



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
SPARES										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY & INSTALLATION OF 100 UNITS LED SOLAR LAMPS FOR PERIMETER LIGHTINGS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	9
SPARES - TOTAL							950,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE NATIONAL POWER BOARD AND CORPORATE SECRETARY</b>										
<b><u>1002000 - OFFICE OF THE CORPORATE SECRETARY</u></b>										
GENERAL PLANT EQUIPMENT										
	TABLET PC - (SEE ATTACHED SPECS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VIDEO CONFERENCING CAMERA - WITH TRIPOD KIT ( SEE ATTACHED SPECS)		NO	SHOPPING 52.1(B)	10/31/2022		01/13/2023	01/29/2023	GAA-2022 - P3	
	LENS, FOR EXISTING CAMERA - MIRRORLESS, "FUJIFILM X-T20"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROPHONE FOR EXISTING CAMERA - "FUJIFILM X-T20" MIRRORLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>206,000.00</b>		
MATERIALS AND EQUIPMENT										
	ADAPTOR - USB TO HDMI VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER BANK - BATTERY CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WEBCAM, HD - (SEE ATTACHED SPECS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>18,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE NATIONAL POWER BOARD AND CORPORATE SECRETARY</b>										
<b><u>1002000 - OFFICE OF THE CORPORATE SECRETARY</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								26,820.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE 188 BLACK BRITE ULTRA - EPSON WF7711 188 BLACK (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 CYAN BRITE ULTRA - EPSON WF7711 188 CYAN (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 MAGENTA BRITE ULTRA - EPSON WF 7711 188 MAGENTA (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 YELLOW BRITE ULTRA - EPSON WF 7711 188 YELLOW (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								4,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE NATIONAL POWER BOARD AND CORPORATE SECRETARY</b>										
<b>1002000 - OFFICE OF THE CORPORATE SECRETARY</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FAN BELT - C97, 22MM X 14MM, LENGTH - 2464MM, VEE AUXILIARY DRIVE FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - AIR CLEANER, FOR INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - INNOVA J, WAGON TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, SYNTHETIC, SAE, 20W/50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								26,700.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005010 - MANAGEMENT AUDIT DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPNG 52.1(B)	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPNG 52.1(B)	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPNG 52.1(B)	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL							41,700.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX - PEERLESS BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005010 - MANAGEMENT AUDIT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE FOLDER ORGANIZER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - WAX COATED, LONG SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								15,294.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P 1,000 PER YEAR - FOR VARIOUS OFFICIAL COMMUNICATION / DOCUMENTS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								1,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005020 - OPERATIONS AUDIT DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>28,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>INTERNAL AUDIT DEPARTMENT</u></b>										
<b><u>2005020 - OPERATIONS AUDIT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - IBM STRIKE LIFT OF TAPE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

INTERNAL AUDIT DEPARTMENT

2005020 - OPERATIONS AUDIT DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

FLASH DRIVE - 16GB CAPACITY	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - WAX COATED, LONG SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLUE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - YELLOW PAD	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
RULER - PLASTIC, 450MM	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005020 - OPERATIONS AUDIT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.7 MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								34,538.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b>2005020 - OPERATIONS AUDIT DIVISION</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR, MATERIAL & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF PRINTRONIX LINE PRINTER - FOR PRINTER AND PAPER SHREDDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								4,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPNG 52.1(B)	06/17/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								33,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b>2005990 - OM-INTERNAL AUDIT</b>										
MATERIALS AND EQUIPMENT										
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								2,999.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								2,996.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005990 - OM-INTERNAL AUDIT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP C9352AA (HP 22), TRI-COLOR, FOR HP DESKJET 3920, 3940, HP OFFICEJET 5610, HP PSC 1410, 1402		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP OFFICEJET, J3608, BLACK, #702		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,035.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b><u>2001000 - OFFICE OF THE PRESIDENT</u></b>										
GENERAL PLANT EQUIPMENT										
	PRINTER - LASER COLOR INKS INCLUDED, PLEASE SEE ATTACHED SP		NO	SHOPPNG 52.1(B)	05/04/2022		06/28/2022	07/14/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								75,000.00		
MATERIALS AND EQUIPMENT										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	05/04/2022		06/28/2022	07/14/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								18,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b>2001000 - OFFICE OF THE PRESIDENT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - KRAFT, SHORT		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	ERASER - BLACKBOARD/WHITEBOARD		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FLASH DRIVE - 16GB CAPACITY		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - SHORT, KRAFT		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							20,220.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b><u>2001000 - OFFICE OF THE PRESIDENT</u></b>										
OTHER OUTSIDE SERVICES										
	- COS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
OTHER OUTSIDE SERVICES - TOTAL								582,986.00		
RENTAL										
	- PHOTOCOPY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								55,620.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								9,175.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2100000 - OFFICE OF THE VP - LEGAL COUNSEL</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								90,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2100000 - OFFICE OF THE VP - LEGAL COUNSEL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, GREEN/RED		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PEN - REFILL, SIGNING, BLACK, 0.8MM		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b>2100000 - OFFICE OF THE VP - LEGAL COUNSEL</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								71,285.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								13,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FUJI XEROX DOCUPRINT M455DF/P455D		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								63,220.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PEN - BALLPOINT		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,069.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FUJI XEROX DOCUPRINT M455DF/P455D		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								38,563.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, P310,000 PER LICENSE - RENEWAL OF AUTOCAD SUBSCRIPTION FOR 2 LICENSES (3 YEAR SUBSCRIPTION)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								580,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	BED COVER - MITSUBISHI STRADA		NO	NP-SMALL VAL PROC	05/12/2022		06/15/2022	07/01/2022	GAA-2022 - P2	2
	REAL TIME KINEMATIC (RTK) - FOR SURVEY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
GENERAL PLANT EQUIPMENT - TOTAL								800,000.00		
<b>MATERIALS AND EQUIPMENT</b>										
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIKING SHOES - WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS - FOR THE REPAIR OF SCANNER (CANON MODEL M160) SEE ATTACHED TOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								129,800.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - WAX COATED, 20 PT, LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - YELLOW PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RIBBON - CORRECTABLE FILM, FOR ELECTRONIC TYPEWRITER		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - RIBBON FOR DATER ELECTRONIC TIME STAMP MACHINE		NO	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - TYPEWRITER, ELECTRONIC, BLACK, FOR MDL COMPACT 5DM, AEG OLYMPIA OR EQUIVALENT		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - HEAVY DUTY 100 SHEETS OF 20-LB PAPER METAL REFILL INDICATOR WITH ANTIJAM MECHANISM 2 YEARS WARRANTY 1/2 INCH STAPLE SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER (MAX HD) - BOSTICH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								104,380.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								97,850.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR BLACK		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR MAGENTA		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR YELLOW		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DISGNJET T520 - COLOR CYAN		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX DOCUPRINT M455DF/P455D		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, BLACK YIELD CAPACITY PART NO. CT202396		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, MAGENTA, HIGH YIELD CAPACITY, PART NO. CT202398		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, YELLOW, HIGH YIELD CAPACITY, PART NO. CT202399		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	WASTE TONER BOTTLE - FUJI XEROX SC2020, PART NO. CWAA0869		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								130,700.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENGINE OIL - 20W-50		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								311,788.00		
WORK ORDER										
	TITLING OF NPC LANDHOLDINGS - SURVEY AND TITLING OF SPUG AND OTHER RETAINED NPC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,2
WORK ORDER - TOTAL								3,200,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2003990 - CORPORATE COMMUNICATIONS DIVISION</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION, ESTIMATE - FOOD, CHAIRS, TABLES, PRIZES		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1,180,000.00
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								1,148,160.00		
CULTURAL EXPENSES										
	NPC CHORALE ALLOWANCE AND COST - ESTIMATES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	800,000.00
CULTURAL EXPENSES - TOTAL								800,000.00		
GENERAL PLANT EQUIPMENT										
	PRINTER - COLOR, ORIGINAL INK TANK SYSTEM PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PRINTER - LASERJET, HEAVY DUTY, COLOR		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
GENERAL PLANT EQUIPMENT - TOTAL								100,000.00		
IN-HOUSE PUBLICATIONS										
	CONCEPT, DESIGN, PHOTOGRAPHY, LAYOUT, CREATIVES, COLOR PROOFING, - PRINTING AND DELIVERY OF 2023 NPC WALL & DESK CALENDAR		YES	PUBLIC BIDDING	06/30/2022	07/26/2022	09/28/2022	10/14/2022	GAA-2022 - P3	2,300,000.00
	IN-HOUSE PUBLICATION, PREVIOUS PURCHASE ORDER - 2021 ANNUAL REPORT		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	400,000.00
IN-HOUSE PUBLICATIONS - TOTAL								2,786,340.00		
MATERIALS AND EQUIPMENT										
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					14,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC - COMPACT, RECORDABLE, MIN. OF 700MB, 1X - 52X MINIMUM SPEED, 80 MIN RECORDING TIME		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2003990 - CORPORATE COMMUNICATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								25,044.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK BOTTLE - BLACK, EPSON T6731 70ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK BOTTLE - LIGHT MAGENTA, EPSON T6736 70 ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, BOTTLE - CYAN, EPSON T6732 70ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, BOTTLE - LIGHT CYAN, EPSON T6735 70ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, BOTTLE - MAGENTA EPSON T6733 79ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, BOTTLE - YELLOW, EPSON T6734 70ML FOR EPSON L1800 PRINTER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ANTIVIRUS FOR PROXY GATEWAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - APPLICATION SUPPORT FOR FORESCOUT NETWORK ACCESS CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - CHECKPOINT FIREWALL - RQT. FOR CBI PER PO NO. 057726		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - DATA LOSS PREVENTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,0
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ENDPOINT ANTIVIRUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - FIREWALL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - G-SUITE EMAIL SUBSCRIPTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,6
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - HOMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - NETWORK ACCESS CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - NETWORK MONITORING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE LINUX/DBA/SUPPORT/LICENSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PALO ALTO LICENSE & SUPPORT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,9
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PROXY GATEWAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SECURE SOCKET LAYER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG ACCESS POINT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG ANTIVIRUS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG DATA ANALYTICS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG DOMAIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG IP-PABX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG MX-LOOKUP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SPUG SD-WAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - WEB FILTER DATABASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE DATABASE ADMIN SUPPORT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE LINUX		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE UPDATES AND TECHNICAL SUPPORT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - LICENSE		NO	NP-SMALL VAL PROC	05/03/2022		06/08/2022	06/24/2022	GAA-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - HRIS SUBSCRIPTION & MANAGED SERVICES		YES	PUBLIC BIDDING	05/10/2022	06/05/2022	08/08/2022	08/24/2022	GAA-2022 - P2	14,6
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PALO ALTO - HIGH AVAILABILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - MICROSOFT OFFICE 365		NO	NP-AGNCY TO AGNCY			11/17/2022	12/03/2022	GAA-2022 - P3	2,0
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PDF DOCUMENT EDITOR		NO	NP-SMALL VAL PROC	09/04/2022		11/05/2022	11/21/2022	GAA-2022 - P2	2
	LICENSE RENEWAL OF ORACLE - DATABASE ENTERPRISE EDITION & INTERNET DEVELOPER SUITE, SOFTWARE UPDATE, TECHNICAL SUPPORT AND ADMINISTRATOR SERVICES		YES	PUBLIC BIDDING	08/24/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P2	3,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL					49,346,800.00					
GENERAL PLANT EQUIPMENT										
	SUPPLY, DELIVERY, TESTING & COMMISSIONING - COMPUTE, STORAGE, PRINTER		NO	NP-SMALL VAL PROC	11/25/2022		02/01/2023	02/17/2023	GAA-2022 - P2	7
	SUPPLY, DELIVERY, TESTING & COMMISSIONING - DATA CENTER, COMMAND CENTER EQUIPMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,7
	SUPPLY, DELIVERY, TESTING & COMMISSIONING - WEB, COMPUTE, STORAGE, NETWORK, PRINTER, AV, UPS		YES	PUBLIC BIDDING	08/23/2022	10/24/2022	12/27/2022	01/12/2023	GAA-2022 - P2	4,9
	VAULT, SAFETY - A5130 AIKO VAULT (130KGS), 19 1/2 IN. W X 20 IN. L X 29 IN. H		NO	SHOPPING	01/18/2022		03/03/2022	03/19/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL					7,400,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,8
INTERNET SUBSCRIPTION EXPENSES - TOTAL					2,856,000.00					
MATERIALS AND EQUIPMENT										
	HARD DISK DRIVE - 2.5 INCH, SATA, INTERNAL, FOR LAPTOP		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	2
	HARD DISK DRIVE - PORTABLE, 5TB CAPACITY, USB 3.0, WITH AUTO BACKUP SOFTWARE		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	1
	NETWORK SWITCH - 8 PORTS GIGABIT		NO	NP-SMALL VAL PROC	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	1
	PRECISION TOOLS - FOR LAPTOP/DESKTOP		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	ROUTER - WIRELESS, N-ROUTER		NO	NP-SMALL VAL PROC	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	1
MATERIALS AND EQUIPMENT - TOTAL					635,000.17					

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 9V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CD - DVD-R/RW+R/RW, BLANK		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTINUOUS FORM - CARBONLESS, 2 PLY, 280 X 378MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2013000 - INFORMATION SYSTEM & TECHNOLOGY

OFFICE/LABORATORY AND OTHER SUPPLIES

CONTINUOUS FORM - CARBONLESS, 2 PLY, 280 X 378MM	NO	SHOPPING	10/19/2022		12/24/2022	01/09/2023	GAA-2022 - P2	3
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DVD RECORDABLE - SPEED: 16 X MIN, 4.7GB CAPACITY MIN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - BROWN, LONG, KRAFT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - ROUND HEAD , PAPER, PLASTIC COATED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLUID - CORRECTION, WATERBASED, 20ML.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - PRESSBOARD, PLAIN, LEGAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FORM - CONTINUOUS, CUSTOMIZED NPC PURCHASE ORDER, 13 X 9-1/2 X 5 PLY CARBONLESS, FRONT: 3-COLOR PRINT; BACK: 1 COLOR PRINT, 250 SETS/BOX (	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE - ALL PURPOSE, 300 GRAMS MIN.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON MUSK - FOR PRINTRONIX LINE PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								986,527.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	6
	CABLE - CAT UTP 305 METERS		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	CABLE MANAGER, 1U - NETWORK CABLE		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	1
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER - FOR ACER LAPTOP, ACER TRAVELMATE, INCLUDES: ACER POWER ADAPTOR, & MINI RETRACTABLE MOUSE		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	CONNECTOR - RJ 11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR - RJ 45 CAT 5		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	KEYBOARD - FOR LAPTOP		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	MONITOR - FLAT, LCD		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	MONITOR - LCD, 22 WIDE, 1680 X 1050 RESOLUTION, COLORED		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	
	POWER SUPPLY - DESKTOP, 500W, ATX PSU		NO	SHOPPING	06/20/2022		09/17/2022	10/03/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	09/04/2022		11/05/2022	11/21/2022	GAA-2022 - P2	
	SURVEILLANCE SYSTEM EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TONER CARTRIDGE - BLACK, ORIGINAL		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	1
	TONER CARTRIDGE - HP CE740A, BLACK, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CE741A, CYAN, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CE742A, YELLOW, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CE743A, MAGENTA, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	
	TONER, CANON MODEL 310 - MONOCHROM LAZER CARTRIGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	UPS - BATTERY FOR UNINTERRUPTIBLE POWER SUPPLY 12V 9AH		NO	SHOPPING	06/02/2022		10/21/2022	11/06/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					2,012,528.96					
POSTAGE & COURIER SERVICES										
	POSTAGES & COURIER SERVICES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL					6,000.00					
WORK ORDER										
	ERP - ERP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	24,000.00
	HRIS - CIS - HRIS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,600.00
	CYBER SECURITY - CYBER SECURITY		YES	PUBLIC BIDDING	06/29/2022	11/21/2022	01/24/2023	02/09/2023	GAA-2022 - P2	4,900.00
	BUSINESS CONTINUITY - BUSINESS CONTINUITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,400.00
	NPC WIDE AREA NETWORK - NPC WIDE AREA NETWORK		YES	PUBLIC BIDDING	08/14/2022	09/09/2022	11/12/2022	11/28/2022	GAA-2022 - P2	5,000.00
	NPC HO NETWORK & SECURITY UPGRADE - NPC HEAD OFFICE NETWORK & SECURITY UPGRADE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,500.00
WORK ORDER - TOTAL					43,000,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2064010 - ELECTRICITY TARIFF DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPNG 52.1(B)	04/27/2022		08/30/2022	09/15/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								100,000.00		
MATERIALS AND EQUIPMENT										
	FLASH DRIVE - 16GB CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								3,150.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2064010 - ELECTRICITY TARIFF DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - IBM CORRECTABLE FILM	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CUTTER - HEAVY DUTY, 6'L, HARD PLASTIC HANDLE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - BLACKBOARD/WHITEBOARD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - RUBBER	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2064010 - ELECTRICITY TARIFF DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER, LEVER ARCH FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPNG 52.1(B)	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 10OZ./BOT.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2064010 - ELECTRICITY TARIFF DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

PUNCHER PAPER - HEAVY DUTY.	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SIGN PEN - 0.5MM, BLACK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SIGN PEN - 0.5MM, BLUE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
STAPLE WIRE - STANDARD #35, 5000S/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - MASKING, 48MM, 50 METERS LENGTH	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - OFFICE, DOUBLE SIDED 1 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - PACKAGING, 60MM, 50 METERS LENGTH	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2064010 - ELECTRICITY TARIFF DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								226,516.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC - DV, RECORDABLE, 16X SPEED, 4.7GB CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE FOR COLORED LASER PRINTER, FUJI XEROX DOCUPRINT, CP405D - MAGENTA (CT202020)		NO	SHOPPNG 52.1(B)	05/02/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP Q5949A, BLACK, FOR HP LASERJET 1160, 1320 PRINTER SERIES, 3390, 3392 ALL-IN-ONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE FOR COLORED LASER PRINTER, FUJI XEROX DOCUPRINT, CP405D - BLACK (CT202018)		NO	SHOPPNG 52.1(B)	05/02/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	TONER CARTRIDGE FOR COLORED LASER PRINTER, FUJI XEROX DOCUPRINT, CP405D - CYAN (CT202019)		NO	SHOPPNG 52.1(B)	05/02/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	TONER CARTRIDGE FOR COLORED LASER PRINTER, FUJI XEROX DOCUPRINT, CP405D - YELLOW (CT202021)		NO	SHOPPNG 52.1(B)	05/02/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								116,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2700002 - OFFICE OF THE VP CORPORATE AFFAIRS GROUP</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL										2,500.00
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - GASOLINE90 - 95 OCTANE RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL										192,000.00
JOB ORDER										
A004050-JO JOB ORDER FOR THE NPC QUALITY MANAGEMENT SYSTEM (QMS) ISO 9001:2015 CERTIFICATIO										
	JOB ORDER - MATERIALS - PAPER, MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- SERVICE CONTRACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	JOB ORDER - LABOR - CERTIFICATION INTERNATIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	JOB ORDER - LABOR - JO PERSONNEL UNDER QMS SECRETARIAT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL										1,157,941.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2700002 - OFFICE OF THE VP CORPORATE AFFAIRS GROUP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.7 MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								114,972.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								10,000.00		
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES										
	PUBLIC RELATIONS & PROJECT ACCEPTANCE EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,000,000.00
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES - TOTAL								1,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2700002 - OFFICE OF THE VP CORPORATE AFFAIRS GROUP</u></b>										
REPRESENTATION/ENTERTAINMENT										
	MANCOM MEERING (2X/MONTH)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
REPRESENTATION/ENTERTAINMENT - TOTAL								100,000.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL								10,000.00		
TRAINING AND EDUCATION										
	PLANNING SESSION - TRANSPORTATION/MEALS/LODGING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								40,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2703020 - REVENUE MANAGEMENT DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BATTERY - ALKALINE, SIZE AA	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BINDER - SPIRAL 1/2 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOX - PEERLESS BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION FLUID - WATER BASED, 20ML	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
COVER, BINDING - PLASTIC, A4, CLEAR	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - KRAFT, SHORT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703020 - REVENUE MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - PLASTIC, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE E372 PH, WHITE, 130 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703020 - REVENUE MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								23,705.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER - CARTRIDGE LASERJET HP CF361A (508A) CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECORDER VOICE DIGITAL - 4GB MEMORY (EXPANDABLE) STEREO CHANNEL MP3 WMA ETC. RECORDING & PLAYBACK FORMAT WITH EARPHONE JACK BUILT-IN MICROPHONE USB CONNECTIVITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER - CARTRIDGE LASERJET HP CF360A (508A) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703020 - REVENUE MANAGEMENT DEPARTMENT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER - CARTRIDGE LASERJET HP CF362A (508A) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER - CARTRIDGE LASERJET HP CF363A (508A) MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								39,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703300 - CORPORATE PLANNING DEPT.</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	- CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								1,000.00		
<b>MATERIALS AND EQUIPMENT</b>										
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	04/20/2022		07/19/2022	08/04/2022	GAA-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING 52.1(B)	04/20/2022		08/05/2022	08/21/2022	GAA-2022 - P2	
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPING 52.1(B)	04/20/2022		08/05/2022	08/21/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING 52.1(B)	04/24/2022		08/05/2022	08/21/2022	GAA-2022 - P1	
	EXTERNAL HARD DRIVE - EXTERNAL HARD DRIVE 4 TERABYTE 3.5IN SATA		NO	SHOPPING 52.1(B)	04/24/2022		08/05/2022	08/21/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								35,899.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703300 - CORPORATE PLANNING DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	DISPENSER - TAPE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FOLDER - SHORT, KRAFT		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PAPER - A4, SPECIAL BUSINESS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - BALLPOINT		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	TAPE - MAGIC, 1 INCH DIAMETER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703300 - CORPORATE PLANNING DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								21,580.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SCANNER ROLLER - ROLLER EXCHANGE KIT (KV-SS058) FOR PANASONIC SCANNER MODEL KV-S1046C		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								9,900.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								3,200.00		
TRAINING AND EDUCATION										
	- NATIONAL/ CONVENTION PROGRAM, PSME/ PRIVATE AGENCY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								5,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, FEES X # OF PARCEL X #/MO. - TRANSMITTAL OF DOCUMENTS, LETTERS, ETC.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								10,400.00		
GENERAL PLANT EQUIPMENT										
	COMPUTER SOFTWARE - PREMIUM- CAN ADD, EDIT, CONVERT, SIGN&PROTECT, CR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4 SIZE		NO	SHOPPING	04/26/2022		08/30/2022	09/15/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								180,000.00		
MATERIALS AND EQUIPMENT										
	HARD DISK DRIVE - INTERNAL NAS 2TB		NO	SHOPPING	09/27/2022		08/30/2022	09/15/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								21,000.00		
MISCELLANEOUS										
	MISCELLANEOUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MISCELLANEOUS - TOTAL								5,200.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL BOTTLE - 1 LITER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL BOTTLES - 150 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AQUAFLASK BOTTLES - BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AQUAFLASK BOTTLES - GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 1.5V, SIZE C, MEDIUM, SUPER HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - CLIP, CABLE 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPENSER - TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPOSABLE FACEMASK		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EPSON PRINTER INK - BLACK		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPSON PRINTER INK - COLORED		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE DIVIDER - SEPARATOR LONG SIZE, PLASTIC, ASSTD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH DRIVE - 128 GIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	SHOPPING	06/08/2022		09/21/2022	10/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER W/ PLASTIC COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - JOURNAL VOUCHERS, CARBONLESS, 5 SHTS./SET, 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ID CARD CASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MESH BAGS FOR CARE KITS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PHOTO PRINTING - 8 X10 R		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POLO SHIRT - WITH NPC LOGO WITH PRINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STICKER WITH DIECUT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - LIFT OFF CORRECTION FOR ELECTRONIC TYPEWRITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TARPULIN - 2.5" X 5.5"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPULIN - 3"X6"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPULIN - 4" X 10"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WET WIPES - SATURA, GRAPEFRUIT, OCEAN, GREEN TEA, LAVANDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WOVEN BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WOVEN BAG - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								138,329.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FUJI XEROX, DUCOPRINT C2200/C3300 FOR CT350670, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX, DUCOPRINT C2200/C3300 FOR CT350671, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FUJI XEROX, DUCOPRINT C2200/C3300 FOR CT350672, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX, DUCOPRINT C2200/C3300 FOR CT350673, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - TONER CARTRIDGE For HP Color Laserjet Pro MFP M283fdn 206A (20210202 yellow, 20210303 magenta,20210226 cyan, 20210304 black)		NO	SHOPPNG 52.1(A)	09/27/2022		08/30/2022	09/15/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								158,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, FEES X # OF PARCEL X # /MO. - TRANSMITTAL OF DOCUMENTS, LETTERS, ETC.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								13,312.00		
PROFESSIONAL FEES										
	CUSTOMER SATISFACTION RATING SURVEY BY A THIRD PARTY		YES	PUBLIC BIDDING	06/04/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	1,3
	FACILITATOR MANAGEMENT STRATEGIC PLANNING WORKSHOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
PROFESSIONAL FEES - TOTAL								1,459,723.00		
TRAINING AND EDUCATION										
	CESO CONFERENCE, NPC - REGISTRATION FEE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PICE, PICPA, REL. TRNNG/SEM., DATA DRIVEN GOVERNANCE & MGT, PRIVATE - REGISTRATION FEE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP										
2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION										
TRAINING AND EDUCATION										
	PLANNING SESSION, NPC-HRTD - GASOLINE/MEALS/LODGING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								135,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703517 - SYSTEM PLANNING DIVISION</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, CURRENT MARKET VALUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, CURRENT MARKET VALUE - FOR MICROSOFT 365 BUSINESS STANDARD SUBSCRIPTION		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, CURRENT MARKET VALUE		NO	NP-AGENCY TO AGENCY			02/07/2022	02/23/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								49,184.00		
<b>MATERIALS AND EQUIPMENT</b>										
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	12/30/2021		03/03/2022	03/19/2022	GAA-2022 - P1	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPING	04/18/2022		07/17/2022	08/02/2022	GAA-2022 - P1	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	04/18/2022		07/17/2022	08/02/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	04/18/2022		07/17/2022	08/02/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								95,745.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	04/18/2022		03/03/2022	03/19/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2703517 - SYSTEM PLANNING DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

BINDER - SPIRAL, 36 LONG, .5 IN. DIA., ASSORTED COLORS	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG), 3 (75MM)	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2703517 - SYSTEM PLANNING DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
CUTTER BLADE - FOR HEAVY DUTY CUTTER	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
DISPENSER - TAPE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FACE SHIELD - FACE SHIELD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FLUID - CORRECTION, WATERBASED, 20ML.	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLUE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703517 - SYSTEM PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, A3, 500 SHEETS/REAM		NO	SHOPPING	03/19/2022		05/24/2022	06/09/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - STAINLESS 12 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703517 - SYSTEM PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,955.00		
TRAINING AND EDUCATION										
	CAREER DEVELOPMENT TRAININGS / SEMINARS / WEBINAR, EXTERNAL - EXISTING MARKET PRICE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAREER DEVELOPMENT TRAININGS / SEMINARS / WEBINAR, EXTERNAL - EXISTING MARKET PRICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								140,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2704001 - BILLINGS &amp; SETTLEMENTS DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	NETWORK ATTACHED STORAGE - 4TB, AS PER ATTACHED TECHNICAL SPECIFICATIONS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								45,000.00		
MATERIALS AND EQUIPMENT										
	CAMERA - WEB, FOR VIRTUAL HEARINGS, AUDIO CONFERENCING, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPNG 52.1(B)	06/17/2022		08/17/2022	09/02/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	06/11/2022		08/17/2022	09/02/2022	GAA-2022 - P1	
	SPEAKER - WIRELESS, BLUEETOOTH, FOR VIRTUAL HEARINGS, CONFERENCES, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPNG 52.1(B)	06/17/2022		08/17/2022	09/02/2022	GAA-2022 - P1	
	STAMP, SELF INKING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								30,900.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2704001 - BILLINGS & SETTLEMENTS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
BOOK - RECORD, HARDBOUND, 200 PAGES	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CUTTER - HEAVY DUTY, 6"L, HARD PLASTIC HANDLE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - ROUND HEAD , PAPER, PLASTIC COATED	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS W/ TABS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - WAX COATED, A4	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

2704001 - BILLINGS & SETTLEMENTS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - WAX COATED, LONG SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER, - EXPANDED A4 SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER, FILE - 344MM X 55MM X 275MM, WITH ELASTIC HIGH HARDWARE FIXTURE, CARDBOARD, L-SHAPE FOLDER, BLUE	NO	SHOPPNG 52.1(B)	06/17/2022		08/17/2022	09/02/2022	GAA-2022 - P2
FOLDER, FILE - 344MM X 75MM X 283MM, WITH ELASTICS HIGH HARDWARE FIXTURE, CARDBOARD, L-SHAPE FOLDER, BLUE	NO	SHOPPNG 52.1(B)	06/17/2022		08/17/2022	09/02/2022	GAA-2022 - P2
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MACHINE DATING/STAMPING - HEAVY DUTY	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLUE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2704001 - BILLINGS &amp; SETTLEMENTS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								48,552.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2704001 - BILLINGS &amp; SETTLEMENTS DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ROLLER EXCHANGE KIT - KV-SS058 FOR PANASONIC SCANNER KV-S1046C		NO	SHOPPNG 52.1(B)	06/11/2022		08/17/2022	09/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								4,500.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CD - DVD, RECORDABLE, 4GB, WITH CASING		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CD - DVD-R/RW+R/RW, BLANK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INTERNAL HARD DRIVE - 3 TERABYTE, NAS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPNG 52.1(B)	06/11/2022		08/17/2022	09/02/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,000.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, P900.00/MO.		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								10,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306000 - OM-WATERSHED MANAGEMENT DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	GEOGRAPHIC INFORMATION SYSTEM (GIS) SOFTWARE - LIC - P10-ACQUISITION OF TOOLS & EQUIPMENT		YES	PUBLIC BIDDING	06/11/2022	07/04/2022	09/06/2022	09/22/2022	GAA-2022 - P2	1,5
	GEOGRAPHIC INFORMATION SYSTEM (GIS) SOFTWARE - LIC - P7-ACQUISITION OF TOOLS & EQUIPMENT		YES	PUBLIC BIDDING	06/11/2022	07/04/2022	09/06/2022	09/22/2022	GAA-2022 - P2	1,0
	LAPTOP - (INTEL CORE I7, O.S WINDOWS) (PLAN 5)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAMERA, DOCUMENT - 32 X ZOOM; 30FPS; 1080P HD; HDMI/VGA INPUT: SPHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRONE - P6-UCP, 4K HD 30 -60 FPS,		NO	SHOPPING	03/26/2022		05/04/2022	05/20/2022	GAA-2022 - P2	4
GENERAL PLANT EQUIPMENT - TOTAL							3,430,000.00			
JOB ORDER										
	A003941-JO PLAN 10 WATERSHED INFORMATION SYSTEM & DOCUMENTATION									
	AUDIO VISUAL PRESENTATION - LUMPSUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							270,000.00			
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	05/18/2022		07/13/2022	07/29/2022	GAA-2022 - P2	
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPNG 52.1(B)	05/18/2022		07/13/2022	07/29/2022	GAA-2022 - P2	
	SURGE PROTECTOR - 5 OUTLETS WITH 2 USB PORT		NO	SHOPPNG 52.1(B)	05/18/2022		07/13/2022	07/29/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306000 - OM-WATERSHED MANAGEMENT DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPNG 52.1(B)	05/18/2022		07/13/2022	07/29/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>93,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER, - EXPANDED A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306000 - OM-WATERSHED MANAGEMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	NP-AGNCY TO AGNCY		07/26/2022	08/11/2022		GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - MASKING TAPE 2		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306000 - OM-WATERSHED MANAGEMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								41,978.00		
PROFESSIONAL FEES										
	- PLAN 10- CORPORATE ATTORNEY-A		YES	NP-HI TECH CONSLT			05/31/2022	06/16/2022	GAA-2022 - P2	7
PROFESSIONAL FEES - TOTAL								763,848.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	06/07/2022		06/30/2022	07/16/2022	GAA-2022 - P2	2
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - Replacement of 2 pcs Front ABS Sensor Assy. and 2 Front Shock Absorber for Mitsubishi Montero SKE-154		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								412,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306001 - RESOURCE DEVELOPMENT DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPING	05/11/2022		08/09/2022	08/25/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>52,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306001 - RESOURCE DEVELOPMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - DOUBLE SIDED		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									22,436.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306002 - PROTECTION &amp; REHABILITATION DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	WATER PROOF JACKET - STRAIGHT FRONT, COLD WEATHER, FIELD COAT MADE OF WATER-REPELLENT FABRICS		NO	SHOPPING	12/19/2021		03/19/2022	04/04/2022	GAA-2022 - P1	
								<b>MATERIALS AND EQUIPMENT - TOTAL</b>		63,000.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - 20ML, WATER BASED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306002 - PROTECTION &amp; REHABILITATION DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								45,216.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306002 - PROTECTION &amp; REHABILITATION DIV.</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AMMUNITIONS - 9MM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								100,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - FOR HP DESKJET 4615 PRINTER, BLACK, 685		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP 685, CYAN FOR 4615 PRINTER		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP 685, MAGENTA FOR 4615 PRINTER		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP 685, YELLOW FOR 4615 PRINTER		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								50,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306007 - PULANGUI-AGUSAN-TALOMO WATERSHED AREA TE</u></b>										
ATHLETICS AND EDUCATION										
	LVL III SPORTSFEST - PHP 600.00 PER PERSONNEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								1,800.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								206,100.00		
JANITORIAL SERVICES										
	- PROVIDE JANITORIAL SERVICES FOR THE MAINTENANCE OF BUILDING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
JANITORIAL SERVICES - TOTAL								198,456.00		
MAINTENANCE OF BUILDING										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - TWISTED 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306007 - PULANGUI-AGUSAN-TALOMO WATERSHED AREA TE</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - LATEX, GLOSS, THALO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCASEAL - ROOF SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								18,580.00		
MATERIALS AND EQUIPMENT										
	HELMET - FOR MOTORCYCLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								28,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT - CONCENTRATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306007 - PULANGUI-AGUSAN-TALOMO WATERSHED AREA TE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORMS - NPC - LBP CONTINUOUS CHECK 2 PLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								100,800.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF POWER OPERATED EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								20,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306007 - PULANGUI-AGUSAN-TALOMO WATERSHED AREA TE</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 BLACK BRITE ULTRA - EPSON WF7711 188 BLACK (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 CYAN BRITE ULTRA - EPSON WF7711 188 CYAN (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 MAGENTA BRITE ULTRA - EPSON WF 7711 188 MAGENTA (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE 188 YELLOW BRITE ULTRA - EPSON WF 7711 188 YELLOW (GENUINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								54,940.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306007 - PULANGUI-AGUSAN-TALOMO WATERSHED AREA TE</u></b>										
<b>RENTAL</b>										
	COPIER RENTAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>RENTAL - TOTAL</b>								<b>15,000.00</b>		
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES</b>										
	TIRE - TUBELESS, RM 17 265/65		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>53,000.00</b>		
<b>SECURITY SERVICES</b>										
	- PROVIDE SECURITY TO THE OFFICE BUILDING AND CENTRAL NURSERY		YES	PUBLIC BIDDING	11/15/2022	12/11/2022	02/13/2023	03/01/2023	GAA-2022 - P2	
<b>SECURITY SERVICES - TOTAL</b>								<b>247,207.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306008 - LANA O LAKE RIVER WATERSHED AREA TEAM</u></b>										
ATHLETICS AND EDUCATION										
	TSHIRT FOR SPORTSFEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>ATHLETICS AND EDUCATION - TOTAL</b>								<b>12,500.00</b>		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL - GASOLINE90 - 95 OCTANE RATING		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS - TOTAL</b>								<b>154,770.00</b>		
MAINTENANCE OF BUILDING										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>13,760.00</b>		
MATERIALS AND EQUIPMENT										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIKING SHOES - WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					100,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					30,133.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306008 - LANAO LAKE RIVER WATERSHED AREA TEAM</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - EPSON C13T028091, BLACK, FOR PRINTER STYLUS C60/CX3100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON C13T047390, MAGENTA, FOR PRINTER STYLUS C63/C83		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON C13T105290, CYAN, FOR PRINTER STYLUS T10/T11/ T13/ T30/T20E/C79/C90/TX100/TX110/TX111/TX200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON C13T105490, YELLOW, FOR PRINTER STYLUS T10/T11/ T13/ T30/T20E/C79/C90/TX100/TX110/TX111/TX2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,720.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - MITSUBISHI PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									242,440.00	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306009 - UPPER AGNO RIVER WATERSHED TEAM</u></b>										
GENERAL PLANT EQUIPMENT										
	PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 30		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								50,000.00		
JANITORIAL SERVICES										
	- UPKEEP AND MAINTENANCE OF OFFICE		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
JANITORIAL SERVICES - TOTAL								119,732.00		
JOB ORDER										
A003283-JO	ESTAB. OF 40 HAS AGROFORESTRY									
	BAG, POLYETHYLENE PLASTIC - 5'X8'(THICKNESS:.003 INCH, BLACK)		NO	SHOPPING	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
A003327-JO	PLAN 7 EST. OF 50 HAS									
	GRATUITY PAY - PHP 1,500.00 X 9 AGSA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
A003793-JO	PLAN 9 - REPAIR AND MAINTENANCE OF SERVICE VEHICLE									
	SUPPLY OF LABOR & MATERIALS - PHP 41,200 X 1 LOT (B2 V378)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS - PHP 40,000.00 X 1LOT (SKE 102)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS - PHP 40,000.00 X 1LOT (SKE 102)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
A004063-JO	PLAN 9 - FIRELINE CONSTRUCTION									
	- PLAN 9 - FIRELINE CONSTRUCTION		YES	COMMUNITY PARTICIPATION	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	5
A004065-JO	PLAN 10 - PROJECT SUSTAINABILITY									
	BOLO WITH SCABBARD - BOLO WITH SCABBARD		NO	SHOPPNG 52.1(B)	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306009 - UPPER AGNO RIVER WATERSHED TEAM</u></b>										
JOB ORDER										
A004065-JO PLAN 10 - PROJECT SUSTAINABILITY										
	CALIPER, VERNIER - SIZE: 0-1500MM L		NO	SHOPPNG 52.1(B)	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
	DIAMETER TAPE - TREE GIRTH/CIRCUMFERENCE MEASURING DEVICE, 3/8 INCH W, CLAW HOOK DIAMETER ONE SIDE FT 10THS-100THS		NO	SHOPPNG 52.1(B)	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
	SPRAY PAINT, DIRTY WHITE, QUICK DRY - PLAN 10 - PROJECT SUSTAINABILITY		NO	SHOPPNG 52.1(B)	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE, STEEL HEALBY DUTY 10M		NO	SHOPPNG 52.1(B)	04/12/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
NEW4-JO PLAN 10 - IEC CAMPAIGN										
	PLAN 10 - IEC CAMPAIGN - SUPPLY OF LABOR AND MATERIALS		YES	NP-SCI ART WRK MD			10/12/2022	10/28/2022	GAA-2022 - P2	8
<b>JOB ORDER - TOTAL</b>							<b>1,633,942.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306009 - UPPER AGNO RIVER WATERSHED TEAM</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - SILVER FINISH ALUMINUM PAINT		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	PAINT, PRIMER - RED OXIDE. 1 GAL/CAN		NO	SHOPPNG 52.1(B)	04/28/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								17,600.00		
MATERIALS AND EQUIPMENT										
	GLOVES - WORKING		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	HOSE - FOR AIR COMPRESSOR		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	05/04/2022		06/28/2022	07/14/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	SPRAYER, POWER - 4 STROKE MOTOR WITH 10M HOSE & BOOM, MOTORIZED		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								59,300.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306009 - UPPER AGNO RIVER WATERSHED TEAM</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								34,985.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	103 ECOTANK BLACK INK - EPSON C13T00S14A BLACK		NO	SHOPPNG 52.1(B)	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	103 ECOTANK CYAN INK - EPSON C13T00S24A CYAN		NO	SHOPPNG 52.1(B)	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	103 ECOTANK MAGENTA INK - EPSON C13T00S34A MAGENTA		NO	SHOPPNG 52.1(B)	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	103 ECOTANK YELLOW INK - EPSON C13T00S44A YELLOW		NO	SHOPPNG 52.1(B)	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									17,600.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306023 - ANGAT WATERSHED AREA TEAM</u></b>										
JOB ORDER										
A004034-JO PLAN 9- REPAIR AND MAINTENANCE OF TOOLS & EQUIPMENT										
	REPAIR AND MAINTENANCE OF VEHI - APPROVED PIP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								250,000.00		
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BEIGE		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								69,947.00		
<b>MATERIALS AND EQUIPMENT</b>										
	HAMMOCK - OUTDOOR PORTABLE HAMMOCK, LIGHT, SOFT, COMFORTABLE, AND EASY TO		NO	SHOPPING	04/08/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	04/08/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	POWER BANK - BATTERY CHARGER		NO	SHOPPING	04/08/2022		06/14/2022	06/30/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306023 - ANGAT WATERSHED AREA TEAM</u></b>										
MATERIALS AND EQUIPMENT										
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPING	04/08/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>42,293.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN CYAN		NO	SHOPPING	03/21/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK - 003 BT IN BLACK		NO	SHOPPING	03/21/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK - 003 BT IN MAGENTA		NO	SHOPPING	03/21/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK - 003 BT IN YELLOW		NO	SHOPPING	03/21/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>15,650.00</b>		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - TUBELESS, RM 17 265/65		NO	SHOPPING	12/07/2021		02/23/2022	03/11/2022	GAA-2022 - P1	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>36,800.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306024 - CALIRAYA WATERSHED AREA TEAM</u></b>										
GENERAL PLANT EQUIPMENT										
	MULTIMEDIA PROJECTOR - 4000 MIN ANSI LUMENS		NO	SHOPPNG 52.1(B)	01/01/2023		08/05/2022	08/21/2022	GAA-2022 - P2	1
	PUMP - WATER, PORTABLE, 12VDC, 0.7 GPM 7002-42 MOTOR		NO	SHOPPNG 52.1(B)	01/01/2023		08/05/2022	08/21/2022	GAA-2022 - P2	
	SPEAKER - PORATABLE WIRELESS BLUETOOTH SPEAKERW/ MICRO USB C		NO	SHOPPNG 52.1(B)	01/01/2023		08/05/2022	08/21/2022	GAA-2022 - P2	
	CAMERA - DSLR 20 MP MIN. W/ MOVIE MAKER; AT LEAST 24.3 MP 3		NO	SHOPPNG 52.1(B)	01/01/2023		08/05/2022	08/21/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								300,000.00		
JANITORIAL SERVICES										
	- JANITORIAL SERVICES		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	4
JANITORIAL SERVICES - TOTAL								435,690.00		
JOB ORDER										
A002841-JO	PLAN 6 - INSPECTION CHART MAPPING									
	PLAN 6 - INSPECTION CHART MAPP - INSPECTION CHART MAPPING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
A003760-JO	PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY									
	BLADE HACKSAW - PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	FAUCET - ORDINARY PLAIN BRASS 1/2 WITH HOSE BIBB		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	FITTING - COUPLING, PIPE, G.I., SCH. 40 1/2 DIA.		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306024 - CALIRAYA WATERSHED AREA TEAM</u></b>										
JOB ORDER										
A003760-JO PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY										
	FITTING - ELBOW, G.I., PIPE, SCH 40 1/2 DIA. X 90 DEG.		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	FITTING - TEE, G.I., SCH. 40 1/2 DIA.		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	G. I. UNION PATENTE - 1 - 1/2 INCH SCH 40		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET - PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	1
	G.I. WIRE - #16		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	NAIL - 2 INCH GALVANIZED FLAT HEAD		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	NAIL - CONCRETE NAIL 3 INCH		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) JADE GREEN		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306024 - CALIRAYA WATERSHED AREA TEAM</u></b>										
JOB ORDER										
A003760-JO PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY										
	PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY - WASHER, FLAT		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	RIDGE ROLL - 4IN. X 16IN. X 8'		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	RIVET - BLIND 3/16 X 1/2		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	TEKSCREW - METAL #12 X 2-1/2 INCH		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
	VULCA SEAL - PLAN 10 - IMPROVEMENT OF CENTRAL NURSERY		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
A003847-JO PLAN 5 - INSPECTION CHART MAPPING										
	PLAN 5 - INSPECTION CHART MAPP - CONTRACT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW1-JO PLAN 6 GPS RECEIVER										
	PLAN 6 GPS RECEIVER - SR WATRSHD MGT SPLST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO PLAN 6 BATTERY AND TIRES (ACCOUNT 84)										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RM 17 265/65		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							617,968.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306024 - CALIRAYA WATERSHED AREA TEAM</u></b>										
MAINTENANCE OF BUILDING										
	BULB - LED, 11W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/29/2022		05/26/2022	06/11/2022	GAA-2022 - P2	
								MAINTENANCE OF BUILDING - TOTAL	3,750.00	
MATERIALS AND EQUIPMENT										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPNG 52.1(B)	03/14/2022		06/29/2022	07/15/2022	GAA-2022 - P2	
	FIELD SHIRT, LONG SLEEVES - COTTON, PRINTED, FREE SIZE, WHITE/BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACKET - WIND BREAKER		NO	SHOPPNG 52.1(B)	03/14/2022		06/29/2022	07/15/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	91,000.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - LONG, KRAFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 254MM 356MM (B4), 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL	12,620.00	
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPNG 52.1(B)	03/14/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPNG 52.1(B)	03/14/2022		09/14/2022	09/30/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306024 - CALIRAYA WATERSHED AREA TEAM</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPNG 52.1(B)	03/14/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPNG 52.1(B)	03/14/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/14/2022		06/12/2022	06/28/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								102,750.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306026 - MAKBAN WATERSHED AREA TEAM</u></b>										
JANITORIAL SERVICES										
	- TO PROVIDE JANITORIAL SERVICES FOR MAKBAN WAT OFFICE		YES	PUBLIC BIDDING	06/14/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	4
JANITORIAL SERVICES - TOTAL								412,776.00		
<b>JOB ORDER</b>										
A003754-JO	PLAN 10 - REFORESTATION 10 HA.									
	PLAN 10 - REFORESTATION 10 HA. - NURSERY OPERATION		NO	NP-SMALL VAL PROC	06/14/2022		09/17/2022	10/03/2022	GAA-2022 - P1	1
	PLAN 10 - REFORESTATION 10 HA. - PLANTATION ESTAB & MAINT_Y1		NO	NP-SMALL VAL PROC	06/14/2022		09/17/2022	10/03/2022	GAA-2022 - P1	2
NEW 2-JO	PLAN 10 - REPAIR & MAINTENANCE OF UC VEHICLE									
	AIR FILTER - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - MITSUBISHI L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCON REPAIR - TRUCK, STRADA, CROSSWIND		NO	NP-SMALL VAL PROC	06/22/2022		09/23/2022	10/09/2022	GAA-2022 - P2	
	ENGINE AND EGR TUNE-UP - STRADA		NO	NP-SMALL VAL PROC	06/22/2022		09/23/2022	10/09/2022	GAA-2022 - P2	
	FUEL FILTER - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT, FS - 5025 MITSUBISHI ELF TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306026 - MAKBAN WATERSHED AREA TEAM</u></b>										
JOB ORDER										
NEW 2-JO PLAN 10 - REPAIR & MAINTENANCE OF UC VEHICLE										
	TIRE/CAMBER ALIGNMENT/BALANCE - TRUCK, STRADA,CROSSWIND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								484,671.00		
<b>MATERIALS AND EQUIPMENT</b>										
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	SHOPPING	04/08/2022		06/02/2022	06/18/2022	GAA-2022 - P2	
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPING	04/08/2022		06/02/2022	06/18/2022	GAA-2022 - P2	
	THERMAL SCANNER - THERMAL SCANNER		NO	SHOPPING	04/08/2022		06/02/2022	06/18/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								52,002.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306026 - MAKBAN WATERSHED AREA TEAM</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								52,713.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	04/28/2022		07/06/2022	07/22/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,594.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306026 - MAKBAN WATERSHED AREA TEAM</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE SHOE - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - W/ LINING, FOR PICK-UP STRADA, MODEL2010		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE LINING - MITSUBISHI ELF TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - BECKMAN BECKMAN PN 2348		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - 265/65-R17		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - OUTER CASING, 7-50-16,12P, MITSUBISHI LIGHT TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								173,530.00		
<b>WORK ORDER</b>										
	CONSTRUCTION OF CENTRAL NURSERY WATER SUPPLY SYSTEM (PLAN 6)		NO	NP-SMALL VAL PROC	06/14/2022		09/17/2022	10/03/2022	GAA-2022 - P2	2
WORK ORDER - TOTAL								217,447.80		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306028 - MINDANAO WATERSHED MANAGEMENT DIVISION</u></b>										
ADVERTISING										
	ADVERTISHMENT OF WMD MINGEN PROGRAMS AND ACTIVITIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADVERTISING - TOTAL								10,000.00		
ATHLETICS AND EDUCATION										
	SPORTS AND RECREATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								9,285.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL - GASOLINE96 - 98 OCTANE RATING		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								170,200.00		
JANITORIAL SERVICES										
	JANITORIAL SERVICES FOR WMD OFFICE & CENTRAL NURSERY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
JANITORIAL SERVICES - TOTAL								613,376.00		
JOB ORDER										
	NEW1-JO APE OF 7 WATERSHED MINGEN PERSONNEL @5000									
	APE - 7 X 5000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					35,000.00					
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
MAINTENANCE OF BUILDING - TOTAL					200,000.00					
MATERIALS AND EQUIPMENT										
	BAG - POLYETHYLENE, 6X8, BLACK, 1000PCS/BUNDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL					44,250.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, HARD PLASTIC, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - RUBBER REUSABLE STRONG CHEMICAL RESISTANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306028 - MINDANAO WATERSHED MANAGEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - PHOTO, SIZE: A4, 20 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,575.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER - FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX, 80 COLUMNS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								55,500.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306028 - MINDANAO WATERSHED MANAGEMENT DIVISION</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	TONER CARTRIDGE - FAX MACHINE, PANAFAX UF-490		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								4,038.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CC530A, BLACK, FOR HP COLOR LASERJET CP2025 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CC531A, CYAN, FOR HP COLOR LASERJET CP2025 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CC532A, YELLOW, FOR HP COLOR LASERJET CP2025 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CC533A, MAGENTA, FOR HP COLOR LASERJET CP2025 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP P1102		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER, INK - BROTHER -BT 500 BK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER, INK - BROTHER -BT 500 C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER, INK - BROTHER -BT 500 M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306028 - MINDANAO WATERSHED MANAGEMENT DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER, INK - BROTHER -BT 500 Y		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								43,650.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								74,700.00		
SECURITY SERVICES										
	SECURITY SERVICES FOR WMD MINGEN CENTRAL NURSERY 24/7		YES	PUBLIC BIDDING	11/15/2022	12/11/2022	02/13/2023	03/01/2023	GAA-2022 - P1	8
SECURITY SERVICES - TOTAL								807,520.00		
TRAINING AND EDUCATION										
	EMPLOYEES ENGAGEMENT(SAMA-SAMA SALO SALO), NPC - 5000/ PERSON * 25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NATIONAL CONVENTION SFFI, SFFI - 1500/DAY * 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306029 - TIWI WATERSHED TEAM</u></b>										
GENERAL PLANT EQUIPMENT										
	WATER TANK STAINLESS - P-10 (80 LITERS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								113,300.00		
JANITORIAL SERVICES										
	- JANITORIAL SERVICES		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P1	8
JANITORIAL SERVICES - TOTAL								888,576.00		
JOB ORDER										
A002962-JO	P6- MALINAO ECOTOURISM (ESTABLISHMENT OF GREENBELT)									
	P6- ESTAB. OF GREENBELT - P6- MALINAO ECOTOURISM (ESTABLISHMENT OF GREENBELT)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
A002997-JO	P7- PROJECT EVALUATION AUDIT & DOCUMENTATION									
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
A003141-JO	P8- NURSERY OPERATIONS AND PLANTING STOCKS PRODUCTION									
	BAG - POLYETHYLENE, 2" X 2" X 6"W/ GUSSETTE, 1000 PCS/BUNDLE; BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAG - POLYTHELENE, 2.0'X2.0'X6" BY 0.002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN NET - SUPER INCH G INCH 17, BLACK, 90 METERS / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POLYETHYLENE BAG - 4 X 6 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
A003142-JO	P8 - PROJECT SUSTAINABILITY									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306029 - TIWI WATERSHED TEAM</u></b>										
JOB ORDER										
A003142-JO P8 - PROJECT SUSTAINABILITY										
	JOB ORDER - LABOR - WATERSHED MANAGEMENT OFFICER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
A003305-JO P8- IEC/AWARENESS CAMPAIGN										
	BROCHURE - IEC MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALENDAR - DESK, SIZE: 8 X 6 , 7 SHEETS WITH COLORED PICTURES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CALENDAR - WALL, SIZE: 22' X 34 , 6 SHEETS, WITH COLORED PICTURES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FLYERS - IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POSTER - IEC MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
A003411-JO P9- CAPABILITY BUILDING/TRAINING/LIVELIHOOD										
	P9- FOR BRIQUITTING MACHINE - P9- CAPABILITY BUILDING/TRAINING/LIVELIHOOD		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
A003412-JO P9- IEC/AWARENESS CAMPAIGN										
	CALENDAR - DESK, SIZE: 8 X 6 , 7 SHEETS WITH COLORED PICTURES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CALENDAR - WALL, SIZE: 22' X 34 , 6 SHEETS, WITH COLORED PICTURES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
A003659-JO P10- PROJECT SUSTAINABILITY										
	JOB ORDER - LABOR - WATERSHED MANAGEMENT OFFICER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
A003663-JO P10- IEC/AWARENESS CAMPAIGN										
	FLYERS - IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306029 - TIWI WATERSHED TEAM</u></b>										
JOB ORDER										
A003663-JO P10- IEC/AWARENESS CAMPAIGN										
	JOURNAL - IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
A003796-JO P8- REPAIR OF UC-EC ACQUIRED VEHICLE										
	REPAIR OF UC-EC ACQUIRED VEHICLE - P8- SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF UC-EC ACQUIRED SERVICE VEHICLE WITH PLATE NO. SJT 210		NO	NP-SMALL VAL PROC	07/18/2022		10/21/2022	11/06/2022	GAA-2022 - P2	1
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
A003807-JO P10- BANTAY WATERSHED TASK FORCE										
	JOB ORDER - LABOR - FOREST ASSISTANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
A004008-JO P10- REPAIR OF UC-EC ACQUIRED VEHICLE										
	P10- REPAIR OF SERVICE VEHICLE - P10- SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF UC-EC ACQUIRED VEHICLES WITH PLATE NOS. SF-3325 & SF-7326		NO	NP-SMALL VAL PROC	07/18/2022		10/16/2022	11/01/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							2,145,476.75			
MAINTENANCE OF BUILDING										
	LAMP - LED, 18W, 230V		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							7,250.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306029 - TIWI WATERSHED TEAM</u></b>										
MATERIALS AND EQUIPMENT										
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/21/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								6,936.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BROCHURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLYERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POSTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								55,135.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - CB5L-B, 12V, FOR YAMAHA MOTORCYCLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP										
4306029 - TIWI WATERSHED TEAM										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - MOTORCYCLE, 97-140/80-90 15-21 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									36,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER/PRINTER (LASER, COLORED) ETC. - ALL-IN-ONE MULTI FUNCTION, FAX, PRINTER, COPIER, S		NO	SHOPPING	12/19/2021		02/22/2022	03/10/2022	GAA-2022 - P2	
	CAMERA - DIGITAL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 -	
GENERAL PLANT EQUIPMENT - TOTAL							99,800.00			
JANITORIAL SERVICES										
	- TO MAINTAIN CLEANLINESS AND SANITATION OF BBWAT OFFICE COMPO		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
JANITORIAL SERVICES - TOTAL							130,572.00			
JOB ORDER										
A002661-JO	PLAN 5 - WATERSHED AWARENESS CAMPAIGN - PRINT MEDIA									
	CALENDAR - DESK, SIZE: 8 X 6 , 7 SHEETS WITH COLORED PICTURES		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
A002727-JO	PLAN 6 - BANTAY WATERSHED TASK FORCE OPERATION									
	- MISCELLANEOUS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOB ORDER - LABOR - ADMIN SERVICES ASSISTANT B		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	JOB ORDER - LABOR - FORESTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
A003195-JO	PLAN 8 WS PROTECTION AND LAW ENFORCEMENT									
	JOB ORDER - LABOR - DRIVER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	JOB ORDER - LABOR - FOREST ASSISTANT A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
A003380-JO	PLAN 10 - COMMUNITY FUELWOOD PLANTATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
JOB ORDER										
A003380-JO PLAN 10 - COMMUNITY FUELWOOD PLANTATION										
	PLAN 10 - COMMUNITY FUELWOOD PLANTATION - COMMUNITY FUEL WOOD PLANTATION		NO	NP-SMALL VAL PROC	05/22/2022		06/17/2022	07/03/2022	GAA-2022 - P3	2
A003388-JO PLAN 8 NURSERY OPERATION										
	JOB ORDER - LABOR - ADMIN GENERAL SERVICES AIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
A003394-JO PLAN 8 - IEC/AWARENESS CAMPAIGN										
	JOB ORDER - LABOR - COMMUNITY AFFAIRS OFFICER 1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - SPECIALTY, 10 SHTS./PACK, LONG		NO	SHOPPING	03/19/2022		05/24/2022	06/09/2022	GAA-2022 - P2	
	PHOTO PAPER A4 - PLAN 8 - IEC/AWARENESS CAMPAIGN		NO	SHOPPING	03/19/2022		05/24/2022	06/09/2022	GAA-2022 - P2	
	INK - BLACK L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
A003594-JO (PLAN 9) NURSERY ESTABLISHMENT AND PLANTING STOCKS PRODUCTION										
	JOB ORDER - LABOR - ADMIN GENERAL SERVICES AIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BAG - POLYETHELENE ,BLACK, 3 INCH X6 INCH , 1,000 PCS/PACK		NO	SHOPPING	03/10/2022		05/06/2022	05/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
JOB ORDER										
A003594-JO (PLAN 9) NURSERY ESTABLISHMENT AND PLANTING STOCKS PRODUCTION										
	FERTILIZER - ORGANIC		NO	SHOPPING	03/10/2022		05/06/2022	05/22/2022	GAA-2022 - P2	
	FUNGICIDE - (PLAN 9) NURSERY ESTABLISHMENT AND PLANTING STOCKS PRODUCTION		NO	SHOPPING	03/10/2022		05/06/2022	05/22/2022	GAA-2022 - P2	
	HERBICIDE - (PLAN 9) NURSERY ESTABLISHMENT AND PLANTING STOCKS PRODUCTION		NO	SHOPPING	03/10/2022		05/06/2022	05/22/2022	GAA-2022 - P2	
	INSECTICIDE - KARATE		NO	SHOPPING	03/10/2022		05/06/2022	05/22/2022	GAA-2022 - P2	
A004071-JO OPERATIONALIZATION OF CIVIC ACTIONS IN OBSERVANCE OF ENVIRONMENT RELATED ACTIVIT										
	JOB ORDER - LABOR - ADMIN GENERAL SERVICES AIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW3-JO TOOLS AND EQUIPMENT										
	DESKTOP, COMPUTER - I5 INTEL PROCESSOR		NO	SHOPPING	04/20/2022		05/20/2022	06/05/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							3,020,839.00			
MAINTENANCE OF BUILDING										
	BLINDS		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL							10,500.00			
MATERIALS AND EQUIPMENT										
	CALCULATOR - ELECTRONIC, 14 DIGITS, LARGE DISPLAY, WITH FUNCTION STATUS		NO	SHOPPING	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
MATERIALS AND EQUIPMENT										
	CUTTER - FOR HEAVY DUTY CUTTER		NO	SHOPPING	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	
	DISPENSER - TAPE		NO	SHOPPING	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	01/12/2022		04/20/2022	05/06/2022	GAA-2022 - P1	
	MONITOR - FLAT, LCD		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	
	SOFA - 4-SEATER, SOFT CUSHION, LEATHERETTE		NO	SHOPPING	01/12/2022		04/20/2022	05/06/2022	GAA-2022 - P1	
	TABLE - CONFERENCE		NO	SHOPPING	01/12/2022		04/20/2022	05/06/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								63,245.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER/FOLDER, 201 FILE - HARD BOUND, LONG, BLUE COLOR		NO	NP-SMALL VAL PROC	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILM, LAMINATION - 8.5 INCH X 13 INCH , 100 METER/ROLL, 250 MICRON		NO	SHOPPING	05/13/2022		07/01/2022	07/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP

4306030 - BUHI-BARIT WATERSHED AREA TEAM

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - TAGBOARD, LEGAL SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - TAGBOARD, LEGAL SIZE	NO	SHOPPING	05/13/2022	07/01/2022	07/17/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPING	05/13/2022	07/01/2022	07/17/2022	GAA-2022 - P1
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - CONTINUOUS FORM, 138 COLUMN, 2 PLY, SUBS. 20	NO	SHOPPING	05/13/2022	07/01/2022	07/17/2022	GAA-2022 - P1
PEN - HIGHLIGHTER, VARIOUS NEON COLORS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING, FINE, REFILLABLE BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PHOTO PAPER A4	NO	SHOPPING	03/19/2022	05/24/2022	06/09/2022	GAA-2022 - P1
POST-IT NOTE - (SIGN HERE) FLAG, 1 X 1.71 INCH 50 FLAG/PACK	NO	SHOPPING	05/13/2022	07/01/2022	07/17/2022	GAA-2022 - P1
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RULER - PLASTIC, 450MM	NO	SHOPPING	05/13/2022	07/01/2022	07/17/2022	GAA-2022 - P1
SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								71,100.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF POWER OPERATED EQUIPMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								30,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK - BLACK L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P1	
	INK - CYAN L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P1	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P1	
	INK - YELLOW L3110 003		NO	SHOPPING	03/21/2022		07/15/2022	07/31/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFIL - T664 MAGENTA (70ML/BOTTLE)		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPING	12/24/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								13,100.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BALL JOINT UPPER - (LEFT AND RIGHT), FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	BRAKE SHOE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	CLUTCH DISK FOR MPV OR CUV MODEL - MATERIALS OR SPARE PARTS FOR MPV OR CUV		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	FAN BELT POWER STEERING - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	FRONT BRAKE PAD - PN:4605A284		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	SEAT COVER - LEATHER		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	SHOCK ABSORBER - FRONT REAR, FOR MITSUBISHI (STRADA 2010)		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306030 - BUHI-BARIT WATERSHED AREA TEAM</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - AUTO DETAILING/INTERIOR DETAILING ENGINE WASH/ENGINE DETAILING		NO	NP-SMALL VAL PROC	03/21/2022		08/31/2022	09/16/2022	GAA-2022 - P2	
	TIE ROD END - FOR STRADA 2010 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	TIMING BELT (BIG) - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	TIMING BELT (SMALL) - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								54,460.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b>4306031 - LOWER AGNO/SAN ROQUE WATERSHED AREA TEAM</b>										
JANITORIAL SERVICES										
	- JANITORIAL SERVICES		YES	PUBLIC BIDDING	05/04/2022	05/11/2022	07/14/2022	07/30/2022	GAA-2022 - P2	2
JANITORIAL SERVICES - TOTAL								241,200.00		
<b>JOB ORDER</b>										
A003093-JO	PLAN 8-INSTITUTION BUILDING (PROGRAM ON IPS)									
	COMMUNITY LIVELIHOOD PROJECT - PLAN 8-INSTITUTION BUILDING (PROGRAM ON IPS)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
A003131-JO	PLAN 7 -PMEAD									
	REPAIR OF SERVICE VEHICLE - PLAN 7 -PMEAD		NO	NP-SMALL VAL PROC	06/23/2022		08/16/2022	09/01/2022	GAA-2022 - P2	2
	REPAIR OF SPEEDBOAT - PLAN 7 -PMEAD		NO	NP-SMALL VAL PROC	06/16/2022		08/16/2022	09/01/2022	GAA-2022 - P2	1
A003545-JO	PLAN 9 - TOOLS AND EQUIPMENT (VARIOUS MATLS FOR UC-EC)									
	MEGAPHONE - HEAVY DUTY		NO	SHOPPING	06/17/2022		07/23/2022	08/08/2022	GAA-2022 - P2	
	BOLO WITH SCABBARD - BOLO WITH SCABBARD		NO	SHOPPING	06/02/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
	FOLDING SHOVEL - FOLDING SHOVEL		NO	SHOPPING	06/02/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
	CONFERENCE CHAIR - SINGLE SEATER CHAIR WITHOUT ARMRESTS, POLYPROPYLENE BACKREST, 4LETTE D BASE IN FABRIC FINISH.		NO	SHOPPING	06/17/2022		07/23/2022	08/08/2022	GAA-2022 - P2	
A003751-JO	PLAN 10 - INSPECTION CHART MAPPING									
	SUPPLY OF LABOR AND MATERIALS - PLAN 10 - INSPECTION CHART MAPPING		NO	NP-SMALL VAL PROC	06/30/2022		08/19/2022	09/04/2022	GAA-2022 - P3	2
JOB ORDER - TOTAL								1,347,740.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306031 - LOWER AGNO/SAN ROQUE WATERSHED AREA TEAM</u></b>										
MAINTENANCE OF BUILDING										
	FAUCET - GARDEN, BRASS		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	FITTING - COUPLING, REDUCER 2 DIA X 1-1/4 DIA		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	FITTINGS - GATE VALVE 1-1/4 INCH 125 PSI SCREW TYPE		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	FITTINGS - GATE VALVE 3/4 INCH 125 PSI SCREW TYPE		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	G. I. PIPE - G. I. PIPE 1/1/2 INCH X 6 M SCH 40 THREADED ENDS		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	G. I. PIPE - 1 - 1/2 INCH X 6 METERS SCH 40 THREADED ENDS		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	GATE VALVE, BRASS - SIZE:1-1/2 INCH		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	HIGH PRESSURE TANK - 100LI (WATER/FUEL)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	PUMP, MOTOR - WATER MOTOR PUMP, 1.5 HP, 230 VAC		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC COUPLING REDUCER 1/2 X 3/4		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 1 1/2 DIA X 3 METERS BLUE		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 3/4 INCH DIA X 3 METERS BLUE		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
	VALVE - CHECK 2		NO	SHOPPING	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL									105,530.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306031 - LOWER AGNO/SAN ROQUE WATERSHED AREA TEAM</u></b>										
MATERIALS AND EQUIPMENT										
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	04/19/2022		07/21/2022	08/06/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>90,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	BAG - POLYETHYLENE, 2" X 2" X 6"W/ GUSSETTE, 1000 PCS/BUNDLE; BLACK		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>62,956.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	103 ECOTANK BLACK INK - EPSON C13T00S14A BLACK		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	103 ECOTANK CYAN INK - EPSON C13T00S24A CYAN		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	103 ECOTANK MAGENTA INK - EPSON C13T00S34A MAGENTA		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	103 ECOTANK YELLOW INK - EPSON C13T00S44A YELLOW		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306031 - LOWER AGNO/SAN ROQUE WATERSHED AREA TEAM</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK - EPSON, L360 CYAN		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	12/27/2021		03/10/2022	03/26/2022	GAA-2022 - P1	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>24,800.00</b>		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE PAD DISC - (PART NO.: 4605A284) GENUINE/ORIGINAL FOR MITSUBISHI STRADA MODEL: 2010		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SYSTEM 1 - FOR PICK-UP STRADA, MODEL2010		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH LINING DISC - (PART NO.: 2304A084) GENUINE/ORIGINAL FOR MITSUBISHI STRADA MODEL: 2010		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER ASSY - (LOWER) PART NO.: MR980832, GENUINE/ORIGINAL FOR MITSUBISHI STRADA MODEL: 2010		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>97,580.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306032 - MAGAT WATERSHED TEAM</u></b>										
JANITORIAL SERVICES										
	- MAINTAIN OFFICE SORROUNDINGS		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	
JANITORIAL SERVICES - TOTAL								58,704.00		
JOB ORDER										
A003731										
	FERTILIZER 14-14-14 - 50 HAS. AGROFORESTRY PLAN 10		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	
	SEEDLINGS, FRUIT BEARING SPP - 50 HAS. AGROFORESTRY PLAN 10		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	1
A003732										
	SEEDLINGS MOLAVE - 100 HAS. REFORESTATION PLAN 10		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	3
A003733										
	SEEDLINGS MOLAVE - 50 HAS. REFORESTATION PLAN 9		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	2
A003735										
	SEEDLINGS MOLAVE - PLAN 8 - REFORESTATION PROJECT		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	1
A003735-JO PLAN 8- REFORESTATION PROJECT, 30 HAS.										
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEEDLINGS - FOREST TREES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
A003736										
	SEEDLINGS, FRUIT BEARING SPP - 20 HAS. AGROFORESTRY PLAN 8		NO	SHOPPNG 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	
A003736-JO PLAN 8- AGROFORESTRY , 20 HAS.										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306032 - MAGAT WATERSHED TEAM</u></b>										
JOB ORDER										
A003736-JO PLAN 8- AGROFORESTRY , 20 HAS.										
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEEDLINGS - FOREST TREES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
A003790										
	SEEDLINGS, FRUIT BEARING SPP - 20 HAS. AGROFORESTRY PLAN 9		NO	SHOPPING 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	
A003791										
	SEEDLINGS, BAMBOO - 20 HAS. BAMBOO PLANTATION PLAN 10		NO	SHOPPING 52.1(A)	07/18/2022		09/28/2022	10/14/2022	GAA-2022 - P3	
A003802										
	INSPECTION CHART MAPPING PLAN 5 - 60 HAS		NO	NP-SMALL VAL PROC	07/18/2022		09/29/2022	10/15/2022	GAA-2022 - P3	1
A003859										
	INSPECTION CHART MAPPING PLAN 7 - 60 HAS.		NO	NP-SMALL VAL PROC	07/18/2022		09/29/2022	10/15/2022	GAA-2022 - P3	1
A003960										
	ADJUSTER, TIMING - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ARM, TIMING BELT - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BATTERY 2SMF - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT A/C - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT P/S - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306032 - MAGAT WATERSHED TEAM</u></b>										
JOB ORDER										
A003960										
	BRAKE CLEANER - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CLUTCH LINING DISC - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COOLANT FOR MITSUBISHI STRADA 2010 MODEL - ANTI-RUST, ANTI-FREEZE		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FUEL FILTER - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL FILTER - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL BAL R/H - FOR STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL BAL. L/H - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL CAMSHAFT - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL, CRANK SHAFT - FOR STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL, SILICON 10ML - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PULLY, TIMING BELT - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	REPAIR OF VEHICLE - CHANGE OIL OF NEW VEHICLE WITH CONDUCTION STICKER NO. S5A312		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRE, TUBELESS 265/65 R17 - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
JOB ORDER - TOTAL								1,956,308.20		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306032 - MAGAT WATERSHED TEAM</u></b>										
MAINTENANCE OF BUILDING										
	CEMENT, CONCRETE - 40KG/BAG		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GRAVEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	NAIL - CONCRETE 3"		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>38,250.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - BLACK 100ML EPSON REFILL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>31,250.00</b>		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BALL JOINT UPPER L/R - FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CROSS JOINT - FOR MITSUBISHI STRADA		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SHOCK ABSORBER (REAR) - HEAVY DUTY FOR MITSUBISHI STRADA 2010 MODEL		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP										
<u>4306032 - MAGAT WATERSHED TEAM</u>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF MOTOR VEHICLES - MITSUBISHI STRADA PLATE NO. SKE 197		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRE TUBELESS - 265/65 R17		NO	SHOPPNG 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								96,940.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306033 - PANTABANGAN WATERSHED AREA TEAM</u></b>										
	WATER EXPENSES, 2000 / MONTHS X 12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	24,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - ENGINE OIL, MEDIUM SPEEDSAE 40 GADINIA 40, DELO 1000 40, PETROMAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	388,000.00	
<b>JANITORIAL SERVICES</b>										
	- TO MAINTAIN THE CLEANLINESS OF FIELD OFFICE		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
								JANITORIAL SERVICES - TOTAL	145,230.00	
<b>JOB ORDER</b>										
	A003819									
	PLAN 8 - INSPECTION CHART MAPPING - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	08/23/2022		12/14/2022	12/30/2022	GAA-2022 - P3	2
	A003820									
	PLAN 9 - INSPECTION CHART MAPPING - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	08/23/2022		12/14/2022	12/30/2022	GAA-2022 - P3	1
	A003821									
	PLAN 10 - INSPECTION CHART MAPPING - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	08/23/2022		12/14/2022	12/30/2022	GAA-2022 - P3	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					624,400.00					
MATERIALS AND EQUIPMENT										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	KEYBOARD - KBS-110, USB		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL					8,950.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P1	
	FOLDER - WAX COATED, A4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NEGOTD PROC	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					41,060.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>4306033 - PANTABANGAN WATERSHED AREA TEAM</u></b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								10,920.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 1000 / MONTH X 12 - PAYMENT FOR PCWATPOSTAGEAND COURUER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								12,000.00		
RENTAL										
	- OFFICE RENTAL FOR FIELD OFFICE		NO	NP-AGNCY TO AGNCY			10/13/2022	10/29/2022	GAA-2022 - P1	1
RENTAL - TOTAL								148,341.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 1500 X 1 MOTORCYCLE - PAYMENT FOR REGISTRATION OF PCWAT MOTORCYCLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 4500X 1 VEHICLE - PAYMENT FOR REGISTRATION OF PCWAT SERVICE VEHICLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								6,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	BINDING AND PUNCHING MACHINE - ELECTRIC BINDING MACHINE		NO	SHOPPING	03/03/2022		05/17/2022	06/02/2022	GAA-2022 - P1	1
	CAMERA, DOCUMENT - 32 X ZOOM; 30FPS; 1080P HD; HDMI/VGA INPUT: SPHERE		NO	SHOPPING	03/09/2022		04/25/2022	05/11/2022	GAA-2022 - P1	1
	PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 30		NO	SHOPPING	03/09/2022		04/25/2022	05/11/2022	GAA-2022 - P1	1
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>355,000.00</b>		
MATERIALS AND EQUIPMENT										
	AIRPOT - ELECTRIC, STAINLESS, 3.2 LITERS, WITH REBOIL FUNCTION		NO	SHOPPING	02/21/2022		03/28/2022	04/13/2022	GAA-2022 - P1	
	COFFEE MAKER - 12 to 15 cups		NO	SHOPPNG 52.1(B)	07/31/2022		09/21/2022	10/07/2022	GAA-2022 - P3	
	COLORED PRINTER - Continuous Ink System Printing System w/ 6 sets ink refill included (Black, Cyan, Magenta, Yellow)		NO	SHOPPNG 52.1(B)	07/31/2022		09/21/2022	10/07/2022	GAA-2022 - P3	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPING	02/21/2022		03/28/2022	04/13/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	04/28/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	TELEPHONE FAX MACHINE - Fax Machine with Telephone Function		NO	SHOPPNG 52.1(B)	07/31/2022		09/21/2022	10/07/2022	GAA-2022 - P3	
	VOICE RECORDER - DIGITAL, 16GB, W/ BUILT-IN MEMORY		NO	SHOPPING	04/28/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>163,242.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 22MM X 1.12M, PLASTIC (7/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER RING SPINE - 50-51MM X 1.12M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2402021 - BIDS & CONTRACT SERVICES DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
CUTTER - HEAVY DUTY, 6"L, HARD PLASTIC HANDLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - KRAFT, SHORT	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - ROUND HEAD , PAPER, PLASTIC COATED	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FLUID - CORRECTION PEN TYPE, QUICK DRY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FLUID - CORRECTION, WATER BASE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - LONG, KRAFT	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	1
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 300MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							241,941.00			
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY AND INSTALLATION OF OFFICE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL							50,000.00			
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - BLACK, EPSON, T6641		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - YELLOW, EPSON, T6644		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CATRIDGE - T6642, CYAN FOR PRINTER L605, EPSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CATRIDGE - T6643, MAGENTA FOR PRINTER L605, EPSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY AND INSTALLATION OF OFFICE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								114,860.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P1,000 X 66		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								66,000.00		
RENTAL										
	- XEROX CONTRACTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
RENTAL - TOTAL								384,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
MATERIALS AND EQUIPMENT										
	SUPPLY AND INSTALLATION OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								12,452.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								6,134.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,610.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	UPRIGHT CHILLER - INVERTER TECHNOLOGY, SHOW STORAGE TEMP., 2 COMPRES		NO	SHOPPNG 52.1(B)	03/10/2022		05/05/2022	05/21/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								50,000.00		
JOB ORDER										
A004059-JO	DRUG TESTING (NON-OMA)									
	DRUG TESTING (NON-OMA) - DRUG TESTING (NON-OMA)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
A004062-JO	ANNUAL PHYSICAL EXAMINATION (NON-OMA)									
	ANNUAL PHYSICAL EXAMINATION (NON-OMA) - ANNUAL PHYSICAL EXAMINATION		YES	PUBLIC BIDDING	06/04/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	2,8
JO 4-JO	BASIC EXECUTIVE CHECK-UP (NON-OMA)									
	BASIC EXECUTIVE CHECK-UP (NON-OMA) - BECU (NON-OMA)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
JOB ORDER - TOTAL								3,362,500.00		
MATERIALS AND EQUIPMENT										
	DENTAL LIGHT CURE MACHINE - FOR RESTORATION, CORDLESS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	DENTAL LIGHT CURE MACHINE - FOR RESTORATION, WITH CORD		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								25,798.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501030 - COMPENSATION & BENEFITS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

ABBOCATH GAUGE 22 - ABBOCATH G 22	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ACETYLCYSTEINE - 600MG, 10 TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
ACRYLIC TRIMMER	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
ALUMINUM HYDROXIDE - KREMIL S TAB'S x 100"s	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
AMLODIPINE - 10 MG , 100 TABS	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
AMLODIPINE - 5 MG , 100 TABS	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
AMOXICILLIN - 500 MG CAPS. x 100's	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
ARTICULATING PAPER - 55 X 18MM 300SHT/BOX	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
ATORVASTATIN - 40MG, 100 TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
AZITHROMYCIN - 500MG, 3 TABS	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
BETAHISTINE - 16MG, 100 TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
BLOOD GLUCOSE MONITORING SYSTEM ONE TOUCH - 1 PC MACHINE, 1 BOX BLOOD LANCET DEVICE ( 200PCS), 1 BOX WITH 25 GLOCUSE STRIPS COMPATIBLE (SAME CODE)	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOUFFANT CAP - (HAIR CAP) X 100'S (ZOGEAR)		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BUTAMITRATE CITRATE - 50MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	CEFUROXIME - 500MG 50'S		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	CELECOXIB - 200MG, 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	CEMENT - DYCAL 13GM/B. X 11GM		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	CETIRIZINE HCL - 10MG, 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	CLARITHROMYCIN - 500MG 50'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501030 - COMPENSATION & BENEFITS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

CLONIDINE - 75 MCG, 100 'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
CLOPIDOGREL - 75 MG, 100'S TABS.	NO	SHOPPNG 52.1(B)	06/22/2022		08/30/2022	09/15/2022	GAA-2022 - P1	
CLOTRIMAZOLE CREAM 1% - 10MG, TUBE	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
CLOXACILLIN - 500MG, 100'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
CO-AMOXICLAV - 625 MG, 14'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
COLCHICINE - 500 MCG, 20'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
COMPOSITE - DIAFIL FLOW A2/2G TUBE	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
COMPOSITE DIAFIL FLOW - A1/2G TUBE	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
COMPOSITE DIAFIL FLOW - A3/2G TUBE	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
COMPOSITE INSTRUMENT - HIGHLY POLISHED STAINLESS STEEL INSTRUMENTS USED FOR COMPOSITE PLACEMENT AND CONTOURING.	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COTTON APPLICATOR - 100'S/PACK	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
DENTAL DISPOSABLE CUPS - 50PCS/PACK, 5 OZ. PAPER	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501030 - COMPENSATION & BENEFITS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

DENTAL FLOSS - WITH HANDLE USHINE X 100'S/PACK	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
DENTAL NEEDLE - GAUGE 30 LONG, 100PCS/BOX	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
DES Loratadine - 5MG, 100'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
DIPHENYDRAMINE HCL - 50MG/ML, AMPULE, 10 AMP/BOX	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
DISINFECTANT SPRAY - 510G , 12 PCS/BOX	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
DOMPERIDONE - 10MG, 30'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
DOXYCYCLINE HCL - 100MG, 100'S CAPS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
EBASTINE + BETAMETHASONE - 10 MG/500 MCG, 100'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
ELASTIC BANDAGE - 3 INC. X 5 YARDS	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ELASTIC BANDAGE - 6 INC. X 5 YARDS	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ENDOTRACHEAL TUBE - SIZE 6.5	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ENDOTRACHEAL TUBE - SIZE 7.0	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ENDOTRACHEAL TUBE - SIZE 7.5	NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501030 - COMPENSATION & BENEFITS DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
EPERISONE (MYONAL) - 50MG, 100'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
ERDOSTEINE - 300MG, 100'S CAPS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
ESOMEPRAZOLE - 40MG, 18'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
FEBUXOSTAT - 40MG, 10'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
FENOFIBRATE - 145MG, 30'S TABS.	NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
FILTERS - FOR EXTRA ORAL VACUUM / AEROSOL (HEPA FILTER, ACTIVE FILTER, PRIMARY FILTER)	NO	SHOPPNG 52.1(B)	02/23/2022		03/30/2022	04/15/2022	GAA-2022 - P1	
FLASHDRIVE - 16GB USB PLUG & PLAY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLOURIDE - GEL MINT 120 ML	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - MOROCCO/FANCY, A4 SIZE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLEY - CATHETER FR 14	NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLEY CATHETER FR 16		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	GENTEL TEARS - 1ML X 10'S BOX		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	GLASS IONOMER CEMENT TYPE II RESTORATIVE CEMENT - 15GRAMS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	GLICLAZIDE - 30MG, 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	GLUCOMETER STRIPS - ONE TOUCH ULTRA, 25 STRIPS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	HYDROCORTISONE 100MG - (VIAL)		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	HYOSCINE N BUTYL BROMIDE - 10MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	IBUPROFEN ARGININE - 400MG, 30'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	INFLUENZA VACCINE - QUADRIVALENT (4 STRAIN), INACTIVATED SPLIT INFUENZA VIRUS VACCINE		NO	PUBLIC BIDDING	05/07/2022	05/30/2022	06/20/2022	07/06/2022	GAA-2022 - P1	9
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	ISOSORBIDE DINITRATE 5MG (ISDN) - 50'S TAB		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	LOCAL ANESTHESIA, INJECTABLE SOLUTION, - DENTAL, 1.8ML, 50 GLASS CARTRIDGES/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LOPERAMIDE HCL - 2MG 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	LOSARTAN - 100MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	LOSARTAN - 50MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	1
	MEDICATED SPRAY - 64 ML		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MEFENAMIC ACID - NSAID 500MG 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	METFORMIN - 500MG 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	METOPROLOL - 50MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	MOMETASONE FUROATE OINT - 0.1% 10G/TUBE		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	MONTELUKAST - 10MG 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	MULTIVITAMINS - SUPPLEMENT, 100CAPS/BOX, VIT. A 5000IU, VIT. E 100IU, VIT. C 500MG, ZINC 25MG		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	2
	MULTIVITAMINS, 100 CAPS/BOX - CA 90.3MG, CA PANTOTHENATE 10MG, COPPER 1MG, DEANOL BITARTRATE 26MG, FLUORINE 0.2MG, CONCENTRATED		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STANDARDIZED GINSENG EXTR. G115 40MG, INOSITOL, FE 10MG, LECITHIN (CHOLINE, INOSITOL, LINOLEIC ACID, MG)									
	MUPIROCIN - 5G TUBE		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	ORAL REHYDRATION SOL. - NACL 520MG, TRISODIUM CITRATE DEHYDRATE 580MG, KCL 300MG, ANHYDROUS GLOCOSE 2.7 G PER SACHET		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PARACETAMOL - 500MG, 500'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	PARACETAMOL+ORPHENADRINE CITRATE (NORGESIC FORTE) - 650MG/50MG 30'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PHENYLPROPANOLAMINE HCL 15MG + BROMPHENIRAMINE MALEATE - 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	POTASSIUM CITRATE ER 10MEQ - 30'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	PROPHY - PASTE MINI 50 GMS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	ROSUVASTATIN - 20MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SALBUTAMOL NEBULE - 2.5 ML, 30'S PACKS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SODIUM ASCORBATE + ZINC SULFATE - 562.5 MG/27.5 MG 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	STAPLER (MAX HD) - BOSTICH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STERILIZED GAUZE - 4X4, 100PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	STYLET FOR ET TUBE - STYLET FOR ET TUBE		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	SULTAMICILLIN - 750MG, 8'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	SUTURE - CHROMIC CATGUT, 3/0, 12 PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	
	SUTURE NEEDLE (CHROMIC) - SUTURE 3-0 CUTTING NEEDLE, 12PCS/BOX		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
	SUTURE NEEDLE NYLON BLUE MONOFILAMENT - STERILE 75CM, 1.5 METRIC, 1/2 CIRCLE CURVED CUTTING, 12PCS/BOX		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	GAA-2022 - P1	
	TAMSULOSIN HCL - 200MCG 28'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TELMISARTAN 40MG - 30'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	TIME CARD - FOR AMANO BUNDY CLOCK, 100S/BUNDLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE - 175 PULL-UPS INTER FOLDED		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TONER CARTRIDGE - FUJI XEROX/DOCU PRINT M355 DF/ P355D/ P355DB CT201937		NO	NP-AGNCY TO AGNCY			06/07/2022	06/23/2022	GAA-2022 - P2	
	TONER, CANON MODEL 310 - MONOCHROM LAZER CARTRIGE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TRAMADOL+PARACETAMOL (DOLCET) - 37.5/325 50'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	TRIMETAZIDINE DIHYDROCHLORIDE MR 35MG - 30'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	VALSARTAN - 80MG, 28 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	VALSARTAN + AMLODIPINE BESILATE - 10MG/160MG (EXFORGE) 7'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	1
	VALSARTAN + AMLODIPINE BESILATE - 5 MG /180 MG (EXFORGE) X 7'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	1
	VILDAGLIPTIN - 50MG 28 'S FILM COATED TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	VILDAGLIPTIN + METFORMIN - 50/500MG 30'S FILM COATED TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	
	VITAMINS B1 + B6 + B12 - 100MG/200MG/200MG 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P1	1
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							3,577,749.00			
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	RAPID ANTIGEN TEST KIT		NO	NP-SMALL VAL PROC	06/11/2022		07/30/2022	08/15/2022	GAA-2022 - P2	8
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL							801,600.00			

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									7,524.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								10,000.00		
GENERAL PLANT EQUIPMENT										
	DATA BACKUP STORAGE - NETWORK ATTACHED STORAGE (NAS)/DISK STATION, RAID		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPING	06/12/2022		09/10/2022	09/26/2022	GAA-2022 - P1	2
GENERAL PLANT EQUIPMENT - TOTAL								355,000.00		
JOB ORDER										
A004066-JO CONTACT TRACING FOR COVID-19 FOR NPC EMPLOYEE										
	JOB ORDER - LABOR - ADMINISTRATIVE SERVICES ASSISTANT A SG/12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	JOB ORDER - LABOR - NURSE 11/SG 14		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONTRACT TRACING FOR COVID 19 - ESTIMATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
A004067-JO MONITORING OF PROGRAMS IN ACCORDANCE WITH THE MAGNA CARTA OF WOMEN (MCW) AND NPC										
	TARPAULIN - MONITORING OF PROGRAMS IN ACCORDANCE WITH THE MAGNA CARTA OF WOMEN (MCW) AND NPC'S COMMITMENT TO ACHIEVE GENDER EQUALITY AND WOMEN EMPOWERMENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	UNIFORM - ADVOCACY WOMEN'S MONTH - NON-OMA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
JOB ORDER - TOTAL								710,028.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.

MATERIALS AND EQUIPMENT

BALL - BASKETBALL, LEATHER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BALL - VOLLEYBALL, JAPAN, LEATHER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - CHESS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - DART	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
CHEST COOLER - WHEELED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLOCK - CHESS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FRAME - WOODEN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PIN - DART	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PLAQUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TARPAULIN, CSC ANNIV	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TARPAULIN, NPC EVENT TEAMBUILDING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TARPAULIN, NPC SPORTSFEST	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TARPAULIN, WOMEN'S MONTH	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
UNIFORM - AEROBICS (NPC ANNIVERSARY) NON-OMA	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	UNIFORM - BASKETBALL; JERSEY AND SHORTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UNIFORM - BOWLING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UNIFORM - CORPORATE SHIRT - NON-OMA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	UNIFORM - FUN RUN - NON-OMA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	UNIFORM - TEAM BUILDING - NON-OMA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	VOICE RECORDER - DIGITAL , 4GB, MEMORY, STEREO CHANNEL, MP3, WMA, RECORDING AND PLAYBACK FORMAT, WITH EARPHONE JACK, BUIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER JUG - 5 GAL CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								1,405,513.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER/FOLDER, 201 FILE - HARD BOUND, LONG, BLUE COLOR W/ NPC LOGO AS PER NPC SAMPLE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOX - PEERLESS BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
DISPENSER - TAPE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FLUID - CORRECTION PEN TYPE, QUICK DRY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - USB CONNECTION TYPE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.

OFFICE/LABORATORY AND OTHER SUPPLIES

PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PLAQUE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - PACKAGING, 48MM, 50 METERS LENGTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - TRANSPARENT, 24MM, 50 METERS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TWINE - PLASTIC, ONE KILO PER ROLL	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
UNIFORM - BOWLING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	UNIFORM - TEAM BUILDING - NON-OMA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								665,302.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY AND INSTALLATION OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								7,376.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	SUPPLY AND INSTALLATION OF VARIOUS TELECOMMUNICATION MATERIALS & EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								7,332.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTIDGE - SAMSUNG PART NO. MLT-D203L		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,400.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	06/28/2022		09/28/2022	10/14/2022	GAA-2022 - P2	
- TOTAL							12,000.00			
<b>GENERAL PLANT EQUIPMENT</b>										
	SCANNER - DOCUMENT		NO	SHOPPING	06/06/2022		08/04/2022	08/20/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL							200,000.00			
<b>MATERIALS AND EQUIPMENT</b>										
	BARON EMOTIONAL INTELLIGENCE - Testing Materials		NO	NP-SMALL VAL PROC	08/18/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
	BASIC PERSONALITY INVENTORY - Testing Materials		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EMPLOYEE APTITUDE SURVEY - Testing Materials		NO	NP-SMALL VAL PROC	09/25/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
	FLASH DRIVE - 16GB CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MANAGEMENT DEVELOPMENT QUESTIONNAIRE - Testing Materials		NO	NP-SMALL VAL PROC	08/18/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
	MULTIDIMENSIONAL APTITUDE BATTERY II - Testing Materials		NO	NP-SMALL VAL PROC	09/25/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
	RAVEN'S PROGRESSIVE MATRICES 2 - Testing Materials		NO	NP-SMALL VAL PROC	08/18/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
	RAVEN'S PROGRESSIVE MATRICES ADVANCE - Testing Materials		NO	NP-SMALL VAL PROC	08/18/2022		10/19/2022	11/04/2022	GAA-2022 - P3	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	RECORDER VOICE DIGITAL - 4GB MEMORY (EXPANDABLE) STEREO CHANNEL MP3 WMA ETC. RECORDING & PLAYBACK FORMAT WITH EARPHONE JACK BUILT-IN MICROPHONE USB CONNECTIVITY.		NO	SHOPPING	06/28/2022		09/21/2022	10/07/2022	GAA-2022 - P2	
	SPECTRA - Testing Materials		NO	NP-SMALL VAL PROC	08/18/2022		10/19/2022	11/04/2022	GAA-2022 - P3	
MATERIALS AND EQUIPMENT - TOTAL								176,980.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501996 - ORGANIZATION & PLACEMENT DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

CUTTER BLADE - FOR HEAVY DUTY CUTTER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
DISPENSER - TAPE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - RUBBER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - ROUND HEAD , PAPER, PLASTIC COATED	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - PRESSBOARD, PLAIN, LEGAL	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - SHORT, KRAFT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2501996 - ORGANIZATION & PLACEMENT DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
LEAD, REFILL - FOR MECHANICAL PENCIL, 0.5MM, 12 PCS/TUBE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING, FINE, REFILLABLE BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
RULER - PLASTIC, 450MM	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							22,484.00			
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP CB435A, BLACK, FOR HP LASERJET P1005, P1006 PRINTER SERIES		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL							9,202.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502001 - OFFICE OF THE VP ADMIN &amp; FINANCE GROUP.</u></b>										
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	05/24/2022		08/22/2022	09/07/2022	GAA-2022 - P1	
	LASER POINTER - PEN TYPE, SINGLE POINT, BODY MATERIAL METAL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								6,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,688.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CATRIDGE - T6642, CYAN FOR PRINTER L605, EPSON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CATRIDGE - T6643, MAGENTA FOR PRINTER L605, EPSON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CATRIDGE - T6644, YELLOW, FOR PRINTER L605, EPSON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK TONER FOR EPSON L605 - INK TONNER INCLUDES BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								12,480.00		
OTHER OUTSIDE SERVICES										
	- ICH - PERSONNEL ADDITIONAL PROVISION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,351,356.00
OTHER OUTSIDE SERVICES - TOTAL								8,351,356.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, RENEWAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								10,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES, BASED ON USAGE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								2,500.00		
GENERAL PLANT EQUIPMENT										
	MICROPHONE, WIRELESS - (see attached for specification)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - (see attached for specification)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								75,000.00		
HRD TRAINING PROGRAM										
	2022 EMPLOYEE ENGAGEMENT AND TEAM BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2,7
	2022 LEADERSHIP AND MANAGEMENT PROGRAM - (LEASE OF VENUE WITH FOOD AND ACCOMODATION)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,8
	2022 STRATEGIC PLANNING		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	6
	BASIC PCO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CUSTOMER RELATIONS		YES	NP-HI TECH CONSLT			05/31/2022	06/16/2022	GAA-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2502990 - TRAINING & DEVELOPMENT DIVISION

HRD TRAINING PROGRAM

	DIESEL POWER PLANT OPERATION & MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	EFFECTIVE COMMUNICATION SKILLS		YES	NP-HI TECH CONSLT			05/31/2022	06/16/2022	GAA-2022 - P2	4
	HEALTH & WELLNESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	LEADERSHIP SERIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	MATERIALS FOR 2022 LEADERSHIP MANAGEMENT PROGRAM - Composite Bag, Black color, Genuine Leather, Slip pocket on side 1, Zippered slip pocket on side 2, Slip pockets in the front, and five (5) others (Please see attached technical specs)		NO	NP-SMALL VAL PROC	09/04/2022		12/13/2022	12/29/2022	GAA-2022 - P2	5
	ON-LINE HEAT RATE PROGRAM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	PERSONALITY DEVELOPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PROJECT/CONTRACT MANAGEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REGULATORY COMPLIANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	RELIABILITY CONTROL MANAGEMENT PROGRAM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	SUPERVISORY DEVELOPMENT COURSE		NO	NP-AGNCY TO AGNCY			04/13/2022	04/29/2022	GAA-2022 - P1	1,5
	SUPERVISORY DEVELOPMENT PROGRAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	7
	TAX ACCOUNTING & RESEARCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
HRD TRAINING PROGRAM										
	VALUES ORIENTATION WORKSHOP		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1,5
HRD TRAINING PROGRAM - TOTAL								14,556,830.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								49,322.00		
MATERIALS AND EQUIPMENT										
	CONFERENCE CAMERA - HD VIDEO CONFERENCE CAM CAMERA FULL HD 1080P AUTO FOCUS 10X OPTICAL ZOOM WITH 2.0 USB WEB CABLE REMOTE CONTROL FOR BUSINESS LIVE MEETING RECORDING TRAINING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOUD SPEAKER - 15 INCH PASSIVE SPEAKER SYSTEM; 800W; 8 OHMS; 98DB; 45HZ-20KHZ; 46 X 39 X 68 CM;		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROPHONE WIRE - MODEL: FA-220; MATERIAL: 7N PCOCC + PVC CASE + COPPER CONDUCTOR WITH HIGH PRECISION POLYETHYLENE INSULATION MATERIALS; VERSION: HIFI AUDIO & VIDEO CABLE WITH XLR PLUGS; TYPE: XLR TO XLR CABLES; APPLIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MIXER - 6 CHANNEL COMPACT MIXER, 2 MIC/LINE, 2 STEREO INPUT, PLAY/RECORD, HEADPHONES IN 48V PHANTOM POWER, ECHO, REPEAT, DELAY EFFECT, BLUETOOTH/USB/MP3 MUSIC FUNCTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE CONFERENCE SPEAKER - COMMUNICATION: BLUETOOTH; DISPLAY SCREEN: NO; BATTERY: NO; SPEAKER TYPE: PORTABLE; POWER SOURCE: NONE; NO. OF LOUDSPEAKDER: ENCLOSURE 1; CABINET MATERIAL: PLASTIC; AUDIO: CROSSOVER FULL-RANGE; BUILT-I		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
<b>MATERIALS AND EQUIPMENT</b>										
	PROFESSIONAL AUDIO SYSTEM - 2 INCH 2 WAY BASS REFLEX; LOW 2.5 INCH VCOIL; HI 1.5 INCH VCOIL; 8 OHMS; 200 WATTS AMPLIFIER; USB/FM/BT FUNCTION; XLR LINE INPUT/OUTPUT; RCA INPUT; MIC PRIORITY BUTTON, 1 MIC INPUT; 2 VHF WIRELESS MI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER STAND - HEIGHT: 1000MM TO 1860MM; NON-SLIP RUBBER BASE; 5 HOLES ADJUSTABLE VERTICAL TUBES; LOAD CAPACITY: UP TO 50 KGS; HIGH QUALITY METAL WITH PRECISION STAND INDICATOR; HEAVY DUTY METAL VIBRATION PROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEECH MICROPHONE - DYNAMIC CARDIOD MICROPHONE FOR SPEECH AND VOCALS; CUTS THROUGH HIGH ON-STAGE LEVELS; CLEAR REPRODUCTION WITH A HIGH PRESENCE; CONSISTEND SOUND QUALITY (VARYING DISTANCES, MOVING OFF AXIS); HANDLES HI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRELESS MIC SYSTEM - XTUGA SKM4000 PLUS 4-CHANNEL PROFESSIONAL WIRELESS MICROPHONE SYSTEM 4 UHF WIRELESS HEADSET MICROHPNE/LAVALIER LAPEL MICROPHONE WITH BODYPACK TRANSMITTER AND UHF DIVERSITY RECEIVER, SUITCASE PACKAGE,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>89,854.00</b>		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BATTERY - ALKALINE, 12 VOLTS, 23 AMPERES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, FOLDER, 3 HOLES		NO	SHOPPNG 52.1(B)	06/16/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PARCHMENT PAPER - 120 GSM SIZE 8-1/2 X 11		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								119,291.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK BOTTLES - SET OF 1 BOTTLE OF BLACK INK AND 3 BOTTLES COLOR INK (CYAN, MAGENTA AND YELLOW)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP C8767WA(HP 96), BLACK , 21 ML, FOR HP DESKJET 5740, 6540, 6840, 9800, 9860, 9808, HP PHOTOSMART		NO	SHOPPING	06/16/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP C9363WA (HP 97), TRICOLOR , 14 ML, FOR HP DESKJET 5740, 6540, 6840, 9800, 9860, 9808, HP PHOTOS		NO	SHOPPNG 52.1(B)	06/16/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK FOR L365 PRINTER - includes 1 bottle of black ink and 3 bottles color ink (cyan, magenta and yellow)		NO	SHOPPNG 52.1(B)	06/16/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								94,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, BASED ON USAGE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								7,004.00		
TRAINING AND EDUCATION										
	TECHNICAL & NON TECHNICAL TRAINING PROGRAMS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								6,180.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
	SAND		NO	SHOPPNG 52.1(B)	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
								- TOTAL	90.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	30,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	AUTOMOBILE - 4 DOOR PICK-UP, RWD (4X2) 5-SPEED M/T TURBO INCTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	10,5
	AUTOMOBILE - MULTI-CAB, CONVERTIBLE CAR, 14 SEATER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	BANCA, MOTORIZED - AT LEAST 30-SEATER CAPACITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9,5
	BOAT - MOTORIZED BANCA, 8 PERSON CAPACITY WITH IN-BOARD D		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
	BOAT/SPEEDBOAT - MOLDED FIBERGLASS, 20-FOOTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
	BOOM TRUCK - 10 TON CAPACITY, 60 FT EXTENSION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,0
	BOOM TRUCK - 3.5 TON CAPACITY		YES	PUBLIC BIDDING	05/19/2022	09/12/2022	11/15/2022	12/01/2022	GAA-2022 - P1	5,0
	BUS - TOURIST BUS		YES	PUBLIC BIDDING	11/17/2021	12/13/2021	02/15/2022	03/03/2022	GAA-2022 - P1	20,0
	FORKLIFT - DIESEL ENGINE, 3 TONS, LIFTING CAPACITY		YES	PUBLIC BIDDING	05/19/2022	09/12/2022	11/15/2022	12/01/2022	GAA-2022 - P1	1,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	LIGHT STAKE TRUCK, 4 X 4		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,5
	MOTOR TRUCK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	MOTORCYCLE - VEHICLE, 4 STROKE, 115-200 CC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	MOTORCYCLE - VEHICLE, 4 STROKE, 125-200 CC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	MULTI PURPOSE VEHICLE - MPV, MITSUBISHI CANTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6,0
	PASSENGER VAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,9
	TELESCOPIC BOOM TRUCK - 45 FOOTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8,0
	TRUCK - (HAND AND POWER DRIVEN) LINE TRUCK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,7
	TRUCK - LINEMAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,0
	PUMP - JOCKEY PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	THERMOMETER - INFRARED		NO	SHOPPING	12/25/2021		03/04/2022	03/20/2022	GAA-2022 - P1	1
	TESTER - MEGGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER, MOLDED CASE - 1600AT, 3PHASE, 440V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DRINKING FOUNTAIN - FLOOR STANDING, NON-PEDAL TYPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	HIGH PRESSURE CLEANER - 1885 PSI, 220V, 50-60HZ, FULL AUTO		NO	SHOPPING	11/03/2021		01/03/2021	01/19/2021	GAA-2022 - P1	
	THERMAL SCANNER - FACE RECOGNITION WITH THERMAL SCANNER, MASK DETECT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	VACUUM CLEANER - INDUSTRIAL, 230-VOLTS POWER SUPPLY INPUT, WET AND		NO	SHOPPING	03/03/2022		03/29/2022	04/14/2022	GAA-2022 - P1	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>							<b>82,669,500.00</b>			
JANITORIAL SERVICES										
	- CALIRAYA HOUSING		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P2	
	- CAMARIN GUESTHOUSE		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P2	3
	- JAPANESE GARDEN		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P2	5
	- NPC HEAD OFFICE BLDG		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P1	6.6
	- NPC HEAD OFFICE COMPLEX		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P1	2.9
	- NPC PORT AREA		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P1	3
	- NPC RECORDS CENTER MINUYAN		YES	PUBLIC BIDDING	10/28/2021	01/12/2022	03/17/2022	04/02/2022	GAA-2022 - P1	7
<b>JANITORIAL SERVICES - TOTAL</b>							<b>11,590,683.25</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
<b>JOB ORDER</b>										
A003988-JO	PM OF ADDRESSABLE FIRE DETECTION/SUPPRESSION AND ALARM SYSTEM AT NPC RECORDS CEN									
	PM OF ADDRESSABLE FIRE DETECTION/SUPPRESSION AND ALARM SYSTEM AT NPC RECORDS CENTER MINUYAN - PM OF FDAS AT NPC RCRD CTR		NO	SHOPPING	07/20/2022		09/28/2022	10/14/2022	GAA-2022 - P2	2
A004016-JO	2 YRS PREVENTIVE MAINTENANCE/REPAIR SERVICING OF ELEVATOR (2021-2023)									
	2 YRS PREVENTIVE MAINTENANCE/REPAIR SERVICING OF ELEVATOR (2021-2023) - 2 YRS PM OF NPC HO ELEVATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
A004047-JO	2 YRS MAINT OF AUTOMATIC SLIDING GLASS DOOR AT NPC HO (2022 - 2024)									
	2 YRS MAINT OF AUTOMATIC SLIDING GLASS DOOR AT NPC HO (2022 - 2024) - 2 YRS PM OF AUTO DOOR NPC HO		NO	NP-SMALL VAL PROC	03/19/2022		05/02/2022	05/18/2022	GAA-2022 - P1	
A004051-JO	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF FIRE SUPPRESSION CONTROL PANEL									
	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF FIRE SUPPRESSION CONTROL PANEL UL/FM 2 UNITS AT CENTRAL RECORDS STORAGE - SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF FIRE SUPPRESSION CONTROL PANEL UL/FM 2 UNITS AT CENTRAL RECORDS STORAGE		NO	NP-SMALL VAL PROC	01/20/2022		03/04/2022	03/20/2022	GAA-2022 - P1	5
A004056-JO	GENERAL PEST CONTROL NPC HO (2022-2023)									
	GENERAL PEST CONTROL NPC HO (2022-2023) - GENERAL PEST CONTROL AT NPC HO		NO	NP-SMALL VAL PROC	01/12/2022		03/02/2022	03/18/2022	GAA-2022 - P1	
A004069-JO	DISPOSAL OF HAZARDOUS WASTE MATERIALS AT NPC HO									
	DISPOSAL OF HAZARDOUS WASTE MATERIALS AT NPC HO - DISPOSAL OF HAZARD WASTE		NO	NP-SMALL VAL PROC	10/27/2022		01/25/2023	02/10/2023	GAA-2022 - P1	2
A004070-JO	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF MOTHER BOARD OF SPRINKLER SYS									
	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF MOTHER BOARD OF SPRINKLER SYSTEM CONTROL PANEL, UL/FM 1 UNIT - SUPPLY OF MOTHER		NO	NP-SMALL VAL PROC	05/22/2022		06/21/2022	07/07/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
JOB ORDER										
A004070-JO	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF MOTHER BOARD OF SPRINKLER SYS									
BOARD UL/FM										
NEW 1-JO	MASSIVE TERMITE CONTROL SOIL TREATMENT NPC HEAD OFFICE									
	MASSIVE TERMITE CONTROL SOIL TREATMENT NPC HEAD OFFICE - MASSIVE TERMITE CONTROL NPC HO		NO	NP-SMALL VAL PROC	11/16/2021		09/28/2022	10/14/2022	GAA-2022 - P1	2
NEW 10-JO	GENERAL PEST CONTROL NPC RECORDS MINUYAN (2021-2022)									
	GENERAL PEST CONTROL NPC RECORDS MINUYAN (2021-2022) - GEN PEST CONTROL MINUYAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW 11-JO	EMISSION TESTING OF GENSET									
	EMISSION TESTING OF GENSET - EMISSION TESTING OF GENSET		NO	NP-SMALL VAL PROC	03/10/2022		05/05/2022	05/21/2022	GAA-2022 - P1	
NEW 13-JO	2 YRS OPERATION & MAINT OF MULTI SPLIT VRF (2022 - 2024)									
	2 YRS OPERATION & MAINT OF MULTI SPLIT VRF (2022 - 2024) - 2 YRS PM OF VRF AT NPC HO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,8
NEW 15-JO	PM OF ADDRESSABLE FIRE DETECTION/ SUPPRESSION AND ALARM SYSTEM AT NPC HO (2022-2									
	PM OF ADDRESSABLE FIRE DETECTION/ SUPPRESSION AND ALARM SYSTEM AT NPC HO (2022-2023) - PM OF FDAS AT NPC HO		NO	NP-SMALL VAL PROC	11/12/2021		12/15/2021	12/31/2021	GAA-2022 - P1	4
NEW 16-JO	PREVENTIVE MAINTENANCE WATER SPRINKLER SYS NPC HO (2022 - 2023)									
	PREVENTIVE MAINTENANCE WATER SPRINKLER SYS NPC HO (2022 - 2023) - PM WATER SPRINKLER AT NP HO`		NO	NP-SMALL VAL PROC	08/30/2022		11/12/2022	11/28/2022	GAA-2022 - P1	1
NEW 18-JO	GENERAL PEST CONTRAL NPC RECORDS MINUYAN (2022-2023)									
	GENERAL PEST CONTRAL NPC RECORDS MINUYAN (2022-2023) - PEST CONTROL NPC MINUYAN		NO	NP-SMALL VAL PROC	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 19-JO	PCB TESTING FOR THREE (3) OIL-FILLED TRANSFORMER									
	PCB TESTING FOR THREE (3) OIL-FILLED TRANSFORMER - PCB TESTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO	MASSIVE TERMITE CONTROL SOIL TREATMENT NPC RECORDS CTR MINUYAN BULACAN									
	MASSIVE TERMITE CONTROL SOIL TREATMENT NPC RECORDS CTR MINUYAN BULACAN - MASSIVE TERMITE CONTROL MINUYA		NO	NP-SMALL VAL PROC	11/16/2021		09/28/2022	10/14/2022	GAA-2022 - P1	2
NEW 21-JO	PM OF TWO (2) UNITS OF UHP 240 MOBILE MINIMAX									
	PM OF TWO (2) UNITS OF UHP 240 MOBILE MINIMAX - PM OF 2 MOBILE MINIMAX		NO	NP-SMALL VAL PROC	06/28/2022		10/13/2022	10/29/2022	GAA-2022 - P1	3
NEW 22-JO	REFILLING OF FM-200 AT ITSD COMPUTER ROOM, 25LBS. FM CLEAN AGENT									
	REFILLING OF FM-200 AT ITSD COMPUTER ROOM, 25LBS. FM CLEAN AGENT - REFILL OF 25LBS FM200 AGENT		NO	NP-SMALL VAL PROC	08/30/2022		11/30/2022	12/16/2022	GAA-2022 - P1	1
NEW 25-JO	GENERAL PEST CONTROL NPC CAMARIN									
	GENERAL PEST CONTROL NPC CAMARIN - GENERAL PEST CONTROL NPC CAMARIN		NO	NP-SMALL VAL PROC	11/16/2021		01/19/2022	02/04/2022	GAA-2022 - P1	3
NEW 26-JO	MASSIVE TERMITE CONTROL TREATMENT NPC CAMARIN G.H. & JAPANESE GARDEN CAVINTI LAG									
	MASSIVE TERMITE CONTROL TREATMENT NPC CAMARIN G.H. & JAPANESE GARDEN CAVINTI LAGUNA - MASSIVE TERMITE CONTROL TREATM		NO	NP-SMALL VAL PROC	11/16/2021		09/28/2022	10/14/2022	GAA-2022 - P1	2
NEW 28-JO	SUPPLY,DLVR & INSTALL'N OF TWO (2) DAYTANK FOR GENERATOR SET AT NPC HO									
	SUPPLY,DLVR & INSTALL'N OF TWO (2) DAYTANK FOR GENERATOR SET AT NPC HO - SUPPLY,DLVR & INSTALL'N OF TWO (2) DAYTANK FOR GENERATOR SET AT NPC HO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 3-JO	PM CLEANING REPLACEMENT WATER FILTER UV CARBON CHEM CLEANING 15 DRINKING FOUNTAI									
	PM CLEANING REPLACEMENT WATER FILTER UV CARBON CHEM CLEANING 15 DRINKING FOUNTAINS NPC HO - PREV MAINT 17 DRINKING FOUNTAI		NO	NP-SMALL VAL PROC	11/12/2021		12/21/2021	01/06/2022	GAA-2022 - P1	2
NEW 4-JO	PM CLEANING REPLACEMENT OF PARTS MULTI MEDIA WATER PURIFIER AT BASEMENT NPC HO									
	PM CLEANING REPLACEMENT OF PARTS MULTI MEDIA WATER PURIFIER AT BASEMENT NPC HO - PREV MAINT MULTI MEDIA WATER		NO	NP-SMALL VAL PROC	06/11/2022		07/30/2022	08/15/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 7-JO	GENERAL PEST CONTROL NPC HO (2021-2022)									
	GENERAL PEST CONTROL NPC HO (2021-2022) - GENERAL PEST CONTROL NPC HEAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW 8-JO	PREVENTIVE MAINTENANCE WATER SPRINKLER SYS NPC HO (2021 -2022)									
	PREVENTIVE MAINTENANCE WATER SPRINKLER SYS NPC HO (2021 -2022) - PREVENTIVE MAINTENANCE OF WATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
JOB ORDER - TOTAL							7,482,166.00			
MAINTENANCE OF BUILDING										
	CUTTING DISC DIAMOND #4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GI PIPE SCH-40		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PALIN SHEET 3 X 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	A/C BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT BRUSH #3		NO	SHOPPNG 52.1(B)	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
	TEXT SCREW 1-1/2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VULCA SEAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTING DISC TYROLIT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HINGES STAINLES 4 X 4 X 25		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RNB 38 /10		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER INSULATION 3/8/ X 3/4 X 6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOCKS W/ SCREW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

(PCB) ANALYSIS OF DIELECTRIC OIL OF THE TRANSFORMERS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
1/8 DORMER (DRILL BIT )	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
14 X 19 CHARCOAL PORTRAIT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
15 X 20 CHARCOAL PORTRAIT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
15 X 20 CHARCOAL PORTRAIT (PJB)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
1500 WATER HEATER COIL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
22NM X 22NM	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
24 HOURS TIMER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
24 HR AUTO TIMER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
4 LENGTH(8MM X 35 MTRS MAIN WIRE ROPE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
8 X 6FT (TARPAULIN)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
9 X 4 FT TARPAULIN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ABRASIVE - SANDING PAPER # 1000	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDING PAPER #100	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

ABRASIVE - SANDING PAPER #120	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDING PAPER #150	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDING PAPER #240	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDING PAPER #400	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ACRI COLOR - PERMANENT RED	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ACRI COLOR - RAW NUMBER	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ACRILIC	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ADHESIVE - STEEL TAPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ADHESIVE - WATER STOP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ADHESIVE - PVC SOLVENT CEMENT NELTEX 400 CC	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2
AGGREGATES, GRAVEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ALLEN WRENCH 9MM	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
AMAZON SCREEN	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
AMAZON SCREEN 1 X 4	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	AMCO BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AMCO BOX PVC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AMCO BOX PVC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE BAR 1/4 X 1-1/2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AQUEOUS FILM-FOAMING FOAM - FOR MINIMAX UHP-250 MOBILE CART; 3% FOAM CONCENTRATE		NO	SHOPPING	01/24/2022		07/19/2022	08/04/2022	GAA-2022 - P2	
	ASPHAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ASPHALT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ASPHALT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ASPHAT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ATLANTA PIPE # 4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTOMATIC LOCK (OHD-203)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	B- ROLLER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	B-ROLLER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	B/R 1/8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

B/S #1			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
B/S 1 METAL			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
B/S 1-1/2			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BABY ROLER			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BABY ROLLER			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BABY ROLLER #1			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BASAHAN			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BATTERY			NO	SHOPPNG 52.1(B)	11/09/2021		12/23/2021	01/08/2022	GAA-2022 - P1
BATTERY - FOR FDAS PANEL (26 AH)			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
BATTERY - FOR FDAS PANEL (5.5 AH)			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
BATTERY - FOR FM200 SUPPRESSION PANEL (1.3 AH)			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
BATTERY - FOR FM200 SUPPRESSION PANEL (7.2 AH)			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
BATTERY - FOR MINIMAX UHP-250 MOBILE CART (2-SMF)			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
BATTERY - SEALED RECHARGABLE LEAD-ACID BATTERY 6V			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

BATTERY 9V	NO	SHOPPNG 52.1(B)	11/09/2021	12/23/2021	01/08/2022	GAA-2022 - P1
BATTERY A23 (ENERGIZER)	NO	SHOPPNG 52.1(B)	11/09/2021	12/23/2021	01/08/2022	GAA-2022 - P1
BATTERY TERMINAL LOG	NO	SHOPPNG 52.1(B)	11/09/2021	12/23/2021	01/08/2022	GAA-2022 - P1
BEARING REMOVAL PULLER #4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING 60047	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING 62022	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING 6203-2RS1(INDUSTRIAL FAN)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING 6203006 CM	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BELLA-LIGHT BLUE 20 X 30	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BH BOLT 10 X 50 W/N/.2F	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BH BOLT 10X50 W/N/.2F	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BI WOOD SCREW 14 X 2-1/2 W/TOX	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BISTAY	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BLACK SCRE 1"	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

BLACK SCREW	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLACK SCREW #1	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLACK SCREW (B/S) #1	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLACK SCREW 1'	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLACK SCREW 1-1/2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLACK SCREW 6 X 1 W/TOX #6	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLADE - HACKSAW BLADE 1/2 INCH X 1/2 INCH X 18	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BLIND REBITS 1/8	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLOCK - CONCRETE, HOLLOW (CHB) 4	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BLOCK - CONCRETE, HOLLOW (CHB) 6	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BLOCKS - CHB 4	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLOW TORCH	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BOLT & NUT 3/8 X 1	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

BOLT & NUT 3/8 X 1	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLT & NUT 3/8 X 1-1/2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLT & NUT 3/8 X 1-1/2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLT & NUTS W/ WASHER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLT NUT 3/8 X 1	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLT NUT 3/8 X 1-1/2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLTS & NUTS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOLTS & NUTS SET	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOYSEN BEIGE (ROOFGARD)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUS - BABY ROLLER COTTON WITH HANDLE INCH 4 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - BUFFING PAD 3M	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 3	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH - PAINT BRUSH 1 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT BRUSH 2 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

BRUSH - PAINT BRUSH 3 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT BRUSH 4 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH # 4	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH #1	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH #3	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH #4	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH 1/2	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH ROLLER (COTTON)	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BS EDGING 1 X 1 WOOD	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BULB 7 WATTS	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BULB 7WATTS (LED)	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BULB LED (7 WATTS)	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BULB LED 7WATTS	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

C-TUBE 3/4,028	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CABINET CATCHES - HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CABLE TIE	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
CABLE TIE 4 X 200 (WHITE)	NO	SHOPPNG 52.1(B)	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
CABLETIE #5	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CAPACITOR 1UF	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CAPACITOR 25 X 3	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CARBON BRUSH	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CARBON BRUSH #09792	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CARPENTRY MATERIALS - DIAMOND CUTTING DISK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CARTRIDGE - URINAL CARTRIDGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - PORTLAND	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CEMENT - PORTLAND	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

CH PALIN BEIGE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CH PLAIN BEIGE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CH PLAIN BEUGE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHARCOAL 15 X 20	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHARCOAL PORTRAIT 14 X 19	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHB # 4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHB #4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHB#4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHEMICAL - SOLIGNUM BROWN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CHEMICAL HOSE 3/4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHEMICAL HOSE 3/8	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHRISTMAS LIGHTS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CIRCUIT BREAKER (3A)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLEANING CHEMICAL - ALGAECIDE (FOR SWIMMING POOL)	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

CLEANING CHEMICAL - CALCIUM HYPOCHLORITE (CHLORINE)	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLEANING MATERIAL - UNICEL FILTER ELEMENT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLOTH DUCK TAPE	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CONCRETE NEUTRALIZER - CONCRETE NEUTRALIZER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CONTACT CEMENT - RUGBY EXCEL 5 LITERS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COTTON BABY ROLLER	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COUPLING - GI SCH 40 1/2 INCH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COUPLING 1 X 3/4	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COUPLING 3/4	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COUPLING RED 4 X 3	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COUPLING, PVC (POLYMERIZING VINYL CHLORIDE) - 03-APR	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COVER - TOILET SEAT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER - CUTTER 6" HARD PLASTIC HANDLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING BLADE	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

CUTTING DICS			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DICS (TYROLIT)			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DICS METAL#4			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DISC - 4 INCH			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CUTTING DISC			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DISC (TYROLIT)			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DISK			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CUTTING DISK (TYR)			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DE WALT 850W/ DWE 82005			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DEFORM BAR (12MM)			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DEFORMED BAR - 10MM X 20'			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DEFORMED BAR - 8MM X 20'			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DIAMOND WHEEL			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DIGITAL DIESEL FLOMETER			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

DIGITAL DIESEL FLOWMETER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR CLOSER - D0OR CLOSER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DOOR HANGER FOR SLIDING DOOR	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR KNOB - DOOR KNOB HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DOOR KNOB	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR KNOB - SLIDING WOODEN DOOR	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR LOCK - GLASS DOOR LOCK (EMERGENCY EXITS)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DOOR LOCKSET - HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR ROLLER - HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DORMER 1/8 DRILL BIT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DORMER BIT(DRIL BIT 1/4)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOUBLE ADHESIVE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOUBLE CTD TISSUE TPE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRAWER LOCK - DRAWER LOCK HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

DRAWER LOCK	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILLBIT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT - MASONRY 1/4 INCH 6.5 MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - MASONRY 1/8 INCH 3MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT # 1/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT # 5	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT #1/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT #6	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT 1/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT 1/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILLBIT 1/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILLBIT 1/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRILLBIT 1/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

DRILLBIT 3/8			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DUCK TAPE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DUCT TAPE			NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
DUP . ORD.			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DUP. ORD.			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DYNA BOLT 3/8			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DYNA BOLT 5/8			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ELASTOSEKL			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ELBOW - COPPER TUBE ELBOW 1 - 1/8 INCH DIA			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ELBOW - COPPER TUBE ELBOW 7/8 INCH DIA			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ELBOW #1/2			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ELBOW #3			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ELBOW #4			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ELBOW 3/4			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

ELBOW 4 X 45 NELTEX	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ELBOW 4 X 90	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ELBOW BLUE - 1/2	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ELECTICAL WIRE - #14MM, 250 VOLTS, FLAT CORD STRANDED	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTICAL WIRE - #8 THHN WIRE STRANDED	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 100 AT 3P, BOLT ON TYPE	NO	SHOPPING	11/12/2021	01/20/2022	02/05/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 100AT 3P PLUG IN TYPE	NO	SHOPPING	11/12/2021	01/20/2022	02/05/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 15 AT 2P PLUG IN TYPE	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 15 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 20 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 20 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, PLUG IN	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 30 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

ELECTRICAL CIRCUIT BREAKER - 30 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, PLUG IN	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 40 AT 2P PULG IN TYPE	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 40 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 60 AT 2P, BOLT-ON TYPE	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CIRCUIT BREAKER - 60 AT 2P, PLUG-IN TYPE	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CONDUIT - 1 INCH PVC ELECTRICAL PIPE	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL CONDUIT - 3/4 INCH PVC ELECTRICAL PIPE	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL PLASTIC MOULDING - 01/01/2002	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL PLUG - MALE PLUG (HEAVY DUTY)	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL TAPE - PLASTIC	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
ENGINE OIL SAC30	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
EXHAUST FAN #10	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	EXHAUST FAN (10' INCH)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST FAN 12"		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST FAN BLADE H10		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EXPONTION BOLT #1/4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FARRING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASCIA BOARD - 1 INCH X10 INCH X10'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAUCET - LAVATORY FAUCET H/C HEAVY DUTY SINGLE LEVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - FOR KITCHEN SINK, WITH MIXING VALVES, HOT AND COLD, WITH SWING SPOUT AND SPRAY HOSE, COMPLETE ACCESSORIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAUCET - LAVATORY FAUCET HOT & COLD WIDE SPREAD		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
	FAUCET - LAVATORY FAUCET SINGLE HEAVY DUTY		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
	FAUCET - ORDINARY FAUCET PLAIN 1/2 INCH		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
	FEMALE COUPLING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FEMALE ELBOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FEMALE ELBOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

FEMALE PRE-INSULATED TERMINAL LUG	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FEN BOLT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FH MS-SCREW # 2 W/TOX	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - COUPLING, PVC 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 4	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 6	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 3/4 X 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 3/4 X 4	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING - NIPPLE, G.I., PIPE, SCH. 40 3/4 X 6	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTING, P-TRAP - PLASTIC 1-1/2 ,	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FITTINGS - TRAVINO PRESSURE SWITCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - ANGLE VALVE 1/2 INCH X 1/2 INCH SINGLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

FITTINGS - BIDET HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - GATE VALVE 1 INCH 125 PSI SCREW TYPE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - GATE VALVE 3/4 INCH 125 PSI SCREW TYPE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - P TRAP TUBULAR 1-1/4 INCH BRASS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - SHOWER VALVE SINGLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - TAIL PIECE 1-1/4 INCH BRASS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - TELEPHONE HOSE TYPE SHOWER HEAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FITTINGS - WC TANK FITTING PUSH BUTTON DUAL FLUSH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FIXTURES - WATER CLOSET WHITE TANK TYPE DUAL FLUSH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLAP DISC 4 X 5/8 #100	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FLAT BAR 3/16 X 1	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FLAT BAR 3/4 X 1	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FLAT BAR 3/8 X 1	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FLAT CORD # 16	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

FLAT CORD #16	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FLEXI BAND	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FLEXIBLE HOSE 3/4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FLOOR DRAIN 6 X 6	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FLORAL FOAM	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FRAME	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FRAME (USEC. DONATO D. MARCOS)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FREON (R22)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FREON( R22 )	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUEL COCK 168	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUEL COK 168	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUEL SPARK PLUG CAP	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUSE 250V 5A	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUSE 3AMP	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

FUSE 5AMP	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FUSE HOLDER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G. I. COUPLING - 2 INCH SCH 40	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I WIRE #16 (1/2)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. NIPPLE - 1 INCHES DIA X 2 INCHES	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. NIPPLE - 1 INCHES DIA X 4 INCHES	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. NIPPLE - 1 INCHES DIA X 6 INCHES	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. NIPPLE - 2 INCH X 4 INCH SCHEDULE 40	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. PLUG 1/2	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. SHEET - CORRUGATED, GA 24,4X 8	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. SHEET - PLAIN, GA 24,4X 8	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
G.I. WIRE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GARDEN SOIL - 10 CU.M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GI CUP SREW W/ NUT -PW,LW	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

GLASS CUTTER - DIAMOND GLASS CUTTER HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GLASS PANEL - WALL GLASS PANEL 10 MM THICK BRONZE GLASS 2.27M X 1.95M	NO	NP-SMALL VAL PROC	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
GLOSS LATEX	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GLOVES (RUBBER)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GLUE - WOOD	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GLUE STICKS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GOOD LUMBER - 1 INCH X 2 INCH X8', S4S	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GOOD LUMBER - 2 INCH X 4 INCH X14', S4S	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GOOD LUMBER - 2 INCH X 5 INCH X14', S4S	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GOOD LUMBER - 2 INCH X 6 INCH X14', S4S	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GOOD LUMBER - 2 INCH X 8 INCH X14', S4S	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GRINDING DISC - GRINDING DISC 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
HACKSAW BLADE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
HACKSAW BLADE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	HACKSAW BLADE - 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAND GLOVES RUBBER (LARGE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAND RIVETER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HCH TANK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HD EAGLE PLUG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HINGES - 4X4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HINGES - LOOSE PIN 3 INCH X3 INCH , HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HINGES #3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HINGES #4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOCK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HONEYWELL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE CLAMP 3/4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE CLAMP1/2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, FLEXIBLE - 1/2 X 1/2 INCH SWIVEL FEMALE CONNECTION ON BOTH SIDE, LENGTH: 2INCH LONG; MAT'L.: STAINLESS STEEL BX REINFORCED TYPE FAUCET HOSE		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

JF BOLT 6 X 30	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
KOYO 62032 (BEARING)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LACQUER THINNER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LAGUERTA	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LAMINATING FILM	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LAQUER THINNER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LAQUER TINNER (BOYSEN)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LAVATORY BRACKET	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LED 7 WATTS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LED 7-WATTS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LED 7WATTS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LED BULB - 7 WATTS, 220-240 V, E-27 BASE DAYLIGHT	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
LED TUBE LIGHTING - 16W, 230 VOLTS, 60HZ LAMP, LED TUBE	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
LED WATTS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

LIGHTING FIXTURE - FOR T8 LED TUBELIGHT	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
LIGHTING LOUVER - ALUMINUM, 1160 X 462MM	NO	SHOPPING	11/12/2021		01/20/2022	02/05/2022	GAA-2022 - P1
LIGHTING SWITCH - LIGHTING SWITCH 250V	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
LOCAL CS 3/4 X 3 W/N 2F,LW	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LOCAL CS 3/4 X 3 W/N ,2FW,LW	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LOCK - GLASS DOOR LOCK (FOR HALLWAYS)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - 2X3X12 S4S KD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - LUMBER 1/2 X 2 X 12 S4S KD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - LUMBER 2 X 2 X 10 ROUGH KD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - LUMBER 2 X 3 X 10 S4S ROUGH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - LUMBER QUARTER C X 10'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - WOOD BASEBOARD 1 X 4 X 12	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - 2X2X12 S4S KD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LUMBER - 2X3X12 S4S KD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

LUMBER - COCO 2 X 4 X 12'	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MAGNETIC CONTRACTOR	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE ADAPTOR	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE ADAPTOR #1/2	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE ADAPTOR 3/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE HYDRAULIC 3/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE HYDRAULIC 3/8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MALE PLUG	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MANUAL PULL BOX - RATING: AC 250V/12V DC 12V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MANUAL PULL STATION - ADDRESSABLE	NO	SHOPPING	01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
MAONG GLOVES	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MARBLE WHITE (PINO)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MARINE PLYWOOD 1/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
MARINE PLYWOOD 3/4	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

MASLEA 20 X 20 (IVORY)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MASONRI DRILL BIT #1/8	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MASONRY BIT #16	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MECH 24HRS TIMER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
METAL DRILL -3/8	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MIGHTY BOND	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MIGTYBOND	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MOTOR OIL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
NAIL - COMMON NAIL 1 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON NAIL 2 - 1/2 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - CONCRETE NAIL 3 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - FINISHING NAIL 1'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - FINISHING NAIL 2	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
NAPOCOR FLAG 3 X 6 (NYLON MICROFIBER DOUBLE)	YES	NP-TWO FAILD BID	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

NELTEX POLE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
NEON PAINT RED	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ON & OFF SWITCH 30A	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
OUTLET RECEPTACLE - 10 A, 250 V	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
PADLOCK	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PADLOCK - HEAVY DUTY, 50MM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PADLOCK (60MM)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PADLOCK 35MM	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - ACM BLUE GLASS FIBER CSM 450	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ACRY COLOR HANZA YELLOW	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - ACRY COLOR HANZA YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ACRY COLOR LAMP BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - ACRY COLOR LAMP BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ACRY COLOR RAW SIENNA	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT - ACRY COLOR RAW SIENNA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ACRYCOLOR TOULIDINE RED	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE LACQUER INTERNATIONAL RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - AUTOMOTIVE LACQUER JET BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - AUTOMOTIVE LACQUER PRIMER SURFACER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - AUTOMOTIVE TINTING COLOR LAMP BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR LAMP BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - AUTOMOTIVE TINTING COLOR THALO BLUE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR THALO GREEN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY REDUCER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - FLAT LATEX WHITE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - FLAT LATEX WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT - FLATWALL ENAMEL WHITE # 800	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - GLOSS, QDE BLACK	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - GLOSS, QDE CHOCOLATE BROWN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - GLOSS, QDE ROYAL BLUE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - GLOSS, QDE WHITE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - LACQUER ENAMEL GLOSS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LACQUER ENAMEL WHITE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LACQUER SURFACER PRIMER WHITE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LACQUER THINNER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX SEMI GLOSS WHITE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - LATEX SEMI GLOSS WHITE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX, FLAT, CHOCOLATE BROWN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - LUMINUS/REFLECTORIZE PAINT ( YELLOW )	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - OIL TINTING COLOR HANSA YELLOW	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT - OIL TINTING COLOR HANSA YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - PENETRATING WOODSTAIN BLUE BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - PENETRATING WOODSTAIN RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - PENETRATING WOODSTAIN YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - PRIMER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - ROOFGUARD BAGUIO GREEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOFGUARD SUMMER BEIGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - SANDING SEALER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - SILVER FINISH LACQUER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - TINTING COLOR BULLETIN RED, 1/4 LTR/CAN BOYSEN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - TINTING COLOR IN OIL FRENCH YELLOW OCHRE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - TRAFFIC ENAMEL WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - TRAFFIC ENAMEL YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - WATER WHITE LACQUER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT - ACRY COLOR HANZA YELLOW	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - ACRY COLOR LAMP BLACK	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - ACRY COLOR RAW SIENNA	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - ACRYCOLOR TOULIDINE RED	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR LAMP BLACK	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR THALO BLUE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - AUTOMOTIVE TINTING COLOR THALO GREEN	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - FLAT LATEX WHITE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE BLACK	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE CHOCOLATE BROWN	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE ROYAL BLUE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE SILVER ALUMINUM	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE WHITE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - GLOSS, QDE YELLOW - ORANGE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT - LATEX SEMI GLOSS WHITE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - LATEX, FLAT, SKY BLUE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - OIL TINTING COLOR HANSA YELLOW	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - RED OXIDE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - SILVER FINISH ALUMINUM PAINT	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT - TINTING COLOR BULLETIN RED, 1/4 LTR/CAN BOYSEN	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH #	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH #1	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH #2	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH #3	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT BRUSH #4	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT ROLLER (BIG)	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT ROLLER (SMALL)	NO	SHOPPING 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PAINT THINNER	NO	SHOPPNG 52.1(A)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PAINT THINNER	NO	SHOPPNG 52.1(B)	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PALETA - 4 INCHES	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PANT - PAINT THINNER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PD THNN #12/7	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN LIGHT - LED, EMERGENCY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENETRATING OIL - WD40, 191 ML	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
PHOTOELECTRIC SMOKE DETECTOR - ADDRESSABLE	NO	SHOPPING	01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2
PILLOW	NO	SHOPPNG 52.1(B)	12/01/2021	12/23/2021	01/08/2022	GAA-2022 - P1
PILOT BULB CLEAR	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PIPE - PVC, SCHED. 80 1-1/2 DIA. X 20'	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLAIN BEIGE 20 X 30	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLAIN SHEET	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLAIN SHEET 16 X 4 X 8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PLAIN SHEET 4 X 8	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLANTS - EUGENIA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - FORGET ME NOT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - GOLDEN LILY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - GOLDEN MAIGUS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - GREEN DAZZ	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - KAMUNING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - MAKI PLANT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLANTS - MAYANNA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLANTS - MOTHER IN LAWS TONGUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLATE COVER - 2 GANG	NO	SHOPPING	11/12/2021	12/22/2021	01/07/2022	GAA-2022 - P1
PLAYWOOD 3/4 (ORDINARY )	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLUG 4D	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLYWOOD 1/2 MARINE	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLYWOOD 1/4	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PLYWOOD 1/4 (LOCAL)	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
POLYURETHANE FLOOR VARNISH - PAINT	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
POLYURETHANE SEALER - TOP COAT	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
PP-R MALE COUPLING 25MM X 3/4 M	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PPR COUPLING 1/2 - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
PPR COUPLING 3/4 INCH - FOR HOT AND COLD WATER, FOR PLUMBING	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
PPR COUPLING REDUCER 1/2 X 3/4 - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
PPR ELBOW 1/2 DIA - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
PPR ELBOW 3/4 INCH DIA - FOR HOT AND COLD WATER, FOR PLUMBING	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PPR GATE VALVE 1 INCH DIA - FOR HOT AND COLD WATER, FOR PLUMBING	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR GATE VALVE 3/4 - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR MALE ADAPTER 2 INCH DIA - FOR HOT AND COLD WATER, FOR PLUMBING	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PPR MALE ADAPTOR - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PPR PIPE 1/2 DIA - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR PIPE 3/3 DIA - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR TEE 1/2 - PN 20 FOR HOT AND COLD WATER	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR TEE 3/4 INCH - FOR HOT AND COLD WATER, FOR PLUMBING	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PPR WELDING HEATING MACHINE - PPR WELDING HEATING MACHINE	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
PPR-MALE ADAPTOR 1/2	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PRESSURE GAUGE - 1/4 THREAD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PULLEY	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PUMP FOR FOGGING MACHINE	NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PUTTY - HARDENER (BIG TUBE)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	PUTTY - POLITUFF W/ HARDENER POLYESTER BODY FILLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUTTY - POLITUFF W/ HARDENER POLYESTER BODY FILLER		NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
	PVC 1/2 BLUE		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PVC BLUE -1/2		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PVC CLAMP 1/2		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PVC ELBOW #2		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PVC FITTINGS - PVC COUPLING 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC COUPLING REDUCER 1/2 X 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC ELBOW 1/2 W/ ONE SIDE THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC MALE ADAPTOR 1/2 BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC TEE 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC TEE 1/2 W/ ONE SIDE THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - FEMALE ADAPTOR DOUBLE THREADED 1/2 PLASTIC FOR DRINKING FOUNTAIN		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
	PVC FITTINGS - MALE ADAPTOR DOUBLE THREADED 1/2 PLASTIC FOR DRINKING FOUNTAIN		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

PVC FITTINGS - PVC ELBOW 1/2 PLAIN	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P2
PVC PIPE - PVC PIPE 2 INCH DIA X 3 METERS ORANGE, SANITARY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PVC PIPE - PVC PIPE 3 INCH DIA X 3 METERS ORANGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PVC PIPE - PVC PIPE 4 INCH DIA X 3 METERS ORANGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PVC PIPE - PVC PIPE 1/2 INCH DIA X 3 METERS BLUE	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
PVC PIPE - PVC PIPE 3/4 INCH DIA X 3 METERS BLUE	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P2
PVC WALLPAPER 0.53 X 10M	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RAGS - ROUND RAGS	NO	SHOPPING	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P2
RC 10B-1 X 10FT	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RE-THREAD WITH RE-BUSHING (FABRICATED)	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RECEPTACLE - CERAMIC	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RECEPTACLE	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RELAY OVERLOAD (TRO 4-6A)	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RIVETER	NO	SHOPPING 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

ROCKER SWITCH 4 PIN 15A-240V	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ROLLER #7	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ROLLER #9	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ROLLER BRUSH - 4	NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1
ROLLER FOR SLIDING DOOR	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ROOF SEALER - ROOF SEALER WATER STOP 200ML	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ROOFGARD BEIGE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER PLUG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 5/8 INCH X 3/4 INCH X 6 FT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RUGBY	NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1
RUGBY (ORIGINAL)	NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1
RUGS - FOR INVENTORY TAKING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
S, SEALANT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

S1000 NELTEX #4			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SAFETY EQUIPMENT - LIFEBOUY RING			NO	SHOPPING		01/24/2022	07/19/2022	08/04/2022	GAA-2022 - P2	
SAFETY HASP - 2 INCH			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SAFETY HASP - 4"			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SAHARA-BLUE 20X 20			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SAND - SAND ORDINARY			NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SAND			NO	SHOPPNG 52.1(B)	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
SAND - RIVER WASHED			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SAND PAPER - # 100			NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
SAND PAPER - # 150			NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
SCREEN WIRE - 1/8 X 1/8 HOLE X 36			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SCREW - 8MM METAL/WOOD SCREW			NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SCREW - 8MM PLASTIC TOX (FISCHER)			NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SCREW - BLACK SCREW SIZE 1 INCH			NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

SEALANT - ROOF SEALANT (VULCASEAL)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEALANT	NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
SEALANT CLEAR	NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
SEALANT GUN	NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
SELECON CLEAR	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SENSOR 10K	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SENSOR 50K	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SHEET - G.I., CORRUGATED GA#26 X 12'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SILICON SEALANT (WHITE)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SLIDING DOOR BEARING (608.77 SKF)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SOLDERING LEAD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOLIGNUM - BROWN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SPARK PLUG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SPATULA - 2 INCHES	NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	SPECIAL ROD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPECIAL ROD 6013		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPECIAL WELDING ROD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRAY PAINT #68		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRAY PAINT SILVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPROCKET 10B 30T		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SQUARE CAPACITOR 3.5 OF 450V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLES - T30 1/4 X 6 MM #304		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STEEL BAR - ANGLE BAR STEEL 1 X 1 X 1/8 X 20 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - BAR FLAT 1/4 X 1 X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BRUSH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STRAINER - LAVATORY PUSH BUTTON BRASS		NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
	STRETCH FILM 500 X 500		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR, MATERIALS AND TOOLS FOR THE - DISMANTLING AND REPLACEMENT OF 4 LENGTH WIRE ROPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF BUILDING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
T-LOG 5-5--8R	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
T-LOG 5R	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
T-LOG 8-8R	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TANK FITTING - WATER CLOSET INCH AMERICAN STANDARD INCH LEVER TYPE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TAPE - DOUBLE SIDED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - TEFLON TAPE 3/4	NO	SHOPPING	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P2	
TAPE, TEFLON	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TARPAULIN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TARPAULIN ( 3 X 9FT)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TARPAULIN 2 X 6FT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TARPAULIN 3 X 9FT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TARPAULIN 5 X 7 FT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TARPAULIN 7.5 X 7.5 FT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

TARPAULIN PRINTING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TEE 1"	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TENSION BELT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TEPLON TAPE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TERMINAL LOGS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TERMINAL LUG 14 -6R	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TERMINAL LUG 38-10	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TERMINAL LUGS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TEX SCREW #1-1/2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TEX SCRWE #2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TEXT SCREW #2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
THHN 2.00 WIRE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIE WIRE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIE WIRE # 16	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

MAINTENANCE OF BUILDING

TIE WIRE #16	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TINTING COLOR - LEMON CHROME YELLOW	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
TINTING COLOR - PRUSSIAN BLUE	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
TINTING COLOR - RAW SIENA	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
TINTING COLOR - VENETIAN RED	NO	SHOPPING	01/18/2022	03/10/2022	03/26/2022	GAA-2022 - P1
TIRE WIRE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TIRE WIRE # 16	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TOUCH BUTTON SWITCH (4PN)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TOX # 6	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TOX # 9	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TOX #6	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TUBE FITTING BRACKET	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
TURCO RUSH CONVERTER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
U-BOLT # 17	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	V-SEAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARNISH - LACQUER, SANDING SEALER		NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
	VULCA SEAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VULCASEAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VULCASEAL - ROOF SEALANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	W-SAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	W/ ROD 1613		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WALL EXHAUST FAN # 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WALL EXHAUST FAN 10'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WALLPAPER PVC 0.53 X 10M		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDINF ROD ORDINARY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING MATERIAL - PLASTIC WELDING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - 1/8 INCH DIA., ORDINARY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	WELDING ROD - WELDING ROD 60 - 13		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD (SPECIAL)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD 3/32		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD 60B		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD SPECIAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WHITE CEMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WHITE SAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WILDING ROD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WILDING ROD (ORDINARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WINDOW SQUEEGEE 30CM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - STRANDED, THHN/THWN NO. 8 MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1	
	WIRE, - FLAT CORD, 1.25 MM2 X 2C (16/2C AWG), STRANDED, COPPER, 600V, 150MTS./ROLL		NO	SHOPPING	11/12/2021		12/22/2021	01/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
MAINTENANCE OF BUILDING										
	WOOD STAIN - DARK OAK		NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
	WOOD STAIN - NATURAL		NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
	WOOD STAIN - WALLNUT		NO	SHOPPING	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
							MAINTENANCE OF BUILDING - TOTAL		4,694,694.00	
MATERIALS AND EQUIPMENT										
	BED COVER - SINGLE BED COVER		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
	BED FRAME - WOODEN BED FRAME		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	4
	BED SHEET - SINGLE FITTED BED SHEET		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
	BEDSIDE DRAWER - WOOD CHEST OF 2 DRAWERS PAINT FINISH		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	1
	BLANKET - FLEECE BLANKET 55 INCH X 78 INCH		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
	CASE - PILLOW(COTON, VARIOUS COLORS)		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
	CHAIR - SINGLE SEATER, WITHOUT ARMS WITH 4 LEG BASE, POLYPROPYLENE MOULDED SEAT, SILVER EPOXY METAL FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR BASE FOR GENERAL OFFICE CHAIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR KNOB 4.5CM DIA. SCREW DIA. 2CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
<b>MATERIALS AND EQUIPMENT</b>										
	COMBINED RELATIVE HUMIDITY - BAROMETRIC PRESSURE & TEMP.		NO	SHOPPING	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P1	
	EMERGENCY LIGHT - FIRE RETARDANT; 2 X Q W SMT LED		NO	SHOPPING	01/24/2022		07/19/2022	08/04/2022	GAA-2022 - P1	
	FOAM MATTRESS - URATEX HARDFOAM MATTRESS WITH COVER		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	1
	GAS LIFT FOR DIVISION MANAGER CHAIR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GAS LIFT FOR GENERAL OFFICE CHAIR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - RUBBER REUSABLE STRONG CHEMICAL RESISTANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - SAFETY EYE SHIELD		NO	SHOPPING	01/24/2022		07/19/2022	08/04/2022	GAA-2022 - P2	
	LADDER - ALUMINUM, A-TYPE, 12 FT.		NO	SHOPPING	03/20/2022		05/10/2022	05/26/2022	GAA-2022 - P1	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPING	03/20/2022		05/10/2022	05/26/2022	GAA-2022 - P1	
	LUX METER		NO	SHOPPING	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P1	
	NAME PLATE - DOOR WALL		NO	NP-SMALL VAL PROC	03/26/2022		05/12/2022	05/28/2022	GAA-2022 - P2	
	PILLOW - SIZE: 20 X 30.		NO	SHOPPING	12/01/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>							<b>1,197,180.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P1	1
	ANTI VIRUS SOLUTION - DISINFECTANT FOR FOG & MISTING MACHINE NON-TOXIC NON-CORROSIVE NON-ALLERGENIC OZONE FRIENDLY		NO	SHOPPING	01/24/2022		07/19/2022	08/04/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP BINDER - 3/4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FLASH DRIVE - 32GB STORAGE CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PERSONAL PROTECTIVE EQUIPMENT - COVERALL SUIT WITH HOOD WASHABLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MAGIC, 1 INCH DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								401,158.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	ACETYLENE CYLINDER TANK - 25 LBS PER CYLINDER		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	
	ALUMINUM ROD - ROUNDED		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	COPPER TUBE - SIZE: 5/8 INCH OUTSIDE DIAMETER X 50 FT LENGTH PER ROLL HARD DRAWN		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	COPPER TUBE - SIZE: 1/2 INCH OUTSIDE DIAMETER X 50 FT LENGTH PER ROLL HARD DRAWN		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	
	COPPER TUBE - SIZE: 1/4 INCH OUTSIDE DIAMETER X 50 FT LENGTH PER ROLL HARD DRAWN		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	
	COPPER TUBE - SIZE: 3/4 INCH OUTSIDE DIAMETER X 50 FT LENGTH PER ROLL HARD DRAWN		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	
	COPPER TUBE - SIZE: 3/8 INCH OUTSIDE DIAMETER X 50 FT LENGTH PER ROLL HARD DRAWN		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	
	CROCO TAPE - CROCO TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUCT TAPE W/ PLY - DUCT TAPE W/ PLY		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	GREASE - MULTI-PURPOSE/SCENTED		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	OVERLOAD RELAY - FOR REFRIGERATOR		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	OXYGEN GAS TANK - 15 LBS PER CYLINDER WITH VALVE		NO	SHOPPING	06/02/2022		08/27/2022	09/12/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT

PIPE INSULATING CORK TAPE	NO	SHOPPING	06/02/2022	08/27/2022	09/12/2022	GAA-2022 - P1
REFRIGERANT R134A	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
REFRIGERANT R22	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 1/2 X 1/2 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 1/2 X 3/4 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 1/4 X 1/2 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 1/4 X 3/4 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 3/4 X 1/2 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 3/4 X 3/4 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 3/8 X 1/2 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 3/8 X 3/4 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUBBER TUBE INSULATION - SIZE: 5/8 X 3/4 X 6	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
RUGBY - 5 GALLONS PER PACK	NO	SHOPPING	10/28/2021	03/17/2022	04/02/2022	GAA-2022 - P1
SEALANT - 200 ML, WET AND DRY	NO	SHOPPING	06/02/2022	08/27/2022	09/12/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	WIRE HARNESS - FOR 3TR		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	WIRE HARNESS - FOR 5TR		NO	SHOPPING	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								232,592.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	AIR FILTER - AIR FILTER		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	BATTERIES - 4D		NO	SHOPPING	11/09/2021		12/28/2021	01/13/2022	GAA-2022 - P1	
	BELT - BELT		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	FAN BELT - 9L-6647 DF		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	FUEL PRIME PUMP - FUEL PRIME PUMP		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	ROTARY FUEL HAND PUMP - ROTARY FUEL HAND PUMP		NO	SHOPPING	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								185,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	SUPPLY, DELIVERY AND INSTALLATION & TRAINING OF COMPUTER EQUIPMENT, APPURTENANCE AND PERIPHERALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					31,817.00					
OTHER OUTSIDE SERVICES										
	- ICH FOR AFG		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	14,5
	OTHER OUTSIDE SERVICES - NON-OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	123,7
	OTHER OUTSIDE SERVICES - NON-OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	718,6
	OTHER OUTSIDE SERVICES - OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	30,6
	OTHER OUTSIDE SERVICES - OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	30,8
	PM OF ADDRESSABLE FIRE DETECTION/SUPPRESSION AND ALARM SYSTEM AT NPC HO (2022-2023) - PM OF FDAS AT NPC HO		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
OTHER OUTSIDE SERVICES - TOTAL					918,647,438.74					
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES										
	TOP COAT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES - TOTAL					250.00					
RENTAL										
	SHUTTLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,1
RENTAL - TOTAL					7,133,564.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

A/C RED	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
OIL FILTER	NO	SHOPPNG 52.1(B)	11/09/2021	03/22/2022	04/07/2022	GAA-2022 - P1
ADHESIVE	NO	SHOPPNG 52.1(B)	01/18/2022	03/04/2022	03/20/2022	GAA-2022 - P1
AIR FILTER	NO	SHOPPNG 52.1(B)	11/09/2021	03/22/2022	04/07/2022	GAA-2022 - P1
AIR FILTER - FIR NISSAN PATROL	NO	SHOPPING	11/16/2021	12/31/2022	01/16/2023	GAA-2022 - P1
AIR FILTER - FOR TOYOTA ALTIS	NO	SHOPPING	11/09/2021	03/23/2022	04/08/2022	GAA-2022 - P1
AIR FILTER - FOR TOYOTA PRADO	NO	SHOPPING	11/09/2021	03/03/2022	03/19/2022	GAA-2022 - P1
AIR FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018	NO	SHOPPING	02/09/2022	04/12/2022	04/28/2022	GAA-2022 - P1
AIR FILTER - TOYOTA RUSH MODEL 2018	NO	SHOPPING	11/09/2021	03/03/2022	03/19/2022	GAA-2022 - P1
AIR FRESHENER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ALTERNATOR PULLEY	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ASSORTED SAND PAPER	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BATTERIES - 4D	NO	SHOPPING	11/09/2021	12/28/2021	01/13/2022	GAA-2022 - P1
BATTERY - 1SN FOR TOYOTA RUSH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

BATTERY - 2SMF, MAINTENANCE FREE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BATTERY	NO	SHOPPNG 52.1(B)	11/09/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
BATTERY - 3SMF, MAINT. FREE	NO	SHOPPING	11/09/2021		12/23/2021	01/08/2022	GAA-2022 - P1	
BEARING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BLOWER MOTOR ASSY. WITH BLADE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BRAKE DISC REFACING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BRAKE FLUID	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BRAKE PAD	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BRAKE RELINING (FRONT)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BRAKE RELINING (REAR)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BY PASS HOSE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
C-110 OIL FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
C-111 OIL FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
C-111 OILFILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

CAL CORONADO CHERRY	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CAMBER ALIGN	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CAMBER ALIGNMENT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CHANGE BUS TIRES	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CHANGE TIRES	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CYLINDER GASKET	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOUBLE ADHESIVE TAPE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOUBLE CONTACT BULB	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DRAWER LOCK	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DUAL AIRCON SWITCH	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENGINE OIL	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FAN BELT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FAN MOTOR	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FANBELT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

FREON			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FRONT WINDSHIELD (LEFT SIDE)			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUEL FILTER			NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1
FUEL FILTER - FOR NISSAN PATROL			NO	SHOPPING	11/16/2021		12/31/2022	01/16/2023	GAA-2022 - P1
FUEL FILTER - FOR TOYOTA ALTIS			NO	SHOPPING	11/09/2021		03/23/2022	04/08/2022	GAA-2022 - P1
FUEL FILTER - FOR TOYOTA PRADO			NO	SHOPPING	11/09/2021		03/03/2022	03/19/2022	GAA-2022 - P1
FUEL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018			NO	SHOPPING	02/09/2022		04/12/2022	04/28/2022	GAA-2022 - P1
FUEL FILTER - TOYOTA RUSH MODEL 2018			NO	SHOPPING	11/09/2021		03/03/2022	03/19/2022	GAA-2022 - P1
FUSE PLUG-IN			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GOLDLUCK MICROPHONE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
HALOGEN BULB			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
INTERIOR			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 MICA BLUE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 MICA SILVER			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

K92 PRIMER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 PRIMER GRAY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 SILVER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 THINNER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 TOP COAT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
K92 TOP COAT W/C	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
KOYO BEARING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LITTLE TR LROMA ) BAS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LUG NUT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
M. TAPE 3/4	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MASKING TAPE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MICROTEX TIRE BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MIGHTY BOND	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MO40 ENGINE OIL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	MO40 MOTOR OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOLITE GOLD BATTERY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR OIL ENGINE FOR MPV OR CUV MODEL - MATERIALS OR SPARE PARTS FOR MPV OR CUV		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	MOUNTING TAPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NEWSPAPER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER		NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	OIL FILTER - FOR NISSAN PATROL		NO	SHOPPING	11/16/2021		12/31/2022	01/16/2023	GAA-2022 - P1	
	OIL FILTER - FOR TOYOTA ALTIS		NO	SHOPPING	11/09/2021		03/23/2022	04/08/2022	GAA-2022 - P1	
	OIL FILTER - FOR TOYOTA PRADO		NO	SHOPPING	11/09/2021		03/03/2022	03/19/2022	GAA-2022 - P1	
	OIL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	02/09/2022		04/12/2022	04/28/2022	GAA-2022 - P1	
	OIL FILTER - TOYOTA RUSH MODEL 2018		NO	SHOPPING	11/09/2021		03/03/2022	03/19/2022	GAA-2022 - P1	
	OIL FILTER (SJA-954)		NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1	
	OIL FILTER (SJA-983)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

OIL FILTER BY PASS	NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1
OIL FILTER C110	NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1
OIL FILTER C111	NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1
OIL FILTER VIC 111	NO	SHOPPNG 52.1(B)	11/09/2021		03/22/2022	04/07/2022	GAA-2022 - P1
OVERHAULING CALIPER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PETRON OIL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
POLITUFF W/H	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PRESS IN/OUT OF BEARING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PUTTY	NO	SHOPPNG 52.1(B)	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1
RADIATOR OVERHAUL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RAG	NO	SHOPPNG 52.1(B)	01/18/2022		03/04/2022	03/20/2022	GAA-2022 - P1
RELAY 24 VOLTS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RELAY AUTO	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RELAY LYCY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	REMOVAL & INSTALLATION SIDE GLASS/WINDOWS (RESEALING)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REPAIR OF AIR-CONDITIONING SYSTEM OF TOYOTA PRADO NIA-690		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RUG		NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	SEALANT		NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	SEALANT 600ML		NO	SHOPPNG 52.1(B)	10/28/2021		03/17/2022	04/02/2022	GAA-2022 - P1	
	SHALDAN A ORANGE BAS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHOCK ABSORBER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGNAL LIGHT BULB		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SILICON OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SINGLE CONTACT BULB		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STEERING WHEEL COVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STUD BOLT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	SWITCH BUTTON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

TERMINAL			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TERMINAL LUGS			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIE ROD END			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIMELESS RUBBING COMPOUND			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIMING BELT			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TINT			NO	SHOPPNG 52.1(B)	01/18/2022		03/10/2022	03/26/2022	GAA-2022 - P1	
TINT AND LABOR			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIRE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIRE ROTATE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIRE VALVE			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIRES - FOR TOYOTA ALTIS			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TIRES - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
TIRES - TOYOTA RUSH MODEL 2018			NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
TOKINA CA OAW10 REG			NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2602010 - TRANSPORTATION & FACILITIES MGNT. DIV.

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

TOP COAT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING PATCH	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING PATCH - M2	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING PATCH - M3	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING PATCH 42MM	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING PATCH 50MM	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VULCANIZING SOLUTION	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WATER HOSE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WD-40	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WHEEL ALIGNMENT	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WHEEL BALANCING	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WHEEL BEARING	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WHEEL BEARING PRESS	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
WIND SHIELD (S4G-881)	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	WIND SHIELD (SAB 8127)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WINDOW/GLASS SEALANT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WINDSHIELD INSTALLATION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIPER BLADE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								1,886,451.25		
SECURITY SERVICES										
	CAMARIN LAKE RESORT AND JAPANSE MEMORIAL GARDEN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	SECURITY SERVICES - NPC GUEST HOUSE BOTOCAN, MAJAYJAY, LAGUNA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
SECURITY SERVICES - TOTAL								3,232,010.24		
WORK ORDER										
	RETROFITTING OF NPC HEAD OFFICE BUILDING PROJECT - RETROFITTING OF NPC HEAD OFFICE BUILDING PROJECT		YES	PUBLIC BIDDING	05/03/2022	05/29/2022	08/01/2022	08/17/2022	GAA-2022 - P2	49,1
	SPLY,DLVR, CMSNING, INSTALL OF FIRE SUPP SYSTEM AT NPC RECORDS MINUYAN - SPLY,DLVR, CMSNING, INSTALL OF FIRE SUPP SYSTEM AT NPC RECORDS MINUYAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	12,0
	REPLACEMENT OF 480V POWER CABLE AT NPC HEAD OFFICE - REPLACEMENT OF 480V POWER CABLE AT NPC HEAD OFFICE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
<b>WORK ORDER</b>										
	SUPLY, DLVR, INTALL'N & COMMISSION OF 600KW GENSET AT NPC HO		NO	NP-SMALL VAL PROC	06/16/2022		09/07/2022	09/23/2022	GAA-2022 - P1	12,1
	SUPPLY, DELIVER AND INSTALLATION OF AUTO SLIDING GLASS DOOR AT NPC HO - SUPPLY, DELIVER AND INSTALLATION OF AUTO SLIDING GLASS DOOR AT NPC HO		NO	NP-SMALL VAL PROC	11/30/2021		02/05/2022	02/21/2022	GAA-2022 - P1	5
	DISPOSAL OF TWO (2) UNITS 3MVA POWER TRANSFORMER - DISPOSAL OF TWO (2) UNITS 3MVA POWER TRANSFORMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2,6
<b>WORK ORDER - TOTAL</b>							<b>80,054,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX - PEERLESS BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MAGIC, 25MM W X 50M L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								318,576.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	CLIP - ID, STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAX MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILM - LAMINATION POUCH, 70MM X 100MM, 250 MICRON, 100 PCS./PACK		NO	SHOPPING	08/23/2022		10/25/2022	11/10/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON, TAFFETA		NO	SHOPPING	08/23/2022		10/25/2022	11/10/2022	GAA-2022 - P1	
	FLAG - PHILIPPINE, BIG SIZE, (6 X 12 , NYLON TAFFETA		NO	SHOPPING	08/23/2022		10/25/2022	11/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SOLDERING IRON KIT - 30W SOLDERING IRON, SWITCH TERMINALS, CONNECTORS & LEAD WIRES, 220-240V, 50HZ ACCESSORIES: DE-SOLDERING PUMP (SPRING-LOADED) AND POOL SOLDERING LEAD, GRADE 60/40 0.60MM DIAMETER @ 250 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - BARRICADE, VARIOUS COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEPHONE - WIRED, ANALOG		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P1	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								312,960.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	10 WAY KRONE - RACK		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALPETH TELEPHONE CABLE - 25 pairs , jelly filled, 400linear meter		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE - FOR MICROPHONE, 100M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE - VGA, MALE TO MALE, 20M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE - TELEPHONE, 2W, SOLID, NO. 22AWG		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CABLE - TELEPHONE, 4W, SOLID, NO. 22AWG		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	COLOR FILM - FARGO HDP 5600		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR - NETWORK, RJ45 CONNECTORS, CAT5E, MODULAR PLUGS		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORD - TELEPHONE, FLAT CABLE, AWG 24		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	CORD - TELEPHONE, SPIRAL		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	DISCONNECTION MODULE - CHROME TYPE		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	GAA-2022 - P2	
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ID CARD - compatible w/ HID ID PRINTER ; CR-50 ULTRA CARD		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP DESKJET ADVANTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	IP 66 NEMA BOX - ENCLOSURE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - 300 LBS. CAPACITY, 8 , FIBERGLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - ADAPTER, WITH STEREO MALE/FEMALE PLUG TO XLR, MALE/FEMALE PLUG ADAPTER, ETC.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPECIALTY TOOLS KRONE - DISCONNECT TOOL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - KYOCERA TK-454 BK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFER FILM - FARGO HDP		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								543,488.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BOX - MODULAR FOR TELEPHONE, SINGLE, JACKETED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ID CLIP ALLIGATOR TYPE HD - FOR ID'S		NO	SHOPPING	08/23/2022		10/25/2022	11/10/2022	GAA-2022 - P2	
	ID CORD - FOR ID'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	LAMINATING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMINATING MACHINE - A3/A4 HOT/COLD/REVERSE 220V		NO	SHOPPING	08/23/2022		10/25/2022	11/10/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								66,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								12,000.00		
SECURITY SERVICES										
	SECURITY GUARD		YES	PUBLIC BIDDING	08/11/2022	08/30/2022	11/02/2022	11/18/2022	GAA-2022 - P1	68,8
SECURITY SERVICES - TOTAL								68,825,112.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, AS PER CIRCULAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,2
	TELEPHONE EXPENSES, AS PER CIRCULAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
	TELEPHONE EXPENSES, AS PER STATEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,2
	TELEPHONE EXPENSES, AS PER STATEMENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
TELEPHONE EXPENSES - TOTAL								7,054,044.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
TRAINING AND EDUCATION										
	BOMB DETECTION & DISPOSAL, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DATA COMMUNICATION & NETWORKING, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FA PRFICIENCY TRAINING, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INVESTIGATION TECHNIQUE, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O & M EPABX MX1 & BP 250, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	STRUCTURE CABLING WORKSHOP, NPC		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	VIDEO/AUDIO EDITING PHOTOSHOP, INFORMATICS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VIP/EXECUTIVE PROTECTION, NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								690,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, AS PER STATEMENT OF ACCOUNT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,5
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								1,500,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								11,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								12,511.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - COLORED W/ CIS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - GASOLINE96 - 98 OCTANE RATING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								20,000.00		
GENERAL PLANT EQUIPMENT										
	COMPUTER TABLET - (see attached technical specifications)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOCUMENT SCANNER, - HEAVY DUTY, HIGH SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE (see attached technical specifications)		NO	SHOPPNG 52.1(B)	08/17/2022		11/22/2022	12/08/2022	GAA-2022 - P2	3
	PRINTER, DOT MATRIX, - 24 PIN WIDE CARRIAGE, 136 COLUMN INCLUDING 6 PCS OF ORIGINAL RIBBON CARTRIDGE (3 PCS FOR EACH UNIT OF PRINTER)		NO	SHOPPNG 52.1(B)	08/17/2022		11/22/2022	12/08/2022	GAA-2022 - P3	1
	AUTOMATIC DATER - ELECTRONIC TIME MACHINE, PERPETUAL CALENDAR WITH E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								530,000.00		
MATERIALS AND EQUIPMENT										
	ELECTRIC AIRPOT, - 4.0 LITERS CAPACITY		NO	SHOPPING	04/21/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
	WATER DISPENSER, - HOT AND COLD, TYPE: FREE STANDING		NO	SHOPPING	04/21/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								12,000.00		
MISCELLANEOUS										
	MISCELLANEOUS, N/A - N/A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MISCELLANEOUS - TOTAL								30,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2603996 - MTRLS, SUPPLIES & SRVCS PROCUREMENT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL, 70% - ISOPROPYL, 500ML, PUMP DISPENSER BOTTLE	NO	SHOPPNG 52.1(B)	07/21/2022		09/22/2022	10/08/2022	GAA-2022 - P2	
BINDER - SPIRAL 1/2 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BINDER - SPIRAL 3/4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BINDER - SPIRAL, 36 LONG, .5 IN. DIA., ASSORTED COLORS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
BOX - PEERLESS BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CALCULATOR - ELECTRONIC, 14 DIGITS, LARGE LCD DISPLAY, TWO WAY POWER, SOLAR & BATTERY	NO	SHOPPNG 52.1(B)	07/21/2022		09/22/2022	10/08/2022	GAA-2022 - P2	
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2603996 - MTRLS, SUPPLIES & SRVCS PROCUREMENT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FLUID - CORRECTION, WATER BASE, BONDWHITE, 20ML.	NO	SHOPPNG 52.1(B)	07/21/2022		09/22/2022	10/08/2022	GAA-2022 - P1	
FOLDER - WAX COATED, LONG SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - CONTINUOUS, CUSTOMIZED NPC PURCHASE ORDER FILLER, 13 X 9-1/2 X 5 PLY, CARBONLESS, FRONT: 3-COLOR PRINT; BACK: 1 COLOR PRINT, 250 S	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FORM - CONTINUOUS, CUSTOMIZED NPC PURCHASE ORDER, 13 X 9-1/2 X 5 PLY CARBONLESS, FRONT: 3-COLOR PRINT; BACK: 1 COLOR PRINT, 250 SETS/BOX (	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE STICK, - ALL-PURPOSE, 15G, NON-TOXIC, ACID FREE	NO	SHOPPNG 52.1(B)	07/21/2022		09/22/2022	10/08/2022	GAA-2022 - P2	
INDEX TAB FLAGS STICKY NOTES, - WRITE-ON REMOVABLE PAGE MARKER, 100 SHEETS/PACK	NO	SHOPPNG 52.1(B)	07/21/2022		09/22/2022	10/08/2022	GAA-2022 - P2	
INK - BROTHER LC73C, CYAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INK - BROTHER LC73M, MAGENTA	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INK - BROTHER LC73Y, YELLOW	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INK - BROTHER, LC73, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - TYPEWRITER, ELECTRONIC, BLACK, FOR MDL COMPACT 5DM, AEG OLYMPIA OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP, SELF INKING, - 20MM X 53MM, PERSONALIZED NAME STAMP, REPLACEABLE INKPAD (see attached name listing and template)		NO	SHOPPNG 52.1(B)	07/21/2022		10/01/2022	10/17/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								577,210.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA, WEBINAR - (see attached technical specifications)		NO	SHOPPING	07/14/2022		11/26/2022	12/12/2022	GAA-2022 - P2	
	COVER - FOR IPAD, LEATHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPING 52.1(B)	07/14/2022		11/26/2022	12/12/2022	GAA-2022 - P2	
	HEADSET - NOISE CANCELLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADSET HEADPHONES WITH MIC FOR PC - (see attached technical specifications)		NO	SHOPPING	07/14/2022		11/26/2022	12/12/2022	GAA-2022 - P2	
	REPLACEMENT OF - APPLE IPAD with provision of Leather cover for ipad		YES	DIRECT CONTRCT			10/12/2022	10/28/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								122,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, N/A - FOR POSTAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP										
<u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u>										
TRAINING AND EDUCATION										
	SEMINAR ON R.A. 9184, NPC		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								37,080.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - BIODIESEL		YES	PUBLIC BIDDING	10/06/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P1	6,1
	GASOLINE - UNLEADED		YES	PUBLIC BIDDING	10/06/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P1	2,6
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL							8,788,125.00			
GENERAL PLANT EQUIPMENT										
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA, MIRRORLESS - 24.3MP APS-C X-TRANS CMOS III SENSOR; 3.0 IN. 1.04		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL							110,000.00			
JOB ORDER										
	NEW5-JO 2022 YEAR END INVENTORY									
	CUTTER - PAPER, HANDY, HD, SNAP-OFF BLADES, 1		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	INVENTORY TICKET - BOOK PAPER, 120GSM, 1-PLY, SIZE: 4 X 12 , 2-COLORS PRINT FRONT & BACK (NPC SAMPLE)		NO	NP-SMALL VAL PROC	07/18/2022		09/29/2022	10/15/2022	GAA-2022 - P2	1
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	RULER - PLASTIC, 450MM		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
JOB ORDER										
NEW5-JO 2022 YEAR END INVENTORY										
SCISSOR - OFFICE TYPE, HEAVY DUTY										
			NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
JOB ORDER - TOTAL								121,750.00		
<b>MATERIALS AND EQUIPMENT</b>										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE DATING/STAMPING - HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
MATERIALS AND EQUIPMENT - TOTAL								63,200.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, D, 1.5VOLTS, ALKALINE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - FOR NT CUTTER 500		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP, PAPER - VINYL/PLASTIC COATED, 33MM		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	CLIP, PAPER - VINYL/PLASTIC COATED, 50MM		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	GAA-2022 - P2	
	CUTTER - NT-L 500		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER, PAPER - HEAVY DUTY, 6"L, HARD PLASTIC HANDLE, CSS BLADE, 0.05MM THK, 3/4W, 4-1/4"L		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE, EXPANDING, KRAFT, LEGAL		NO	NP-AGNCY TO AGNCY			09/16/2022	10/02/2022	GAA-2022 - P3	
	ENVELOPE, EXPANDING, PLASTIC		NO	NP-AGNCY TO AGNCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	ENVELOPE, KRAFT - DOCUMENTARY, FOR A4 SIZE PAPER/DOCU MENT, 229MM X 324MM, MIN. WEIGHT OF 150 GSM, 500PCS/BOX		NO	NP-AGNCY TO AGNCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	ENVELOPE, KRAFT - 10" W X 15" L, # 200		NO	NP-AGNCY TO AGNCY			09/16/2022	10/02/2022	GAA-2022 - P3	
	ERASER - BLACKBOARD/WHITEBOARD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER, PLASTIC/RUBBER		NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER, PAPER - 2" PAPER CAPACITY, 2 3/4" L, 50 SETS/BOX PLASTIC COATED, IN VARIOUS COLORS		NO	NP-AGNCY TO AGNCY			09/16/2022	10/02/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2603998 - WAREHOUSING/INVENTORY/TRAFFIC & ASSET DI

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, A4 SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - TAGBOARD, A4 SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - TAGBOARD, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - ALL PURPOSE, 300 GRAMS MIN.	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - 130G/1307	NO	NP-AGNCY TO AGNCY	05/25/2022	06/10/2022	GAA-2022 - P2
INK - STAMP PAD , VIOLET, 50ML	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT,BLUE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER, FLUORESCENT	NO	NP-AGNCY TO AGNCY	03/15/2022	03/31/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2603998 - WAREHOUSING/INVENTORY/TRAFFIC & ASSET DI

OFFICE/LABORATORY AND OTHER SUPPLIES

PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - STICKER, A4, HIGH GLOSS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - YELLOW PAD	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER, MULTICOPY, A4, 80 GSM	NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	GAA-2022 - P2	4
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PUNCHER, PAPER - HEAVY DUTY, 2-HOLE, 6MM HOLE DIAMETER	NO	NP-AGNCY TO AGNCY			09/16/2022	10/02/2022	GAA-2022 - P3	
REMOVER - STAPLE WIRE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
RING BINDER, 32MM	NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	GAA-2022 - P2	
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
RUBBER BAND - FLAT, BIG, 450 G/BOX	NO	NP-AGNCY TO AGNCY			05/25/2022	06/10/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSORS, SYMMETRICAL / ASSYMETRICAL		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	GAA-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER, PENCIL - AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STAPLING MACHINE, LIGHT DUTY, STANDARD WIRE SIZE		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	GAA-2022 - P3	
	STAPLER - HEAVY DUTY 100 SHEETS OF 20-LB PAPER METAL REFILL INDICATOR WITH ANTIJAM MECHANISM 2 YEARS WARRANTY 1/2 INCH STAPLE SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER, PAPER FASTENING - OFFICE TYPE, HEAVY DUTY W/O STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, MASKING, 24MM		NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE, PLASTIC		NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								871,768.54		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPING	12/01/2021		12/27/2021	01/12/2022	GAA-2022 - P1	
	INK, BLACK - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK, CYAN - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK, LIGHT CYAN - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK, LIGHT MAGENTA - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK, YELLOW - FOR EPSON L850, 673		NO	SHOPPING	08/23/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	INK,MAGENTA - FOR EPSON L850, 673		NO	SHOPPING	08/23/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2606001 - O. M., GENERAL SERVICES DEPARTMENT</u></b>										
JOB ORDER										
A002920-JO NPC CORPORATE CONTINGENCY PLAN										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILM - LAMINATION POUCH, 100 PCS./BOX, 250 MICRON, 80MM X 110MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MEALS/SNACK - 2,000/PER MEALS X 16 PER MTGS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
A003114-JO 5S AND WASTE MANAGEMENT PROGRAM										
	FILM - LAMINATION POUCH, 250 MICRON, 80MM X 110MM, 100 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MEALS/SNACKS - 2,000/MEALS/SNACKS PER DAY X16		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL								192,820.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2606001 - O. M., GENERAL SERVICES DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - WHITE, LEGAL SIZE FOR MAILING	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FILM - LAMINATION POUCH, 100 PCS./BOX, 250 MICRON, 80MM X 110MM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2606001 - O. M., GENERAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,710.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								1,300.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2703518 - FUEL CONTRACT MANAGEMENT DIV.</u></b>										
<b>DIESEL</b>										
	FUEL HAULING SERVICES TO SPUG POWER PLANTS AND BARGES FOR CY 2022 - ADDITIONAL FUEL HAULING SERVICES		NO	NP-EMRGNCY CASES			12/14/2022	12/30/2022	GAA-2022 - P1	73,6
	HAULING OF DIESEL FUEL FOR SPUG PLANTS & BARGES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	679,6
	SUPPLY & DELIVERY OF DIESEL FUEL FOR SPUG PLANTS & BARGES		YES	PUBLIC BIDDING	02/26/2022	12/15/2021	01/28/2022	02/13/2022	GAA-2022 - P1	6,385,1
	SUPPLY AND DELIVERY OF ADDITIONAL OIL-BASED FUEL TO SPUG POWER PLANTS AND BARGES - Supply and Delivery of Additional Oil-Based Fuel to SPUG Power Plants and Barges for CY 2022		NO	NP-EMRGNCY CASES			01/17/2022	02/02/2022	GAA-2022 - P1	1,206,1
	SUPPLY AND DELIVERY OF DIESEL FUEL TO SPUG POWER PLANTS AND BARGES - ADDITIONAL DIESEL FUEL		NO	REPEAT ORDER			07/11/2022	07/27/2022	GAA-2022 - P1	1,273,6
	SUPPLY AND DELIVERY OF OIL-BASED FUEL TO SPUG POWER PLANTS AND BARGES FOR CY 2022 - ADDITIONAL DIESEL FUEL		YES	PUBLIC BIDDING	10/10/2022	10/12/2022	12/15/2022	12/31/2022	GAA-2022 - P1	113,0
							DIESEL - TOTAL		9,731,222,829.30	
<b>GENERAL PLANT EQUIPMENT</b>										
	DATA BACKUP STORAGE - NETWORK ATTACHED STORAGE (NAS)/DISK STATION, RAID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
							GENERAL PLANT EQUIPMENT - TOTAL		160,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2703518 - FUEL CONTRACT MANAGEMENT DIV.</u></b>										
JOB ORDER										
	1-OP	SPLY & DLVRY OF ENGINE OIL FOR SPUG PLANTS & BARGE								
	ENGINE OIL - 2010-50		YES	PUBLIC BIDDING	05/03/2022	05/23/2022	07/04/2022	07/20/2022	GAA-2022 - P1	74,4
JOB ORDER - TOTAL								74,488,820.00		
<b>MATERIALS AND EQUIPMENT</b>										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIPHON PUMP - FOR LIQUID/OIL TRANSFER, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PROOF JACKET - STRAIGHT FRONT, COLD WEATHER, FIELD COAT MADE OF WATER-REPELLENT FABRICS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								143,500.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2703518 - FUEL CONTRACT MANAGEMENT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER, BACKFOLD, 50MM (2 )	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAD - POST-IT 3X4, 4X8, ASSORTED COLORS	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2703518 - FUEL CONTRACT MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								41,240.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>4001140 - CENTRAL RECORDS &amp; TECH. DOCUMENTS DIV.</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, P 2,600 PER YEAR - COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								2,600.00		
GENERAL PLANT EQUIPMENT										
	DOCUMENT MANAGEMENT SYSTEM - THEREFORE TM ESSENTIALS EDITION - 5 NAMED USERS +		NO	NP-SMALL VAL PROC	08/30/2022		11/12/2022	11/28/2022	GAA-2022 - P2	7
GENERAL PLANT EQUIPMENT - TOTAL								748,320.00		
MATERIALS AND EQUIPMENT										
	DOOR LOCK - GLASS DOOR LOCK (EMERGENCY EXITS)		NO	SHOPPING	03/20/2022		06/18/2022	07/04/2022	GAA-2022 - P2	
	STEPLADDER - FIBERGLASS, 6FT		NO	SHOPPING	03/20/2022		06/18/2022	07/04/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								22,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

4001140 - CENTRAL RECORDS & TECH. DOCUMENTS DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FLASH DRIVE - 128 GIG	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
INK CARTRIDGE - COLOR BLACK MODEL CE-315150 FOR AMANO STAMPING DATER MACHINE, MODEL PIX-200	NO	SHOPPING	07/02/2022		09/14/2022	09/30/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>4001140 - CENTRAL RECORDS &amp; TECH. DOCUMENTS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/19/2022		05/24/2022	06/09/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								88,557.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	DRUM INKLESS FOR BLUE FOR RISOGRAPH SF5130 - 'FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			12/10/2021	12/26/2021	GAA-2022 - P1	
	DRUM INKLESS FOR RED FOR RISOGRAPH SF5130 - 'FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			12/10/2021	12/26/2021	GAA-2022 - P1	
	MASTER ROLL FOR RISOGRAPH SF5130 - FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			04/12/2022	04/28/2022	GAA-2022 - P1	
	RISOGRAPH INK BLACK FOR RISOGRAPH SF5130 - FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			04/12/2022	04/28/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>4001140 - CENTRAL RECORDS &amp; TECH. DOCUMENTS DIV.</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	RISOGRAPH INK BLUE FOR RISOGRAPH SF5130 - FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			04/12/2022	04/28/2022	GAA-2022 - P1	
	RISOGRAPH INK RED FOR RISOGRAPH SF5130 - FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			04/12/2022	04/28/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								135,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HEATER LAMP 1350W - ROWE RCS4000		NO	NP-SMALL VAL PROC	12/19/2021		01/27/2022	02/12/2022	GAA-2022 - P1	
	PREVENTIVE MAINTENANCE ON A QUARTERLY BASIS - SCANNER ROWE RCS4000		NO	NP-SMALL VAL PROC	04/12/2022		07/08/2022	07/24/2022	GAA-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								121,624.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P 2,500 PER YEAR - PO BOX RENTAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POSTAGE & COURIER SERVICES, P 45,060 PER YEAR - VARIOUS MAILS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								47,560.00		
TRAINING AND EDUCATION										
	RECORDS MANAGEMENT, VARIOUS - 4472 X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								8,944.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP										
4001140 - CENTRAL RECORDS & TECH. DOCUMENTS DIV.										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	, P2,800 PER YEAR - LICENSE FOR TOYOTA INNOVA SJA 954		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									2,800.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303010 - FINANCIAL REPORTING, REVIEW &amp; CONTROL DI</u></b>										
GENERAL PLANT EQUIPMENT										
	NETWORK PRINTER - COLORED AND BLACK PRINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								125,000.00		
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADSET - NOISE CANCELLING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VOICE RECORDER - DIGITAL , 4GB, MEMORY, STEREO CHANNEL, MP3, WMA, RECORDING AND PLAYBACK FORMAT, WITH EARPHONE JACK, BUIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								28,600.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303010 - FINANCIAL REPORTING, REVIEW &amp; CONTROL DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303010 - FINANCIAL REPORTING, REVIEW &amp; CONTROL DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							53,714.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u>										
<u>2303010 - FINANCIAL REPORTING, REVIEW &amp; CONTROL DI</u>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTIDGE - TONER CARTRIDGE FOR ALL-IN-ONE MULTI FUNCTION FAX, PRINTER, COPIER, SCANNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								35,200.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	AUTOMATIC DATER - STAMP, TIME & DATE, PRINTS YEAR, MONTH, DATE, HOUR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>25,000.00</b>		
MATERIALS AND EQUIPMENT										
	BINDING MACHINE		NO	SHOPPING	06/17/2022		07/26/2022	08/11/2022	GAA-2022 - P1	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	06/17/2022		07/26/2022	08/11/2022	GAA-2022 - P1	
	FLASH DRIVE - 128 GIG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE - EXTERNAL HARD DRIVE, 5TB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPING	06/17/2022		07/26/2022	08/11/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>81,280.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2303011 - DISBURSEMENT AUDIT & MONITORING DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ISOPROPYL ALCOHOL - 70%	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAD - POST-IT 3X4, 4X8, ASSORTED COLORS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - GEL TYPE GREEN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - GEL TYPE, BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - HIGHLIGHTER, VARIOUS NEON COLORS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - HIGHLIGHTER, YELLOW, 10'S	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLASTIC ENVELOPE - EXPANDING WITH PUSH LOCK, LONG, COLORED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - TWISTED NYLON. NO.18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								183,276.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	RIBBON - RIBBON FOR DATER ELECTRONIC TIME STAMP MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								18,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	KEYBOARD - DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - WIRELESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - GEL TYPE, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	REMOVER - STAPLE WIRE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	RULER - PLASTIC, 450MM		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								15,132.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - BROTHER, TN-261 CYAN, FOR PRINTER MFC9330CDW		NO	SHOPPNG 52.1(B)	05/18/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 YELLOW, FOR BROTHER PRINTER MFC9330CDW		NO	SHOPPNG 52.1(B)	05/18/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CF280A, 20A		NO	SHOPPNG 52.1(B)	05/18/2022		07/15/2022	07/31/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								23,518.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303020 - GENERAL &amp; PROPERTY TAX ACCOUNTING DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								50,000.00		
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HEADSET - FOR PC BIG STEREO FREQUENCY RESPONSE, HEADSET: 20 TO 20,000 HZ; MICROPHONE: 100 TO 16,000 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VOICE RECORDER - DIGITAL , 4GB, MEMORY, STEREO CHANNEL, MP3, WMA, RECORDING AND PLAYBACK FORMAT, WITH EARPHONE JACK, BUIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								29,500.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ADHESIVE - WOOD GLUE STIKWELL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2303020 - GENERAL & PROPERTY TAX ACCOUNTING DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
CUTTER - HEAVY DUTY, 6'L, HARD PLASTIC HANDLE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2303020 - GENERAL & PROPERTY TAX ACCOUNTING DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ERASER - RUBBER	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FLUID - CORRECTION PEN TYPE, QUICK DRY	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - DEBIT/CREDIT MEMO, CARBONLESS, 5 SHTS./SET, 50 SETS/PAD	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PEN - HIGHLIGHTER, VARIOUS NEON COLORS	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303020 - GENERAL &amp; PROPERTY TAX ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.7 MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,325.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DVD RECORDABLE - SPEED: 16 X MIN, 4.7GB CAPACITY MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 9-1/2 , 1000 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,820.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u>										
<u>2303020 - GENERAL &amp; PROPERTY TAX ACCOUNTING DIV.</u>										
RENTAL										
	PHOTOCOPY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL								120,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</b>										
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY WITH FAX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER - HIGHSPEED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								100,000.00		
MATERIALS AND EQUIPMENT										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADSET - NOISE CANCELLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								21,600.00		
MISCELLANEOUS										
	MISCELLANEOUS - BOOK/MANUAL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MISCELLANEOUS - TOTAL								5,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CUTTER - HEAVY DUTY, 6'L, HARD PLASTIC HANDLE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT

OFFICE/LABORATORY AND OTHER SUPPLIES

DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
DVD REWRITABLE - SPEED: 4 X MIN, 4.7GB CAPACITY MIN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - RUBBER	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FLASHDRIVE - 64GB USB PLUG AND PLAY	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - EXPANDING, 10"W X 15 IN.L X 2	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - SHORT, KRAFT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INDEX TAB - SELF-ADHESIVE, 10 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - GEL TYPE, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - PLASTIC, 450MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.7 MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,264.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	AC POWER ADAPTER - SCANNER EPSON GT1200		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLASS REPLACEMENT - SCANNER EPSON GT1200		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ROLLER & PADS - SCANNER EPSON GT1200		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								5,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM KIT - BROTHER MCF-8910DW WIRELESS SPEED MONOCHROME LASER MFC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - BROTHER MCF-8910DW MONOCHROME ALL IN ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,500.00		
RENTAL										
	OFFICE/BASED XEROX MACHINE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								21,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	DATA BACKUP STORAGE - NETWORK ATTACHED STORAGE (NAS)/DISK STATION, RAID		NO	SHOPPING	04/18/2022		08/30/2022	09/15/2022	GAA-2022 - P2	2
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPING	04/18/2022		08/30/2022	09/15/2022	GAA-2022 - P2	2
	PRINTER - DOT MATRIX, 80 COLUMNS		NO	SHOPPING	04/18/2022		08/30/2022	09/15/2022	GAA-2022 - P2	
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	12/01/2021		02/10/2022	02/26/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL							530,000.00			
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/22/2022		06/24/2022	07/10/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL							7,580.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2401030 - FUND MANAGEMENT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG), 3 (75MM)	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - RUBBER	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - MOROCCO/FANCY, A4 SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORMS - NPC - LBP CONTINUOUS CHECK 2 PLY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1
	FORMS - NPC - OFFICIAL RECIEPT		NO	NP-AGNCY TO AGNCY			05/10/2022	05/26/2022	GAA-2022 - P1	
	FORMS - NPC - PAYMENT INSTRUCTION		NO	NP-AGNCY TO AGNCY			05/10/2022	05/26/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								210,842.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	05/25/2022		07/19/2022	08/04/2022	GAA-2022 - P2	
	INK/RIBBON - FOR DOT MATRIX PRINTER		NO	SHOPPING	04/18/2022		08/30/2022	09/15/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON C13SO15589 (S015337), FOR PRINTER LQ-590		NO	SHOPPING	05/25/2022		07/19/2022	08/04/2022	GAA-2022 - P2	
	TONER FOR PRO MFP M479DW - BLACK-W2040A 416A		NO	SHOPPING	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER FOR PRO MFP M479DW - CYAN-W2041A 416A		NO	SHOPPING	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER FOR PRO MFP M479DW - MAGENTA-W2043A 416A		NO	SHOPPING	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER FOR PRO MFP M479DW - YELLOW- W2042A 416A		NO	SHOPPING	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								56,120.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
POSTAGE & COURIER SERVICES - TOTAL									33,280.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b>2401039 - OFFICE OF THE MANAGER, - TREASURY DEPT</b>										
<b>MATERIALS AND EQUIPMENT</b>										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>5,000.00</b>		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2401039 - OFFICE OF THE MANAGER, - TREASURY DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								7,643.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP OJ PRO X276 DW CR 770 A, MFP CN 049 AA# 950 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,260.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402001 - OFFICE OF THE SR. DEPARTMENT MANAGER FIN</u></b>										
GENERAL PLANT EQUIPMENT										
	AUTOMATIC DATER - STAMP, TIME & DATE, WITH UPPER & LOWER INSCRIPTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								40,000.00		
MATERIALS AND EQUIPMENT										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								15,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402001 - OFFICE OF THE SR. DEPARTMENT MANAGER FIN</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FLASHDRIVE - 2GB CAPACITY, USB 2.0		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET, 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - SUPER SURTITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - REFILL, SIGNING, BLACK, 0.8MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								14,499.00		
<b>TRAINING AND EDUCATION</b>										
	TRAINING AND EDUCATION - CATERING SERVICES (LUNCH AND SNACKS) OPERATIONS REVIEW-FINANCE (DEC 21-22, 2022)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
TRAINING AND EDUCATION - TOTAL								150,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								70,000.00		
MATERIALS AND EQUIPMENT										
	COFFEE MAKER - AUTOMATIC COFFEE MAKER		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								5,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								30,165.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - BLACK, ORIGINAL		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER CARTRIDGE - CYAN, ORIGINAL		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER CARTRIDGE - MAGENTA, ORIGINAL		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
	TONER CARTRIDGE - YELLOW, ORIGINAL		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								58,500.00		
TRAINING AND EDUCATION										
	BUDGET CALL BRIEFING / SEMINAR / REVIEW, FINANCIAL PLANNING DIVISION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BUDGET CALL BRIEFING / SEMINAR / REVIEW, FINANCIAL PLANNING DIVISION		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COORDINATION MEETING, FINANCIAL PLANNING DIVISION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								326,250.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2402020 - BUDGET &amp; PROGRAM REVIEW DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	DATA BACKUP STORAGE - NETWORK ATTACHED STORAGE (NAS)/DISK STATION, RAID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								150,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 11MM X 1.12M, PLASTIC, (7/16 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE

2402020 - BUDGET & PROGRAM REVIEW DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER, BACKFOLD, 25MM (1 )	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
GLUE - ALL PURPOSE E372 PH, WHITE, 130 GRAMS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402020 - BUDGET &amp; PROGRAM REVIEW DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								29,544.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CABLE - HDMI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - 3TB SATA 3.5 RAID AND NAS/NASWARE COMPATIBLE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER - WIRELESS, BLUEETOOTH, FOR VIRTUAL HEARINGS, CONFERENCES, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR LASER PRINTER MONOCHROME FUJI XEROX DOCUPRINT		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 300, CE411AC, CYAN		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 300, CE413A, MAGENTA		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402020 - BUDGET &amp; PROGRAM REVIEW DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE410A, BLACK		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE412A, YELLOW		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								123,782.00		
TRAINING AND EDUCATION										
	TRAINING AND EDUCATION - CATHERING (SNACKS AND LUNCH)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
TRAINING AND EDUCATION - TOTAL								150,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402030 - CREDIT MANAGEMENT DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>11,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402030 - CREDIT MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - LONG, GREEN		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - WAX COATED, A4		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - WAX COATED, LONG SIZE		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - WAX COATED, SHORT		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022		GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							14,066.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402030 - CREDIT MANAGEMENT DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - DOCU PRINT CM305DF/CP305D		NO	SHOPPING	07/14/2022		10/12/2022	10/28/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								44,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402990 - OM, FIN PLANNING, BUDGET &amp; PROG REVIEW D</u></b>										
GENERAL PLANT EQUIPMENT										
	AUTOMATIC DATER - STAMP, TIME & DATE, PRINTS YEAR, MONTH, DATE, HOUR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE AND CHAIRS - COMPUTER TABLE AND CHAIRS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								170,000.00		
MATERIALS AND EQUIPMENT										
	HARD DRIVE EXTERNAL - 3TB SATA 3.5 RAID AND NAS/NASWARE COMPATIBLE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								6,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.7 MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402990 - OM, FIN PLANNING, BUDGET &amp; PROG REVIEW D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
								OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL	4,919.00	
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								OPERATION AND MAINTENANCE - COMPUTERS - TOTAL	1,200.00	
RENTAL										
	FOR REPRODUCTION OF VARIOUS BUDGET AND OTHER RELATED DOCS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								RENTAL - TOTAL	12,000.00	
TRAINING AND EDUCATION										
	TRAINING AND EDUCATION - CATERING SERVICES (LUNCH AND SNACKS) DEC 21-22, 2022		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
								TRAINING AND EDUCATION - TOTAL	150,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	08/09/2022		11/22/2022	12/08/2022	GAA-2022 - P2	
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPING	08/09/2022		11/22/2022	12/08/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>10,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 3/4 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - WAX COATED, A4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER (MAX HD) - BOSTICH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								35,636.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u>										
<u>2403010 - TRADE &amp; INSURANCE DIVISION</u>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	TONER CARTRIDGE - CANON FAX TONER CARTRIDGE FX 9 TONER 3-IN-1		NO	SHOPPING	08/08/2022		11/22/2022	12/08/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL									44,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - AUTO DOCUMENT FEEDER, DUPLEX SCANNING, MAX RESOLUT		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	LOCAL AREA NETWORK HARDWARE COMPONENT - STORAGE, NETWORK ATTACHED, LINKSTATION 8.0TB		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	7
GENERAL PLANT EQUIPMENT - TOTAL								1,160,000.00		
JOB ORDER										
NEW-JO	NPC PROJECTS OPERATIONS REVIEW									
	MEALS AND VENUES - ESTIMATE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
NEW1-JO	POWER ENGINEERING SERVICES MANAGEMENT REVIEW									
	MEALS AND VENUES - ESTIMATE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
JOB ORDER - TOTAL								1,200,000.00		
MATERIALS AND EQUIPMENT										
	AIRPOT		NO	SHOPPNG 52.1(B)	04/20/2022		05/23/2022	06/08/2022	GAA-2022 - P2	
	COFFEE MAKER - AUTOMATIC COFFEE MAKER		NO	SHOPPNG 52.1(B)	04/20/2022		05/23/2022	06/08/2022	GAA-2022 - P2	
	EXTENSION CORD - 4 OUTLET, HEAVY DUTY		NO	SHOPPNG 52.1(B)	04/20/2022		05/23/2022	06/08/2022	GAA-2022 - P2	
	PAPER CUTTER - METAL BASE		NO	SHOPPNG 52.1(B)	04/08/2022		06/15/2022	07/01/2022	GAA-2022 - P2	
	PORTABLE CONFERENCE SPEAKER - COMMUNICATION: BLUETOOTH; DISPLAY SCREEN: NO; BATTERY: NO; SPEAKER TYPE: PORTABLE; POWER SOURCE: NONE; NO. OF LOUDSPEAKDER: ENCLOSURE 1; CABINET MATERIAL: PLASTIC;		NO	SHOPPNG 52.1(B)	04/08/2022		06/15/2022	07/01/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
MATERIALS AND EQUIPMENT										
AUDIO: CROSSOVER FULL-RANGE; BUILT-I										
	STAPLER - HEAVY DUTY 100 SHEETS OF 20-LB PAPER METAL REFILL INDICATOR WITH ANTIJAM MECHANISM 2 YEARS WARRANTY 1/2 INCH STAPLE SIZE		NO	SHOPPING	04/08/2022		06/15/2022	07/01/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPNG 52.1(B)	04/08/2022		06/15/2022	07/01/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	04/20/2022		05/23/2022	06/08/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>39,700.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4000000 - OVP-POWER ENGINEERING SERVICES GROUP

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION FLUID - WATER BASED, 20ML	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - ALL PURPOSE, 300 GRAMS MIN.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, SIZE A3	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								88,220.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, EPSON - FOR L15150 PRINTER, INK BOTTLE 008 MAGENTA, INK BOTTLE 008 CYAN, INK BOTTLE 008 YELLOW, INK BOTTLE 008 BLACK		NO	SHOPPNG 52.1(B)	04/08/2022		06/15/2022	07/01/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								45,125.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								25,000.00		
<b>WORK ORDER</b>										
	WIND RESOURCE ASSESSMENT FROM - HAULING		YES	NEGOTD PROC	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	WIND RESOURCE ASSESSMENT FROM - PAKYAW LABOR		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	5
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - BATTERY CHARGER		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - CEMENT		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - CEMENT PAIL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - DIGGING BAR		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - DRONE WITH WATERPROOF CASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - GI WIRE #16		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - GRAVEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - HACK SAW, HARDENED STEEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4000000 - OVP-POWER ENGINEERING SERVICES GROUP

WORK ORDER

WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - LEVELING HOSE	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - NYLON WIRE	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - PLYWOOD, 1/4"	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - PVSYST LICENSE (NEW)	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - RANGE FINDER WITH WATERPROOF CASE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - REINFORCING STEEL BARS, 12MM DIA, GRADE 275	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - SAND	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - SHADE ANALYSIS TOOL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - SHOVEL	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - TAPE MEASURE	NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - TELECOMMUNICATION SUBSCRIPTION	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
<b>WORK ORDER</b>										
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - WEB CAMERA		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - WIND ANALYSIS SOFTWARE WITH TRAINING (RENEWAL)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - AUTOCAD LICENSE (UPGRADE AND/OR MAINTENANCE)		NO	NP-SMALL VAL PROC	11/23/2021		01/24/2022	02/09/2022	GAA-2022 - P1	2
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - EQUIPMENT WATERPROOF CASING		NO	SHOPPNG 52.1(A)	06/02/2022		09/23/2022	10/09/2022	GAA-2022 - P2	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - WIND MONITORING TOWER		YES	PUBLIC BIDDING	10/27/2022	12/13/2022	02/15/2023	03/03/2023	GAA-2022 - P2	7,2
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - PVSYST LICENSE SUPPORT(UPGRADE AND/OR MAINTENANCE)		YES	PUBLIC BIDDING	11/08/2022	12/04/2022	02/06/2023	02/22/2023	GAA-2022 - P3	
	WIND RESOURCE ASSESSMENT FROM SELECTED SPUG AREAS - HOMER PRO LICENSE SUPPORT (UPGRADE AND/OR MAINTENANCE)		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - HIGH PRESSURE AIR PURIFIER		NO	SHOPPNG 52.1(A)	04/08/2022		06/02/2022	06/18/2022	GAA-2022 - P1	1
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - A4/A3 PRINTER WITH SCANNER		NO	SHOPPNG 52.1(A)	06/10/2022		02/08/2022	02/24/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - COLORED A4 LASER PRINTER		NO	SHOPPNG 52.1(A)	06/10/2022		02/08/2022	02/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
WORK ORDER										
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - LATERAL STEEL CABINET, 3 LAYERS		NO	SHOPPNG 52.1(A)	12/01/2021		12/27/2021	01/12/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - HIKING SHOES		NO	SHOPPNG 52.1(A)	12/01/2021		01/14/2022	01/30/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - SLEEPING BAG		NO	SHOPPNG 52.1(A)	12/01/2021		01/14/2022	01/30/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - TRAVELLING/HIKING BAG		NO	SHOPPNG 52.1(A)	12/01/2021		01/14/2022	01/30/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - WEATHER PROOF JACKET		NO	SHOPPNG 52.1(A)	12/01/2021		01/14/2022	01/30/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - WALKIE TALKIE WITH LICENSE		NO	SHOPPNG 52.1(A)	12/21/2021		03/19/2022	04/04/2022	GAA-2022 - P1	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - METEONORM SOFTWARE (UPGRADE OR SUPPORT)		NO	NP-SMALL VAL PROC	05/22/2022		07/30/2022	08/15/2022	GAA-2022 - P2	
	PRE-FEASIBILITY STUDY OF HYBRID POWER PLANT SYS. IN SELECTED SPUG AREA - SOLAR PATHFINDER WITH TRIPOD AND SOFTWARE		NO	NP-SMALL VAL PROC	05/22/2022		07/30/2022	08/15/2022	GAA-2022 - P2	1
<b>WORK ORDER - TOTAL</b>									<b>10,669,442.00</b>	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4001300 - PROJECT CONTROL &amp; ADMINISTRATION</b>										
MATERIALS AND EQUIPMENT										
	CONFERENCE CAMERA - HD VIDEO CONFERENCE CAM CAMERA FULL HD 1080P AUTO FOCUS 10X OPTICAL ZOOM WITH 2.0 USB WEB CABLE REMOTE CONTROL FOR BUSINESS LIVE MEETING RECORDING TRAINING		NO	SHOPPNG 52.1(A)	03/20/2022		05/31/2022	06/16/2022	GAA-2022 - P1	
	GENERAL OFFICE CHAIR - MIDBACK CHAIR WITH FIXED ARMRESTS, POLYPROPYLENE SHELL BACK COVER, ADJUSTABLE BACKRESTS, ADJUSTABLE HEIGHT-HYDRAULIC LIFT, 5 LEG		NO	SHOPPNG 52.1(A)	03/20/2022		05/24/2022	06/09/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>21,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4001300 - PROJECT CONTROL &amp; ADMINISTRATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRONIC CALCULATOR - TWO WAY POWER, MS-470V, 14 DIGITS		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	LEAD, REFILL - FOR MECHANICAL PENCIL, 0.5MM, 12 PCS/TUBE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4001300 - PROJECT CONTROL & ADMINISTRATION

OFFICE/LABORATORY AND OTHER SUPPLIES

MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLUE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - RULED PAD, 216MM X 330MM, 90 SHEETS/PAD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - MECHANICAL, FOR 0.5MM LEAD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4001300 - PROJECT CONTROL &amp; ADMINISTRATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								108,909.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FOR KYOCERA TONER CARTRIDGE TK-584C		NO	SHOPPNG 52.1(A)	07/18/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR KYOCERA TONER CARTRIDGE TK-584K		NO	SHOPPNG 52.1(A)	07/18/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR KYOCERA TONER CARTRIDGE TK-584M		NO	SHOPPNG 52.1(A)	07/18/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR KYOCERA TONER CARTRIDGE TK-584Y		NO	SHOPPNG 52.1(A)	07/18/2022		09/30/2022	10/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								119,000.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4011012 - QUALITY ASSURANCE &amp; SAFETY DIVISION</b>										
<b>MATERIALS AND EQUIPMENT</b>										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPNG 52.1(B)	06/08/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>72,500.00</b>		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BATTERY		NO	SHOPPNG 52.1(B)	06/08/2022		08/02/2022	08/18/2022	GAA-2022 - P2	
	BOARD - CLIP, LONG, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - PLASTIC, 300MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>26,745.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</u></b>										
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	05/18/2022		07/13/2022	07/29/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PROOF JACKET - STRAIGHT FRONT, COLD WEATHER, FIELD COAT MADE OF WATER-REPELLENT FABRICS		NO	SHOPPNG 52.1(B)	05/11/2022		08/09/2022	08/25/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>127,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 28MM X 1.12M, PLASTIC (1-1/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV

OFFICE/LABORATORY AND OTHER SUPPLIES

COLOR INDEX SELF ADHESIVE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
COVER - PLASTIC, PVC CLEAR, A4 (100PCS./BOX)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,211.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	CALIBRATOR - STROBOSCOPE, FLASH RATE : MAX OF 150,000 PER MINUT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,1
	CALIBRATOR/CALIBRATION - PRECISION INFRARED, RANGE: 35 TO 500 C		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	MULTIMETER, DIGITAL - 8 1/2 DIGIT MULTIMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
	SCALE - WEIGHING, DIGITAL, 50 KGS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYRINGE, GAS TIGHT - 100 ML, 3 WAY VALVE STOPCOCK WITH CARRYING CASE		NO	SHOPPNG 52.1(B)	06/05/2022		07/07/2022	07/23/2022	GAA-2022 - P2	5
	TOOL RACK - HEAVY TOOLS ORGANIZER INC. SUPP. VARIOUS EQU		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								3,449,999.90		
MATERIALS AND EQUIPMENT										
	TESTER - DIGITAL MULTIMETER 10A ACDC 1000V ACDC		NO	SHOPPNG 52.1(B)	04/19/2022		07/21/2022	08/06/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPNG 52.1(B)	06/15/2022		08/05/2022	08/21/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								44,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4011014 - TESTING & METROLOGY SERVICES DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
CAPILLIARY PISTON FOR MICROMAN - CP 100 2X96 TIPACK	NO	DIRECT CONTRCT			01/24/2023	02/09/2023	GAA-2022 - P2	
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - KRAFT, SHORT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FLUSING LIQUID - FOR LASER NET	NO	DIRECT CONTRCT			01/24/2023	02/09/2023	GAA-2022 - P1	
FOLDER - LONG, KRAFT	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
KIMTECH, KCC33560 - LINT FREE TOWEL	NO	DIRECT CONTRCT			01/24/2023	02/09/2023	GAA-2022 - P2	
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								175,764.49		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BATTERY - (RECHARGEABLE) VALVE REGULATED LEAD ACID BATTERY 6V 2.8 AH		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	BATTERY - (RECHARGEABLE) VALVE REGULATED LEAD ACID BATTERY 6V 1.2 AH		NO	SHOPPNG 52.1(B)	04/03/2022		06/16/2022	07/02/2022	GAA-2022 - P2	
	OIL STANDARD FOR DGA - MORGAN SHAFFER		YES	DIRECT CONTRCT			10/11/2022	10/27/2022	GAA-2022 - P2	
	OIL STANDARD FOR LUBE ANALYSIS - CALIBRATION FLUID FOR LASERNET EQUIPMENT		YES	DIRECT CONTRCT			10/11/2022	10/27/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	OIL STANDARD FOR LUBE ANALYSIS - OIL VISCOSITY STANDARD 120 CST		YES	DIRECT CONTRCT			10/11/2022	10/27/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								137,381.32		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM KIT - CANON LBP7018C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011117 - OM-ENERGY SERVICES DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	OUTLET - 6 UNIVERSAL OUTLET & USB CHARGER PORT POWER STRIP		NO	SHOPPNG 52.1(B)	05/01/2022		07/01/2022	07/17/2022	GAA-2022 - P2	
	POWER STRIP - EXTENSION OUTLET, 6 GANG W/ GROUND		NO	SHOPPNG 52.1(B)	05/01/2022		07/01/2022	07/17/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								8,784.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPNG 52.1(B)	04/08/2022		05/11/2022	05/27/2022	GAA-2022 - P1	
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	04/08/2022		05/11/2022	05/27/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	04/08/2022		05/11/2022	05/27/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPNG 52.1(B)	06/08/2022		09/06/2022	09/22/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								17,210.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM KIT - CANON LBP 7018C		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011117 - OM-ENERGY SERVICES DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L3150 SERIES, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3150 SERIES, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3150 SERIES, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3150 SERIES, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON LBP 7010C 329 SERIES BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON LBP 7010C 329 SERIES CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON LBP 7010C 329 SERIES YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - CANON LBP 7010C SERIES 329 MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								200,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER AND DEVELOPER, COLOR, HIGH SPEED, MAX PAPE - SCANNER AND DEVELOPER, COLOR, HIGH SPEED, MAX PAPE		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	GAA-2022 - P2	1
	PLASMA AIR PURIFIER - 70SQM		NO	SHOPPING	02/24/2022		04/26/2022	05/12/2022	GAA-2022 - P2	2
	VIDEO CONFERENCE EQUIPMENT		NO	SHOPPING	04/21/2022		08/12/2022	08/28/2022	GAA-2022 - P2	1
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>550,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DVD REWRITABLE - SPEED: 4 X MIN, 4.7GB CAPACITY MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4109990 - OM-DESIGN & DEVELOPMENT DEPT.

OFFICE/LABORATORY AND OTHER SUPPLIES

MARKER - PERMANENT, BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
NOTEPAD, COLORFUL ARROW PTS - 1/2 INCH WIDE X 12MM, TAB SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, SIZE A3	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								36,225.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	DRUM CARTRIDGE - FOR FAX MACHINE PANASONIC KX-MB2170		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - FOR FAX MACHINE PANASONIC KX-MB2170		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								31,760.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	COLORED CARTRIDGE RIBBON FOR ELECTRONIC DATE & TIME STAMPING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DISK DRIVE - EXTERNAL, PORTABLE, USB 2.0 & 3.0, 2TB, PLUG AND PLAY		NO	SHOPPING	04/08/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								11,638.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								400,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4111000 - CIVIL ENGINEERING &amp; ARCHITECTURE DIV.</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/ CLEARANCE - E-TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 11 PCS X 11,000 - AUTOCADD LICENSES		NO	SHOPPNG 52.1(B)	03/19/2022		04/25/2022	05/11/2022	GAA-2022 - P2	1
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								120,001.00		
MATERIALS AND EQUIPMENT										
	HIKING SHOES - WATERPROOF		NO	SHOPPNG 52.1(B)	03/15/2022		06/13/2022	06/29/2022	GAA-2022 - P2	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/15/2022		06/13/2022	06/29/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								134,149.84		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/19/2022		05/24/2022	06/09/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4111000 - CIVIL ENGINEERING &amp; ARCHITECTURE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								30,640.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	POWER BANK - 30000 MAH DUAL POWER OUTPUT		NO	SHOPPING	03/20/2022		05/28/2022	06/13/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,789.94		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4112000 - MECHANICAL ENGINEERING DIV.</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND - AUTOCAD LT LICENSE FOR 10 USERS WITH TRAINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	COMPUTER SOFTWARE LICENSE AND - MS OFFICE 365 ENT E3. 12MONTHS SUBSCRIPTION WITH LOCAL OFFICE INSTALLATION		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND - MS OFFICE 365 ENT E3. 12MONTHS SUBSCRIPTION WITH LOCAL OFFICE INSTALLATION		NO	NP-AGNCY TO AGNCY			03/09/2022	03/25/2022	GAA-2022 - P1	4
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								990,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								10,320.00		
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HIKING SHOES - WATERPROOF		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								106,750.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4112000 - MECHANICAL ENGINEERING DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

ERASER - RUBBER	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FLUID - CORRECTION PEN TYPE, QUICK DRY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - STICKER, LONG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4112000 - MECHANICAL ENGINEERING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STORAGE BOX ORDINARY - 15 INCH X24 INCH X10 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TABS - POST IT, 20INCH LINE ASSTD PRIMARY COLORS 24'S		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								29,956.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								5,000.00		
RENTAL										
	- NPC APPROVED CONTRACTOR, UBIX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RENTAL - TOTAL								55,323.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION &amp; C</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, QUOTATION - MS OFFICE 365 ENT E3. 12 MONTHS SUBSCRIPTION WITH LOCAL OFFICE INSTALLATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, QUOTATION - ETAP SOFTWARE UPDATE		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	5
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, QUOTATION - PLS CADD SOFTWARE UPDATE		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	5
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, QUOTATION - AUTOCAD LT LICENSE (ANNUAL SUBSCRIPTION)		NO	NP-SMALL VAL PROC	02/24/2022		03/28/2022	04/13/2022	GAA-2022 - P2	3
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								1,545,000.00		
<b>MATERIALS AND EQUIPMENT</b>										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIKING SHOES - WATERPROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								86,278.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION & C

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER - PAPER, HANDY, HD, SNAP-OFF BLADES, 1	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
ERASER - RUBBER	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION & C

OFFICE/LABORATORY AND OTHER SUPPLIES

MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ORGANIZER - FILE TRAY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAD - POST-IT 3X4, 4X8, ASSORTED COLORS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTICOPY, GSM 80, SIZE A3	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PENCIL - MECHANICAL, FOR 0.5MM LEAD	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION &amp; C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								60,613.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE HP 680 - TRICOLOR INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5275		NO	SHOPPNG 52.1(B)	04/21/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	INK CARTRIDGE, HP 680 - BLACK INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5276		NO	SHOPPNG 52.1(B)	04/21/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,079.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
JANITORIAL SERVICES										
	- JANITORIAL SERVICES FOR VARIOUS PROJECTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
JANITORIAL SERVICES - TOTAL								650,000.00		
MAINTENANCE OF BUILDING										
	- SUPPLY, DELIVERY, INSTALLATION & TESTING OF VARIOUS TELECOMMUNICATION MATERIALS & EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL								100,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - HARDBOUND, 2 HOLES, 8.5 X 14, ASSORTED COLOR		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER RING SPINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
COLORED PAPER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENGINEER'S FIELD BOOK - HARD BOUND	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FILE DIVIDER - SEPARATOR LONG SIZE, PLASTIC, ASSTD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FLASHDRIVE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A

OFFICE/LABORATORY AND OTHER SUPPLIES

GLUE - ALL PURPOSE E372 PH, WHITE, 130 GRAMS	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
MOLAR FILE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NOTEBOOK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAD - POST-IT 3X4, 4X8, ASSORTED COLORS	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - STICKER, A4, HIGH GLOSS	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
PEN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
REMOVER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR MATERIALS & EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								420,056.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
RENTAL										
	- FIELD OFFICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,2
	RENTAL - OFFICE RENTAL		NO	NP-SMALL VAL PROC	02/08/2022		05/10/2022	05/26/2022	GAA-2022 - P1	3
	RENTAL - OFFICE RENTAL		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	7
RENTAL - TOTAL								2,364,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	ALTERNATOR - FOR PICK-UP L-200, STRADA, 4 X 4		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	BEARING - BALL #6201Z NSK/NTN		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, B-60		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT AND NUT - WITH LOCKWASHER AND PLAIN WASHER 7/16 X 2		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE MASTER - BRAKE MASTER		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CALIPER - OUTSIDE FOR 12 O.D.		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT - BUSHING, PN-02139737 FOR DEUTZ ENGINE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH DISC - CLUTCH DISC		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH REPAIR KIT, MASTER - MITSUBISHI PAJERO		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	CROSS JOINT - MITSUBISHI L300		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER KIT - BRAKE MASTER PNMR307963		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FREON - FOR AIRCON		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - FUEL PUMP		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GEAR BOX KIT - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - OIL SEAL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD KIT - FRONT BRAKE, MZ690017 MITS. L200		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - STANDARD, PN-02233074 FOR DEUTZ ENGINE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 15 245/65		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								1,230,000.00		
SECURITY SERVICES										
	- SECURITY SERVICES FOR VARIOUS PROJECTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,6
SECURITY SERVICES - TOTAL								2,600,001.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - DESIGN, SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF BATAN ISLAND SOLAR PV-DIESEL HYBRID SYSTEM (WITH ESS)		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	48,4
	CONSTRUCTION WORK IN PROGRESS - DESIGN, SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF RAPU-RAPU ISLAND SOLAR PV - DIESEL HYBRID SYSTEM (WITH ESS)		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	73,8
	CONSTRUCTION WORK IN PROGRESS - FIELD OFFICE MASBATE xxx		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	1
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T/C OF 2X150KW MODULAR DIESEL GENERATING SETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BALANCE OF PLANT FOR THE ELECTRIFICATION OF NEW AREA IN JINTOTOLO IS., BALUD, MASBATE		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	26,4
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T/C OF 4X50KW MODULAR DIESEL GENERATING SETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BALANCE OF PLANT FOR COCORO AND CANIPO DPP UNDER ELECTRIFICATION OF NEW AREAS IN PALAWAN (PACKAGE 40)		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	38,9
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T/C OF SIX (6) UNITS MODULAR DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR PALAWAN SPUG AREAS (CONCEPCION DPP AND TARA DPP) UNDER PACKAGE 52		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	46,0
	CONSTRUCTION WORK IN PROGRESS - SUPPLY AND ERECTION/INSTALLATION OF TAP - USON 69KV TRANSMISSION LINE PROJECT		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	12,0
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, CONSTRUCTION, INSTALLATION, TESTING AND COMMISSIONING OF 10MVA SAN VICENTE SUBSTATION		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	148,3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION AND TEST OF 2X35KL FUEL OIL STORAGE TANKS FOR PALUMBANES DPP AND CALAGUAS DPP INCLUDING CONSTRUCTION OF ASSOCIATED FACILITIES UNDER PACKAGE 3 (BICOL OPERATIONS DIVISION)		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	8,7
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 1X600KW CONTAINERIZED DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR RIZAL DPP		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	22,7
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2X600KW CONTAINERIZED DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR CUYO DPP		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	42,4
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2X60KW DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR BITON DPP		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	12,8
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, ERECTION / INSTALLATION, TESTING AND COMMISSIONING OF 7.97/13.8KV DISTRIBUTION LINE (EXTENSION) PROJECT AT MABABANG BAYBAY TO CALPI, CLAVERIA, MASBATE		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	21,8
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, ERECTION / INSTALLATION, TESTING AND COMMISSIONING OF 7.97/13.8KV DISTRIBUTION LINE (EXTENSION) PROJECT AT OSMEÑA DPP - SITIO SAN ISIDRO, OSMEÑA, CLAVERIA, MASBATE		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	6,8
	CONSTRUCTION WORK IN PROGRESS - UPGRADING OF EXISTING POWER TRANSFORMER FROM 5MVA TO 10MVA AND OTHER APPURTENANCES IN ROXAS SUBSTATION		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	05/10/2022	05/26/2022	GAA-2022 - P1	49,7
<b>SPARES - TOTAL</b>								<b>559,532,801.00</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
<b>WORK ORDER</b>										
	SARO2021 - 2X100KW FOR DANCALAN & MALAKING ILOG DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,4
	TRANSFER OF 2X500KW FROM BUSUANGA DPP TO RIZAL DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,8
	S/D//T&C OF 1X60KW AND 2X100KW FOR PALY DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	28,6
	SLOPE PROTECTION WORKS FOR ROXAS-TAYTAY 69KV T/L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	30,0
	SARO2021 - DIESEL - SOLAR & BATTERY HYBRIDIZATION - PALUMBANES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,1
	DISTRIBUTION LINE EXTENSION FOR NARO ISLAND, MASBATE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	27,5
	DISTRIBUTION LINE EXTENSION FOR OSMEÑA DPP - SITIO DAPDAP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,6
	DISTRIBUTION LINE FOR SAN PASCUAL - NAZARENO & SITIO BUCAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	45,6
	S/D//T OF 2X35KL FOST FOR PALUMBANES DPP AND CALAGUAS DPP (PACKAGE 3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,7
	3X100KW FOR OSMEÑA, PEÑAFRANCIA & QUEZON DPPS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,3
	2X150KW FOR GILOTONGAN DPP (INCL. RELOCATION WORKS)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,5
	S/E// OF TAP-USON 69KV T/L PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	10,0
	S/D/C//T&C OF 5MVA VIGA SUBSTATION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	78,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4204903 - PROJ IMPLEMENTATION GROUP CLUSTER A</u></b>										
<b>WORK ORDER</b>										
	S/D/I/T&C OF PLC FOR 300KW AND BELOW DG SETS FOR VARIOUS SPUG AREAS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,5
	SARO2022 - 2X600KW CUYO DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	19,3
	SARO2022 - 2X600KW CUYO DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	161,1
	SARO2022 - 1X100KW & 1X200KW KALAYAAN DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,7
	SARO2022 - 1X100KW & 1X200KW KALAYAAN DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	22,7
	SARO2022 - 2X75KW GREEN ISLAND, PALAWAN (NEW AREA)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,3
	SARO2022 - 2X75KW GREEN ISLAND, PALAWAN (NEW AREA)		YES	PUBLIC BIDDING	02/08/2022	03/07/2022	06/28/2022	07/14/2022	NG-SUBSIDY - P1	19,4
	ALIMANGUAN - SAN VICENTE 69KV TRANSMISSION LINE PROJECT, 20KM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	60,0
	CONSTRUCTION WORK IN PROGRESS - 5MVA SAN VICENTE SUBSTATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	50,0
<b>WORK ORDER - TOTAL</b>										<b>605,719,277.00</b>

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>19,400.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ORGANIZER - FILE TRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - THERMAL, 210MM X 30M, 1/2 CORE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - YELLOW PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					121,672.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER STRIP - EXTENSION OUTLET, 6 GANG WITH GORUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX/DOCU PRINT M355 DF/ P355D/ P355DB CT201937		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					34,102.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					67,200.00					
SPARES										
	CONSTRUCTION WORK IN PROGRESS - S/D/E//T&C OF 7.97/13.8kV DISTRIBUTION LINE SYSTEM FOR THE ELECTRIFICATION OF VARIOUS AREAS IN SULU UNDER NPC OFF-GRID ELECTRIFICATION PROJECTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	49,9
	CONSTRUCTION WORK IN PROGRESS - S/D/I & T OF NATIONWIDE INTENSIFICATION OF HOUSEHOLDS ELECTRIFICATION (NIHE) FOR SAMAR AREAS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,0
	CONSTRUCTION WORK IN PROGRESS - S/D//T OF HH WIRING FOR VARIOUS AREAS IN SAMAR UNDER NATIONWIDE INTENSIFICATION OF HOUSEHOLD ELECT (NIHE) PROJECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF 2X100KW MODULAR DIESEL GENSETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BOP FOR THE ELECTRIFICATION OF NEW AREA IN BUCUTUA IS., BANGUINGUI, SULU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	26,5
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF 2X30KW MODULAR DIESEL GENSETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BOP FOR THE ELECTRIFICATION OF NEW AREA IN BANGUINGUI IS., BANGUINGUI, SULU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	20,2
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF 2X30KW MODULAR DIESEL GENSETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BOP FOR THE ELECTRIFICATION OF NEW AREA IN TONGKIL IS., BANGUINGUI, SULU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	20,2
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF 2X60KW MODULAR DIESEL GENSETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BOP FOR THE ELECTRIFICATION OF NEW AREA IN BULAN IS., BANGUINGUI, SULU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	23,5
	CONSTRUCTION WORK IN PROGRESS - Supply, Delivery, Erection/Installation, Testing & Commissioning of 7.97/13.8kV Distribution Line (Extension) at Naro Island, Cawayan, Masbate		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	29,2
	CONSTRUCTION WORK IN PROGRESS - Supply, Delivery, Erection/Installation, Testing and Commissioning of 7.97/13.8kV Distribution Line System (Extension) at San Pascual DPP to Nazareno and San Pascual DPP to Sitio Bucal, San Pascual, B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	47,1
	CONSTRUCTION WORK IN PROGRESS - Supply, Delivery, Erection/Installation, Testing and Commissioning of 7.97/13.8kV Distribution Line System (Extension) at Sitio Dapdap, Osmeña, Claveria, Masbate under the Barangay Line Enhancement Pr		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	15,3
	CONSTRUCTION WORK IN PROGRESS - SUPPLY AND DELIVERY OF 993 UNITS OF PHOTOVOLTAIC SOLAR HOME SYSTEM FOR MACONACON AND DIVILACAN,		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	27,4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u></b>										
<b>SPARES</b>										
<b>ISABELA UNDER PV MAINSTREAMING</b>										
	CONSTRUCTION WORK IN PROGRESS - Supply, Delivery, Erection/Installation, Testing and Commissioning of 7.97/13.8kV Distribution Line System (Extension) at Malaking-Ilog to Ki-Romero, San Pascual, Burias Island, Masbate under the Barang		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	26,3
<b>SPARES - TOTAL</b>							<b>291,930,433.00</b>			
<b>TRAINING AND EDUCATION</b>										
	EXTERNAL TRAININGS/SEMINAR, EXTERNAL SOURCE - P 1700 X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>TRAINING AND EDUCATION - TOTAL</b>							<b>6,100.00</b>			
<b>WORK ORDER</b>										
	SOLAR HOME SYSTEM (SHS) - PHOTO-VOLTAIC (PV) MAINSTREAMING SCHEME		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	27,5
	MINI-GRID SCHEME		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	90,6
	BARANGAY LINE ENHANCEMENT PROGRAM (BLEP) - DISTRIBUTION LINE EXTENSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	118,1
	ENHANCED NATIONWIDE INTENSIFICATION OF HOUSEHOLD ELECTRIFICATION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,0
	MINI-GRID SCHEME		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	49,9
	CONSTRUCTION WORK IN PROGRESS - S&D OF 1,706 UNITS OF PV SOLAR HOME SYSTEM UNDER PV MAINSTREAMING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP										
<u>4209990 - OM-PROJECT MANAGEMENT DEPT.</u>										
WORK ORDER										
	PV MAINSTREAMING-NEW AREAS HAULING AND INSTALLATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	17,0
WORK ORDER - TOTAL								313,003,119.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
<b>JOB ORDER</b>										
A003572-JO ENVIRONMENTAL PERFORMANCE REVIEW/MANAGEMENT SUMMIT										
	SAFETY SIGNAGE STICKER LABELS - 3M (MATERIAL BRAND), SELF ADHESIVE, WEATHER PROOF, SCRATCH PROOF, DIE-CAST FOR EASY PEELING, RESISTANT TO TAMPERING, REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	STICKER LABELS FOR HAZARDOUS WASTES - 3M (MATERIAL BRAND), SELF ADHESIVE, WEATHER PROOF, SCRATCH PROOF, DIE-CAST FOR EASY PEELING, RESISTANT TO TAMPERING, REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW4-JO CLOUD BASED PROJECT MANAGEMENT TOOL & DATA SYSTEM										
	CLOUD BASED PROJECT MANAGEMENT - CLOUD BASED PROJECT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>							<b>679,100.00</b>			
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - RECHARGEABLE, SIZE AAA, NI-MH, 2500MAH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOOK - RECORD, 300 PAGES, SMYTHE SEWN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG), 3 (75MM)	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ERASER - RUBBER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - EXPANDING, 10"W X 15 IN.L X 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LEAD, REFILL - FOR MECHANICAL PENCIL, 0.5MM, 12 PCS/TUBE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

PAPER CUTTER HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - MECHANICAL, FOR 0.5MM LEAD	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PHOTO PAPER A4	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RULER - PLASTIC, 450MM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								41,611.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								2,412.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								6,040.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									13,632.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	BIOS DEFENDER - CALIBRATOR, SKC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GPS HAND HELD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYGROMETER - THERMO-HYGROMETER, (PRESS., HUM., TEMP DATALOGGER)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE EMISSION ANALYZER - STACK GAS ANALYZER FOR DETERMINING THE REAL-TIME C		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	SCUBA DIVING GEAR - AND ACCESSORIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								1,734,000.00		
JANITORIAL SERVICES										
	- FOR EMD LABORATORIES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
JANITORIAL SERVICES - TOTAL								821,664.00		
JOB ORDER										
	A004078-JO LABORATORY ANALYSIS OF EFFLUENT SAMPLES									
	JOB ORDER - LABOR - PRINCIPAL CHEMIST A/B		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								20,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING - EMD Laboratories		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL								143,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	JACKET - WIND BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEPING BAG - LIGHTWEIGHT, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								80,800.00		
MISCELLANEOUS										
	MISCELLANEOUS, ESTIMATES - LABORATORY ANALYSIS OF EFFLUENT SAMPLES (PRE TREATMENT) (Pls. see attached J.O. No. A004078 Disbursement Schedule).		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MISCELLANEOUS - TOTAL								20,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ARGON GAS - ULTRA HIGH PURITY WITH INSTALLATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ASHLESS FILTER PAPER NO. 40, - 11.0 CM. DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4305002 - ENVIRONMENTAL MONITORING & AUDIT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CADMIUM, - 1000 MG/L, 100-250 ML	NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2
CARBON BRUSH - FOR STAPLEX AIR SAMPLER MODEL NO. TFIA2	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CHLORIDE CERTIFIED REFERENCE - MATERIAL	NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2
CHROMIUM - 1000 MG/L, 100-250 ML	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COPPER STANDARD SOLUTION - 1000 MG/L, 100 - 250 ML CERTIFIED REFERENCE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DC FEED THROUGH CAPACITOR - SPARE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPENSER - TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPOSABLE GLOVES - Nitrile, Ambidextrous, 100 pcs per box, Medium Size		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - PLASTIC, SHORT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EYEWASH, EYEWASH SOLVENT, - Safety Eyewash Solution, Single Sterile, 32 oz of 1L, Bel-Art 24879-0032 or its equivalent		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLASS FIBER FILTER - 10 to 11 cm diameter, for High Volume Air Sampler, 100 pcs/box		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	GLASS MICROFIBER FILTER - 47 mm diameter, 100 pcs per box		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HEXADECANE - 98% PURITY, 100 ML		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	LEAD, - 1000 MG/L, 100-250 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUGOL'S SOLUTION - 5G IODINE (I2) AND 10G POTASSIUM IODIDE (KI) MIXED W/ 85 ML DISTILLED WATER, TO MAKE BROWN SOLUTION W/ A TOTAL IODINE CONTENT OF 13 MG/ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT,BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MEMBRANE FILTER - Cellulose Ester or Polycarbonate Ungraded, 0.4 to 0.45 um pore diameter		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MERCURIC CHLORIDE - AR GRADE, 125 G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NITRATE STANDARD SOLUTION - 100 - 1000 MG/L, 100 - 500 ML CERTIFIED REFERENCE MATERIAL		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NITRITE STANDARD SOLUTION - 250 - 1000 MG/L, 100-500 ML CERTIFIED REFERENCE MATERIAL		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	NITROGEN GAS - ULTRA HIGH PURITY WITH INSTALLATION		NO	NP-SMALL VAL PROC	04/22/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - YELLOW PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, GREEN/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PHOSPHATE CERTIFIED REFERENCE MATERIAL		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PROFICIENCY TESTING		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY MASK - ORGANIC VAPOR AND ACID GAS RESPIRATOR MASK WITH CARTRIDGE		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEPARATORY FUNNEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ZINC, 1000 MG/L, 100-250 ML, CERTIFIED REFERENCE MATERIAL - STANDARD for AAS or ICP, 100-500 mL per bottle *All with Material Safety & Data Sheet & Certificate of Analysis & Traceability to NIST.		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									659,346.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION AND PMS - UV-VISIBLE SPECTROPHOTOMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION OF BIOS DEFENDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - REPAIR/MAINTENANCE/CALIBRATION OF WATER QUALITY CHECKER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION OF NOISE METER CALIBRATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - Calibration and PMS - Distilling Apparatus		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - Calibration and PMS - Inductively Coupled Plasma Optical Emission Spectrophotometer (ICP-OES)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - Calibration and PMS - Laboratory Fumehood		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - Calibration and PMS - pH Meter		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								455,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,040.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - Repair of Toyota Rush with Plate No. A9-P401		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								900,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
GENERAL PLANT EQUIPMENT										
	PRINTER - SCANNER AND DEVELOPER, COLOR, HIGH SPEED, MAX PAPE		NO	SHOPPING	11/13/2022		02/11/2023	02/27/2023	GAA-2022 - P2	
	SCANNER - HIGHSPEED		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	GAA-2022 - P2	
	AUTOMATIC DATER - STAMP, TIME & DATE, PRINTS YEAR, MONTH, DATE, HOUR		NO	SHOPPING	03/09/2022		04/25/2022	05/11/2022	GAA-2022 - P2	
	ROOF RACK - ROOF BARS THAT RUN ACROSS THE ROOF WHICH ARE MOUNT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ROOF RAIL - LOAD BARS THAT RUN FROM THE FRONT TO REAR ON BOTH S		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HARD CASE - WITH TROLLEY. AIR TIGHT HARD CASE WITH PROVISION F		NO	SHOPPING	05/21/2022		08/19/2022	09/04/2022	GAA-2022 - P2	5
	ANALYZER - PROFILER, WATER QUALITY, DATA LOGGER		NO	NP-SMALL VAL PROC	03/20/2022		04/26/2022	05/12/2022	GAA-2022 - P2	4
	PORTABLE METEOROLOGY EQUIPMENT - PORTABLE EQUIPMENT THAT MEASURES WIND VELOCITY, WI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PLASMA AIR PURIFIER - 30 SQM		NO	SHOPPING	05/04/2022		08/02/2022	08/18/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL							1,450,000.00			
MATERIALS AND EQUIPMENT										
	HIKING SHOES - WATERPROOF		NO	SHOPPING	05/31/2022		08/29/2022	09/14/2022	GAA-2022 - P2	1
MATERIALS AND EQUIPMENT - TOTAL							104,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

4305003 - ENVIRONMENTAL IMPACT ASSESSMENT & LICENS

OFFICE/LABORATORY AND OTHER SUPPLIES

BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								39,345.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE CALIBRATION OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								36,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4309990 - ENGINEERING RESOURCE SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	RESISTIVITY METER - RESISTIVITY METER FOR GROUND WATER EXPLORATION, WI		YES	PUBLIC BIDDING	02/15/2022	03/10/2022	05/06/2022	05/22/2022	GAA-2022 - P1	5,7
GENERAL PLANT EQUIPMENT - TOTAL								5,700,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4309990 - ENGINEERING RESOURCE SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - BOND, A3, 500 SHEETS/REAM		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	PAPER - STICKER, A4, HIGH GLOSS		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022		GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							30,922.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</b>										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								1.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL - GASOLINE90 - 95 OCTANE RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								256,415.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	CHECK WRITER/CHEQUE PRINTER - ELECTRONIC, ADMIRAL PR-04		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								40,000.00		
<b>JOB ORDER</b>										
	A003584-JO ANNUAL PHYSICAL EXAMINATION (NON-OMA)									
	ANNUAL PHYSICAL EXAMINATION - A. COMPREHENSIVE HISTORY, COMPLETE PHYSICAL EXAMINATION, & INTERPRETATION OF RESULTS & RECOMMENDATION. B. LABORATORY : URINALYSIS, COMPLETE BLOOD COUNT (CBC), LIPID PROFILE, CREATININ, BLOOD UREA NI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								58,916.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

5300303 - PROJ IMPLEMENATION GROUP CLUSTER C

MAINTENANCE OF BUILDING

BOARD - FIBER CEMENT 1/4 X 4' X 8' HARDIFLEX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYBOARD, ORDINARY 3/4 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - LED, 16W, 230V/60HZ. HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - LED, 20W, 230V/60HZ. HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - CONCRETE, PORTLAND 40 KG/BAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DOOR KNOB	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FAUCET - STANDARD 1/2DIA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LAMP - FLOURESCENT, TUBE, LED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LAMP - LED, 18W, 230V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 10'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 3 X 10'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLATWALL ENAMEL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I. PLAIN, GAUGE #26, 32 W X 10'L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - LED, FLOURESCENT 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								188,940.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

5300303 - PROJ IMPLEMENATION GROUP CLUSTER C

OFFICE/LABORATORY AND OTHER SUPPLIES

CORRECTION TAPE - IBM STRIKE LIFT OF TAPE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
ENGINEER'S FIELD BOOK - HARD BOUND	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
ERASER - RUBBER	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, A4 SIZE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 14-7/8 , 1000 SETS/BOX	NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - A4, SPECIAL BUSINESS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - RULED PAD, 216MM X 330MM, 90 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - CORRECTABLE FILM, FOR ELECTRONIC TYPEWRITER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RIBBON CARTRIDGE - FOR EPSON FX 2175		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TIME CARD - FOR AMANO BUNDY CLOCK, 100S/BUNDLE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								157,702.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS, AND TOOLS/EQUIPMENT FOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								27,999.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								16,068.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILM - FOR PANASONIC FAX MACHINE, KX-FP701		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								10,818.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK BLACK INK - EPSON C13T00S14A BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK CYAN INK - EPSON C13T00S24A CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK MAGENTA INK - EPSON C13T00S34A MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK YELLOW INK - EPSON C13T00S44A YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP CC640WA (HP 60), BLACK, 4 ML, FOR HP DESKJET D2560, F4230, F4250, F4280 ALL-IN-ONE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP CC643WA (HP 60), TRICOLOR,13 ML, FOR HP DESKJET D2560, F4230, F4250, F4280 ALL-IN-ONE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP CN693AA (HP704), TRICOLOR, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K1		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								64,478.00		
RENTAL										
	- RENTAL OF OFFICE SPACE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	3
	- RENTAL OF OFFICE SPACE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	1,0
RENTAL - TOTAL								1,401,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BULB, 12V - PAJERO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SHOCK ABSORBER, L & R, FRONT, GAS TYPE, - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SUPPLY OF LABOR FOR THE REPAI - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS, - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								160,750.00		
SECURITY SERVICES										
	- GUARDS AT PICC OFFICE CDO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,0
SECURITY SERVICES - TOTAL								1,067,400.00		
SPARES										
	CONSTRUCTION WORK IN PROGRESS - CONSTRUCTION OF MOORING FACILITIES IN LORETO, DINAGAT ISLAND		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	18,8
	CONSTRUCTION WORK IN PROGRESS - CONSTRUCTION OF POWER FACILITIES AND ASSOCIATED TIE-LINE FOR NEW JOLO DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	132,2
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, ERECTION/ INSTALLATION, TESTING & COMMISSIONING OF DISTRIBUTION LINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,6
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, ERECTION/INSTALLATION, TESTING & COMMISSIONING OF 7.97/13.8kV DISTRIBUTION LINE SYSTEM FOR THE ELECTRIFICATION OF THREE (3) ISLAND BARANGAYS AT BASILAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	22,1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2 X 600KW CONTAINERIZED DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR MAPUN DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	56,2
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, ERECTION/INSTALLATION, TESTING AND COMMISSIONING OF 7.97/13.8kV DISTRIBUTION LINE AT VARIOUS AREAS IN TAWI-TAWI (TAGANAK, TURTLE IS. AND TABAWAN IS., SOUTH UBIAN)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,6
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, ERECTION/INSTALLATION, TESTING AND COMMISSIONING OF DISTRIBUTION LINE AT VARIOUS AREAS IN SULU (LUGUS IS., LUGUS; BANGALAW-BAKAAN, BANGUINGUI; & TATTALAN, BANGUINGUI) (MinP22Z1441Sdg)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	62,5
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2 X 100KW MODULAR DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR GIBUSONG DPP		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P2	14,4
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2 X 150KW MODULAR DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR PILAS DPP		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P3	19,6
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF SIX (6) UNITS MODULAR DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR ZAMBOANGA SPUG AREAS		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P3	38,8
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF SIX (6) UNITS MODULAR DIESEL GENERATING SETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR ZAMBOANGA SPUG AREAS (TIGTABON AND PANGAPUYAN DPP)		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P3	37,1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2 X 150KW MODULAR DIESEL GENERATING SETS, ASSOCIATED ELECTRICAL EQUIPMENT AND BALANCE OF PLANT FOR SIKUBONG DPP		YES	PUBLIC BIDDING	10/18/2022	02/06/2023	04/11/2023	04/27/2023	GAA-2022 - P3	29,9
	CONSTRUCTION WORK IN PROGRESS - ELECTRIFICATION OF NEW AREAS, 2X60KW MOD. D/G IN BASILAN.		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P3	27,9
<b>SPARES - TOTAL</b>								<b>489,377,200.00</b>		
<b>WORK ORDER</b>										
	CONST OF POWER FAC OF 2X50 MODULAR D/G SETS BOT 3 BRGY SIBANAG IS, DI - CONST OF POWER FAC OF 2X50 MODULAR D/G SETS BOT 3 BRGY SIBANAG IS, DI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,0
	CONST OF POWER FAC OF 2X200 & 1X100KV MODU. D/G SARANGANI - CONST OF POWER FAC OF 2X200 & 1X100KV MODU. D/G SARANGANI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,3
	CONST. OF POWER FACILITIES, ETC OF 2 X 1.5MW DINAGAT & 2 X 600KW WEST - CONST. OF POWER FACILITIES, ETC OF 2 X 1.5MW DINAGAT & 2 X 600KW WEST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	15,7
	S/D/I/T/C OF 6X50KW OF MD GENSET OF 2 NEW AREAS IN TAWI TAWI PACK IIB		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,0
	CONSTRUCTION WORK IN PROGRESS - SUPPLY OF LABOR FOR THE IMPLEMENTATION/ INSTALLATION OF 214 UNITS OF PV SOLAR HOME SYSTEM IN BRGY. CATADMAN, BASILISA, DINAGAT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	5
	CONSTRUCTION WORK IN PROGRESS - SUPPLY OF LABOR FOR THE IMPLEMENTATION/ INSTALLATION OF 379 UNITS OF PV SOLAR HOME SYSTEM IN		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
<b>WORK ORDER</b>										
<b>TULUYAN ISLAND, LUUK, SULU</b>										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY OF LABOR FOR THE IMPLEMENTATION/ INSTALLATION OF 235 UNITS OF PV SOLAR HOME SYSTEM IN KAULUNGAN ISLAND, AL-BARKA (SANGKAHAN & LOOKBISAYA), BASILAN		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	4
	CONST. OF WMOD SPUG OFFICE BLDG AT LUNZURAN, ZAMBOANGA CITY - CONST. OF WMOD SPUG OFFICE BLDG AT LUNZURAN, ZAMBOANGA CITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	85,0
	DISTRIBUTION LINES (INITIAL 1KM (PROVISION) LUGUS IS. - DISTRIBUTION LINES (INITIAL 1KM (PROVISION) LUGUS IS.		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,7
	DISTRIBUTION LINES (INITIAL 1KM. PROVISION) TAPAKAN, DAMPONG, TAWI-TA - DISTRIBUTION LINES (INITIAL 1KM. PROVISION) TAPAKAN, DAMPONG, TAWI-TA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,7
	DISTRIBUTION LINES (INITIAL 1KM. PROVISION) TAGANAK,TURTLE IS., TAWI-T - DISTRIBUTION LINES (INITIAL 1KM. PROVISION) TAGANAK,TURTLE IS., TAWI-T		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,7
	SUPPLY, DELIVERY, ERECTION / INSTALLATION, TESTING AND COMMISSIONING OF - 7.97/13.8KV DISTRIBUTION LINE SYSTEM AT SIBANAG IS, BASILISA, DINAGAT.		YES	PUBLIC BIDDING	10/18/2022	11/13/2022	01/16/2023	02/01/2023	GAA-2022 - P1	11,5
	S/D/IT/C 6 UNITS OF DG & ASSOC. ELECT. EQPT SULU SPUG AREAS PCK. 21		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	24,8
	S/D/IT/C 6 UNITS OF DG & ASSOC. ELECT. EQPT SULU SPUG AREAS PCK. 21		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	206,9
	CAP ADDN, EXISTING AREA, 2X200KW, LANGUYAN, TAWITAWI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
<b>WORK ORDER</b>										
	CAP ADDN, EXISTING AREA, 2X200KW, LANGUYAN, TAWITAWI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	21,4
	SARO2022 CAP ADDN, NEW AREA, 2X60KW, TATTALAN, BANGUINGUI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,2
	SARO2022 CAP ADDN, NEW AREA, 2X60KW, TATTALAN, BANGUINGUI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	27,1
	CAP ADDN, NEW AREA, 2X50KW, SALUPING IS. & 2X40 BUBUAN, BASILAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,6
	CAP ADDN, NEW AREA, 2X50KW, SALUPING IS. & 2X40 BUBUAN, BASILAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	39,0
	CAP ADDN, NEW AREA, 2X30KW, LAMPINIGAN IS, ISABELA CITY, BASILAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,7
	CAP ADDN, NEW AREA, 2X30KW, LAMPINIGAN IS, ISABELA CITY, BASILAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	22,7
	CAP ADDN, NEW AREA, 2X30KW, BANGALAW-BAKAAN, BANGUINGUI, SULU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,4
	CAP ADDN, NEW AREA, 2X30KW, BANGALAW-BAKAAN, BANGUINGUI, SULU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	20,1
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, ERECTION / INSTALLATION, TESTING AND COMMISSIONING OF 7.97/13.8KV DISTRIBUTION LINE AT LANAWAN, TABUAN LASA, BASILAN (Rev. 01)		YES	PUBLIC BIDDING	10/18/2022	11/21/2022	01/24/2023	02/09/2023	GAA-2022 - P1	12,7
<b>WORK ORDER - TOTAL</b>								<b>543,981,716.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
ELECTRICITY EXPENSES										
	- ELECTRICITY EXPENSES, 12,360 X 12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
ELECTRICITY EXPENSES - TOTAL								148,320.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
	GASOLINE - UNLEADED		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								1,158,000.00		
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								319,300.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 3/4 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - BINDER (BULLDOG), 3 (75MM)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
DRIVE FLASH - 64GB USB PLUG & PLAY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - BROWN, LONG, KRAFT	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - ALL PURPOSE E372 PH, WHITE, 130 GRAMS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
NOTE PAD - 3 X3 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, A3, 500 SHEETS/REAM	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								277,350.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - CARTRIDGE-MFC-3360C, BLACK, CYAN, MAGENTA AND YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - TONER CARTRIDGE,CF380A,HP312A,CYAN		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								114,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
<b>RENTAL</b>										
	RENTAL - OFFICE STAFF HOUSE RENTAL FOR BOAC, MARINDUQUE FOR THE PERIOD OF 01 JANUARY 2023 TO 31 DECEMBER 2023		NO	SHOPPNG 52.1(B)	04/05/2022		05/26/2022	06/11/2022	GAA-2022 - P2	1
	RENTAL - OFFICE STAFF HOUSE RENTAL FOR SAN PASCUAL, MASBATE FOR THE PERIOD OF 01 MARCH 2022 TO 31 DECEMBER 2022		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	
<b>RENTAL - TOTAL</b>								<b>258,500.00</b>		
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES</b>										
	ABRASIVE - FLAP WHEELS, ALUMINUM OXIDE, BOND WHEELS, 180 GRIT SIZE: 6 OD X 1 ID		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CLEANER - AIR CLEANER		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CLEANER - FOR MITSUBISHI (STRADA 2010)		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCON BELT - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - FOR PICK-UP L-200, STRADA, 4 X 4		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BRAKE PAD - FOR MITSUBISHI ADVENTURE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADLIGHT ASSEMBLY, L & R, HALOGEN TYPE, - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR OIL ENGINE - ISUZU CROSSWIND MODEL 2008		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR OIL ENGINE - TOYOTA RUSH MODEL 2018		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	OIL FILTER - TOYOTA RUSH MODEL 2018		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL,POWER STEERING - FOR PAJERO-4D56 ENGINE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE R-15-195.235/75 105T-STEEL TUBELESS - FOR MITSUBISHI STRADA		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 185/80 R14 95S, 6 PLY FOR MITSUBISHI ADVENTURE GLX DIESEL MODEL 2006		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRES - TOYOTA RUSH MODEL 2018		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE - LH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE - RH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - MITSUBISHI PAJERO		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - MITSUBISHI PICK-UP STRADA		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE, LH - TOYOTA RUSH MODEL 2018		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								726,200.00		
SPARES										
	CONSTRUCTION WORK IN PROGRESS - JANITORIAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - OFFICE STAFF HOUSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	CONSTRUCTION WORK IN PROGRESS - SECURITY GUARD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2.5
	CONSTRUCTION WORK IN PROGRESS - WATER EXPENSES, 4,944 X 12		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSTRUCTION WORK IN PROGRESS - IMPLEMENTATION/INSTALLATION OF 517 UNITS OF PV SOLAR HOME SYTEM IN BRGY. INIWARAN, SAN PASCUAL, MASBATE		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	5
	CONSTRUCTION WORK IN PROGRESS - SUPPLY AND DELIVERY OF 651 UNITS OF PHOTOVOLTAIC SOLAR HOME SYSTEM FOR THE PROVINCES OF CAGAYAN AND ISABELA UNDER PV MAINSTREAMING		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	18,6
	CONSTRUCTION WORK IN PROGRESS - SUPPLY OF LABOR, TOOLS, EQUIPMENT AND MATERIALS FOR THE HAULING OF 2X500KW D/G INCLUDING TRANSFORMERS, CONTROL PANELS, ASSOC. ELECTRICAL EQUIPMENT AND OTHER APPURTENANCES FROM NPC MINUYAN TO BASCO DP		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	5,1
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, ERECTION/INSTALLATION, TEST AND COMM. OF 7.97/13.8KV DISTRIBUTION LINE FOR BARANGAYS BABUYAN CLARO AND DIBAY-DILAM, CAGAYAN		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	45,6
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST & COMMISSIONING OF 1X300 KW MODULAR DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR JOMALIG DPP		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	11,3
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST & COMMISSIONING OF 2X150KW MODULAR DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT FOR CALAGUAS DPP		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	15,4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 1 X 300 KW MODULAR GENSET AND ASSOCIATED ELECTRICAL EQUIPMENT FOR CALAYAN DPP		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	15,1
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 1 X 500KW MODULAR DIESEL GENSET AND ASSOCIATED ELECTRICAL EQUIPMENT FOR SAN PASCUAL DPP		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	20,1
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 2 x 100 KW (FOR GUIN-AWAYAN DPP) AND 2 X 80 KW (FOR NABUCTOT DPP) DIESEL GENSETS AND ASSOCIATED ELECTRICAL EQUIPMENT UNDER PACKAGE 14-A		YES	PUBLIC BIDDING	04/05/2022	03/23/2022	05/26/2022	06/11/2022	GAA-2022 - P1	25,6
<b>SPARES - TOTAL</b>							<b>161,452,120.00</b>			
<b>WORK ORDER</b>										
	SARO 2021-1X1.0MW (STANDBY POWER) TRAILER-MOUNTED DG SET MINUYAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,9
	CONSTRUCTION WORK IN PROGRESS - SARO 2021-3X25KWE NPC MINUYAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,5
	E&A FOR ISABELA PV MAINSTREAMI - SALARY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,0
	SARO2021-S/D/I/T&C OF 1X150KW FOR BALATUBAT DPP & 1X100KW MINABEL DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,3
	SARO 2022 - NEW AREAS N 2X50KW DIBAY-DILAM& 2X30KW BABUYAN CLARO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,4
	SARO 2022 - NEW AREAS N 2X50KW DIBAY-DILAM& 2X30KW BABUYAN CLARO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	36,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
<b>WORK ORDER</b>										
	RENOVATION OF ERSD WAREHOUSE INCLUDE PES LABORATORY AT MINUYAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	24,0
	EXPANSION AND REPAIR OF POWERHOUSE AND TRANSFER OF ITBAYAT DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	21,4
	SARO2020-4 UNITS D/G SETS INC. HIT&C OF BOP IN CALUTCOT & BUTAWANAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	SARO2020-4 UNITS D/G SETS INC. HIT&C OF BOP IN CALUTCOT & BUTAWANAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	21,8
	CONSTRUCTION OF ADDL. 2 BREASTING STRS. FOR MOGPOG MOORING FACILITY		YES	NP-TWO FAILD BID	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6,5
	DSDIT&C OF ITBAYAT ISLAND 1X180KWP SOLAR PV-DIESEL HYBRID SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	18,2
	SUPPLY, EREC/INST., TESTING AND COMM. OF 7.97/13.8KV DL AT CALUTCOT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,4
	SUPPLY, EREC/INST., TESTING AND COMM. OF 7.97/13.8KV DL AT BUTAWANAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,3
	SDIT&C OF 1X35 AND 2X60KL PATNANUNGAN, PALANAN ANG JOMALIG DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	15,0
	TRANSFER OF 2X500KW GENSET AT BASCO DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5,2
	DISTRIBUTION LINE EXTENSION, SAN PASCUAL DPP - SITIO BUKAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	22,8
	DISTRIBUTION LINE EXTENSION, SAN PASCUAL DPP - NAZARENO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	13,2
	DISTRIBUTION LINE, BABUYAN CLARO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5,3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
<b>WORK ORDER</b>										
	DISTRIBUTION LINE, DIBAY-DILAM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5,3
	SARO 2021- 3X600KW D/G FOR PB 113		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,0
	SARO 2021 - 2X600KW D/G FOR PB 116		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,0
	HYBRIDIZATION, 1X180KWP PV-DIESEL HYBRID SYSTEM SABTANG ISLAND		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	12,0
	CONSTRUCTION OF SECLUSION FENCE AT TORRIJOS STOCKYARD AND MINDORO S/S		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	12,0
	CONSTRUCTION WORK IN PROGRESS - 2X100KW GUINAWAYAN DPP & 2X80KW NABUCTOT DPP, MASBATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	21,7
	2X100KW GUINAWAYAN DPP & 2X80KW NABUCTOT DPP, MASBATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,6
	1X100KW PENA DPP & 2X100KW CHICO DPP, MASBATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,1
	1X100KW PENA DPP & 2X100KW CHICO DPP, MASBATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	17,7
	1X100KW MABABANG BAYBAY DPP, MASBATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
	CONSTRUCTION WORK IN PROGRESS - SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 1 X 100KW MODULAR DIESEL GENSET AND ASSOCIATED ELECTRICAL EQUIPMENT FOR MABABANGBAYBAY DPP		YES	PUBLIC BIDDING	07/06/2022	08/08/2022	10/11/2022	10/27/2022	NG-SUBSIDY - P1	7,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
WORK ORDER										
	DESIGN, SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF PALANAN SOLAR PV-DIESEL HYBRID SYSTEM (WIT ESS)		YES	PUBLIC BIDDING	12/06/2021	01/10/2022	03/15/2022	03/31/2022	NG-SUBSIDY - P1	46,8
	SARO 2022-HYBRIDIZATION, 150KWP PALANAN DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,4
WORK ORDER - TOTAL							371,228,534.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION, 1000 PER PAX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								18,000.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 17000 PER USER PER YEAR - MS TEAMS AND OTHER VIDEO-CONFERENCING, VIRTUAL PRIVATE NETWORK SOFTWARES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 40000 PER USER - AUTOCAD LT 2D DRAFTING SOFTWARE INCLUDING TRAINING FOR 3 USERS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								273,000.00		
MATERIALS AND EQUIPMENT										
	BOOK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER BANK - 30000 MAH DUAL POWER OUTPUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	SLEEPING BAG - LIGHTWEIGHT, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>99,300.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								8,570.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY - DESKTOP, 500W, ATX PSU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VIDEO CARD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								26,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
TRAINING AND EDUCATION										
	ANNUAL CONVENTION, IIEE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANNUAL CONVENTION, PICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANNUAL CONVENTION, UAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	04/21/2022		07/20/2022	08/05/2022	GAA-2022 - P2	
	FLUID, BRAKE - DOT-3, 350 ML/BOTL		NO	SHOPPING	04/21/2022		07/20/2022	08/05/2022	GAA-2022 - P2	
	LUBRICATING OIL - SAE 15W40, 200 LTRS/DRUM		NO	SHOPPING	04/21/2022		07/20/2022	08/05/2022	GAA-2022 - P2	
	OIL - REFRIGERANT 134A, ND-OIL8 ROTARY COMPRESSOR		NO	SHOPPING	04/21/2022		07/20/2022	08/05/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								87,960.00		
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY		NO	SHOPPING	06/21/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	POWER SUPPLY GENERATOR SET - AC/DIESEL SET, 30 KVA/24KW, STAND DUTY TRAILER WIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	AIRCONDITIONING UNIT - INVERTER, 2.5HP, WALL/CEILING MOUNT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONING UNIT - INVERTER, 5 TONNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								1,200,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER BILLING - INTERNET SUBSCRIPTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
INTERNET SUBSCRIPTION EXPENSES - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</b>										
JANITORIAL SERVICES										
	- FOR MRMD JANITORIAL SERVICES		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	2,4
JANITORIAL SERVICES - TOTAL								2,481,948.00		
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - BAR SINK LAVATORY TOP MOUNTED QUARTER TURN TAP, CERAMIC VALVE SEAT, ROUND HANDLE, MAT'L.: BRASS CHROME COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATTING - FLOOR, RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER - ROLLER PAINT WITH PAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,3
	TILES - FLOOR, 20X20		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	TRAY - KITCHEN STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								1,773,025.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
MATERIALS AND EQUIPMENT										
	BLOOD PRESSURE MONITORING - PORTABLE BP MONITORING, DIGITAL		NO	SHOPPING	07/30/2022		09/02/2022	09/18/2022	GAA-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - SWIVEL, SOFT CUSHION, LEATHERETTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GUN, GREASE - MANUAL LEVER ACTION OPERATED; USES ALL STANDARD 14OZ GREASE TUBE; 3 WAY LOADING; 14OZ CARTRIDGE, BULK & DISPENSER SUCTION LOADING, 5.5 INCHES METAL & HOSE EXTENSION W/ NOZZLE COUPLER		NO	SHOPPING	07/30/2022		09/02/2022	09/18/2022	GAA-2022 - P3	
	HIKING SHOES - WATERPROOF		NO	SHOPPING	06/09/2022		09/21/2022	10/07/2022	GAA-2022 - P3	
	PUMP - SHALLOW, 1HP, 240 V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP ASSEMBLY - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW, CHAIN - 36		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - ANALOG INSULATION, 250V / 500V / 1000V, W/ AUTO DISCHARGE OF CIRCUIT CAPACITANCE, LIVE CIRCUIT WARNING BUZZER & NEON LAMP, SHOCK RESISTANT CASE MATERIAL; KYORITSU OR QUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								385,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

4301001 - OM-MAJOR REPAIR & MAINTENANCE DEPT

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL ISOPROPYL 70% - 70%	NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
BOARD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
BOOK - RECORD, 300 PAGES, SMYTHE SEWN	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
CRACK DETECTOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
GLOVES - RUBBER REUSABLE STRONG CHEMICAL RESISTANT	NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INVENTORY TICKET - BOOK PAPER, 120GSM, 1-PLY, SIZE: 4 X 12 , 2-COLORS PRINT FRONT & BACK (NPC SAMPLE)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - SPECIALTY, 10 SHTS./PACK, 8.5 X 11		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STRAINER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								271,165.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER - REFILL/RECHARGE, DRY CHEMICAL, CLASS A, B, C, 10LBS CAPACITY		NO	SHOPPING	04/12/2022		07/11/2022	07/27/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - REFILL/RECHARGE, DRY CHEMICAL, CLASS A, B, C, 20 LBS CAPACITY		NO	SHOPPING	04/12/2022		07/11/2022	07/27/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								70,000.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	09/21/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								55,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	BATTERY - 2 SMF 12V (MAINT. FREE), FOR PICK-UP STRADA, MODEL2010		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	BELT - ALTERNATOR, NISSAN TERRANO		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	CYLINDER - WHEEL CYLINDER		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	FILTER, FUEL - JAC LIGHT TRUCK, MODEL 2010		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	FILTER, OIL - FOR STRADA 2010 MODEL		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	HEATER - TUBULAR, 300W, 200VAC		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	RIM - ALLOY ALUMINUM		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF STORES EQUIPMENT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRE - 750 X 16		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P3	
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL								200,600.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	DRUM CARTRIDGE, FAX MACHINE - PANASONIC MODEL KX-MB2090		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE, FAX MACHINE - PANASONIC MODEL KX-MB2090		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								46,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM CARTRIDGE - FOR FUJI XEROX PRINTER MODEL DP_CM305DF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM CARTRIDGE - FUJI XEROX DOUBLEPRINT M355DF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DISK INTERNAL - 500GB SATA 3GB/S 2.5 INCH 16 MB CACHE.		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR FUJI XEROX PRINTER MODEL DP_CM305DF CODE: BLACK -CT-201632		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR FUJI XEROX PRINTER MODEL DP_CM305DF CODE: CYAN -CT-201633		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR FUJI XEROX PRINTER MODEL DP_CM305DF CODE: MAGENTA -CT-201634		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - FOR FUJI XEROX PRINTER MODEL DP_CM305DF CODE: YELLOW -CT-201635		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE, HIGH CAP. - FUJI XEROX DOUBLEPRINT M355DF		NO	SHOPPING	04/26/2022		07/25/2022	08/10/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								142,500.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIRCON - WINDOW TYPE 0.6 HP		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	AIRCON BELT - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	AIRCON COMPRESSOR ASSEMBLY - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIRCON COMPRESSOR ASSEMBLY - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	02/02/2022		05/03/2022	05/19/2022	GAA-2022 - P3	
	BELT - AIRCON, MB946672 MITS. L200		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT - ALTERNATOR, NISSAN TERRANO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT - BELT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT - POWER STEERING, MD185964L MITS. L200		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT, TIMING - MITSUBISHI L300		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BRAKE BOOSTER ASSEMBLY - URVAN MODEL 1997 NISSAN MOTORS		NO	SHOPPING	10/24/2022		09/23/2022	10/09/2022	GAA-2022 - P3	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE - SPEEDOMETER PN MB286218, FOR MITS. L300FB		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE - CABLE POWER, SHIELDED 3X#6AWG 600W		NO	SHOPPING	10/24/2022		09/23/2022	10/09/2022	GAA-2022 - P3	
	CAMSHAFT OIL SEAL - PN:MD372536		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CAP - RUBBER CAP, HEAVY DUTY, BRAKE CAP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CRANKSHAFT OIL SEAL - PN: MD343563		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

4301001 - OM-MAJOR REPAIR & MAINTENANCE DEPT

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

CUP KIT, WHEEL CYLINDER, BRAKE RH & LH - URVAN SHUTTLE NISSAN MOTORS	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
CYLINDER - BRAKE MASTER	NO	SHOPPING	10/24/2022	09/23/2022	10/09/2022	GAA-2022 - P3
CYLINDER KIT - BRAKE MASTER PNMR307963	NO	SHOPPING	10/24/2022	09/23/2022	10/09/2022	GAA-2022 - P3
EVAPORATOR - PART NO. 7810A036	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
EVAPORATOR ASSEMBLY COOLER - URVAN SHUTTLE NISSAN MOTORS	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
FAN MOTOR ASSEMBLY - URVAN SHUTTLE NISSAN MOTORS	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
FILTER - OIL ENGINE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
FLASHER ASSEMBLY COMBINATION - URVAN SHUTTLE NISSAN MOTORS	NO	SHOPPING	10/24/2022	09/23/2022	10/09/2022	GAA-2022 - P3
HOSE - ALTERNATOR VACUUM PUMP OIL FEED, MD050196 MITS. L200	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
HOSE - ALTERNATOR VACUUM PUMP OIL RETURN, MD096358 MITS L200	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
HOSE - ALTERNATOR VACUUM PUMP OIL FEED, MD050196 MITS. L200	NO	SHOPPING	10/24/2022	09/23/2022	10/09/2022	GAA-2022 - P3
LAMP - ASSY FLOODLIGHT, LED 70W, 220V	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
LAMP - LUMINAIRE,FLUORESCENT,2X40W,220V	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
OIL FILTER - ISUZU CROSSWIND MODEL 2008	NO	SHOPPING	07/14/2022	10/13/2022	10/29/2022	GAA-2022 - P3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	OIL SEAL - OIL SEAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL - URVAN SHUTTLE NISSAN MOTORS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	REPAIR KIT - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SHOCK ABSORBER - FRONT, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	SHOCK ABSORBER - REAR, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	SHOE ASSEMBLY - RR BRAKE, PRIMARY LH, PN MB238114, FOR MITS. L200		NO	SHOPPING	10/24/2022		09/23/2022	10/09/2022	GAA-2022 - P3	
	SLEEVE - COPPER, 3/16 SIZE FOR AIR CONDITIONING UNIT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SLEEVE - PN: MD102276		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SPACER - PN: MD377544		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	09/21/2022		10/13/2022	10/29/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	09/21/2022		10/13/2022	10/29/2022	GAA-2022 - P3	3
	TENSIONER - TENSIONER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>4301001 - OM-MAJOR REPAIR &amp; MAINTENANCE DEPT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE, TUBELESS - 185 R14C, SIZE, 102/100R, 8 PLY FOR MAZDA E2000 VAN, L300 FB AUV		NO	SHOPPING	02/02/2022		05/03/2022	05/19/2022	GAA-2022 - P3	
	TIRE, TUBELESS - 195 R15C 94S, 6 PLY FOR LAND CRUISER II TOYOTA & TROOPER, ISUZU		NO	SHOPPING	02/02/2022		05/03/2022	05/19/2022	GAA-2022 - P3	
	TIRE, TUBELESS - 205/60 SR, 13 SIZE		NO	SHOPPING	02/02/2022		05/03/2022	05/19/2022	GAA-2022 - P3	
	V-BELT - V-BELT		NO	SHOPPING	10/24/2022		09/23/2022	10/09/2022	GAA-2022 - P3	
	V-BELT - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	07/14/2022		10/13/2022	10/29/2022	GAA-2022 - P3	
	VEHICLE ACCESSORIES - FOR PICK-UP TRUCK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	WATER PUMP ASSSY, ENGINE, 6D140A - TRUCK CANTER, PN ME075185		NO	SHOPPING	10/24/2022		09/23/2022	10/09/2022	GAA-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL							1,275,497.00			
SECURITY SERVICES										
	- FOR MRMD SECURITY SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	10,661,508.00
SECURITY SERVICES - TOTAL							10,661,508.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301002 - MANUFACTURING SERVICES DIVISION</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, LBC, AIR & SEA FREIGHT - PARTS OF FABRICATED SPUG PLANT LIKE BOLTS, SHAFT, PISTONS, GEARS, SLEEVES AND ETC.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								51,912.00		
GENERAL PLANT EQUIPMENT										
	CUTTER - PORTABLE SPEED CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - VALVE REFACER MACHINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,1
	HOIST - ROPE GUIDE , FOR 5 TONS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HOIST - WIRE ROPE, 8.0 MM X 29.75 FOR 5.0 TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR CONDITIONING UNIT - WINDOW TYPE 2HP		NO	SHOPPING	07/13/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	AIRCONDITIONING UNIT - INVERTER, 3 HP, WALL/CEILING MOUNT		NO	SHOPPING	07/13/2022		11/25/2022	12/11/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,629,130.00		
MAINTENANCE OF BUILDING										
	PLATE - STAINLESS STEEL SUS 304 SIZE: 1.6MMT X 1220MMW X 2438MM LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								43,050.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301002 - MANUFACTURING SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY SHOES		NO	SHOPPING	06/30/2022		09/21/2022	10/07/2022	GAA-2022 - P2	
	VALVE - CHECK 2		NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								108,734.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETYLENE - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

4301002 - MANUFACTURING SERVICES DIVISION

OFFICE/LABORATORY AND OTHER SUPPLIES

GLOVES - WORKING	NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
GRINDING DISC - 4 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GRINDING DISC - 4 INCH	NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
MILD STEEL PLATE - SIZE: 4MM X 1220,MM W X 2440MM L	NO	SHOPPING	04/20/2022		08/20/2022	09/05/2022	GAA-2022 - P2	1
MILD STEEL PLATE - SIZE: 6MM X 1220MM W X 2440MM L	NO	SHOPPING	04/20/2022		08/20/2022	09/05/2022	GAA-2022 - P2	2
OXYGEN - CYLINDER INCLUDED, 25 LBS.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OXYGEN - REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING, FINE, REFILLABLE BLACK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PLATE - PLAIN, MILD STEEL, SS41, SIZE: 10 mm thk x 1220 mm W x 2440 mm L	NO	PUBLIC BIDDING	07/06/2022	08/03/2022	10/06/2022	10/22/2022	GAA-2022 - P2	1,6
PLATE - PLAIN, MILD STEEL, SS41, SIZE: 3 mm thk x 1220 mm W x 2440 mm L	NO	PUBLIC BIDDING	07/06/2022	08/03/2022	10/06/2022	10/22/2022	GAA-2022 - P2	4
PLATE - PLAIN, MILD STEEL, SS41, SIZE: 4 mm thk x 1220 mm W x 2440 mm L	NO	PUBLIC BIDDING	07/06/2022	08/03/2022	10/06/2022	10/22/2022	GAA-2022 - P2	7
PLATE - PLAIN, MILD STEEL, SS41, SIZE: 6 mm thk x 1220 mm W x 2440 mm L	NO	PUBLIC BIDDING	07/06/2022	08/03/2022	10/06/2022	10/22/2022	GAA-2022 - P2	1,2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301002 - MANUFACTURING SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SOAP STONE - SIZE: 3/16 INCH T X 1/2 INCH W X 5L		NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF SUPERVISION, LABOR, MATERIALS & EQUIPMENT FOR THE CONSTRUCTION OF A BUILDING PER NPC SPECIFICATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING GLOVES - RUBBERIZED		NO	SHOPPING	04/26/2022		08/20/2022	09/05/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							4,880,959.00			
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BLADE - BANDSAW, BI-METAL 3851-34-1.1-R6-5400LBAHCO		NO	SHOPPING	07/14/2022		10/11/2022	10/27/2022	GAA-2022 - P2	
	BULB - BLACK LIGHT, a Fluorescent Penetrant & Magnetic Particle Testing . Power: AC 220V , 50/60h. Lamp:70W Metal Haloid Lamp (Spot Type). Ultraviolet Wavelength:365nm, Ultraviolet Intensity:650uw/cm2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTION DYE PENETRANT - DYE PENTRANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>4301002 - MANUFACTURING SERVICES DIVISION</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	DEVELOPER - FOR MANUAL PROCESSING IN 5 LTR. BOTTLE TO MAKE 25 LTR. OF WORKING SOLUTIONAGFA STRUCTURIX G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								240,000.00		
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	SLING - 1T X 3 METERS. HEAVY DUTY		NO	SHOPPING	11/10/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	SLING - 2T X 2 METERS. HEAVY DUTY		NO	SHOPPING	11/10/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL								60,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BATTERY		NO	NP-AGNCY TO AGNCY			11/25/2022	12/11/2022	GAA-2022 - P2	
	BATTERY		NO	SHOPPING	11/10/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	BELT		NO	SHOPPING	11/10/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	11/10/2022		11/25/2022	12/11/2022	GAA-2022 - P2	
	CHUCK - FOR 23-27MM PIPE I.D.		NO	SHOPPING	11/16/2022		11/30/2022	12/16/2022	GAA-2022 - P2	
	ENDMILL - SIX FLUTE, SINGLE END RIGHT HAND HELIX, GROUND FINIS SIZE: 40.0 MM DIA.BRAND MEDA		NO	SHOPPING	11/16/2022		11/30/2022	12/16/2022	GAA-2022 - P2	
	ENDMILL - TWO FLUTE, SINGLE END RIGHT HAND HELIX, GROUND FINIS SIZE: 18.0 MM DIA.SUTTON		NO	SHOPPING	11/16/2022		11/30/2022	12/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301002 - MANUFACTURING SERVICES DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ENDMILL - TWO FLUTE, SINGLE END RIGHT HAND HELIX, GROUND FINIS SIZE: 20.0 MM DIA.SUTTON		NO	SHOPPING	11/16/2022		11/30/2022	12/16/2022	GAA-2022 - P2	
	SLEEVE - PN: MD102276		NO	SHOPPING	11/16/2022		11/30/2022	12/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT - for MAZAK, Computer Numerically Control Machine, Model: Quick Turn Smart 300M, Serial No. 272079		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	02/23/2022		04/25/2022	05/11/2022	GAA-2022 - P1	6
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	02/23/2022		04/25/2022	05/11/2022	GAA-2022 - P2	4
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL							1,451,830.00			
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301002 - MANUFACTURING SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	04/20/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								22,500.00		
<b>WORK ORDER</b>										
	SUPP., DELIVERY OF MATRLS. & INST. FOR THE CONT. OF FOST PROJ. ASSOC. - LABOR, HAULING, PER DIEM AND OTHER EXPENSES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,685,137.00
WORK ORDER - TOTAL								4,685,137.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>4301003 - MAINTENANCE SERVICES DIV.</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 2GO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								50,000.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC 5.0 Tons (See attached Specification)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	INSULATION RESISTANCE TESTER - 10KV, TEST VOLTAGE: 500V, 1000V, 2500V, 5000V, 10000V (See Attached Complete Specification)		NO	SHOPPING	07/14/2022		10/11/2022	10/27/2022	GAA-2022 - P1	6
	INVERTER WELDING MACHINE - 440V MIG/MAG,TIG AND ELECTRODE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1,0
	MACHINE - CRANK SHAFT GRINDING MACHINE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	5,0
	MACHINE, ARC WELDING - PORTABLE,INVERTER TYPE,300 AMPS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PULLER SET - BEARING PULLER SET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
	REPAIR AND REWINDING TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	TIRE - AUTOMATIC DIGITAL TIRE INFLATOR		NO	SHOPPING 52.1(A)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	WRENCH, AIR OPERATED - IMPACT WRENCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PABX - IP BASED, SUPPORTS SIP TRUNK FOR INTERCONNECTION,		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
	PRINTER (SEE ATTACHED SPECIFICATION) - MULTI-FUNCTION, CONTINUOUS INK (See Attached for Complete Specification)		NO	SHOPPING	06/09/2022		09/13/2022	09/29/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	KIT, SPILL - FOR TRANSFORMER OIL SAMPLING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
GENERAL PLANT EQUIPMENT - TOTAL								9,124,000.00		
MAINTENANCE OF BUILDING										
	LAMP - FLOODLIGHT LED 120W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOODLIGHT LED 70W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOODLIGHT, LED, 200W, 220W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LED ILUM. LAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								290,000.00		
MATERIALS AND EQUIPMENT										
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CYLINDER - WHEEL CYLINDER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELECTRIC DRILL - HEAVY DUTY, INDUSTRIAL USE- 720W @220VAC,60HZ (See complete specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P3	
	FAN - ELECTRIC, WALL TYPE EXHAUST, 33W, 230V, 60HZ. (See complete specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P2	
	GRINDER - ANGLE ELECTRIC- 2200W @ 220VAC, 60HZ., COMPLETE WITH WHEELGUARD (See complete specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	HARD DRIVE EXTERNAL - 500GB SATA 3GB/S 2.5 INCH 16 MB CACHE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M (See attached specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P2	
	HIKING SHOES - - SAFETY SHOES ( See attached for complete specifications )		NO	SHOPPING	06/21/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	LEVER BLOCK, CHAIN HOIST - RATCHET TYPE, 2 TONS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	REWINDING MACHINE - TRANSFORMER,PORTABLE W/ COUNTER (See complete description and specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P2	
	SHOES - - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SHOES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEPHONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING CLOTH JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION CORD - REEL TYPE (See attached specification)		NO	SHOPPING	11/08/2022		10/11/2022	10/27/2022	GAA-2022 - P2	
	WORKING CLOTHES - HIGH QUALITY LONG SLEEVES SHIRT. WITH NPC LOGO.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	WORKING CLOTHES - PANTS, TACTICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>1,028,600.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ADHESIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT, REPAIR - ACU FOR MV		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - METAL CUP BRUSH, TWISTED M10, 3 INCH X 1.25 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BRUSH - PAINT 2		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE - UTP CAT5E, STRANDED, COPPER CONDUCTOR, 4 PAIRS # 24, AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CABLE - UTP, CAT6, 305M/REEL, LENGTH, 100% COPPER, 250MHZ BANDWIDTH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE - WELDING 500 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE FACE MASK (N95) - -PARTICULATE RESPIRATORY N95 FACE MASK. (SEE ATTACHED SPECIFICATIONS)		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GEL SILICA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	GLOVES - - BLACK NITRILE RUBBER GLOVES. NON-STERILE. (SEE ATTACHED SPECIFICATIONS)		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P3	
	GLOVES - - MECHANIC HAND GLOVE. MICRO-FIBER MATERIAL AND PU LEATHER WITH WRIST BUCKLE. (SEE ATTACHED SPECIFICATIONS)		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	GLOVES - - SAFETY GLOVES. INDUSTRIAL GRADE CUT RESISTANT. (SEE ATTACHED SPECIFICATIONS)		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - - HEAVY DUTY (THICK). COLOR: DARK COLOR		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER		NO	SHOPPING	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P3	
	INSULATING VARNISH - CLEAR (FOR ELECTRICAL WINDING USE) See attached specificatipon		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P3	
	INSULATING VARNISH - RED (FOR ELECTRICAL USE) See attached Specification		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P3	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 12 MILS T X 36 X 1 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 15 MILS T X 36 X 1 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LACING CORD POLYESTER, HIGH TENACITY CONTINUOUS FILAMENT BRAIDED - POLYESTER YARN, SIZE: 0.225" W X 0.015" T X 750FT/250 YARDS (FOR ELECTRICAL USE) See attached specification		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LUMBER, SOFTWOOD - ROUGH, 2" X 2" X 10'		NO	SHOPPNG 52.1(A)	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P3	
	LUMBER, SOFTWOOD - ROUGH, 2" X 3" X 10'		NO	SHOPPNG 52.1(A)	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P3	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - - DISPOSABLE FACE MASK, 3-PLY. FDA APPROVED. (SEE ATTACHED SPECIFICATIONS)		NO	SHOPPING	10/02/2022		10/05/2022	10/21/2022	GAA-2022 - P2	
	O-RING KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - COMPRESSOR OIL, MINERAL OIL, FOR R410A		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAINT - EPOXY, MARINE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - 1/4" THK, 4' W, 8' L		NO	SHOPPNG 52.1(A)	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P3	
	RAGS - DISPOSABLE		NO	SHOPPING	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>HEAD OFFICE</b>											
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>											
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>											
OFFICE/LABORATORY AND OTHER SUPPLIES											
	RAGS - WASTE RAG		NO	SHOPPING	08/30/2022		12/14/2022	12/30/2022	GAA-2022 - P2		
	SAFETY SOLVENT, ELECTRICAL CLEANER QUICK DRYING - MOTOR CLEANER TRICHLOROETHYLENE BASED (See attached specification)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3		
	SAFETY SOLVENT, ELECTRICAL CLEANER SLOW DRYING - (See attached Specification)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TAPE - FOR ACU, WHITE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3		
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TAPE - KRAFT, INSULATION TAPE. 1 INCH WIDTH, 300 METERS, (FOR ELECTRICAL USE)		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P2		
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P2		
	TAPE GLASS WITH ADHESIVE - POLYESTER FILM,ACRYLIC ADHESIVE, (FOR ELECTRICAL USE) Dimensions: 0.055 thickness x 3/4" x 66 meters		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P2		
	VARNISH (AEROSOL- FOR ELECTRICAL USE) - INSULATING, RED, MYTHELENE CHLORIDE, 700V/ MIN. TEMP=90°C (See attached specification)		NO	SHOPPING	07/14/2022		10/18/2022	11/03/2022	GAA-2022 - P2		
	WIRE - MAGNETIC #19		NO	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,2	
	WIRE - MAGNET, RECTANGULAR COPPER, (155 DEG. C), HEAVY INSULATION, ENAMELED. (SEE SPECIFICATION)		NO	SHOPPING	08/30/2022		11/30/2022	12/16/2022	GAA-2022 - P2	6	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL											7,208,890.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>4301003 - MAINTENANCE SERVICES DIV.</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	INSULATION TESTER - REPAIR AND CALIBRATION OF FLUKE 1587 - Accredited with ISO 9001:2015 and IEC/ISO Testing Laboratory and International Trained Troubleshooting and Repair Engineers/Technicians.		NO	SHOPPING	11/10/2022		10/15/2022	10/31/2022	GAA-2022 - P2	
	INSULATION TESTER- REPAIR AND CALIBRATION OF MEGGER S1-1052 10KV INSULATION TESTER. - Accredited with ISO 9001:2015 and IEC/ISO Testing Laboratory and International Trained Troubleshooting and Repair Engineers/Technicians.		NO	SHOPPING	11/10/2022		10/15/2022	10/31/2022	GAA-2022 - P2	
	MICRO-OHMETER - REPAIR AND CALIBRATION OF SCHUETZ MR5-40 MICRO-OHMETER. - Accredited with ISO 9001:2015 and IEC/ISO Testing Laboratory and International Trained Troubleshooting and Repair Engineers/Technicians.		NO	SHOPPING	11/10/2022		10/15/2022	10/31/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV (SEE ATTACHED SPECIFICATION)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL							810,000.00			
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEPHONE - TELEPHONE,DIGITAL W/LCD &CALLER ID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL							106,000.00			
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	LIFTER - DRUM, 4-WHEEL, TROLLEY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SLING - 3 X 6' X 6M		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>4301003 - MAINTENANCE SERVICES DIV.</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	SLING - 3T X 5 METERS. HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SOCKET WRENCH SET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								223,800.00		
<b>POSTAGE &amp; COURIER SERVICES</b>										
	POSTAGE & COURIER SERVICES, LBC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								2,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>5800000 - OVP-SMALL POWER UTILITIES GROUP</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ESTIMATE - FOR RENEWAL OF SPUG PLANTS PERMITS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,0
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								1,079,378.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, ESTIMATE - PAYMENT FOR COURIER (LBC, JRS, PRONTO ETC)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								71,235.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - SYNTHETIC OIL WITH PTFE (TEFLON)SAE 120, 5 GALS/PAIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								99,600.00		
GENERAL PLANT EQUIPMENT										
	BINDING MACHINE - COMB		NO	SHOPPNG 52.1(B)	05/25/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	PRINTER - LASERJET, HEAVY DUTY		NO	SHOPPNG 52.1(B)	05/25/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPNG 52.1(B)	07/05/2022		07/14/2022	07/30/2022	GAA-2022 - P2	
	PLASMA AIR PURIFIER - 30 SQM		NO	SHOPPNG 52.1(B)	05/06/2022		06/10/2022	06/26/2022	GAA-2022 - P2	
	SOUND SYSTEM, CONFERENCE CONTROL - & OUTDOOR SOUND SYSTEM		NO	SHOPPNG 52.1(B)	04/19/2022		07/30/2022	08/15/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5800000 - OVP-SMALL POWER UTILITIES GROUP</u></b>										
GENERAL PLANT EQUIPMENT										
	TELEVISION - SMART LED		NO	SHOPPNG 52.1(B)	04/19/2022		07/30/2022	08/15/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								221,800.00		
JOB ORDER										
A003578-JO WORKSHOP ON PLANT PERFORMANCE & OPERATIONS REVIEW										
	WORKSHOP ON PLANT PER. REVIEW - MEALS, VENUE & OTHER EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
NEW2-JO STAKEHOLDERS SUMMIT										
	STAKEHOLDERS SUMMIT - MEALS, VENUE & OTHER EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL								1,000,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY AND INSTALLATION OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT - ADDITIONAL BUDGET PROVISION PER REQUEST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
MAINTENANCE OF BUILDING - TOTAL								300,000.00		
MATERIALS AND EQUIPMENT										
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FOOT PROTECTOR - BREATHABLE, LIGHT WEIGHT, HIGH QUALITY INTERIOR		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - ACID-RESISTANT		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5800000 - OVP-SMALL POWER UTILITIES GROUP</u></b>										
<b>MATERIALS AND EQUIPMENT</b>										
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LIFE VEST - JACKET TYPE, BACK PACK		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RAIN BOOTS - DURABLE		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SAFETY GOGGLES		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY HARNESS - WHOLE BODY SUPPORT		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,2
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	SLEEPING BAG - LIGHTWEIGHT, WATERPROOF		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VEST - REFLECTORIZED		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING MASK		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING RIGGING GLOVES		NO	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>3,091,900.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5800000 - OVP-SMALL POWER UTILITIES GROUP</u></b>										
MISCELLANEOUS										
	MISCELLANEOUS, ESTIMATE - MISCELLANEOUS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MISCELLANEOUS - TOTAL								2,741.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

5800000 - OVP-SMALL POWER UTILITIES GROUP

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER, LEVER ARCH FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5800000 - OVP-SMALL POWER UTILITIES GROUP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								351,692.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	DRUM CARTRIDGE EPSON L360 - DRUM CARTRIDGE EPSON L360		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPSON L14150 PRINTER INK 001 - BLACK, CYAN, MAGENTA, YELLOW		NO	SHOPPNG 52.1(B)	07/03/2022		09/13/2022	09/29/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5800000 - OVP-SMALL POWER UTILITIES GROUP</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTENSION CORD/UNIVERSAL OUTLET - 6METERS CORD, VOLTAGE SURGE PROTECTOR		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	FLASH DRIVE - 128 GIG		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	HUB - USB, 4 PORT		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	POINTER LASER - WITH WIRELESS POWERPOINT PRESENTATION, FUNCTION WITH 2 SETS OF B		NO	SHOPPNG 52.1(B)	04/19/2022		07/18/2022	08/03/2022	GAA-2022 - P2	
	TONER CARTRIDGE - HP CE505A, BLACK, FOR HP LASERJET P2035, P2055 PRINTER SERIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								147,600.00		
OTHER OUTSIDE SERVICES										
	- ICH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	350,1
OTHER OUTSIDE SERVICES - TOTAL								350,117,387.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, ESTIMATE - PAYMENT FOR COURIERS (LBC, JRS, PRONTO, ETC)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								41,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b>5800000 - OVP-SMALL POWER UTILITIES GROUP</b>										
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES										
	PUBLIC RELATIONS & PROJECT ACCEPTANCE EXPENSES, ESTIMATE - FOR MEETINGS WITH LGU, COOPS, CUSTOMERS, DENR, ETC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES - TOTAL								103,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								22,497.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, ESTIMATE - POST PAID SUBSCRIPTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
TELEPHONE EXPENSES - TOTAL								229,530.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, TWO (2) VEHICLES REGISTRATION - FOR VEHICLE REGISTRATION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802003 - OPERATION PLANNING DEPARTMENT</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								800.00		
<b>MATERIALS AND EQUIPMENT</b>										
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER STRIP - EXTENSION OUTLET, 6 GANG W/ GROUND		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - STAINLESS 12 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								11,922.00		
<b>MISCELLANEOUS</b>										
	MISCELLANEOUS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MISCELLANEOUS - TOTAL					6,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - LOOSELEAF, HARDBOARD, 8 1/2 W X 14 L, WITH FASTENER HOLES		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX - PEERLESS BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - BLACKBOARD/WHITEBOARD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

5802003 - OPERATION PLANNING DEPARTMENT

OFFICE/LABORATORY AND OTHER SUPPLIES

FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FLASH DRIVE - 128 GIG	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
NOTEPAD, COLORFUL ARROW PTS - 1/2 INCH WIDE X 12MM, TAB SIZE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - FOR CERTIFICATE, SHORT SIZE, 10 PCS./PACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802003 - OPERATION PLANNING DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	PHOTO PAPER A4		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							72,721.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802003 - OPERATION PLANNING DEPARTMENT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,800.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								29,977.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802004 - PLANNING PERFORMANCE ASSESSMENT DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER - DOCUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - DOCUMENT, AVERVISION 130		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR PURIFIER WITH HUMIDIFIER - 21 SQ. M. PLASMACLUSTER AIR PURIFIER WITH HUMIDIFI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								150,000.00		
MATERIALS AND EQUIPMENT										
	CALCULATOR - SCIENTIFIC, POCKET SIZE, 12 DIGITS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - PRINTER TYPE: INKJET PRINTER FUNCTIONS: PRINT, SCAN, COPY PAPER TYPE: PLAIN, INKJET, GLOSSY (CAST/RESIN): PAPER SIZE: A4 (SEE ATTACHED COMPLETE SPECIFICATION)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								24,600.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ISOPROPHY 500ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802004 - PLANNING PERFORMANCE ASSESSMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOX - PEERLESS BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022		GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP

5802004 - PLANNING PERFORMANCE ASSESSMENT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - TAGBOARD, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
NOTE PAD - 2 X3 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
NOTE PAD - 3 X4 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13	NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT SMALL POWER UTILITY GROUP</b>										
<b><u>5802004 - PLANNING PERFORMANCE ASSESSMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022			GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							76,860.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - BIODIESEL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GASOLINE - UNLEADED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								114,450.00		
<b>MATERIALS AND EQUIPMENT</b>										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HIKING SHOES - PREMIUM LEATHER AND MESH UPPER RUBBER OUTSOLE WITH EVA SOLE INSERT.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INTERNAL HARD DRIVE - INTERNAL HARD DRIVE 4 TERABYTE 3.5IN SATA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - COLORED W/ CIS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER INK - CANON E560, COLORED CL99		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER - CANON 046 FOR MF735CX BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								277,313.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPENSER - TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

5802000 - OPERATIONS PROJECT DIV.

OFFICE/LABORATORY AND OTHER SUPPLIES

ERASER - BLACKBOARD/WHITEBOARD	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAD - POST-IT 3X4, 4X8, ASSORTED COLORS	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - CARBON, SHORT, ORDINARY	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	POST-IT NOTE - (SIGN HERE) FLAG, 1 X 1.71 INCH 50 FLAG/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								105,289.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BALL JOINT - BALL JOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY STORAGE - AUTOMOTIVE PABMA 3SMF, 12V, 15 PLATES/CELL 80AH CAP. @ 20 HR RATE, 155 MINS. RESERVE CAP., SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE OIL - 20W-50		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT - C97, 22MM X 14MM, LENGTH - 2464MM, VEE AUXILIARY DRIVE FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID - STEERING, 1 LTR./CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPARK PLUG - FOR OUTBOARD MOTOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIRE - 205/65R, 1S 94H		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								76,029.00		
SPARES										
	CONSTRUCTION WORK IN PROGRESS - CONST OF NPC EASTERN VISAYAS OPERATION CENTER AT CALBAYOG CITY, WESTERN SAMAR		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	42,6
	CONSTRUCTION WORK IN PROGRESS - CONSTRUCTION OF NPC EASTERN VISAYAS OPERATION CENTER AT CALBAYOG CITY, WESTERN SAMAR		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P2	42,6
	CONSTRUCTION WORK IN PROGRESS - DESIGN,S/D/I/T&C OF MARIPIPI IS., SOLAR PV-DIESEL HYBRID SYSTEM (W/ESS)		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	38,8
	CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF 2X25KW MOD D/G SETS FOR CAGUSUAN DPP & 2X50KW FOR SULUAN DPP INCLUDING ASSO ELECT EQUIPMENT		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	17,3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>SPARES</b>										
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X50KW DIESEL GENSETS FOR CABUNGAAN DPP		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	8,6
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X50kW FOR HAMBONGAN dpp & 2X30kW FOR MOCABOC DPP		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	32,2
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF FOUR (4) UNITS MOD D/G, ASSO ELECT EQUIPT & BOP FOR TWO (2) AREAS IN CEBU UNDER PACKAGE 26 REV. 1		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P2	40,1
	CONSTRUCTION WORK IN PROGRESS - SDIT&C OF 2X100kW MOD D/G, ASSO. ELECT. EQUIPT & BOP FOR HILOTONGAN DPP UNDER ELECTRIFICATION OF NEW AREAS IN CEBU		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	21,3
	CONSTRUCTION WORK IN PROGRESS - SDITC OF 2X75KW (MALANGABANG IS) & 2X100KW (IGBON IS) MOD. D/G SETS, ASSO ELECT EQUIPT & BOP UNDER ELECT OF NEW AREA IN CONCEPCION ILOILO		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P2	48,4
					SPARES - TOTAL		292,184,900.00			
<b>WORK ORDER</b>										
	RENOVATION OF NPC BUNKHOUSE TO OFFICE AT BO. OBRERO, ILOILO CITY		YES	PUBLIC BIDDING	06/01/2022	05/10/2022	07/13/2022	07/29/2022	GAA-2022 - P2	23,0
	CONST. OF POWER FACILITIES INCL S/D//T&C OF 7 NEW AREAS IN BOHOL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	13,0
	S2020 E & A : CAP ADD VARIOUS - PPE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>WORK ORDER</b>										
	S2020 E & A : CAP ADD VARIOUS - ROW OFFICER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	2
	S2020 E & A : CAP ADD VARIOUS D/G FOR 7 NEW AREAS IN BOHOL (E610A26) - OFFICE SUPPLIES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	
	HYBRIDIZATION, CUAMING, BOHOL, 0.045MWP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3.0
	S2020 E&A 19 UNITS MOD GENSETS FOR BOHOL AREAS - SCHED IIB(E810A39) - OFFICE SUPPLIES ETC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	2
	S2019 E&A 8 MOD D/G & ELECT. EQT FOR PANAY & AGUTAYA SCD IID(E810A40) - SUPPLIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	1
	S2020E & A FOR CAP ADD 4 UNITS D/G FOR S. PEDRO & S. PABLO (AMBIL 1&2) - SUPPLIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	3
	CONSTRUCTION WORK IN PROGRESS - S/D/E/I,T&c OF 7.97/13.8kV DISTRIBUTION LINE SYSTEM (EXTENSION) PROJECT AT VARIOUS AREAS IN ANTIQUE (BATBATAN & SIBOLO)		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	15.5
	E & A FOR CAP ADD 2X100KW HILO - OVERHEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2.5
	E & A FOR CAP ADD 2X20KW CANHA - OVERHEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2.5
	S/D/T&COF2X100KW COSTA RICA & 1X60KW LUNANG DPP PKG 20A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2.0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>WORK ORDER</b>										
	S/D/T&COF2X100KWCOSTA RICA & 1X60KW LUNANG DPP PKG 20A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	17,4
	CAPACITY ADDITION: CANHAWAN GOTE,CATBALOGAN CITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	CAPACITY ADDITION: CANHAWAN GOTE,CATBALOGAN CITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	22,3
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X20KW MOD DIESEL GENSETS, ASSO ELECT EQUIPT & BOP FOR THE ELECT OF NEW AREA IN CANHAWAN GOTE IS,CATBALOGAN CITY, WS		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P2	13,5
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X20KW MOD GENSETS, ASSO ELECT EQUIPT & BOP FOR THE ELECT OF NEW AREA IN CANHAWAN GOTE IS., CATBALOGAN CITY, WESTERN SAMAR		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P2	9,0
	S/D/T & C OF 2X50KW MOD D/G FORBAGONGON & 2X20KW BULUAN - S/D/T & C OF 2X50KW MOD D/G FORBAGONGON & 2X20KW BULUAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,9
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X100KW COSTA RICA & 1X60KW LUNANG DPP MOD D/G & ASSO ELECTRICAL EQUIPT UNDER PACK 20A		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	21,2
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 2X50KW DIESEL GENSETS & ASSO ELECT EQUIPT FOR CABUNGAAN DPP		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	10,3
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 6 UNITS OF MOD D/G FOR BILANGBILANGAN & PANGAPASAN DPP INCL ASSO ELECT EQUIPT UNDER PACKAGE 33		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	22,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>WORK ORDER</b>										
	CONSTRUCTION WORK IN PROGRESS - SDIT&C OF 2X50kW & 2X30kW MOD DG & ASSO ELECT EQUIPT FOR HAMBONGAN PP & MOCABOC DPP UNDER PACKAGE 34		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	32,2
	E & A CAP ADD MOLOCABOC, SAGAY NEGROS OCCIDENTAL - SUPPLIES & OTHER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	E & A S/D OF 361UNITS OF SHS FO - OTHERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,5
	E & A S/D OF 361UNITS OF SHS FO - SR ENGINEER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,4
	E & A S/D OF 361UNITS OF SHS FO - SUPPLIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CONSTRUCTION WORK IN PROGRESS - SDIT&C OF 2X30KW DIESEL GENSETS AND ASSO ELECTRICAL EQUIPMENT FOR UBAY DPP		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	8,6
	CONST. OF THREE-STOREYSPUG VISAYAS CALBAYOG SATELITE OFFICE - CONST. OF THREE-STOREYSPUG VISAYAS CALBAYOG SATELITE OFFICE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	68,0
	S/D//I/T&C OF 4 UNITS OF D/G FOR SIBOLO & GUIWANON DPP IN W.VISAYAS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,2
	S/D/T & C OF 2X40KW MOD D/G FOR ILIJAN DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,7
	S/D/T & C OF 1X100KW MOD D/G FOR CINCO RAMA DPP - S/D/T & C OF 1X100KW MOD D/G FOR CINCO RAMA DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
	S/D//I/T & C FOR 31 UNITS MOD D/G FOR SAMAR AREAS, SCHED IIA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	25,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP

5802000 - OPERATIONS PROJECT DIV.

WORK ORDER

S/D/I/T & C FOR 2X200KW MOD D/G FOR GUINTECAN, CEBU	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8,3
CONVERSION OF NGCP TO NPC OFFICE AT BO. OBRERO, ILOILO CITY - CONVERSION OF NGCP TO NPC OFFICE AT BO. OBRERO, ILOILO CITY	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	20,0
E & A FOR SOLAR PV & HYBRIDIZATION CUAMING, BOHOL - SUPPLIES	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
E & A FOR SOLAR PV & HYBRIDIZATION MARIPIPI, BILIRAN - SUPPLIES	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
E & A FOR CAP ADD 2X200KW GUINTECAN DPP - SUPPLIES	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
E & A FOR CAPACITY ADDITION MALANGABANG IS., CONCEPCION - SUPPLIES & OTHERS	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
E & A FOR CAPACITY ADDITION IGBON IS., CONCEPCION - SUPPLIES & OTHERS	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
E & A FOR CAPACITY ADDITION (O - OVERHEAD	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
E & A FOR CAPACITY ADDITION (OPD POOLED) VISAYAS AREAS - SUPPLIES & OTHERS	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,2
E & A FOR DISTRIBUTION LINE CAP ADD (OPD POOLED) VISAYAS AREAS - SUPPLIES & OTHERS	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	10,0
CONSTRUCTION WORK IN PROGRESS - S/D/I/T&C OF SIX (6) UNITS OF MOD DG& ASSO ELECT EQUIPT FOR EASTERN SAMAR SPUG AREAS UNDER PACKAGE 36	YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	24,3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>WORK ORDER</b>										
	S/D/T & C OF 1X120 & 2X90KW D/G ASSO ELECT EQUIPT TAGUBANHAN DPP		YES	PUBLIC BIDDING	06/01/2022	05/10/2022	07/13/2022	07/29/2022	GAA-2022 - P2	16,6
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF SIX (6) UNITS OF MOD D/G & ASSO ELECT EQUIPT FOR EASTERN SAMAR SPUG AREAS (CASUGURAN, INAPULANGAN & HABAG DPP) UNDER PACKAGE 36		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	24,8
	CONSTRUCTION WORK IN PROGRESS - S/D/E//T&C OF 7.97/13.8kV DISTRIBUTION LINE (EXTENSION) PROJECT AT GUIWANON DPP		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	9,5
	CONSTRUCTION WORK IN PROGRESS - S/D/E//T&C OF 7.97/13.8kV DISTRIBUTION LINE SYSTEM (EXTENSION) PROJ AT VARIOUS AREAS IN ANTIQUE (BATBATAN & SIBOLO)		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	15,5
	CONSTRUCTION WORK IN PROGRESS - S/D//T&C OF 4X50kW & 2X25kW MOD D/G SETS & ASSO ELECT EQUIPT FOR HILABAAN, STA MONICA & TIKLING DPP -PACKAGE 37		YES	PUBLIC BIDDING	06/02/2022	06/28/2022	08/31/2022	09/16/2022	GAA-2022 - P1	23,8
	S/D/T&C OF 6 UNITS :2X20KW,BILANGBILANGAN, 1X30 & 1X20KW PANGAPASAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	S/D/T&C OF 6 UNITS :2X20KW,BILANGBILANGAN, 1X30 & 1X20KW PANGAPASAN		YES	PUBLIC BIDDING	06/01/2022	05/10/2022	07/13/2022	07/29/2022	NG-SUBSIDY - P2	22,3
	CAP ADDN, NEW AREA, 2X100KW, HILOTONGAN IS, CEBU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,7
	CAP ADDN, NEW AREA, 2X100KW, HILOTONGAN IS, CEBU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	30,8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5802000 - OPERATIONS PROJECT DIV.</u></b>										
<b>WORK ORDER</b>										
	CAP ADD EXIST AREA 2X50KW CABUNGAAN DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,0
	CAP ADDN, NEW AREA, 2X75KW, MALANGABANG IS, CONCEPCION, ILOILO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,0
	CAP ADDN, NEW AREA, 2X75KW, MALANGABANG IS, CONCEPCION, ILOILO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	25,1
	CAP ADDN, NEW AREA, 2X100KW, IGBON IS, CONCEPCION ILOILO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,7
	CAP ADDN, NEW AREA, 2X100KW, IGBON IS, CONCEPCION ILOILO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	NG-SUBSIDY - P1	30,8
	CAP ADDN, NEW AREA, 2X50KW, MOLOCABOC, SAGAY, NEG OCC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	NG-SUBSIDY - P2	18,3
	CONSTRUCTION WORK IN PROGRESS - CAP ADDN, NEW AREA, 2X50KW, MOLOCABOC, SAGAY, NEG OCC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,2
					<b>WORK ORDER - TOTAL</b>				<b>638,528,170.00</b>	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
	2.0 MW LEASE GENERATING SET, 1 - LEASE OF 1.1MW MODULAR GENERATING SETS FOR BASCO DPP WITH THE FOLLOWING REQUIREMENTS;		YES	PUBLIC BIDDING	10/11/2022	11/03/2022	01/06/2023	01/22/2023	GAA-2022 - P1	21,9
- TOTAL								21,994,000.00		
<b>WORK ORDER</b>										
	REHAB, REST., UPGRADING, REPAIR, REPAINTING & CALIBRATION 800KL DFOST - REHAB, REST., UPGRADING, REPAIR, REPAINTING & CALIBRATION 800KL DFOST		YES	PUBLIC BIDDING	03/07/2022	04/02/2022	06/05/2022	06/21/2022	GAA-2022 - P1	13,0
WORK ORDER - TOTAL								13,000,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	COUPLING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,7
	INJECTOR - PN: 4088431		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	5,8
SPARES - TOTAL							7,599,820.00			
WORK ORDER										
	REHABILITATION OF ELEVATED WATER TANK AND CISTERN		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P2	2,8
WORK ORDER - TOTAL							2,846,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
5181051 - KABUGAO DIESEL PLANT										
SPARES										
MECHANICAL SPARE PARTS										
	RADIATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,100,000.00
					SPARES - TOTAL				1,100,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5181061 - SBTANG DIESEL PLANT</u>										
SPARES										
SUBSTATION SPARE PARTS										
POWER TRANSFORMER - 230KVA 13.8/0.48KV (PCB FREE)										
			YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,500,000.00
SPARES - TOTAL								1,500,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5181071 - ITBAYAT DIESEL PLANT</u>										
SPARES										
MECHANICAL PMS PARTS										
	INJECTOR KIT - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	1,2
	POWER TRANSFORMER - 200KVA, 3 PHASE, 60HZ, LV: 480V, HOT DIPPED GALVANIZED, PCB FREE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,5
	POWER TRANSFORMER - 200KVA, HOT DIPPED GALVANIZED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,5
SPARES - TOTAL								4,286,424.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AUTO RECLOSER - NOJA AUTO RECLOSER WI/ MODEL OSM 15KV ACR WITH CO		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/17/2022	06/02/2022	GAA-2022 - P1	1,500,000.00
	AUTO RECLOSER - Supply, Delivery, Installation Including Test and Commissioning of Automatic Circuit Recloser, Noja Power Model: OSM 15KV ACR with Control Cubicle.		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/17/2022	06/02/2022	GAA-2022 - P1	1,500,000.00
					SPARES - TOTAL		3,100,000.00			
WORK ORDER										
	DRILLING/INSTLTN OF POTABLE WATER SYSTEM - DRILLING/INSTLTN OF POTABLE WATER SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,500,000.00
					WORK ORDER - TOTAL		1,500,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
JANITORIAL SERVICES										
	- 30 UTILITY PERSONNEL REQ'T OF POD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7,4
JANITORIAL SERVICES - TOTAL								7,454,714.00		
SECURITY SERVICES										
	- SECURITY GUARDS REQ'T OF POD		YES	PUBLIC BIDDING	11/02/2022	01/16/2023	03/21/2023	04/06/2023	GAA-2022 - P1	20,8
SECURITY SERVICES - TOTAL								20,807,280.00		
WORK ORDER										
	SUPPLY/DELIVERY/INSTALLATION OF TWO (2) CONTAINERIZED OFFICE ROOM		YES	PUBLIC BIDDING	04/19/2022	08/23/2022	10/26/2022	11/11/2022	GAA-2022 - P3	1,6
WORK ORDER - TOTAL								1,602,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u>										
SPARES										
MECHANICAL SPARE PARTS										
	HEAD KIT, CYLINDER, EXCHANGE - FOR 305.3KW SATMFORD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,375,050.00
SPARES - TOTAL								1,375,050.00		
WORK ORDER										
	SUPPLY DELIVERY / INSTALLATION OF 5.0 TONS OVERHEAD CRANE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	15,000,000.00
WORK ORDER - TOTAL								15,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
	GENSET RENTAL, 1.0 MW - PER PR NO. S1-END21-007; CBI NO. FPD-22-08-5563		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	15,7
	GENSET RENTAL, 1.0MW - GENSET RENTAL - 1.0 MW 24 HRS/DAY OPERATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	19,1
	GENSET RENTAL, 2.0 MW - PER CONTRACT LOG MSSP 2021-03-021-ZCT; CBI NO. FPD-22-03-5458		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,3
	GENSET RENTAL, 2.0MW - GENSET RENTAL - 1.0MW 24HRS/DAY & 1.0MW 16HRS/DAY		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	04/25/2022	05/11/2022	GAA-2022 - P1	30,7
- TOTAL							73,943,583.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5381063 - TAYTAY DIESEL PLANT</u>										
	GENSET RENTAL, 2 - GENSET RENTAL, 1.0 MW 24 HOURS OPERATION 1.0 MW 12 HOURS OPERATION, JUNE 16, 2022 TO JUNE 15, 2023		YES	PUBLIC BIDDING	06/21/2022	07/17/2022	05/31/2022	06/16/2022	GAA-2022 - P1	29,228,000.00
- TOTAL								29,228,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
JANITORIAL SERVICES										
	- SUPPLY OF ONE (1) JANITORIAL SERVICES & MATERIALS -REGION 4B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,9
	- SUPPLY OF TWO (2) JANITORIAL SERVICES & MATERIALS -REGION 4B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,9
JANITORIAL SERVICES - TOTAL								5,880,000.00		
OTHER OUTSIDE SERVICES										
	- COS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,6
OTHER OUTSIDE SERVICES - TOTAL								1,600,460.00		
SECURITY SERVICES										
	- SUPPLY OF SECURITY SERVICES (FEB. 16, 2023 - DEC. 31, 2023)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	10,1
	- SUPPLY OF SECURITY SERVICES (JAN 01. 2024 - DEC. 31, 2024)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	11,6
	SECURITY SERVICES - SUPPLY OF SECURITY SERVICES (JAN. 01, 2025 - FEB. 15, 2025)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,4
SECURITY SERVICES - TOTAL								23,256,000.00		
SPARES										
	AUTOMATIC CIRCUIT RECLOSER, - SOLID DIELECTRIC VACUUM INTERRUPTER, 3 PHASE,		YES	PUBLIC BIDDING	07/17/2022	08/11/2022	10/14/2022	10/30/2022	GAA-2022 - P2	1,9
	CRANKSHAFT - ASSEMBLY, 600KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	02/24/2022	03/12/2022	GAA-2022 - P1	2,0
	RADIATOR - 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	1,7

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL									5,670,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5382010 - PULANG LUPA GENSET RENTAL</u>										
	GENSET RENTAL, 10MW 24/7 - TO ADDRESS THE POWER SHORTAGE I OCC. MINDORO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	60,203,920.00
								- TOTAL		60,203,920.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5382011 - BANSUD GENSET RENTAL</u>										
	LEASE OF GENERATING SETS, 7MW - 7MW AT 24/7 OPERATION TO ADDRESS THE POWER SHORTAGE IN OR. MINDORO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	25,9
	LEASE OF GENERATING SETS, 7MW - TO AUGMENT 7MW AT 24/7 OPERATION TO ADDRESS THE POWER SHORTAGE IN OR. MINDORO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	22,9
- TOTAL							48,942,550.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
GENERAL PLANT EQUIPMENT										
	MULTI PURPOSE VEHICLE - MPV, MITSUBISHI CANTER FB300		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	3,0
	ANALYZER - ON-LINE PARTIAL DISCHARGE ANALYZER		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	1,3
	ANALYZER - POWER QUALITY ANALYZER		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	1,0
	HAND HELD TRANSFORMER TURN RATION TEST SET		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	1,0
GENERAL PLANT EQUIPMENT - TOTAL								6,312,612.00		
OTHER OUTSIDE SERVICES										
	ENGINEER II		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	1,0
OTHER OUTSIDE SERVICES - TOTAL								1,011,336.00		
SPARES										
TRANSMISSION SPARE PARTS										
	POLE, STEEL, 40 FT, TYPE HT - GALVANIZED, STUB POLE		YES	PUBLIC BIDDING	12/07/2021	01/02/2022	03/07/2022	03/23/2022	GAA-2022 - P1	7,2
SPARES - TOTAL								7,212,450.00		
WORK ORDER										
	SUPPLY MATLS LABOR & EQPT FOR THE CONSTRUCTION OPEN WAREHOUSE		YES	PUBLIC BIDDING	07/31/2022	08/22/2022	10/25/2022	11/10/2022	GAA-2022 - P2	8,0
WORK ORDER - TOTAL								8,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
GENERAL PLANT EQUIPMENT										
	HOIST, CAPSTAN - ENGINE OPERATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	RADIO - TRANSMITTING AND RECEIVING SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	DRONE - UNMANNED AERIAL VEHICLE WITH ACCESSORIES		YES	PUBLIC BIDDING	09/26/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1,3
GENERAL PLANT EQUIPMENT - TOTAL							5,100,000.00			
SPARES										
TRANSMISSION SPARE PARTS										
	BATTERY BANK, 48VDC - STATIONARY LEAD ACID, 2VDC X 24 CELL BATTERY, 100A		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	CURRENT TRANSFORMER, 138KV		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,4
	INSULATOR, POST, BUS SUPPORT, 69KV - SOLID-CORE, CAT. NO. DA-110041MM, 14KN CANTILEVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,5
	POTENTIAL TRANSFORMER, 13.8KV		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,0
SPARES - TOTAL							6,985,802.00			
WORK ORDER										
	CONSTRUCTION OF OFFICE AND STAFF HOUSE AT ROXAS SUBSTATION (NPSSTL)		YES	PUBLIC BIDDING	05/10/2022	06/05/2022	08/08/2022	08/24/2022	GAA-2022 - P2	5,6
	SUPPLY OF MATLS, LABOR & EQUIP FOR THE CONST. OF SWITCHGEAR ENCLOSURE		YES	PUBLIC BIDDING	05/10/2022	06/05/2022	08/08/2022	08/24/2022	GAA-2022 - P2	7,2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u>										
WORK ORDER										
	RESTORATION OF COLLAPSED TRANSMISSION TOWERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	15,1
WORK ORDER - TOTAL								27,978,894.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383055 - BETON DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF STAFFHOUSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,2
WORK ORDER - TOTAL								1,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383057 - CASIAN POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF WAREHOUSE - CONSTRUCTION OF WAREHOUSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,200,000.00
WORK ORDER - TOTAL								1,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383058 - NANGALAO DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCION OF OFFICE/STAFFHOUSE		YES	PUBLIC BIDDING	04/19/2022	08/23/2022	10/26/2022	11/11/2022	GAA-2022 - P2	1,8
WORK ORDER - TOTAL								1,868,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF STAFFHOUSE - CONSTRUCTION OF STAFFHOUSE		YES	PUBLIC BIDDING	05/21/2022	08/23/2022	10/26/2022	11/11/2022	GAA-2022 - P2	1,200,000.00
WORK ORDER - TOTAL								1,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383074 - MANGSEE DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCION OF 10 KL RAIN WATER COLLECTOR AND OFFICE/STAFF HOUSE - CONSTRUCION OF 10 KL RAIN WATER COLLECTOR AND OFFICE/STAFF HOUSE		YES	PUBLIC BIDDING	06/17/2022	07/07/2022	09/09/2022	09/25/2022	GAA-2022 - P2	2,000,000.00
WORK ORDER - TOTAL								2,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383085 - CALANDAGAN DIESEL POWER PLANT</u>										
WORK ORDER										
	FABRICATION OF 20 KL FUEL STORAGE TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,500,000.00
WORK ORDER - TOTAL								1,500,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5383090 - BISUCAY DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF OFFICE/STAFFHOUSE - CONSTRUCTION OF OFFICE/STAFFHOUSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,000,000.00
WORK ORDER - TOTAL								2,000,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	RECLOSER - AUTO PMR TYPE, 15.8		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,200,000.00
GENERAL PLANT EQUIPMENT - TOTAL								3,200,000.00		
JOB ORDER										
	NEW1-JO SUPPLY OF LABOR, MATERIALS & EQUIPMENT REPAIR OF POWER HOUSE, WAREHOUSE, GUARDHO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,345,928.00
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT REPAIR OF POWER HOUSE, WAREHOUSE, GUARDHOUSE ROOFINGS & CEILINGS - SUPPLY OF LABOR/MAT/EQUIP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,345,928.00
JOB ORDER - TOTAL								6,345,928.00		
SPARES										
	MECHANICAL SPARE PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,250,000.00
	LUBE OIL FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,250,000.00
SPARES - TOTAL								1,250,000.00		
WORK ORDER										
	REHABILITATION OF KALAYAAN DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,328,148.00
WORK ORDER - TOTAL								3,328,148.00		

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
GENERAL PLANT EQUIPMENT										
	TRUCK - LINEMAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,000,000.00
	SCANNER - THERMAL, TESTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,000,000.00
	TESTER - RELAY, 3-PHASE		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	03/28/2022	04/13/2022	GAA-2022 - P1	4,000,000.00
GENERAL PLANT EQUIPMENT - TOTAL							11,000,000.00			
SPARES										
	CROSSARM, STEEL, GALV, 4 X 4 X 19'		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1,200,000.00
	CROSSARM, STEEL, GALV, 4 X 4 X 23'		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1,300,000.00
	SWITCH - DISCONNECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,000,000.00
	TRANSFORMER - 150KVA, 3PHASE, 13.8/230V, 60HZ		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,000,000.00
SPARES - TOTAL							4,520,020.00			
WORK ORDER										
	SUPPLY, DELIVERY & INSTALLATION OF STORM GUYING ON TYPE B STRUCTURES		YES	PUBLIC BIDDING	11/25/2021	12/21/2021	02/23/2022	03/11/2022	GAA-2022 - P1	32,000,000.00
	CONSTRUCTION OF WAREHOUSE & QUARTERS AT CALAPAN SUBSTATION		YES	PUBLIC BIDDING	11/25/2021	12/21/2021	02/23/2022	03/11/2022	GAA-2022 - P1	17,000,000.00
	INSTALLATION OF SOLAR HYBRID SYSTEM FOR CALAPAN SUBSTATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,000,000.00
WORK ORDER - TOTAL							51,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
SPARES										
	(F) SLEEVE - COMPRESSION, FOR336.4 ACSR CONDUCTOR		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1,0
	FUSE - CURRENT LIMITING, 15KV, TYPE 12 CAVH		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1,4
	METER, POWER - QUALITY & ENERGY METER ANALYZER		YES	PUBLIC BIDDING	08/29/2022	09/24/2022	11/27/2022	12/13/2022	GAA-2022 - P2	3,0
SPARES - TOTAL								5,440,000.00		
WORK ORDER										
	REHABILITATION OF SAN JOSE SUBSTATION PERIMETER FENCE		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	4,0
	INSTALLATION OF TWO WAY DIGITAL RADIO COMMUNICATION SYSTEM		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	3,2
WORK ORDER - TOTAL								7,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
JOB ORDER										
F301408-JO HAULING OF CRANKSHAFT FOR REPLACEMENT IN UNIT# 3										
	- HAULING OF CRANKSHAFT FOR REPLACEMENT IN UNIT# 3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,000,000.00
JOB ORDER - TOTAL								7,000,000.00		
<b>SPARES</b>										
	BEARING - COMPLETE CE, 32100		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	1,500,000.00
	BEARING - CRANK PIN SHELL / PAIR		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1,800,000.00
	BEARING, MAIN - E640790010Z		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1,600,000.00
	CASING, AIR INLET, ASSEMBLED - PN: 76000		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	1,000,000.00
	CASING, INLET GAS - PN: 51000		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	1,500,000.00
	CIRCUIT BREAKER ASSEMBLY - VACUUM, GENERATOR CIRCUIT BREAKER, FUJI, 630A		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	3,000,000.00
	CIRCUIT BREAKER ASSEMBLY - VACUUM, MAIN CIRCUIT BREAKER, FUJI, 1250A		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	3,100,000.00
	DAMPER VIBRATION; - RUBBER COUPLING ELEMENT FOR DAIHATSU ENGINE; KAWASAKI, TYPE: KE630Nb-SP1		YES	PUBLIC BIDDING	11/15/2021	12/06/2021	02/04/2022	02/20/2022	GAA-2022 - P1	3,500,000.00
	LINER, CYLINDER - DAIHATSU		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	2,800,000.00
	NOZZLE, FUEL INJECTOR, DLF140UB559N27 - PN: E326270330A		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/25/2022	05/11/2022	GAA-2022 - P1	2,100,000.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SPARES										
	ROTOR ASSEMBLY PN: 20000		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	2,0
	WATER PUMP,SEA WATER COOLING; - (PUMP AND MOTOR ASSY) 460V, 60HZ, 65KW, Suction and Bore Diameter: 250mm, Capacity: 560 cu.m/hr., Total head: 30M		YES	PUBLIC BIDDING	06/23/2022	01/16/2023	03/21/2023	04/06/2023	GAA-2022 - P2	3,0
SPARES - TOTAL							26,992,000.00			
WORK ORDER										
	REHABILITATION OF MOORING FACILITY FOR PB 106 (BAGACAY, ROMBLON, ROMBLON)		YES	PUBLIC BIDDING	01/17/2022	04/25/2022	06/28/2022	07/14/2022	GAA-2022 - P1	5,0
	SUPPLY,DELIVERY ,INSTALLATION AND TEST AND COMMISSIONING OF ONE (1) MARINE SEWAGE TREATMENT PLANT (STP) FOR PB106		YES	PUBLIC BIDDING	01/17/2022	04/25/2022	06/28/2022	07/14/2022	GAA-2022 - P2	1,5
WORK ORDER - TOTAL							6,500,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O.M. LUZON OPERATIONS DEPT.</u></b>										
JANITORIAL SERVICES										
	- JANITOR (WITH CBI)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,3
	- SKILLED (ENCODER & DRIVER)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,0
JANITORIAL SERVICES - TOTAL								4,460,522.00		
JOB ORDER										
	NEW3-JO SPUG-LUZON TEAM BUILDING									
	VENUE/ACCOMMODATION - NO. OF PERSONS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,1
JOB ORDER - TOTAL								1,123,577.00		
SECURITY SERVICES										
	- REGULAR SECURITY GUARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,5
SECURITY SERVICES - TOTAL								4,599,142.00		
WORK ORDER										
	SUPPLY OF LABOR & MATERIALS FOR THE REHABILITATION OF LOD SEPTIC TANKS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,0
WORK ORDER - TOTAL								1,050,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
	SECURITY SERVICES - Supply of Two Year Security Services for Marinduque and Quezon Plants and Installations (01 September 2022 - 31 August 2024)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	30,1
- TOTAL								30,145,724.64		
<b>JANITORIAL SERVICES</b>										
	JANITORIAL SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9,9
	SUPPLY OF TWO YEAR JANITORIAL SERVICES (01 FEBRUARY 2023 TO 31 JANUARY 2025)		YES	PUBLIC BIDDING	10/27/2022	12/05/2022	02/07/2023	02/23/2023	GAA-2022 - P1	1,6
JANITORIAL SERVICES - TOTAL								11,598,050.00		
<b>JOB ORDER</b>										
	F301131-JO REPAIR OF OFFICE BUILDING									
	REPAIR OF OFFICE BUILDING - REPAIR OF OFFICE BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,5
JOB ORDER - TOTAL								1,530,000.00		
<b>SECURITY SERVICES</b>										
	SECURITY SERVICES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	25,0
	SECURITY SERVICES - Supply of Two Year Security Services for Marinduque and Quezon Plants and Installations (01 September 2022 - 31 August 2024)		YES	PUBLIC BIDDING	05/21/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	30,1
SECURITY SERVICES - TOTAL								55,155,712.64		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR, LEROY SOMER D510 - REV C FIRMWARE 2.20, VOLT SENSING UP TO 500V, CT S		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,2
	CONTROLLER, GENERATOR, ELECTRONIC - DEIF AGC 200		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,5
	CONTROLLER, GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,0
	TURBOCHARGER ASSY - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	1,2
SPARES - TOTAL							7,130,550.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
	GENSET RENTAL, 2 - 24 HOURS OPERATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	76,3
								- TOTAL	76,332,000.00	
<b>SPARES</b>										
	SECURITY SPARE PARTS - ELECTRICAL									
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,6
	CONNECTING ROD, ENGINE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1,3
								SPARES - TOTAL	2,910,568.00	
<b>WORK ORDER</b>										
	SUPPLY/DELIVERY/INST AND COMMISSIONING OF WATER TREATMENT FACILITY - SUPPLY/DELIVERY/INST AND COMMISSIONING OF WATER TREATMENT FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6,0
								WORK ORDER - TOTAL	6,000,000.00	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5882026 - MACONACO MINI-GRID</u>										
SPARES										
DISTRIBUTION SPARE PARTS										
	AUTO RECLOSER- - Supply, Delivery, Installation Including Test & Commissioning of Automatic Circuit Recloser(Pls see attached specification in TOR)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	3,000,000.00
SPARES - TOTAL							3,000,000.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u>										
WORK ORDER										
	CONSTRUCTION OF OPERATORS QUARTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,200,000.00
WORK ORDER - TOTAL								5,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
HEAD OFFICE											
LUZON OPERATIONS DEPARTMENT											
<u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u>											
WORK ORDER											
	INSTALLATION OF TRANSMITTER & VHF RADIOS - INSTALLATION OF TRANSMITTER & VHF RADIOS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,0	
	PERIMETER FENCE AND GUARD HOUSE OF 69KV STOCK YARD - PERIMETER FENCE AND GUARD HOUSE OF 69KV STOCK YARD		YES	PUBLIC BIDDING	03/30/2022	04/25/2022	06/03/2022	06/19/2022	GAA-2022 - P2	8,8	
WORK ORDER - TOTAL											10,890,000.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
	GENSET RENTAL, 0.60 - 24 HOURS OPERATION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9,1
- TOTAL								9,120,000.00		
<b>SPARES</b>										
	CYLINDER HEAD - COMPLETE, B11.05400-0051, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	1,2
	RADIATOR ASSEMBLY - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	1,7
SPARES - TOTAL								2,900,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
	LEASE OF SUPPORT GENSETS, 7.0 - AUGMENTATION OF NPC CAPABILITY		YES	PUBLIC BIDDING	10/11/2022	11/03/2022	01/06/2023	01/22/2023	GAA-2022 - P1	72,8
- TOTAL								72,818,000.00		
<b>JOB ORDER</b>										
1-OP	OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA									
	DENR COMPLIANCE SMOKE EMISSION TEST PR1 - Supply of Test Equipment, Labor, Consumables and Documentation Report for the smoke emission testing for 8 generating units as described in the attached TOR.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,2
JOB ORDER - TOTAL								1,200,000.00		
<b>SPARES</b>										
<b>MECHANICAL PMS PARTS</b>										
	CYLINDER LINER - WITH 031,209,210,092,055		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	4,6
	FILTER, LUBE OIL - OTHER PN 51502-16-013		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	1,0
	FUEL INJECTION PUMP, COMPLETE - 51401-14-565		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,5
	HIGH PRESS(HP) DELIVERY VALVE - E206452240		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,0
	INJECTION NOZZLE		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	1,2
	INJECTOR ASSEMBLY, FUEL - E206250130D		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	3,2
	INLET CONNECTOR - ALT PN E206252300 FO INJECTION BLOCK		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	LINER, CYLINDER - E205050040C DK-20-054		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,9
	LUBE OIL FILTER (OEM) - ELEMENT Y529000299ZZ		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,2
	NOZZLE - E206255100 W/ DOWEL PIN AE01062021		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,9
	O RING - GASKET SIDE COVER PN E200350150Z		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,3
	PISTON - RING SET 4 ITEM/SET PN B892005190A		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,8
	PLUNGER - ASSY 21 FO PN E206452120		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,4
	RETAINER COMPLETE - ALT PN E205750230 RETAINER VALVE ROTATOR		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2,6
	RUBBER SEAL - HEAD COVER CYL PN E206350100		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,2
	SPRING VALVE - ALT PN E205750220 COEND DISK SPRING VALVE ROTATOR		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2,1
	TURBOCHARGER - INCLUDES INSTALLATION AND BALANCING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	11,0
	VALVE - EXHAUST W/ SEAT SPRING 7 GUIDE 5 PCS PER SET (1PC=		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4,0
	VALVE - INTAKE W/ SEAT,SPRING AND GUIDE 5 PCS= 1 SET		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2,4
	VALVE SEAT RING, EXHAUST		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1,2
	VALVE, ROTATOR - BALL RACE VALVE ROTATOR PN E205750190 (8DK-20)		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2,3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL					52,514,888.00					
WORK ORDER										
	CONSTRUCTION WORK IN PROGRESS - Supply of Labor, Materials and Equipment for Construction of Concrete Pavement (Access Road) as per attached Terms of Reference no. LuzP21Z1281Sc		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,8
WORK ORDER - TOTAL					4,872,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
JOB ORDER										
	NEW2-JO	REPAIR OF PERIMETER FENCE								
		REPAIR OF PERIMETER FENCE - REPAIR OF PERMITER FENCE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,200,000.00
JOB ORDER - TOTAL								1,200,000.00		
WORK ORDER										
		CONSTRUCTION OF 200KL FOST W/ CONTAINMENT - CONSTRUCTION OF 200KL FOST W/ CONTAINMENT	YES	PUBLIC BIDDING	07/05/2022	06/25/2022	08/28/2022	09/13/2022	GAA-2022 - P2	16,552,000.00
WORK ORDER - TOTAL								16,552,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5882063 - LUBANG DIESEL PLANT</u>										
WORK ORDER										
	REHABILITATION OF FOST CONTAINMENT WALL AND FLOORING		YES	PUBLIC BIDDING	03/07/2022	04/02/2022	06/05/2022	06/21/2022	GAA-2022 - P1	1,5
	CONSTRUCTION OF CONTAINMENT WALL OF WASTE OIL TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,8
WORK ORDER - TOTAL							4,300,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER - 300KW CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	AIR FILTER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,3
	LUBE OIL FILTER - 300KW CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9
	OIL FILTER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9
	RADIATOR ASSEMBLY - 300KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,4
	RADIATOR ASSEMBLY - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,0
	STATOR ASSEMBLY - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,0
	CRANKSHAFT ASSEMBLY - PN:3038750		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1,0
SPARES - TOTAL							14,844,000.00			
WORK ORDER										
	CONST. OF STAFFHOUSE FOR CULION DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,9
WORK ORDER - TOTAL							2,992,640.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5882093 - LINAPACAN DIESEL PLANT</u>										
WORK ORDER										
	SUPPLY, DELIVERY & INST. OF 1 X 60KL FUEL OIL STORAGE TANK (SCHED. 1) -		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	5,000,000.00
	SUPPLY, DELIVERY & INST. OF 1 X 60KL FUEL OIL STORAGE TANK (SCHED. 1)									
					WORK ORDER - TOTAL				5,000,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5882103 - AGUTAYA DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION/INSTALLATION OF 2X60KL FUEL STORAGE TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,778,092.00
WORK ORDER - TOTAL								3,778,092.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5882113 - ARACELI DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF 200 KL FUEL STORAGE TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	10,000,000.00
WORK ORDER - TOTAL								10,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5882123 - BALABAC DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF STAFFHOUSE, WAREHOUSE, FOST AND OTHER FACILITIES		YES	PUBLIC BIDDING	07/03/2022	07/29/2022	10/01/2022	10/17/2022	GAA-2022 - P2	10,000,000.00
WORK ORDER - TOTAL								10,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
	GENSET RENTAL, 0.50 - PR NO. S1-SVD21-001; CBI NO. FPD-22-02-5422		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,3
	GENSET RENTAL, 1 - 24 HOURS OPERATION		YES	PUBLIC BIDDING	02/16/2022	03/14/2022	05/17/2022	06/02/2022	GAA-2022 - P1	11,4
- TOTAL								16,758,006.00		
<b>SPARES</b>										
<b>MECHANICAL SPARE PARTS</b>										
	CRANKSHAFT ASSEMBLY - 3038750		YES	PUBLIC BIDDING	05/10/2022	06/21/2022	08/24/2022	09/09/2022	GAA-2022 - P2	2,0
	RADIATOR ASSEMBLY - CUUMINS KTAG38-G1		YES	PUBLIC BIDDING	05/10/2022	06/21/2022	08/24/2022	09/09/2022	GAA-2022 - P2	1,2
SPARES - TOTAL								3,200,000.00		
<b>WORK ORDER</b>										
	CONSTRUCTION OF WAREHOUSE - CONSTRUCTION OF WAREHOUSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,5
WORK ORDER - TOTAL								1,500,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883002 - MASBATE S/S &amp;69KVTL</u>										
WORK ORDER										
	SUPPLY & INSTALLATION OF 2-WAY DIGITAL RADIO COMMUNICATION SYSTEM		YES	PUBLIC BIDDING	05/18/2022	06/27/2022	08/30/2022	09/15/2022	GAA-2022 - P2	1,700,000.00
WORK ORDER - TOTAL								1,700,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883004 - CAMARINES SUR MINI GRID</u>										
WORK ORDER										
	LOT ACQUISITION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,000,000.00
WORK ORDER - TOTAL								4,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5883005 - MASBATE PRES MINI GRID</u>										
SPARES										
MECHANICAL SPARE PARTS										
	PUMP, WATER		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1,9
	SERVICE KIT, 2000 HOURS, LPW4		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1,9
SPARES - TOTAL							3,840,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u>										
WORK ORDER										
	CONCRETING OF PATH WALK FROM FOREBAY TO DAM		YES	PUBLIC BIDDING	02/09/2022	03/23/2022	05/02/2022	05/18/2022	GAA-2022 - P1	6,5
	UPGRADING OF CONTROL, MONITORING, AND PROTECTION SYSTEM AND U2		YES	PUBLIC BIDDING	02/09/2022	03/23/2022	05/02/2022	05/18/2022	GAA-2022 - P1	25,0
	INSTALLATION/REPLACEMENT OF CIRCUIT RECLOSER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
WORK ORDER - TOTAL								33,579,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	FUEL INJECTION PUMP - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	1,1
SPARES - TOTAL								1,172,445.00		
WORK ORDER										
	SUPPLY, DELIVERY & INSTALALTION OF COLLAPSIBLE/CONTAINERIZED BUNKERS		YES	PUBLIC BIDDING	05/07/2022	05/30/2022	08/02/2022	08/18/2022	GAA-2022 - P2	2,4
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PLATE, MS, SIZE: 10MM THICK X 1.2M W X 2.4M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,6
WORK ORDER - TOTAL								4,029,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883023 - MARINAWA DIESEL PLANT</u>										
WORK ORDER										
	REPAIR AND REHABILITATION OF POWERHOUSE, OFFICE BUILDING AND ASSOCIATED STRUCTURES OF MARINAWA DIESEL POWER PLANT		YES	PUBLIC BIDDING	05/10/2022	07/07/2022	09/09/2022	09/25/2022	GAA-2022 - P2	6,3
	REPAIR AND REHABILITATION OF POWERHOUSE, OFFICE BUILDING AND ASSOCIATED STRUCTURES OF MARINAWA DIESEL POWER PLANT		YES	PUBLIC BIDDING	05/10/2022	07/07/2022	09/09/2022	09/25/2022	GAA-2022 - P2	6,3
WORK ORDER - TOTAL							12,772,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883030 - PALUMBANES DIESELPower PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF LINEAR SEAWALL OF PALUMBANES DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,0
	CONSTRUCTION OF SEAWALL AT PALUMBANES DPP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,0
WORK ORDER - TOTAL								8,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
5883031 - CALAGUAS DPP										
WORK ORDER										
	SUPPLY, DELIVERY AND INSTALLATION OF ONE 10X40FT CONTAINERIZED BUNKER		YES	PUBLIC BIDDING	03/03/2022	01/11/2021	05/02/2022	05/18/2022	GAA-2022 - P1	3,000,000.00
					WORK ORDER - TOTAL		3,000,000.00			

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
GENERAL PLANT EQUIPMENT										
	AERIAL HOME INSPECTION KIT - DRONE PLANE WITH THERMAL SCANNER		YES	PUBLIC BIDDING	09/26/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P1	2,600,000.00
GENERAL PLANT EQUIPMENT - TOTAL								2,600,000.00		
WORK ORDER										
	SUPPLY, INSTALLATION OF COLLAPSIBLE CONTAINARIZED BUNK		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	4,600,000.00
	CONSTRUCTION OF CATANDUANES 69KV OFFICE		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	1,200,000.00
WORK ORDER - TOTAL								5,800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
SPARES										
OTHER SPARE PARTS										
	AUTO RECLOSER - SUPPLY , DELIVERY, INSTALLATION AND TESTING AND COMMISSIONING OF THREE PHASE 15 KV SOLID DIELECTRIC, VACUUM INTERRUPTER AUTOMATIC CIRCUIT RECLOSER		YES	PUBLIC BIDDING	12/07/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	2,0
	SUPPLY, DELIVERY, INSTALLATION, TEST AND COMMISSIONING OF 15KV AUTOMATIC CIRCUIT RECLOSER		YES	PUBLIC BIDDING	12/07/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	2,0
SPARES - TOTAL							4,000,000.00			
WORK ORDER										
	CONSTRUCTION OF PERIMETER FENCE		YES	PUBLIC BIDDING	04/26/2022	05/16/2022	06/16/2022	07/02/2022	GAA-2022 - P1	2,2
	PERIMETER FENCING		YES	PUBLIC BIDDING	04/26/2022	05/16/2022	06/16/2022	07/02/2022	GAA-2022 - P1	1,2
WORK ORDER - TOTAL							3,539,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5883073 - PATNANUNGAN DIESEL PLANT</u>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	TURBOCHARGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,200,000.00
SPARES - TOTAL							1,200,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	HEAD ASSEMBLY, CYLINDER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,236,000.00
SPARES - TOTAL								1,236,000.00		
WORK ORDER										
	SUPPLY, DELIVERY & INSTALLATION OF 20FT. 2-STOREY CONTAINERIZED BUNKER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,501,000.00
WORK ORDER - TOTAL								1,501,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
JANITORIAL SERVICES										
	- JANITORIAL SERVICES FOR LIGAO STOCKYARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,2
	- JANITORIAL SERVICES FOR OM-BOD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4,2
JANITORIAL SERVICES - TOTAL								8,441,472.00		
SECURITY SERVICES										
	- SECURITY SERVICES FOR LIGAO STOCKYARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,5
	- SECURITY SERVICES PER CBI OM BICOL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3,8
	- SECURITY SERVICES FOR OM-BOD		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	4,3
SECURITY SERVICES - TOTAL								9,746,893.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AUTO RECLOSER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,6
	AVR R450		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1,2
SPARES - TOTAL								2,835,000.00		
WORK ORDER										
	SUPPLY, DELIVERY & INSTALLATION OF 30KW SOLAR POWER SYSTEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,0
WORK ORDER - TOTAL								2,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5883093 - BATAN DIESEL PLANT</u></b>										
<b>JOB ORDER</b>										
	NEW3-JO	STACK EMISSION TEST								
		STACK EMISSION TEST - STACK EMISSION TEST	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,100,000.00
<b>JOB ORDER - TOTAL</b>								<b>1,100,000.00</b>		
<b>WORK ORDER</b>										
		CONSTRUCTION OF STOCKROOM, MOTORPOOL AND CENTRAL MAINTENANCE AREA	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8,500,000.00
		RENOVATION OF OLD POWERHOUSE AND FACILITIES IMPROVEMENT	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,000,000.00
<b>WORK ORDER - TOTAL</b>								<b>13,586,900.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5884083 - BANTON DIESEL PLANT</u>										
SPARES										
	PISTON & CONNECTING ROD - KIT, complete set PN: 3039218		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1,560,000.00
SPARES - TOTAL								1,560,000.00		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
	GENSET RENTAL, 2.0 MW - GENSET RENTAL (2 X 2MW @ 24HRS/DAY)		YES	PUBLIC BIDDING	06/15/2022	07/04/2022	09/06/2022	09/22/2022	GAA-2022 - P1	46,300,000.00
								- TOTAL	46,305,000.00	
<b>WORK ORDER</b>										
	TRANSFER OF PLANT SITE - TRANSFER OF PLANT SITE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	30,000,000.00
	REPOSITIONING OF FOST AND CONSTRUCTION OF CONTAINMENT BASIN - REPOSITIONING OF FOST AND CONSTRUCTION OF CONTAINMENT BASIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,100,000.00
								WORK ORDER - TOTAL	31,100,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5884123 - BURIAS DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF GARAGE & MOTORPOOL - CONSTRUCTION OF GARAGE & MOTORPOOL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,000,000.00
WORK ORDER - TOTAL								1,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
GENERAL PLANT EQUIPMENT										
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		YES	PUBLIC BIDDING	03/11/2022	04/07/2022	05/17/2022	06/02/2022	GAA-2022 - P1	1,5
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER, PVC OIL CONTAINMENT BOOM; COLOR ORANGE; FREEBOARD-130MM-500MM; SECTION LENGTH-10/20M-20M; WAVE HEIGHT-0.3M-2M; DRAUGHT-330MM-750MM; TENSION STRENGTH-20KN-120KN		YES	PUBLIC BIDDING	03/11/2022	04/07/2022	05/17/2022	06/02/2022	GAA-2022 - P1	1,5
GENERAL PLANT EQUIPMENT - TOTAL								3,000,000.00		
JOB ORDER										
	NEW6-JO DRY DOCKING									
	- DRY DOCKING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,2
JOB ORDER - TOTAL								8,250,000.00		
SECURITY SERVICES										
	- SECURITY SERVICES FOR PB109		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,0
SECURITY SERVICES - TOTAL								1,030,736.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885055 - 2MW POWER BARGE 114</u></b>										
JOB ORDER										
NEW1-O-JO ODETTE:EMERGENCY REPAIR OF DAMAGE COFFER DAM & SEA CHEST/HULL										
	ODETTE:EMERGENCY REPAIR OF DAMAGE COFFER DAM & SEA CHEST/HULL - EMERGENCY REPAIR DUE TO ODETTE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,347,887.00
JOB ORDER - TOTAL								3,347,887.00		
<b>SECURITY SERVICES</b>										
	- SUPPLY OF SECURITY SERVICES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,030,736.00
SECURITY SERVICES - TOTAL								1,030,736.00		
<b>SPARES</b>										
	MECHANICAL SPARE PARTS									
	INJECTOR NOZZLE KIT - FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	1,393,488.00
SPARES - TOTAL								1,393,488.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
JOB ORDER										
5-OP	EMISSION TEST OF MAIN GENSETS									
	EMISSION TEST OF UNIT 1,2,3 & 4 - PREVIOUS PURCHASE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,3
7-OP	FABRICATION OF ISOLATION DAMPERS									
	FABRICATION OF DAMPERS - PREVIOUS REQUISITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2
JOB ORDER - TOTAL							2,500,000.00			
SPARES										
MECHANICAL PMS PARTS										
	BEARING, MAIN SHELL		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	3,6
	CASING, GAS OUTLET ASSEMBLED, WITHOUT CORE HOLE CO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,9
	CONNECTOR, INLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	LINER, CYLINDER		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	14,2
	VALVE SEAT, EXHAUST		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	2,6
	VALVE, EXHAUST, STP		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	1,5
	VALVE, INTAKE, S637T		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	1,0
SPARES - TOTAL							26,067,600.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
LUZON OPERATIONS DEPARTMENT										
<u>5885103 - 7.2 MW POWER BARGE 120</u>										
WORK ORDER										
	STRUCTURES & IMPROVEMENTS - Supply of Labor, Materials and Equipment for the Construction of Additional Breasting Structure of PB120		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5,466,000.00
WORK ORDER - TOTAL								5,466,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
GENERAL PLANT EQUIPMENT										
	ANALYZER - POWER QUALITY		YES	PUBLIC BIDDING	03/22/2022	04/26/2022	06/29/2022	07/15/2022	GAA-2022 - P2	2,0
	ANALYZER - POWER QUALITY ANALYZER, WITH 3PHASE PWS		YES	PUBLIC BIDDING	03/22/2022	04/26/2022	06/29/2022	07/15/2022	GAA-2022 - P2	7,2
	TESTER - RELAY, 3-PHASE WITH DC SUPPLY		YES	PUBLIC BIDDING	03/29/2022	04/26/2022	06/14/2022	06/30/2022	GAA-2022 - P2	4,0
	TESTER - ULTRASONIC FLAW DETECTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2,0
	TRANSFORMER - TURNS RATIO, 3 PHASE		YES	PUBLIC BIDDING	03/29/2022	04/26/2022	06/29/2022	07/15/2022	GAA-2022 - P2	2,4
GENERAL PLANT EQUIPMENT - TOTAL							17,600,000.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, 44,084/MO - PLDT		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	1,0
TELEPHONE EXPENSES - TOTAL							1,058,016.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
GENERAL PLANT EQUIPMENT										
	TORQUE WRENCH, GUN TYPE, HEAVY DUTY, DIGITAL WITH BUILT-IN DATA RECORDER, 18V LITHIUM-ION - BATTERY POWERED TOOL, CAPACITY UP TO 700FT-LBS, 3/4" DRIVE, RPM 4.1, WEIGHT 8.2LBS (please see TOR for additional requirements)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,7
	TESTER, INSULATION, 15KV - (Refer to attached Technical Specifications)		YES	PUBLIC BIDDING	11/10/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	7,0
GENERAL PLANT EQUIPMENT - TOTAL								8,700,000.00		
JOB ORDER										
NEW1-JO	REPAIR OF TEST EQUIPMENT									
	SUPPLY OF LABOR, TOOLS, EQUIPMENT AND PARTS FOR THE REPAIR OF MEGGER-MRCT - (Scope of Work - please see attached TOR)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2
JOB ORDER - TOTAL								1,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
JOB ORDER										
2-JO	REPAIR/MACHINING/FABRICATION/REWINDING/RECONDITIONING OF GENSET COMPONENTS									
	REPAIR/MACHINING/FABRICATION/R - GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9
5-JO	DRYDOCKING									
	DRYDOCKING - DRYDOCKING: To supply labor, tools, equipment, materials and expertise for Drydocking and ship repair of Power Barge 113		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P3	20,0
<b>JOB ORDER - TOTAL</b>							<b>21,900,000.00</b>			
<b>SPARES</b>										
MECHANICAL PMS PARTS										
	GASKET - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,8
	INJECTOR - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	NOZZLE ASSEMBLY - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	2,6
	FUEL INJECTION PUMP ASSEMBLY: - name plate: ZEXEL made in Japan, 32665-31040, 106684-4352, 781Y072529, 106068-3482		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,8
	LINER, CYLINDER: PN 32507-62400		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,7
<b>SPARES - TOTAL</b>							<b>10,066,000.00</b>			

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
JOB ORDER										
NEW2-JO DRY DOCKING										
- DRY DOCKING										
			YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	20,000,000.00
JOB ORDER - TOTAL								20,000,000.00		
<b>SPARES</b>										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ASSY, CRANKSHAFT - PN 3038750 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,339,200.00
	CRANKSHAFT, ENGINE - PN 3092921 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,339,200.00
	INJECTOR - PN 3076703 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,339,200.00
SPARES - TOTAL								4,339,200.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
<b>JOB ORDER</b>										
NEW 1-JO	HAULING OF VARIOUS GENSETS AND ITS ACCESSORIES, VARIOUS SPARES, MATERIALS, SUPPL									
	- HAULING OF VARIOUS GENSETS AND ITS ACCESSORIES, VARIOUS SPARES, MATERIALS, SUPPLIES, EQUIPMENT TO ALL WVOD AREAS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3,0
NEW 2-JO	REPAIR/EXPANSION OF SEPTIC TANKS FOR DENR COMPLIANCES									
	- REPAIR/EXPANSION OF SEPTIC TANKS FOR DENR COMPLIANCES		NO	NP-SMALL VAL PROC	06/21/2022		08/10/2022	08/26/2022	GAA-2022 - P2	1,8
<b>JOB ORDER - TOTAL</b>							<b>4,800,000.00</b>			
<b>SPARES</b>										
	SECURITY SPARE PARTS - MECHANICAL SECURITY									
	PUMP ASSEMBLY, INJECTION, OX 7215/922		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1,5
<b>SPARES - TOTAL</b>							<b>1,520,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
6581135 - LIMASAWA DIESEL PLANT										
WORK ORDER										
	S/D/I/T&C OF SOLAR PANELS INC. ITS ELECTRICAL EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	16,3
WORK ORDER - TOTAL								16,335,124.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
<u>6581185 - SAN ANTONIO DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF PLANT PERIMETER FENCE FOR SAN ANTONIO DPP		YES	PUBLIC BIDDING	11/16/2021	12/12/2021	02/14/2022	03/02/2022	GAA-2022 - P1	1,200,000.00
WORK ORDER - TOTAL								1,200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
6581195 - CAPUL DIESEL PLANT										
JOB ORDER										
NEW5-O-JO SUPPLY LABOR/MATERIALS FOR THE SALVAGING OF SUBMERGED 275KW GENSET AND RIGGING O										
	SUPPLY LABOR/MATERIALS FOR THE SALVAGING OF SUBMERGED 275KW GENSET AND RIGGING OF THE GENSET FR SHORELINE TO CAPUL DPP - ODETTE TYPHOON DAMAGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,000,000.00
JOB ORDER - TOTAL								1,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
HEAD OFFICE											
VISAYAS OPERATIONS DEPARTMENT											
6581225 - MARIPIPI DIESEL PLANT											
JOB ORDER											
F305116-JO REPAIR/IMPROVEMENT OF CONCRETE PERIMETER FENCE AND REAR GATE SEA SIDE AREA											
	REPAIR/IMPROVEMENT OF CONCRETE - REPAIR/IMPROVEMENT OF FENCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,430,000.00	
JOB ORDER - TOTAL											1,430,000.00

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
<u>6581226 - BATAG DIESEL POWER PLANT</u>										
WORK ORDER										
	SUPPLY, DELIVERY, INSTALL, TESTING & COMM OF 15KVA AUTORECLOSER		YES	PUBLIC BIDDING	05/08/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	3,3
WORK ORDER - TOTAL								3,350,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>VISAYAS OPERATIONS DEPARTMENT</u>										
<u>6581235 - GIGANTES DIESEL PLANT</u>										
WORK ORDER										
	PROPOSED CONCRETING OF ACCESS ROAD FROM BRGY ROAD TO GIGANTES DPP MAIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,000,000.00
WORK ORDER - TOTAL								3,000,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>HEAD OFFICE</b>											
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>											
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>											
<b>JOB ORDER</b>											
JO 2-JO	REPAIR OF POWERHOUSE STRUCTURE & ELEVATION OF GROUND SURFACE										
	REPAIR OF POWERHOUSE STRUCTURE - FOR BAT,BIL,PAN, UBAY DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2	
JO 7-O-JO	ODETTE DAMAGE : SUPPLY/LABOR/TOOLS & MATERIALS FOR REPAIR OF BOHOL 2 MINI-GRIDS										
	ODETTE DAMAGE : SUPPLY/LABOR/TOOLS & MATERIALS FOR REPAIR OF BOHOL 2 MINI-GRIDS PLANTS UNDER CLUSTER 2 (HAMBONGAN, BATASAN & BILANGBILANGAN DPPS) - HAMBONGAN/BATASAN/BILANGBILANG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9	
JO 8-O-JO	ODETTE DAMAGE : SUPPLY/LABOR/TOOLS & MATERIALS FOR REPAIR OF BOHOL2 MINI-GRIDS P										
	ODETTE DAMAGE : SUPPLY/LABOR/TOOLS & MATERIALS FOR REPAIR OF BOHOL2 MINI-GRIDS PLANTS UNDER CLUSTER1(MOCABOC, UBAY, PANGAPASAN DPPS) - UBAY/MOCABOC/PANGAPASAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9	
<b>JOB ORDER - TOTAL</b>											<b>5,178,000.00</b>
<b>WORK ORDER</b>											
	SUPP.,DEL.,& INST. OF CONTAINERIZED CR W/ WATER TIGHT SEPTIC TANK - SUPP.,DEL.,& INST. OF CONTAINERIZED CR W/ WATER TIGHT SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,8	
	S/D/I/T&C OF 106KW GENSETS AND 100KVA TRANSFORMER INCL. ITS ELECT. EQP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,5	
<b>WORK ORDER - TOTAL</b>											<b>5,428,538.00</b>

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
<u>6582003 - PANAY MINI GRID</u>										
WORK ORDER										
	UPGRADE LINE OF DISTRIBUTION TO 3 PHASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	13,660,000.00
WORK ORDER - TOTAL								13,660,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	OVERHEAD CRANE - 10 TONS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,6
	AIRCONDITIONING UNIT - INVERTER, 5 TONNER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,3
GENERAL PLANT EQUIPMENT - TOTAL								3,940,000.00		
JANITORIAL SERVICES										
	- FOR NEW PLANTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,6
JANITORIAL SERVICES - TOTAL								1,626,466.00		
JOB ORDER										
F3501S2-JO	OPERATION/MAINTENANCE OF TUGBOAT									
	JOB ORDER - LABOR - .		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	12,0
NEW8-JO	PCB ANALYSIS OF DIELECTRIC OIL OF OM-VOD PLANTS									
	- PCB ANALYSIS OF DIELECTRIC OIL OF OM-VOD PLANTS		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P1	1,6
NEW9-JO	SUPPLY OF LABOR AND MATERIALS FOR THE FABRICATION OF SHELVES FOR ROOMS LEVEL A A									
	- SUPPLY OF LABOR AND MATERIALS FOR THE FABRICATION OF SHELVES FOR ROOMS LEVEL A AND LEVEL B AND SEVENTY (70) PIECES BOXES FOR THE NEW VOD WAREHOUSE IN LAHUG, CEBU CITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,2
JOB ORDER - TOTAL								14,860,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
<b>RENTAL</b>										
	- RENTAL OF SPUG VISAYAS OFFICE		YES	NP-LS RL PROP VEN			02/07/2022	02/23/2022	GAA-2022 - P1	8,6
	- RENTAL OF SPUG VISAYAS WORKSHOP & WAREHOUSE		YES	NP-LS RL PROP VEN			02/07/2022	02/23/2022	GAA-2022 - P1	2,2
	RENTAL - RENTAL OF SPUG VISAYAS OFFICE		YES	NP-LS RL PROP VEN			02/07/2022	02/23/2022	GAA-2022 - P1	2,9
	RENTAL - RENTAL OF SPUG VISAYAS WORKSHOP & WAREHOUSE		YES	NP-LS RL PROP VEN			02/07/2022	02/23/2022	GAA-2022 - P1	2,2
							<b>RENTAL - TOTAL</b>			<b>16,118,493.60</b>
<b>SECURITY SERVICES</b>										
	- FOR NEW PLANTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	12,1
	- SECURITY SERVICES FOR EASTERN VISAYAS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	15,0
	- SECURITY SERVICES FOR OM SPUG VISAYAS OPERATIONS DEPARTMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,5
	- SECURITY SERVICES FOR WESTERN VISAYAS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5,4
	- SECURITY SERVICES FOR WESTERN VISAYAS - PR NO. S2-WVO20-001		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	10,9
	SECURITY SERVICES - SECURITY SERVICES FOR SPUG VISAYAS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	44,7
							<b>SECURITY SERVICES - TOTAL</b>			<b>93,891,620.00</b>
<b>WORK ORDER</b>										
	OFFICE CUBICLES/CABINETS, FURNITURE & FIXTURES (NEW BUILDING)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,0

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
<u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u>										
WORK ORDER										
	CONCRETING OF VOD OFFICE ACCESS ROAD IN SUDLON		YES	PUBLIC BIDDING	11/09/2021	12/05/2021	02/07/2022	02/23/2022	GAA-2022 - P2	7,1
WORK ORDER - TOTAL								21,108,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
JOB ORDER										
NEW-JO										
	FREIGHT AND HANDLING & OTHER C - HAULING OF GENSETS ND OTHERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,9
	HAULING OF VARIOUS GENSETS AND - HAULING OF GENSETS AND OTHERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4,3
JOB ORDER - TOTAL							6,260,000.00			
<b>SPARES</b>										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	CAMSHAFT ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1,2
	ENGINE OVERHAUL KIT - FOR 10KPMS 315KW FGW (2506A-E15TAG3)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	3,0
	GASKET, BOTTOM OVERHAULING - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1,2
	HEAD ASSEMBLY, CYLINDER - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
	INJECTOR KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2,4
	NOZZLE ASSEMBLY (4 HOLE X .38) - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1,4
	PISTON AND LINER KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2,3
	PISTON ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1,0
	PUMP ASSEMBLY, INJECTION - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	3,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
VISAYAS OPERATIONS DEPARTMENT										
<u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	RADIATOR - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,3
	RADIATOR - N-FOR DALE PERKINS 163 KW 2006-TG1		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	2,7
	HEAD ASSEMBLY - , CYLINDER - FOR SEC. SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1,0
SPARES - TOTAL								22,439,864.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>VISAYAS OPERATIONS DEPARTMENT</u>										
<u>6583011 - MINI-GRID ALMAGRO</u>										
WORK ORDER										
	SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF 15KV AUTOMATIC CIRCUIT RECLOSERS AND KILOWATT-HOUR DEMAND METERS FOR ALMAGRO MINI GRID PLANTS		YES	PUBLIC BIDDING	03/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	8,089,000.00
					WORK ORDER - TOTAL		8,089,000.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
WORK ORDER										
	INSTALLATION OF RECLOSER & BILLING METERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,9
	SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF 15KV AUTOMATIC CIRCUIT RECLOSERS AND KILOWATT-HOUR DEMAND METERS FOR STO. NIÑO MINI GRID DIESEL POWER PLANTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7,9
<b>WORK ORDER - TOTAL</b>								<b>15,802,000.00</b>		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, CRANK PIN SHELL - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,7
	BEARING, MAIN SHELL - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2,2
	COCK, OUTLET, C.W. - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,2
	GUIDE, VALVE YOKE - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,1
	NOZZLE, FUEL INJECTOR, DLF140UB559N27 - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,4
	PLUNGER, ASSEMBLY (CFO) - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2,0
SPARES - TOTAL							9,806,000.00			
WORK ORDER										
	SUPPLY, DELIVER AND INSTALLATION OF LUBE OIL PURIFIER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,1
	REPLACEMENT OF STATION SERVICE BATTERIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,7
WORK ORDER - TOTAL							15,800,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>5885066 - 2MW POWER BARGE 111</u>										
SECURITY SERVICES										
	- SECURITY SERVICES OF POWER BARGE 111		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,347,552.00
SECURITY SERVICES - TOTAL								1,347,552.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
<b>JOB ORDER</b>										
	JO11-JO	REPAIR AND RECONDITION OF INTERCOOLER, CHARGE AIR COOLER (1 LOT)								
		REPAIR AND RECONDITION OF INTERCOOLER, CHARGE AIR COOLER (1 LOT) - REPAIR/RECON. OF INTERCOOLER	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,000,000.00
<b>JOB ORDER - TOTAL</b>							<b>1,000,000.00</b>			
<b>SPARES</b>										
<b>MECHANICAL SPARE PARTS</b>										
		BEARING, CONNECTING ROD (1.00MM OVERSIZE)	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,000,000.00
		CONNECTOR, INLET - PN: E32673200Z	YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,300,000.00
		GUIDE, VALVE YOKE - PN: E325670300D	YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,000,000.00
		PLUNGER, ASSEMBLY (CFO) - PN: E326472110C	YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,800,000.00
		PUSH ROD - PN: E326870040Z	YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,100,000.00
		VALVE SEAT, EXHAUST - PN: E405800340A	YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2,800,000.00
<b>SPARES - TOTAL</b>							<b>9,211,119.94</b>			
<b>WORK ORDER</b>										
		REHABILITATION OF UNIT NO. 4 DAIHATSU GENSET - REHABILITATION OF UNIT NO. 4 DAIHATSU GENSET	YES	PUBLIC BIDDING	02/05/2022	03/01/2022	05/05/2022	05/21/2022	GAA-2022 - P1	6,000,000.00
<b>WORK ORDER - TOTAL</b>							<b>6,000,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681026 - DINAGAT DIESEL PLANT</u></b>										
	RENTAL OF GENSET, 3.5MW - RENTAL OF 3.5MW MODULAR GENERATING SETS, (2.5MW for 24 Hours/day & 1.0MW for 16 Hours/day)		YES	PUBLIC BIDDING	05/06/2022	05/25/2022	06/16/2022	07/02/2022	GAA-2022 - P2	47,6
- TOTAL								47,620,500.00		
<b>SPARES</b>										
<b>MECHANICAL SPARE PARTS</b>										
	INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,3
	INJECTOR KIT - QSK60-G15, CUMMINS		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/13/2022	06/29/2022	GAA-2022 - P1	3,0
SPARES - TOTAL								4,330,000.00		
<b>WORK ORDER</b>										
	SUPPLY,DELIVER,INSTALL & TEST OF 1X500 CU. M. FUEL STORAGE TANK FOR DI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	14,1
WORK ORDER - TOTAL								14,150,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR MODULE - INTENDED FOR FIVE (5) ISLAND BARANGAYS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,166,000.00
<b>SPARES - TOTAL</b>								<b>1,166,000.00</b>		
WORK ORDER										
	CONSTRUCTION OF 5X10KL RAIN WATER COLLECTOR FOR FIVE ISLAND BRNGYS - CONSTRUCTION OF 5X10KL RAIN WATER COLLECTOR FOR FIVE ISLAND BRNGYS		YES	PUBLIC BIDDING	05/03/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P2	1,230,768.00
<b>WORK ORDER - TOTAL</b>								<b>1,230,768.00</b>		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
	RENTAL OF GENSETS, 1.5 - RENTAL OF GENSETS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	142,9
	RENTAL OF GENSETS, 1.5 - RENTAL OF GENSETS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,7
	RENTAL OF GENSETS, 2.0 - RENTAL OF GENSET PR NO. S3-BAI21-023		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	21,5
	GENSET RENTAL FOR BASILAN DPP		YES	PUBLIC BIDDING	09/29/2022	10/19/2022	12/22/2022	01/07/2023	GAA-2022 - P3	62,7
- TOTAL							231,976,000.00			
<b>SPARES</b>										
<b>SPARE PARTS - ELECTRICAL</b>										
	ELECTRONIC MODULE - SACOSONE DISPLAY MODULE INCLUDING SOFTWARE		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	2,3
	FILTER CARTRIDGE - PN:51502-16-013, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1,8
	MODULE, ELECTRONIC CONTROL - SACOSONE CONTROL MODULE S INCLUDING SOFTWARE		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	1,2
	NOZZLE TIP FUEL INJECTOR - PN:51402-14-021, FOR MAN DIESEL 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1,5
	PLUNGER - AND BARREL ASSEMBLY,PN:51401-14-099, FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1,8
	VOLTAGE REGULATOR - DIGITAL, PN:40031565, FOR MAN DIESEL 1,230 KW		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	1,8
SPARES - TOTAL							10,568,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682026 - JOLO (SULU) DIESEL PLANT</u></b>										
	GENSET RENTAL, 11.50 - 6MW 24 HOURS OPERATION 4.5 MW 8 HOURS OPERATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	138,0
	GENSET RENTAL FOR JOLO DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	71,4
	GENSET RENTAL FOR JOLO DPP		YES	PUBLIC BIDDING	04/26/2022	04/08/2022	06/08/2022	06/24/2022	GAA-2022 - P3	93,8
- TOTAL								303,353,466.00		
<b>JOB ORDER</b>										
	NEW5-JO RECONDITIONING OF VTR304 TURBO CHARGER									
	RECONDITIONING OF VTR304 TURBO CHARGER - MATERIALS & LABOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,0
JOB ORDER - TOTAL								1,000,000.00		
<b>SPARES</b>										
	MECHANICAL SPARE PARTS									
	BUSH, PUMP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,1
	ROTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,5
SPARES - TOTAL								4,612,000.00		
<b>WORK ORDER</b>										
	REHAB OF EXISTING POWER PLANT - REHAB OF EXISTING POWER PLANT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8,4
WORK ORDER - TOTAL								8,410,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682086 - SIBUTU DIESEL PLANT</u>										
SPARES										
MECHANICAL SPARE PARTS										
	RADIATOR - OE52641-163KW PERKINS, MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1,901,000.00
SPARES - TOTAL							1,901,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
MINDANAO OPERATIONS DEPARTMENT										
<u>6682106 - CAGAYAN DE TAWI-TAWI</u>										
SPARES										
MECHANICAL SPARE PARTS										
	REGULATOR WOODWARDUG8 - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1,3
	STATOR, GENERATOR - FOR 600KW CUMMINS MODEL KTA38-G1		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	2,4
					SPARES - TOTAL		3,760,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PREVIOUS P.O. - HAULING OF VARIOUS SPARES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,0
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								1,030,000.00		
JOB ORDER										
	NEW 14-OP AUTO RECLOSER ASSY									
	AUTO RECLOSER ASSY, SUPPLY, DELIVERY AND INSTALLATION, - AUTO RECLOSER, PLS SEE ATTACHED COMPLETE SPECS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,0
JOB ORDER - TOTAL								1,000,000.00		
SPARES										
	MECHANICAL SPARE PARTS									
	ASSY, CRANKSHAFT - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,5
	HEAD, CYLINDER - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,1
SPARES - TOTAL								3,660,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682126 - PANGUTARAN DIESEL POWER PLANT</u>										
SPARES										
MECHANICAL SPARE PARTS										
INJECTOR KIT - FOR 160KW FG WILSON										
			YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,470,000.00
					SPARES - TOTAL				1,470,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682127 - SACOL DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF 40KL VERTICAL FOST WITH PUMPHOUSE AND 5KL WOST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,5
WORK ORDER - TOTAL								4,500,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF WAREHOUSE & WORKSHOP - CONSTRUCTION OF WAREHOUSE & WORKSHOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,000,000.00
WORK ORDER - TOTAL								1,000,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682129 - PANDAMI DPP</u>										
WORK ORDER										
	CONSTRUCTION OF WASTE HAZARD STORAGE FACILITY - CONSTRUCTION AND CONCRETING OF PERIMETER FENCE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,337,000.00
WORK ORDER - TOTAL								2,337,000.00		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
MINDANAO OPERATIONS DEPARTMENT										
6682216 - BALIMBING DIESEL PLANT										
WORK ORDER										
	PURCHASE OF LOT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,000,000.00
WORK ORDER - TOTAL								3,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
MINDANAO OPERATIONS DEPARTMENT										
6683006 - OM, EASTERN MINDANAO OPERATIONS DIV										
GENERAL PLANT EQUIPMENT										
	ANALYZER - POWER QUALITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,5
	TEST SET - AUTOMATIC TRANSFORMER TURNS RATIO		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,2
GENERAL PLANT EQUIPMENT - TOTAL								2,700,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
	GENSET RENTAL, 3.5 MEGAWATT - KALAMANSIG DIESEL POWER PLANT		YES	PUBLIC BIDDING	04/13/2022	05/11/2022	06/06/2022	06/22/2022	GAA-2022 - P1	20,0
- TOTAL								20,047,000.00		
<b>SPARES</b>										
<b>MECHANICAL SPARE PARTS</b>										
	CRANKSHAFT - FOR CUMMINS KTA38-G1B GENSET		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1,7
	CRANKSHAFT - FOR 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	2,0
	CYLINDER HEAD - PN:3646323 CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1,2
	RADIATOR - PN:41238155 CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1,0
	RADIATOR - PN:584/451FC FOR 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	2,8
SPARES - TOTAL								8,956,130.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6683026 - N. AQUINO DIESEL PLANT</u>										
	- GENSET RENTAL, 1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	17,9
								- TOTAL	17,907,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
MINDANAO OPERATIONS DEPARTMENT										
6683046 - TALICUD DIESEL PLANT										
WORK ORDER										
	REHAB/CONSTRUCT SUBSTATION STRUCTURE & FENCE INCLUDING GROUND LEVELLIN		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2,000,000.00
WORK ORDER - TOTAL							2,000,000.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
MINDANAO OPERATIONS DEPARTMENT										
6683067 - PALIMBANG DIESEL PLANT										
SPARES										
MECHANICAL SPARE PARTS										
ELEMENT, OIL - FOR 260KW DALE PERKINS										
			YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,200,000.00
					SPARES - TOTAL		1,200,000.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6683070 - GIBUSONG DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF 35KL F.O. STORAGE TANK - CONSTRUCTION OF 35KL F.O. STORAGE TANK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2,000,000.00
WORK ORDER - TOTAL								2,000,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6683071 - PILAS DIESEL POWER PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF 30KL FOST, RAINWATER COLLECTOR AND ENGINE SHED - CONSTRUCTION OF 30KL FOST, RAINWATER COLLECTOR AND ENGINE SHED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5,400,000.00
WORK ORDER - TOTAL								5,400,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6683076 - LORETO DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF POWER BARGE DOCKING FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2,066,600.00
WORK ORDER - TOTAL								2,066,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
<b>ELECTRICITY EXPENSES</b>										
	- ELECTRICITY EXPENSES, 120000/MONTH		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	1,4
<b>ELECTRICITY EXPENSES - TOTAL</b>								<b>1,440,000.00</b>		
<b>JANITORIAL SERVICES</b>										
	- ADDITIONAL FOR S3-MOD21-005		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,8
	- JANITORIAL SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	10,6
	- JANITORIAL SERVICES FOR DAVAO CITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1,2
<b>JANITORIAL SERVICES - TOTAL</b>								<b>13,723,764.00</b>		
<b>JOB ORDER</b>										
	NEW1-JO ANNUAL MEDICAL EXAMINATION									
	ANNUAL MEDICAL EXAMINATION - SPUG-MINDANAO PERSONNEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1,1
<b>JOB ORDER - TOTAL</b>								<b>1,161,000.00</b>		
<b>RENTAL</b>										
	- OFFICE RENTAL MAIN BLDG		YES	NP-LS RL PROP VEN			10/04/2022	10/20/2022	GAA-2022 - P1	1,6
<b>RENTAL - TOTAL</b>								<b>1,600,000.00</b>		
<b>SECURITY SERVICES</b>										
	- REQUIREMENT FOR PR NO. S3-MOD21-002		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	34,7
	- Supply labor for two (2) years security services for SPUG-Easter Mindanao area Plants and installaton, and Mintal, Davao City Office for the period: 01 January 2023 to 31		YES	PUBLIC BIDDING	11/15/2022	01/24/2023	03/29/2023	04/14/2023	GAA-2022 - P1	23,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
HEAD OFFICE											
<u>MINDANAO OPERATIONS DEPARTMENT</u>											
<u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u>											
SECURITY SERVICES											
December 2024.											
									SECURITY SERVICES - TOTAL		58,379,329.20

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u>										
GENERAL PLANT EQUIPMENT										
	CALIBRATOR/CALIBRATION - PORTABLE SINGLE-PHASE REFERENCE STANDARD		YES	PUBLIC BIDDING	12/08/2021	02/28/2022	05/03/2022	05/19/2022	GAA-2022 - P1	1,3
GENERAL PLANT EQUIPMENT - TOTAL								1,343,550.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	- DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBRICANT - GEAR OIL, GL-4SAE 90		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - OIL 2T		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								403,480.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - INTERNET SUBSCRIPTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
INTERNET SUBSCRIPTION EXPENSES - TOTAL								338,320.00		
JANITORIAL SERVICES										
	- Supply of Labor, Tools/Equipment, Supplies/Materials related to Janitorial Services of BNPP Complex.		YES	PUBLIC BIDDING	02/01/2023	12/05/2022	02/07/2023	02/23/2023	GAA-2022 - P2	10,3
JANITORIAL SERVICES - TOTAL								10,341,251.39		
JOB ORDER										
	NEW1-JO REPAR/MAINT. OF SERVICE VEHICLE RUSH									
	REPAR/MAINT. OF SERVICE VEHICLE RUSH - REPAIR/MAINT VEHICLE NISSAN VA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW2-JO REPAI/MAINTENANCE - SERVICE VEHICLE INNOVA									
	REPAI/MAINTENANCE - SERVICE VEHICLE INNOVA - REPAIR/MAINT VEHICLE INNOVA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
JOB ORDER										
	NEW4A-JO	REPAIR/MAINT. OF SERVICE VEHICLE CROSSWIND								
		REPAIR/MAINT. OF SERVICE VEHICLE CROSSWIND - REPAIR/MAINT VEHICLE CROSSWIND	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW6-JO	RE-APPRAISAL OF ASSETS FOR DISPOSAL								
		- RE-APPRAISAL OF ASSETS FOR DISPOSAL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
<b>JOB ORDER - TOTAL</b>							<b>797,000.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
		ABRASIVE - SANDPAPER #100	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH - BRUSH,STEEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH - PAINT 2	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH - PAINT 4	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH - PAINT 6	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CABLE TIE - PLASTIC, 6	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CEMENT - PORTLAND	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CLAMP - HOSE COMMON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CYCLONE WIRE - 50MM MESH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
MAINTENANCE OF BUILDING										
	ELECTRICAL TAPE - PLASTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAT CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAT CORD - # 14, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - GRAVEL 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE CLAMP - HOSE CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 18W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 9W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 30W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LED TUBE LIGHTING - 16W, 230 VOLTS, 60HZ LAMP, LED TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED TUBE LIGHTING - 8W, 230 VOLTS, 60HZ LAMP, LED TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X2X12 S4S KD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - LUMBER 2 X 2 X 10 ROUGH KD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
MAINTENANCE OF BUILDING										
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - CONCRETE NAIL 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - CONCRETE NAIL 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE 2 IN GANG, 220 VAC WITH GROUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL									727,190.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
MATERIALS AND EQUIPMENT										
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>44,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								63,397.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
OTHER OUTSIDE SERVICES										
	- ICH - BEACH CARETAKER//GUESTHOUSE COOK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	- ICH - CAPENTER/MASON/PLUMBER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1,4
	- ICH - CAPENTER/MASON/PLUMBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	- ICH - DRIVER MECHANIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- ICH - ELECTRICIAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- ICH - LIFEGUARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
OTHER OUTSIDE SERVICES - TOTAL								2,579,441.00		
RENTAL										
	- FOR REPRODUCTION OF DOCS AND OTHER SUPPORTING PAPERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RENTAL - TOTAL								94,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - 215/60-R16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS 205/65 R15, 94H FOR TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								82,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2011103 - BNPP PRESERVATION &amp; DISPOSAL</u></b>										
WORK ORDER										
	RESTORATION OF PRIMARY AND SECONDARY PERIMETER LIGHTINGS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4,7
	REMOVAL/REPLACEMENT OF PERIMETER FENCE AT CWP AREA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3,0
WORK ORDER - TOTAL								7,702,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
<b>CONTINGENCIES</b>										
	CONTINGENCIES, CONSERVATIVE ESTIMATE ONLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
<b>CONTINGENCIES - TOTAL</b>								<b>110,000.00</b>		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBRICANT - GEAR OIL, GL-4SAE 90		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS - TOTAL</b>								<b>294,000.00</b>		
<b>MATERIALS AND EQUIPMENT</b>										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	SHOPPING	07/24/2022		09/27/2022	10/13/2022	GAA-2022 - P2	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHAIR - SWIVEL, SOFT CUSHION, LEATHERETTE		NO	SHOPPING	07/18/2022		10/13/2022	10/29/2022	GAA-2022 - P2	1
	CHARGER, FOR HP PROBOOK 430 G3 - INPUT 100-240V; 50-60 HZ, OUTPUT:19.5V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	06/29/2022		09/21/2022	10/07/2022	GAA-2022 - P2	
	MICROWAVE OVEN - MICROWAVE OVEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHREDDER PAPER - CUTTING WIDTH: 3MM-4MM.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					410,499.99					
MISCELLANEOUS										
	MISCELLANEOUS, CONSERVATIVE ESTIMATE ONLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
MISCELLANEOUS - TOTAL					400,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	07/20/2022		07/14/2022	07/30/2022	GAA-2022 - P1	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK, COLUMNAR - PAPERBOUND, 18 COLUMNS, 300 PAGES, DOUBLE PAGE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	CARD - 3 X 5 , RULED BOTH SIDES, 500S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CARD - 5 X 8 , RULED BOTH SIDE, 500S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CARTOLINA - WHITE, 20S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b><u>9001000 - OFFICE OF THE AUDITOR , COA</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLEANER/POLISHER - CLEANING OF PC AND PERIPHERALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER - PAPER, HARD PLASTIC, HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DISINFECTANT SPRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - BLACKBOARD/WHITEBOARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - NPC, PURCHASE ORDER, 4 SHTS/SET; 50 SETS/PAD (AS PER NPC SAMPLE)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INDEX TAB - SELF-ADHESIVE, 10 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL AND GREASE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - SHORT, BOND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - REFILL, SIGNING, BLACK, 0.8MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIN - PUSH , FLAT HEAD TYPE, ASSORTED COLORS, 100S/CASE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLASTIC BAG - 2 X 2 X 6 X .002, BLACK WITH GAUSETTE, 1000PC./BUNDLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - WASHABLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - PLASTIC, 300MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRAY - DESK, DOUBLE, PLASTIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,409,160.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	- SUPPLY, DELIVERY AND TESTING OF COMPUTER EQUIPMENT, APPURTENANCE AND PERIPHERALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	CABINET - STORAGE, 2 DRAWERS, GLASS SLIDING DOORS, SMOOTH ENAMEL FINISHED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	MACHINE DATING/STAMPING - HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - COLORED W/ CIS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHING AND BINDING MACHINE - EQUIPPED W/2 HAND LEVER SYSTEM FOR PUNCHING-13CHAR(39) PUNCHING WIDTH & ADJ. - DIAMETER, GAUGE & COMB BINDER CONTROL 1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VOICE RECORDER - DIGITAL, 16GB, W/ BUILT-IN MEMORY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								858,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FAX MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TELEPHONE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								104,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA, DIGITAL - 20.1MP, 5 X ZOOM (WIDE), HD VIDEO RECORDING, WITH DATA TRANSFERING CABLE, FREE 8 GB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC - DV, RECORDABLE, 16X SPEED, 4.7GB CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	06/29/2022		12/02/2022	12/18/2022	GAA-2022 - P1	
	TONER CARTRIDGE - CYAN		NO	SHOPPING	06/29/2022		12/02/2022	12/18/2022	GAA-2022 - P1	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPING	06/29/2022		12/02/2022	12/18/2022	GAA-2022 - P1	
	TONER CARTRIDGE - YELLOW		NO	SHOPPING	06/29/2022		12/02/2022	12/18/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								136,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
RENTAL										
	- PHOTOCOPY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								50,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								160,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
	WATER EXPENSES, AS PER BILLING - ALTERNATIVE WATER SUPPLY DUE TO INSUFFICIENCY OF MAIN WATER SOURCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	47,890.00	
<b>CHRISTMAS/ANNIVERSARY CELEBRATION</b>										
	CHRISTMAS/ANNIVERSARY CELEBRAT - FOR CHRISTMAS PARTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL	5,200.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND - CERTIFICATE OF COMPLIANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	20,600.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, AS PER B - FOR ELECTRICITY BILLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								ELECTRICITY EXPENSES - TOTAL	40,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER C - FREIGHTS AND HANDLING / TRANSSHIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	350,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181011 - BASCO DIESEL PLANTS</b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - Supply of Services and Technical Expertise for Installation of Internet connection and and monthly subscription for Basco DPP with the following requirements;		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
INTERNET SUBSCRIPTION EXPENSES - TOTAL								400,000.00		
<b>JOB ORDER</b>										
1-JO	PMS OVERHAULING OF GENERATING SETS									
	<<< DISC, - CUTTING, METAL, M10X1.25		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< EPOXY, - STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< FAUCET, - 1/2 INCH , 120 PSI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< FOAM, - 3 x 5" FOR CLEANING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< GAS, - OXYGEN TANK, BRAND NEW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	<<< GASKET MAKER, - SILICONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< GLOVES, - COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< INSULATING VARNISH, - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< PAINT , - HI TEMP, ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< PENETRATING OIL, - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181011 - BASCO DIESEL PLANTS**

JOB ORDER

1-JO PMS OVERHAULING OF GENERATING SETS

<<< RAGS, - ROUND RAGS NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

<<< SOAP, - POWDER, 500G NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

<<< TAPE, - RUBBERIZED NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

3-OP REPLACEMENT OF BORROWED HARDWARES TO BATANELCO

>>> BOLT, - Double Arming, 5/8 X 20 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> BOLT, - Eye NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> BOLT, - Machine, 5/8 X 10 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> BRACE, - Crossarm, Steel, Standard 28 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> CLAMP, - Strain, w/ socket connector, for 336.4 ACSR NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> CONNECTOR, - Compression #6 - #4, ACSR run to #4 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> CROSSARM, - Wooden, 4" x 3 1/4" x 8' NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> INSULATOR, - Pin Type, 4-3/4, Class 55-4 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> INSULATOR, - Suspension, 6" NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

>>> METER, STANDARD KILOVOLT - KW/hr Meter, 240V, 60Hz, FMIS NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
JOB ORDER										
3-OP REPLACEMENT OF BORROWED HARDWARES TO BATANELCO										
	>>> NUT, - Eye, 5/8"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	>>> PIN, - Crossarm, Steel, 5/8 X 10-3/4 , CLASS 53-2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	>>> POLE, - Wood, 40 FT, Class 2, Type B, Yellow pine		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	>>> ROD, - Ground, Steel, Galvanized		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	>>> W/ SOCKET CONNECTOR - CLAMP, SUSPENSION, FOR 336.4 ACSR (OVER A.R.)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - FLAT SQUARE 4 X 4 X 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, #14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE ROPE, STEEL CENTER - SIZE: 1 3/8 IN. X 20FT. (GUY WIRE) FOR 50T CRANE (BUCYRUS ERIE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP SPARES REQUIREMENT OF GENERATING SETS										
	< FILTER, - Lube Oil, CPN 9325LF, PN: 4095531 / 3889310		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
5-OP FABRICATION OF EXHAUST PIPE / MUFFLER AND DAY TANK										
	<> RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
JOB ORDER										
5-OP FABRICATION OF EXHAUST PIPE / MUFFLER AND DAY TANK										
	FITTING - ELBOW, B.I., SCH. 80 1 DIA. X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 1 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, GI - S40, 3/4 X 6 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATE - METAL, CHECKERED, MILD STEEL 1/4 -THICKNESS X 4 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
6-OP OPERATION AND MAINTENANCE										
	BATTERY - 12VDC, 8D, TRUCKMASTER, INDUSTRIAL, 200 AMPERE-HOUR, LEAD ACID TYPE, WITH BAT SOLUTION & TERMINAL CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BRUSH - METAL CUP BRUSH, WITH NUT M10, 3 INCH X 1.25 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC, - 4 INCH		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 4 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
JOB ORDER										
6-OP OPERATION AND MAINTENANCE										
	GRINDING DISC, 4 -DIA. - OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - GLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC TEE 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 4 INCH DIA X 3 METERS ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULINE - MAP/SKETCH PLAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP ROOFING FOR DAY TANK AND PARKING AREA										
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 2 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 2 X 14'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI - ROOFING FOR DAY TANK AND PARKING AREA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
8-OP ELECTRICAL REQUIREMENTS										
	CIRCUIT BREAKER - ELECTRICAL REQUIREMENTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
JOB ORDER										
8-OP	ELECTRICAL REQUIREMENTS									
	PANEL - ELECTRICAL REQUIREMENTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
9-OP	SWITCH YARD OPERATION AND MAINTENANCE									
	" FUSE CUT-OUT HOLDER ASSEMBLY - RATED VOLTAGE: 10-15KV, RATED CURRENT: 10000A & 12,000A, IMPULSIVE VOLTAGE BIL: 110KV, POWER FREQUENCY WITHSTAND VOLTAGE: 40KV, LEAKAGE DISTANCE: 250MM, WEIGHT: 7.3KGS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>								<b>3,918,535.00</b>		
MATERIALS										
1-JO	PMS OVERHAULING OF GENERATING SETS									
	<<< BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	<<< BATTERY TERMINAL LUG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< BRUSH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< ELECTRICAL TAPE, PVC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	<<< GASKET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
JOB ORDER										
MATERIALS										
1-JO	PMS OVERHAULING OF GENERATING SETS									
	<<< GREASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< GRINDING COMPOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	<<< PAINT, AEROSOL, ASST. COLOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP	STACK EMISSION									
	STACK EMISSION TESTING/SAMPLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
2-OP	WATER SOFTENER									
	INSTALLATION OF WATER SOFTENER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
3-OP	REPLACEMENT OF BORROWED HARDWARES TO BATANELCO									
	>>> CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	>>> GRIP,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
9-OP	SWITCH YARD OPERATION AND MAINTENANCE									
	" FUSE LINK, 150K		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							5,471,975.00			
MAINTENANCE OF BUILDING										
	**>> BOARD, - PVC, 3mm x 4" x 8' , Polypropylene, Solid Panel Board, Color: White		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	**>> LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
MAINTENANCE OF BUILDING										
	**>> PLAIN SHEET, GI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	**>> RECEPTACLE - CERAMICS, 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - REVET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								269,400.00		
MATERIALS AND EQUIPMENT										
	** FIRE EXTINGUISHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	** HEATER, - FINNED STRIP HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** HEATER, - TUBULAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** HORN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** LIGHT, - REVOLVING LIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** MOTOR, WATER PUMP, - 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** NYLON ROPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	** PRODUCT/OIL FINDING PASTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	** WATER FINDING PASTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT, OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FIRE BLANKET - NON ASBESTOS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - RUBBER REUSABLE STRONG CHEMICAL RESISTANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC FILM(CLING) - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGES, SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>732,400.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					786.00					
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL					6,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	* INK, - Toner Cartridge, 050, Black		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	* INK, - Toner Cartridge, A35, Black		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	* INK, - Toner Cartridge, Colored, TN-263, C/M/Y/BK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	* PAPER, - A4, 210 x 297 mm, 70 gsm, 500 sheets per ream		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					299,700.00					
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, AS - COURIER/DOOR-TO-DOOR DELIVERY/FREIGHT AND HANDLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL					60,000.00					
RENTAL										
	- PHOTOCOPYING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- RENTAL OF ADJOINING LOT TO BE USED FOR LEASE GENSET		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	6
RENTAL - TOTAL					660,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181011 - BASCO DIESEL PLANTS</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LITER / BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								172,000.00		
SPARES										
MECHANICAL PMS PARTS										
	ASSY, ROCKER LEVER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	2
	BEARING, MAIN - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	3
	BEARING, ROLLER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	BEARING, THRUST - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	BODY, PISTON COOLING VALVE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	CLEANER, AIR - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	CONTROL, GOVERNOR - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	FAN HUB - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FOLLOWER, CAMSHAFT MTG - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, CAM FOLLOWER HOUSING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER HOUSING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, THERMOSTAT - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	HEAD, CYLINDER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1
	HOSE, TURBO OIL SUPPLY - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	INSERT, VALVE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1
	LEVER, CAM FOLLOWER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	LINER, CYLINDER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PISTON & CONN ROD - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	2
	PISTON, ENGINE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1
	PUMP, WATER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	2
	PUSH ROD - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	RING, RETAINER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	ROD, PUSH - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SEAL, O RING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SEAL, OIL - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SEAL, THERMOSTAT - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SHAFT, FAN HUB - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SHAFT, IDLER - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SHELL, MAIN BEARING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	2
	SPRING, VALVE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181011 - BASCO DIESEL PLANTS</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SUPPORT, BEARING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SUPPORT, THM HOUSING - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	SWITCH, MAGNETIC - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	THERMOSTAT - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	TUBE, FUEL SUPPLY - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	UNION, TURBO OIL SUPPLY HOSE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
	VALVE, EXHAUST - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1
	VALVE, INTAKE - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	1
	VALVE, PRESSURE RELIEF - KTA38-G1		YES	PUBLIC BIDDING	03/03/2022	03/22/2022	06/01/2022	06/17/2022	GAA-2022 - P1	
SPARES - TOTAL							3,432,000.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, AS PER BIL - LOAD FOR FIXED PHONE AND OTHER PHONE REGISTERED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
TELEPHONE EXPENSES - TOTAL							137,917.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
5181011 - BASCO DIESEL PLANTS										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION - RENEWAL OF REGISTRATION OF SERVICE VEHICLES		NO	NP-AGNCY TO AGNCY		05/31/2022	06/16/2022	GAA-2022 - P2		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									20,600.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181021 - CASIGURAN (AURORA) DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								25,330.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								9,935.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	LUBRICANT, OIL - SEMI SYNTHETIC FOR DIESEL,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT, OIL - SEMI SYNTHETIC FOR DIESEL, 4LTRS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								336,822.37		
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR, PORTABLE, 1/4HP, 220V, 60HZ, - TANK SIZE: 13 LITERS, LOW NOISE, SMALL VIBRATION, NO NEED FOR INSTALLATION BASE, POWERFULL CAST IRON PUMP, MOTOR W/ THERMAL PROTECTION SYSTEM, ELECTROSTATIC PANTING CRAFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL PUMP - 1.5 HP GEAR TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	MOTOR WATER PUMP - ELECTRIC, 3/4 HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIRTY WATER SUBMERSIBLE PUMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL LOCKER CABINET - HD BLACK IRON SHEETS, WITH CARD HOLDER AND LOUVER VENTILATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENERATOR, PORTABLE, 20KW, DIESEL, NO. OF CYL. 4, - RATED POWER 20KW, MAX OUTPUT 25KVA, RATED VOLTAGE 230V, 3 PHASE, FREQ. 60HZ, PF. 0.80, LOWER FUEL CONS., SMART & AUTOMATIC CONTROLLER AS OPTNG. PROTECTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY AND INSTALLATION OF TWO (2) X 3 TONNER - AIRCONDITIONING UNIT FLOOR MOUNTED INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								1,293,625.00		
GENERATION EXPENSES										
	MECHANICAL FELT (W) 5/16" X 3' X 3'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQPT. FOR THE REFILL OF - FIRE EXTINGUISHER OF CASIGURAN DPP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATION EXPENSES - TOTAL								48,750.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, WITH CAPPING - OF 35GB PER MONTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER

1-JO REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).

ABRASIVE - GRINDING STONE / WHEEL 6 X 3/4 X 1/2 , COARSE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - CROCUS CLOTH, FINE, TYP: 1, 1PG, 9 X 11	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #1000,	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #120	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE PAPER - # 360	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BLADE HACKSAW - REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - ,STEEL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - BRUSH,STEEL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER - MOTOR FAST DRY-SAFETY SOLVENT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CONTACT CLEANER - DRY PURE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CONTACT CLEANER - DRY PURE, 360ML	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT, RADIATOR - 500ML	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT, RADIATOR - 4LITERS/BTL.	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER

1-JO REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).

DISTILLED WATER - REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISTILLED WATER, 30BTL. PER CRATE - REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FOAM - 3 X 5 FOR CLEANING, 1 SIDE COARSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FOAM - 3 X 5 FOR CLEANING, U#7 & 8	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - 85G./TUBE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - WORKING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - HIGH PERFORMANCE 1LTR/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - SYNTHETIC HIGH PERFORMANCE 160 OZ /CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND - REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND, FINE & COARSE - REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - , 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER

1-JO REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).

RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - OIL SEAL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BALL BEARING, # 6316	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BALL BEARING, #6210	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BATTERY, LEAD-ACID, 12 VDC, 200AH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BATTERY, LEAD-ACID, 8D, 12 VDC, 200AH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BEARING, #6311C3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BRUSH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BRUSH ROLLER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BRUSH, # 4"	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - BRUSH, #3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER										
1-JO	REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE).									
	REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - FAN BELT, A-44		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - FANBELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - O RING, OUTSIDE DIA. 3.8CM, THICKNESS 0.4CM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 7 & UNIT 8 (CUMMINS ENGINE). - OIL SEAL, #6090		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING									
	100A, 15KV, TYPE - CUT-OUT ASSEMBLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	12KV, 150 TO 300MM2 XLPE, OUTDOOR - KIT, TERMINATION SLIP OVER TERMINATION, SOT 244		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, A & B, NET WT. 15GRAMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING										
	BATTERY - 12VDC, SIZE 8D, 200AH, C/W ELECTROLITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6313C,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6313C, SEALED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELLOW - EXHAUST JOINT 6 DIA X 295 OA WITH FLANGE BOTH ENDS MS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - CARBON, FOR BLACK & DECKER ELECTRIC GRINDER, DISC SIZE: 180MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - TOILET BOWL AND URINAL, 900ML-1000ML CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING										
	CUTTING DISC - CUTTING DISC 4 INCH, THIN 1.2MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT, OIL - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - 1 INCH , 100-150 PSI, BRONZE TYPE,THREADED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 3/4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING										
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, HIGH TEMP GREASE, SYNTHETIC LITHIUM COMPLEX, NET 16OZ (1 LB) 454G		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HERBICIDE - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 20W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - INFRARED 375WATTS, 220V, TUNSTEN BULB, HEAT LAMP, R125 LAMP STYLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - INFRARED 500W, 220V/375W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING FIXTURES - SET OF DIFFUSER AND LED TUBE LIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING										
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON TRIMMER LINE (TANSI) - TANSI, NO. 400		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC, PERMACOAT GLOSS LATEX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - BELT, FAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - FUSE LINK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - FUSE LINK, 15A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - ROD, GROUNDING, GALV, 5/8 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER

1-OP PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING

PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - ROD, GROUNDING, GALV, 5/8 INCH X 5 FT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - FUSE LINK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING - FUSE LINK, 100AMPS, 23" PIGTAIL, FUSE LINK TYPE K (ANSI), FUSE HEAD STYLE : SOLID	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PRESSURE HOSE - W/ STRAND , AS PER SAMPLE.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PRESSURE HOSE - W/ STRAND , INSIDE DIA. =4 INCHES, OUTSIDE DIA. 4.39 INCHES , THICKNESS=1CM, LENGHT = 1 FEET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASTE RAG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RUST CONVERTER - TURCO	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOAP - POWDER, 500G	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TAPE, TEFLON - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TOILET BOWL AND URINAL CLEANER - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WATER FINDING PASTE - PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WELDING ROD - #6013, 20KG/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER										
1-OP	PLANT OPERATION, SAFETY, ENVIT'L & HOUSEKEEPING									
	WIRE - STRANDED, #14		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - CYCLONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - CYCLONE, 6 MTRS PER ROLL, 2"X2", GAUGE 14		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).									
	ABRASIVE - CROCUS CLOTH, FINE, TYP: 1, 1PG, 9 X 11		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING STONE/WHEEL 6 X 3/4 X 1/2 COARSE FOR U# 1 & 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING STONE/WHEEL 6" X 3/4" X 1/2" COARSE GRIT 60 FOR U# 1 & 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - BRUSH, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE WHEEL , 4" X 6"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT, FOR U# 1 & 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPOUND ANTI-SIEZE - REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE, 360ML, FOR U#1& 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 4 LITERS / GAL., FOR U#1 & 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

JOB ORDER

2-JO REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).

COOLANT, RADIATOR - 4 LITERS/BTL, FOR U#1 & 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISTILLED WATER - REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOAM - 3" X 5" FOR CLEANING, 1 SIDE COARSE, FOR U#1 & 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - NON-ASBESTOS: SIZE: 0.1CM X 4 FT. SHEET , FOR U#1 & 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - SILICONE, 85 GRAMS, FOR U#1 & 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - WORKING	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - HIGH PERFORMANCE, SYNTHETIC , HI-TEMP. 160 OZ.	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND, FINE AND COARSE, 3/4OZ PAIR - REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW BLADE, 18-TEETH HIGH-SPEED - REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML, FOR U# 1 & 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - BATTERY, LEAD-ACID, 12 VDC, 200AH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
2-JO REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE).										
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - BOLT, BANJO, 2.4MM X 0.7MM DIA., FINE THREAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - BOLT, SIZE: L=4CM, DIA.= 0.8CM, FINE THREAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - BRUSH, 2.5"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - BRUSH, 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - O RING, OUTSIDE DIA. = 7MM, THICKNESS = 0.4 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - O RING, SIZE: OUTSIDE DIA.= 7MM , THICKNESS = 0.4 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - O RING, SIZE: OUTSIDE DIA.= 1CM, THICKNESS = 0.2CM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - WASHER COPPER, SIZE: OUTSIDE DIA. =1.5CM, INSIDE DIA. =0.8CM , THICKNESS =0.1CM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF UNIT 1 & UNIT 2 (MAN ENGINE). - WASHER, COPPER, SIZE: OUTSIDE DIA. =1.85CM, INSIDE DIA.= 1.2CM, THICKNESS = 0.1CM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP STACK EMISSION FOR 7 ENGINES										
	STACK EMISSION - 11 STACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
JOB ORDER										
2-OP	STACK EMISSION FOR 7 ENGINES									
	STACK EMISSION - 4 STACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
3-JO	REPAIR OF SEPTIC TANK TO WATER TIGHT SEPTIC TANK									
	SUPPLY OF LABOR & MATERIALS - FOR THE REPAIR OF SEPTIC TANK TO WATER TIGHT SEPTIC TANK.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT - FOR THE REPAIR OF SEPTIC TANK TO WATER TIGHT SEPTIC TANK.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							2,786,207.00			
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL							100,000.00			
MATERIALS AND EQUIPMENT										
	BURNER, GAS - HEAVY DUTY W/ LPG CYLINDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - FILE,FLAT,ASSRT. SIZES(4 INCH ,6 INCH ,8 INCH ,10 INCH 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - FILE,ROUND,ASSRT. SIZES(4 INCH ,6 INCH ,8 INCH ,10 INCH 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER, AIR COOLED, 2 STROKE SINGLE - CYLINDER, GASOLINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181021 - CASIGURAN (AURORA) DIESEL PLANT**

MATERIALS AND EQUIPMENT

GRINDER - ELECTRIC, DISC, 220VAC DIAMETER,570 WATTS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GUN, GREASE - MANUAL LEVER ACTION OPERATED; USES ALL STANDARD 14OZ GREASE TUBE; 3 WAY LOADING; 14OZ CARTRIDGE, BULK & DISPENSER SUCTION LOADING, 5.5 INCHES METAL & HOSE EXTENSION W/ NOZZLE COUPLER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HACKSAW FRAME	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HAND SAW - 20 INCH /500MM SAW, 11TPI FOR A FINE FINISH SUITABLE FOR MATERIALS SUCH AS SOFTWOODS, PLYWOCK FLOORING LAMINATE PVC/ABS PLASTIC PIPES MOULDING AND TRIM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PRESSURE GAUGE, DIAL TYPE 0-2.5	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOCKET WRENCH 12 PTS - FLOWER TYPE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOLDERING GUN - HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TORCH - WELDING ASSEMBLY MODEL W SIZE: 5	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WISE GRIP 10 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WISE GRIP 10 INCH - VISE GRIP 10 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>80,198.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,764.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - FOR GRASSCUTTER, UNLEADED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								46,573.80		
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								19,560.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER, - FOR MITSUBISHI PAJERO MODEL 1997		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR ASSY - ALTRNATOR ASSY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - FRONT, NO. DB1223 GCT FOR MITSUBISHI PAJERO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - REAR, NO. DB1464 GCT REAR FOR MITSUBISHI PAJERO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML, READY TO USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EARLY WARNING DEVICE SET - COMMON, SMALL, RED AND YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FC-321		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - C-306		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	TIRE, TUBELESS - 31 X 10.50 R15 LT 109S A/T, 6 PLY FOR SUV, 4DR PAJERO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									450,920.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER - FOR 275KW CUMMINS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AIR FILTER MESH		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	ALTERNATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING BUSH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, BALL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING, THRUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, TIMING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V - FOR 275 CUMMINS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	2
	BELT, V RIBBED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	BELT, V RIBBED		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	2
	BELT, V RIBBED - FOR 275 CUMMINS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1
	BOLT, HEXAGON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BUSH, SMALL END		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTING ROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CORROSION RESISTOR		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	CYLINDER HEAD GASKET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	FAN BELT - 5413029		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - C-97		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FANBELT		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	2
	FILTER, AIR		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	FUEL FILTER		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1
	FUEL FILTER - FS1000		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1
	FUEL FILTER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - 200.04 K		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET - FOR CYLINDER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - BLANKING PLATE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET AIR MANIFOLD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CONNECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET LUB PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET SET, LOWER ENGINE		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	8
	GASKET, CAM FOLLOWER HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CAMSHAFT COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	4
	GASKET, CYLINDER HEAD - FOR 275 CUMMINS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FRONT HYD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, GEAR COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, GEAR HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, LUBE OIL CLR COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL COOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL FILTER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL PAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, REAR GEAR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SEAL RETA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TIMING CASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, WATER CONNECTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAD, CYLINDER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	HOLDER, NOZZLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	3
	INSERT, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	LEVER, ROCKER TLA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, CYLINDER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, SLIP FIT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBE OIL FILTER		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	MAIN BEARING SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	NUT, HEXAGON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, AIR INLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, EXHAUST PIPE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	1
	OIL FILTER - LF 9009		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	PIN, THRUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	PLUG		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	PUMP, LUBRICATING OIL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUSH ROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	RESISTOR, VARIABLE, P20-15, 15K OHMS - P20-15, 15K OHMS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROCKER ARM AXLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, CONNECTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER PIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW, HOLLOW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, DUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SEAL, O RING		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, O RING		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, O-RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, OIL (REAR END)		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, OIL FRONT END		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, RECTANGULAR RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, WATER PUMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SENSOR, WATER TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SET, UPPER ENGINE GASKET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	9
	SPRING VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, MAGNETIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - FOR CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSDUCER, PRESSURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSDUCER, TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, CURRENT, LMZJ1-0.5TH, 1000/ 5A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE, JDG4-0.5 450/100V 60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	V-BELT - FOR 275 CUMMIS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	VALVE INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INDICATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FILTER		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WATER SEPARATOR		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	ALTERNATOR - PN: 4095421		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	BEARING BUSH, - X11.11168-0081		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING KIT, BIG END, - SE91AA/3M		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	BEARING KIT, MAIN, - SE574D/M		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	BEARING SET, MAIN - PN: 4095973		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	2
	BEARING, BALL, - 263/7		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	BOLT, HEXAGON - GB30 (8.8) M8 X 55		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON - GB30 (8.8) M8X20		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON, - GB30 (8.8) M8X35		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, CAMSHAFT, - 374/1360		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	1
	COLLET, VALVE - PN:4007184		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP - 200.04 K		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - F11.01287-0085		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - FOR CYLINDER HEAD, D11.05987-0035		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET SET, LOWER ENGINE - PN: 4089361		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	4
	GASKET SET, UPPER ENGINE - PN: 4089360		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, - 278/399		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	GASKET, - 331/262		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	GASKET, - F20.28915-0102		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, - JB1002 12		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, AFT HOUSING - PN: 4095448		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	GASKET, CONNECTION - PN: 4095450		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - FOR 275 CUMMINS GENSET		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - PN: 4095453		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	GASKET, EXHAUST MANIFOLD, - 282/296		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD, - 341/201		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	GASKET, INTAKE MANIFOLD - PN: 4095443		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	GASKET, INTAKE MANIFOLD - PN: 4095445		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	GASKET, ROCKER BOX, - SE152E/26		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING, - SE573C/3		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, TURBOCHARGER, - 282/292		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	HEAD, CYLINDER - PN: 4096113		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	7
	HOLDER, NOZZLE - 221.02.501		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR - X11.22100-0676		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	INJECTOR, - 858/26		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	9
	INSERT, - 740/101		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	INSERT, - 740/106		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	
	INSERT, VALVE EXHAUST - PN: 4095988		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	2
	INSERT, VALVE INTAKE - PN: 4006184		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	2
	LINER, CYLINDER - PN: 4095459		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	NUT, HEXAGON - GB52(8.8) M12 X 1.5		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING - PN: 4095979		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	O-RING - MAN356-62.87 X 5.33M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, - MAN356-63.09 3.53N		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING, AIR INLET, - MAN356-108 X 8M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, EXHAUST PIPE, - F11.28987-0399		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN, THRUST, - 221.02.503		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON AND RING KIT, - SE901BA		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	5
	RESISTOR, VARIABLE, P20-15, 15K OHMS - P20-15, 15K OHMS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RETAINER, - SE1B/39		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	RING SET, PISTON - PN: 4089500		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	RING, SEAL - JB1002.18		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM - X11.11100-0068		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROCKER ARM AXLE, - E11.11176-0077		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH - PN: 4095506		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	ROD, PUSH - PN: 4095511		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	2
	ROD, PUSH, - SE153G		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	1
	ROD, PUSH, - SE153W		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ROLLER PIN, - F11.11193-0016		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER, - F11.11173-0007		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW, HOLLOW, - 221.02.506		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING - 200.04.504		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING - 221.02.510		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING - JB1002.20		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING, - 200.04.515		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL RING, - 221.02.507		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, FRONT COVER - PN: 4096669		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	SEAL, O RING - 576/151		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, O RING - 576/237		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, O RING - 576/148		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, O RING - PN: 4010577		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	SEAL, O RING - PN: 4095895		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, O RING, - 576/167		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, O RING, - 576/177		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, O RING, - 576/179		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SEAL, OIL - PN: 4095800		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	SEAL, ROCKER BOX COVER, - SE478		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SPRING, VALVE - 365/472		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	SPRING, VALVE - PN: 4007181		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	1
	STRAINER, - 522/37		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	THERMOSTAT - SE573/1		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	TRANSFORMER, CURRENT, LMZJ1-0.5TH, 1000/ 5A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE, JDG4-0.5 450/100V 60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, PUSH ROD - PN: 4095439		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	VALVE GUIDE, - 392/42		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	
	VALVE KIT, EXHAUST - PN: 4089090		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181021 - CASIGURAN (AURORA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE KIT, INTAKE - PN: 4089089		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	4
	VALVE, EXHAUST - PN: 4007180		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	VALVE, INDICATOR - K06.5402		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE - PN: 4007179		YES	PUBLIC BIDDING	07/14/2022	08/25/2022	10/28/2022	11/13/2022	GAA-2022 - P2	
	VALVE, INTAKE AND EXHAUST - SE7AB/14		YES	PUBLIC BIDDING	05/10/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P3	6
SPARES - TOTAL							19,365,374.18			
WORK ORDER										
	CONSTRUCTION OF NEW OIL AND WATER SEPARATOR		NO	NP-SMALL VAL PROC	05/07/2022		07/11/2022	07/27/2022	GAA-2022 - P2	4
	TRANSFER, INSTALLATION, TEST AND COMMISSIONING - OF 2 X 500KW CUMMINS GENERATING SET & ITS ASSOCIATED ELECTRICAL EQUIPMENT INTENDED FOR CASIGURAN DPP SUPPLY OF MATERIALS.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WORK ORDER - TOTAL							405,400.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181031 - PALANAN (ISABELA) DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, DP= 2,500		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,800.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER KG / PER BULK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								69,888.00		
JOB ORDER										
1-OP	OPERATION MATERIALS									
	BARING, - LM48510		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG, - Brass Copper, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6313C, SEALED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE, BATTERY (BLACK), - #6, AWG, COPPER, 450-750V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - FOR BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION MATERIALS										
	DISTILLED WATER - OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL CIRCUIT BREAKER - 15 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL CIRCUIT BREAKER - 20 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - LOCAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - SYNTHETIC AUTOMOTIVE, (1LB/15OZ./454G)/PINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION MATERIALS										
	MOLDED, 100A - CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLDED, 30A - CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - BEARING, NDE, 6309 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - BEARING, NDE, 6315 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - CABLE, BATTERY (BLACK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 X 4 X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - ORDINARY, LOCAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
2-OP	EMISSION TEST FOR 2 X 300KW CUMMINS									
	EMISSION TEST - 2 X 300 KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	STACK EMISSION TEST, - 2 X 300 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							778,052.00			
MATERIALS										
1-OP	OPERATION MATERIALS									
	BEARING, NDE, 6309 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, NDE, 6315 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							793,152.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	EMULSION - ACRYLIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - CATERPILLAR, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY REDUCER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - ROOF, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - RUBBERIZED, FLOOR, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, QDE, - CATERPILLAR YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - 1 LITER/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								114,500.00		
MATERIALS AND EQUIPMENT										
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - STEP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVEL - SPIRIT 16 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - CAPACITY 5.8CU.FT.,1154X522X560MM, 98WATTS, SINGLE DOOR, SEMI AUTO DEFROST, LED LIGT,85W, DOUBLE WALL NET EEF:248		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								66,100.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,200.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 220X12		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								4,370.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - FOR 163KW/260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	BEARING KIT, MAIN - PN: KRP3107		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN SHELL - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BUSHING - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCUIT BREAKER - COMPACT MOLDED CASE SNS400H23SEP WITH MOTOR MECHAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER, MAIN 600VAC - COMPACT MOLDED CASE SNS400H23SEP WITH MOTOR MECHANISM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONNECTING ROD, ENGINE - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, GOVERNOR, ELECTRONIC (EPG), 24 VDC - WITH ADJUSTMENT FOR GAIN, STABILITY, DROOP & SPEED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL INJECTION PUMP - FOR P110E2 - 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	FUEL OIL FILTER - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - FOR P110E2 - 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	GASKET, CYLINDER HEAD - FOR P110E2 - 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	KIT, LINER - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIFT PUMP - FOR P110E2 - 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LOWER, ENGINE GASKET SET - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL FILTER - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLUNGER, PRESSURE REGULATOR - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PUMP, LUBRICATING OIL - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR ASSEMBLY - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, PISTON KIT - FOR 163KW/260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, PISTON KIT - PN: KRP1251		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181031 - PALANAN (ISABELA) DIESEL PLANT**

SPARES

SPARE PARTS - ELECTRICAL

SENSOR - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, AIR PRESSURE - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, AIR PRESSURE, PN:10000-60273 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, FUEL LEVEL - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, FUEL LEVEL, PN: 609-026 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, INJECTOR CONTROL PRESSURE, PN: 10000-60265 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, OIL TEMPERATURE - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, OIL TEMPERATURE, PN: 10000-61088 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, WATER TEMPERATURE - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, WATER TEMPERATURE, PN: 10000-60267 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SHUNT TRIP - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SHUNT TRIP, PN: 10000-00122 - FOR 160KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SWITCH, PRESSURE - FOR CUMMINS KTA19-G2	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181031 - PALANAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	SWITCH, TEMPERATURE - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SYNCHROSCOPE (MSY), 360 DEGREE DYNAMOMETER POINTER - 480V, 60 HZ, 96 X 96 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, POTENTIAL, 500VA, 480/240 VOLTS, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, POTENTIAL, 50VA, 480/240 VOLTS, 60HZ,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBESTACK, OIL COOLER - FOR 163KW/260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBESTACK, OIL COOLER - PN: OE50074		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER ASSEMBLY - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UPPER, ENGINE GASKET SET - FOR CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARISTOR, METAL OXIDE - FOR 160KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARISTOR, METAL OXIDE, PN: 954-131 - FOR 160KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							3,273,760.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET										
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC COLOR RAW SIENNA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC WITH CATALYST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								5,410.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 1X6180		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								12,360.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 4X1648		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								13,184.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								177,120.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181051 - KABUGAO DIESEL PLANT</b>										
GENERAL PLANT EQUIPMENT										
	FUEL PUMP - 1.5 HP GEAR TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								60,000.00		
JOB ORDER										
1-OP	REGULAR OPERATION AND MAINTENANCE OF KABUGAO DPP									
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CEMENT - 2 FL OZ/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT (HI HEAT ) - REGULAR OPERATION AND MAINTENANCE OF KABUGAO DPP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181051 - KABUGAO DIESEL PLANT**

JOB ORDER

1-OP REGULAR OPERATION AND MAINTENANCE OF KABUGAO DPP

PAINT (HI HEAT ) - SPRAY PAINT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
STACK EMISSION - 2X300 GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
WELDING ROD - REGULAR OPERATION AND MAINTENANCE OF KABUGAO DPP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

NEW1-JO INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET

ABRASIVE - SANDPAPER #1000	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ABRASIVE - SANDPAPER #120	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ABRASIVE - SANDPAPER #240	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ABRASIVE - SANDPAPER #600	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADHESIVE - CYANOACRYLATE, INSTANT BONDING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181051 - KABUGAO DIESEL PLANT**

JOB ORDER

NEW1-JO INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET

BEARING - 6313 2RS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT BRUSH 4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1"	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2"	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER - DEGREASER, WATER SOLUBLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER, WATER SOLUBLE - 14 Oz/can	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISC - CUTTING, METAL, 4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET CEMENT - 2 FL OZ/BOT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - 85G./TUBE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181051 - KABUGAO DIESEL PLANT**

JOB ORDER										
NEW1-JO	INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET									
	GRINDING DISC - GRINDING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - GRINDING DISC 4 INCH, METAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRY COLOR RAW SIENNA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV, 3Oz./tube		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION AND MACHINING - 1X20000 PER TRANSACTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET									
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET										
	ABRASIVE - SANDPAPER #600		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 36		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - 1/32 "		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 36		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET										
	INSULATING VARNISH - CLEAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINING AND FABRICATION - 1X20000		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC WITH CATALYST RAW SIENNA PAINTR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET										
	CRACK DETECTION DYE PENETRANT - MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CEMENT - 2 FL OZ/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							542,945.00			
MATERIALS										
1-OP REGULAR OPERATION AND MAINTENANCE OF KABUGAO DPP										
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO INTERMEDIATE OVERHAUL OF UNIT#1 260KW PERKINS GENSET										
	HACKSAW BLADE, 18-TEETH HIGH-SPEED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
NEW2-JO MAJOR OVERHAULING OF 1X300KW CUMMINS GENSET										
	CRACK DETECTION DYE PENETRANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								JOB ORDER - TOTAL		558,375.00
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAT - STEEL, 1 MESH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAT - STEEL, 1 MESH 2"x2"x4'x8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ROOF GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, RECTANGULAR - SIZE: 1 INCH X 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, RECTANGULAR - SIZE: 2 INCH X 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MAINTENANCE OF BUILDING - TOTAL</b>		166,780.00
MAINTENANCE OF LAND										
	LANDSCAPING - LANDSCAPING AND BACKFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MAINTENANCE OF LAND - TOTAL</b>		30,000.00
MATERIALS AND EQUIPMENT										
	ANGLE/CUTTER - GRINDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCULAR SAW - 240VAC HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRINDER, ELECTRIC, 710, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL - HAND DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - BENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MACHINE - PORTABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								94,660.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								19,200.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 4X1250		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181051 - KABUGAO DIESEL PLANT**

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

AIR FILTER - AIR FILTER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
AIR FILTER - AIR FILTER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BACK CAM - VEHICLE CAMERA	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - 3SMF, MAINT. FREE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE PAD - BRAKE PAD	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE SHOE - BRAKE SHOE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH LINING - CLUTCH LINING	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT, ENGINE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DASH CAMERA - CAR DASH CAMERA 1080P REAR VIEW MIRROR MOUNTED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EMERGENCY LIGHT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLUID, BRAKE - FLUID, BRAKE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HAMMER - CLAW, DURABLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OIL FILTER - OIL FILTER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PMS SERVICE VEHICLE - PMS SCHEDULE	NO	NP-SMALL VAL PROC	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181051 - KABUGAO DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (PHILIPS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WINCH, UTILITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								379,190.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR CLEANER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR BELT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ANNUNCIATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AVR - RS450, LEROY SOMER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	BEARING CONNECTING ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, BIG END CONNECTING ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	BEARING, CRANKSHAFT THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CRANKSHAFT THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	1
	BOTTOM OVERHAULING KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	CAMSHAFT		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	CHARGE ALTERNATOR BRUSHES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COLLET, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONE, FRONT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	CONE, FRONT - PN OE46297		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONE, REAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONE, REAR - PN OE2789		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTING ROD ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONNECTING ROD ASSEMBLY - PN OE5046/1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONNECTING ROD BEARING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTION REAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTION, CENTER-C/RAIL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONROD BEARING (STD)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONROD BOLT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, ELECTRONIC, UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, ELECTRONIC, UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONTROLLER, ELECTRONIC, UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT PUMP/WATER PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	COOLING JET, PISTON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COTTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER LINER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CYLINDER LINER - PN: OE50763		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	DIODE FORWARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE REVERSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST MANIFOLD JOINT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER (OEM)		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	5
	FUEL FILTER (OEM) - PN OD19596		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPES #1 - 6		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	FUEL INJECTION PIPES #1 - 6 - PN: OD20388-93		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FUEL INJECTOR ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FUEL INJECTOR ASSEMBLY - PN: OD20362		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	GASKET CONNECTION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET CYLINDER HEAD (OEM)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET CYLINDER HEAD (OEM)		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	GASKET CYLINDER HEAD (OEM) - PN KRP1262		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET EXHAUST MANIFOLD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET HOUSING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, EXHAUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, EXHAUST - PN: OE47044		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, INLET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, INLET - PN: OE47043		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE CROSS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	HOSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR - OD20362		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	4
	INJECTOR MTG		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSERT INLET VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT INLET VALVE - PN: OE50118		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, EXHAUST VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INSERT, EXHAUST VALVE - PN: OE49094		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, INLET VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	INSERT, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER, CYLINDER		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	LUBE OIL FILTER		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	3
	LUBE OIL FILTER (OEM)		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	4
	LUBE OIL FILTER (OEM) - PN CV2473		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL FILTER H		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL PUMP ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBE OIL PUMP SPRING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE ASSY(4 HOLE X .38)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE ASSY(4 HOLE X .38) - PN OD20281		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER - HEAT EXCHANGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL COOLER SEALING RING*		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER TUBESTACK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	OIL COOLER TUBESTACK - PN OD50074		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	OIL PRESSURE SWITCH 18 PSI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL PUMP ASSY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	OIL SEAL, FRONT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL, REAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAULING KIT, TURBO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OVERHAULING KIT, TURBO - PN: KRP1265		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PICK-UP, MAGNETIC - FOR CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	PIN, PISTON		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	PISTON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	PISTON (TAPPERED) - PN OE50044		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	PISTON AND LINER KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PISTON ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	1
	PISTON RING KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLUG, EXPANSION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG, PIPE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUNGER, PRESSURE REGULATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PRIMING PUMP, MANUAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLEY ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PUMP, LUBRICATING OIL		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	PUMP, WATER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	PUSH ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PUSH ROD		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	PUSH ROD - PN: OE42184		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	
	ROD, ENGINE CONNECTING		YES	PUBLIC BIDDING	04/19/2022	06/14/2022	08/17/2022	09/02/2022	GAA-2022 - P1	4
	ROTO-COIL UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	ROTO-COIL UNIT - PN OE49262		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, MAGNETIC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP OVERHAULING KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE, WATER PUMP, MOUNTING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181051 - KABUGAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
TURBO CHARGER REPAIR KIT										
			YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL								13,424,718.00		
<b>TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST</b>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 2X7000 - REGISTRATION OF SERVICE VEHICLE										
			NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								28,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181061 - SBTANG DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 1 LOT = P20,000 - PAYMENT FOR ENVIRONMENTAL/PLANT OPERATIOAL REQ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 1 LOT=P280,000 - HAULING OF SPARE PARTS, SUPPLIES AND MATERIALS & EQUIPMENTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								280,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								18,900.00		
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY, HIGH SPEED		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SCANNER - HIGHSPEED		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC, 2 TON CAP.		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CLAMP METER - AC / DC CLAMP METER W/ IFLEX		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HYDRAULIC PRESS - HEAVY DUTY, H FRAME STEEL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 20 FT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PULLER - HYDRAULIC, 5 TON CAPACITY, 3 JAWS PULLER HEAD		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CUTTER - GRASS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	RESTAURANT EQUIPMENT - CHEST TYPE FREEZER, 18 CU. FT., FREEZER, CHILLER		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TELEVISION SET - FLAT 32 INCHES SMART TV W/ SATELITE DISC		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
GENERAL PLANT EQUIPMENT - TOTAL								403,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - PAYMENT FOR INTERNET SUBSCRIPTION W/ LARGE DATA CAP.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								48,000.00		
JOB ORDER										
1-OP	PLANT OPERATION, DAILY MAINTENANCE									
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, VOLTS TRIM, 100 OHM, 3 WATT, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	12KV, 150 TO 300MM2 XLPE, OUTDOOR - KIT, TERMINATION SLIP OVER TERMINATION, SOT 244		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181061 - SBTANG DIESEL PLANT**

JOB ORDER

1-OP PLANT OPERATION, DAILY MAINTENANCE

ANGLE GRINDING DISK - PLANT OPERATION, DAILY MAINTENANCE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BEARING - 6217 2RS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - 6313 2RS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - BALL #6201 SKF	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - BALL #6205Z	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - BALL #6302 ROLLWAY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - BALL #6308ZZ	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING - BALL #6310 SKF	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ELECTRICAL TAPE, PVC - PLANT OPERATION, DAILY MAINTENANCE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FAUCET - STANDARD, BRASS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FUSE CUT-OUT HOLDER ASSEMBLY - RATED VOLTAGE: 10-15KV, RATED CURRENT: 10000A & 12,000A, IMPULSIVE VOLTAGE BIL: 110KV, POWER FREQUENCY WITHSTAND VOLTAGE: 40KV, LEAKAGE DISTANCE: 250MM, WEIGHT: 7.3KGS.	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181061 - SBTANG DIESEL PLANT**

JOB ORDER

1-OP	PLANT OPERATION, DAILY MAINTENANCE								
	GASKET, NON ASBESTOS FIBER 1/8 - PLANT OPERATION, DAILY MAINTENANCE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GREASE - PLANT OPERATION, DAILY MAINTENANCE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LACQUER THINNER - PLANT OPERATION, DAILY MAINTENANCE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUG - TERMINAL, EYE 3/16, COPPER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - SILVER FINISH ALUMINUM PAINT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION, DAILY MAINTENANCE - AIR FILTER ELEMENT	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION, DAILY MAINTENANCE - AIR FILTER ELEMENT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION, DAILY MAINTENANCE - BEARING, NDE, 6315 2RSC3	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION, DAILY MAINTENANCE - BELT	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181061 - SBTANG DIESEL PLANT**

JOB ORDER

1-OP	PLANT OPERATION, DAILY MAINTENANCE									
	PLANT OPERATION, DAILY MAINTENANCE - BELT, FAN	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - BLOCK-TERMINAL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FILTER	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FILTER, FUEL	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2	
	PLANT OPERATION, DAILY MAINTENANCE - FILTER, FUEL ELEMENT	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FILTER, LUBE OIL	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2	
	PLANT OPERATION, DAILY MAINTENANCE - FUSE LINK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 10A	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 6A	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 8A	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	PLANT OPERATION, DAILY MAINTENANCE - LUBE OIL FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, DAILY MAINTENANCE										
	PLANT OPERATION, DAILY MAINTENANCE - PIPE, RETURN/HOSE (FUEL LINE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, DAILY MAINTENANCE - SEPARATOR, FUEL WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REFRIGERANT R410A - PLANT OPERATION, DAILY MAINTENANCE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE - TUBE,HEAT SHRINKABLE,ASSORTED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER - BATTERY SOLUTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP MATERIALS FOR INTER. OH - UNIT #3										
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #400		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #800		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 1		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 12		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
JOB ORDER										
2-OP MATERIALS FOR INTER. OH - UNIT #3										
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES, KNITTED-COTTON - MATERIALS FOR INTER. OH - UNIT #3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATERIALS FOR INTER. OH - UNIT #3 - BLADE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATERIALS FOR INTER. OH - UNIT #3 - BRUSH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NIKOLITE - 60/40		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	THINNER - LACQUER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP REPAIR OF FAN BLAD & HUB - UNIT #3										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
JOB ORDER										
3-OP	REPAIR OF FAN BLAD & HUB - UNIT #3									
	SUPPLY OF LABOR AND MATERIALS - FOR THE REPAIR OF SCANNER (CANON MODEL M160) SEE ATTACHED TOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
4-OP	REPAIR OF CYLINDER HEAD - UNIT #2									
	SUPPLY OF LABOR, MATERIAL & EQUIPMENT FOR THE REPAIR & MAINTENACE OF PRINTRONIX LINE PRINTER - FOR PRINTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
5-OP	MATERIALS FOR TOH - UNIT #6									
	BLADE HACKSAW - MATERIALS FOR TOH - UNIT #6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - DRY PURE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - MATERIALS FOR TOH - UNIT #6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRINDING COMPOUND - MATERIALS FOR TOH - UNIT #6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181061 - SBTANG DIESEL PLANT**

JOB ORDER										
5-OP	MATERIALS FOR TOH - UNIT #6									
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD - BRONZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
6-OP	MATERIALS FOR TOH - UNIT #4									
	BLADE HACKSAW - MATERIALS FOR TOH - UNIT #4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET MAKER - SILICONE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES, KNITTED-COTTON - MATERIALS FOR TOH - UNIT #4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRINDING COMPUND,FINE - MATERIALS FOR TOH - UNIT #4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GREASE, HIGH TEMP, HIGH HEAT REVERSION, SUPERIOR WATER RESISTANCE, NLGI GRADE 2 CONTAINS MOLYBDENUM DISULFIDE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
JOB ORDER										
6-OP	MATERIALS FOR TOH - UNIT #4									
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD - BRONZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
7-OP	MATERIALS FOR TOH - UNIT #1 & #2									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #400		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #800		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE HACKSAW - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 12		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE TIE - PLASTIC, 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
JOB ORDER										
7-OP MATERIALS FOR TOH - UNIT #1 & #2										
	GASKET, SILICONE, HI-TEMP, PRO SEAL - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES, KNITTED-COTTON - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRINDING COMPUND,FINE - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LACQUER THINNER - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NIKOLITE - 60/40		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD - BRONZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLDERING LEAD - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD, ORDINARY - MATERIALS FOR TOH - UNIT #1 & #2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							2,554,065.00			
MAINTENANCE OF BUILDING										
	CEMENT - PORTLAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DOOR SWINGER - GOOD QUALITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRAVEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>195,540.00</b>		
MATERIALS AND EQUIPMENT										
	ACETYLENE - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANALOG MULTI METER - DROP SHOCK PROOF METER, NULL (ZERO CENTER) METER +5/+25 DCV HIGH RESISTANCE UP TO 200M WITH LOW VOLTAGE BANDWIDTH: 30-100KHZ (AC10V)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - CHESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - DART		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTING OUTFIT - HEAVY DUTY, OXY ACETYLENE CUTTING/WELDING OUTFIT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - WALL MOUNTED, REMOTE CONTROLLED AND/OR ON-UNIT CONTROL, 8 HOUR TIMER, TRANSPARENT BLADE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN - FLOOR, INDUSTRIAL-DRUM FAN 160 WATTS, 220V, 60HZ		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOLE DIGGER - W/ SCABBARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LADDER - 24 FT. EXTENSION, FIBERGLASS, 150KG CAP., WITH FLAT ALUMINUM STEPS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LADDER - ALUMINUM COMBINATION, SCAFFOLD PLATFORM EXTENSION, MULTIPURPOSE, 4 FOLDS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 50W, 180-265V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OXYGEN - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PALLET - HARD PLASTIC, 4 WAY ENTRY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SABTANG DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PIN - DART		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACKET - TABLE TENNIS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIO - VHF		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCAFFOLDING - BAR, STEEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLDERING TOOL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - BARRICADE, VARIOUS COLORS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VACUUM PUMP - PUMP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VEST - REFLECTORIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING MASK - HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>486,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 9V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER - TOILET BOWL AND URINAL, 900ML-1000ML CAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER POWER - SCOURING		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DVD REWRITABLE - SPEED: 4 X MIN, 4.7GB CAPACITY MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP, FLOOR - MOP, FLOOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCOURGING PAD - MADE OF SYNTHETIC NYLON 140 X 220MM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TABLE - PLASTIC, MONOBLOC, 6 SEATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								96,090.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181061 - SBTANG DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - UNLEADED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								1,700.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFIL - T664 MAGENTA (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER, DRUM UNIT - FOR BROTHER PRINTER HL-5450DN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								104,000.00		
RENTAL										
	- XEROX OF ISO DOCS FORM & OTHERS OFFICIAL DOCUMENTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								12,000.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	ACTUATOR - CUMMINS 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ACTUATOR - CUMMINS 200KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR - 200KW CUMMINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - D510C PERKINS 160KKW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CAMSHAFT BUSH - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCLIP - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONE, REAR - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTING ROD ASSEMBLY - PERKINS 163KW* OE 50461		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	CONNECTION, REAR - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, ELECTRONIC, UNIT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CORE, COOLER - 200KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	
	CYLINDER HEAD GASKET - *10000-00071		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, REVOLVING, FORWARD, 85A, PIV=800V - MAX TRNSIENT CURRENT @ 10MD_1450A, 88HF80		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, REVOLVING, REVERSE, 85A, PIV=800V - MAX TRNSIENT CURRENT @ 10MD_1450A, 88HF80		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181061 - SBTANG DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	DIODE, ROTATING - ASSEMBLY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT - PERKINS 1606A- 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN DRIVE HOUSING - PERKINS 160KW* 10000-60209		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - 10000-77057		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	GASKET - PERKINS 160KW* 10000-61681		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - CUMMINS 100KW* A3921394		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - PERKINS 160KW*		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	
	GASKET, EXHAUST MANIFOLD - PERKINS 160KW* 10000-60440		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	
	GOVERNOR CONTROLLER - CUMMINS 200KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 1.75 DIA X 2.65 - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SBTANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	HOSE, 2.00 I/D X 2.500 - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - ASSEMBLY, 160KW FG-WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - C3975939, CUMMINS 200KW		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	1
	INSERT INLET VALVE - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT INLET VALVE		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	
	INSERT, EXHAUST VALVE - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT - PERKINS 163KW * OE 49992		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT, COVER.020 W8 I/G90 - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT, HOUSING - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT, SUMP .020WB1/G90 - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTING		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	
	OIL COOLER KIT - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - PERKINS 1606A- 160KW; PN 10000-77058		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181061 - SBTANG DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	OIL FILTER ASSEMBLY - OE42301		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 1 CYL ASSEMBLY - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 2 CYL ASSEMBLY - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PIPE, INJCTN NO 3 CYL ASSEMBLY - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, PUMP SPILL ASSEMBLY - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING KIT - PERKINS 160KW* 10000-60341		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER METER - 163KW PERKINS: 480V, 300/5A RATIO		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, WATER		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	
	ROTATING DIODE, FORWARD AND REVERSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - 100000-60211		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, CAMSHAFT - PERKINS 160KW* 10000-60342		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING - PERKINS 160KW* 10000-64916		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181061 - SABTANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, OIL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, REAR END OIL - PERKINS 160KW* 10000-60910		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - PERKINS 160KW* 10000-60351		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - PERKINS 163KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - CUMMINS 100KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STRAINER ASSEMBLY - PERKINS 160KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TENSIONER - PERKINS 160KW* 10000-60211		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBESTACK AND HEADER ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE SPRING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VARISTOR, METAL OXIDE - *		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER PUMP - 160 KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT - PERKINS 163KW KRP1202		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5181061 - SBTANG DIESEL PLANT</u>										
SPARES										
	SEAL, OIL		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	
SPARES - TOTAL								3,555,917.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
	WATER EXPENSES, PER MLGU BILLING - PAYMENT FOR WATER BILL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	48,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER BILLING - RENEWAL FEE OF EMB-DENR PERMITS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	21,200.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, PER BILLING - PAYMENT FOR FREIGHT CHARGES OF SHIPMENTS FOR ITBAYAT DPP		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	90,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - HAND PALLET TRUCK, HYDRAULIC, 5 TON CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - HAND PALLET TRUCK, HYDRAULIC, 5 TON CAPACITY, MAX LIFTING HEIGHT: 180MM, MIN: 68MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - WITH HAND LEVER, , 5 TON CAPACITY, 3 METERS LIFTING HEIGHT, G80 CHAIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	123,960.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
JOB ORDER										
1-JO MAJOR OVERHAULING OF U2-163KW DALE-PERKINS AND TOP OVERHAULING OF U4-7.										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE SHEET - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT - AEROSOL TYPE, 400ml/Bottle		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, ENGINE - NON-TOXIC, WATER SOLUBLE, 1 GAL/CONTAINER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE, HIGH TEMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - SYNTHETIC LITHIUM, HIGH TEMP, 15kg/Pail		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE TUBE - MAJOR OVERHAULING OF U2-163KW DALE-PERKINS AND TOP OVERHAULING OF U4-7.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF U2-163KW DALE-PERKINS AND TOP OVERHAULING OF U4-7.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING LAPPING COMPOUND - FINE & COURSE, SET OF 3/4oz per tub		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181071 - ITBAYAT DIESEL PLANT**

JOB ORDER

1-JO MAJOR OVERHAULING OF U2-163KW DALE-PERKINS AND TOP OVERHAULING OF U4-7.

PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------------------	----	-----------------	------------	------------	------------	---------------

1-OP OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE

BATTERY - N120, 2D, 12V	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
-------------------------	----	-----------------	------------	------------	------------	---------------

BEARING - 6313 2RS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------	----	-----------------	------------	------------	------------	---------------

BEARING, BALL - 6200NR	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
------------------------	----	-----------------	------------	------------	------------	---------------

BEARING, BALL - 6313 2RS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------------	----	-----------------	------------	------------	------------	---------------

BEARING, BALL - 6309-2RS/C3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
-----------------------------	----	-----------------	------------	------------	------------	---------------

BEARING, BALL - 6310 2RS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------------	----	-----------------	------------	------------	------------	---------------

BEARING, BALL - 6315 2RSC3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
----------------------------	----	-----------------	------------	------------	------------	---------------

BRUSH - CUP WHEEL, 3" FINE CRIMP	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
----------------------------------	----	-----------------	------------	------------	------------	---------------

BRUSH - WIRE WHEEL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------	----	-----------------	------------	------------	------------	---------------

BRUSH STEEL - WITH WOOD HANDLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------------------	----	-----------------	------------	------------	------------	---------------

BRUSH, STEEL - WOOD HANDLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
----------------------------	----	-----------------	------------	------------	------------	---------------

BULB, COMPACT - LED, 12VDC	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
----------------------------	----	-----------------	------------	------------	------------	---------------

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181071 - ITBAYAT DIESEL PLANT**

JOB ORDER

1-OP OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE

BULB, LED - 40W, 220VAC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
COMPACT BULB - 12VDC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH, METAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH, concrete	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISC - CUTTING, METAL, 4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISPERSANT, OIL - BIODEGRADABLE, HYDRO CARBON BASED, 25L/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISPERSANT, OIL - OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FITTING - ELBOW, B.I., SCH. 40 1/2 DIA. X 90 DEG. ANGLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FITTING - TEE, G.I., SCH. 40 1/2 DIA.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FITTING - UNION, PIPE, G.I. 1/2 DIA.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FITTING, ELBOW - B.I., SCH. 40 1/2 DIA. X 90 DEG. ANGLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FITTING, TEE - G.I., SCH. 40 1/2 DIA.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181071 - ITBAYAT DIESEL PLANT**

JOB ORDER

1-OP OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE

FITTING, UNION - PIPE, G.I. 1/2 DIA.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - ELECTRICAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - ELECTRICAL, LATEX MATERIAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HEATER - TUBULAR, 300W, 200VAC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - FUEL/OIL SINGLE NYLON PLY, 1" DIA.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - HOSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE - BEARING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE - SHUTOFF VALVE, FUEL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE - BATTERY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE - BEARING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE - BULB	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181071 - ITBAYAT DIESEL PLANT**

JOB ORDER										
1-OP OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CATERPILLAR YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, - GATE, 1IN. DIA. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, GATE - 1" DIA., HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SHUTOFF - 1" DIA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, INSULATING - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - No. 6013, 5kg/box		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - OPERATION AND MAINTENANCE OF GENSET AND POWERHOUSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO MAINTENANCE OF DIESEL FUEL OIL STORAGE TANK										
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER GRAY ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
JOB ORDER										
2-JO MAINTENANCE OF DIESEL FUEL OIL STORAGE TANK										
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, 1GAL/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO, 1gal/Container		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								880,520.00		
MAINTENANCE OF BUILDING										
	AGGREGATES - SAND, S1		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AGGREGATES, GRAVEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AGGREGATES, GRAVEL - G1		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AGGREGATES, SAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE BAR - 2 X2 X20 , 3/8 THICK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE BAR - 2"X2" X20' , 3/8" THICK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 16MM DIA. X 6M		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	BAR - REINFORCING, ROUND, STRUCTURAL STEEL, ASTM A615 SIZE: 16mm DIA. X 9m		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - PLYWOOD, ORDINARY 3/4" X 4' X 8'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - PLYWOOD, MARINE 3/4" X 4' X 8'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 3"		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7"		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CEMENT - PORTLAND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. SHEET - CORRUGATED, 12 FT.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. SHEET - CORRUGATED, GA 24,4X 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. SHEET - PLAIN, GA 24, 12 Ft.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. SHEET - PLAIN, GA 24,4X 8		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 12'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUMBER - ROUGH 2" X 2" X 12'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUMBER - ROUGH 2" X 4" X 12'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - FLOOR, RUBBERIZED, CRYSTAL BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - RUBBERIZED PAINT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - WATERPROOFING, ELASTOMERIC BEIGE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - WATERPROOFING, ELASTOMERIC, COLOR: BEIGE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT THINNER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 1" DIA. X 20'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 2 DIA X 20'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 2" DIA X 20'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	PIPE - G.I., SCH. 40 3 DIA. X 20'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 3" DIA. X 20'		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROLLER - ROLLER PAINT WITH PAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROLLER - TRAY PAN, 7", PVC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIE WIRE - #16		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIE WIRE - No. 16		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								1,249,000.00		
MATERIALS AND EQUIPMENT										
	CALIPER - DIGITAL, 150mm RANGE, STEP MEASUREMENT CAPABLE, RESOLUTION OF 0.01mm		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALIPER - VENIER, DIGITAL 0-150MM, MASS 168, ACCURACY+-0.02MM (METRIC)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FEELER GAUGE - 29 BLADES, 200mm LENGTH, RANGE OF 0.05mm to 1mm, IMPERICAL AND METRIC MEASUREMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FEELER GAUGE - STEEL FEELER GAUGE 29 BLADES, FEELER GAUGES SETS WHICH HAVE HARDENED GROUND STEEL BLADES AND MILD STEEL CASES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER, WATER SEPARATOR - 340LPH, 1/2" INCH DIAMETER INLET/OUTLET, INCLUSION: FILTER, BOLT & RING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN COAT - REFLECTORIZED, CONJOINED, WIND BREAKER TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES - HIGH CUT, ASTM F2413-18 STEEL TOE, ELECTRICAL HAZARD, SLIP RESISTANT, FULL GRAIN LEATHER, CUSHIONED FOOTBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAP AND DIE - 1 SET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAP AND DIE - 110 PCS SET, TUNGSTEN STEEL, METRIC, WITH PLUG WRENCH, 35PCS-PLUG TAPS, 35PCS-TAPER TAPS, 35PCS DIES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>353,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL, ISOPROPYL - 70%		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - CORK, 2FT. X 3FT, WITH ALUMINUM FRAME		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BROOM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - Tambo, with Plastic or Wooden handle		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHAIR - MONOBLOC, WITHOUT ARMREST, COLOR: BEIGE/WHITE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUCT TAPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUCT TAPE - COLOR: GRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - SIZE: LONG, COLOR: BROWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER, BOND - MULTICOPY, GSM 80, 210MM X 297MM SIZE: A4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER, BOND - MULTICOPY, GSM 80, SIZE: LEGAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PHOTO PAPER - A4, GLOSSY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PHOTO PAPER A4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOAP - POWDER, 500G		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOAP - POWDERED, 500G		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 1		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								113,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	HUB - USB, 4 PORT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFIL - T664 MAGENTA (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL (EPSON) - T6641 BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL (EPSON) - T6642 CYAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL (EPSON) - T6643 MAGENTA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL (EPSON) - T6644 YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - WIRELESS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - BROTHER, TN 3320		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								80,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, PER WAYBILL - PAYMENT FOR COURIER SERVICES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT - PN: 10000-61205, FG-WILSON		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P1	2
	BELT - PN: 1847706C1, FG-WILSON		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P1	
	BELT - PN: 2614B658, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - PN: 2614B660, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOLT, CYLINDER HEAD - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	BOLT, CYLINDER HEAD 6.000 - PN: OE50705, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, METRIC - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	BOLT, METRIC - PN: 1817812C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	CONTROLLER, SPEED, S6700H - CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	
	COOLANT INHIBITOR - PN: 10000-17033, FG-WILSON		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P1	2
	ELEMENT, LUB OIL FILTER - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FILTER, FUEL - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FILTER, FUEL - PN: 1878042C92, FG-WILSON		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FILTER, OIL - PN: 7092312C1, FG-WILSON		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P1	2
	FUEL FILTER - PN: 26560143, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL INJECTION PIPES - PN: OD20388-93, HIGH PRESSURE FUEL PIPES #1 - 6, DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET - CYL HEAD COVER, PN: 10000-61681		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	GASKET - CYL HEAD COVER, FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - PN: 1885879C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	GASKET, VALVE COVER - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	GUIDE, VALVE - PN: 1889268C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	INJECTOR - PN: C3975929, CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	3
	INJECTOR ASSEMBLY - PN: OD20362, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR WASHER - PN: 921173, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181071 - ITBAYAT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT, VALVE SEAT EXHAUST - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	INSERT, VALVE SEAT EXHAUST - PN: 1842138C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	INSERT, VALVE SEAT INLET - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	INSERT, VALVE SEAT INLET - PN: 1842137C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	JOINT - PN: OE48297, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEY - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	KEY - PN: 1841566C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	MAIN AIR FILTER - PN: 26510353, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL FILTER - PN: 2654403, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OVERHAUL KIT, TOP - PN: KRP1262, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, ASSEMBLY SPILL - PN: OD19559, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FILTER TO PUMP ASSEMBLY - PN: OD20300, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTOR SPILL ASSEMBLY - PN: OD20149, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, L/PUMP TO FILTER ASSEMBLY - PN: OD20726, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	PIPE, PUMP SPILL ASSEMBLY - PN: OD20301, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, SPILL ASSEMBLY - PN: OD2392, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PLUG - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	PLUG - PN: 1880145C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	PLUG - PN: 1888287C91		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	PUMP, FUEL INJECTION - PN: C5258154, CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	8
	ROTATOR - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	ROTATOR - PN: 1835655C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SEAL - PN: R33813131, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - PN: 3311A042, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SEAL, O RING - PN: 1844447C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - PN: 1889589C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL-INJECTOR - 3311A0543 PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SENSOR, SPEED - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SLEEVE - PN: 1842147C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SPACER - PN: 33813129, PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	SPRING, VALVE - Pn: 1842146C1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - DALE-PERKINS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	SYNCHRONIZER - SYC6714 CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/20/2022	07/06/2022	GAA-2022 - P2	1
	VALVE, EXHAUST - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	VALVE, EXHAUST - PN: 1842145C2		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	VALVE, INTAKE - FG-WILSON		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181071 - ITBAYAT DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, INTAKE - PN: 1839968C1		YES	PUBLIC BIDDING	12/23/2021	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	WASHER, NOZZLE SEALING - PN: R2411B118, DALE-PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - PN: KW2448C1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CONTROLLER - ComAp, IntelliCompact MINT, Order Code: IC-NT MINT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
SPARES - TOTAL								6,453,908.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	32,000.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, 12 X MONTHLY WATER BILL - FOR OPERATION AND DOMESTIC USED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								ELECTRICITY EXPENSES - TOTAL	32,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, RATE X FREQUENCY - FOR HAULING OF GENSET PARTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	150,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIESEL FUEL - FOR NPC SERVICE VEHICLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - ENGINE OILSAE 40 BN 30 PETROMAR XC 3040		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	39,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	UPS, HEAVY DUTY WITH AVR - 1500VA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	GLOVES - INSULATED, 15KV MINIMUM W/ LEATHER, ASTM CLASS 2, IEC/ EN 60903 STANDARDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - NFRARED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS, HEAVY DUTY WITH AVR - 1500W-1600W, 230Vac INPUT, IEC 320 C14, BATTERY BACK UP: IEC 320 C13; CORD LENGHT: 2.0M LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - 26KV, CL 3 W/ LEATHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, SINGLE CYLINDER POWER TYPE, MIN. POWER: 1.0KW; FUEL TANK: 1.0LITER; 1 YR WARRANTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION RESISTANCE - 1KV, TEST VOLTAGE: 250V, 500V, 1000V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 30-32 FT, FIBER EXTENSION LADDER, HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 40 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WORK BENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - TORQUE, CLICK TYPE, 1/2 DRIVE, UP TO 300FT./LBS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - INFRARED, MEASUREMENT RANGE: -40 TO 1000Deg Cent.; MEASURING ACCURACY: IR-TO1.0Deg Cent.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								553,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - FOR GENERAL USE OF COMMUNICATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								100,000.00		
JOB ORDER										
1-OP	REGULAR OPERATION AND MAINTENANCE									
	ABRASIVE - SANDPAPER # 1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER # 100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER # 120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER # 240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER # 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) Resin & Hardener		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, GRAVEL - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR REINFORCEMENT - CORRUGATED 10MMX20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12V, 6SMF, 220AH, Wet Cell Flooded, CCA : 1300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY TERMINAL LUG - Brass, Heavy Duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	BATTERY TERMINAL LUG - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - Brass, Heavy Duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE ACK SAW - LENOX OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE ACK SAW - LENOX OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE, - HACKSAW , 12' x 24 TPI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLINDS - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - CORK, 4 FT. X 6FT., WITH ALUMINUM FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - CORK, ALUMINUM FRAME, 5FT. X 3FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - HIGH TENSILE, HEXAGONAL HEAD, 5/16 X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	BOLT - STUD 5/8 X 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - STUD, HIGH TENSILE WITH NUT AND LOCK WASHER 22MM X 155MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - BREAKER,MOLDED,2P.30A,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - BREAKER,MOLDED,2P.60A,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 2" WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 4" WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	BULB - 70W, 220V, E27		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - 160W, BALLASTLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - HOT LINE, #2/0ACSR TO 2/0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - LOOP DEAD END FOR #2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	CLEANER, CONTACT - 16.0 OZ., AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACTOR - START, 24VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACTOR, - START, 24Vdc		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONVENIENCE OUTLET - CONVENIENCE OUTLET 250V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, - RADIATOR, 20Li/PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1" x 100m. Long		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	CYCLONE WIRE - 4FT X 7M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - SOLUBLE,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, 4 INCH Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, 4 INCH Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 1.0Li/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER, 3M , BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181081 - CALAYAN DIESEL PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	EPOXY - STEEL, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY PRIMER - CLEAR, WATERPROOF & OIL PROOF, 1400V/MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY PRIMER - CLEAR, WATERPROOF & OIL PROOF, 1400V/MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD WITH THERMAL ACTIVATION BREAKDER - INDUSTRIAL TYPE, HEAVY DUTY, 2 GANG, 25 METERS, 2,500KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET, BRASS - WITH THREAD 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 40 3 NPS X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, G.I., PIPE, SCH 40 1/2 DIA. X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 10A,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 15A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I SHEET - SHEET G. I. CORRUGATED GA 26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181081 - CALAYAN DIESEL PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VALLEMOID COMPRESSED 1/16 - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI , 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, INSULATED, 600V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2Kg/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - 2.0KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HINGES - CONCEALED INSET FLUSH TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES, 50FT/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - 4.0Li/GAL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LAMP,LED,HIGHBAY,50W,220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 35W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, MULTI PURPOSE, NLGI GRADE 2, 450 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, MULTI PURPOSE, NLGI GRADE 2, AEROSOL TYPE-0 DEG. TO 450 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 3 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 4 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICA TUBE - INSULATION, 1" Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	MICA TUBE - INSULATION, 1 " Ø x 1.0M.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICA TUBE INSULATION, - ¾ " Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICA TUBE INSULATION, - 1 " Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA , 3"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA NAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - ROPE, 18MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TRAFFIC ENAMEL YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - CATERPILLAR, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM, 650 Deg Celcius, 4.0Li/Gal		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF, DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR, 4.0Li/GAL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 3 NPS X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA. X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 3 DIA. X 3M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181081 - CALAYAN DIESEL PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE, ROUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - CABLE KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - CONNECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - CONTACTOR, START, 24V DC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - DIODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - FUEL FILTER ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - METER, KILOWATT-HOUR, 3 PHASE, 480V 60HZ, 5A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - PCB, K7000/B902		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REGULAR OPERATION AND MAINTENANCE - UNION, MALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - BULB , 060 18 102 61		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - FUSE LINK, 10A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	REGULAR OPERATION AND MAINTENANCE - FUSE LINK, 15A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE, - ELECTRICAL, Big		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO, 4Li/GAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC, 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOWER HEAD - WITH TELEPHONE HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - PORCELAIN 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - BULB, PORCELAIN, 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - PORCELAIN 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	STACK EMISSION - 2X300 GENSET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	STEEL BAR - BAR FLAT 1/4 X 1 X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, EQUIPMENT, EXPERTISE FOR THE - CONDUCT OF PCB TESTING/ANALYSIS OF TRANSFORMER OIL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR, EXPERTISE & EQUIPMENT - REWINDING OF 1 UNIT BURNT MAIN STATOR OF LEROY SOMER ALTERNATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SELF FUSING, RUBBER, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUG - 38.0MM. SQ. X 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 38.0MM. SQ. X 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS, - COMPRESSION TYPE; LONG BARREL; ONE HOLE;YA29		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	TERMINAL LUGS, COMPRESSION TYPE - LONG BARREL; ONE HOLE;YA29		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS, COMPRESSION TYPE - LONG BARREL; ONE HOLE;YA29		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILE ADHESIVE - 25 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - FLOOR, 20X20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI, 12MM X 1.0M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6mm & 12mm x 1.0m. Long		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UNION - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR. 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, RED, MYTHELENE CHLORIDE, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - 3.5 SQ. MM, STRANDED, 150M./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
E380151-JO	FABRICATION & INSTALLATION OF MANUAL ROLL UP DOOR									
	FABRICATION & INSTALLATION OF MANUAL ROLL UP DOOR - FABRICATION & INSTALLATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
F300133-JO	INTERMEDIATE OVERHAULING OF UNIT 2 - 163KW PERKINS GENSET									
	BULB - 70W, E27		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) 35G/Tube		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 8D WITH 6 MONTHS WARRANTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
F300133-JO INTERMEDIATE OVERHAULING OF UNIT 2 - 163KW PERKINS GENSET										
	BATTERY, - TERMINAL LUGS, BRASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, - NDE, 6315 2RSC3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2" WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT - SPRAY CAN AEROSOL, 16.0OZ.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, - WATER SOLUBLE,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION/ MACHINING WORKS - 1 LOT X COST ITEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - WATERLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
F300133-JO INTERMEDIATE OVERHAULING OF UNIT 2 - 163KW PERKINS GENSET										
	HOSE - PRESSURIZED, 13MM Dia. W/ STRAND 25M.0 / Roll		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL, 16.0 OZ/CAN, AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - ROUND, WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL - RED 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL - CLEAR 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F320153-JO INTERMEDIATE OVERHAULING OF UNIT 1 - 163KW PERKINS GENSET										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - STEEL, AMI HEAVY, MIXTURE OF GRITS 120, 80 & 50 STEEL ANGULAR ABRASSIVE OF64 HRC HARDNESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
F320153-JO INTERMEDIATE OVERHAULING OF UNIT 1 - 163KW PERKINS GENSET										
	BATTERY - 12VDC, 6SMF, 160AH, MAINTENANCE FREE, 15 PLATES/CELL, RATE: 20HRS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6221/C3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - BATTERY TERMINAL, UNIVERSAL (+/-), COPPER, SUITABLE FOR 1/0 AWG CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR - CHECK SET, (CLEANER, DEVELOPER & PENETRANT), 3CANS/SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION & MACHINING WORKS - 1 LOT X COST ITEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - OXYGEN AND ACYTELENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
JOB ORDER										
F320153-JO INTERMEDIATE OVERHAULING OF UNIT 1 - 163KW PERKINS GENSET										
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP., AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - MULTI PURPOSE SILICON 300ML/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F32M0S3-JO REPAINTING & CLEANING OF FUEL STORAGE TANK										
	REPAINTING & CLEANING OF FUEL STORAGE TANK - REPAINTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							4,309,723.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND, 40KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET & KITCHEN SINK - STAINLESS, WITH HOSE & COMPLETE ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 2 INCH X 6 INCH X14', S4S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 2" X 6" X14', S4S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 2X2X10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - GRAVEL 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X2X10 S4S KD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON, 5"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA NAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WITH UMBRELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - SAND ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	SAND - WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI - FOR MAINTENANCE OF PLANT BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI - GA# 26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MAINTENANCE OF BUILDING - TOTAL	141,029.94	
MAINTENANCE OF LAND										
	BOULDERS - 6 INCH DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOULDERS - AT LEAST 6 INCH DIA IN NATURAL SHAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25.0 METERS LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH CART - TROLLEY HAND TRUCK MADE OF STEEL WITH MATTING.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH CART TROLLEY - Loading Capacity: 300Kg.; Platform Size: 735 x 480mm; 100mm x PP & TPR WheelsMade of Steel Matting.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL - FOR MAINTENANCE/GARDENING USED AT THE PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL - Round Point with Handle, Heavy Duty, Standard Size.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MAINTENANCE OF LAND - TOTAL	24,800.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER, - ABC DRYCHEM, 20LBS CAPACITY; REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOGLES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER & LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								121,146.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - NT CUTTER BLACE, 100 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAN - TRASH, PLASTIC, OFFICE WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 300MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,614.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	CORK BOARD - WALL TYPE 3'X4'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORK BOARD - WALL TYPE 5Ft x 8Ft WITH ALUMINUM STAND & FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - Electric with Stand, 230VAC, 60Hz.; 60W-75W; 18" Blade; Heavy Duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - Continuous Ink System, Printer Type: Print, Scan, Copy,; Scanner Type: Flatbed Colour Image Scanner.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - 230vac, 60Hz.; HOT AND COLD WITH SELECTION FAUCET WITH BUILD IN BOTTOM STORAGE CABINET WATER COLLECTOR.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								89,609.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CHAIRS - HIGH BACK EXECUTIVE LEATHER OFFICE CHAIR WITH ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET, 176 Pcs/Set		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - Capacity: 200Kgs.; Made of Steel and durable; , 2 Folds		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, STEEL, WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								29,870.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7" GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER BENCH - 230VAC, 60Hz. Single Phase, 550W; RPM: Up to 11000; Twin Grinding Wheel with 6".		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER, ANGLE - Electric, 230VAC, 60Hz.; Single Phase; Grinder for 7" Grinding Stone/Power Wire Brush, RPM: 11000 in Adjustable Mode.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY UPS - 650VA 500 WATTS INPUT/OUTPUT:220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	PRESSURE WASHER - 230VAC, Single Phase; 60Hz.; 1.5Hp electric motor; 100Psi .; 10m. discharge pressurized hose; return hose stick gun and base.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UNINTERRUPTIBLE POWER SUPPLY, - 650VA 500 WATTS INPUT/OUTPUT: 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								85,490.00		
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	ELECTRODE - HOLDER, 300-350 AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE HOLDER - Suitable for 300-350 Ampere.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROMETER - 900/950 DENSITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER - ANALOG TYPE, DROP SHOCK PROFF, USE FOR MEASURING OF AC/DC VOLTAGE, RESISTANCE UP TO 200M OHMS AND CAPACITANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER, ANALOG - , Dial Type Selector; AC Volts: 10, 50, 250, & 750; DC Vols: 0.25, 2.5, 10, 50 & 1000; Resistance: X1,X10,x1K, x100K; with Fuse & Diode Protection; Drop Shock Proof; with Casing, Battery & Test Probe.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - 230VAC; 60Hz.; Single Phase; 100W with handle.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - FOR OPERATION & MAINTENANCE USED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL								29,869.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								45,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADJUSTABLE WRENCH - 12" Long, Drop Forged Steel; Heavy Duty.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - SLEDGE 18 LBS .W/ORDINARY HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - Sledge; 18lbs; with Handle		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEX BIT, SOCKET - SIZE: 12MM, 6POINTS, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEX BIT, SOCKET - Size: 8mm; 10mm; 12; 14mm; 12MM, 6 Points; 1/2" Drive; Heavy Duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	JACK, HYDRAULIC - 5.0 Tons Capacity, Complete with built-in Hand Pump Straight Valve designed with Oil protect against TAR Over Travel, Min. Height: 185mm; Lifting Height: 110mm; Adjust Height: 60mm.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SIDE CUTTER, ELECTRICAL PLIER/FLAT NOSE, HIGH LEVERAGE PLIER DESIGN & DIAMOND SERRATED JAWS, 8 INCHES, MOLDED GRIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - Side Cutter, Electrical Plier/Flat Nose, Molded Grip, Size: 8 Drop, Insulated, Heavy Duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - with side Cutter; Size: 8 inches long; Grip, Insulated; Heavy Duty.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:14 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - Straight Type; , Size:14 inches. x 2-1/2" jaw Capacity.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								29,870.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CATRIDGE, - EPSON L210 SERIES, CYAN, 70ml.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L-360, 664, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5181081 - CALAYAN DIESEL PLANT**

OPERATION AND MAINTENANCE - COMPUTERS

INK CARTRIDGE - EPSON L360, 664, CYAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE - EPSON L360, 664, YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE - EPSON T664, BLACK, 70ml	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE - EPSON L-360, 664, MAGENTA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE - EPSON L360, 664, YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE, - EPSON, T664, YELLOW, 70ml.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE, - EPSON, T664, BLACK, 70ml	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE, - EPSON, T664, CYAN, 70ml.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE, - EPSON, T664, MAGENTA, 70ml.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CARTRIDGE, - EPSON, T664, YELLOW, 70ml	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK CATRIDGE, - EPSON, 003, BLACK , 70ml.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK REFILL - EPSON L210 SERIES, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK REFILL - EPSON L210 SERIES, CYAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK REFILL - EPSON L210 SERIES, MAGENTA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5181081 - CALAYAN DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, MAGENTA, 70ml.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - LAPTOP, Hp, i7, ProBook		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								60,421.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES - COURIER OF OFFICE DOCUMENTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								20,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - 215/60-R16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBE LESS - 265 / 70 R16, MODEL: 112S, ALL TERRAIN TIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								94,554.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR (SERVO MOTOR), 24VDC, 5A - WOODWARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER ELEMENT - FOR FG WILSON MODEL P110E GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER, - Kubota, P/N: RK 105 / 125 As per sample.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR BELT - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGER, PN 3016627 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR - RS450, LEROY SOMER - D510C		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR, AUTOMATIC VOLTAGE REGULATOR - R450, PMG		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450 - R450M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR, RS128 - CZZ90051		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	BAND - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, BIG-END (STANDARD) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG-END (STANDARD) - KRP 3008		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT - ALTERNATOR, P/N: OE 49882		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BELT - P/N: OE 49892		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BOTTOM GASKET KIT - KRP 1263		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOTTOM GASKET KIT - KRP 1263 FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOTTOM OVERHAULING GASKET KIT - 3801007 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BUSH, CAMSHAFT (FRONT C/C) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSH, CAMSHAFT (FRONT C/C) - P/N: OE 50629		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCUIT BREAKER, 600 V,3 PHASE, MOLDED CASE, ASSOR - 800A FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER, 600 V,3 PHASE, MOLDED CASE, ASSOR - 630A, P/N: 3034953 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	COLLET, VALVE - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROL, GOVERNOR - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, ELECTRONIC, UNIT - COMAP MINT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CONTROLLER, GOVERNOR, ELECTRONIC (EPG), 24 VDC - WITH ADJUSTMENT FOR GAIN, STABILITY, DROOP & SPEED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLER, ENGINE CAST - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	COTTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE BRIDGE ASSEMBLY - ADE471EQ007 FOR 300KW FG WILSON GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	DIODE BRIDGE ASSY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	DIODE, FORWARD (SET) - CZZ9005, FORWARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, REVERSE (SET) - REVERSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, ROTATING - FORWARD, P/N: 82PF80		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, ROTATING - REVERSE, P/N: 82PFR80		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, ROTATING, FORWARD, 1698B, PN 80PFR80 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, ROTATING, REVERSE, 1699B, PN 82PF80 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ELEMENT, OIL - P/N: CV 2473		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN BELT - 909-022 FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAN BELT - P/N: OE 49892, 3PCS/SET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT (3PCS/SET) - P/N: OE 49882		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER, - ELEMENT, RK 70 / ER 65		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PIPE #2 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPE #3 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPE #4 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPE #5 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPE #6 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP ASSEMBLY - 3347702 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	FUEL INJECTOR PIPE #1 - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET KIT, TOP OVERHAULING - 3803598 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, COVER PLATE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, GEAR COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TOP CNV OIL COOLER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GAUGE, OIL TEMPERATURE, 0-150 DEGREES, B40267 - FOR 163KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE, TEMPERATURE, ENGINE - FOR 163		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - P/N: OE 43070		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - 3633840 SPRING FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL LINES CYLINDER #1-6 - P/N: OD 20388 - 20393		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	HUB, CRANKSHAFT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HUB, CRANKSHAFT - P/N: OE 37665		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INDICATOR, RESTRICTION - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR EXCHANGE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT, EXHAUST VALVE - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, EXHAUST VALVE - P/N: OE 50149		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, INLET VALVE - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, INLET VALVE - P/N: OE 50178		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSERT, VALVE - P/N: OE 49094		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINT AND GASKET, BOTTOM - FOR FG WILSON MODEL P110E GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, LINER - 437169 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	KIT, TOP JOINT AND GASKET - FOR FG WILSON MODEL P110E GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER - FOR FG WILSON MODEL P110E GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LINER - P/N: OE 50763		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LOWER, ENGINE GASKET SET - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	LUBE OIL PRESSURE - P/N: 3056344		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	LUBE OIL PRESSURE SENSOR - 10000-06968		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL PRESSURE SENSOR - P/N: 10000-06968		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL PRESSURE SWITCH - 3056344 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	METER, KW - PT: 277(480) ; CT 600/5A; 0 - 360: COMPLETE;		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTER - FOR FG WILSON MODEL P110E GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTER - 3021038 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTER - P/N: 3021038		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NOZZLE, PISTON COOLING - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL COOLER - P/N: 996-908 / CH10903 FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - P/N: HH150-32430 / 13166 - 910113		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER ELEMENT - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL, FRONT - 3016787 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL, FRONT - 998-772		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	OIL SEAL, REAR - 205247 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM - P/N: KRP 1263		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, TOP - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, TOP - P/N: KRP 1262		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PICKUP, MAGNETIC - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PICKUP, MAGNETIC MPU - P/N: 3034572		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - HIGH PRESSURE FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - LOW PRESSURE FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE-FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON COOLING JET - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING - P/N: 4089500 FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	PISTON, ENGINE - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PISTON/LINER KIT, - J110 Kubota,		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PLUG		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLUG - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG - P/N: OE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG, CUP 0.562 DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG, CUP 0.562 DIA - P/N: OE 25040		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG, CUP 1.250 DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG, CUP 1.250 DIA - P/N: ST 33613		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PRE FUEL FILTER - 996-766		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PUMP, WATER - FOR 100KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - 205492 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR - FOR 163KW, CUSTOMIZED/FABRICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR ASSEMBLY - FOR FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR ASSEMBLY - P/N: 120-669		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	REAR OIL SEAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RETAINER, VALVE SPRING - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, 1.137 X 1.25 RED/WH. - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, 1.137 X 1.25 RED/WH. - P/N: ST 21914		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, PISTON KIT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, PISTON KIT - P/N: KRP 1251		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, SEALING .364 I/DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, SEALING .364 I/DIA - P/N: OE 5718		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD, PUSH - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD, PUSH - P/N: OE 42184		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL , OIL SHAFT (FRONT ) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL , OIL SHAFT (FRONT ) - P/N: OE 50254		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - OIL - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, OIL FRONT - 3016787 FOR300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL RR CRK - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, REAR C/SHAFT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, REAR C/SHAFT - P/N: OE 50255		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEATING, UPPER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEATING, UPPER - P/N: OE 30935		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - 998-641		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPEED SENSOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRING, ROCKER ARM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - EXCHANGE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SWITCH, PRESSURE - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, PRESSURE - LUBE OIL , P/N: 3056344		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE - P/N: 3056353		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, 400VA, 480/220V, 60HZ		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, CURRENT, 300:1A, 5VA, MOULDED CASE - WITH CENTER INSERT FOR 12MM DIA BOLT, FOR RS 128A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, CURRENT, DONUT TYPE, 300:5 A, 15 VA - 3 IN CORE INSIDE DIA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBESTACK, OIL COOLER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TUBESTACK, OIL COOLER - P/N: OE 50074		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBO CHARGER ASSY. - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	TURBOCHARGER ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBOCHARGER ASSEMBLY - P/N: OE 49342/1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	UPPER, ENGINE GASKET SET - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE COLLET - FOR 336KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE GUIDE - FOR 336KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 336KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ACTUATOR (SERVO MOTOR), 24VDC, 5A - WOODWARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	AUTOMATIC VOLTAGE REGULATOR, - P/N: G391802900		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR, RS128 - CZZ90051		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CIRCUIT BREAKER, 600V, 3 PHASE, MOLDED CASE, ASSOR - 630A, P/N: 3034953		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GOVERNOR, ELECTRONIC (EPG), 24 VDC - WITH ADJUSTMENT FOR GAIN, STABILITY, DROOP & SPEED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE - STAKE, 600V, KBPC 2506		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE BRIDGE ASSY - P/N:922-230 / 954-050		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	ELEMENT, OIL - P/N" CV 2473		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PIPE # 1, - P/N: OD20388		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5181081 - CALAYAN DIESEL PLANT</u></b>										
SPARES										
	HIGH PRESSURE FUEL PIPE # 2, - P/N: OD20389		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PIPE # 3, - P/N: OD20390		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PIPE # 4, - P/N: OD20391		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PIPE # 5, - P/N: OD20392		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PIPE # 6, - P/N: OD20393		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL								12,356,272.00		
TRAINING AND EDUCATION										
	PCO/SAFETY TRAINING, TRAINING DEPARTMENT - PER PARTICIPANTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								10,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, ANNUAL LICENSE - FOR SERVICE VEHICLE RENEWAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								20,000.00		
WORK ORDER										
	CONSTRUCTION OF CONTAINMENT WALL - CONSTRUCTION OF CONTAINMENT WALL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE - Construction of Waste Oil Tank Containment Wall of Calayan Diesel Power Plant.		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
WORK ORDER - TOTAL									1,380,000.00	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
	WATER EXPENSES, MONTHLY BILL O - DOMESTIC WATER CONSUMPTION OF POD OFFICE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	24,000.00	
<b>ATHLETICS AND EDUCATION</b>										
	POWER FAMILY SPORTSFEST - PHP1,200.00 FOR UNIFORMS (20 PERSONNEL) AND PHP3,958.00 FOR MISC EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								ATHLETICS AND EDUCATION - TOTAL	27,958.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, MONTHLY - ELECTRIC POWER CONSUMPTION OF POD OFFICE (ELECTRIC BILL)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
								ELECTRICITY EXPENSES - TOTAL	540,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, ESTIMATE - HAULING OF VARIOUS MATERIALS, EQUIPMENT TO VARIOUS AREAS IN PALAWAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	800,000.00	
<b>GASOLINE, DIESEL, AVIATION FUEL &amp; LUBRICANTS</b>										
	- DIESEL FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	8
	COOLANT, RADIATOR - 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL - ENGINE, FOR DIESEL, 15W-40		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL - GEAR, SPIRAX, SAE40		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								890,372.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGHSPEED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	OFFICE CUBICLE - 12 SETS OF MODULAR CUBICLE WORKSTATIONS PER LOT		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
	AIR CONDITIONING UNIT - PACKAGE TYPE, 3 TR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	AIR CONDITIONING UNIT - WINDOW TYPE 1.5HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SANITIZING MACHINE - FINE MIST DISINFECTANT SPRAYER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								1,340,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - OFFICE INTERNET SUBSCRIPTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								126,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
JOB ORDER										
NEW1-JO	ANNUAL PHYSICAL CHECK UP OF POD PERSONNEL									
	ANNUAL PHYSICAL CHECK UP OF PO - ANNUAL PHYSICAL CHECK UP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW2-JO	SUPPLY OF LABOR,TOOLS, EQUIPMENT AND MATERIALS FOR THE REPAIR OF MOTORPOOL ROOFI									
	- SUPPLY OF LABOR,TOOLS, EQUIPMENT AND MATERIALS FOR THE REPAIR OF MOTORPOOL ROOFING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW3-JO	SUPPLY OF LABOR, MATERIALS, TOOLS AND EQUIPMENT FOR THE REPAIR OF OM-POD									
	SUPPLY OF LABOR, MATERIALS, TO - REPAIR OF OM-POD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							1,027,500.00			
MAINTENANCE OF BUILDING										
	BLADE HACKSAW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - BRUSH,STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
MAINTENANCE OF BUILDING										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, 15W, 230V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 3 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - 3 GANG, SURFACE TYPE, WITH SPRING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - EPOXY GRAY W/ CATALYST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR KIT - TOILET WATER CLOSET TANK TYPE: LEVER; LEVEL PLASTIC HANDLE MUST INCLUDE FILL VALVE EZ TWIST, FLUSH VALVE AND FLAPPER BULL'S EYE; 5 YEARS WARRANTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								138,785.00		
MAINTENANCE OF LAND										
	PLANTS - VARIOUS ORNAMENTAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTS - CLAY, LARGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								16,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	BURNER, GAS - HEAVY DUTY W/ LPG CYLINDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - SECURITY WI-FI CAMERA; WIRELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - SWIVEL, SOFT CUSHION, LEATHERETTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COFFEE MAKER - COFFEE MAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DASH CAMERA - CAR DASH CAMERA 1080P REAR VIEW MIRROR MOUNTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVEN - MICROWAVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER & LOWER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>									<b>281,610.00</b>	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022		GAA-2022 - P2		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381009 - O M - PALAWAN DIV.**

OFFICE/LABORATORY AND OTHER SUPPLIES

NOTE PAD - 3 X4 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - THERMAL, 216MM X 30M, 1/2 CORE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PIN - MAP, ROUND HEAD, 100S/CASE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PIN - PUSH , FLAT HEAD TYPE, ASSORTED COLORS, 100S/CASE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
RULER - PLASTIC, 300MM	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
RULER - PLASTIC, 450MM	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STORAGE BOX - STACKABLE 80L PLASTIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								311,919.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - OIL 2T		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NYLON - NO. 200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								132,940.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381009 - O M - PALAWAN DIV.</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								22,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								110,250.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, PREVIOUS YEAR TRANSACTION - COURIER SERVICE FOR DOCUCEMENTS TO BE SENT TO NPC-HO & LOD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								40,000.00		
RENTAL										
	XEROX MACHINE RENTAL @1.75 PER COPY; 4,896 COPIES PER MONTH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL								102,816.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381009 - O M - PALAWAN DIV.</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, 205/70 R15 - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								332,000.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ACTUATOR - 3408324, 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ACTUATOR - ETR FUEL CONTROL, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	ACTUATOR, ETR FUEL CONTROL - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	ACTUATOR, WOODWARD TYPE 1724 - 163KW DALE PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADAPTER - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	AIR CLEANER - 100KW CUMMINS, LIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - 600KW CUMMINS, SVD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIR FILTER MESH - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	ALTERNATOR - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	ALTERNATOR - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	2
	ALTERNATOR - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGE - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 100KW CUMMINS, BSY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - R438, 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - R438, 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - R438, 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	1
	AVR FUSE - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR R450 - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR R450M - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR - LIN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, LEROY SOMER D510 - CUMMINS KTA19-G2, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BARREL & PLUNGER - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BARREL & PLUNGER - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	BEARING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - CONROD(STD), 4914696, 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	BEARING - THRUST, 300KW CUMMINS GENSET - CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING - L.O. PUMP, DIN1494.40B44-0081, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING BUSH - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING BUSH - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	4
	BEARING SHELL, LOWER CRANKSHAFT - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING SHELL, LOWER CRANKSHAFT - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING SHELL, LOWER CRANKSHAFT - PN 021.02B, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381009 - O M - PALAWAN DIV.**

SPARES

MECHANICAL PMS PARTS

BEARING SHELL, UPPER CRANKSHAFT - 500KW MAN CXZ, TAY	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING SHELL, UPPER CRANKSHAFT - 500KW MAN CXZ, CUY	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CONNECTING ROD - 600KW CUMMINS, SVD	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CONNECTING ROD - 80KW CUMMINS, BTN	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CONNECTING ROD - 80KW CUMMINS, CSN	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CONNECTING ROD - BEARING SET, PN 030.03.A/B, 500KW MAN CXZ, CUY	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - 80KW CUMMINS, BTN	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - 160KW CUMMINS, ADP	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - 80KW CUMMINS, CSN	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, LOWER, CONNECTING ROD - 500KW MAN CXZ, TAY	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING, LOWER, CONNECTING ROD - 500KW MAN CXZ, CUY	YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1
BEARING, MAIN - 80KW CUMMINS, BTN	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING, MAIN - 80KW CUMMINS, CSN	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING, MAIN - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING, MAIN - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	BEARING, MAIN - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING, NDE, 6315 2RSC3 - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	BEARING, SHELL, UPPER CRANKSHAFT - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BEARING, UPPER, CONNECTING ROD - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, UPPER, CONNECTING ROD - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BELT - 100KW CUMMINS, LIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - 200KW CUMMINS, LIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - 300KW CUMMINS, CUL & JPR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BELT, V RIBBED - 600KW CUMMINS, SVD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - 80KW CUMMINS, BTN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOLT, HEXAGON - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BOLT, HEXAGON - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSH - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSH - CAMSHAFT BUSH, PN 201.06.008, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSH - CAMSHAFT BUSH, PN 201.06.010, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSH, PISTON PIN - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSH, PISTON PIN - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSHING - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUSHING - RUBBER BUSHING, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	BUTTING RING HALF - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUTTING RING HALF - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CAMSHAFT - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CAMSHAFT GEAR - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	CAP AIR CLEANER - 80KW CUMMINS, BTN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - 80KW CUMMINS, BTN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	CENTRIFUGE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CHARGING ALTERNATOR - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER TMAX T3 ABB 250 A 480V - 220-480V, 80KW CUMMINS, PLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER TMAX T3 ABB 250 A 480V - 80KW CUMMINS, BAC1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER TMAX T3 ABB 250 A 480V - 80KW CUMMINS, CSN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CLAMP, BOLT - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMP, BOLT - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMP, INJECTOR - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMP, T BOLT - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMP, V BAND - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMPING SLEEVE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CLAMPING SLEEVE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLAMPING SLEEVE - PN GB879 6X20, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CLEANER, AIR - 80KW CUMMINS, NGL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	CLEANER, AIR - 80KW CUMMINS, BAC1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CONNECTING ROD, ENGINE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONNECTING ROD, ENGINE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	6
	CONNECTION KIT - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	CONNECTION, AIR CR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CONNECTION, EXHAUST OUTLET - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CONNECTOR, MALE - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTOR, TUBE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTOR, TUBE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	CONTROLLER, GENSET - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	CONTROLLER, GENSET - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CONTROLLER, GENSET - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, GENSET - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	CONTROLLER, GENSET - FOR CSN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	1
	CONTROLLER, SPEED, S6700H - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, SPEED, S6700H - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, SPEED, S6700H - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	COOLANT INHIBITOR - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	COOLANT LEVEL SENSOR - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT PUMP REPAIR KIT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	COOLER CORE - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	COOLER, LUBE OIL - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	CORE, AFTERCOOLER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	5
	CORE, COOLER - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	COUPLING, SPIDER JAW - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CROSSHEAD, VALVE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	CUP, INJECTOR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	CURRENT TRANSFORMER, 13.8KV, 1200/5 - 80KW CUMMINS, BAC1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER LINER - 500KW MAN CXZ, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CYLINDER LINER - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CYLINDER LINER - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	DAMPER, VISCOUS VIBRATION - 60KW CUMMINS, NGL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DAMPER, VISCOUS VIBRATION - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	DIODE - DIODE KIT, KBPC3510, 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	DIODE FORWARD - KBPC3510 800 - 100V 922-246, 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	DIODE KIT - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE KIT - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE REVERSE - KBPC3510 800 - 100V 922-246, 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	ELEMENT, AIR CLEANER - 200KW CUMMINS, LIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, AIR FILTER - 80KW CUMMINS, BTN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST MANIFOLD - M6LTAA020, 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FAN BELT - 500KW MAN CXZ, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT - PN SPB 2800, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	FAN BLADE - 10000-63062, 160KW FGW PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	FAN HUB - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN, ENGINE - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	FAN, ENGINE - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	FILTER, FUEL - 80KW CUMMINS, BTN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIXING KIT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FRESH WATER PUMP COMPLETE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPE, 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - 5336065, 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	FUEL INJECTION PUMP - C5262669, 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	FUEL INJECTION PUMP - 100KW CUMMINS, BSY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	FUEL INJECTION PUMP - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FUEL INJECTOR ASSEMBLY - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	FUEL MANIFOLD - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL PUMP TLN - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE LINK, 3A - 100KW CUMMINS, BSY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, 3A - 80KW CUMMINS, PLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - INJECTION PUMP DRIVE GASKET, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - WATER PUMP, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - 201.06.032, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - PN 059.04.004, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - PN 433.01.019, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - RADIATOR, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET - CYLINDER HEAD - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET - FUEL FILTER - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET - TURBOCHARGER - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET SET, LOWER ENGINE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	GASKET, AFTERCOOLER COVER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CAM FOLLOWER HOUSING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CONNECTION - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CONNECTION - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CONNECTION - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CONNECTION - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, COVER PLATE - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, COVER PLATE - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, CYLINDER HEAD - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, FILTER HEAD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, FLANGE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, FLYWHEEL HOUSING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, GEAR HOUSING - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, GEAR HOUSING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, GEAR HOUSING - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, HAND HOLE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, HYDRAULIC PUMP - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, INJECTOR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, INJECTOR - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, INT MANIFOLD COVER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, INT MANIFOLD COVER - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, INTAKE MANIFOLD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, LUB OIL CLR COVER - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, LUB OIL CLR COVER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, LUB OIL CLR COVER - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, LUB OIL CLR COVER - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, OIL COOLER CORE - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, OIL PAN - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL PAN - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, OIL PAN - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, REAR COVER - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, REAR COVER - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, REAR COVER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, RKR LEVER HOUSING - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, ROCKER LEVER HOUSING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, THERMOSTAT HOUSING - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, THERMOSTAT HOUSING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, THM HOUSING COVER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, THM HOUSING COVER - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, TOP OVERHAULING - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, VALVE COVER - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, WATER HEADER COVER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GASKET, WATER PUMP - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET,TURBOCHARGER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GAUGE, PRESSURE ( 0 - 0.6MPA ) - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GAUGE, PRESSURE ( 0 - 1MPA ) - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GAUGE, PRESSURE ( 0 - 4MPA ) - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GAUGE, PRESSURE ( 0 - 4MPA ) - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GAUGE, PRESSURE ( 0 - 0.4MPA ) - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GOVERNOR CONTROLLER - 100KW CUMMINS, BSY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - SPRING, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - PN 055.11.012, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GUIDE, VALVE - PN E11.05524.0025, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GUIDE, VALVE STEM - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HEAD ASSEMBLY, CYLINDER - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	4
	HEAD, CYLINDER - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HEAD, CYLINDER - ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	HEAD, CYLINDER - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	7
	HEAD, CYLINDER - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL PUMP - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	HOLDER, NOZZLE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HOSE - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	HOSE - COOLANT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	HOSE CLAMP - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HOSE PUMP - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE PUMP - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	HOSE, FLEXIBLE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	HOSE, FLEXIBLE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HOSE, PLAIN - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, PLAIN - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HOSE, PLAIN - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	HOUSING, THERMOSTAT - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOUSING, THERMOSTAT - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	4
	INJECTOR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	INJECTOR - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	INJECTOR - C3975929, 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INJECTOR KIT - 160KW FGW, ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR KIT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	INJECTOR NOZZLE - PN X11.22100.02.B, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR NOZZLE - PN X11.22100.0650, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	INJECTOR, FUEL, COMPLETE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR, FUEL, COMPLETE - 500KW MAN CXZ, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	INJECTOR, NOZZLE TIP - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	INSERT, VALVE - (NO PN. ), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INSERT, VALVE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	INSERT, VALVE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	4
	INTERCOOLER FOR 6 CYLINDER ENGINE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	KIT SEAL - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT SEAL - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	KIT, BEARING - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	KIT, TOP GASKET - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	KIT, TUR REPAIR - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, TUR REPAIR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, WATER PUMP - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	LEVER, ROCKER - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	LINER - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	LINER KIT - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	LINER, CYLINDER - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LINER, CYLINDER - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	LINER, CYLINDER - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	LOCKPLATE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	MAIN BEARING KIT - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	3
	MAIN BEARING KIT-U/S - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	MANIFOLD, EXHAUST - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	METER, STATISTICAL - 80KW CUMMINS, NGL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METRIC BOLT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	MO. VARISTOR - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	MOTOR, STARTING - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTING - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTING - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	MOTOR, STARTING - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	NON-RETURN VALVE - PN F20.432.300.00, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	NOZZLE - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	NOZZLE - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	NOZZLE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	NOZZLE TIP, INJECTOR - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NUT, LOCK - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	NUT, HEXAGON - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	NUT, NOZZLE CLAMPING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - 050.11.028, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - 055.11.013, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - 073.04.002, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - MAN356-37.70X3.52F, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - PN 050.11.023, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O RING - PN 289.30.024, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O-RING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING - 500KW MAN CXZ, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING - 4066112, 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O-RING, AIR INLET - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING, AIR INLET - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	O-RING, EXHAUST PIPE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	OIL COOLER ASSEMBLY - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	OIL COOLER CORE - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - 100KW CUMMINS, BSY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE SENSOR - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE SENSOR - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE SENSOR - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL PRESSURE SENSOR - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	OIL PRESSURE SWITCH 18 PSI - 163KW DALE PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP AND FUEL SUPPLY PUMP DEVICE, 6L 900RPM - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	OIL TEMPERATURE SENSOR - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL TEMPERATURE SENSOR - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	OVERHAUL KIT, TOP - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	OVERHAULING SERVICE KIT, TOP - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAULING SERVICE KIT, TOP - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PACKING RING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PACKING RING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PACKING RING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIN, PISTON - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIN, PISTON - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIN, PISTON - PN 034.07.004 E03410-0065, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIN, PISTON - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIN, PISTON - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PIN, PISTON - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIN, PISTON - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIN, ROLL - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIN, THRUST - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PIPE , FUEL INJECTION - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	PIPE - COOLANT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PIPE, EXHAUST OUTLET - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, EXHAUST OUTLET - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PISTON - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PISTON - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PISTON - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	PISTON AND LINER KIT - 160KW FGW PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	PISTON ENGINE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	PISTON KIT, ENGINE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PISTON RING - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PISTON RING - 10000-60341, 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	PISTON RING KIT - 160KW FGW PERKINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PISTON RING KIT - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PISTON WITH PISTON RING COMPLETE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	PISTON, ENGINE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON, ENGINE - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON, ENGINE - (NO PN.), 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PLATE - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PLUG, EXPANSION - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PLUG, EXPANSION - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	POTENTIOMETER - LONG SHAFT, PN R221, 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER - 3590S-2102, RES 1K+- 5%, LIN +- .25%, 1216X, BAC1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE VALVE - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PULLEY, FAN - 100KW CUMMINS, BSY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLEY, FAN - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLEY, FAN - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLEY, FAN - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PULLEY, FAN - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUMP ASSEMBLY, INJECTION - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	7
	PUMP, FUEL INJECTION - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, FUEL INJECTION - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PUMP, FUEL INJECTION - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PUMP, FUEL INJECTION - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	7
	PUMP, FUEL INJECTION - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	PUMP, FUEL INJECTION - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	PUMP, FUEL TRANSFER - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, FUEL TRANSFER - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PUMP, FUEL TRANSFER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - (NO PN.), 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	5
	PUMP, LUBRICATING OIL - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUMP, OIL ASSEMBLY - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PUMP, WATER - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER - (NO PN.), 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUMP, WATER - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	PUMP, WATER - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PUMP,WATER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUSH ROD - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	PUSH ROD - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RADIATOR - FABRICATED, 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	RADIATOR - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	RADIATOR - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	5
	RELAY - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - 60KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	REPAIR KIT, TURBO - CHARGE, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	REPAIR KIT, TURBO - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	REPAIR KIT, TURBOCHARGER - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	REPAIR KIT, WATER PUMP - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	RETAINER - SHAFT, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RETAINER - VALVE SPRING, 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING COMPRESSION PISTON - PART NO C3919918, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING COMPRESSION PISTON - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING SET, PISTON - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	3
	RING, BUTTING HALF - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, COMPRESSION PISTON - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, COMPRESSION PISTON - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, INJECTOR SMALL END - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, LOCK - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, OIL PISTON - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, OIL PISTON - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, OIL SCRAPER - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	RING, RADIAL SHAFT SEALING - 071.06.018, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, RETAINING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, SEAL - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, SEAL - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, SEAL - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RING, SHAFT SEALING - K11.30087-0077, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROCKER ARM - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROCKER ARM - EXHAUST, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROCKER ARM - INTAKE, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROCKER ARM AXLE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROCKER ARM AXLE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROCKER ARM COMPLETE - PN 054.07.B, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROD, ENGINE CONNECTING - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROD, PUSH - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ROLLER - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROLLER - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROLLER PIN - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROLLER PIN - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	ROTATOR, VALVE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	RUBBER TREE CONNECTION - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREEN DISC TYPE FILTER - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SCREEN DISC TYPE FILTER - 500KW MAN CXZ, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREEN, FILTER - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREW - CRANKSHAFT BEARING, 012.06.020, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREW, HEXAGON FLANGE HEAD - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREW, HEXAGON HEAD CAP - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SCREW, HOLLOW - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL - FUEL INJECTOR, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL - OIL SEAL RING, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SEAL - O RING - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SEAL KIT ( WATER COOLING PUMP) - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SEAL RING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, AFTERCOOLER CORE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	SEAL, DUST - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, FERRULE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	SEAL, GROMMET - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, INJECTOR - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, INJECTOR - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, INLET VALVE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, O RING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, O RING - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, O RING - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, O RING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, O' RING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, O-RING - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O-RING - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O-RING - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, OIL - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	SEAL, RECTANGLE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, RECTANGULAR STRIP - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, ROCKER LEVER COVER - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, ROCKER LEVER COVER - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SEALING PARTS, COMPLETE - PN F20.35020-0010, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SENSOR - OIL PRESSURE, 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR - OIL PRESSURE, 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR - PN WZPK-328S, 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, AIR PRESSURE - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, OIL PRESSURE - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 160KW FGW PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	SENSOR, OIL PRESSURE - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SENSOR, OIL PRESSURE - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SENSOR, SPEED - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, TEMPERATURE - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SENSOR, WATER TEMPERATURE - 160KW FGW PERKINS, ARA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SET OF SHIMS - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SET, UPPER ENGINE GASKET - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	SET, UPPER ENGINE GASKET - 5492345, 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	SET, LOWER ENGINE GASKET - 5492346, 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	2
	SET, PISTON RING - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	SHIMS - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE - INJECTOR, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SLEEVE - INJECTOR, VALVE SLEEVE, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SLEEVE - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SLEEVE, WEAR - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SLEEVE, WEAR - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SOLENOID - FUEL PUMP, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLENOID - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SOLENOID VALVE - PN E11.9903-0278, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SPEED SENSOR - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SPEED SENSOR - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SPHERICAL SEAT - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SPRING, COMPRESSION - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SPRING, PRESSURE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SPRING, VALVE - (NO PN.), 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	SPRING, VALVE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	4
	STARTER MOTOR - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	STARTER MOTOR ASSY - 163KW DALE PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPORT, CAMSHAFT THRUST - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SUPPORT, FAN - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	SUPPRESSOR, SURGE - LSA432-1-13, 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SURGE SUPPRESOR - 160KW FGW, ADP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SWITCH LA 39-22CX/KTH - 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, MAGNETIC - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SWITCH, PRESSURE - 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - 300KW CUMMINS GENSET - CUL & JPR		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE - 300KW CUMMINS GENSET - CUL & JPR		YES	PUBLIC BIDDING	12/17/2021	01/11/2022	07/08/2022	07/24/2022	GAA-2022 - P1	
	TAPPET - PUSH ROD CAP, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TAPPET - VALVE, C3965966, 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TAPPET - W/ ITEM, PN 201-06-036, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TAPPET, VALVE - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPPET, VALVE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPPET, VALVE - 80KW CUMMINS, NGL		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TEMPERATURE FEELER - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TEMPERATURE FEELER - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TEMPERATURE SWITCH 105 OC - 163KW DALE PERKINS, BAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	TENSION, BELT - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TENSION, BELT - 200KW CUMMINS, BAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TENSION, BELT - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TENSIONER, BELT - (NO PN.), 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TENSIONER, BELT - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	THERMOCOUPLE - 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - 500KW MAN CXZ, CUY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	THERMOSTAT - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	THERMOSTAT ASSEMBLY - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	THRUST SCREW WITH BALL SOCKET - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	THRUST SCREW WITH BALL SOCKET - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	THRUST SPRING - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST SPRING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	THRUST WASHER KIT - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	TUBE, INJECTOR FUEL SUPPLY - 100KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	4
	TUBE, INJECTOR FUEL SUPPLY - 200KW CUMMINS, LIN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	TURBOCHARGER - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER - 200KW CUMMINS, ARA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBOCHARGER - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	TURBOCHARGER - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	TURBOCHARGER ASSEMBLY - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	VALVE CONE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE CONE - INLET & OUTLET VALVE, 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE CONE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE CONE PIECE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE INTAKE - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	VALVE ROTATING DEVICE - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE ROTATING DEVICE - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE SEAT, EXHAUST - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE SEAT, OUTLET - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE SPRING, INNER-EXHAUST - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE SPRING, INNER-INLET - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE SPRING, OUTER-EXHAUST - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE SPRING, OUTER-INLET - 163KW DALE PERKINS, BAL		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, EXHAUST - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, EXHAUST - 60KW CUMMINS, CSN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, EXHAUST - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	1
	VALVE, EXHAUST - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, FUEL SHUTOFF - 600KW CUMMINS, CUL & CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, GUIDE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INDICATOR - 500KW MAN CXZ, TAY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, INTAKE - 300KW CUMMINS, CUL & JPR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, INTAKE - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - 80KW CUMMINS, PLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, INTAKE - 160KW CUMMINS, ADP		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, INTAKE - 600KW CUMMINS, SVD		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, INTAKE - 80KW CUMMINS, CSN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	VALVE, PRESSURE LIMITING - 500KW MAN CXZ, CUY		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	WASHER - INJECTOR, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	WASHER - THRUST, 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	12/07/2021	02/08/2022	04/13/2022	04/29/2022	GAA-2022 - P1	
	WASHER, SEALING - 80KW CUMMINS, BAC1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER, SEALING - 80KW CUMMINS, BTN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER HOSE BOTTOM - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	WATER HOSE TOP - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	WATER PUMP - 160KW FGW, ADP		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	WOODRUFF KEY - 160KW FGW PERKINS, ARA		YES	PUBLIC BIDDING	12/07/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
SPARES - TOTAL							41,116,967.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381009 - O M - PALAWAN DIV.</u></b>										
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, MONTHLY BI - OFFICE LANDLINE TELEPHONE BILL (PLDT)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL								48,000.00		
TRAINING AND EDUCATION										
	OPERATIONS REVIEW MEETING - PER PAX RATE FOR 1 MEAL AND 2 SNACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANNING SESSION - PER PAX RATE FOR 1 MEAL AND 2 SNACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								107,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, VEHICLE REGISTRATION OF PREVIO - SERVICE VEHICLE REGISTRATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
	WATER EXPENSES, ESTIMATE - LOCAL WATER DISTRICT		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								12,000.00		
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ESTIMATE - GOVERNMENT LICENSES - DENR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								42,436.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, ESTIMATE - DELIVERY OF PACKAGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								82,400.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	CABINET - LATERAL, 4 DRAWERS WITH LOCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC. 3 TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HYDRAULIC, LIFT - HYDRAULIC OIL DRUM LIFTER. 300-500KG CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								540,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381027 - J. P. RIZAL DIESEL POWER PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, ESTIMATE - INTERNET SUBRIPTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								37,080.00		
JOB ORDER										
1-OP	FOR DAY TO DAY OPERATION OF RIZAL DPP									
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION OF RIZAL DPP - AVR, AUTOMATIC VOLTAGE REGULATOR,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION OF RIZAL DPP - DIODE, ROTATING, FORWARD BIAS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION OF RIZAL DPP - DIODE, ROTATING, REVERSE BIAS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION OF RIZAL DPP - PUMP, WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (PHILIPS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 250 GM/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION OF RIZAL DPP										
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, GRAVEL - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 21 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING - 6313 2RS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - EXCITER 6314ZZ-2RS1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTION DYE PENETRANT - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381027 - J. P. RIZAL DIESEL POWER PLANT**

JOB ORDER

1-OP FOR DAY TO DAY OPERATION OF RIZAL DPP

DETERGENT POWDER - ALL PURPOSE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
DISTILLED WATER - FOR DAY TO DAY OPERATION OF RIZAL DPP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
EAR PLUG - FOR DAY TO DAY OPERATION OF RIZAL DPP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLOOR WAX - PASTE TYPE, NATURAL 2.0KG	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - AIR FILTER ELEMENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - CLAMP, HOSE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - FILTER, FUEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - FILTER, OIL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - FILTER, PRE-FUEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - FUEL FILTER ELEMENT, PRIMARY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - FUEL FILTER ELEMENT, SECONDARY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR DAY TO DAY OPERATION OF RIZAL DPP - OIL FILTER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASKET - WIRE REINFORCED 1/16 X 50 X 50 NIPPON PILLAR, STYLE 5500	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION OF RIZAL DPP										
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 7 -DIA. - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER, NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 3/8 X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 20W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - WITH DETERGENT ADDITIVES, CLEANS AND PENETRATES ALL TYPES OF PARTS AND EQUIPMENT AEROSOL TYPE CHESTERTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #16, COPPER, HEAVY ARMORED, POLYTHERMALYZE 25KGS/SPOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION OF RIZAL DPP										
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ENAMEL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT REMOVER - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION OF RIZAL DPP										
	SUPPLY OF LABOR & EXPERTISE - RECONDITIONING AND MACHINING OF 4 PCS CYLINDER HEAD OF DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	TAPE, TEFLON - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE - FOR DAY TO DAY OPERATION OF RIZAL DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO STACK EMISSION TEST OF 450KW FG WILSON										
	STACK EMISSION TEST OF 450KW FG WILSON - EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW10-JO MAJOR OVERHAULING OF UNIT 5-1 X 300KW STAMFORD GENSET										
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ABRASIVE - SANDPAPER #800		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW10-JO MAJOR OVERHAULING OF UNIT 5-1 X 300KW STAMFORD GENSET										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BEARING - BALL NO. 6313C, SEALED TYPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COTTON TAPE - MAJOR OVERHAULING OF UNIT 5-1 X 300KW STAMFORD GENSET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DETERGENT - POWDER		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	DETERGENT BAR - LAUNDRY SOAP		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	EPOXY - STEEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 36		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES - COTTON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW10-JO MAJOR OVERHAULING OF UNIT 5-1 X 300KW STAMFORD GENSET										
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OXYGEN - CONTENT ONLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SEALANT - RTV		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
NEW12-JO EMISSION TESTING OF UNIT 9- 1 X 500KW MAN BNW GENSET										
	EMISSION TESTING OF UNIT 9- 1 X 500KW MAN BNW GENSET - EMISSION TEST		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
NEW13-JO SUPPLY LABOR, MATERIALS & EQUIPMENT FOR CONTROL ROOM & GUARDHOUSE KALAYAAN										
	SUPPLY LABOR, MATERIALS & EQUIPMENT FOR CONTROL ROOM & GUARDHOUSE KALAYAAN - XX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW14-JO SUPPLY LABOR, MATERIALS & EQUIPMENT FOR REPAIR OF BUNKHOUSE & POWERHOUSE KALAY										
	SUPPLY LABOR, MATERIALS & EQUIPMENT FOR REPAIR OF BUNKHOUSE & POWERHOUSE KALAYAAN - XX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW15-JO	SUPPLY LABOR, MATERIALS & EQUIPMENT FOR REPAIR OF WAREHOUSE, COMFORT ROOM & OTHE									
	SUPPLY LABOR, MATERIALS & EQUIPMENT FOR REPAIR OF WAREHOUSE, COMFORT ROOM & OTHER FACILITIES E KALAYAAN - XX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW3-JO	TOP OVERHAULING OF UNIT 6-1 X 300KW ADDITIONAL GENSET									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6318		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - TOP OVERHAULING OF UNIT 6-1 X 300KW ADDITIONAL GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381027 - J. P. RIZAL DIESEL POWER PLANT**

JOB ORDER										
NEW3-JO	TOP OVERHAULING OF UNIT 6-1 X 300KW ADDITIONAL GENSET									
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	TOP OVERHAULING OF UNIT 7-1 X 300KW ADDITIONAL GENSET									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - EXCITER 6314ZZ-2RS1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381027 - J. P. RIZAL DIESEL POWER PLANT**

JOB ORDER

NEW4-JO TOP OVERHAULING OF UNIT 7-1 X 300KW ADDITIONAL GENSET

COTTON TAPE - TOP OVERHAULING OF UNIT 7-1 X 300KW ADDITIONAL GENSET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT BAR - LAUNDRY SOAP	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - BIG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
EPOXY - STEEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 36	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - COTTON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW4-JO TOP OVERHAULING OF UNIT 7-1 X 300KW ADDITIONAL GENSET										
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW6-JO EMISSION TESTING OF UNIT 8-1 X 500KW MAN B&W GENSET										
	EMISSION TESTING OF UNIT 8-1 X 500KW MAN B&W GENSET - EMISSION TEST		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
NEW7-JO TOP OVERHAULING OF UNIT 4-1 X 300KW GENSET										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - EXCITER 6314ZZ-2RS1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381027 - J. P. RIZAL DIESEL POWER PLANT**

JOB ORDER										
NEW7-JO TOP OVERHAULING OF UNIT 4-1 X 300KW GENSET										
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - TOP OVERHAULING OF UNIT 4-1 X 300KW GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 36		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW7-JO TOP OVERHAULING OF UNIT 4-1 X 300KW GENSET										
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							5,967,048.00			
MAINTENANCE OF BUILDING										
	BLADE - HACKSAW, 1FT, STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381027 - J. P. RIZAL DIESEL POWER PLANT</b>										
MAINTENANCE OF BUILDING										
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								169,890.00		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BODY PROTECTION OVER-ALL - BODY PROTECTION OVER-ALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY AND SAFETY TOOL KIT - TOOL KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFTER - DRUM, 4-WHEEL, TROLLEY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	METER - KWH, SINGLE PHASE; ELECTRONIC METER, 60HZ., 1,600 IMP/KWHR, CLASS-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER - WATER METER 8 INCH BOLT TYPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	MICROMETER - DEPTH 0-150MM RANGE WITH CARBIDE TIPPED MEASURING FACE CONSIST OF SIX RODS 0.01MM GRAD.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEELBORROW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								780,540.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - COMPACT, ELECTRONIC, 12 DIGITS CAP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPENSER - TAPE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - METAL TAB, LONG		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								130,102.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381027 - J. P. RIZAL DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								27,200.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, ESTIMATE - COURIER SERVICES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								10,300.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE, TUBELESS - 245/70 R 16 FOR MITSUBISHI STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								321,360.00		
SPARES										
MECHANICAL SPARE PARTS										
	BEARING KIT, MAIN - FOR 305.3KW STAMFORD, MAJOR OVERHAUL PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381027 - J. P. RIZAL DIESEL POWER PLANT**

SPARES

MECHANICAL PMS PARTS

BELT, ALTERNATOR - FOR 315KW FG WILSON, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CIRCUIT BREAKER - SACE TMAX, T3, ABB, 630A, 480V, WITH MECHANISM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
FAN BELT (3PCS/SET) - FOR 315KW FG WILSON, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER HOUSING - FOR FG WILSON FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER, AIR, MAIN - FOR 305.3KW STAMFORD, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER, FUEL - FOR 305.3KW STAMFORD, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER, OIL - FOR 305.3KW STAMFORD, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER, PRE-FUEL - FOR 305.3KW STAMFORD, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FUEL FILTER ELEMENT, PRIMARY - FOR 315KW FG WILSON, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FUEL FILTER ELEMENT, SECONDARY - FOR 315KW FG WILSON, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FUEL FILTER HOUSING, SECONDARY - FOR 300KW FG WILSON, FAST MOVING PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASKET, INDUCTION MANIFOLD - FOR 305.3KW STAMFORD, MAJOR OVERHAUL PARTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381027 - J. P. RIZAL DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, OIL FILTER HEAD - FOR 305.3KW STAMFORD, MAJOR OVERHAUL PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER - FOR 305.3KW STAMFORD, MAJOR OVERHAUL PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT, ROCKER COVER - FOR 315KW FG WILSON, FAST MOVING PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - FOR 315KW FG WILSON, FAST MOVING PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING KIT, PISTON - FOR 305.3KW STAMFORD, MAJOR OVERHAUL PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	IMPELLER, - WATER PUMP, PN: 205243		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	SHAFT, - WATER PUMP, PN: 3025887		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	SHAFT, - WATER PUMP, PN: 3040832		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP, - PN: 3022920- SUPERSEDED BY 3098962		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER PUMP, - PN: 3011389		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL							1,610,630.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								22,069.00		
DIESEL										
	HAULING OF DIESEL FUEL FOR EL NIDO DPP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
DIESEL - TOTAL								300,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								40,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								3,250.00		
GENERAL PLANT EQUIPMENT										
	AIR CONDITIONING UNIT - WINDOW TYPE 2HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR 7KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MULTI-TESTER - PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					390,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					37,440.00					
JOB ORDER										
1-JO	INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)									
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMOTIVE WIRE - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6200, SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
JOB ORDER										
1-JO INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)										
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDICATOR - BEARING CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
JOB ORDER										
1-JO INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)										
	OXYGEN & ACETELYNE REFILL - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-JO INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)										
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/16 INCH - INTERMEDIATE OVERHAULING OF UNIT#1 (1X500KW MAN CXZ)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP OPERATIONS OF GENSETS										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDING DISK - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/8 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, NARRA PLY 1/16 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX - UTILITY 40MM DIA., 60MM X 120MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 20A, MINI WITH HOUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - SOLVENT, PVC 1QRT/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, MULTI-PURPOSE, MPD - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYCLONE WIRE - 4FT X 7M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	DISTILLED WATER - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6011, 1/8 INCH Ø, 2/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6013, 1/8 Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - CAST IRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - STANDARD 1/2DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 1 1/2 DIA X 20 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUTTER - G.I. 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW FRAME - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FLEXIBLE, RUBBERIZE 1-1/4 X 32 LONG WIRE BRAIDED, BRAND:ALFAGOMMA CODE:605AA032426MDO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - RUBBER, HIGH PRESSURE, STEEL BRAIDED,(4 PLY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - SILICONE BASED, AEROSOL SPRAY TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381043 - EL NIDO DIESEL PLANT**

JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 3 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 3 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR ELECTRIC - 3/4 HP, 220 VAC, 10, FOR COMPRESSOR/SPRAYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF GENSETS - BREAKER, CIRCUIT, TG-100B, 30A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF GENSETS - CLAMP HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	OPERATIONS OF GENSETS - CUT-OUT, FUSE, 15 KV, 200 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF GENSETS - HOSE CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE, FEMALE, 3 GANG, WITH GROUND, 10 AMP. RATING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ENAMEL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - REFLECTORIZED RED, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - REFLECTORIZED, , CATERPILLAR YELLOW, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 4 NPS X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SEAMLESS, SCH. 40 3 DIA.,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SEAMLESS, SCHEDULE 40 1/2 DIA. X 6 METERS PER LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 2 DIA X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381043 - EL NIDO DIESEL PLANT**

JOB ORDER

1-OP OPERATIONS OF GENSETS

PIPE - PVC, ESLON BLUE SCH. 40 1-1/2 DIA., 10 FT. LENGTH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLUG - MALE HD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - 1/4 MARINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PURLINS - 4IN. X 2IN. X16'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RECEPTACLE - PORCELAIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RIDGE ROLL - G.I. 8 INCHES	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SAND - RIVER WASHED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SEALANT - ELASTOMERIC 1LTR/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SHEET - G.I., CORRUGATED GA#26 X 12'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOCKET - PORCELAIN 4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STEEL BAR - 10 MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENSETS										
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 14 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - 2 500PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - OPERATIONS OF GENSETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#10AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
3-JO INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)										
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6200, SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5381043 - EL NIDO DIESEL PLANT</u></b>										
JOB ORDER										
3-JO INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)										
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDICATOR - BEARING CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - PENETRATING, 26 OZ., WD-40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN & ACETELYNE REFILL - INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
JOB ORDER										
3-JO INTERMEDIATE OVERHAULING OF UNIT#3 (1X675KW TIDE POWER GENSET)										
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO SUPPLY OF LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE REPAIR/DESLUDGING OF SE										
	SUPPLY OF LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEPTIC TANK OF EL NIDO DPP - LABOR AND EXPERTISE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
5-JO MACHINING, FABRICATION & RECONDITIONING OF VARIOUS MECHANICAL PARTS OF ELNIDO GE										
	SUPPLY OF LABOR & EXPERTISE - RECONDITIONING AND MACHINING OF 4 PCS CYLINDER HEAD OF DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
6-JO EMERGENCY HAULING OF 20KL DIESEL FUEL OIL FROM TAYTAY TO EL NIDO DPP										
	EMERGENCY HAULING OF 20KL DIESEL FUEL OIL FROM TAYTAY TO EL NIDO DPP - X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F301115-JO PCB TESTING OF POWER TRANSFORMERS										
	PCB TESTING OF POWER TRANSFORMERS - PCB SAMPLING AND TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F3106S3-JO EMISSION TESTING OF GENSET										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
JOB ORDER										
F3106S3-JO EMISSION TESTING OF GENSET										
	EMISSION TESTING OF GENSET - EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								2,533,407.00		
<b>MATERIALS AND EQUIPMENT</b>										
	ADJUSTABLE WRENCH 08IN - ADJUSTABLE WRECH 08IN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP AMMETER TESTER - ABSOLUTE MAX AC CURRENT MEASUREMENT 600A AC, ABSOLUTE MAX. AC VOLTAGE MEASUREMENT 600V AC, ABSOLUTE MAX. RESISTANCE MEASUREMENT 200 OHMS, AC CURRENT MEASUREMENT RESOLUTION 100MA AC,DIGITAL CLAMP METE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - SLEDGE 18 LBS .W/ORDINARY HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LONG NOSE PLIERS 9 INCH - LONG NOSE PLIERS 9 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	MULTI TESTER - SHARP CONTRACT LCD WITH CHARACTER 13.6MM HIGH IS EMPLOYED, AND UNIT SYMBOLS IS DISPLAYED ON THE SCREEN OF THE LCD, ADDITIONAL FUCTION: HZ/DUTY, RELATIVE AND DATA HOLD, AUTO POWER OFF (15 MIN.). IT IS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - ELECTRICAL, 6 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SLIP JOINT WIDE PARALLEL JAWS SIZE: 12-1/2 LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - WISE GRIP 10 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 8 INCH - WISE GRIP 8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>267,680.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								50,070.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								30,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381043 - EL NIDO DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 265/70 X 16 SIZE, 112S FOR SUV, E.G., 2DR & 4DR PAJERO INTERCOOLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								196,400.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	CURRENT TRANSFORMER, 138KV - 600/400:5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET IND MANIFOLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PIPE, COOLING WATER PIPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
SPARES - TOTAL								1,240,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5381043 - EL NIDO DIESEL PLANT</u>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									10,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381053 - ROXAS DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	7,000.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, AS PER ESTIMATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								ELECTRICITY EXPENSES - TOTAL	7,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381063 - TAYTAY DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 12000 PER ANNUM - DENR AND OTHER PERMIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								21,857.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 1500 PER MONTH - INTERNET CONNECTIVITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								18,540.00		
JOB ORDER										
1-OP	FOR OPERATIONS USE AT TAYTAY DPP.									
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING STONE / WHEEL 6 X 3/4 X 1/2 , COARSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	BALL VALVE - PVC 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL VALVE - PVC 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE SIZE: 10CM X 10CM X 2,335CM X 5MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, CAST STEEL SIZE: 1/4 X 1-1/2 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ROUND, CARBON STEEL SS41, PLAIN SIZE: 6MM DIA. X 6 MTR OFFER: M.S. PLAIN ROUND BAR, 1/4 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6205Z		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6221 ZZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6311 ZZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - CUT-OFF BLADE, HIGH SPEED STEEL, M-42 COBALT STEEL M SIZE: 3/16 X 1 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - FOR OPERATIONS USE AT TAYTAY DPP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING - FOR OPERATIONS USE AT TAYTAY DPP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS - FOR OPERATIONS USE AT TAYTAY DPP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR OPERATIONS USE AT TAYTAY DPP. - CLAMP BATTERY (A)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	GAS - ACETYLENE, BRAND NEW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET REMOVER - 20 OZ/CAN CORIUM 187,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CONNECTOR, PVC, 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN, 3/4 DIA. RUBBERIZED 25 METERS/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDICATOR - BEARING CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ITEM NO.7621 - COLSON CABLE TIES 500X9MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ITEM NO.7625 - COLSON CABLE TIES 355X9MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	LACQUER THINNER - FOR OPERATIONS USE AT TAYTAY DPP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - INSULATING, TRANSFORMERGRADE ISO VG IOIN VOLTRAN 60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #10, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #12, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #14, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #8, SPADE TYPE, STUD SIZE: 5MM&6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	PAIL - PLASTIC, 20 LTR CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX TILE RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED INTERNATIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - POLYETHELENE,SDT-11,150 PSI 3/4 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381063 - TAYTAY DIESEL PLANT**

JOB ORDER

1-OP FOR OPERATIONS USE AT TAYTAY DPP.

PLUG - MALE HD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RECEPTACLE - PORCELAIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROD - BRONZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SANDING DISC, CUTTING - FOR OPERATIONS USE AT TAYTAY DPP.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SILICON SEALANT - 300GM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING LEAD - FOR OPERATIONS USE AT TAYTAY DPP.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE CLOTH - 03-APR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE, TEFLON - FOR OPERATIONS USE AT TAYTAY DPP.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
THINNER - PAINT, 3 LTRS./GAL. O	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381063 - TAYTAY DIESEL PLANT**

JOB ORDER										
1-OP FOR OPERATIONS USE AT TAYTAY DPP.										
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #6 STRANDED THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO TOP OVERHAULING OF UNIT NO. 3 (500 KW) MAN-CXZ										
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY STORAGE - AUTOMOTIVE PABMA 3SMF, 12V, 15 PLATES/CELL 80AH CAP. @ 20 HR RATE, 155 MINS. RESERVE CAP., SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6205Z		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6312		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5381063 - TAYTAY DIESEL PLANT**

JOB ORDER

NEW1-JO TOP OVERHAULING OF UNIT NO. 3 (500 KW) MAN-CXZ

DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LAMP - EMERGENCY.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - INSULATING, HIGH HEAT/TEMP. SILVER GRAY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SILICON SEALANT - 300GM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING LEAD - TOP OVERHAULING OF UNIT NO. 3 (500 KW) MAN-CXZ	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - COTTON WITH ADHESIVE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5381063 - TAYTAY DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO TOP OVERHAULING OF UNIT NO. 3 (500 KW) MAN-CXZ										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO REPAIR OF 200 KL FUEL OIL STORAGE TANK										
	REPAIR OF 200 KL FUEL OIL STORAGE TANK - REPAIR OF 200 KL FOST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							1,079,349.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381063 - TAYTAY DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								30,194.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381063 - TAYTAY DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								17,700.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	PUMP, MOTOR - WATER MOTOR PUMP, 1.5 HP, 230 VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								11,246.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 2500 PER MONTH - LBC COURIER SERVICES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								30,194.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5381063 - TAYTAY DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER - SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								85,967.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, 1600 PER MONTH - HAULING OF LUBE-OIL FROM POD TO TAYTAY DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL								52,604.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL		200,000.00
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	- DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	OIL - ENGINE, SAE 15 W 40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL AND LUBRICANTS - YAMA LUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL		651,000.00
GENERAL PLANT EQUIPMENT										
	SPEAKER, - SURROUND, BUILT-IN WOOFER, BLUETOOTH MULTI-CONNECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE, - OFFICE, EXECUTIVE, HIGH QUALITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TYPEWRITER, - ELECTRONIC, CORRECTRONIC, 220-240V, 50/60HZ, 0.18A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT, - INVERTER, 2.0HP, WINDOW TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL		151,500.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								96,000.00		
JANITORIAL SERVICES										
	- ADDITIONAL RQT. FOR PR NO. S1-MRO21-006 - JANITORIAL SERVICES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	- SUPPLY OF JANITORIAL SERVICES & MATERIALS FOR TINGLOY DPP		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	5
JANITORIAL SERVICES - TOTAL								1,170,587.45		
JOB ORDER										
NEW 1-JO	REPAIR AND MAINTENANCE OF MROD BUILDING AND OTHER STRUCTURES									
	REPAIR AND MAINTENANCE OF MROD BUILDING AND OTHER STRUCTURES - R&M - WAREHOUSE & GUESTHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW 3-JO	PRINTING AND LAMINATION									
	PRINTING AND LAMINATION - RISOGRAPHING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL								420,000.00		
MAINTENANCE OF BUILDING										
	ABRASIVE - SANDING PAPER #120, 10-PC/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - WOOD GLUE, 1KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE, 7 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - STANDARD, BRASS, 1/2 PLAIN BIBB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER SPOT PUTTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - NALCRETE, GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	TILES - 12'X12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								352,250.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
MATERIALS AND EQUIPMENT										
	BED MATTRESS, - WITH LEATHERETTE COVER SIZE:75 X 36X 4, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COFFEE MAKER, - PERCOLATOR, AUTOMATIC, 15 LITERS / 100 CUPS CAPACITY, 100% STAINLESS STEEL, WARM & BOIL INDICATOR, HEAT RESISTANT HANDLES, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT, - COMPLETE SET (PER ITEMIZED LIST)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED, - W/ MATTRESS, 182.20 (L) x 75.20 (W) x 33 (H), HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM, MULTI-FUNCTION (PRINT, COPY & SCAN)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER , PAPER, - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER, - PAPER FASTENING, OFFICE TYPE, STANDARD W/ STAPLE WIRE REMOVER, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE, - CENTER, 110 (L) X 60 (W) X 45 (H), TABLE TOP MADE FROM TEMPERED GLASS, TABLE LEG MADE FROM METAL, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOWEL, - BATH, (COTTON, LARGE, VARIOUS COLORS), PREMIUM 100% COTTON, DURABLE, LARGE, SIZE: 27"X54"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>89,200.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE, - FIBER OPTIC, 2-CORE, SINGLE MODE, JUMPER OUTDOOR, PRE-SPLICED (TERMINATED), 200 METERS / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CD RE-WRITABLE, BLANK, 700MB, 25PCS / PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE, - WHITE, LEGAL SIZE FOR MAILING, 50PCS / BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ETHERNET CABLE, - UTP, BLUE, 305M / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER, - PAPER, METAL/PLASTIC, 50 SETS / BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, - LONG, YELLOW, EXPANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDEX CARD, - 1/2, 100PCS / PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER, - PERMANENT, BLACK, DISPOSABLE, 12PCS/ BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - SURGICAL, EARLOOP, 50 PCS / BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	PAPER, - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER, - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER, - YELLOW PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR, - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN, - 0.7MM, BLACK. HI-TECH POINT, V7 GRIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP, - RUBBER / WOODEN (AS PER SAMPLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE, - STANDARD #35, 5000S/BOX, 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS FOR PRINTING AND LAMINATION - - TARPULIN PRINTING FOR CSC AND ISO DOCUMENTARY AND POSTING REQUIREMENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, - ADDING MACHINE, GSP BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, - DOUBLE SIDED, 1 INCH X 10 M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								580,130.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GB, USB3.0, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADSET - STEREO HEAD PHONES W/ ROTATING NOISE CANCELLING MICROPHONE, 3.5MM JACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 C - (CYAN)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 M - INK MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 Y - (YELLOW)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 6000 BK - (BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - BT D60 BK (BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6641, COLOR BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6642, COLOR CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6644, COLOR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON, INK BOTTLE T6643, COLOR MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTIDGE - TONER CARTRIDGE FOR ALL-IN-ONE MULTI FUNCTION FAX, PRINTER, COPIER, SCANNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								91,700.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- POSTAGE & COURIER SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								150,000.00		
RENTAL										
	- PHOTOCOPYING SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RENTAL - TOTAL								120,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON**

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

AIR FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
AIRCON FILTER - STRADA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
AIRCON FILTER - TOYOTA VAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BALL JOINT - (UPPER & LOWER), MITSUBISHI STRADA - MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BALL JOINT - (UPPER & LOWER), TOYOTA COMMUTER - MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CABLE ACCELERATOR - STRADA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CABLE ACCELERATOR - TOYOTA VAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT - ENGINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CROCODILE JACK - CROCODILE JACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CROSS JOINT - STRADA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CROSS JOINT - TOYOTA VAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FILTER - REMOVER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLAT SCREWDRIVER / PHILIP SCREWDRIVER - 6-PCS/SET	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE RADIATOR - UPPER & LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LONG NOSE PLIERS - LONG NOSE PLIERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ATF, (1 LTR./BOT.)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIE ROD END - STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD END - TOYOTA VAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIMING BELT - STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	WISE GRIP - STRAIGHT JAW, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY, - MITSUBISHI STRADA - MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY, - TOYOTA COMMUTER- MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								227,750.00		
SPARES										
	ALTERNATOR - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	BEARING - MAIN, KIT, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - KIT, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	CIRCUIT BREAKER - MAIN, COMPLETE W/ MOTOR MECHANISM, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	2
	COMPRESSED AIR STARTER, NOVA-SWISS - 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	1
	CONNECTING ROD, COMPLETE, - PN: X11.03000-0633, 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	6
	DIODE, FORWARD - REVOLVING, 85A PIV=800V, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	DIODE, FORWARD - REVOLVING, 85A, PIV = 800V, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	
	DIODE, REVERSE - REVOLVING, 85A PIV-800, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u></b>										
SPARES										
	DIODE, REVERSE - REVOLVING, 85A, PIV = 800V, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	
	FRESH WATER PUMP COMPLETE, - PN: X20.35000-0011, 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	5
	FUEL INJECTOR, - PN: OD20362, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	4
	GASKET, CYLINDER HEAD - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	INTERCOOLER FOR 6 CYLINDER ENGINE, - PN: X11.32200-0566, 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	3
	LOWER, ENGINE GASKET SET - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	MOTOR, STARTING, PN 3021038 - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	NOZZLE, FUEL INJECTOR, - PN: OD20250, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	1
	OIL PUMP ASSY - 163KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PISTON - ASSEMBLY, 600/650KW FG WILSON		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	03/03/2022	03/19/2022	GAA-2022 - P1	6
	PISTON & CONNECTING ROD - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	5
	PISTON KIT - ENGINE, 600KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	02/24/2022	03/12/2022	GAA-2022 - P1	8
	PISTON WITH PISTON RINGS, COMPLETE, - PN: X11.03400-0876, 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	
	PISTON/LINER KIT - 600KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	02/24/2022	03/12/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON**

SPARES

	PISTON/LINER KIT - 600/650KW FG WILSON		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	03/03/2022	03/19/2022	GAA-2022 - P1	4
	PISTON/LINER KIT, - PN: KRP1261, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	6
	PUMP ASSEMBLY, COOLANT, - PN: OE51145, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	1
	PUMP WATER - 600KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	PUMP, FUEL - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	3
	PUMP, WATER - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	REGULATOR WOODWARDUG8 - 500KW MAN CXZ		YES	PUBLIC BIDDING	11/25/2021	12/20/2021	02/22/2022	03/10/2022	GAA-2022 - P1	1
	RING, OIL, PISTON - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	ROD ASSEMBLY, CONNECTING - 600/650KW FG WILSON		YES	PUBLIC BIDDING	11/27/2021	12/22/2021	03/03/2022	03/19/2022	GAA-2022 - P1	4
	SWITCH, PRESSURE - LOW OIL, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	SWITCH, TEMPERATURE - COOLANT, 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	THERMOSTAT - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	TURBOCHARGER, ASSEMBLY, - PN: OE49342, 163KW PERKINS		YES	PUBLIC BIDDING	04/29/2022	05/27/2022	07/12/2022	07/28/2022	GAA-2022 - P1	1
	UPPER, ENGINE GASKET SET - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5382009 - OFFICE OF THE MGR - MINDORO/ROMBLON</u>										
SPARES										
	VALVE, EXHAUST - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	1
	VALVE, INTAKE - 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
	VARISTOR - METAL OXIDE (MOV), 300KW CUMMINS		YES	PUBLIC BIDDING	11/27/2021	12/22/2022	02/24/2023	03/12/2023	GAA-2022 - P1	
SPARES - TOTAL							9,634,900.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5382023 - PULANG LUPA DIESEL PLANT</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								314,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								72,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER - SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								50,000.00		
MATERIALS AND EQUIPMENT										
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								14,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382023 - PULANG LUPA DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								19,210.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382023 - PULANG LUPA DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								6,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING - BUSHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH REPAIR KIT - MASTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH REPAIR KIT - SECONDARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - RADIATOR, LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - RADIATOR, UPPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382023 - PULANG LUPA DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIE ROD END - TOYOTA INNOVA MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								328,950.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5382033 - MAMBURAO DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								15,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	- DIESEL FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	- DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL AND LUBRICANTS - YAMA LUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								304,000.00		
GENERAL PLANT EQUIPMENT										
	MULTI-TESTER - FLUKE, 1000VAC AND DC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								35,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		
JOB ORDER										
1-OP										
	- CABLE WIRE, #12AWG, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- MISCELLANEOUS & AUXILIARIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	ABRASIVE - OIL STONE CARBORANDUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301461-JO	REPAIR AND MAINTENANCE OF MAMBURAO DPP & OTHER STRUCTURES									
	- REPAIR AND MAINTENANCE OF MAMBURAO DPP & OTHER STRUCTURES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							364,650.00			

MATERIALS  
1-OP

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	WATER FINDING PASTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							JOB ORDER - TOTAL		373,150.00	
<b>MAINTENANCE OF BUILDING</b>										
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONDUIT, - UPVC, 3/4 Ø X 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I. PIPE - G. I. PIPE 2 INCH DIA SCH 40 THREADED END		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUTTER - G.I. 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	HINGES - SPRING, 4 SINGLE ACTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X2X12 S4S KD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTILITY BOX - ELECTRICAL; 4 INCH X 2 INCH ; COLOR: ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								196,042.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>12,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								42,118.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER, LC535CL-C, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER, LC535CL-C, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER, LC535CL-C, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER, LC73, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								32,300.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - INDUSTRIAL 3SM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, SAE 15 W 40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5382033 - MAMBURAO DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								96,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
	WATER EXPENSES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
								- TOTAL	24,720.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	15,450.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
								ELECTRICITY EXPENSES - TOTAL	72,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	2
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	228,345.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	CHAINSAW, POWER - 12 AMP CORDED ELECTRIC CHAINSAW 18 IN.		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	HOIST, CAPSTAN - ENGINE OPERATED		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	2
	LADDER - ROPE EXTENSION FIBERGLASS,24 STEPS		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	RATCHET - LEVER HOIST, 1.6 TONS CAPACITY		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
GENERAL PLANT EQUIPMENT										
	RATCHET - LEVER HOIST, 2.5 TONS CAPACITY		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT - WINDOW TYPE 2HP		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	TABLET - GPS AND GEOTAGGING		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	2
	TELESCOPE, MONOCULAR AND SCOPING ( ) ( PLAN - INFRARED NIGHT VISION TELESCOPE, MAXIMUM DISTANCE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								775,588.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								54,000.00		
JOB ORDER										
1-JO	SUPPLY OF LABOR,TOOLS AND EQUIPMENT IN THE CLEARING OF PUERTO-NARRA 69KV T/L (S									
	SUPPLY OF LABOR,TOOLS AND EQU - LINECLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	3
1-OP	OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS									
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BLADE - CUT-OFF BLADE, HIGH SPEED STEEL, M-42 COBALT STEEL M SIZE: 1/8 X 7/8 X 7		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BLADE HACKSAW - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383010 - SOUTHERN PALAWAN SUBSTATION & 69KV T/L**

JOB ORDER

1-OP OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS

BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
BULB - PILOT, ASSY. LED TYPE RED & GREEN, PLASTIC BEZEL, RESTRICTED MONOLITHIC SCREW TERMINAL 125VDC	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	1
CABLE TIE - PLASTIC, 12	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
CONTACT CLEANER - DRY PURE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
COVERALL PROTECTIVE CLOTHING - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
CUTTING DISC - 4 INCH	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
DISPOSABLE GLOVES - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
FIRST AID KIT - COMPLETE SET	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
FUSE SLOW LAG, - RENEWABLE, 250 A, 250 V, BLADE TYPE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
GRINDING DISC - 4 INCH	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
GRINDING DISC, 7 -DIA. - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	
GRINDING STONE - SIZE: 1 INCH X 2 INCH X 8 INCH , DOUBLE GRIT (FINE & COARSE), SHARPENING STONE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383010 - SOUTHERN PALAWAN SUBSTATION & 69KV T/L**

JOB ORDER

1-OP OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS

HAT - SAFETY SKULLGUARD	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
HERBICIDE - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 10W, 180-265V	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
NYLON ROPE - 1	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
PAINT - GLOSS LATEX, WHITE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
PULLEY BLOCK - DOUBLE SHEAVE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
RAGS - WASHABLE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
RAIN BOOTS - DURABLE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
RAIN COAT - WATERPROOF, UPPER AND LOWER	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
SAFETY SHOES - OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
SAND PAPER - ABRASIVE #120, 23 X 14CM, WET/DRY SILICON CARBIDE - FOR STEEL	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
JOB ORDER										
1-OP	OPERATIONS OF TRANSMISSION LINES & SUB-STATIONS									
	WELDING GLOVES - RUBBERIZED		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
2-JO	SUPPLY OF LABOR,TOOLS AND EQUIPMENT IN THE CLEARING OF PUERTO-NARRA 69KV T/L (S									
	SUPPLY OF LABOR,TOOLS AND EQU - LINE CLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P3	3
3-JO	SUPPLY OF LABOR,TOOLS & EQUIPMENT IN THE LINE CLEARING OF NARRA-BROOKES POINT SS									
	SUPPLY OF LABOR,TOOLS & EQUIPM - LINE CLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	3
4-JO	SUPPLY OF LABOR,TOOLS & EQUIPMENT IN THE LINE CLEARING OF NARRA-BROOKES POINT SS									
	SUPPLY OF LABOR,TOOLS & EQUIPM - LINE CLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P3	3
5-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT IN THE LINE CLEARING OF IRAWAN S/S TO PALECO									
	SUPPLY OF LABOR, TOOLS & EQUIP - LINE CLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	2
9-JO	TO SUPPLY LABOR TOOLS & EQPT. FOR THE REPLACEMENT OF ROTTEN WOOD POLES TO NEW ST									
	TO SUPPLY LABOR TOOLS & EQPT. - REPLACEMEN T OF WOOD POLES		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P3	2
F300331-JO	SUPPLY OF LABOR TOOLS AND EQUIPMENT IN THE CLEARING OF IRAWAN S/S TO PALECO 69KV									
	SUPPLY OF LABOR TOOLS AND EQUI - LINE CLEARING		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P3	2
F320192-JO	TO SUPPLY LABOR TOOLS & EQPT. FOR THE REPLACEMENT OF ROTTEN WOOD POLES TO NEW ST									
	TO SUPPLY LABOR TOOLS & EQPT. - WOOD POLE REPLACEMENT		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	2
JOB ORDER - TOTAL							3,319,458.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383010 - SOUTHERN PALAWAN SUBSTATION & 69KV T/L**

MAINTENANCE OF BUILDING

ACID - MURIATIC, COMMERCIAL GRADE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BAR - ANGLE 1/4 , 1 1/2 X 20	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BROOM - SOFT	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BRUSH - PAINT 1	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BRUSH - PAINT 2	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
BULB - LED, 16W, 230V/60HZ. HEAVY DUTY	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
DOOR MAT - COTTON	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1
DRILL BIT	NO	SHOPPING	12/16/2021	05/24/2022	06/09/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
MAINTENANCE OF BUILDING										
	ELECTRIC TAPE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FAUCET - STANDARD, BRASS		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FLOOR MOP - FLOOR MOP		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	LAMP - LED, 15W, 230V		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PAINT - LATEX WHITE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	RECEPTACLE - PORCELAIN, 15A, 220V		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	ROUND BAR - 3/8 DIA		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	STEEL BAR - 12 MM		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								263,370.00		
MAINTENANCE OF LAND										
	SEEDLINGS - FOREST TREES		NO	NP-SMALL VAL PROC	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								13,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
MATERIALS AND EQUIPMENT										
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	HOSE - GARDEN, BRASS, HOSE BIBB		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	PRUNING SHEARS - STEEL, HEAVY DUTY		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	TROUBLE LIGHT - MAGNETIC. WITH 2-CORE #16 ROYAL CORD, WATERPROOF MALE PLUG AND 11W LED BULB.		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>102,998.00</b>		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								85,190.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	LUBRICANT - OIL 2T		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								42,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	WELDING ROD		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								18,400.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BROTHER, LC535CL-C, BLUE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	INK - BROTHER, LC535CL-C, MAGENTA		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	INK - BROTHER, LC535CL-C, YELLOW		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BROTHER, LC73, BLACK		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,750.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BATTERY - 2 SMF 12V (MAINT. FREE), FOR PICK-UP STRADA, MODEL2010		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BATTERY - INDUSTRIAL 3SM		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	CLUTCH DISC - CLUTCH DISC		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								526,659.00		
SPARES										
TRANSMISSION SPARE PARTS										
	BOLT - DOUBLE ARMING		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	1
	BOLT - EYE		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	
	BOLT - MACHINE		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	3
	BOLT - MACHINE, GALV. STEEL		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	1
	BRACE, ANGLE CROSSARM, 1-3/4 X 1-3/4 X 3/16		YES	PUBLIC BIDDING	12/16/2021	03/21/2022	05/24/2022	06/09/2022	GAA-2022 - P1	
SPARES - TOTAL								765,050.00		
TRAINING AND EDUCATION										
	PCO SEMINAR, DENR - 2500 PER PERSON PER DAY		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
	SEMINAR ON RA 9184, GPPB - 2500 PER DAY PER PERSON		NO	SHOPPING	12/16/2021		05/24/2022	06/09/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								15,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5383010 - SOUTHERN PALAWAN SUBSTATION &amp; 69KV T/L</u>										
WORK ORDER										
	SUPPLY OF LABOR & MATERIALS IN CONSTRUCTION OF SEPTIC TANK		YES	PUBLIC BIDDING	07/31/2022	08/22/2022	10/25/2022	11/10/2022	GAA-2022 - P1	
WORK ORDER - TOTAL									80,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383027 - CABRA DIESEL POWER PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL		67,000.00
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR COMPRESSOR - AIR LOW NOISE, SINGLE PHASE 1 HP, MOUNTED ON 22 LI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR, DIESEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TESTER - INSULATION, DIGITAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL		350,000.00
JOB ORDER										
1-OP										
	- MISCELLANEOUS & AUXILIARIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- RECEPTACLE AC, 15A, 250V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ROUND, STAINLESS STEEL, SUS 304 SIZE: 3/4 DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301453-JO	SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP POWERHOUSE									
	SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP POWERHOUSE - SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP POWERHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
F301454-JO	SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP SWITCHYARD									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
JOB ORDER										
F301454-JO SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP SWITCHYARD										
	SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP SWITCHYARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	- SUPPLY OF LABOR, TOOLS & MATERIALS - REPAIR OF CABRA DPP SWITCHYARD									
NEW 1-JO REPAIR AND MAINTENANCE OF ROMBLON DPP & OTHER STRUCTURES										
	REPAIR AND MAINTENANCE OF ROMBLON DPP & OTHER STRUCTURES - REPAIR AND MAINTENANCE OF ROMBLON DPP & OTHER STRUCTURES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
JOB ORDER - TOTAL							1,596,680.00			
MATERIALS										
1-OP										
	COTTON SLEEVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILE CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					1,666,580.00					
MATERIALS AND EQUIPMENT										
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL					57,400.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER/FOLDER, 201 FILE - HARD BOUND, LONG, BLUE COLOR W/ NPC LOGO AS PER NPC SAMPLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLAR FILE - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								37,640.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383027 - CABRA DIESEL POWER PLANT**

SPARES

ADAPTER, FILTER HEAD - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ALTERNATOR - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ALTERNATOR - CHARGE ALTERNATOR, 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
ALTERNATOR, CHARGE - 60KW PERKINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
AVR R450	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
AVR, AUTOMATIC VOLTAGE REGULATOR, SX460	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BEARING, CONNECTING ROD - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
BEARING, MAIN - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
BELT, V RIBBED - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
BUSHING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
CAP, MAIN BEARING - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CARTRIDGE, LUBE OIL FILTER - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
CIRCUIT BREAKER - 100A W/ AUTOMATIC CLOSING MECHANISM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLAMP, HOSE - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
SPARES										
	CLAMP, T BOLT - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORE, COOLER - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING, PLAIN HOSE - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, FORWARD - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	DIODE, REVERSE - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	DOWEL, PIN - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOWEL, RING - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - / WATER SEPARATOR, 60KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - /WATER SEPARATOR, 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	FILTER, FUEL - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	FUEL FILTER - 60KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASKET, CYLINDER HEAD - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383027 - CABRA DIESEL POWER PLANT**

SPARES

GASKET, EXHAUST MANIFOLD - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, FILTER HEAD - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, GEAR HOUSING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, INT MANIFOLD COVER - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, OIL COOLER CORE - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, OIL PAN - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GASKET, REAR COVER - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
GEAR, CRANKSHAFT - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GOVERNOR CONTROLLER - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GOVERNOR CONTROLLER - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
HEAD, CYLINDER - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HEAD, FUEL FILTER - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HEAD, LUBE OIL FILTER - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HOSE, PLAIN - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
SPARES										
	INJECTOR - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	LOAD SHARING, 2301D-J - AND SYNCHRONIZING / DES 7510		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	2
	LUBE OIL FILTER (OEM) - 60KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING (LOWER) - 600KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	MOTOR, STARTING - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - LUBE, 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	PIN, PISTON - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN, TIMING - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON, ENGINE - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, PIPE - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LUBRICATION OIL - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	2
	RELAY - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383027 - CABRA DIESEL POWER PLANT**

SPARES

RETAINER, VALVE SPRING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
RING, COMPRESSION PISTON - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
RING, OIL PISTON - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
RING, RETAINING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SCREW, BANJO CONNECTOR - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SCREW, HEX FLANGE HEAD CAP - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SEAL - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SEAL, O RING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SEAL, OIL - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SEAL, RECTANGLE - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SEAL, RECTANGULAR RING - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SEAL, VALVE STEM - 60KW CUMMINS	YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1
SENSOR, OIL PRESSURE - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SENSOR, SPEED - 80KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383027 - CABRA DIESEL POWER PLANT</u></b>										
SPARES										
	SENSOR, TEMPERATURE - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	SPRING, VALVE - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	SUPPORT, CAMSHAFT THRUST - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	SYNCHRONIZING MODULE - AND LOAD SHARING, INTELICOMPACT (COM AP)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TAPPET, VALVE - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	THERMOSTAT - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, INJECTOR FUEL SUPPLY - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, CHECK - 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE, INTAKE - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	WASHER, SEALING - 60KW CUMMINS		YES	PUBLIC BIDDING	01/12/2022	02/03/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
								SPARES - TOTAL	2,641,550.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383040 - NORTHERN PALAWAN T/L &amp; S/S</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	LUBRICANT - LUBRICANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								368,160.00		
GENERAL PLANT EQUIPMENT										
	CRIMPING TOOL - HYDRAULIC, FOR WEDGE CONNECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	CUTTER - HYDRAULIC, ACSR CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LADDER - FIBERGLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RATCHET - HOIST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MULTITESTER - INSULATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
	TESTER - GEO EARTH GROUND TESTER KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	TESTING EQUIPMENT - INTERFACE TEST SET FOR NOJA RECLOSERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	CHAINSAW, POWER - GASOLINE FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SCANNER - DOCUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					4,052,068.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 916/MO X 12MOS. - FOR INTERNET CONNECTION OF NPSSTL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					21,984.00					
JANITORIAL SERVICES										
	- UTILITY PERSONNEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
JANITORIAL SERVICES - TOTAL					494,448.00					
JOB ORDER										
1-OP	OPERATIONS OF NORTHERN PALAWAN SUBSTATION & T/L									
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - DISPOSABLE 7-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF NORTHERN PALAWAN SUBSTATION & T/L - BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROPE - RESCUE GEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHIRT - SWEAT LONG SLEEVES WITH HOOD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - BARB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
JOB ORDER										
1-OP	OPERATIONS OF NORTHERN PALAWAN SUBSTATION & T/L									
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
10-JO	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE DESLUDGING AND REPAIR OF E									
	SUPPLY OF LABOR, MATERIALS, TO - DESLUDGING AND REPAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
11-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF PUERTO-ROXAS 69KV TL, SC									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF PUERTO-ROXAS 69KV TL, SCHEDULE I, FROM TOWER 1-200, FROM IRAWAN - LANGOGAN - LINE CLEARING OF PTO-ROXAS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
22-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF PUERTO-ROXAS 69KV TL									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF PUERTO-ROXAS 69KV TL, SCHEDULE I, FROM TOWER 201-373, LANGOGAN - ROXAS SS - LINE CLEARING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
33-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF ROXAS-TAYTAY 69KV TL, SC									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF ROXAS-TAYTAY 69KV TL, SCHEDULE I - LINE CLEARING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
44-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF PUERTO-ROXAS 69KV TL, SC									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF PUERTO-ROXAS 69KV TL, SCHEDULE II, FROM TOWER 1-200, FROM IRAWAN - LANGOGAN - LINE CLEARING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6
55-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF PUERTO-ROXAS 69KV TL									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF PUERTO-ROXAS 69KV TL, SCHEDULE II, FROM TOWER 201-373, LANGOGAN - ROXAS SS - LINE CLEARING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021	GAA-2022 - Non-OMA
Priority 2 - April 1 to May 15, 2022	PSALM-2022 - OMA
Priority 3 - May 16 to June 15, 2022	





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
66-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF ROXAS-TAYTAY 69KV TL, SC									
	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR LINE CLEARING OF ROXAS-TAYTAY 69KV TL, SCHEDULE II - LINE CLEARING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6
A003773-JO	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE REPAIR AND EXTENSION OF RO									
	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE REPAIR AND EXTENSION OF ROOFING OF IRAWAN SS STAFFHOUSE - REPAIR AND ROOFING EXTENSION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
F300011-JO	SUPPLY OF LABOR,MTLS,TOOLS & EQPT. FOR BACKFILLING OF TOWER LEG FOUNDATIONS									
	SUPPLY OF LABOR,MTLS,TOOLS & EQPT. FOR BACKFILLING OF TOWER LEG FOUNDATIONS - BACKFILLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
F300082-JO	PCB TESTING OF 5MVA POWER TRANSFORMER									
	PCB TESTING OF 5MVA POWER TRANSFORMER - PCB TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW12-JO	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF IRAWAN TO									
	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF IRAWAN TO LANGOGAN 69KV T/L - X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW13-JO	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF LANGOGAN									
	SUPPLY OF LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF LANGOGAN TO ROXAS 69KV T/L - X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
					JOB ORDER - TOTAL		6,750,500.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BEIGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>335,420.00</b>		
MAINTENANCE OF LAND										
	SEEDLINGS - FOREST TREES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF LAND - TOTAL</b>								<b>99,900.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383040 - NORTHERN PALAWAN T/L & S/S**

MATERIALS AND EQUIPMENT

AIR COMPRESSOR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ANGLE GRINDER - 240VAC HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
B.I. STEEL MATTING - 5.3MM X 2IN X 2IN X 4FT X 8FT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BALL - BASKETBALL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BARRICADE TAPE - SAFETY, POLYTHELENE W/ DISPENSER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BENCH GRINDER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOLO	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOTTLE - WATER TUMBLER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - BRUSH,STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CHAIR - PLASTIC	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CIRCUIT BREAKER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORK BOARD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COVERALL PROTECTIVE CLOTHING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
MATERIALS AND EQUIPMENT										
	CUT OFF MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - CABINET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUMBING MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRUNING SHEARS - STEEL, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROYAL CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SAFETY SIGNS - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
MATERIALS AND EQUIPMENT										
	TOOLS ORGANIZER/STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UNIFORM - BASKETBALL; JERSEY AND SHORTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ELECTRODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING RIGGING GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEELBORROW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITEBOARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WORKERS JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>										1,207,500.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383040 - NORTHERN PALAWAN T/L &amp; S/S</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								42,550.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - SPARK, B7 HS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								16,440.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383040 - NORTHERN PALAWAN T/L &amp; S/S</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - YELLOW DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,450.00		
RENTAL										
	BOOM TRUCK/Crane FOR ERECTION OF STEEL TOWERS IRAWAN TO LANG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	BOOM TRUCK/Crane FOR ERECTION OF STEEL TOWERS LANGOGAN-ROXAS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
RENTAL - TOTAL								1,200,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383040 - NORTHERN PALAWAN T/L &amp; S/S</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								764,000.00		
SECURITY SERVICES										
	- SECURITY GUARD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
SECURITY SERVICES - TOTAL								995,684.00		
TRAINING AND EDUCATION										
	PCO SEMINAR - 2500 PER PERSON PER DAY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRAINING AND EDUCATION - TOTAL								30,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383055 - BETON DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER PERMIT - DENR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								15,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER SHIPMENT - HAULING OF SUPPLIES/MATERIALS/EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								10,200.00		
GENERAL PLANT EQUIPMENT										
	OXY ACETYLENE WELDING OUTFIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR CONDITIONING UNIT - WINDOW TYPE 1.5 HP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	SOLAR LIGHTING MODULE - OUTDOOR, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
GENERAL PLANT EQUIPMENT - TOTAL								1,290,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER MONTH - INTERNET CONNECTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								18,720.00		
JOB ORDER										
1-OP	OPERATION OF GEN SET									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPERATION OF GEN SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATION OF GEN SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 40 1/2 DIA. X 90 DEG. ANGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 1/2 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	OPERATION OF BUILDING EQUIPMENTS AND FACILITIES									

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
JOB ORDER										
2-OP OPERATION OF BUILDING EQUIPMENTS AND FACILITIES										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - OPERATION OF BUILDING EQUIPMENTS AND FACILITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, WELDER SEAMLESS, B.I. SCHED. 40 3 X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, WELDER SEAMLESS, B.I. SCHED. 40 6 X 45 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - UNION, PIPE, G.I. 1/2 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - G. I., .5 IN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED TUBE LIGHTING - 16W, 230 VOLTS, 60HZ LAMP, LED TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF BUILDING EQUIPMENTS AND FACILITIES - CHECK VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT EPOXY - ENAMEL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
JOB ORDER										
2-OP OPERATION OF BUILDING EQUIPMENTS AND FACILITIES										
	PAINT THINNER - OPERATION OF BUILDING EQUIPMENTS AND FACILITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 1/2 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP DENR COMPLIANCE										
	DENR COMPLIANCE - CLEANER ELEMENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
4-OP FAST MOVING SPARE PARTS FOR BITON DPP										
	FAST MOVING SPARE PARTS FOR BITON DPP - AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING SPARE PARTS FOR BITON DPP - BELT, V RIBBED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING SPARE PARTS FOR BITON DPP - LUBE OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300131-JO MAJOR OVERHAULING OF UNIT NO. 1										
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - MAJOR OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - MAJOR OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - MAJOR OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, TIN PLATED COPPER, SOLDERLESS, NON-INSULATED SIZE: 8 AWG FOR STUD SIZE 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAJOR OVERHAULING OF UNIT NO. 1 - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>											
JOB ORDER											
F300131-JO MAJOR OVERHAULING OF UNIT NO. 1											
	NIKOLITE - 60/40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	SEALANT - MAJOR OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
F301200-JO SUPPLY OF LABOR & EXPERTISE IN RECONDITIONING AND MACHINING OF VARIOUS ENGINE PA											
	SUPPLY OF LABOR & EXPERTISE IN - MACHINING OF ENGINE PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
F301303-JO SUPPLY OF LABOR, TOOLS, EQUIPMENT & MATERIALS FOR REPAIR OF OIL-WATER SEPERATOR											
	SUPPLY OF LABOR, TOOLS, EQUIPM - REPAIR OF OIL-WATER SEPERATOR		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3		
F3035S3-JO SUPPLY OF LABOR, TOOLS, EQUIPMENT & MATERIALS FOR REPAIR/TILING OF CONTROL ROOM											
	SUPPLY OF LABOR, TOOLS, EQUIPM - FOR OPERATION USE OF BITON DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
F3104S3-JO SUPPLY OF LABOR, TOOLS, EQUIPMENT & MATERIALS FOR DESLUDGING & REPAIR OF SEPTIC											
	SUPPLY OF LABOR, TOOLS, EQUIPM - AS PER DENR COMPLIANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
F3814S2-JO SUPPLY OF LABOR & MATERIALS FOR REPAIR/INSTALLATION OF CEILING OF CONTROL ROOM											
	SUPPLY OF LABOR & MATERIALS FO - REPAIR OF CEILING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3		
F3814S3-JO SUPPLY OF LABOR & MATERIALS FOR REPAIR OF HAZARDOUS WASTE FACILITY OF BITON DPP											
	SUPPLY OF LABOR & MATERIALS FO - DENR REQUIREMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
F3814S4-JO SUPPLY OF LABOR & MATERIALS FOR REPAIR 5KL CONTAINMENT WALL OF BITON DPP											
	SUPPLY OF LABOR & MATERIALS FO - REQ.FOR PTO APPLICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2	
JOB ORDER - TOTAL											1,069,950.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383055 - BETON DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BLIND RIVET - 1/8 INCH X 3/8 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - LED, 16W, 230V/60HZ. HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
C-CLAMP - LOCKING GRIP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CALIPER - VENIER, DIGITAL 0-150MM, MASS 168, ACCURACY+0.02MM (METRIC)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CHINSEL SET - 5 CHISEL SET 6-10-15-20-25 MM, ERGONOMIC SOFT GRIP CAG HANDLE FOR COMFORT AND CONTROL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CIRCUIT BREAKER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COMPRESSOR,PISTON RING - SNAP-ON BLUE POINT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DIAL INDICATOR - (CODE NO. 2046S) WITH MAGNETIC STAND (CODE NO. 7010S) RANGE: 10 X 0.01 MM METRIC RANGE: 10 X 0.01 MM METRIC	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISC - CUTTING, METAL, 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOGLES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - INJECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JUNCTION BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVEL - ALUMINUM, 36 INCH /9MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE RING/BUOY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROMETER - OUTSIDE MITUTOYO CAT. NO. E20 SERIES # 103-137		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW EXTRACTOR - 3MM-20MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - CENTER, WOODEN, 2 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAP - WRENCH ADJUSTABLE HARDENED JAWS DETACHABLE THREADED HANDLE SIZE: 1/4 TO 1/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING RIGGING GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>257,100.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383055 - BETON DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								50,117.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	KEYBOARD - DESKTOP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMINATING MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - USB CONNECTION TYPE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383055 - BETON DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, STATISTICAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL								500,000.00		
WORK ORDER										
	CONCRETING OF FRONT PERIMETER WALL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
WORK ORDER - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383056 - PALY DIESEL POWER PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER SHIPMENT - PARTS, MATERIALS AND SUPPLIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
GENERAL PLANT EQUIPMENT										
	FUEL PUMP - 1.5 HP GEAR TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT - SPLIT TYPE 1.5HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
GENERAL PLANT EQUIPMENT - TOTAL								1,088,000.00		
JOB ORDER										
F300004-JO	MACHINING/FABRICATION/REPAIR OF VARIOUS PLANT MACHINERIES PARTS									
	- MACHINING/FABRICATION/REPAIR OF VARIOUS PLANT MACHINERIES PARTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300131-JO	MAJOR OVERHAULING OF UNIT 1 CUMMINS GENSET									
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - FEELER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383056 - PALY DIESEL POWER PLANT</u></b>										
JOB ORDER										
F300131-JO MAJOR OVERHAULING OF UNIT 1 CUMMINS GENSET										
	GLOVES, KNITTED-COTTON - MAJOR OVERHAULING OF UNIT 1 CUMMINS GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF UNIT 1 CUMMINS GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								71,350.00		
MATERIALS AND EQUIPMENT										
	AGGREGATES, GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL VALVE - PVC 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR, ANGLE - SLOTTED 1.5 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383056 - PALY DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

BATTERY - HEAVY DUTY, 12VDC	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - WHITE MAGNETIC MOUNTED TO MARINE PLYWOOD WITH J-CLIP ALUMINUM FRAME WALL TYPE SIZE: 4' X 6'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BREAKER - CIRCUIT, 20AMP. , 220V, WITH THERMAL PROTECTION, PLASTIC COVER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BREAKER - CIRCUIT, 30 AMP.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CABLE TIE - PLASTIC, 8	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CAN - GARBAGE, PLASTIC WITH COVER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - CONCRETE, PORTLAND 40 KG/BAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CHARGER - BATTERY 12/24	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CIRCUIT BREAKER - 10 AT, 2P ,220 - 250 VAC, 2.5 KA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383056 - PALY DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - WALL MOUNTED, REMOTE CONTROLLED AND/OR ON-UNIT CONTROL, 8 HOUR TIMER, TRANSPARENT BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID, 1/32 X 4' X 5'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPUND, COURSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPUND, FINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FOR AIR COMPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383056 - PALY DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	HOSE - GARDEN, 1/2 INCH DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - PENETRATING, 26 OZ., WD-40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1/2 DIA. 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUMBING MATERIALS - PVC PIPE 4 INCH DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC ELBOW 1/2 PLAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC TEE 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 1/8 X 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 5/32 X 3/8 , 1000PCS/BOX 01-17		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383056 - PALY DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	RIVET, BLIND - MATERIAL: STAINLESS STEEL, SIZE 5/32 INCH OD X 1/2 LENGHT 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROPE - 3/4 X 100M, POLYDACRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>477,220.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>32,000.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383056 - PALY DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								11,600.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER ELEMENT - KW2140C1-K19900C1 FOR 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - FOR 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - FOR 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - FUEL FILTER FOR 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - FUEL WATER SEPARATOR FOR 80KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								220,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5383057 - CASIAN POWER PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ORDER OF PAYMENT - DENR PERMITS, ETC		YES	NEGOTD PROC	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								15,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, WEIGHT OF CARGOES/ O. R. - MATERIALS AND SUPPLIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								50,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								7,000.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - OFFICE DOCUMENT, HIGH SPEED, 60 PAGES/MIN, 6,000 R		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONER - 1.5HP WINDOW TYPE, INVERTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								143,600.00		
JOB ORDER										
	1-OP OPERATION OF BUILDING EQUIPMENTS AND FACILITIES									
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383057 - CASIAN POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF BUILDING EQUIPMENTS AND FACILITIES										
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF BUILDING EQUIPMENTS AND FACILITIES - CHECK VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - OPERATION OF BUILDING EQUIPMENTS AND FACILITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383057 - CASIAN POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF BUILDING EQUIPMENTS AND FACILITIES										
	WIRE - STRANDED, #14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3HR1S1-JO TOP OVERHAULING OF UNIT #2 60KW										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #150 CARBORANDUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - TOP OVERHAULING OF UNIT #2 60KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - TOP OVERHAULING OF UNIT #2 60KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383057 - CASIAN POWER PLANT**

JOB ORDER

F3HR1S1-JO TOP OVERHAULING OF UNIT #2 60KW

DRILL BIT - TOP OVERHAULING OF UNIT #2 60KW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES, KNITTED-COTTON - TOP OVERHAULING OF UNIT #2 60KW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW BLADE, 18-TEETH HIGH-SPEED - TOP OVERHAULING OF UNIT #2 60KW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASTE RAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE, RUBBER SELF FUSING, 6MTR - TOP OVERHAULING OF UNIT #2 60KW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383057 - CASIAN POWER PLANT</b>										
JOB ORDER										
F3HR1S1-JO TOP OVERHAULING OF UNIT #2 60KW										
	TOP OVERHAULING OF UNIT #2 60KW - BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING OF UNIT #2 60KW - LUG, TERMINAL, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VANISH, INSULATING, CLEAR, GE9700 - TOP OVERHAULING OF UNIT #2 60KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - TOP OVERHAULING OF UNIT #2 60KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								JOB ORDER - TOTAL	349,174.00	
MAINTENANCE OF BUILDING										
	AGGREGATES, GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - .25 X 1 X 1 X 20 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR - PLASTIC W/ JAMB 210X60CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2 DIA X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383057 - CASIAN POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, THALO BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>159,370.00</b>		
MATERIALS AND EQUIPMENT										
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER_HEATER - 3 SPEED WITH ACCESSORIES AND HARD CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383057 - CASIAN POWER PLANT</b>										
MATERIALS AND EQUIPMENT										
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - SLEDGE 22 LBS. W/ORDINARY HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>265,111.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383057 - CASIAN POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL FOR CANON - BLACK, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - CYAN, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - MAGENTA, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - YELLOW, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,624.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AUTOMATIC VOLTAGE REGULATOR - PN: R438 (FOR 60KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - (FOR 80KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - PN: C3288790		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - C3937743 (FOR 80KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - PN: C3937740 (FOR 60KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER AIR - PN: KW2140 (FOR 60KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, AIR - (FOR 80KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET - (FOR CUMMINS)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383057 - CASIAN POWER PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	FILTER, FUEL - FF 5052 (FOR 80KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - FS 1280 (FOR 80KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - PN: C3930942 (FOR 60KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - PN: C3931063 (FOR 60KW CUMMINS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - (FOR 60KW CUMMINS) PN (C3283333)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								572,200.00		
WORK ORDER										
	CONSTRUCTION OF STAFF HOUSE - CONSTRUCTION OF STAFF HOUSE		YES	PUBLIC BIDDING	05/22/2022	08/23/2022	10/26/2022	11/11/2022	GAA-2022 - P2	8
WORK ORDER - TOTAL								800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383058 - NANGALAO DIESEL POWER PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND - PAYMENT FOR DENR PERMITS (RENEWAL OF PERMITS & APPLICATION)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, AS PER PREVAILING RATE - PAYMENT FOR HAULING OF LUBE OIL AND MATERIALS & EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								49,988.00		
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
GENERAL PLANT EQUIPMENT - TOTAL								1,140,000.00		
JOB ORDER										
1-OP	MISCELLANEOUS PLANT MATERIALS									
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT AND NUT - WITH LOCKWASHER AND PLAIN WASHER 7/16 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383058 - NANGALAO DIESEL POWER PLANT**

JOB ORDER										
1-OP MISCELLANEOUS PLANT MATERIALS										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON SLEEVE - MISCELLANEOUS PLANT MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - MISCELLANEOUS PLANT MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 7 -DIA. - MISCELLANEOUS PLANT MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383058 - NANGALAO DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP MISCELLANEOUS PLANT MATERIALS										
	MISCELLANEOUS PLANT MATERIALS - AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MISCELLANEOUS PLANT MATERIALS - ANCHORING BOLT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MISCELLANEOUS PLANT MATERIALS - BATTERY CABLE GROUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MISCELLANEOUS PLANT MATERIALS - BELT,V RIBBED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MISCELLANEOUS PLANT MATERIALS - CARTRIDGE, LUBE OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MISCELLANEOUS PLANT MATERIALS - FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - TERMINAL LUGS #12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - MISCELLANEOUS PLANT MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
f303133-JO	REPAIR/FABRICATIONS/MACHINING/SERVICING/RECONDITIONING OF GENSETS COMPONENTS AT									
	REPAIR/FABRICATIONS/MACHINING/ - REPAIR/MACHINING/FABRICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								423,467.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383058 - NANGALAO DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO WITH SCABBARD - BOLO WITH SCABBARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - CABLE TIE 2.50MM X 200MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - CABLE TIE 3.60MM X 200MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC COLOR: WHITE, PLASTIC BISTRO CHAIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT, SIZE A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383058 - NANGALAO DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - LEAD 11POUNDER WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								153,140.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383058 - NANGALAO DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TRASH BAG - PLASTIC, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								31,946.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								23,314.00		
WORK ORDER										
	CONST OF MATERIAL RECOVERY FACILITY (MRF) & HAZARDOUS WASTE FACILITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
WORK ORDER - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								70,498.00		
GENERAL PLANT EQUIPMENT										
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - MEASURES: VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								140,000.00		
JOB ORDER										
f303133-JO	REPAIR/FABRICATIONS/MACHINING/SERVICING/RECONDITIONING OF GENSETS COMPONENTS OF									
	REPAIR/FABRICATIONS/MACHINING/SERVICING/RECONDITIONING OF GENSETS COMPONENTS OF BANCALAN 1 DPP - RERAIR/MACHINING/FABRICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								150,000.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR, PRESSURE GAUGE - VEHICLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 2 X2 X20 , 3/8 THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383059 - BANCALAN 1 DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

BAG - BACKPACK, WATERPROOF	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BARBED WIRE - 30KG/ROLL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - 12VDC, 8D, TRUCKMASTER, INDUSTRIAL, 200 AMPERE-HOUR, LEAD ACID TYPE, WITH BAT SOLUTION & TERMINAL CLAMP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BREAKER - CIRCUIT, 15/60 AMP., SURFACE TYPE, 220V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - BRUSH,STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 3	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL CIRCUIT BREAKER - 20 AT, 250 VOLTS, 2P, 60HZ CIRCUIT BREAKER, BOLT ON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS. OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAT BAR - ORDINARY STEEL, 1/4 X3 X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT, SIZE A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUN - GLUE, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FLEXIBLE, .5 IN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - WATER, 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INVERTER - 1000WATTS, 60HERTZ, 12VDC - 220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383059 - BANCALAN 1 DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

OFFICE TABLES - EXECUTIVE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD LOCK - HEAVY DUTY, 2-1/2"	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PANT - PAINT THINNER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PORTABLE WELDING MACHINE - TOOLS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RIVETER - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROUND BAR - 3/8 DIA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SEALANT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING GUN - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING LEAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
UTENSILS - KITCHEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>392,665.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - METAL TAB, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								43,050.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,750.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	AIR FILTER - FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383059 - BANCALAN 1 DIESEL POWER PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	FILTER, FUEL (PRIMARY) - FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL (SECONDARY) - FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, 3A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>SPARES - TOTAL</b>								<b>234,400.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								60,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
GENERAL PLANT EQUIPMENT										
	COMPRESSOR UNIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - MEASURES: VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								170,000.00		
JOB ORDER										
1-OP	DAY TO DAY O&M OF BANCALAN 2 DPP									
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY O&M OF BANCALAN 2 DPP										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - DAY TO DAY O&M OF BANCALAN 2 DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - GASOLINE, 5 GALLONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - DAY TO DAY O&M OF BANCALAN 2 DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FLEXIBLE, .5 IN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY O&M OF BANCALAN 2 DPP										
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - DAY TO DAY O&M OF BANCALAN 2 DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>78,050.00</b>		
<b>MATERIALS AND EQUIPMENT</b>										
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER_HEATER - 3 SPEED WITH ACCESSORIES AND HARD CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN WRENCH - CHAIN WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMBINATION PLIERS - COMBINATION PLIERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - ALL SUITS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383070 - BANCALAN 2 DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 37 X 14 FT.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES, KNITTED-COTTON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW WITH BLADE - HEAVY DUTY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HAMMER - CLAW, DURABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HAND TOOLS - TOOL BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK - HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACHET, QUICKSET - 3/4 DRIVE, HD STANDLEY OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 1/8 X 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 1/8 X 5/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 5/32 X 5/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY FUEL HAND PUMP - ROTARY FUEL HAND PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST PROTECTOR, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SNIP - TIN STRAIGHT PATTERN CUTTING CAP. 20 GAUGE JAW LGTH 3 OVERALL LGTH 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING GUN - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 2.0 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>313,961.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383070 - BANCALAN 2 DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BOARD - CORK, 2FT. X 3FT, WITH ALUMINUM FRAME	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - TAGBOARD, A4 SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FRAME - FOR CERTIFICATE OF SPECIAL AWARD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - CORRECTION, ROLLING BALL, METAL TIP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PIN - PUSH, 100 PCS./BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								34,050.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	ARRESTER - LIGHTNING, F4-10KV, LEAKAGE DISTANCE-3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - CARRIAGE , 1/2 X 6 INCH . THREADED W/ 2PC KNOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - CARRIAGE, 3/8 INCH X 12 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - W/ NUT & DOUBLE WASHER 5/8 DIA. X 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - HOT LINE, #2/0ACSR TO 2/0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM - 3 5/8 INCH X4 5/8 INCH X 8'; HOT DIPPED GALVANIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM - BRACE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR - PIN TYPE, 4 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - CONNECTOR - AMPACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	LUG - TERMINAL LUG,CRIMP,WYE,4AWG,1 HOLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG,CRIMP,WYE,4AWG,2 HOLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - GROUND STEEL, GALVANIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - BARE COPPER GROUND WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE THHN, STRANDED - 100 MM2 THHN/THWN WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								139,528.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								40,800.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	AIR FILTER - K19950C1, FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BELT, V RIBBED - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER TMAX T3 ABB 250 A 480V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE FORWARD - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE REVERSE - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - 6BTAA5.9-G2 C3931063, FF5052		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, 3A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM) - 6BTAA5.9-G2 C3937743, LF3349		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOZZLE TIP FUEL INJECTOR - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY, FAN - FOR CUMMINS 6BTAA.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR - WATER SEPARATOR,FUEL FOR CUMMINS 6BTAA5.9-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								590,700.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5383070 - BANCALAN 2 DIESEL POWER PLANT</u>										
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383074 - MANGSEE DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								90,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - OIL 2T		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								13,000.00		
GENERAL PLANT EQUIPMENT										
	HOTSTICK - TELESCOPIC, HIGH VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL TOOLS - COMPLETE 1 DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								250,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								18,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION OF MANGSEE DPP										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDING DISK - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMBINATION PLIERS - COMBINATION PLIERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION OF MANGSEE DPP										
	CONTAINER - GASOLINE, 5 GALLONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING 5 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 37 X 14 FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - FEELER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383074 - MANGSEE DIESEL POWER PLANT**

JOB ORDER

1-OP FOR OPERATION OF MANGSEE DPP

GLOVES, KNITTED-COTTON - FOR OPERATION OF MANGSEE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - SYNTHETIC AUTOMOTIVE, (1LB/15OZ./454G)/PINT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING STONE - SIZE 1 INCH X 2 INCH X8 INCH , DOUBLE GRIT (FINE & COARSE), SHARPENING STONE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW BLADE, 18-TEETH HIGH-SPEED - FOR OPERATION OF MANGSEE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW WITH BLADE - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HEAVY DUTY STRAIGHT PIPE WRENCH - FOR OPERATION OF MANGSEE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MACHINING/FABRICATION/REPAIR - ESTIMATE	NO	NP-SMALL VAL PROC	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP HANDLE - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP HEAD - 100% RAYON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NYLON TRIMMER LINE (TANSI) - TANSI	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OIL - PENETRATING, 26 OZ., WD-40	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION OF MANGSEE DPP										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ENAMEL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH CART - TROLLEY HAND TRUCK MADE OF STEEL WITH MATTING.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACHET, QUICKSET - 3/4 DRIVE, HD STANDLEY OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR FLUSH CLEANER - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383074 - MANGSEE DIESEL POWER PLANT**

JOB ORDER										
1-OP FOR OPERATION OF MANGSEE DPP										
	RUST PROTECTOR, HEAVY DUTY - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SANDING DISC, CUTTING - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING GUN - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - FOR OPERATION OF MANGSEE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - BELT TYPE FILTER WRENCH. FOR 50T CRANE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300206-JO TOP OVERHAULING OF UNIT NO. 1										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
F300206-JO TOP OVERHAULING OF UNIT NO. 1										
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - TOP OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - TOP OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - TOP OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - TOP OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - TOP OVERHAULING OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383074 - MANGSEE DIESEL POWER PLANT**

JOB ORDER

F300206-JO TOP OVERHAULING OF UNIT NO. 1

LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22  
DEG. TO 350 DEG. F NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X,  
PETTRON REV-X NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

PAINT BRUSH - 2 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

PAINT BRUSH - 4 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

RAGS - WASTE RAG NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

RUBBER TAPE - ELECTRICAL SELF-FUSING NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

VILLAMOID GASKET, 1/32 INCH - TOP OVERHAULING OF UNIT NO. 1 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

F3JR1S1-JO TOP OVERHAULING OF UNIT 2

ABRASIVE - SANDPAPER #1000 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

ABRASIVE - SANDPAPER #1200 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

ABRASIVE - SANDPAPER #240 NO SHOPPING 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
F3JR1S1-JO TOP OVERHAULING OF UNIT 2										
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
JOB ORDER										
F3JR1S1-JO TOP OVERHAULING OF UNIT 2										
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - TOP OVERHAULING OF UNIT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
M22J4-JO REPAIR OF PERIMETER FENCE & LIGHTING SYSTEM										
	REPAIR OF PERIMETER FENCE & LIGHTING SYSTEM - REPAIR OF PERIMETER FENCE & LIGHTING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							899,859.00			
MATERIALS AND EQUIPMENT										
	ACETYLENE - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - ROLLER, CYLINDRICAL, OIL PUMP #NU-312 CS BORE X 130MM OD X 31MM WIDTH NSK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK ,2 TONNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL - FOR RJ45 PLUG MULTIFUNCTION RATCHET ACTION HEAVY DUTY ALANTEK.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING OUTFIT - HEAVY DUTY, OXY ACETYLENE CUTTING/WELDING OUTFIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM SPILL PALLET, NESTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - FUEL PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 3A 15KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR HEATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - CHAIN WRENCH/BELT WRENCH (FOR FILTER)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROMETER - 950/1000 DENSITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 110W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - CYLINDER INCLUDED, 25 LBS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER (INFRARED)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMO HYGROMETER - PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								501,940.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383074 - MANGSEE DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL ISOPROPYL 70% - 70%	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - ALKALINE, SIZE AA	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - CORK, ALUMINUM FRAME, 5FT. X 3FT.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
DISPENSER - TAPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - TAGBOARD, A4 SIZE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FRAME - FOR CERTIFICATE OF SPECIAL AWARD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK - BLACK, 100ML, EPSON REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK - CYAN, 100ML, EPSON REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK - MAGENTA, 100ML, EPSON REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK - YELLOW, EPSON REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHILIPPINE FLAG		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - PUSH, PLASTIC HEAD, 50 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,250.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								5,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383074 - MANGSEE DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP, RADIATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEMENT, FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM) - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR - FOR 300KW CAPACITY ADDITION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR, FUEL WATER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL					778,000.00					
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL					12,000.00					
WORK ORDER										
	CONST OF MATERIAL RECOVERY FACILITY (MRF) & HAZARDOUS WASTE FACILITY - CONST OF MATERIAL RECOVERY FACILITY (MRF) & HAZARDOUS WASTE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL					300,000.00					

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383085 - CALANDAGAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONING UNIT - WINDOW TYPE, 1.5HP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								209,840.00		
JOB ORDER										
	NEW1-JO TOP OVERHAULING OF GENERATING SET									
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY 70W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - ROUND RAGS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								54,930.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383085 - CALANDAGAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHROME GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>12,602.00</b>		
MATERIALS AND EQUIPMENT										
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383085 - CALANDAGAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - CENTER, WOODEN, 2 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								173,120.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - WAX COATED, A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								16,900.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383085 - CALANDAGAN DIESEL POWER PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								3,000.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELEMENT, FUEL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER INSERT OIL SEPARATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
SPARES - TOTAL								474,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383090 - BISUCAY DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								200,000.00		
GENERAL PLANT EQUIPMENT										
	STEEL LOCKER CABINET - HD BLACK IRON SHEETS, CARD HOLDER LOUVER VENTILLAT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSOR UNIT - FOR 3HP ACU, 220V, 1PHASE, THERMALLY PROTECTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOTSTICK - FIBERGLASS, 15KV, TELESCOPIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 20 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - MEASURES: VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	THERMOMETER - INFRARED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								901,552.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383090 - BISUCAY DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW1-JO SUPPLY OF LABOR & MATERIALS FOR REPAIR OF POWERHOUSR ROOF										
	SUPPLY OF LABOR & MATERIALS FOR REPAIR OF POWERHOUSR ROOF - X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								150,000.00		
MAINTENANCE OF BUILDING										
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR MOP - FLOOR MOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383090 - BISUCAY DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - SILVER FINISH ALUMINUM PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MAINTENANCE OF BUILDING - TOTAL	29,840.00	
MATERIALS AND EQUIPMENT										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRESTON RUBBER Mallet - ELECTRICAL TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383090 - BISUCAY DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE ALAEM - ALARM BELL,GONG TYPE, 6 INCH , 24V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, STEEL, WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOODLIGHT LED 70W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383090 - BISUCAY DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE, STEEL HEALBY DUTY 10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>198,908.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>56,600.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383090 - BISUCAY DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FAN BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, AIR ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRE-FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								295,100.00		
WORK ORDER										
	CONST OF MATERIAL RECOVERY FACILITY (MRF) & STORE RM FOR JANITORS - CONST OF MATERIAL RECOVERY FACILITY (MRF) & STORE RM FOR JANITORS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383091 - KALAYAAN DIESEL POWER PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								600,000.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, 3 TONS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INVERTER WELDING MACHINE - 11.3 KVA, 65V, 20-200A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 15 CU.FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								330,000.00		
JOB ORDER										
1-OP	MATERIALS FOR KALAYAAN DPP DISTRIBUTION LINE									
	BAG - TOOL. TRADEMARK TOOLS, TOUGH , MULTIPURPOSE, CANVASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TESTER - NON CONTACT VOLTAGE TESTLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - LINEMAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KNIFE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP MATERIALS FOR KALAYAAN DPP DISTRIBUTION LINE										
	PLIER - SIDE CUTTER, ELECTRICAL PLIER/FLAT NOSE, HIGH LEVERAGE PLIER DESIGN & DIAMOND SERRATED JAWS, 8 INCHES, MOLDED GRIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - MATERIALS FOR KALAYAAN DPP DISTRIBUTION LINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER SET - 13-IN-1 SCREWDRIVER SET REPAIR PARTS ACCESSORIES KIT FOR DJI PHANTOM 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL - MATERIALS FOR KALAYAAN DPP DISTRIBUTION LINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - MATERIALS FOR KALAYAAN DPP DISTRIBUTION LINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300116-JO TOP OVERHAULING OF UNIT NO.1 AND 2 (2X150 KW) CUMMINS GENSET										
	TOP OVERHAULING OF UNIT NO.1 AND 2 (2X150 KW) CUMMINS GENSET - CYLINDER HEAD GASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	TOP OVERHAULING OF UNIT NO.1 AND 2 (2X150 KW) CUMMINS GENSET - SEAL, VALVE STEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>							<b>1,156,320.00</b>			
MATERIALS AND EQUIPMENT										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383091 - KALAYAAN DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ALLEN WRENCH SET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ANGLE GRINDER - 240VAC HEAVY DUTY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - HEAVY DUTY, 12VDC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BIT - DRILL, TITANIUM, ASSORTED SIZE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOX - UTILITY 40MM DIA., 60MM X 120MM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH STEEL - WITH WOOD HANDLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BULB - LED, 16W, 230V/60HZ. HEAVY DUTY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BULB - MERCURY 70W	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER - INDUSTRIAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	DISC - CUTTING, METAL, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY AND SAFETY TOOL KIT - TOOL KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - PURE HCFC 123, WITH FIRE, RATING OF 1A, 1BC FOR ABC CLASS OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS MASK - PERSONAL PROTECTIVE EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383091 - KALAYAAN DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

GAUGE - FEELER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING DISC, 4 -DIA.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW BLADE, 18-TEETH HIGH-SPEED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW WITH BLADE - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HEAVY DUTY STRAIGHT PIPE WRENCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - ELECTRICAL, FLEXIBLE, .5 IN.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HYDROMETER - 950/1000 DENSITY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LIFE VEST - JACKET TYPE, BACK PACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LONG NOSE PLIER, 6 - ELECTRICAL GRADE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP HANDLE - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 3	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL BOOM, 50M - ABSORBENT BOOM, PACKAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OUTLET RECEPTACLE - 10 A, 250 V, 3 – WIRE GROUNDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - SOLDERING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SIDE CUTTER, 7 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, MECHANICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5383091 - KALAYAAN DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCREW DRIVER SET - ELECTRICAL GRADE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCREW DRIVER, FLAT HEADED, BLADE LENGTH: 4 INCH - BLADE LENGTH: 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING IRON - SOLDERING IRON 100W	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING LEAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STEPLADDER - FIBERGLASS, 6FT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SWITCH - 2-GANG W/ PLATE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TIE WIRE - #16	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
UTILITY BOX - ELECTRICAL; 4 INCH X 2 INCH ; COLOR: ORANGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WATER - BATTERY SOLUTION	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WATER FINDING PASTE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WELDING ROD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - #2.0MM, STRANDED, THW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - COMBINATION 17 PCS/SET SIZE 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 & 22MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, SOCKET - 1/2 DRIVE 7MM- 30MM (FLOWER TYPE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH,ADJUSTIBLE - SIZE: 6 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MATERIALS AND EQUIPMENT - TOTAL</b>		1,244,650.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - CORK, ALUMINUM FRAME, 5FT. X 3FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, POCKET SIZE, 12 DIGITS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC COLOR: WHITE, PLASTIC BISTRO CHAIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - NT-L 500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - PUSH, 100 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE CLOTH - 03-APR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								417,590.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383091 - KALAYAAN DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY - (UPS) 300W / 500VA 220V.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								171,600.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	BOLT - MACHINE BOLT WITH SPACER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BRACE, CROSSARM, STEEL STANDARD 28 - 1/2 X 6 IN.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - U-BOLT CLAMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, GUY, 3-BOLT, HEAVY DUTY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	CURRENT TRANSFORMER (BAR/ DOUGH NUT TYPE) - OUTDOOR (10/15/20:5A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CYLINDER HEAD - FOR CUMMINS 6CTA8.3-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER, VIBRATION - FOR CUMMINS 6CTA8.3-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	DIODE - ACC MCC RU+ /MP358 FORWARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - ACC MCC RU+ /MP358 REVERSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - FOR CUMMINS 6CTA8.3-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	FAN BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FAN DRIVE PULLEY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL LIFT PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUSE - FUSE TUBE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, 3A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - FOR CUMMINS 6CTA8.3-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5383091 - KALAYAAN DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET TOP OVERHAULING - FOR CUMMINS 6CTA8.3-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	HOOK, GUY, GALV.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HUB		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSULATOR, SPOOL, 1-3/4 , ANSI CLASS 53-2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	POTENTIOMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW - SCREW BOLT (FOR METER BASE/MTS)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW - SCREW NUB		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT, SILICONE - 300 ML		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SERVICE DROP AND SECONDARY CABLES - SIZE 4/0 AWG USED FOR SELF SUPPORTING SECONDARY,60		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, INTAKE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WASHER - ROUND, 5/8		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5383091 - KALAYAAN DIESEL POWER PLANT</b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	WASHER - SQUARE, 5/8		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - 3/4HP, 220V, 60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							4,101,800.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
ATHLETICS AND EDUCATION										
	- IEC CAMPAIGNS (SAFETY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								40,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER C - HAULING OF SS & TL SPARE PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FREIGHT / HANDLING AND OTHER C - HAULING OF SS & TL SPARE PARTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								80,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASOLINE, DIESOLINE, AVIATION - DIESEL FUEL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
	LUBRICANT GEAR OIL - MANUAL TRANSMISSION OIL SAE 90		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								988,000.00		
GENERAL PLANT EQUIPMENT										
	A3 PRINTER - LASER PRINTER, STANDARD PRINT AND COLOUR SCAN FUNCTIONALITY, 30 PAGES PER MINU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

GENERAL PLANT EQUIPMENT

PRINTER - A3	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PRINTER - SCANNER AND DEVELOPER, COLOR, HIGH SPEED, MAX PAPER SIZE A3	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PRINTER - `	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PROJECTOR - `	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SCANNER - `	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPEAKER - PORTABLE PA, SYSTEM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CABINET - PPE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CABINET - STEEL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLOOR POLISHER - POWER	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 300 HRS LAMP LIFE SUPORTS SVGA & SXGA, ETC.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SCANNER - DOCUMENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
STEEL LOCKER CABINET - HD BLACK IRON SHEETS, CARD HOLDER LOUVER VENTILLATION & PADLOCK HASP W/ OUTSIDE DIMENSIONS 72 INCHES H X 48 INCHES W X 18 INCHES DEPTH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

GENERAL PLANT EQUIPMENT

BOLT - CUTTER, HYDRAULIC	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
BOLT - CUTTER, MANUAL	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
CHAINSAW, POWER - GAS OPERATED, 16 INCH LENGTH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
CHAINSAW, POWER - GAS OPERATED, 36 INCH LENGTH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
CHAINSAW, POWER - `	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
CHARGER, BATTERY - '	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPRESSOR UNIT - 2HP 80L SINGLE PHASE AIR	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CRIMPING TOOL - HYDRAULIC COMPRESSION TOOLS, HD	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
CUTTING OUTFIT - OXY ACETYLENE TOOL SET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DIGGER - HOLE	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
DIGGER - SHOVEL, STRAIGHT	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
DRILL - MAGNETIC W/ ANNULAR BIT SET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
DRILL - MAGNETIC W/ ANNULAR BIT SET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
DRILL PRESSER - INDUSTRIAL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

GENERAL PLANT EQUIPMENT

GLOVES - HIGH VOLTAGE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GLOVES - HV	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GRINDER - BENCH	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
HOTSTICK - 69KV	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
HOTSTICK - 69KV	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
INVERTER WELDING MACHINE - ARC	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
MACHINE - STEEL CUTTING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MECHANICAL TOOLS - COMPLETE SUBSTATION SET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
PUMP, MOTOR - 1.5 HP	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RATCHET - 1.6 TONS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
RATCHET - 3.2 TONS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
SAFETY HARNESS - BELT KLEIN TOOLS W/ POSITIONING STRAP	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
SAFETY HARNESS - FULL BODY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
SAFETY HARNESS - FULL BODY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

GENERAL PLANT EQUIPMENT

WELDING APPARATUS - WELDING MACHINE, MIG	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
WELDING APPARATUS - WELDING MACHINE, MIG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIRE GRIP - FOR 336	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
WIRE GRIP - FOR OHGW	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
WRENCH - 1/2 DRIVE RECHARGEABLE IMPACT	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
WRENCH - TORQUE, 3/4 DRIVE	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
WRENCH, TORQUE - '	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
WRENCH, TORQUE - HYDRAULIC, HEAVY DUTY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATOR - '	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERATOR - PORTABLE GENERATOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
TESTER - HV	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
TESTER - VACUUM INTEGRITY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
TESTER, INSULATION RESISTANCE - 500VDC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
TESTER, INSULATION RESISTANCE - '	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
GENERAL PLANT EQUIPMENT										
	COMMUNICATION SYSTEM EQUIPMENT - SIGNAL BOOSTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT - '		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE - ROPE, DACRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - CCTV PACKAGE		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	FLOOR POLISHER - POWER: 1100W VOLTAGE: 220-240W SPEED: 154RPM DIAMETER:17 IN. WEIGHT:48KG. CABLE LENGTH: 12M COMES WITH: SOLUTION TANK CHOICES OF: PAD HOLDER, HARD BRUSH, SOFT B		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SPRAYER, POWER - CARWASH		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SPRAYER, POWER - CARWASH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEVISION - SMART		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEVISION - SMART		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL							8,169,500.00			
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - INTERNET CONNECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERNET SUBSCRIPTION EXPENSES - INTERNET CONNECTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL							144,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
1-OP										
	- BAR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	- BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CAPACITOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	- HOSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- LOCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- PIPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	- ROLLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ROLLER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	- ROPE WIRE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - OIL STONE CARBORANDUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER

1-OP	OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L								
	ANGLE GRINDING DISK - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BATTERY - 2SMF, MAINTENANCE FREE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BENCH VISE - HEAVY DUTY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOTS - LINEMAN	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	BRICKS - VARIOUS SIZES	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE TIE - PLASTIC, 8	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAPACITOR - 12.5 MICROFARAD, 600V	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKERS AND ELECTRICAL WIRES - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER										
1-OP OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L										
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COPYING MACHINE - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROWBAR - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING, METAL, 4		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DISK - CUTTING, METAL, 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL - BENCH, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRINKING FOUNTAIN FAN MOTOR - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER										
1-OP	OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L									
FAN BLADE - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
FILE - HD	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3			
FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
FREON - FOR AIRCON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
G.I. PIPE - 1 1/2 DIA X 20 FT	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3			
G.I. PIPE - 2 DIA X 20FT	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3			
G.I. PIPE - 1 1/2 DIA X 20 FT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
G.I. PIPE - 2 DIA X 20FT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
GLOVES, KNITTED-COTTON - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
GRINDER - GRINDER	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
GRINDER - ANGLE, 5 , HD, 220VAC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
HAMMER - CLAW, DURABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
1-OP										
	HANDRILL - HANDRILL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN, 3/4 DIA. RUBBERIZED 25 METERS/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMINATING MACHINE - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LAMP - FLOODLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP FOR MICROZOOM - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED ILUM. LAMP - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE TOOL - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR - COMPRESSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR GENERATOR SET - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - VARIOUS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER										
1-OP	OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L									
OIL PUMP - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - BRUSH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - BRUSH KIT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - BULB	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - MISCELLANEOUS & AUXILIARIES	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - NOTCHED NAIL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - PULLER (1), MAIN METAL CAP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - RECEPTACLE, WK3001	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L - TRIM FILE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
PADLOCK - HEAVY DUTY, 50MM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
PAINT - LATEX WHITE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2			
PAINT - PRIMER	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER

1-OP

PAINT - QDE, SILVER GRAY	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3
PAINT (HI HEAT ) - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT REMOVER - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT THINNER - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PCB TEST - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PHOTO LAMINATOR - PAPER SIZE: A3; LAMINATING WIDTH: 330MM; LAMINATING THICKNESS: 1.2MM; SPEED: 500~1600MM/MINUTE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLIER - ELECTRICAL, 6 INCHES	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - 1/4 MARINE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE 3/4 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - 1/4 MARINE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE 3/4 INCH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PULLER - 3 LEGGED ASSEMBLY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASTE RAG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER										
1-OP OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L										
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - RECEPTACLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFILL - OXYGEN & ACETYLENE - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFILL OF SCUBA TANK - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 1/8 X 5/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVET - BLIND 1/8 X 5/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER PAINT WITH PAN - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - PHILIPS 12 LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALED LEAD ACID BATTERY - 12V, 7.2 AH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I. PLAIN, GAUGE #26, 32 W X 10'L		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
1-OP										
	SICKLE - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY GUN - FOR PAINTING, AIR TYPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TABLE - PLASTIC, FOLDABLE, HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TEKSCREW - TEKSCREW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TEKSCREW - WOOD, 1 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UV LAMP - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING GEAR - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL BARROW - WHEEL-13 INCH X 3.00-8 AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - CYCLONE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	WRENCH, COMBINATION - 8MM X 32MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, COMBINATION - 8MM X 32MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:24 INCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
1-OP	OPERATIONS/ MAINTENANCE OF OR. MDO. 69KV S/S & T/L									
	WRENCH, SOCKET - 10MM, 1/2 DRIVE, HD STANDLEY OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	REPAIR/MAINT. OF S/S & T/L EQUIPMENT & AUXILIARIES									
	REP&MAIN - EQUIP & AUXILIARIES - REPAIR/MAINT. OF S/S & T/L EQUIPMENT & AUXILIARIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	REP&MAINT - EQUIP & AUXILIARIES - REPAIR/MAINT. OF S/S & T/L EQUIPMENT & AUXILIARIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP	LINE CLEARING OF CALAPAN - BANSUD TL SECTION									
	- CALAPAN-BANSUD TL SECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
4-OP	LINE CLEARING OF CALAPAN - PTO GALERA TL SECTION									
	- CALAPAN-PTO.GALERA TL SECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
5-OP	LINE CLEARING OF MANSALAY - BULALACAO TL SECTION									
	- MANSALAY-BULALACAO TL SECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
6-OP	LINE CLEARING OF BANSUD - MANSALAY TL SECTION									
	- BANSUD-MANSALAY TL SECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
F301460-JO	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT - REPAIR OF MANSALAY S/S BUNKHOUSE									
	- SUPPLY OF LABOR, MATERIALS AND EQUIPMENT - REPAIR OF MANSALAY S/S BUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
F301462-JO	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT - REPAIR & REPAINTING OF PERIMETER FEN									
	- SUPPLY OF LABOR, MATERIALS AND EQUIPMENT - REPAIR & REPAINTING OF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
F301462-JO	SUPPLY OF LABOR, MATERIALS AND EQUIPPMENT - REPAIR & REPAINTING OF PERIMETER FEN									
	PERIMETER FENCE OF CALAPAN S/S									
F301463-JO	SUPPLY OF LABOR & MATERIALS - REPAIR & MAINTENANCE OF SEPTIC TANK									
	- SUPPLY OF LABOR & MATERIALS - REPAIR & MAINTENANCE OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 1-JO	LINE CLEARING OF OR. MDO. CAL-PTO T/L SECTION									
	LINE CLEARING OF OR. MDO. CAL-PTO T/L SECTION - LINE CLEARING OF CAL-PTO T/L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 2-JO	LINE CLEARING OF OR. MDO. CAL-BANSUD T/L SECTION									
	LINE CLEARING OF OR. MDO. CAL-BANSUD T/L SECTION - LINE CLEARING OF CAL-BANSUD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 3-JO	LINE CLEARING OF OR. MDO. BANSUD-MANSALAY T/L SECTION									
	LINE CLEARING OF OR. MDO. BANSUD-MANSALAY T/L SECTION - LINE CLEARING OF BANSUD-MANSAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 4-JO	LINE CLEARING OF OR. MDO. MANSALAY-BULALACAO T/L SECTION									
	LINE CLEARING OF OR. MDO. MANSALAY-BULALACAO T/L SECTION - LINE CLEARING OF MANSALAY-BULA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 5-JO	SUPPLY OF LABOR & MATERIALS - REPAIR OF SUBSTATIONS									
	- SUPPLY OF LABOR & MATERIALS - REPAIR OF SUBSTATIONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 6-JO	SUPPLY OF LABOR & MATERIALS - REPAIR OF TRANSMISSION LINES									
	- SUPPLY OF LABOR & MATERIALS - REPAIR OF TRANSMISSION LINES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 7-JO	REPAIR AND MAINTENANCE OF SEPTIC TANK & MRF ON S/S									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

JOB ORDER

NEW 7-JO REPAIR AND MAINTENANCE OF SEPTIC TANK & MRF ON S/S

REPAIR AND MAINTENANCE OF SEPTIC TANK & MRF ON S/S - REPAIR AND MAINTENANCE OF SEPTIC TANK & MRF ON S/S	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
---	----	----------	------------	------------	------------	---------------	---

JOB ORDER - TOTAL 5,525,820.00

MATERIALS

1-OP

BLADE HACKSAW	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BLINDS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BOLO	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
CABLE TIE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
CIRCUIT BREAKER	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
COPPER TUBE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
DISTILLED WATER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
DRILL BIT	NO	NP-SMALL VAL PROC	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
EMERGENCY LIGHT	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
GLOVES, KNITTED-COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	OXYGEN & ACETELYNE REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TARPAULIN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							5,671,850.00			
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL							260,730.00			
MATERIALS AND EQUIPMENT										
	BOOTS - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
MATERIALS AND EQUIPMENT										
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAT - HARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEGAPHONE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	WORKERS JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>357,200.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FRESHNER - 280ML, IN CAN, AEROSOL TYPE, SPRAY MIST, ASSORTED SCENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE FACE MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

OFFICE/LABORATORY AND OTHER SUPPLIES

GLUE			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LAMINATING PLASTIC			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MOLAR FILE			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
PAPER - MULTI-PURPOSE, LEGAL SIZE			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
PAPER - STICKER, A4, HIGH GLOSS			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STICKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STICKER - RELECTORIZED 4 INCH RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF STREAMERS PER PER NPC SPECIFICATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								909,766.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR MATERIALS & EQUIPMENT - SUPPLY OF LABOR MATERIALS & EQUIPMENT FOR THE REPAIR/FABRICATION OF VARIOUS PLANT EQUIPMENTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								89,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK BT 5000 M - INK MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 Y - INK YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT5000 C - INK CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFIL - T664 MAGENTA (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, BLACK - #GT51, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, CYAN - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384010 - ORIENTAL MINDORO SUBSTATION & 69 KV T/L**

OPERATION AND MAINTENANCE - COMPUTERS

INK REFILL, MAGENTA - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK REFILL, YELLOW - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK TONER (REFILL) - BT D60 (BLACK)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK, BLACK - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK, CYAN - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK, MAGENTA - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INK, YELLOW - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MEMORY STICK - PRO HD, DUO, 32GB	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MEMORY STICK - PRO HD, DUO, 32GB	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3
SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TONER, INK - BROTHER -BT 500 BK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TONER, INK - BROTHER -BT 500 C	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER, INK - BROTHER -BT 500 M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER, INK - BROTHER -BT 500 Y		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								219,500.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADES - WIPER, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE MASTER - BRAKE MASTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOTH - CHAMOIST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSOR - MOTOR, FOR AIRCONDITIONER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	COOLANT, RADIATOR 250 - 250ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR - 2HP, FOR AIR COMPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAT - VENTILATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TIRE - EXTERIOR, TUBELESS, 195/R14 FOR MITSUBISHI L200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - OUTER CASING, 7-50-16,12P, MITSUBISHI LIGHT TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE, TUBELESS - 185/80 R14 95S, 6 PLY FOR MITSUBISHI ADVENTURE GLX DIESEL MODEL 2006		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VISOR - WINDOW RAIN VISOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL							1,169,300.00			
SPARES										
	ARRESTER, SURGE, TVSS - INTENDED FOR 69KV TL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	7
	ARRESTER, SURGE, TVSS - INTENDED FPR 69KV T/L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	ARRESTER, SURGE, TYPE XPS, 12KV - DISTRIBUTION CLASS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ARRESTER, SURGE, TYPE XPS, 12KV - DISTRIBUTION CLASS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	ARRESTER, SURGE, TYPE XPS, 12KV - STATION CLASS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	4
	ARRESTER, SURGE, TYPE XPS, 12KV - STATION CLASS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ARRESTER, SURGE, TYPE XPS, 15KV - DISTRIBUTION CLASS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ARRESTER, SURGE, TYPE XPS, 15KV - DISTRIBUTION CLASS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	ARRESTER, SURGE, TYPE XPS, 15KV - STATION CLASS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	4
	ARRESTER, SURGE, TYPE XPS, 15KV - STATION CLASS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
SPARES										
	BOLT - DOUBLE ARMING GALV. STEEL, 5/8 DIA X 24		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BOLT - EYE, OVAL, 5/8 DIA X 14		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BOLT, DOUBLE ARMING, GALV. STEEL, 5/8 DIA X 22		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BOLT, EYE, OVAL, 3/4 DIA X 16		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 1/2 DIA X 8		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BREAKER - INSULATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BREAKER, MINIATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BREATHHER - GEL, SILICA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - STRAIN WITH SOCKET FOR 336.4MCM		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	3
	CLAMP, GUY, 3-BOLT, HEAVY DUTY		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	3
	CONTACTORS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CROSSARM, STEEL, GALV, 4 X 4 X 13'		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	8
	FUSE - CURRENT LIMITING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	HEATER STRIP 150W, 240V, 279010A02		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
SPARES										
	HEATER STRIP 150W, 240V, 279010A02		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR, SUSPENSION, 6 CLEVIS TYPE, 52-1		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	9
	KIT, TERMINATION SLIP OVER TERMINATION, SOT 244		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	KIT, TERMINATION SLIP OVER TERMINATION, SOT 244		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUG, TERMINAL		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	2
	LUG, TERMINAL - A		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1
	METER, BILLING ENERGY-DIGITAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	METER, BILLING ENERGY-DIGITAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RELAY - 125VDC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RELAY - MULTIFUNCTION & OVERCURRENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	RELAY - MULTIFUNCTION & OVERCURRENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	RELAY - RECLOSING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
	RELAY - TRANSFORMER DIFFERENTIAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	SCREW - ANCHOR		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384010 - ORIENTAL MINDORO SUBSTATION &amp; 69 KV T/L</u></b>										
SPARES										
	SHACKLE, ANCHOR - FOR LINE ATTACHMENT		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1
	SHACKLE, ANCHOR - FOR OHGW ATTACHMENT		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	WASHER - FLAT		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	WASHER - ROUND		YES	PUBLIC BIDDING	12/02/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
SPARES - TOTAL							11,228,840.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER C - HAULING OF STEEL POLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	159,000.00	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBRICANT GEAR OIL - MANUAL TRANSMISSION OIL SAE 90		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, 15W-40 multigrade, (1 LTR / BOT.) Fully synthetic oil		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, 15W-40, (1 LTR./BOT.)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	635,855.00	
GENERAL PLANT EQUIPMENT										
	CRIMPING TOOL - HYDRAULIC		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	5
	DRILL - HAND, GROUND EARTH AUGER		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	6
	GAS - RECOVERY, SF6		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
GENERAL PLANT EQUIPMENT										
	SUBMERSIBLE PUMP - 220V, 3 PHASE, 10HP, WITH CABLE AND MOTOR CONTROL		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	6
	SUBMERSIBLE PUMP - 220V, 3 PHASE, 5HP, WITH CABLE AND MOTOR CONTROL		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	4
	CLAMP METER - DIGITAL		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	CAMERA - DOCUMENT, HIGH DEFINITION		YES	PUBLIC BIDDING	03/08/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								3,056,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								72,000.00		
JOB ORDER										
1-OP										
	BAR - ANGLE SIZE: 7CM X 7CM X 102,241CM X 4MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - Angle size: 2.5" x 2.5" x 20' Long , 4 MM thickness		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - CHAINSAW, 16 , CARLTON 850		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - CHAINSAW, 16 , CARLTON 850, 18 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO - 18 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
JOB ORDER										
1-OP										
	CABLE TIE - PLASTIC, 12" long, 4.8 mm x 300 mm, 100 pcs/pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER - BATTERY 12/24		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING, METAL, 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING, METAL, 4.5", 25PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG 3/4"x 16m		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 300W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1 INCH IN DIAMETER , 250 METERS/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG, SMALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
JOB ORDER										
1-OP										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - nikolite		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - Stainless, 1kg/pack, 1/8"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
LINE CLEARING OF VEGETATION										
	SAN JOSE TO MAGSAYSAY - LINE CLEARING OF VEGETATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
3-OP										
LINE CLEARING OF VEGETATION										
	SAN JOSE TO PAG-ASA TL SECTION - LINE CLEARING OF VEGETATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
4-OP										
LINE CLEARING OF VEGETATION										
	MAMBURAO TO PAGASA TL SECTION - LINE CLEARING OF VEGETATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
5-OP										
	BOARD - PLYWOOD, MARINE 3/4' X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4' X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
JOB ORDER										
5-OP										
	BULB - 45 W LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - 45 W, 220VAC , 60 HZ, LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ACRYLIC BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX PAINT YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW 1-JO REPAIR AND MAINTENANCE OF OCCMIN TL&SS STRUCTURES									
	REPAIR AND MAINTENANCE OF OCCMIN TL&SS STRUCTURES - R&M-OCCMIN TL&SS & OTHERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
<b>JOB ORDER - TOTAL</b>							<b>2,874,592.00</b>			

MATERIALS  
1-OP

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021	GAA-2022 - Non-OMA
Priority 2 - April 1 to May 15, 2022	PSALM-2022 - OMA
Priority 3 - May 16 to June 15, 2022	



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	BLADE HACKSAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SANDING DISC, CUTTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP										
	REFILL OF FIRE EXTINGUISHER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REFILL OF OXYGEN & ACETYLENE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFILL OF OXYGEN 7 ACETYLENE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							3,043,792.00			
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
MAINTENANCE OF BUILDING - TOTAL							369,770.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - WITH INDUCTION MOTRO AND PANEL SWITCH FOR YANMAR ENGINE M220-EN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL 4 DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - PROTECTIVE EYEWEAR, ANTI-UV, LIGHTWEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK, SHELF - 6 LAYERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WORKERS JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - MULTIFUNCTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH,ADJUSTIBLE - SIZE: 6 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								594,966.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5384012 - OCCIDENTAL MINDORO S/S & 69 KV TL**

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL - ISOPROPHY 500ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION FLUID - WATER BASED, 20ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, 10" X15" , 500PCS/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100PCS/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FILE FOLDER - A4, SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - EXPANDING, 10"WIDTHX 15 INCH LENGTH X 2"THICK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - EXPANDING, 10"W X 15 IN.L X 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - LONG, KRAFT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER, LEVER ARCH FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLAR FILE - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLAR FILE - DATA FOLDER , W/ FINGER RING, 3" THICK X 9"WIDTH X 15"LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ORGANIZER - FILE TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - WATERWELL, 300G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, 0.5 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								66,845.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF POWER OPERATED EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								100,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								100,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON L5190 REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON L5190 REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON L5190 REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								77,440.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, B-60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - FOR MITSUBISHI LIGHT TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TIRE - Outer casing, 7-50-16, 12P, mitsubishi Light Truck		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	WRENCH SET COMBINATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								736,522.00		
SPARES										
	(F) SLEEVE - FOR OVERHEAD GROUNDED WIRE (OGW)		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	6
	ARRESTER, SURGE, TYPE XPS, 12KV		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	8
	BOLT, DOUBLE ARMING, GALV. STEEL, 5/8 DIA X 16		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, DOUBLE ARMING, GALV. STEEL, 5/8 DIA X 20		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, DOUBLE ARMING, GALV. STEEL, 5/8 DIA X 22		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, EYE, OVAL, 5/8 DIA X 12		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, EYE, OVAL, 5/8 DIA X 12"		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE 5/8 X 10		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE 5/8 X 10" GALV. STEEL		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 1/2 DIA X10		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 1/2" DIA X10"		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
SPARES										
	BOLT, MACHINE, GALV. STEEL, 5/8 DIA X 12		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 5/8 DIA. X 22		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 5/8" DIA X 12		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 5/8" DIA. X 22"		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	CLAMP - WIRE GRIP, FOR 336.4 ACSR CONDUCTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CLAMP - WIRE GRIP, FOR OGW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CLAMP - PARALLEL GROVE, GUY, 3-BOLT, HEAVY DUTY		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	CLAMP, DEAD END, STRAIN		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	CLAMP, DEAD END, STRAIN FOR 366.4MCM ACSR		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 10FT LONG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	3
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 10FT LONG, Material: ASTM572 w/ Fy=50ksi minimum yeild strength, HDG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	3
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 13FT LONG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	5
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 13FT LONG, Material: ASTM527 w/ Fy=50ksi minimum yield strength, HDG.		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
SPARES										
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 19FT LONG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	7
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 19FT LONG, Material: ASTM527 w/ Fy=50ksi minimum yield strength, HDG.		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	7
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 23FT LONG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	7
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 23FT LONG , Material: ASTM527 w/ Fy=50ksi minimum yield strength, HDG.		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	7
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 8FT LONG		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	2
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 2 - 8FT LONG, Material: ASTM527 w/ Fy=50ksi minimum yield strength, HDG.		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	2
	METER - MULTIFUNCTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	METER - MULTIFUNCTION		YES	PUBLIC BIDDING	08/29/2022	09/24/2022	11/27/2022	12/13/2022	GAA-2022 - P3	9
	NUT, EYE 5/8 - OVAL		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	NUT, EYE 5/8" - OVAL		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	OIL, TRANSFORMER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RELAY - SINGLE PHASE PROTECTION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
	ROD, ANCHOR, TWINEYE 3/4 X 8 - SCREW ANCHOR		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5384012 - OCCIDENTAL MINDORO S/S &amp; 69 KV TL</u></b>										
SPARES										
	ROD, ANCHOR, TWINEYE 3/4" X 8" - SCREW ANCHOR		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	3
	SYNCHRONIZER		YES	PUBLIC BIDDING	08/29/2022	09/24/2022	11/27/2022	12/13/2022	GAA-2022 - P2	6
	THIMBLE EYE, ANGLE, FOR 5/8 DIA. BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	THIMBLE EYE, ANGLE, FOR 5/8" DIA. BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	TRANSFORMER - 3 PHASE, 13.8KV/240, 30KVA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	TRANSFORMER - 3 PHASE, 13.8KV/480, 30KVA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	TRANSFORMER - CURRENT, 15KV		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	9
	TRANSFORMER - POTENTIAL, 15KV		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	9
	WASHER - FLAT, SQUARE, 2-1/4 X 2-1/4 X 3/16 W/11		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WASHER - FLAT, SQUARE, 2-1/4" X 2-1/4" X 3/16" W/11		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WASHER - FLAT, SQUARE, 4 X 4 X 1/2 FOR 5/8 INCH BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WASHER - FLAT, SQUARE, 4" X 4" X 1/2 FOR 5/8" INCH BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WASHER - ROUND, 1/2 DIA BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
	WASHER - ROUND, 1/2" DIA BOLT		YES	PUBLIC BIDDING	03/17/2022	04/08/2022	07/11/2022	07/27/2022	GAA-2022 - P1	
								SPARES - TOTAL	14,444,000.10	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5803360 - 14.4 MW POWER BARGE 106</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								40,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL; FOR SERVICE VEHICLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								39,600.00		
GENERAL PLANT EQUIPMENT										
	PUMP, HAND; HYDRAULIC, MANUAL - Press: 200Mpa, two outlet, with lever knob for up and down movement, complete with gauge, adaptor, fittings and at least 6ft hydraulic hose.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUBMERSIBLE PUMP; 2 HP , 220VAC, - Good quality,heavy duty		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - INDICATOR, PEAK PRESSURE, USE IN MONTORING FIRING PRESS; RANGE: 0-250BARS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								618,000.00		
JANITORIAL SERVICES										
	- SUPPLY OF JANITORIAL SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
JANITORIAL SERVICES - TOTAL								936,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
JOB ORDER										
1-OP										
	- BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- SHEET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- TOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - WATER STOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING, METAL, 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - THREAD/PITCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - METAL MARKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
JOB ORDER										
1-OP										
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROPE NYLON FOR MOORING - ROPE NYLON FOR MOORING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SMOKE EMISSION TESTING OF 2 X 3.6MW DAIHATSU - ENGINE OF POWER BARGE 106 (1ST SEM)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
3-OP										
	FABRICATION OF RADIATOR ASSY - PO 021555		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
4-OP										
	- WATER PUMP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BRUSH - PAINT 4		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EPOXY - STEEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 37 X 67		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES - COTTON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
JOB ORDER										
4-OP										
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAD, SCRUBBING - GOOD QUALITY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	NEW 2-JO SUPPLY OF LABOR & MATERIALS - PMS OF UNIT NO. 1									
	SUPPLY OF LABOR SERVICES & MATERIALS - for the Conduct of 81K PMS of UNIT NO. 1 (Semi Major) of PB 106. Materials to be supplied: Generator Cleaner-3 pails (20 liters/pail). See attach activities		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 3-JO SUPPLY OF LABOR & MATERIALS - PMS OF UNIT NO. 2									
	SUPPLY OF LABOR & MATERIALS - PMS OF UNIT NO. 2 - SOLM-PMS OF UNIT NO.2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							1,331,666.00			
MATERIALS										
1-OP										
	FRESHWATER DEL BY TANK TRUCK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRESHWATER REQUIREMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	SMOKE EMISSION TEST, 2ND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	FABRICATION OF RINGS & OTHERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
3-OP										
	RECONDITIONING -PUMPS &OTHERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
4-OP										
	PRESSURE SWITCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
<b>JOB ORDER - TOTAL</b>							<b>2,234,436.00</b>			
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP AMMETER TESTER - ABSOLUTE MAX AC CURRENT MEASUREMENT 600A AC, ABSOLUTE MAX. AC VOLTAGE MEASUREMENT 600V AC, ABSOLUTE MAX. RESISTANCE MEASUREMENT 200 OHMS, AC CURRENT MEASUREMENT RESOLUTION 100MA AC,DIGITAL CLAMP METE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
MATERIALS AND EQUIPMENT										
	FEELER GAUGE - STEEL FEELER GAUGE 29 BLADES, FEELER GAUGES SETS WHICH HAVE HARDENED GROUND STEEL BLADES AND MILD STEEL CASES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - SHARP CONTRACT LCD WITH CHARACTER 13.6MM HIGH IS EMPLOYED, AND UNIT SYMBOLS IS DISPLAYED ON THE SCREEN OF THE LCD, ADDITIONAL FUCTION: HZ/DUTY, RELATIVE AND DATA HOLD, AUTO POWER OFF (15 MIN.). IT IS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TAP AND DIE - 1 SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	192,726.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FRESHENER - GEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT; WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT; GOOD QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, MIX COLOR BLACK AND BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH, TRANSPARENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								24,915.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5803360 - 14.4 MW POWER BARGE 106</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								6,450.00		
RENTAL										
	- BUNKHOUSE RENTAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
RENTAL - TOTAL								144,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - FUEL PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 185/80 R14 95S, 6 PLY FOR MITSUBISHI ADVENTURE GLX DIESEL MODEL 2006		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								51,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SECURITY SERVICES										
	- SUPPLY OF SECURITY SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
SECURITY SERVICES - TOTAL								576,000.00		
SPARES										
	ADAPTER, POWER, K2CZ-PS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - DAIHATSU CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BACK-UP RING		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	
	BEARING - CASE, (2), SJ30T, V25; PN: 367969001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - CASE, (3), SJ30T, V27; PN: 367968001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - HOUSING (1), V4;PN: 248223001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - COMPLETE TE, 34100		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	9
	BEARING, STOPPER, (GEAR SIDE)		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P2	
	BEARING, STOPPER, (PUMP SIDE)		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P2	
	BLOCK - FRICTION, H6;PN: 385079105		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BODY, ROTARY VALVE, 6D		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BUSH - SEALING, PN:70002		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SPARES										
	BUSH, SEALING PN:51014		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	1
	CIRCUIT BREAKER ASSEMBLY - AIR, AUX. GEN. 630		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
	CONNECTING ROD ASSEMBLY		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COOLER - INTER AFTER, HASEGAWA AIR COMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COTTER, INJECTION PIPE		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
	COVER, ROTARY VALVE		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	
	ELEMENT - 17 LO COOLER		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FRICITION BOSS, - H7; PN: 257674001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET - CYLINDER HEAD		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET - (UNDER) HEAD COVER		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	2
	GASKET (2), EXHAUST MANIFOLD		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
	GASKET, INTERCOOLER DK195		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER INLET 304		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SPARES										
	HOSE, HIGH PRESSURE -500		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	3
	NIPPLE - OIL; PN: 32185		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	
	O RING - INJECTION PUMP JOINT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	O-RING, P42		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	
	PISTON RING - HIGH PRESSURE, HASEGAWAA AIR COMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - LOW PRESS, HASEGAWA AIR COMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUNGER, ASSEMBLY (CFO)		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	4
	PRESSURE GAUGE - 0-10 KG/CM2, BACK MOUNTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE GAUGE - 0-10 KG/CM2, BOTTOM MOUNTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE GAUGE - 0-20 KG/CM2,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE GAUGE - 0-50 KG/CM2,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE GAUGE - 0-60 KG/CM2,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, INJECTION, FUEL OIL SV-28		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SPARES										
	RELAY - OVERVOLTAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, REVERSE POWER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, SPEED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, UNDER VOLTAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - STOP		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	
	RING OIL (COIL)-CR9		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	2
	RING, BACK-UP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, OIL - HASEGAWA AIR COMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, OIL (COIL)-CR 6		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
	SEAL OIL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SLINGER - OIL; PN: 32180		YES	PUBLIC BIDDING	04/25/2022	01/31/2022	06/23/2022	07/09/2022	GAA-2022 - P1	
	SOLENOID VALVE - FOR PURIFIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SOLENOID VALVE - SMC VT317E		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - 100 C X 1/2 P		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5803360 - 14.4 MW POWER BARGE 106</u></b>										
SPARES										
	THERMOMETER - 100 C X 3/8 P		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
	THERMOMETER - 200C X 3/8P-40		YES	PUBLIC BIDDING	06/23/2022	08/10/2022	10/13/2022	10/29/2022	GAA-2022 - P2	1
	VALVE - GLOBE, 25KG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER PUMP ASSEMBLY		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
<b>SPARES - TOTAL</b>								<b>7,628,879.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882001 - O M, LUZON OPERATIONS DEPT.</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, YEARLY SUBSCRIPTION - ANTIVIRUS SUBSCRIPTION PACKAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								25,750.00		
GENERAL PLANT EQUIPMENT										
	MULTIMEDIA PROJECTOR - 4000 MIN ANSI LUMENS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER TESTING EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								394,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, MONTHLY SUBSCRIPTION - INTERNET SUBSCRIPTION PLAN PACKAGE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
INTERNET SUBSCRIPTION EXPENSES - TOTAL								332,692.00		
JOB ORDER										
F3J1S1-JO	QMS DOCUMENTATION & CERTIFICATION OF SPUG LUZON									
	VENUE FOR SEMINARS & TRAINING - QMS DOCUMENTATION & CERTIFICATION OF SPUG LUZON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	QMS DOCUMENTATION & CERTIFICATION OF SPUG LUZON - DATA ENCODER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
	SUPPLY, DELIVERY AND INSTALLATION & TRAINING OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT - QMS DOCUMENTATION & CERTIFICATION OF SPUG LUZON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
JOB ORDER										
F3J1S1-JO QMS DOCUMENTATION & CERTIFICATION OF SPUG LUZON										
	YEARLY AUDIT OF CERT. BODY - ONE TIME VISIT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 3 PLY, 11 X 14-7/8 , 500 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE - EXTERNAL, 1 TB, 2.5 HDD, USB 3.0		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX, 80 COLUMNS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO SPUG LUZONS ANNUAL INVENTORY UNDERTAKING										
	SPUG LUZONS ANNUAL INVENTORY UNDERTAKING - DATA ENCODER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SPUG LUZONS ANNUAL INVENTORY UNDERTAKING - INVENTORY TAKER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW2-JO REPAIR AND MAINTENANCE OF AIRCONDITIONING UNITS OF LOD BUILDING										
	REPAIR AND MAINTENANCE OF AIRCONDITIONING UNITS OF LOD BUILDING - REPAIR AND MAINTENANCE OF ACU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW3-JO SPUG-LUZON TEAM BUILDING										
	T-SHIRT - W/ PRINT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - SPUG-LUZON TEAM BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
<b>JOB ORDER</b>										
NEW4-JO	REPAIR AND REPAINTING OF WMTSD-LOD BUILDING									
	REPAIR AND REPAINTING OF WMTSD - REPAIR AND REPAINTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW5-JO	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF CR									
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF CR - REPAIR OF CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW6-JO	SUPPLY OF LABOR AND MATERIALS FOR THE ROOF SHADE									
	SUPPLY OF LABOR AND MATERIALS FOR THE ROOF SHADE - ROOF SHADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW7-JO	SUPPLY OF LABOR, EQUIPMENT AND MATERIALS FOR PREVENTIVE MAINTENANCE OF ELEVATOR									
	SUPPLY OF LABOR, EQUIPMENT AND MATERIALS FOR PREVENTIVE MAINTENANCE OF ELEVATOR - MAINTENANCE OF ELEVATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>							<b>4,100,545.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL CONDUIT - 3/4 INCH PVC ELECTRICAL PIPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL ENCLOSURE - ELECTRICAL ENCLOSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - EXHAUST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - LAVATORY FAUCET SINGLE HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
MAINTENANCE OF BUILDING										
	FAUCET - STANDARD, BRASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 3/4 DIA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUSH - NO TOUCH FLUSH, HANDS FREE INFRARED WATER CLOSET CISTERN FITTING KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUSH - SURFACE MOUNTED AUTOMATIC INFRARED URINAL FLUSH VALVE TOUCHLESS TOILET FLUSHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - SPOTLIGHT, MEDIUM BASE 70 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING SWITCH - LIGHTING SWITCH 250V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PPR PIPE 1 INCH DIA - 4 METERS LONG, FOR PLUMBING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK FITTING - WATER CLOSET INCH AMERICAN STANDARD INCH LEVER TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - LED, FLOURESCENT 18W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, #14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#10AWG THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								180,179.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
MAINTENANCE OF LAND										
	GARDEN SOIL - 10 CU.M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANTS - VARIOUS ORNAMENTAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF LAND - TOTAL</b>								<b>71,400.00</b>		
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOOD PRESSURE MONITORING - PORTABLE BP MONITORING, DIGITAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE FOGGING - FOGGING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVEN - MICROWAVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLUTION FOGGING - FOGGING SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMO GUN - INFRARED THERMOMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHING MACHINE - HEAVY DUTY WITH DRYER FOR GUEST 1 & 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					44,655.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - IBM CORRECTABLE FILM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - BLACKBOARD/WHITEBOARD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882001 - O M, LUZON OPERATIONS DEPT.**

OFFICE/LABORATORY AND OTHER SUPPLIES

LIQUID BLEACH - CLOROX 3.33 LITER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
MULTIVITAMINS - SUPPLEMENT 100/BOX	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
NOTE PAD - 2 X3 , 100 SHEETS/PAD	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - YELLOW PAD	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY FACE SHIELD - ANTI-FOG FOR DOUBLE SIDES WITH ADJUSTED CE, FDA	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
SAFETY MASK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ADHESIVE, 38MMX100FT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								111,416.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	THERMOCOUPLE - SURFACE TYPE SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								7,498.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FORM - COMPUTER CONTINUOUS, 3 PLY, CARBONLESS, 11 X 14-7/8 , 500 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - BLACK, FOR CONTINUOUS INK PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - CYAN, FOR CONTINUOUS INK PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - MAGENTA, FOR CONTINUOUS INK PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - YELLOW, FOR CONTINUOUS INK PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON EXTENDED CARTRIDGE - PRINTRONIX LINE PRINTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CYAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - MAGENTA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								104,044.00		
RENTAL										
	- PHOTOCOPYING MACHINE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								43,260.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT GEAR OIL - MANUAL TRANSMISSION OIL SAE 90		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882001 - O M, LUZON OPERATIONS DEPT.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								205,982.00		
SECURITY SERVICES										
	- SENIOR GUARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
SECURITY SERVICES - TOTAL								228,636.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882002 - ADMIN &amp; FINANCE DIV LUZON</u></b>										
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER - DOCUMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								42,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, MONTHLY BILLS - INTERNET SUBSCRIPTION EXPENSES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	3
INTERNET SUBSCRIPTION EXPENSES - TOTAL								332,698.00		
JOB ORDER										
1-JO	ADMIN & FINANCE PLANNING SESSION									
	ADMIN & FINANCE PLANNING SESSION - MEALS & VENUE/ACCOMODATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								220,000.00		
MAINTENANCE OF BUILDING										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC TAPE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET, LAVATORY - DIA 1/2 INCH STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOULDING - PLASTIC, SQUARE, 1 X 8FT. L		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOULDING 1 INCH - WHITE, FOR CABLE MANAGEMET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
MAINTENANCE OF BUILDING										
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - LED, FLOURESCENT 18W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								83,250.00		
MATERIALS AND EQUIPMENT										
	BLOOD PRESSURE MONITORING - PORTABLE BP MONITORING, DIGITAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL 4 DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE CHAIR - MIDBACK CHAIR WITH FIXED ARMRESTS, POLYPROPYLENE SHELL BACK COVER, ADJUSTABLE BACKRESTS, ADJUSTABLE HEIGHT-HYDRAULIC LIFT, 5 LEG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE FOGGING - FOGGING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882002 - ADMIN &amp; FINANCE DIV LUZON</u></b>										
MATERIALS AND EQUIPMENT										
	PORTABLE CONFERENCE SPEAKER - COMMUNICATION: BLUETOOTH; DISPLAY SCREEN: NO; BATTERY: NO; SPEAKER TYPE: PORTABLE; POWER SOURCE: NONE; NO. OF LOUDSPEAKDER: ENCLOSURE 1; CABINET MATERIAL: PLASTIC; AUDIO: CROSSOVER FULL-RANGE; BUILT-I		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX, 80 COLUMNS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLUTION FOGGING - FOGGING SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>268,650.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - LOOSELEAF, HARDBOARD, 8 1/2 W X 14 L, WITH FASTENER HOLES		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - SPIRAL, 36 LONG, .5 IN. DIA., ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - COMPACT, ELECTRONIC, LCD, DESKTOP, DISPLAY, 12 DIGITS, TWO-WAY POWER SOURCE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CALCULATOR - DESKTOP, HEAVY DUTY PRINTING, 12 DIGITS, TWO (2) COLOR PRINT/ILLUMINATED DISPLAY, AC POWER SOURCE, CANO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	COVER - PLASTIC, TRANSPARENT, GAUGE # 16		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPOSABLE GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 14-7/8 , 2000 SHEETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 9-1/2 , 2000 SHEETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 9-1/2 , 1000 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - OFFICIAL RECEIPTS, CARBONLESS, PADDED, 50 SETS/PAD, 3 SHTS./SET		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIQUID BLEACH - CLOROX 3.33 LITER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PARACETAMOL - PAIN RELIEVER 500MG, 100/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PASTE - WATER-WELL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - GEL TYPE GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PERSONAL PROTECTIVE EQUIPMENT, DISPOSABLE - FOR PATIENTS, NON WOVEN WATERPROOF HOSPITAL ISOLATION GOWN, LAB GOWN, PATIENT GOWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - RIB-AX CARBON, FOR OLYMPIA COMPACT 5		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY FACE SHIELD - ANTI-FOG FOR DOUBLE SIDES WITH ADJUSTED CE, FDA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - ADDING MACHINE, GSP BOND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VITAMIN C - SUPPLEMENT 60ML, SYRUP CEELIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								266,945.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CONTINUOUS FORM - CARBONLESS, 2 PLY, 280 X 378MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - COMPACT, RECORDABLE, MIN. OF 700MB, 1X - 52X MINIMUM SPEED, 80 MIN RECORDING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - DV, RECORDABLE, 16X SPEED, 4.7GB CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP C9351AA (HP 21), BLACK, FOR HP DESKJET 3920, 3940, HP PSC 1410, 1402		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP C9352AA (HP 22), TRI-COLOR, FOR HP DESKJET 3920, 3940, HP OFFICEJET 5610, HP PSC 1410, 1402		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL, BLACK - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL, CYAN - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL, MAGENTA - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL, YELLOW - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - BROTHER TN-1000		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP P1102		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								96,900.00		
RENTAL										
	- U-BIX PHOTOCOPYING		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	4
RENTAL - TOTAL								445,578.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR CONDITIONING UNIT, REPAIR - ACU FOR MV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882002 - ADMIN &amp; FINANCE DIV LUZON</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE MASTER - BRAKE MASTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH DISC - CLUTCH DISC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT GEAR OIL - MANUAL TRANSMISSION OIL SAE 90		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER BANK - BATTERY CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING - RELEASE BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD - TIE ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
5882002 - ADMIN & FINANCE DIV LUZON										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									200,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
	WATER EXPENSES, WATER		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF MATERIALS FOR THE REPAIR OF MQNLOD CASHIER'S OFFICE - - Glass window with aluminum frame, 50.8 cm x 85 cm x 1/4 inch thick		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								363,000.00		
<b>ATHLETICS AND EDUCATION</b>										
	SPORTS AND RECREATION - PRE CANVASS		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	2
	UNIFORM - PRE CANVASS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
ATHLETICS AND EDUCATION - TOTAL								614,100.00		
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, ELECTRICITY		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	6
ELECTRICITY EXPENSES - TOTAL								600,000.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								200,000.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								61,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING, DOUBLE, 4 LAYERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ANALYZER - VIBRATION MONITORING EQUIPMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - TELESCOPIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER - THERMAL, HIGH RESOLUTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 15 CU.FT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,044,000.00		
GENERATION EXPENSES										
	REPAIR OF OFFICE BUILDING - Supply and Delivery of Materials for the Repair of Water Piping and Comfort Room of MQNLOD Satellite Office		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATION EXPENSES - TOTAL								56,495.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION FOR TUGUEGARAO SATELLITE OFFICE, CARIG SUR, TUGUEGARAO CITY - ONE (1) YEAR (JULY 2022 - JULY 2023)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								120,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
JANITORIAL SERVICES										
	JANITORIAL SERVICES (ADDITIONAL FOR PR NO. S1-MQN21-001		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
JANITORIAL SERVICES - TOTAL								250,560.00		
JOB ORDER										
F301574										
	SUPPLY OF LABOR AND MATERIALS FOR REPAIR AND REPAINTING OF MQNL0D AREA OFFICE - ROOF AND CEILING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL								395,000.00		
MAINTENANCE OF BUILDING										
	ADHESIVE - STEEL, DEVCON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								141,080.00		
MAINTENANCE OF LAND										
	FILLING MATERIALS - FOR LANDSCAPING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIME STONE - FOR LANDSCAPING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF LAND - TOTAL					43,800.00					
MAINTENANCE OF STRUCTURES										
	SUPPLY AND DELIVERY OF MATERIALS FOR THE REPAIR OF WATER - PIPING AND COMFORT ROOM OF MQNLOD SATELLITE OFFICE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF STRUCTURES - TOTAL					23,055.00					
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE AND SAFETY KIT FOR CAR (PSE) - ONE SUITCASE INCLUDE: 1 PC FIRE EXTINGUISHER(CE&EN3), 1 PC WARNING TRIANGLE(CE), 1 PC SAFETY VEST(CE), 1 PC FIRST AID KIT(CE) CTN SIZE: 43X40X34.5CM CTN/PCS: 6PCS GW.CTN:28KG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE AND SAFETY KIT FOR CAR (PSE) ONE SUITCASE INCLUDE: 1 PC FIRE EXTINGUISHER (CE&EN3), - 1 PC WARNING TRIANGLE (CE), 1 PC SAFETY VEST (CE), 1 PC FIRST AID KIT (CE) CTN SIZE: 43X40X34.5CM CTN/PCS: 6 PCS GW.CTN: 28KG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	HOSE - GARDEN, 3/4 DIA. RUBBERIZED 25 METERS/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - USB CONNECTION TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
MATERIALS AND EQUIPMENT										
	MOUSE PAD - COMPUTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SPEAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAYER, POWER - 4 STROKE MOTOR WITH 10M HOSE & BOOM, MOTORIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT FOR THE REPAIR OF FOUR (4) UNITS SPLIT TYPE - AIRCONDITIONER AT MQNLOD OFFICE, MINUYAN, BULACAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	THERMAL SCANNER - WITH STAND AND ALCOHOL DISPENSER, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>							<b>2,235,060.00</b>			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETATE GAUGE #3 - 50 METERS IN LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
AIR FRESHENER - GEL TYPE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ALCOHOL ISOPROPYL 70% - 70%	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
ALCOHOL ISOPROPYL 70% - 70%	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAG - GARBAGE BAG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAG - GARBAGE BAG, LARGE SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATHROOM SOAP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATHROOM SOAP - 90 grams	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BIN - TRASH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BINDER - TWO RING HARDBOUND	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BINDER TWO RING HARDBOUND	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BOARD - CORK, 2FT. X 3FT, WITH ALUMINUM FRAME	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD CORK - 2FT. X 3FT, WITH ALUMINUM FRAME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK RECORD - 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK RECORD - 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - DESKTOP, MINI-PRINTER TYPE,12 DIGITS, AC/DC POWER SOURCE, WITH INK ROLLER & ADAPTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - DESKTOP, MINI-PRINTER TYPE,12 DIGITS, AC/DC POWER SOURCE, WITH INK ROLLER & ADAPTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
COVER - PLASTIC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER - PAPER, HARD PLASTIC, HD	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER BLADE - FOR HEAVY DUTY CUTTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER BLADE FOR HEAVY DUTY CUTTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT POWDER - ALL PURPOSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT POWDER ALL PURPOSE - 1KG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISINFECTANT SPRAY - 12 X 400g (min)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISINFECTANT SPRAY - 12 X 400g (min)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DUST PAN - PLASTIC WITH HANDLE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

ENVELOPE - KRAFT, BROWN LONG	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE EXPANDING - KRAFT, LEGAL SIZE, 100S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
EXTENSION CORD - 6 OUTLET, HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FILE ORGANIZER EXPANDING - Legal, Plastic, Assorted colors	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FILM - LAMINATION POUCH, 100 PCS./BOX, 250 MICRON, 80MM X 110MM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILM LAMINATION POUCH - 100PCS/PACK, 250 MICRON, 80MM X 110MM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - TAGBOARD, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER TAG BOARD, - LEGAL SIZE, 100PCS/PACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

LED BULB - 7 WATTS, 220-240 V, E-27 BASE DAYLIGHT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LIQUID - DISHWASHING 250ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MOP HANDLE - HEAVY DUTY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MOP HANDLE - Heavy Duty	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MOP HEAD - 100% RAYON	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
N95 FACE MASK - 30S PER BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
N95 FACE MASK 30PCS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NOTEBOOK - COLUMNAR , 12 COLS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - PHOTO, SIZE: A4, 20 PCS./PACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - STICKER, A4, HIGH GLOSS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - HIGHLIGHTER, VARIOUS NEON COLORS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - PENTEL, ASSORTED COLORS	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
PEN MARKING, - WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN, PENTEL, - ASSORTED COLORS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PIN - PUSH, 50'S/PACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

OFFICE/LABORATORY AND OTHER SUPPLIES

RAGS - WASTE RAG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
REMOVER - STAPLE WIRE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RUBBER BAND - RAINBOW, FLAT JUMBO SIZE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
RULER - STAINLESS 12 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAMP PAD INK - PURPLE OR VIOLET	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
STAMP PAD INK - PURPLE OR VIOLET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAMP, SELF INKING	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE - STANDARD #35, 5000S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE FOR HEAVY DUTY STAPLER, - NO. 23/13, 1000PCS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE PACKAGING, 60MM - 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - LED, TYPE 4FT LONG 18W, 220W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,718,614.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								6,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - 90915-YZZD2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								54,440.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM KIT - BROTHER DR-3355		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARNES - ENGINE P300H-1, 10000-65688		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INK, BLACK - FOR CONTINUOUS INK PRINTERS, GI-790		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, BLACK - FOR CONTINUOUS INK PRINTERS, UNIVERSAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN - FOR CONTINUOUS INK PRINTERS, GI-790		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN - FOR CONTINUOUS INK PRINTERS, UNIVERSAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, MAGENTA - FOR CONTINUOUS INK PRINTERS, GI-790		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, MAGENTA - FOR CONTINUOUS INK PRINTERS, UNIVERSAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, YELLOW - FOR CONTINUOUS INK PRINTERS, GI-790		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, YELLOW - FOR CONTINUOUS INK PRINTERS, UNIVERSAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT FOR THE REPAIR OF SIX (6) UNITS - PRINTER OF MQNLOD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								455,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, COURIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								21,200.00		
RENTAL										
	RENTAL OF COPYING MACHINE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	5
RENTAL - TOTAL								500,698.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADES - WIPER, RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE PAD - PART #0046 OKO10		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - HEADLIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EARLY WARNING DEVICE SET - COMMON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE AND CLUCTH - DOT 3, 300ML/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL, FILTER - #23390-OL070		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - DIESEL ENGINE, SAE 15W-40, MULTI-GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	TIRE - TUBELESS, 265/65/R17, A/T 693BZZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								674,400.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ALTERNATOR - CUMMINS 6LTA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ALTERNATOR, CHARGER, PN 3016627 - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	2
	AUTO RECLOSER - DISPLAY PANEL (PANS-01-1-E)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AUTO RECLOSER - RELAY MODULE FOR NOJA (REL-02)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	AUTO RECLOSER - SWITCHGEAR INTERFACE MODULE (SIM-01)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	AVR, AUTOMATIC VOLTAGE REGULATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	AVR, AUTOMATIC VOLTAGE REGULATOR - Basler BE2000E		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR, AUTOMATIC VOLTAGE REGULATOR - R438		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	AVR, AUTOMATIC VOLTAGE REGULATOR, AS440		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, R448 - 220/380 V		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	BATTERY - FOR NOJA AUTO RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGING ALTERNATOR - P300H-1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, GENERATOR, ELECTRONIC - COMAP INTELIGEN NT, IG-NT-GC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	CONTROLLER, GENERATOR, POWERWIZARD 1.0		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	CONTROLLER, GENERATOR, POWERWIZARD 2.1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	COOLANT LEVEL SENSOR - P300H-1, 622-312		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT PUMP ASSY - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	2
	FAN BLADE - FOR P300H-1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL INJECTION PUMP - FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	GASKET KIT, TOP OVERHAULING - 4089758, CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	1
	HARNESS, ENGINE - P300H-1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR - C3975929, CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	4
	INJECTOR - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	4
	KIT, LINER - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	1
	LINER, CYLINDER - CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	
	LOWER, ENGINE GASKET SET - CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MODULE, ELECTRONIC CONTROL - P300H-1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	MOTOR, STARTER - 10000-60378, P300H-1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	MOTOR, STARTING - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	4
	OIL TEMPERATURE SENSOR - P300H-1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON AND LINER KIT - P300H-1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PISTON ENGINE - CUMMINFS KTA38-G1		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	7
	PISTON, ENGINE - CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	3
	PISTON, ENGINE - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	3
	POWER SUPPLY MODULE - FOR AUTO RECLOSER, PSMS-04 (DUAL AC)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUMP, FUEL - CUMMINS KTA38-G1		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	3
	PUMP, FUEL INJECTION - CUMMINS 6LTAA8.9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PUMP, WATER - CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	1
	RING SET, PISTON - CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	ROD, PUSH - CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - ,FUEL INJECTOR CONTROL, 10000-60256, P300H-1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - CAMSHAFT POSITION, P300H-1, 10000-60261		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	SENSOR - CRANKSHAFT POSITION, P300H-1, 10000-60263		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, AIR PRESSURE - P300H-1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - CUMMINS 6LTAA8.9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - P300H-1, 10000-61088		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SENSOR, SPEED - CUMMINS 6LTAA8.9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - CUMMINS 6LTAA8.9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - P300H-1, 10000-60267		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SWITCH, TEMPERATURE - CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	THERMOSTAT - CUMMINS 6LTAA8.9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER - P300H-1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	TURBOCHARGER - CUMMINS 6LTAA8.9		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	1
	TURBOCHARGER - CUMMINS KTA38-G1		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	5
	UPPER, ENGINE GASKET SET - KTA19-G2		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	06/17/2022	07/03/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON**

SPARES

VALVE - ASSEMBLY P300H-1, 10000-60415	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
VALVE ASSEMBLY - P300H-1	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
VALVE KIT - P300H-1	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
WATER PUMP - FG WILSON 1106A-70TAG2	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
COOLANT - LEVEL SENSOR P300H-1, 622-312	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FAN BLADE - FOR P300H-1, 10000-63062	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
HARNESS - ENGINE P300H-1, 10000-65688	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
LOWER, ENGINE GASKET SET CUMMINS, - KTA19-G2, 3801007	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
OIL TEMPERATURE SENSOR - P300H-1, 10000-61088	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PUMP - FUEL INJECTION CUMMINS 6LTAA8.9, C5258154	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
RING SET - PISTON CUMMINS KTA19-G2, 4089500	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
ROD, - PUSH CUMMINS KTA-G2, 205492	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SENSOR - FUEL INJECTOR CONTROL, P300H-1, 10000-60256	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SENSOR - OIL PRESSURE CUMMINS, 6LTAA8.9, C4931169	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
SPARES										
	SENSOR - SPEED CUMMINS 6LTAA8.9, C3971994		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - TEMPERATURE CUMMINS 6LTAA8.9, C3967250		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - TEMPERATURE CUMMINS 6LTAA8.9, C3979176		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - OIL PRESSURE P300H-1, 10000-61088		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SENSOR - WATER TEMPERATURE P300H-1, 10000-60267		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR CAMSHAFT POSITION - P300H-1, 10000-60261		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR CRANKSHAFT POSITION, - P300H-1, 10000-60263		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, - AIR PRESSURE P300H-1, 10000-60273		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - TEMPERATURE CUMMINS KTA19-G2, 3056353		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SWITCH, - PRESSURE CUMMINS KTA19-G2, 3056344		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	THERMOSTAT - CUMMINS 6LTAA8.9, C3968559		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							17,471,320.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, 2 OFFICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
TELEPHONE EXPENSES - TOTAL							752,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882003 - O M - MARINDUQUE/QUEZON/NORTH LUZON</u></b>										
TRAINING AND EDUCATION										
	PLANNING SESSION/TRAINING/SEMINAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
TRAINING AND EDUCATION - TOTAL								198,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 3 SERVICE VEHICLE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								25,958.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882013 - CUYO DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								65,920.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								600,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								33,840.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL PUMP - ROTARY GEAR TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIR CONDITION UNIT - WINDOW TYPE INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								755,786.00		
JOB ORDER										
	1-OP OPERATION OF 4 X 500 MAN CXZ									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 12VDC, 8D, TRUCKMASTER, INDUSTRIAL, 200 AMPERE-HOUR, LEAD ACID TYPE, WITH BAT SOLUTION & TERMINAL CLAMP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	BEARING - BALL #6308ZZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6312ZZ SKF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL, SINGLE ROW #6308 2Z		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, BALL BRG # 6202 - IBI # 10682, 15 MM ID, 35 MM OD, 11 MM W, SINGLE ROW, RADIAL, CONRAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - STAINLESS STEEL WITH NUT & LOCK WASHER 1/2 X 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - STAINLESS STEEL, 5/8 X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - WITH NUT & LOCKWASHER,N.C. 5/16 DIA.X 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT AND NUT - STAINLESS STEEL 12MM DIA X 1-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	CAPACITOR - ACU CAPACITOR, 10 $\mu$ F, 370 VAC, 90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAPACITOR - ACU CAPACITOR, 48 $\mu$ F, 300 VAC, 90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAPACITOR - RUN 40 MICROFARAD, +-0.6%, 370VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - SYNTHOSTEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 40 3/4 DIA., 90 DEG. ANGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 80 1 DIA. X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - NIPPLE, G.I., PIPE, SCH. 40 3/4 X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - REDUCER, B.I., SCH. 40 3 X 2 NPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - UNION, PIPE, G.I. 3/4 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	FUSE CUT-OUT HOLDER & ARRESTER ASSY - 200A 15KV HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS W/ BRASS WIRE SBR BINDER FOR TEMP. UP TO 1100 DEG.F 1/16 X 60 X 60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GATE VALVE - GI 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - ASSY, FLOODLIGHT, LED, 200W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 45W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, 18W, 230V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - ANTI-SEIZE COMPOUND, HI-TEMP. PASTE120GRAM, -40DEG TO 1400 DEG. C. 230 N		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - HYDROTUR AWX68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - ADAPTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - BALL BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	OPERATION OF 4 X 500 MAN CXZ - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - BEARING 6305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - BEARING 6306 /30/72/19		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - FLANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - MECHANICAL SEAL EA100305-21		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - MECHANICAL SEAL EA100306-22		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - O RING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - PRESSURE GAUGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - REDUCER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - SEAL, WATER PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - SWITCH, LEVEL, OIL/WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF 4 X 500 MAN CXZ - UNION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	OPERATION OF 4 X 500 MAN CXZ - VALVE, GATE 1 ,2 ,2 1/2 ,3 ,4 ,6 ,8 ,10 ,12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT REMOVER - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 3 NPS X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA. X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 3/4 DIA.X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SALT - INDUSTRIAL, ROCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UNION - 1 PVC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF 4 X 500 MAN CXZ										
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ZINC ANODE 1X2X3/4 - OPERATION OF 4 X 500 MAN CXZ		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP FABRICATION OF 1X5KL FUEL STORAGE TANK										
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - WELDING, AWS #7018 SIZE: 2.4MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FABRICATION OF 1X5KL FUEL STORAGE TANK - ELBOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION OF 1X5KL FUEL STORAGE TANK - GAUGE, OIL LEVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION OF 1X5KL FUEL STORAGE TANK - SHAFTING STAINLESS STEEL, 3/4 DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - 2 INCH , 100-150 PSI, BRONZE TYPE, THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - FABRICATION OF 1X5KL FUEL STORAGE TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MILD STEEL PLATE - SIZE: 4MM X 1220,MM W X 2440MM L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MILD STEEL PLATE - SIZE: 6MM X 1220MM W X 2440MM L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
2-OP FABRICATION OF 1X5KL FUEL STORAGE TANK										
	OXYGEN - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - CARBON STEEL ASTM 106, GR. B SEAMLESS, PLAIN ENDS 457MM NPS X 6 MTR. LONG (18 NPS X 20 FT.)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RED OXIDE PRIMER - 4 LITERS PER CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL PLATE - MILD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 10A-JO SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF SWITCHYARD (REPLACEMENT OF WOODPOLE										
	SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF SWITCHYARD (REPLACEMENT OF WOODPOLE TO STEEL POLE) AND LINE HARDWARES - REPAIR OF SWITCHYARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW 11A-JO REPAIR OF POWER HOUSE ROOFING AT CUYO DPP										
	REPAIR OF POWER HOUSE ROOFING AT CUYO DPP - REPAIR OF POWERHOUSE ROOF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW 12-JO SUPPLY OF LABOR, TOOLS, EQUIPMENT AND MATERIALS CONTROL ROOM										
	SUPPLY OF LABOR, TOOLS, EQUIPMENT AND MATERIALS CONTROL ROOM - SUPPLY OF LABOR, TOOLS, EQUIPMENT AND MATERIALS CONTROL ROOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW 1A-JO MAJOR OVERHAULING OF 4 X 500KW MAN CXZ										
	3/8 IN, OIL RESISTANT - GASKET, CORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASSIVE - FLAP WHEELS, 1/4 INCH SHANK MOUNTED FORMED OF HUNDREDS OF ABRASSIVE FLAPS BONDD IN A RESIN MATRIX 2 INCH DIA FACE WIDTH 1 GRIT SIZE:180		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882013 - CUYO DIESEL PLANT**

JOB ORDER										
NEW 1A-JO MAJOR OVERHAULING OF 4 X 500KW MAN CXZ										
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 150W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARLOCK GASKET, 1/16 INCH - MAJOR OVERHAULING OF 4 X 500KW MAN CXZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 37 X 67		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882013 - CUYO DIESEL PLANT**

JOB ORDER

NEW 1A-JO MAJOR OVERHAULING OF 4 X 500KW MAN CXZ

INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LUBRICANT - GREASE, HIGH TEMP, HIGH HEAT REVERSION, SUPERIOR WATER RESISTANCE, NLGI GRADE 2 CONTAINS MOLYBDENUM DISULFIDE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAJOR OVERHAULING OF 4 X 500KW MAN CXZ - REPAIR OF WATER ST STRUCTURE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
MAJOR OVERHAULING OF 4 X 500KW MAN CXZ - O RING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - ENAMEL, QUICK DRYING (QDE) BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - ROUND RAGS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE CLOTH - 03-APR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
THINNER - LACQUER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1A-JO MAJOR OVERHAULING OF 4 X 500KW MAN CXZ										
	WELDING GLOVES - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 3A-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
NEW 4A-JO MAJOR OVERHAULING OF 2 X 600 KW CUMMINS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY TERMINAL LUG - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - HR30240J		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
NEW 4A-JO MAJOR OVERHAULING OF 2 X 600 KW CUMMINS										
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT - OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882013 - CUYO DIESEL PLANT**

JOB ORDER

NEW 4A-JO MAJOR OVERHAULING OF 2 X 600 KW CUMMINS

GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GRINDING COMPOUND - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAJOR OVERHAULING OF 2 X 600 KW CUMMINS - REWINDING OF ELECTRIC MOTORS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
PAINT - INSULATING, HIGH HEAT/TEMP. BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENETRATING OIL - 16OZ/CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - ROUND RAGS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SAFETY SOLVENT - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOCKET - RUBBER HD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SOLDERING LEAD - MAJOR OVERHAULING OF 2 X 600 KW CUMMINS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TIE WIRE - #16	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
JOB ORDER										
NEW 4A-JO MAJOR OVERHAULING OF 2 X 600 KW CUMMINS										
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 5A-JO SUPPLY OF LABOR, MATERIALS AND EQUIPMENT IN THE PMS OF GENERATING SET/S										
	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT IN THE PMS OF GENERATING SET/S - REPAIR OF VARIOUS MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
NEW 6A-JO SUPPLY OF LABOR, MATERIALS IN THE REPAIR OF 314KL FUEL STORAGE TANK										
	SUPPLY OF LABOR, MATERIALS IN THE REPAIR OF 314KL FUEL STORAGE TANK - CALIBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
NEW 7A-JO SUPPLY OF LABOR, MATERIALS AND EQUIPMENT IN THE REPAIR OF STAFFHOUSE										
	SUPPLY OF LABOR, MATERIALS AND EQUIPMENT IN THE REPAIR OF STAFFHOUSE - CONTRACTING OF REPAIRS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 8A-JO MACHINING/FABRICATION/REPAIR OF VARIOUS PLANT MECHANICAL AUXILLIARIES										
	MACHINING/FABRICATION/REPAIR OF VARIOUS PLANT MECHANICAL AUXILLIARIES - MACHINING/REPAIR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW 9A-JO SUPPLY OF LABOR, TOOLS, MATERIALS & EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEPTI										
	SUPPLY OF LABOR, TOOLS, MATERIALS & EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEPTIC TANK OF CUYO DPP - REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
							JOB ORDER - TOTAL		9,090,886.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX TILE RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, TINTING COLOR RAW SIENA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED INTERNATIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								149,000.00		
MAINTENANCE OF LAND										
	BLOCK - CONCRETE, HOLLOW (CHB) 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								51,950.00		
MATERIALS AND EQUIPMENT										
	COVER - ALL SUITS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REFRIGERATOR - CAPACITY 5.8CU.FT., 1154X522X560MM, 98WATTS, SINGLE DOOR, SEMI AUTO DEFROST, LED LIGHT, 85W, DOUBLE WALL NET EEF-248		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	SOFA - 4-SEATER, SOFT CUSHION, LEATHERETTE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UTENSILS - KITCHEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>355,750.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	BROOM		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	BROOM - SOFT		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CALCULATOR - SCIENTIFIC, POCKET SIZE, 12 DIGITS		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	DETERGENT - POWDER		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	DETERGENT BAR - LAUNDRY SOAP		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	DOOR MAT - COTTON		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FAN - ELECTRIC, WITH STAND		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022		GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882013 - CUYO DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MOP HANDLE - HEAVY DUTY	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
MOP HEAD - 100% RAYON	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
PUNCHER PAPER - HEAVY DUTY.	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
RAGS - ROUND RAGS	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
SCOURING PAD - ECONOMY SIZE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	NP-AGENCY TO AGENCY	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 1		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BAG - PLASTIC, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	WASTE BASKET		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								259,056.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	LUBRICANT - OIL 2T		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - SPARK, B7 HS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								86,600.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								122,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DRIVE - EXTERNAL HARD DRIVE, 5TB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - BLACK L3110 003		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CYAN L3110 003		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - MAGENTA L3110 003		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - YELLOW L3110 003		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					203,600.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					51,800.00					
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER MESH - 500 KW MAN CXZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGE - FOR 600 KW CUMMINS KTA38-G1 - ELECTRICAL PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	1
	BEARING BUSH - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	BEARING KIT, MAIN - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	4
	BEARING SHELL, LOWER CRANKSHAFT - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	BEARING SHELL, UPPER CRANKSHAFT - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	BELT, V RIBBED - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON - 500 KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	BUSH, PISTON PIN - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	BUTTING RING HALF - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	2
	CLAMP, T BOLT - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, T BOLT - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	CLAMP, V BAND - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, V BAND - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	CLAMPING SLEEVE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	CONNECTOR, TUBE - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR, TUBE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	COOLANT FILTER - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	CORE, AFTERCOOLER - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	5
	COUPLING, SPIDER JAW - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	CROSSHEAD, VALVE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	CYLINDER LINER - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ELEMENT, OIL BYPASS FILTER - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FAN BELT - 500 KW MAN CXZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASKET - 500 KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, AFTERCOOLER COVER - 600 KW CUMMIN		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, CAM FOLLOWER HOUSING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, CONNECTION - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, FLANGE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, FLYWHEEL HOUSING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	GASKET, HAND HOLE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, INTAKE MANIFOLD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER COVER - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER HOUSING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, WATER HEADER COVER - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET, WATER PUMP - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER PUMP - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GASKET,TURBOCHARGER - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	GUIDE, VALVE STEM - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	HOLDER, NOZZLE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	1
	HOSE PUMP - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	3
	HOSE, FLEXIBLE - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, FLEXIBLE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	HOSE, PLAIN - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, PLAIN - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	INJECTOR - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	1
	INSERT, VALVE - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSERT, VALVE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	LOCKPLATE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	LUBE OIL FILTER - 600 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NUT, LOCK - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	NUT, HEXAGON - 500 KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NUT, HEXAGON - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	NUT, NOZZLE CLAMPING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	1
	O-RING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	OIL FILTER - 500 KW MAN CXZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PACKING RING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	PACKING RING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	PIN, PISTON - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	PIN, THRUST - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	PIPE, EXHAUST OUTLET - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	PISTON KIT, ENGINE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	5
	PLUG, EXPANSION - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	PLUG, EXPANSION - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, EXPANSION - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	PUMP, WATER - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	3
	PUSH ROD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	RING SET, PISTON - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	3
	RING, LOCK - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	RING, OIL SCRAPER - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	RING, SEAL - 500 KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	RING, SEAL - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	ROCKER ARM AXLE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	ROLLER - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	ROLLER PIN - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	ROTATOR, VALVE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	SCREEN DISC TYPE FILTER - 500 KW MAN CXZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
	SCREW, HEXAGON FLANGE HEAD - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SCREW, HEXAGON HEAD CAP - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SCREW, HOLLOW - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	SEAL, O RING - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, AFTERCOOLER CORE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	SEAL, DUST - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SEAL, FERRULE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	2
	SEAL, GROMMET - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	SEAL, O RING - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SEAL, O' RING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SEAL, O-RING - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SEAL, OIL - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	SEAL, RECTANGULAR STRIP - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SET OF SHIMS - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	SET,UPPER ENGINE GASKET - 600 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SLEEVE, WEAR - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SPRING, VALVE - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	2
	THERMOSTAT - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	THRUST SCREW WITH BALL SOCKET - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	THRUST SPRING - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882013 - CUYO DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	VALVE CONE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	3
	VALVE CONE PIECE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	VALVE ROTATING DEVICE - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	VALVE, FUEL SHUTOFF - 600 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	VALVE, INDICATOR - 500 KW MAN CXZ		YES	PUBLIC BIDDING	05/10/2022	06/08/2022	08/11/2022	08/27/2022	GAA-2022 - P2	
	MOTOR STARTING - PN 3010125		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
SPARES - TOTAL							11,053,488.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882023 - CAGAYANCILLO DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER PERMIT - DENR PERMIT		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								18,464.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER SHIPMENT - LUBRICATING OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								28,840.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER MONTH - INTERNET CONNECTION		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								18,540.00		
JOB ORDER										
1-OP	OPERATION OF PLANT									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF PLANT										
	AUTOMOTIVE WIRE - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - MACHINE, 1/2 X 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBING - 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF PLANT										
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 1/2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - TEE, PIPE, PVC 1/2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE - FEELER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER										
1-OP OPERATION OF PLANT										
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HINGES - STEEL, SIZE: 3 W/SCREW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 1 1/2ID X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 15 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 7MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER

1-OP	OPERATION OF PLANT								
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 2/0 AWG FOR STUD SIZE 12MM DIA.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA, ROOF	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - ANCHORING BOLT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - BREAKER, CIRCUIT, MOLDED CASE, XS100NS, 220V-600V AC, 3 POLE, 15A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - BREAKER, CIRCUIT, MOLDED CASE, XS100NS, 220V-600V AC, 3 POLE, 20A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - BREAKER, CIRCUIT, MOLDED CASE, XS100NS, 220V-600V AC, 3 POLE, 30A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - BRUSH, CARBON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF PLANT										
	OPERATION OF PLANT - CABLE, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - HOLDER, FUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - SPRING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF PLANT - THERMOMETER FOR WATER & OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - CATERPILLAR, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATE - METAL, CHECKERED, MILD STEEL 1/4 -THICKNESS X 4 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF PLANT										
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - 2 500PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VANISH, INSULATING, CLEAR, GE9700 - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/16 INCH - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE BASKET - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION OF PLANT										
	WATER FINDING PASTE - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, CAST IRON - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - OPERATION OF PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNET, COPPER, , THERMAL CLASS 220 (220 DEG. C), HEAVY INSULATION HEAVY ARMORED AWG #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, MAGNETIC - #18 HEAVY FORMEX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - COMBINATION 17 PCS/SET SIZE 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 & 22MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SOCKET METRIC SIZE SOCKETS 12 PT. STD. ALLOY STEEL 1/2 SQ. DRIVE WITH DIFFERENT SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	New1-JO TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER

New1-JO TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON

ABRASIVE - SANDPAPER #240	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, GENERATOR - SPRAY CAN AEROSOL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CRACK DETECTOR, 3-PARTS - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER, WATER SOLUBLE - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, OXYGEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New1-JO TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON										
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New1-JO TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON										
	TAPE, RUBBER SELF FUSING, 6MTR - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON - BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON - LUG, TERMINAL, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VANISH, INSULATING, CLEAR, GE9700 - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - TOP OVERHAULING OF UNIT NO. 2 192.50 KW FGWILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
New2-JO INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New2-JO INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS										
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New2-JO INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS										
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS - BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS - LUG, TERMINAL, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New2-JO INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS										
	VANISH, INSULATING, CLEAR, GE9700 - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - INTERMEDIATE OVERHAULING OF UNIT NO..3 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
New3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS										
	DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS										
	INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS - BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS - LUG, TERMINAL, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - INTERMEDIATE OVERHAULING OF UNIT NO. 4 100 KW PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
New4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER

New4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS

ABRASIVE - SANDPAPER #1200	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #240	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, GENERATOR - SPRAY CAN AEROSOL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CRACK DETECTOR, 3-PARTS - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS										
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS - BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS - LUG, TERMINAL, BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER										
New4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS										
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - INTERMEDIATE OVERHAULING OF UNIT NO. 5 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
New5-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER										
New5-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS										
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

JOB ORDER

New5-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS

GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW BLADE, 18-TEETH HIGH-SPEED - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS - BRUSH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS - LUG, TERMINAL, BATTERY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASTE RAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
JOB ORDER										
New5-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VILLAMOID GASKET, 1/32 INCH - INTERMEDIATE OVERHAULING OF UNIT NO. 6 200 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								967,112.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE D		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - COMPACT, ELECTRONIC, 12 DIGITS CAP		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882023 - CAGAYANCILLO DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

DATA FILE BOX - 5 X9 X 15-3/4	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - MASKING, 48MM, 50 METERS LENGTH	NO	NP-AGNCY TO AGNCY	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								42,165.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								8,216.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								13,950.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER ELEMENT - FGWILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING FOR H TERMINALS - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING FOR X TERMINALS - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, T BOLT - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR, TUBE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLANT LIQUID - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING, SPIDER JAW - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSHEAD, VALVE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - FGWILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER ELEMENT - FGWILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET CONNECTION - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, AFTERCOOLER COVER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CAM FOLLOWER HOUSING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FLANGE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FLYWHEEL HOUSING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, HAND HOLE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, INTAKE MANIFOLD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER COVER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER HOUSING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, WATER PUMP - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET,TURBOCHARGER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE STEM - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, VALVE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING, TERMINAL - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKPLATE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - FGWILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTATOR, VALVE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW, HEXAGON FLANGE HEAD - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, FERRULE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, GROMMET - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882023 - CAGAYANCILLO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, O' RING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O-RING - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE INTAKE - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER SEPARATOR - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								1,788,150.00		
WORK ORDER										
	CONSTRUCTION OF OFFICE/STAFF HOUSE FOR CAGAYANCILLO DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
WORK ORDER - TOTAL								753,832.00		

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882026 - MACONACO MINI-GRID</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, DP FOR 5 YRS X 2500		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								23,072.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								27,000.00		
GENERAL PLANT EQUIPMENT										
	HOTSTICK - FIBERGLASS, 15KV, TELESCOPIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAINLESS TANK - 1500 Liters Capacity		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								181,000.00		
JOB ORDER										
	1-OP OPERATION MATERIALS									
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING - BALL #6318		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882026 - MACONACO MINI-GRID</u></b>										
JOB ORDER										
1-OP OPERATION MATERIALS										
	EMISSION OF 1 X 300KW - Conduct of Stack Emission Testing for 1 x 300kW Genset		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	OPERATION MATERIALS - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - BEARING, NDE, 6309 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION MATERIALS - N.D.E. BEARING 6315 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - HDPE PIPE VALVE WITH FITTINGS PLANTED TREES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - HDPE PIPE VALVE WITH FITTINGS PLANTED TREES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HDPE, 1/2" INSIDE DIAMETER - HDPE PIPE VALVE WITH FITTINGS PLANTED TREES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR OF SEPTIC TANK - LABOR & MATERIALS(Pls See detailed Plan & Term of Reference)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>								<b>765,162.00</b>		
MATERIALS										
1-OP OPERATION MATERIALS										
	6309 2RSC, BEARING BALL, OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	6315 2RSC BEARING, BALL, OPERATION MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>JOB ORDER - TOTAL</b>					<b>779,162.00</b>					
<b>MATERIALS AND EQUIPMENT</b>										
	BATTERY - FOR LAPTOP(Pls see specs in TOR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, 20LBS - HCFC 123, Refillable		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC, 2 PC LED LAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - 3 LEGS./JAW, 14"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIO, HANDHELD - VHF/UHF(Pls see specs in TOR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECHARGABLE FLASHLIGHT - (Pls see specifications in TOR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - CAPACITY 5 to 7 CU.FT., 98-120 Watts, SINGLE DOOR, SEMI AUTO DEFROST, LED LIGHT, DOUBLE WALL, EEF:223 to 393		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SOCKET METRIC SIZE SOCKETS 12 PT. STD. ALLOY STEEL 3/4" SQ. DRIVE WITH DIFFERENT SIZES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>					<b>202,400.00</b>					
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS(CUSTOMIZED OFFICIAL RECEIPT FORMS)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS(CUSTOMIZED OFFICIAL RECEIPT, - PURCHASED ORDER FORMS & PURCHASE ORDER FILLER FORMS)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>					<b>220,000.00</b>					

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882026 - MACONACO MINI-GRID</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								116,452.00		
SPARES										
MECHANICAL SPARE PARTS										
	ALTERNATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR R450F		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GOVERNOR - ELECTRONIC, S6700E		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GOVERNOR - ELECTRONIC, S6700H		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORE, COOLER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	HOSE, PUMP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, TERMINATION SLIP OVER TERMINATION, SOT 244 - 12KV, 150 TO 300MM2 XLPE, OUTDOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MOTOR, STARTER, ASSY (DC MOTOR), PN C3415537		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTNG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882026 - MACONACO MINI-GRID</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	PIN, POLE TOP 20		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUMP, FUEL INJECTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PUMP, FUEL LIFT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, FUEL TRANSFER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD, ARMOR, PREFORMED FOR #2/0 ACSR, DOUBLE SUPPOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROTATING DIODE FORWARD - PN:P82PF80		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTATING DIODE REVERSE - PN: 82PFR80		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPORT, FAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TENSION, BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE, INJECTOR FUEL SUPPLY - PN:C3976434		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, INJECTOR FUEL SUPPLY - PN: C3960464		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, INJECTOR FUEL SUPPLY - PN: C3960465		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, INJECTOR FUEL SUPPLY - PN: C3976433		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBO CHARGER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882026 - MACONACO MINI-GRID</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	WASHER, FLAT, SQUARE 4 X 4 X 1/4 FOR 3/4 BOLT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								2,248,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, LTO-5,000.00		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882027 - MINABEL MINI-DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,600.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								20,600.00		
GENERAL PLANT EQUIPMENT										
	CLIMBER - POLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINEMANS POLE CLIMBER SET, SET INCLUDES: - Linemans Body Belt, Linemans Positioning Strap and Pole Climber Set with Gaffs		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - INSULATION, DIGITAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								300,000.00		
JOB ORDER										
1-OP	REGULAR OPERATION AND MAINTENANCE OF MINABEL MG									
	ABRASIVE - SANDPAPER #1200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #800		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE, - SANDPAPER, #1200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882027 - MINABEL MINI-DIESEL POWER PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	ABRASIVE, - SANDPAPER, #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE, - SANDPAPER, #800		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, - EPOXY, SINGLE COMPONENT, FAST DRYING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE 2 INCH X2 INCH X3/16 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, 2X 1/4 INCH THICK 20 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR, - ANGLE, 2" X 2" X 3/16"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR, - FLAT, 2" X 1/4" THICK X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882027 - MINABEL MINI-DIESEL POWER PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, - PLYWOOD, MARINE, 1/4" X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1-1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - PAINT, PURE BRISTLE, 1-1/2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - PAINT, PURE BRISTLE, 3"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER, - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR, - 50/50 RATIO, 20 LTRS/PAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUP BRUSH, - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882027 - MINABEL MINI-DIESEL POWER PLANT**

JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	CUTTING DISC, - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER, - 1 LTR/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CEMENT - 2 FL OZ/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, - ELECTRICAL INSULATED, RUBBER, 13.8kV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND, - FINE AND COARSE (GRIT: 120/180)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - GRINDING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, - 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER, - 4 LTRS/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 6 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	LUMBER, - GOOD, 2" X 6" X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - COMMON WIRE, 1"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - COMMON WIRE, 2 1/2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - COMMON WIRE, 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - COMMON WIRE, 5"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER, - 4 LTR/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882027 - MINABEL MINI-DIESEL POWER PLANT**

JOB ORDER

1-OP	REGULAR OPERATION AND MAINTENANCE OF MINABEL MG								
	PAINT, - ENAMEL, QUICK DRYING (QDE), FLATWALL, WHITE, 4 LTRS/GAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - ENAMEL, QUICK DRYING (QDE), SILVER ALUMINUM, 4 LTR/GAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - ROOF, DELF BLUE, 4 LTRS/GAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL, - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS, - WASHABLE, ROUND, 1 KG/BUNDLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE, - PORCELAIN, MEDIUM BASE, E27	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE OF MINABEL MG - BEARING, NDE, 6308 2RSC3	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE OF MINABEL MG - CABLE, BATTERY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD, - 60%/40%, 1.0 mmdia., 1 LB/Roll	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	WATER FINDING PASTE - REGULAR OPERATION AND MAINTENANCE OF MINABEL MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE, - 2.25 OZ/TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, - #6011, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								321,130.00		
MATERIALS										
1-OP REGULAR OPERATION AND MAINTENANCE OF MINABEL MG										
	BATTERY CABLE, 24 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, NDE, 6308-2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								329,510.00		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGER, - 12/24VDC, Rated Charging current: 30A, 220VAC, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN WRENCH - CHAIN WRENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882027 - MINABEL MINI-DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

CHAIN WRENCH, 9" LOCKING CHAIN CLAMP, CLAMPING - IRREGULAR SHAPED OBJECTS UP TO 18" IN CIRCUMFERENCE, High Grade Heat-treated Alloy Steel, Classic Trigger release for maximum locking force and turn screw adjustment	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK - HYDRAULIC 10 TONS CAP.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK, HYDRAULIC BOTTLE - 5 TONS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK, HYDRAULIC BOTTLE, 5 TONS CAP., BOTTLE TYPE, - with built-in hand pump, straight valve design, with oil to protect against run over travel	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK, HYDRAULIC, 10 TONS CAP., BOTTLE TYPE, - with built-in hand pump, straight valve design, with oil to protect against run over travel	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SCREW DRIVER SET - ELECTRICAL GRADE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SCREW DRIVER SET, CUSHION GRIP, CHROME VANADIUM BLADE - with tough hardened black oxide tips, heat treated nickle-plated bars for lasting "pro" performance and rust resistance, 8 pcs/set	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOCKET WRENCH SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOCKET WRENCH SET, 1/2" DRIVE, DROP FORGED STEEL MADE, 12 POINTS, - Set Components: 17 pcs socket in mm: 6, 8, 10, 11, 12, 13, 14, 15, 16, 17, 19, 21, 22, 24, 27, 30 & 32, Extensions: 3", 6" & 10", Breaker Bar 10", Sliding T-Handle 15", Quick Release Ratchet 10", Adapt	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING IRON - GUN-TYPE, 200 WATTS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SOLDERING IRON, GUN TYPE, 200 WATTS, LOW 20 WATTS AND - HIGH POWER 200 WATTS, 220VAC, Long Life Quick Heat Soldering Gun, Ceramic Heater Core, LED Indicator		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP SET, HIGH-GRADE HEAT-TREATED ALLOY STEEL, - CLASSIC TRIGGER RELEASE, HARDENED TEETH, 5 PCS/SET, sets includes: 11" Original Locking Clamps, 10" Straight Jaw, 10" Curved Jaw, 7" Curved Jaw with Wire Cutter, 9" Long Nose with Wire Cutter Original		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH COMBINATION SET, DROP FORGED STEEL MADE, - 12 Points, 17 pcs/set, sizes in mm: 6, 8, 10, 11, 12, 13, 14, 15, 16, 17, 19, 21, 22, 24, 27, 30 and 32		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								91,090.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - BLACK L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882027 - MINABEL MINI-DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, - CYAN L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - MAGENTA L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - YELLOW L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,556.00		
SPARES										
MECHANICAL SPARE PARTS										
	ALTERNATOR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, FAN - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, CYLINDER HEAD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, CAMSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP - VALVE*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, GUY, 3-BOLT, HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	CLAMP, HOT LINE, #2 - 2/0 ACSR MAIN TO #2 - 2/0		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, LOOP DEADEND, #6 TO 2/0 ACSR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONDUCTOR, DUPLEX ACSR #2 500M/REEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	COOLING JET, PISTON - 10000-01165*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD ASSEMBLY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEMENT, FUEL FILTER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, OIL FILTER - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN DRIVE HOUSING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER KIT, FUEL - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRONT COVER KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 10A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 15A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 1A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 2A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 4A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - EXHAUST OUTLET - 10000-00091*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CYLINDER HEAD - COVER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL FILTER HEAD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HUB - IDLER GEAR*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PUMP - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, MAIN BEARING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON AND RING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	LIFT PUMP - 2641338**		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFT PUMP - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTER ASSEMBLY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER - HEAT EXCHANGER, 24865082**		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER HEAD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL REAR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SUMP GASKET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN, POLE TOP 20		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 1 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 2 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 3 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PUMP, WATER - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT ASSY. - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD ASSEMBLY, CONNECTING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, ANCHOR, SINGLE EYE, 5/8 X 7'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - VALVE STEM - EXHAUST*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM INTAKE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL-REOS HOUSING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER - UPPER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP GASKET KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE SEAT INSERT - EXHAUST*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - INTAKE*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, GUIDE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SPRING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, COLLET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER , THRUST - LOWER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - 10000-00119*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, GUY 3/8 7 STRAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR, - PN 915-730		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - PN 2614B658		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, FAN, - PN 981-209		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT, - PN 10000-10855		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BOLT, CYLINDER HEAD, - PN 998-706		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, CYLINDER HEAD, - PN 998-707		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, CAMSHAFT, - PN 915-733		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT, - PN 10000-00679		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP, - VALVE, PN 915-762		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, HOT LINE, #2 - 2/0 ACSR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, LOOP DEADEND, #6 TO 2/0 ACSR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTING ROD ASSEMBLY - PN 915-809		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING JET, PISTON, - PN 10000-01165		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD ASSEMBLY, - PN 10000-06390		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE ASSEMBLY, 3 FORWARD DIODES AND 3 REVERSED DIODES - on 2 half-moon plate (PN 922-230)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEMENT, FUEL FILTER, - PN 10000-00339		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, OIL FILTER, - PN 2654403		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN DRIVE HOUSING, - PN 915-808		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER KIT, FUEL, - PN 2656613		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL, - PN 901-102		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRONT COVER KIT, - PN 936-039		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K , 2A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K ,15A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K ,1A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 10A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K, 4A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING, - PN 10000-00058		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD, - COVER, PN 10000-00105		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD, - PN 10000-00071		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, EXHAUST OUTLET, - PN 10000-00680		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL FILTER HEAD, - PN 915-792		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, TURBOCHARGER, - PN 995-410		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HUB, - IDLER GEAR, PN 10000-15130		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PUMP, - PN 10000-02791		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR ASSEMBLY, - PN 10000-02546		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, MAIN BEARING, - PN 936-080		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON AND RING, - PN 10000-00266		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFT PUMP, - PN 2641338		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFT PUMP, - PN 10000-07538		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTER, ASSEMBLY, - PN 10000-16477		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER, - HEAT EXCHANGER, PN 2486586		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER, - PN 10000-00670		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER HEAD, - PN 10000-00099		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP, - PN 10000-00551		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, REAR, - PN 10000-04364		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	OIL SUMP GASKET, - PN 10000-00114		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN, POLE TOP, 1" X 20		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 1 CYL, - PN 10000-00084		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 2 CYL, - PN 10000-00085		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE FUEL INJ. NO. 3 CYL, - PN 10000-00086		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL, - PN 41314182		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER, - PN 4131A013		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT ASSY, - PN 10000-00106		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, ANCHOR, SINGLE EYE, 5/8" X 7'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH, - PN 907-003		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM, - EXHAUST, PN 10000-00118		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, REOS HOUSING, - PN 998-712		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM, INTAKE, - PN 916-160		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET, - PN 10000-12163		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	THERMOSTAT, - PN 2485613		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT, - PN 998-698		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER, - LOWER, PN 904-016		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER, - UPPER, PN 904-015		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP, GASKET KIT, - PN 10000-00116		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER, - PN 10000-06394		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT, INSERT, - EXHAUST, PN 915-761		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT, INSERT, - INTAKE, PN 915-760		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, COLLET, - PN 982-308		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST, - PN 998-702		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, GUIDE, - PN 994-275		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE, - PN 998-701		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SPRING, - PN 998-704		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP, - PN 10000-00119		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882027 - MINABEL MINI-DIESEL POWER PLANT</u></b>										
SPARES										
DISTRIBUTION SPARE PARTS										
	WIRE, GUY, 3/8 ", 7 STRAND, GALVANIZED STEEL, 150 M/		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							3,455,664.00			
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL							5,150.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 2X5150 - RENEWAL OF PERMIT TO OPERATE AND DISCHARGE PERMIT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,600.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 1X10609		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								21,218.00		
GENERAL PLANT EQUIPMENT										
	CLIMBER - POLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL - HYDRAULIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINEMANS POLE CLIMBER SET, - set includes Lineman Body Belt, Linemans Positioning Strap and Pole Climber set with Gaffs.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								280,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 12X3605		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								86,520.00		
JOB ORDER										
	1-OP REGULAR OPERATION AND MAINTENANCE									
	ABRASIVE - SANDPAPER #1200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	ABRASIVE - SANDPAPER #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #800		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE, - SANDPAPER, #1200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE, - SANDPAPER, #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE, - SANDPAPER, #800		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, - EPOXY, SINGLE COMPONENT, FAST DRYING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, - STEEL EPOXY, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER, - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	COOLANT - ENGINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR, 50/50 RATIO, - 50/50 Ratio, 20 Ltr/Pail		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR - CHECK SET, (CLEANER, DEVELOPER & PENETRANT), 3CANS/SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, - CHECK SET, (CLEANER, DEVELOPER & PENETRANT), 3 CANS/SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER, - ALL PURPOSE, 1 KG/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE, - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP LED, - MEDIUM BASE (E27) 20W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OPERATION AND MAINTENANCE - BEARING, NDE, 6308 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - REGULAR OPERATION AND MAINTENANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
JOB ORDER										
1-OP REGULAR OPERATION AND MAINTENANCE										
	WATER FINDING PASTE, - 2.25 Oz/Tube		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								186,450.00		
MATERIALS										
1-OP REGULAR OPERATION AND MAINTENANCE										
	BEARING, NDE, 6308-2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								192,450.00		
MATERIALS AND EQUIPMENT										
	CHAIN WRENCH - CHAIN WRENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - FLAT ASSORTED SIZES (4 INCH , 6 INCH , 8 INCH , 10 INCH , 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - ROUND ASSORTED SIZES(4 INCH ,6 INCH , 8 INCH ,10 INCH , 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC BOTTLE - 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								75,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - BLACK L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - CYAN L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - MAGENTA L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - YELLOW L3110 003, 65 ml/bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,556.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - ALTERNATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - Water Pump		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, DRIVING - ALTERNATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882028 - CAMIGUIN MINI GRID (BALATUBAT)**

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

BRAKE PAD, L & R	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE SHOE - BRAKE SHOE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE SHOE, L & R	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CABLE SET - TERRANO MODEL 1997 NISSAN MOTORS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CABLE SET, ACCELERATOR	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH ASSEMBLY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH ASSEMBLY - CLUTCH ASSEMBLY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH DISC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH DISC - CLUTCH DISC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CROSS JOINT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CROSS JOINT - MITSUBISHI STRADA MODEL 2010	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FLUID - POWER STEERING (ATF), 1 LTR./BOT.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FLUID, - POWER STEERING (ATF), 1 LTR./BOT.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FLUID, BRAKE - FLUID, BRAKE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID, BRAKE, DOT 3, - 1 Ltr/Bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - SYNTHETIC, TOP 1, 500GRM/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE, SYNTHETIC, - 400 Gram/Can		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GEAR OIL, FOR MANUAL TRANSMISSIONSAE 90		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GEAR OIL, TRANSMISSION, 1 Ltr/Bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT GEAR OIL - MANUAL TRANSMISSION OIL SAE 90		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT, GEAR OIL - DIFFERENTIAL, 1 Ltr/Bot		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATTING - FLOOR, RUBBERIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATTING, - FLOOR, RUBBERIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER STEERING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	POWER STIRRING BELT - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING - RELEASE BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEERING WHEEL COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STIRRING WHEEL COVER - FOR TOYOTA HILUX 2.8 1994 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS, 265/70 R16 112T, - with Air Valve, All Terrain, Silent Track		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VISOR - WINDOW RAIN VISOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VISOR, - WINDOW RAIN VISOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>190,009.00</b>		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER (OEM) - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN DRIVE*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BOLT - CYLINDER HEAD*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, BANJO - PIPE LEAK OFF*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, CAMSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP - VALVE SPRING*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTION - PIPE LEAK OFF*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING JET, PISTON - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOWEL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRONIC GOVERNOR KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT - PRE FUEL FILTER ASSY*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, AIR FILTER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN BELT - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN, DRIVE PULLEY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER CATRIDGE - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER HEAD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTOR - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL NJECTION PUMP - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, BOTTOM - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE - VALVE EXHAUST*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE - VALVE INLET*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOUSING, FAN DRIVE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HUB - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - SPACER* 929629		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT - VALVE EXHAUST*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT - VALVE INLET*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, BIG END BEARING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, MAIN BEARING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON RING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM) - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, FRONT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 1 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 2 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 3 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 4 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PIPE - FUEL INJ NO 5 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 6 CYL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, ATOMISER LEAK-OFF - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, CYLINDER HEAD SET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY, CRANKSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LIFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECTIFIER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - CRANKSHAFT PULLEY*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT ASSEMBLY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, CONNECTING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW - CYLINDER HEAD*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SCREW - ELECTRONIC GOVERNOR KIT*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW - INJECTOR HOLDER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, INJECTOR - *10000-07637		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL REAR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, REOS HOUSING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHIM - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPACER - CRANKSHAFT PULLEY*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING - VALVE, INNER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING - VALVE, OUTER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPRESSOR, SURGE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER - UPPER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	TURBOCHARGER ASSEMBLY - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE JET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, RELIEF - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SEAL - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - ROCKER COVER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - PIPE LEAK OFF*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - VALVE*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER , THRUST - LOWER*		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, INJECTOR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER, - PN 13022962		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR, - PN 925-024		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - FAN DRIVE, PN 981-211		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BOLT, - CYLINDER HEAD, PN 909-260		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, - CYLINDER HEAD, PN 909-261		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, BANJO, - PIPE LEAK OFF, PN 10000-00526		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, - PN 904-117		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, - PN 904-119		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, CAMSHAFT, - PN 904-059		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT, - PN 981-861		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP, - VALVE SPRING, PN 906-103		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTION, - PIPE LEAK OFF, PN 936-111		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING JET, PISTON, - PN 996-006		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTER, - PN 906-114		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE KIT, PN 10000-62226, - with surge suppressor		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOWEL, CYLINDER HEAD, - PN 982-518		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRONIC GOVERNOR KIT, - PN 936-081		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	ELEMENT, - PRE FUEL FILTER ASSY, PN 901-249		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT, - PN 13020641		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER CATRIDGE, - PN 13020488		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL, - PN 901-102		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER HEAD, - PN 974-198		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP, - PN 998-227		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTOR, - PN 12270162		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, BOTTOM, - PN 997-113		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, - VALVE INLET, PN 905-127		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, - VALVE, EXHAUST, PN 905-126		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HUB, CAMSHAFT, - PN 907-202		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR, - SPACER, PN 929-629		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR, - PN 998-621		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT, - VALVE EXHAUST, PN 905-219		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, - VALVE INLET, PN 905-211		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, BIG END BEARING, - PN 904-106		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, MAIN BEARING, - PN 904-008		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON RING, - PN 903-019		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON, - PN 903-033		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, - PN 974-053		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER, - PN 12272453		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER, - PN 929-364		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, FRONT, - PN 902-001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 1 CYL, - PN 932-303		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 2 CYL, - PN 932-304		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 3 CYL, - PN 932-305		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 4 CYL, - PN 932-306		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PIPE - FUEL INJ NO 5 CYL, - PN 932-307		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - FUEL INJ NO 6 CYL, - PN 932-308		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, ATOMISER LEAK-OFF, - PN 910-228		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG SET, CYLINDER HEAD, - PN 929-400		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LIFT, - PN 913-022		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL, - PN 913-305		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER, - PN 913-326		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECTIFIER, BRIDGE, PN 10000-61876		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT ASSEMBLY, - PN 929-367		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, CONNECTING, - PN 930-187		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH, - PN 907-003		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW, - INJECTOR HOLDER, PN 987-599		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL REAR, - PN 902-003		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, REOS HOUSING, - PN 996-514		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SHAFT, - PN 973-989		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPACER, - CRANKSHAFT PULLEY, PN 973-067		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, - VALVE, INNER, PN 906-006		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, - VALVE, OUTER, PN 906-011		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPRESSOR,MO, VARISTOR, PN 10000-62227		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET, - PN 930-713		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT, - PN 914-004		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER, - UPPER, PN 904-015		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER ASSEMBLY, - PN 994-206		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE JET, - PN 929-366		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST, - PN 905-003		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET, - PN 905-009		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, RELIEF, OIL PUMP, - PN 974-373		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SEAL, - PN 905-202		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882028 - CAMIGUIN MINI GRID (BALATUBAT)</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	WASHER , THRUST, - LOWER, PN 904-016		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, - ROCKER COVER, PN 908-020		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, - PIPE LEAK OFF, PN 934-893		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, - VALVE, PN 926-503		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, INJECTOR, - PN 911-001		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								2,869,930.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 1X5150		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,300.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								2,400.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, VARIOUS REGULATORY PERMITS - REGULATORY PERMITS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, P 5,768 ROUND TRIP FARE @ SHIP - HAULING OF VARIOUS EQUIPMENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								23,072.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								598,500.00		
GENERAL PLANT EQUIPMENT										
	CHAIN FALL/CHAIN BLOCK - 1.5 TON CAP. MANUAL HAND, HD, ONE (1) LINE HOIST W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIMBER - POLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	GLOVES - LINEMAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u></b>										
GENERAL PLANT EQUIPMENT										
	POWER CHAINSAW - POWER GASOLINE FED, W/ 52 BLADE TEETH & 36 IN., GU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	POWER TOOL KIT - COMPLETE POWER/ELECTRICAL KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	RATCHET - LEVER HOIST, 1.5 TONS CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	AIRCONDITIONING UNIT - SPLIT TYPE, INVERTER 2.5 HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BOOTS - LINEMAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								2,064,968.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, P 2,500 MONTHLY SUBSCRIPTION - INTERNET SUBSCRIPTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								60,000.00		
JOB ORDER										
1-OP	OPERATION AND MAINTENANCE OF SUB-STATION									
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLINDS - OPERATION AND MAINTENANCE OF SUB-STATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BULB - 45 W LED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882030 - MARINDUQUE T/L/ AND SUBSTATION**

JOB ORDER										
1-OP OPERATION AND MAINTENANCE OF SUB-STATION										
	COC/CNC RENEWAL/UPDATE - P 10,000.00		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF SUB-STATION - FUSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS - OPERATION AND MAINTENANCE OF SUB-STATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL AND URINAL CLEANER - OPERATION AND MAINTENANCE OF SUB-STATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO VARIOUS MAINTENANCE ACTIVITIES OF T/L										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u></b>										
JOB ORDER										
	NEW1-JO	VARIOUS MAINTENANCE ACTIVITIES OF T/L								
		VARIOUS MAINTENANCE ACTIVITIES OF T/L - VARIOUS MAINTENANCE OF TL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	NEW2-JO	REPAIR OF CONTROL ROOM								
		REPAIR OF CONTROL ROOM - REPAIR OF CONTROL ROOM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	NEW3-JO	LINE CLEARING								
		LINE CLEARING - LINE CLEARING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
JOB ORDER - TOTAL							1,925,660.00			
MAINTENANCE OF BUILDING										
		SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
MAINTENANCE OF BUILDING - TOTAL							600,000.00			
MAINTENANCE OF LAND										
		HERBICIDE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL							42,420.00			
MATERIALS AND EQUIPMENT										
		CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		DIGGER - SOIL, 5FT LONG	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		EMERGENCY LIGHT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS. OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - HAND WORKING, INDUSTRIAL & ENG'G., RUBBERIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - CONFERENCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - WHITE BOARD WITH CORK BOARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								293,600.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, LEVER ARCH FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					28,800.00					
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - OIL 2T		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL					57,400.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					12,400.00					
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P180/MAIL - MAILING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL					4,320.00					
RENTAL										
	RENTAL OF LAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RENTAL - TOTAL					84,000.00					

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882030 - MARINDUQUE T/L/ AND SUBSTATION</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH ASSEMBLY - CLUTCH ASSEMBLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH DISC - CLUTCH DISC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - OIL SEAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE - EXTERIOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE - INTERIOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								417,686.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AUTO RECLOSER - DISPLAY PANEL FOR NOJA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AUTO RECLOSER - RELAY MODULE FOR NOJA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	AUTO RECLOSER - SWITCHGEAR INTERFACE MODULE FOR NOJA RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882030 - MARINDUQUE T/L/ AND SUBSTATION</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	BATTERY - FOR NOJA RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	POWER SUPPLY - PSMS-PCB FOR NOJA RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY MODULE - FOR NOJA RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RELAY - UNIT PROTECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	TRANSFORMER - TOROIDAL FOR NOJA RECLOSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							1,638,000.00			
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, P 5,000 PER CAR - YEARLY RENEWAL OF REGISTRATION		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL							10,000.00			
WORK ORDER										
	LOT EXPROPRIATION - MRS MONTILLANO - LOT EXPROPRIATION - MRS MONTILLANO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
WORK ORDER - TOTAL							450,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882033 - TINGLOY DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES - FOR THE HAULING OF 1 X 300KW GENSER AND ACCESSORIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								185,000.00		
GENERAL PLANT EQUIPMENT										
	CUTTING OUTFIT, GAS WELDING AND CUTTING - COMPLETE SET WITH OXYGEN AND ACETYLENE REGULATOR, GOGGLES, LIGHTER WITH FLINTS, 1/4" X 20' TWIN HOSE AND FITTINGS, COMPLETE WITH STANDARD OXYGEN AND ACETYLENE TANK/BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR, DIESEL ENGINE GENERATOR - PRIME POWER: 40KVA/32KW MIN., STANDBY POWER 44KVA/35KW MIN., SINGLE PHASE, 220 - 240VAC, 60HZ, PF 0.8, SOUNDPROOF/SILENT TYPE, BRUSHLESS EXCITATION, DIRECTLY COUPED, ON-SITE TEST AND COMMISSIONING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	LADDER - FIBER GLASS EXTENSION LADDER, 28 FT., 250 LBS LOAD CAP., EXTENDED LADDER HEIGHT 25 FT., BOTTOM WIDTH 18-1/4 INCH, NON-CONDUCTIVE, D-RUNG, CLOSE HIEGHT 14' 6", SWIVEL SHOE DESIGN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFTER, DRUM - CAP. 350KG, MAX LIGTING HT 1400MM, MAX. HT (DRUM GRAB) 2350MM, MANUAL DRUM TILT, NYLON/PU WHEEL MATERIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								550,000.00		
JOB ORDER										
1-OP										
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 16OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - PLASTIC STEEL, RESIN AND HARDENER, HIGH TEMP., DEVCON, 1 OZ./28.4 GMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - BAR, 2" X 2" X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE/MAINTENANCE FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BLADE HACKSAW - 18 TPI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 1"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD/PLASTIC HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - 4X250MM 50PCS/PACK, 2.5 X 130MM 100PCS/PACK, 1 PACK EACH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL, ENVIRONMENTAL FRIENDLY, 20 LTR/PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER, 1KG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT - OIL, ENVIRONMENT FRIENDLY, 20 LTR/PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882033 - TINGLOY DIESEL PLANT**

JOB ORDER

1-OP

DISTILLED WATER - 1 LTR/BOTTLE, 30 BTL/CRATE, FOR BATTERY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLOOD LIGHT - LED, 150W, 230V, 60HZ	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOAM - 3 X 5 FOR CLEANING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PASTE - FUEL/PRODUCT FINDER, GASOLINE GAUGING, 2.25OZ/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASTE RAG, ROUND, THIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROD - BRONZE, BRAZING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROLLER - ROLLER PAINT WITH PAN, 9" SET	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STEEL BAR - 10 MM, RIDGID/CORRUGATED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE, TEFLON - 1/2" WIDTH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TIE WIRE - #16, G.I.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WATER FINDING PASTE - FOR PETROLEUM PRODUCT, 85G/TUBE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - #3.5MM, STRANDED COPPER, THW, 150M/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #14, 30KG/REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
2-OP										
	CEMENT - PORTLAND, 40KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - 1/4" AVERAGE,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND SAW - 20 INCH /500MM SAW, 11TPI FOR A FINE FINISH SUITABLE FOR MATERIALS SUCH AS SOFTWOODS, PLYWOCK FLOORING LAMINATE PVC/ABS PLASTIC PIPES MOULDING AND TRIM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, WITH PLATE AND COVER, 220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL, 1 LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE AND COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	EMISSION TEST - STACK EMISSION TEST OF 3 X 600KW CUMMINS GENSET AND 1 X 500KW MAN GENSET (7 STACKS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
JOB ORDER										
3-OP										
	PCB TEST - LABORATORY TEST/ANALYSIS OF TRANSFORMER OIL FROM 1 X 400 KVA POWER TRANSFORMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301452-JO SUPPLY OF LABOR AND MATERIALS - REPAIR AND MAINTENANCE OF POWERHOUSE & BUNKHOUSE										
	SUPPLY OF LABOR AND MATERIALS - REPAIR AND MAINTENANCE OF POWERHOUSE & BUNKHOUSE - SUPPLY OF LABOR AND MATERIALS - REPAIR AND MAINTENANCE OF POWERHOUSE & BUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							1,249,022.00			
MATERIALS										
1-OP										
	LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POLYURETHANE/EPOXY FLOOR PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							1,354,682.00			
MATERIALS AND EQUIPMENT										
	CORD REEL - INDUSTRIAL TYPE EXTENSION WHEEL, 25 METER CORD LENGHT, 2500W, 10A, 250V, WITH THERMAL ACTIVATION BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL - MANUAL OIL PUMP, FOR DRUM PUMPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CUT-OFF DISC TYPE, ELECTRONIC 220VAC, 60HZ, 14 IN, 2HP, COMPLETE SET WITH SPARE DISC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882033 - TINGLOY DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	SOCKET WRENCH SET, METRIC, 12PTS, 1/2 DRIVE, 24 PCS SET - 1PC RAHCET HANDLE 10", 1PC FELXIBLE HANDLE 15", 1PC SLIDE T-HANDLE 10", 2PCS EXTENSION BAR 5"& 10", 1PC UNIVERSAL JOINT, 18PCS SOCKET WRENCH (10MM TO 32MM), IN METAL/PLASTIC CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, WITH STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - STAINLESS STEEL TAPE WITH BRASS PLUMB, 2 SIDED MARK IN INCHES AND CENTIMETER, LIGHT METAL FRAME WITH STURDY PLASTIC HANDLE, 15 METERS MINIMUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - THICK, MARUYAMA, 20" X 20", WITH RING EYE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD, C/W 2 X 20 LITERS WATER BOTTLE, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	93,100.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - LOOSELEAF, HARDBOARD, WITH FASTENER HOLES, FOR A4 SIZE PAPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 1/2 INCH WIDTH, 12 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON BALLS - 300'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON, STANDARD SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, SIZE A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , PLASTIC, 50 SETS/BOX, STANDARD SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - KRAFT/WHITE, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - WALL DOCUMENT, WOODEN/PLASTIC FRAME WITH GLASS, SIZE A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS. 20, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - WATERWELL, 200 GRAMS/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED, BROAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882033 - TINGLOY DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - PENTEL, BROAD, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - PUSH, 100 PCS./BOX ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC SHEET - CLEAR PLASTIC COVER, STRETCH WRAP, 500mm X 200M, NON-FOOD GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.2MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING , 1" WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								39,684.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - FOR CONTINUOUS INK SYSTEM PRINTER, 4 BOTS/SET (BLACK, YELLOW, CYAN, MAGENTA), ORIGINAL HP PRODUCT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								21,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	AIR FILTER MESH - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BEARING BUSH - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BEARING KIT - MAIN (STANDARD), 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BEARING SHELL, LOWER CRANKSHAFT - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BEARING SHELL, UPPER CRANKSHAFT - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BEARING, LOWER, CONNECTING ROD - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BEARING, UPPER, CONNECTING ROD - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BOLT, HEXAGON		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BUSH - CAMSHAFT, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BUSH, BEARING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	BUSH, PISTON PIN - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	CAMSHAFT - DRIVE COMPLETE, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	2
	CAMSHAFT, L.B. - PN AR 11451		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD - PN 3176619		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	CYLINDER KIT - SEAL, (1 PC SEAL D-RING PN 3011076, 1 PC SEAL D-RING PN 3014668, 1 PC SEAL OIL PN 3081489)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ELASTIC LOCKNUT - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	FILTER - UNIT, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FILTER, FUEL - PN FS1006		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	1
	FLEXIBLE HOSE - PN 3175810		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - A, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - B, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - C, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - D, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - E, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - F, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - G, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - H, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GASKET - I, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	GASKET SET, LOWER ENGINE - PN 5492348		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET SET, UPPER ENGINE - PN 3800731		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GEAR WHEEL - COMPLPETE SET, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	GOVERNOR - ACTUATOR, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	GUIDE, VALVE - EXHAUST, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GUIDE, VALVE - INLET, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GUIDE, VALVE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	INJECTOR - SLEEVE, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY, STANDARD - PN 3053124		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR PUSH ROD - PN 205462 63023		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT - INTAKE VALVE, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT EXHAUST VALVE - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSTRUMENT BOARD - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	INTERCOOLER FOR 6 CYLINDER ENGINE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	LINER KIT - COMPLETE WITH 2 PIECES D-RING AND 1 PC OIL SEAL , PN 307525		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LINER, CYLINDER - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	LINER, CYLINDER - COMPLETE, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	3
	LUBE OIL PUMP AND FUEL SUPPLY PUMP COMPLETE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	2
	LUBE OIL TEMPERATURE SENSOR - PN 3408627		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	NUT, HEXAGON		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - A, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - B, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - C, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - D, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - E, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - F, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - G, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - H, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	O-RING - I, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - J, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	O-RING - K, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	OIL FILTER - PN LF670		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	OIL FILTER - PN LF777		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	PACKING RING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	PIN, CYLINDRICAL - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	PIN, PISTON		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	PISTON KIT, COMPLETE - PN 3631241		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	PISTON RING - KIT, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PUMP, FRESHWATER, COMPLETE CLOCKWISE ROTATING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	2
	PUMP, FUEL INJECTION, COMPLETE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	1
	PUMP, FUEL TRANSFER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	2
	RADIATOR - 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	RADIATOR ASSEMBLY - FOR CUMMINS ENGINE KTA38-G1 WITH SERIAL NO. 41235682		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	4
	REGULATOR WOODWARDUG8 - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	5
	RELAY, SPEED - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING SET, PISTON - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	3
	RING, BUTTING HALF - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, LOCK		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, OIL SCRAPER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, PACKING - 034.07.B,500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, PACKING - 034.07.C,500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, PACKING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, RADIAL SEALING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, RADIAL SHAFT SEALING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, RETAINING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	RING, SEAL - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, SEALING - SHAFT, LO & FUEL SUPPLY, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, SPACER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	RING, SPRING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	ROLLER COMPLETE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	ROTO-COIL UNIT - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SCREEN DISC TYPE FILTER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SCREW, HOLLOW		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SEAL - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SEAL RING - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL RING - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SEATING, LOWER - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SEATING, UPPER - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SENSOR - FOR INPUT AIR TEMPERATURE, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	SENSOR FOR MEASURING FRESH WATER OUTPUT TEMPERATUR - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SEPARATOR - WATER, 2020PM-OR		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	SET OF SHIMS		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	1
	SOLENOID - RUN, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SPHERICAL SEAT - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SPRING, PRESSURE		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SPRING, TENSION - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SPRING, VALVE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE - PN 3056353		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	TAPPET WITH ITEM 37 - 41 - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	THERMOMETER - EXHAUST GAS, COMPLETE,500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	THRUST SCREW WITH BALL SOCKET		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	THRUST SPRING		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	TOP OVERHAULING KIT - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882033 - TINGLOY DIESEL PLANT</u></b>										
SPARES										
	TUBESTACK AND HEADER ASSEMBLY - 260KW EPRKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	VALVE CONE		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE CONE PIECE		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE INSERT - PN 3086192		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	VALVE INSERT - PN 3086193		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	VALVE ROTATING DEVICE		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE SEAT, INLET - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE SEAT, OUTLET - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE, EXHAUST - NIMONIC, 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	VALVE, EXHAUST - PN 3803528		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	VALVE, INDICATOR		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE, INLET & OUTLET - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VALVE, INTAKE - 260KW PERKINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	VALVE, INTAKE - PN 3803518		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882033 - TINGLOY DIESEL PLANT</b>										
SPARES										
	VALVE, NON-RETURN, COMPLETE - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	VULASTIK COUPLING RUBBER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	4
	WASHER - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
	WATER PUMP - ASSEMBLY, 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	2
	WATER TEMPERATURE SENSOR - TRANSDUCER, PN 3015238		YES	PUBLIC BIDDING	08/23/2022	09/20/2022	11/23/2022	12/09/2022	GAA-2022 - P2	
	WOODWARD BOOSTER SERVO MOTOR - 500KW MAN		YES	PUBLIC BIDDING	12/02/2021	01/24/2022	03/29/2022	04/14/2022	GAA-2022 - P1	
SPARES - TOTAL							8,196,500.00			
WORK ORDER										
	CONSTRUCTION OF FUEL/OIL HANDLING FACILITY		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	8
WORK ORDER - TOTAL							825,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882035 - MANIWAYA DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, AS PER BILLING3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								3,672.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, AS PER BILLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								218,545.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, AS PER BILLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								19,134.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATHROOM SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - HARDBOUND, 2 HOLES, 8.5 X 14, ASSORTED COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882035 - MANIWAYA DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - STAMP PAD, PURPLE WITH BRUSH, 10OZ./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882035 - MANIWAYA DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET DEODORANT CAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								21,845.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882035 - MANIWAYA DIESEL POWER PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN 3320		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								31,028.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882036 - MONGPONG DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, AS PER BILLING - RENEWAL OF DENR PERMITS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								14,000.00		
DIESEL										
	HAULING OF DIESEL FUEL FOR MONGPONG DPP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
DIESEL - TOTAL								918,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, TRANSPORT& HAULING OF 2X80KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FREIGHT / HANDLING AND OTHER CHARGES, TRANSPORT& HAULING OF 2X80KW CUMMINS GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								600,000.00		
GENERAL PLANT EQUIPMENT										
	CRIMPING TOOLS - HYDRAULIC COMPRESSION, W/ COMPLETE SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP METER - MULTI METER AND CLAMP METER COMBO KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								122,028.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, AS PER BILLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								57,680.00		
JOB ORDER										
	NEW1-JO INTERMEDIATE OVERHAULING OF UNIT NO.2									
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - INTERMEDIATE OVERHAULING OF UNIT NO.2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM - 3 X 5 FOR CLEANING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SILICONE, HI-TEMP, PRO SEAL - INTERMEDIATE OVERHAULING OF UNIT NO.2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO.2 - CLAMP HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED OXIDE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882036 - MONGPONG DIESEL POWER PLANT**

JOB ORDER

NEW1-JO INTERMEDIATE OVERHAULING OF UNIT NO.2

PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
VARNISH, REMOVER - INTERMEDIATE OVERHAULING OF UNIT NO.2	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
VARNISH, ELECTRICAL - CLEAR 9700	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WATER FINDER, TUBE TYPE - INTERMEDIATE OVERHAULING OF UNIT NO.2	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WELDING ROD - INTERMEDIATE OVERHAULING OF UNIT NO.2	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

NEW1-OP REGULAR OPTN. & MAINT. OF MONGPONG DPP

BATTERY - 12V, 6SMF, MAINT. FREE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYBOARD, ORDINARY 3/4 X 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BULB - LED 10W	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, MULTI-PURPOSE, MPD - SPRAY CAN AEROSOL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISTILLED WATER - REGULAR OPTN. & MAINT. OF MONGPONG DPP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882036 - MONGPONG DIESEL POWER PLANT**

JOB ORDER

NEW1-OP REGULAR OPTN. & MAINT. OF MONGPONG DPP

HACKSAW BLADE, 18-TEETH HIGH-SPEED - REGULAR OPTN. & MAINT. OF MONGPONG DPP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 2 X 12'	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 4 X 12'	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 4	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - UMBRELLA	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 4	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - UMBRELLA, ROOF	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER RED OXIDE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SEALANT - ELASTOMERIC 1LTR/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SEALANT - RTV	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SHEET - G.I., CORRUGATED GA#26 X 13'	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW1-OP REGULAR OPTN. & MAINT. OF MONGPONG DPP										
	SUPPLY OF POTABLE WATER - P2.53 PER LITER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TO SUPPLY LABOR AND EQUIPMENT FOR HAULING OF POTABLE WATER FROM STA. CRUZ MARINDUQUE TO - MONGPONG DPP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	WIRE - #14, THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO SUPPLY AND LABOR FOR THE REPAIR OF SEPTIC TANK										
	SUPPLY AND LABOR FOR THE REPAI - REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY AND LABOR FOR THE REPAI - REPAIR OF SEPTIC TANK FOR MONGPONG DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							1,218,840.00			
MATERIALS AND EQUIPMENT										
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - CONTINUOUS INK SYSTEM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								138,994.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								46,578.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	ADAPTOR - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANNUNCIATOR - **** COMP AP IGL RA15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ATOMIZER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING CONNECTING ROD KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CRANKSHAFT THRUST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - * A-49 W/ GROOVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BUSH, CAMSHAFT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSH, CAMSHAFT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT BUSH - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>											
SPARES											
MECHANICAL SPARE PARTS											
	CARTRIDGE, LUBE OIL FILTER - ****		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	CON ROD ASSEMBLY - ***		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTING ROD ASSEMBLY - PN: 915-814		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, GENSET - ****		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	3
	COOLANT INHIBITOR - ***		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING JET, PISTON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COTTER		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER, VIBRATION - **** C3973659		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, FUEL FILTER - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, OIL FILTER - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE - PN: 998-702		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - FS1280		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	FRONT COVER KIT - ***		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL FILTER - PN:10000-90728		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTOR NO.1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTOR NO.3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL LIFT PUMP - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - EXHAUST MANIFOLD - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - IND MANIFOLD - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - OIL COOLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - OIL FILTER HEAD - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - SUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - TIMING CASE - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET - WATER PUMP - ***		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GASKET, BOTTOM OVERHAULING - PN: U5LB0379		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1
	GASKET, EXHAUST MANIFOLD - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GASKET, INDUCTION MANIFOLD - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GASKET, LUBE OIL CLR COVER		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GASKET, ROCKER COVER - ***		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GASKET, TOP OVERHAULING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021		01/17/2022	02/02/2022	GAA-2022 - P1
	GLOW PLUG		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GUIDE, EXHAUST VALVE - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GUIDE, INLET VALVE - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	GUIDE, VALVE STEM (EXHAUST)		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	HOSE - *		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2
	HOSE - *3482E004		NO	NP-SMALL VAL PROC	03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882036 - MONGPONG DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	HOSE KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, INLET RADIATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, OUTLET RADIATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR WASHER - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INLET VALVE - PN: 998-701		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT - * JOINT LUBE OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT, CYLINDER BLOCK HOUSING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	KIT, BOTTOM SERVICE - *U5LB0045		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, PISTON AND RING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, PISTON/RING - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	LINER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MAIN AIR FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOZZLE - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER ELEMENT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE SEAL - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	OIL PUMP - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, FRONT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL, REAR - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ORING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTER SPRING - PN: 998-704 FOR 50KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON RING KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PLUG		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG - PN: 915-717		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG - PN: 915-749		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PRE FUEL FILTER - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRE-FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY, FAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PUMP, WATER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSHROD - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR - PN: 10000-02788		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	REPAIR KIT - *WATER PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR KIT, LIFT PUMP - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR KIT, TURBOCHARGER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, COMPRESSION PISTON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, COMPRESSION PISTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, OIL PISTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - FRONT END OIL - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL - INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - INJECTOR - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - O RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - O RING - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - ROCKER BOX COVER - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - VALVE STEM - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - SEAL OIL FRONT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENDER, PRESSURE - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SENSOR, OIL PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - **PN 923-022		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL TEMPERATURE - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SENSOR, TEMPERATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SMALL END BUSH - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID - ****		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, INNER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, OUTER - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR - **		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE SUPPRESSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - **OIL PRESSURE SWITCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPPET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	THERMOSTAT ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER - PN: 929-090		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER KIT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING KIT - PN: U5LT0355		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP SERVICE KIT - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE COLLET - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE EXHAUST - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - EXHAUST - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - INTAKE - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SPRING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882036 - MONGPONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	WASHER, THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER, THRUST - *		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - ***		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								5,778,794.00		
WORK ORDER										
	CONCRETING OF PATHWAY AND PERIMETER FENCE OF MONGPONG DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
WORK ORDER - TOTAL								520,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
	WATER EXPENSES FOR COOLING SYSTEM - Filtered soft water, pass at least 3-stage filter, less than 17ppm of ca/mg, 20,600 Ltr/lot, delivered		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	30,900.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, PREVIOUS CONTRACT - TRANSHIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	40,212.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL - EURO 4, INCLUDING PUMPING Charge for NPC vehicle		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	102,896.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	RACK - SLOTTED STEEL RACKS, 3 LAYERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	SCAFFOLDING - 4 LEVEL SCAFFLODING SET W/ WHEELS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	10 KV INSULATION RESISTANCE PWS 3.3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	ANALYZER - THERMA; ENGINE IMAGING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	BLUE-POINT BOROSCOPE VIDEO/STILL RECORDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MEASURING INSTRUMENT - METRIC DIGITAL PRECISION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	MULTI-TESTER - PORTABLE ELECTRICIAN CONBO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								2,954,000.00		
GENERATION EXPENSES										
SECURITY SPARE PARTS - ELECTRICAL										
	OVER VOLTAGE RELAY DY-32-60C - U/O VR 80-230 V AC/DC digital with installation/fittings in the enclosure as per attached TOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERATION EXPENSES - TOTAL								120,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PRE-PAID - 12 pcs pre-paid card 50GB Data minimum per month for the existing internet provider at Boac DPP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								49,440.00		
JOB ORDER										
1-OP	OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA									
	ABRASIVE - CROCUS CLOTH 1000, FINE, TYP: 1, 1PG, 9 X 10 ft per roll		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, THREAD LOCKING TEPLON QUICK DRYING - INSTANT anaerobic, standard number TL43, 3ml/bottle		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL ISOPROPYL 70% - 70%, 3.78 liters per gallon		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - VALVE REGULATED LEAD ACID (VRLA) 12V, for daihatsu control		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA										
	BATTERY, 12 VOLTS - 3SMF, MAINT. FREE for 21 months		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, PAINT - wooden handle, natural bristles from animal		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE, ROYAL CORD, COLORED - CONTROL, #12 AWG, 4C, 50 METERS/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSOR - SYNTHETIC OIL, 6000 hrs, 30 liters per can		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER ALL SUITS, LONG SLEEVE AND PANTS - 80-90% POLYESTER -POLYESTER mechanic design, tri-colors and sizes described in TOR, 2pants/1sleeve per pair		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DENR COMPLIANCE SMOKE EMISSION TEST PR2 - Supply of labor, equipment and materials for the smoke testing of unit 9 and 10 MAN genset as per TOR specs.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DESCALER, HYDROCHLORIC ACID AGENT BASED - proprietary mixed, non-metal destructive, sample is necessary upon submission of offer. 20ltrs/pail		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER, all purpose, 6kls per plastec pail		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, for METAL, 14 INCH, thin, 6pcs per pack		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY - kills bacteria in 30 seconds, 340 grams aerosol, ethanol alkyl, standard no. 64-17-5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT - OIL, suppliers proprietary mixed, sample and data sheet shall be submitted with offers. 20ltr/pail		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER, SOFT-FILTERED - 7 stage filters, 20 ltrs per pail, delivered		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882043 - BOAC DIESEL PLANT**

JOB ORDER

1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA

DOOR MAT, 2 X 4 FT, 1CM THICK - COTTON, with NPC logo, plain blue, yellow logo	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
EAR PLUG, SILICON NOISE REDUCTION PAIR - 3-layers, ear-molded type left and right with sturdy case anti-bacterial foam, 30deg, 80dB , gray	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FLU (INFLUENZA) - VACCINE 0.5 ML/AMP with inoculation services	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FORM, A3 - OPERATION LOGSHEET, CONTROL 500pp/pad	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FORM, A3 - OPERATION LOGSHEET, ENGINE 500pp/pad	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GAS - ACETYLENE, new, standard size includes bottle tank with full content	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GENERATOR CLEANER - FAST DRY, NON-CONDUCTIVE (less than 0.1 microS/cm, 20ltr/pail	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLASS - SAFETY, ANTI-MIST, pre-cut with installation at site.	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INHIBITOR - ANTI-RUST, pad 2 X 5 INCH,	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSECTICIDES - AEROSOL TYPE NET CONTENT 500ML, Standard no. 6642 SOLVENT based pallethrin active.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LAMP - LED, FLOODLIGHT, OUTDOOR, DAYLIGHT, 25,000 LIFE HRS 30W, 180-265V	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA										
	LAMP, LED, 23 WATTS - MEDIUM BASE (E27), 220V, Day light white		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING SWITCH - with PLATE COVER set PANASONIC (3 GANG), modern design push type terminal 12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOGBOOK, RECORD PRE-NUMBERED 150PP - BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK, DUST, 5 LAYERS, KN95 WHITE - elastic ear-loop, grey 50 pcs per box		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTRATION FILTER ELEMENT - FOR PERFECT FILTRATION 5 MICRONS FOR DIESEL. PLS SEE TOR FOR SPECS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA - OIL FILTRATION FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - BEARING, BELT PULLY BOX - GT-2 STANDARD, ID/OD 10/18 MM, NO-T without teeth		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - BELOWS, FLANGE TYPE, STAINLESS STEEL - wooven wire, 200mm dia, 1.0Mpa, PN 95QP65T4U14		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - ELEMENT, FUEL WATER SEPARATOR, - paper type for PN FS 1098 , 800g,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - FLANGE NUT, T40 X 8 - 4-bolt hole, Dia. 80/52mm, PCD56, heavy duty, t-shape teethed copper		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - OIL FILTER ELEMENT FOR PERFECT FILTRATION - 10 ltr capacity, 20 Mpa, PN 1800, 5.0 microns proprietary materials		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA										
	OPTN - PACKING WATER SEAL REPIR KIT - 18MM, PN AR1587 High pressure washer pump, viton quality rubber materials		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - SCREW, BLACK - for metal, 1.5 inch, 100 pcs / pack		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - SEAL RING DIN 3869 - nitrile NBR, 85fpm, FKM 80 D-ring elastomer		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - SPRING, TORSION COIL METAL - 350mm GR-2 type, 35mm dia, heavey duty 220 lbs tension.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN - WASHER HEAD PHILIPS SELF-DRILLING TAPPING - 1.5 inch, M4.2, 60pcs/pack		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN BELT V-RIBBED TYPE PN 90916 OEM - 7PK 1920		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- CLAMP V-TYPE STAINLESS STEEL - 5 INCH DIAMETER, 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- CORROSION SCALE INHIBITOR - Magnetic and electrolytic type, 64ltr/min, 22mm dia, 5 inch length, 12 bars		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- LUG TERMINAL SOLID STATE RELAY LUG TYPE - SSP1 Solid, 1 inch dia,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- PIPE, PPE WHITE - 32MM dia x 3 meters, PN25		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- PLUG, PRESSURE QUICK CONNECTOR - High pressure PM40 metric , 2Mpa self-locking, 8pcs/set female		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN- REPAIR KIT, THREAD 18-PC - 3/8 TO 16 SIZES, MAGNETIC TANG TOOL, TAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA AND DRILL KIT										
	OPTN- TUBULAR BAR 2" X 2" X 8FT STAINLESS STEEL - with sleeve for connectors,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OPTN-ADAPTOR SOCKET CONNECTOR WATER PROOF - 32AMP, MALE & FEMLE PLUG SOCKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN-CAPACITOR FOR STARTER MOTOR - 1000 uF, 250 Volts		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPTN-SOLENOID ASSY. KIT FOR FUEL SHUTOFF VALVE - One terminal fit, 24VDC, nom dia. 10mm, 100Mpa, one way flow		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM, 4 LITERS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT EPOXY - MARINE YELLOW, 4 liters per can		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, HIGH TEMP, 600 DEG CELCIUS - INSULATING, silver/aluminum, 4 liters per gallon		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC FILM(CLING) - PLASTIC WRAP 300MMX12MM PER STANDARD ROLL. 24 ROLL PER BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE, cotton, 58 x 22 cm blue. 32 grams 12 pcs per pack		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SALT, INDUSTRIAL - Large crystal cube 1cm, 25kls / bag		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND PAPER, FOR METAL - # 150, 8x11 inch		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA										
	SEALANT, 100% SILICONE, CLEAR - 300 ml per tube. ABC type all purpose weather proof. 24 tubes per box		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALED LEAD ACID BATTERY - 12V, 7.2 AH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAG, STICKER FOR EQUIPMENT, WATERPROOF - 2 INCH X 3 INCH, ONE LETTER-3 NUMBERS WITH PRINTING SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, SOUNDING TAPE - GAUGING FOR DIESEL, 20 meters, etched graduation, in millimeter, cm		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN, 4PCS/SET - 8 x 14 ft, S400 color red, with eyelets on both corners, folded edge		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TSHIRT, WITH COLLAR, - NPC PRINT LOGO with subje theme stipulated and design in TOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
107										
	WATER EXPENSES FOR COOLING SYSTEM - Filtered soft water, pass at least 3-stage filter, less than 17ppm of ca/mg, 1,000 BTLS BY 20LTRS/BTL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
F300477	PREVENTIVE/CORRECTIVE MAINTENANCE OF MAN 6L-21/31 GENSET & AUX.									
	PREVENTIVE/CORRECTIVE MAINTENA - WELDING WORKS & REPAINTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PREVENTIVE/CORRECTIVE MAINTENA - FABRICATION WORKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PREVENTIVE/CORRECTIVE MAINTENA - REWINDING OF WORKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
F300477	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX									
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - GASKET, NON ASBESTOS WIRED PLS SEE ATTACHED TOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300478	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX									
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - PIPE FITTER ; Supply of Labor and Tools for the Repair of Cooling Water / Piping as per attached TOR..		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - TECHNICIAN : Supply of Labor for the Repair and Maintenance of cooling air units in Daihatsu Control including tools and equipment as per TOR..		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - WELDER: Supply of Labor and Tools for the Welding Works for the Trench and Piping Canal for the Safety of personnel as per attached TOR..		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF GENSET & AUX - WATER PUMP cooling system for 4 units including dismatling of container and wall accesses and other works stated in TOR;		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW1-JO	PREVENTIVE/CORRECTIVE MAINTENANCE OF MAN 6L-21/31 GENSET & AUX.									
	PREVENTIVE/CORRECTIVE MAINTENA - CALIBRATION OF METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENA - MACHINING WORKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PREVENTIVE/CORRECTIVE MAINTENA - OVERHAULING WORKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PREVENTIVE/CORRECTIVE MAINTENA - POLISHING OF SHAFTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO PREVENTIVE/CORRECTIVE MAINTENANCE OF MAN 6L-21/31 GENSET & AUX.										
	PREVENTIVE/CORRECTIVE MAINTENA - REPAIR OF COMPRESSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENA - REPAIR OF TURBO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENA - VARIOUS REPAIR WORKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PREVENTIVE/CORRECTIVE MAINTENA - REPAINTING OF STORAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW2-JO PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX										
	COPPER TUBE - PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING KIT - FKM TYPE METRIC ORING KINT, COLOUR BLACK ELONGATION 200% HARDNESS 80 SHORE A MAXIMUM TEMPERATURE 200'C OPERATING TEMPERATURE RANGE 20 TO 200'C TENSILE STRENGHT 12.2 MPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - OIL SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX										
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - BOLT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - DIODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - FUSE, 6000 VOLTS, 0.50 AMP, 40KA RATING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - ORING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE/CORRECTIVE MAINTENANCE OF DAIHATSU 8DK-20 GENSET & AUX - VALVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO REPAIR AND REPAINTING OF POWERHOUSE ROOFING AND WALL										
	REPAIR AND REPAINTING OF POWERHOUSE ROOFING - includes inside wall. Green for roofing and Beige for inside concrete wall. 2-coat. pls see TOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW4-JO REPAIR OF COMFORT ROOM AND SEPTIC TANK										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
JOB ORDER										
NEW4-JO	REPAIR OF COMFORT ROOM AND SEPTIC TANK									
	REPAIR OF COMFORT ROOM AND SEP - Supply of Labor, Materials and Equipment for the Repair of Comfort Room and Septic Tank of Boac DPP's Staffhouse		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
OPTN	OPERATIONS OF 5 X 1000MW MAN AND 4 X 1000 MW DAIHA									
	OPTN - OIL FILTER ELEMENT FOR PERFECT FILTRATION - 10 ltr capacity, 20 Mpa, PN 1800, 5.0 microns proprietary materials		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>							<b>6,375,512.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	DOOR MAT, RUBBER MADE - Black, 2x3 ft, 1/2 inch thick,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR WAX - PASTE TYPE, RED, 2.0KG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP HOUSE AND FIRE PUMP HOUSE - Scope of Works: Labor and Materials for the repair of roofing and ceiling and repainting. Pls. see Terms of Reference for the details of scope of work.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY, 4 LITERS PER GALLON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, OIL BASED - QDE, WHITE gloss, 4ltr/gal		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE 1/2 INCH 4 x 8 ft		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	TOILET BOWL AND URINAL CLEANER - for lime and rust, 709 ml/plastic bottle		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL/WATER CLOSET - FITTED WITH LEVER TYPE UNIVERSAL FLUSH MECHANISM, WATER CAP.: 4.5 LTRS/FLUSH WITH WASH DOWN FLUSHING ACTION, TYPE: CLOSED COUPLED ELONGATED BOWL, SEPARATE WATER TANK & TOILET BOWL, SOFT CLOSE SEAT COV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>386,552.00</b>		
MAINTENANCE OF LAND										
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - UNLEADED including pumping charge for land spill emergency pump		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HERBICIDE, ISOPROPYLAMINE SALT OF GLYSOPHATE - 4 liters/gal, the product must be Registered to FPA PD1144		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROUND BAR - Guage no .10 plain BI, standard		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL, WITH WOODEN HANDLE - 26x8x110cm, round point type		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS FOR THE MAINTENANCE OF LAND - LABOR COST - HELPER 4 PAX X P350/DAY X 25DAYS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF LAND - TOTAL					134,484.00					
MATERIALS AND EQUIPMENT										
	AIR PURIFIER, 230V, 50W, 3-LAYER FILTER - 50sq.mtr area capacity , detection of air quality, with timer and UV light function. Includes 3 filter spares		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLINDS, WINDOW VINYL FIBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, CORK, 1/2 INCH THICK - 3' X 4' with ALUMINUM STAND and Frame		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BOARD, WHITE WITH STAND - MAGNETIC MOUNTED TO MARINE PLYWOOD with ALUMINUM FRAME and Stand SIZE: 4' X 8'		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BULB, PAR LED 15 WATTS, 220V - E27 base, white daylight, outdoor type, 10 pcs per box		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CHISEL SET - 5 CHISEL SET 6-10-15-20-25 MM, ERGONOMIC SOFT GRIP CAG HANDLE FOR COMFORT AND CONTROL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CIRCULAR SAW, 9 INCHES WITH BLADE - 240VAC, 60hz, HEAVY DUTY, 2050 watts, 5300 rpm @NL,		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CLOCK, DIGITAL 14.5 INCHES, 47X24MM TIME SIZE - LED, Red, with date (day/Month/Year) Temp/Humidity display, Calendar, auto-adjust, 220V AC/DC, wall type		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT, COMBINATION SET - Tile (3-12mm/7pcs), Wood (3-12mm/7pcs), Metal (3-12mm/7pcs), Concrete (3-12mm/7pcs) pls see TOR for more specs		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FAUCET, LAVATORY - DIA 1/2 INCH STAINLESS, goose neck wall type.		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GAS, EMERGENCY MEDICAL OXYGEN SET, 15LBS - complete set with guage, regulator, cannula, humidifier bottle, new, w/ DOH certification		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	IONIZER/ UV LIGHT STERILIZATION, 170 CUMTR/HR - 30 W, 5 stage purification hepa filter, 25 sqmtr capacity, air quality indicators, 220V, with 2 spare sets filter		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	LIFE VEST, GAS INFLATE 160 LBS CAPACITY - JACKET TYPE, auto inflatable with manual and oral inflation tube, approved by International Standard		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - WOOD BASEBOARD 1 X 4 X 12		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
	MOP BUCKET SQUEEZER WITH WRINGER SIDE PRESS - Cart type with 4-wheel, wavebrake type, with 2 x 26 inch "Wet Floor Caution" and 2 x mop head w/ handle		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PICK MATTOCK GARDEN SET - 3-PC 20 inch/ 2KG head with fiber handle 2 x 36 Inch, 3-PC spade shovel-fiber handle 2x36inch pls see TOR for more specs		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PLANER, ELECTRIC, 710 WATTS, 240V, 16,500RPM, 60HZ - planing W=82mm, Depth 0-1mm, Rebating depth 0-9mm, with 2 pcs extra HSS planer blade		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PORTABLE WELDING MACHINE, INVERTER 10-200AMP CAP - 3.8kVA, 220V, 60hz, Insulation Class F, IP21S protection, Eff 85%, Duty 60 cycle, hyper type, digital complete set		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRUNING SAW, HIGH ALTITUDE TELESCOPIC OVAL ROD - up to 8meters, double hook, with buckle clip bar, 5-pc extra teflon saw blade, leather case		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SLIDING DOOR WINDOW, ALUMINUM 2 X 4" FRAME - with glass 2-way, screen, brown color and installation. Size		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
MATERIALS AND EQUIPMENT - TOTAL								740,860.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882043 - BOAC DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	BURNER, GAS - HEAVY DUTY W/ LPG CYLINDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE, UNLEADED - including pumping charge FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O & M - MISCELLANEOUS EQUIPMENT - Repair of one-(1) unit split-type ACU for Office with the scope of works indicated in the attached Terms of reference;		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								88,476.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BLADE, ADAPTER - CHAINSAW, 16 , LP 0.325" Guage 0.058, 86DL drive link		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - GRADE A, GRIT: 280 COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, MULTI-PURPOSE, LITHIUM-BASED PETROGREASE, 1ltr/can		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, CAST IRON SPECIAL NC-100 1/8 INCH - 20 KG PER BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								127,352.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, LBC - JRS/LBC		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								30,900.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	PMS SERVICE VEHICLE - PMS SCHEDULE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, EQUIPMENT AND PARTS FOR PMS OF STRADA PICK-UP - 80,000KM PMS, Replacement of Timing belt, Alignment, Change all brake system & Tires, ACU pms, oil and gear replacement and other PMS stated in the attached TOR:		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE - TUBELESS, RM 17 265/65, 9-ply		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								246,400.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR STARTER O/H KIT - AIR STARTER COMPLETE 51309-16-150 CORRECTED PN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIR STARTER O/H KIT - OTHER PN 51309-16-150		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	3
	AUTOMATIC VOLTAGE REGULATOR (AVR)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	AXIAL COMPENSATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BALL BEARING , P/N. 22 - for Ieroy somer generator		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, 12VDC, 65AH - Sealed MF rechargeable, PN ES 65-12 Cyclic use 14.4-15V at 16.25A Max		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING - CRANKPIN BEARING SHELL E205250010		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4
	BELT , FAN MOTOR V-(OEM), RIBBED TYPE - PN 3288790 WT 0.65 Lbs		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BUSHING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING (CONROD) - E205250040 PISTON PIN BUSH		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	CAMSHAFT BEARING - PN AE01012004		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1
	COMPENSATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPENSATOR - 51202-10-073		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	COMPENSATOR		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	2
	CURRENT TRANSFORMER (DONUT TYPE) - Wound 600 / 5 amp, 4160V, 60 Hz, InClass 10kV,		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFLECTOR, P/N. 03 - FO IP AE01064007		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	8
	DIODE BRIDGE ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, SET SKR/SKN - 130/18 - 5000 volts, 2-pin silicon junction type for Leroy somer, 2pcs/set		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ELECTRONIC MODULE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ELEMENT 17 - C060502610 PACKING T/C LO FILTER		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1
	ELEMENT, FUEL FILTER - Y529000280ZZ		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	FILTER - LUBE OIL ELEMENT ASSY PN C060505070		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	8
	FUSE LINK, 200 AMP, TYPE K, ANSI - removable bottom head, 26 inch length, C37.42-2016 compliant		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUSE, 0.5 AMP / 5000 VOLTS - limiting current type, ceramic, 9.5cm, 50KA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET - E200350150Z		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET CYLINDER HEAD (OEM) - CW CONNECTOR FPM PN E205650570		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	GASKET CYLINDER HEAD (OEM) - E205650180		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	GASKET IND MANIFOLD - INTERCOOLER PN E202650300		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4
	GASKET TOP OVERHAULING - T/C 147X180 INTERCOOLER E262380500		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4
	GAUGE, PRESSURE - M.4.20D SETS OF 8 GUAGES AS FOLLOWS:		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	INJECTION PIPE - ALT PN E206250030 JOINT2,FO INJECTION BLOCK		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4
	LUBE OIL FILTER (OEM) - 51502-16-013 LUBE OIL FILTER CARTRIDGE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	MAIN BEARING SHELL 2/2		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	9
	MAIN STARTING VALVE KIT - OTHER PN 51310-04-344		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	1
	MANIFOLD, EXHAUST SECTION INSULATED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NON RETURN VALVE		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	2
	O RING - AE01075011		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	O RING - 34X5.4 FO PN E206250120 W/ O-RING G30 Z5602030310		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	5
	O RING - 314X5 PN E200350240Z		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	8
	O RING - AE01064028		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1
	O RING - E205650260 O-RING S71 INTAKE & EXHAUST VALVA		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	O RING - E206452300		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	O RING - E206452360		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	5
	O RING - FO I.P. E206452300		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	5
	O RING - FO IP E206452160		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	6
	O RING - FO IP E206452360		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O RING - O-RING 62.5X2 INTAKE/EXHAUST E205650270		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	O RING - P50 PN Z5601105035Z		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	3
	O RING, VITON MADE, BROWN - 75 durometer, asstd sizes as indicated in the attached Terms of Reference		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	O-RING - E206452160		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	5
	O-RING 6MM X 10MM - E200350240Z		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	OIL SCRAPER RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PACKING 140MM X 160MM X 12MM - PACKING COCK LO FILTER Y529000032ZZ		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	
	PIPE PIECE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PISTON RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	PUMP ASSEMBLY, OIL - REPAIR KIT 13 PCS PN 8DK-20 M.4.13		NO	NP-SMALL VAL PROC	12/24/2021		02/16/2022	03/04/2022	GAA-2022 - P1	6
	PUSHROD, COMPLETE - INCLUDING ITEM 016, 041		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	REPAIR KIT, WATER PUMP - 14 PCS / KIT 8DK-20		NO	NP-SMALL VAL PROC	12/24/2021		02/16/2022	03/04/2022	GAA-2022 - P1	6
	RING, PACKING - Y529000238ZZ PACKING T/C LO FILTER		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ROCKER ARM, EXHAUST COMPLETE - WITH ITEM 034, 046, 071, 083		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	ROCKER ARM, INLET COMPLETE - WITH ITEM 034, 046, 071, 083 OR 010		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RUBBER SEAL - AE02026011		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	9
	RUBBER SEAL - E206350100		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1
	SEAL, O-RING - BACK UP RING FO I.P. E206452730		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	3
	SPRING - 4PCS/SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SPRING		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	9
	SPRING VALVE - ALT PN E205750210 COIL SPRING VALVE ROTATOR		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	1
	STRAIGHT MALE STUD COUPLING		YES	PUBLIC BIDDING	04/09/2022	01/12/2022	06/14/2022	06/30/2022	GAA-2022 - P1	1
	TACHOMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	THERMOMETER - M.4.20E SETS OF 3 THERMOMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	TRANSFORMER, POTENTIAL - 4160/480-220-110V, 3kVA, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE SEAT RING, EINLET		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	6
	VALVE SEAT RING, EXHAUST - 2PCS/SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882043 - BOAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE SEAT RING, INLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, ROTATOR - ALT PN E205750180 STEEL BALL VALVE ROTATOR		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	2
	VALVE, STARTING - AIR ASSY B892005190A		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	3
	VARISTOR, METAL OXIDE - P/N Z500 HPRL for Leroy Somer, 5000 Volts		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	WATER GUIDE JACKET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	VALVE SEAT RING, EINLET		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	02/16/2022	03/04/2022	GAA-2022 - P1	6
SPARES - TOTAL								27,266,400.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION - PICK UP LTO		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								6,180.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882053 - TORRIJOS DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, VARIOUS REGULATORY PERMITS - REGULATORY PERMITS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,800.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, P 6,180 PER ROUND TRIP - RORO FARE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								12,360.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								216,000.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGHSPEED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 30		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGING EQUIPMENT - 12 - 24VDC, HEAVY DUTY WITH START UP CAPABILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL TOOLS - COMPLETE 1 DRIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	AIRCONDITIONING UNIT - INVERTER, 2.5HP, WALL/CEILING MOUNT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882053 - TORRIJOS DIESEL PLANT</b>										
GENERAL PLANT EQUIPMENT										
	OIL SPILL VACUUM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
GENERAL PLANT EQUIPMENT - TOTAL								1,990,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, P3,000/MONTH - INTERNET SUBSCRIPTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								72,000.00		
JOB ORDER										
1-OP	OPERATION AND MAINTENANCE OF POWER PLANT									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND PROTECTION GLOVES - HAND PROTECTION GLOVES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 500W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF POWER PLANT - BULB		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF POWER PLANT - ACCESSORIES, ELECTRICAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE OF POWER PLANT										
	OPERATION AND MAINTENANCE OF POWER PLANT - BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF POWER PLANT - SEAL RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SMOKE EMISSION TEST - P 50,000 X 6 STACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	STONE, GRINDING - CIRCULAR 4 INCH Ø		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - OPERATION AND MAINTENANCE OF POWER PLANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO REPAIR OF SEPTIC TANK										
	REPAIR OF SEPTIC TANK - SUPPLY OF LABOR & MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW4-JO REPAIR OF HAZWASTE STORAGE										
	REPAIR OF HAZWASTE STORAGE - REPAIR OF HAZEWASTE STRUCTURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
new1-JO OVERHAULING OF GENSET										
	ANY UNFORESEEN WORKS TO BE DON - P 20,000.00		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
JOB ORDER										
new1-JO OVERHAULING OF GENSET										
	DEGREASER, WATER SOLUBLE - OVERHAULING OF GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF GENSET - PLUG, O RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF GENSET - SEAL, ORING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,271,840.00			
MATERIALS										
1-OP OPERATION AND MAINTENANCE OF POWER PLANT										
	SMOKE EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							1,571,840.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - ORDINARY FAUCET PLAIN 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING FIXTURES - CEILING RECEPTACLE (SIZE 4 1/4 DIAMETER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								32,000.00		
MAINTENANCE OF LAND										
	HERBICIDE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								15,000.00		
MATERIALS AND EQUIPMENT										
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								51,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAN - TRASH, PLASTIC, OFFICE WITH COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE - 175 PULL-UPS INTER FOLDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								45,730.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - OIL 2T		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON TRIMMER LINE (TANSI) - TANSI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - REPAIR OF PLANT WATER SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								76,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882053 - TORRIJOS DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE MASTER - BRAKE MASTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH - SECONDARY, 13/16 FOR ISUZU CROSSWIND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - OIL SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882053 - TORRIJOS DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SHOCK ABSORBER - FRONT, ISUZU CROSSWIND MODEL 2008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - REAR, ISUZU CROSSWIND MODEL 2008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								225,310.00		
SPARES										
MECHANICAL SPARE PARTS										
	ELEMENT, FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FAN BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, TOP OVERHAULING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SEALS AND PACKINGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	O RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON RING KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
SPARES - TOTAL								1,210,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5882053 - TORRIJOS DIESEL PLANT</u>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, RENEWAL OF REGISTRATION - ANNUAL RENEWAL OF REGISTRATION		NO	NP-AGNCY TO AGNCY		05/31/2022	06/16/2022	GAA-2022 - P2		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									8,320.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882063 - LUBANG DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES, PER YEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								120,000.00		
GENERAL PLANT EQUIPMENT										
	CABINET - STEEL, LOCKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOAT - MOTORIZED BANCA, 8 - 15 PERSON CAPACITY WITH IN-BOARD DIESEL ENGINE, MODEL:6D16, 7540CC, PEAK POWER: 170-185PS 6 CYLINDER, 4 STROKE (125KW-136KW).		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
	AIR COMPRESSOR - AIR LOW NOISE, SINGLE PHASE 1 HP, MOUNTED ON 22 LITER CAPACITY TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONING UNIT - 2HP, INVERTER TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,220,000.00		
JOB ORDER										
1-OP	PLANT OPERATION									
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882063 - LUBANG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION										
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYCLONE WIRE - 4FT X 7M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT, OIL - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC TAPE - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMISSION TESTING - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882063 - LUBANG DIESEL PLANT</b>										
JOB ORDER										
1-OP PLANT OPERATION										
	INSULATION SHEET - MYLAR, 10MX3FT WIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 15 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 500W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION - RECEPTACLE AC, 15A, 250V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECONDITION OF CYLINDER HEAD - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882063 - LUBANG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION										
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - PLANT OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS A AWG #25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NEW 1-JO REPAIR OF PATHWAY FROM PLANT TO STAFF HOUSE									
	REPAIR OF PATHWAY FROM PLANT TO STAFF HOUSE - REPAIR OF PATHWAY FROM PLANT TO STAFF HOUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					1,342,460.00					
MAINTENANCE OF BUILDING										
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCKS - CHB 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCKS - CHB 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2 DIA X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. SHEET PLAIN - GAUGE#18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - WIRE, CONCRETE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882063 - LUBANG DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF BAGUIO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 1/2 INCH DIA X 3 METERS BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER - ROLLER PAINT WITH PAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								175,306.00		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24 DC, 540W 230 VAC INPUT, CART TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORD REEL - POWER STATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EYEWASH - PORTABLE WALL STATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - INDUSTRIAL, 18 METAL BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR ELECTRIC - 3/4 HP, 220 VAC, 10, FOR COMPRESSOR/SPRAYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882063 - LUBANG DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - SHALLOW, 1HP, 240 V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SOCKET METRIC SIZE SOCKETS 12 PT. STD. ALLOY STEEL 1/2 SQ. DRIVE WITH DIFFERENT SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>72,600.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER/FOLDER, 201 FILE - HARD BOUND, LONG, BLUE COLOR W/ NPC LOGO AS PER NPC SAMPLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, SMALL, 150 PAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882063 - LUBANG DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHILIPPINE FLAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								38,354.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BROTHER LC73C, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER LC73M, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BROTHER LC73Y, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882063 - LUBANG DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BROTHER, LC73, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,900.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, DRIVING - ALTERNATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								158,140.00		
SPARES										
	AIR FILTER		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 600KW / 704KW / 724KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CENTRIFUGE - MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD - 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	9
	DIODE, FORWARD - REVOLVING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVERSE - REVOLVING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882063 - LUBANG DIESEL PLANT</u></b>										
SPARES										
	FILTER - FUEL/WATER SEPARATOR, RACOR, 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	FILTER, AIR		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	FUEL FILTER - FS 1006		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	GASKET, BOTTOM OVERHAULING - 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	GASKET, TOP OVEHAULING - 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	OIL FILTER		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	OIL FILTER - LF777		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	RADIATOR - 704KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	6
	REPAIR KIT, WATER PUMP - 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	4
	SEAL - VALVE, 600KW CUMMINS		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	1
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	2
	VALVE, INTAKE		YES	PUBLIC BIDDING	03/30/2022	04/26/2022	06/02/2022	06/18/2022	GAA-2022 - P1	2
SPARES - TOTAL							3,919,400.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882073 - BUSUANGA DIESEL PLANT</u></b>										
	WATER EXPENSES - DOMESTIC WATER CONSUMPTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	12,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ENVIRONMENTAL COMPLIANCE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	5,000.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES - ELECTRICITY BIIL CATERS THE LIGHTING AND POWER OUTLET (FUEL HUB OF 3 PLANTS)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								ELECTRICITY EXPENSES - TOTAL	18,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GENERAL PLANT EQUIPMENT - TOTAL	31,200.00	
<b>JOB ORDER</b>										
1-JO	MAINTENANCE AND REPAINTING OF 600KL DFO STORAGE									
	MAINTENANCE AND REPAINTING OF - MAINT. AND REPAINTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
2-JO	MAINTENANCE AND REPAIR OF CONTAINMENT WALL									
	MAINTENANCE AND REPAIR OF CONT - REPAIR OF PERIMETER FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					600,000.00					
MAINTENANCE OF BUILDING										
	BARBED WIRE - 30KG/ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE - WATER WITH PLY 150PSI, 3/4 INCH DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMP - SPOTLIGHT, MEDIUM BASE 70 WATTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, PRIMER NILE GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL					127,850.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
	WATER EXPENSES - WATER CONSUMPTION FOR DOMESTIC AND OPERATION OF GEN-SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								61,800.00		
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								82,400.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES - TRANSPORT OF SPAREPARTS, MATERIALS/SUPPLY & LUBE OIL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								247,200.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								155,584.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	CALIPER - MICROMETER, DIGITAL, 0 - 4 IN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTING OUTFIT - HEAVY DUTY, OXY ACETYLENE CUTTING/WELDING OUTFIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	AIR CONDITIONING UNIT - WINDOW TYPE 2HP, INVERTER TYPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					510,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - FOR USE IN MONTHLY DATA REPORTING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					71,040.00					
JOB ORDER										
1-JO	TOP OVERHAULING OF UNIT# 6-600KW KTA38-G1 GEN-SET									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING - 6313 2RS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CRACK DETECTOR, 3-PARTS - TOP OVERHAULING OF UNIT# 6-600KW KTA38-G1 GEN-SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - COTTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882083 - CULION DIESEL PLANT**

JOB ORDER

1-JO TOP OVERHAULING OF UNIT# 6-600KW KTA38-G1 GEN-SET

INSULATING VARNISH - CLEAR	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
LUG - TERMINAL LUG, CRIMP, PIN, 8AWG	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
NIKOLITE - 60/40	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PENETRATING OIL - 16OZ/CAN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RADIATOR FLUSH CLEANER - TOP OVERHAULING OF UNIT# 6-600KW KTA38-G1 GEN-SET	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ROLL - INSULATING TAPE 40MM, 50M	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SEALANT - RTV	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
VILLAMOID GASKET, 1/32 INCH - TOP OVERHAULING OF UNIT# 6-600KW KTA38-G1 GEN-SET	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

1-OP FOR RE-CONDITIONING OF PLANT EQUIPMENT AUXILIARIES

BRUSH - PAINT 4	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH - PAINT 2	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BULB - LED 10W	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882083 - CULION DIESEL PLANT**

JOB ORDER										
1-OP FOR RE-CONDITIONIN OF PLANT EQUIPMENT AUXILLIARIES										
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EPOXY PRIMER - CLEAR, WATERPROOF & OIL PROOF, 1400V/MIN. TEMP=90°C		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR RE-CONDITIONIN OF PLANT EQUIPMENT AUXILLIARIES - CHECK VALVE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR RE-CONDITIONIN OF PLANT EQUIPMENT AUXILLIARIES - SWITCH 2 POLES 16A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT THINNER - FOR RE-CONDITIONIN OF PLANT EQUIPMENT AUXILLIARIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR RE-CONDITIONIN OF PLANT EQUIPMENT AUXILLIARIES										
	PIPE - B.I., SCH. 40 1 1/4 DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - B.I., SCH. 40 1/4 THK X 6 DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - #14, THHN, STRANDED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - WIRE,STRANDED,#14AWG THW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-JO MAJOR OVERHAULING OF UNIT 2 X 500KW KTA38-G1GEN-SET										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6313C, SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, BALL BRG # 6202 - IBI # 10682, 15 MM ID, 35 MM OD, 11 MM W, SINGLE ROW, RADIAL, CONRAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARBON REMOVER - LIQUID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING FLUSHER/CLEANER - MAJOR OVERHAULING OF UNIT 2 X 500KW KTA38-G1GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
2-JO MAJOR OVERHAULING OF UNIT 2 X 500KW KTA38-G1GEN-SET										
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #10, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #8, SPADE TYPE, STUD SIZE: 5MM&6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAJOR OVERHAULING OF UNIT 2 X 500KW KTA38-G1GEN-SET - BEARING, 6205		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NIKOLITE - 60/40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
2-JO MAJOR OVERHAULING OF UNIT 2 X 500KW KTA38-G1GEN-SET										
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - COTTON WITH ADHESIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP OPERATION OF GEN-SET										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPERATION OF GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER, HEATER - FOR GENERATOR WINDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARBON REMOVER - LIQUID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882083 - CULION DIESEL PLANT**

JOB ORDER

2-OP OPERATION OF GEN-SET

COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COOLANT, ENGINE - OPERATION OF GEN-SET	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISTILLED WATER - OPERATION OF GEN-SET	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GREASE - ALL PURPOSE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LUBRICANT - GREASE, ELECTRICAL HIGHLY CONDUCTIVE, SILVER FILLED SILICON GREASE, NO CARBON, NON-FLAMMABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION OF GEN-SET - DIODE, REVOLVING (FORWARD-REVERSE)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION OF GEN-SET - FUEL PRESSURE PIPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION OF GEN-SET - MARKER, WIRER KM 600DV	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - HI TEMP, ALUMINUM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
2-OP OPERATION OF GEN-SET										
	PIPE - B.I., SCH. 40 3/4 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR FLUSH CLEANER - OPERATION OF GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SAFETY SOLVENT - OPERATION OF GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPERATION OF GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS, BOLT TYPE - KLU400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE - OPERATION OF GEN-SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, MAGNETIC - #18 HEAVY FORMEX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
3-JO REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES										
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
3-JO REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES										
	FREIGHT AND HANDLING - AS PER ESTIMATES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 4 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 6 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CRYSTAL GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER, DEAD FLAT BOYSEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES - HELPER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES - MASON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882083 - CULION DIESEL PLANT**

JOB ORDER										
3-JO	REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES									
	TIE WIRE - REPAIR / RE-PAINTING OF POWER HOUSE ROOFING TRUSSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - BARB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - CYCLONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO	MAJOR OVERHAULING OF UNIT # 9-300 KW KTA19-G1									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - MAJOR OVERHAULING OF UNIT # 9-300 KW KTA19-G1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
4-JO	MAJOR OVERHAULING OF UNIT # 9-300 KW KTA19-G1									
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAJOR OVERHAULING OF UNIT # 9-300 KW KTA19-G1 - BALL BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SILICON GASKET - 30G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-JO	EMMISSION TEST OF UNIT 6 600 KW KTA38-G1 CUMMINS GEN-SET									
	EMMISSION TEST OF UNIT 6 600 - EMISSION TEST OF UNIT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
6-JO	EMMISSION TEST OF CAPACITY ADDITION 2 X 500KW KTA38-G1 CUMMINS GEN-SET									
	EMMISSION TEST OF CAPACITY ADD - EMISSION TEST OF CAPACIT ADD.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	8
7-JO	REPAINTING & CLEANING OF FUEL STORAGE TANK (50KL)									
	REPAINTING & CLEANING OF FUEL STORAGE TANK (50KL) - 50KL DFO STORAGE TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
8-JO	SUPPLY OF LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEP									
	SUPPLY OF LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEPTIC TANK OF CULION DPP - REPAIR/DESLUDGING OF SEP. TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
JOB ORDER										
F300086-JO GENERATOR REWINDING										
	GENERATOR REWINDING - 260KW DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
F3UJ1S1-JO REPAIR OF WORKING SHED & LUBE OIL SHED AREA										
	REPAIR OF WORKING SHED & LUBE - REPAIR OF WORKING SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							7,734,880.00			
MAINTENANCE OF BUILDING										
	BAR SQUARE - 01-FEB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - PILLOW BLOCK NSK, P210		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. CORRUGATED SHEET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GUTTER - STAINLESS STEEL 5 7/8 X 4 9/16		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PIPE - G.I., SCH. 40 2-1/2 DIA. X 20'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RIDGE ROLL - 4IN. X 16IN. X 8'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROLLER - ROLLER PAINT WITH PAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHAFTING - ROUND BAR,CHROME-MOLY-VANADIUM DIN X20CRMOV121 31.MM DIA. X 6M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TILES - 12'X12'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL							375,600.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	EAR MUFF		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAT - SAFETY SKULLGUARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN BOOTS - DURABLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>513,600.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								117,560.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AIR CONDITIONING UNIT, REPAIR - ACU FOR MV		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								80,000.00		
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	FABRICATION/MACHINING/RECONDITIONING OF PART AND AUXILIARIES OF UNITS - FABRICATION/MACHINING/RECONDITIONING OF PART AND AUXILIARIES OF UNITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS - FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS AT SPUG-LOD BUILDING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL					208,320.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					70,600.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12VDC, 6SMF, 160AH, MAINTENANCE FREE, 15 PLATES/CELL, RATE: 20HRS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER FUEL - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER OIL #306 - #306, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					246,880.00					
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 300KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 600KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	BEARING CONNECTING ROD KIT - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING KIT, MAIN - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	4
	BELT, V RIBBED - 300KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	BELT, V RIBBED - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER - 300KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CIRCUIT BREAKER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	CLAMP, T BOLT - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, T BOLT - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	CLAMP, V BAND - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, V BAND - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	CONNECTOR, TUBE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR, TUBE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	CONTROLLER, GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	COOLANT FILTER - 300KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	COOLANT FILTER - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	COUPLING, SPIDER JAW - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	CROSSHEAD, VALVE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	ELEMENT, OIL BYPASS FILTER - 300KW CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	ELEMENT, OIL BYPASS FILTER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	FUEL FILTER - 300KW CUMMINS KTA19-G2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	FUEL FILTER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	GASKET, AFTERCOOLER COVER - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, CAM FOLLOWER HOUSING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, CONNECTION - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, FLANGE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, FLYWHEEL HOUSING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, HAND HOLE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, INTAKE MANIFOLD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER COVER - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER HOUSING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, WATER HEADER COVER - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, WATER PUMP - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER PUMP - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	GOVERNOR CONTROLLER - 300KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GOVERNOR CONTROLLER - 500KW CUMMINS KTA38-G1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	GUIDE, VALVE STEM - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	HOSE, FLEXIBLE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, FLEXIBLE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	HOSE, PLAIN - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, PLAIN - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	INSERT, VALVE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	KIT, TUR REPAIR - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER KIT - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	3
	LOCKPLATE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	NUT, LOCK - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	PIPE, EXHAUST OUTLET - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	PISTON KIT, ENGINE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	5
	PLUG, EXPANSION - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	PLUG, EXPANSION - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, EXPANSION - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PUSH ROD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	RING SET, PISTON - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	3
	ROTATOR, VALVE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	SCREW, HEXAGON FLANGE HEAD - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SCREW, HEXAGON HEAD CAP - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SEAL D RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, AFTERCOOLER CORE - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	1
	SEAL, DUST - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SEAL, GROMMET - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SEAL, O RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SEAL, O' RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O-RING - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882083 - CULION DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, OIL - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SEAL, OIL - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR STRIP - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	SET, LOWER ENGINE GASKET - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SET, UPPER ENGINE GASKET - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SLEEVE, WEAR - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	THERMOSTAT - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
	VALVE, FUEL SHUTOFF - 500KW CUMMINS KTA38-G1		YES	PUBLIC BIDDING	06/23/2022	07/19/2022	09/21/2022	10/07/2022	GAA-2022 - P2	
SPARES - TOTAL							10,030,910.00			
WORK ORDER										
	CONST. OF FOUNDATION FOR 2X20KL STORAGE TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	CONST. OF SECONDARY CONTAINMENT WALL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
WORK ORDER - TOTAL							1,357,832.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
ATHLETICS AND EDUCATION										
	BGY. SAN MIGUEL FIESTA (SEPT. 28-29) - LOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								18,029.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER OFFICIAL RECEIPT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								31,200.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER OFFICIAL RECEIPT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								38,438.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								13,000.00		
GENERAL PLANT EQUIPMENT										
	CLEANER - HEAVY DUTY VACUUM CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXY ACETYLENE WELDING OUTFIT - OXY-ACETYLENE CUTTING OUTFIT COMPLETE ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING APPARATUS - PORTABLE W. M., 300AMP., 12 ELECT.HOLDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					132,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER OFFICIAL RECEIPT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					18,720.00					
JOB ORDER										
1-OP	MISCELLANEOUS POWER GENERATION									
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE SIZE: 20CM X 20CM X 223CM X 29MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - NIKOLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - 6313 2RS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6204 NSK/NTN JAPAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6311 ZZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - MICROWHEEL, BRASS WIRE DIAMETER 0.005 , SHANK DIAMETER 1/4 , MAXIMUM SAFE FREE SPEED-8,000 RPM SIZE: 5/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP MISCELLANEOUS POWER GENERATION										
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - MISCELLANEOUS POWER GENERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - MISCELLANEOUS POWER GENERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - MISCELLANEOUS POWER GENERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW FRAME - MISCELLANEOUS POWER GENERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882093 - LINAPACAN DIESEL PLANT**

JOB ORDER										
1-OP MISCELLANEOUS POWER GENERATION										
	MISCELLANEOUS POWER GENERATION - BATTERY CABLE GROUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 38.0MM. SQ. X 10MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301412-JO DESLUDGING/REPAIR OF EXISTING SEPTIC TANK										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882093 - LINAPACAN DIESEL PLANT**

JOB ORDER

F301412-JO DESLUDGING/REPAIR OF EXISTING SEPTIC TANK

AUTOMOTIVE WIRE - DESLUDGING/REPAIR OF EXISTING SEPTIC TANK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BEARING - 6313 2RS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COTTON TAPE - DESLUDGING/REPAIR OF EXISTING SEPTIC TANK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - VINYL, BIG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - MYLAR, 10MX3FT WIDE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: (7 MILS) 0.18 +20% NOMINAL THICKNESS 1 YARD WIDTH X 100 METERS/ROLL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
JOB ORDER										
F301412-JO DESLUDGING/REPAIR OF EXISTING SEPTIC TANK										
	ITEM NO.7627 - COLRING CABLE TIES 140X3.5MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER - DESLUDGING/REPAIR OF EXISTING SEPTIC TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - PORCELAIN 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBER, SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESLUDGING/REPAIR OF EXISTING SEPTIC TANK - DESLUDGING/REPAIR OF SEPTIC TA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
F31H1S3-JO TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882093 - LINAPACAN DIESEL PLANT**

JOB ORDER

F31H1S3-JO TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET

BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CARBON REMOVER - LIQUID	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COTTON TAPE - TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES, KNITTED-COTTON - TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND - TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING DISC - 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
JOB ORDER										
F31H1S3-JO TOP OVERHAULING OF 2 X 100 KW & 2 X 200 KW CUMMINS GENSET										
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC SHEET - CLEAR TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - RTV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBER, SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>742,174.00</b>		
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUTTER - G.I. 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - NALCRETE, GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF, GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								46,859.00		
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR - HI-TECH AVR SERVO MOTOR TYPE MODEL: AVS-500W.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	HOSE - RUBBER, HIGH PRESSURE, STEEL BRAIDED,(4 PLY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, HIGH PRESSURE - 220VAC SUPPLY, HIGH END, COMPLETE WITH PRESSURE HOSE & ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>112,726.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								27,174.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BATTERY - 9V, 2200MAH, METAL HYDRIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								2,496.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	CABLE - WELDING 500 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - SIZES: 1/8 , FOR MASONRY (1 SET), FOR STEEL (1 SET), 5'S/SET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	HOLDER - ELECTRODE, ARC WELDING, MAX. AMP 300, COPPER ALLOY H ROD SIZE: 1/4, CABLE SIZE: 2/0,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								29,560.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FITTING - ACETYLENE HOSE,(INLET) SPARE PART FOR VICTOR CUTTING TORCH MODEL ST 1900C		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FITTING - OXYGEN HOSE,(INLET) SPARE PART FOR VICTOR CUTTING TORCH MODEL ST 1900C		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE - FOR AIR COMPRESSOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								20,100.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								8,776.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AUTOMATIC VOLTAGE REGULATOR (AVR) - AVR D510C		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BEARING, MAIN		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT, FAN - FOR 200 KW CUMMINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BELT, FAN DRIVE - FAN DRIVE BELT FOR 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET - CONTROLLER FOR 5 CUMMINS GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE, ROTATING DIODE, 1000A/1200V		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FAN BELT - FAN DRIVE BELT FOR 165 KW CUMMINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FILTER, FUEL - FUEL FILTER FOR 2 X 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER, LUBE OIL - LUBE OIL FILTER FOR 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER, LUBE OIL - LUBE OIL FILTER FOR 165 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, LUBE OIL - LUBE OIL FILTER FOR 200 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FILTER, OIL ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER - FUEL FILTER FOR 165 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL INJECTION PUMP ASSEMBLY - FUEL INJECTION PUMP ASSEMBLY FOR 165 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, VALVE COVER - FOR 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP ASSEMBLY, FUEL INJECTION - FUEL INJECTION PUMP ASSEMBLY FOR 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUMP ASSEMBLY, FUEL INJECTION - FUEL INJECTION PUMP ASSEMBLY FOR 200 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RELAY, 240VAC, 3NC AND 2NO CONTACTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, LUBE OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - FOR 100 KW CUMMINS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
SPARES - TOTAL							2,015,800.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882093 - LINAPACAN DIESEL PLANT</u></b>										
WORK ORDER										
	CONSTRUCTION OF COVERED STRUCTURE/SHED FOR FOUR (4) UNITS GENSET		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6
	CONST OF MATERIAL RECOVERY FACILITY (MRF) & HAZARDOUS WASTE FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								950,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882103 - AGUTAYA DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,600.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								86,520.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								4,050.00		
GENERAL PLANT EQUIPMENT										
	HYDRAULIC PRESS - HYDRAULIC SHOP PRESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								50,000.00		
JOB ORDER										
1-OP	DAY TO DAY OPERATION									
	24 VOLT DC DELAY TIME, OFF DELAY - DAY TO DAY OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - FLAP WHEELS, 1/4 INCH SHANK MOUNTED FORMED OF HUNDREDS OF ABRASSIVE FLAPS BOND IN A RESIN MATRIX 2 INCH DIA FACE WIDTH 1 GRIT SIZE:150		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882103 - AGUTAYA DIESEL PLANT**

JOB ORDER

1-OP DAY TO DAY OPERATION

ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ANGLE BAR - 2 X2 X20 , 3/8 THICK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
BATTERY - SEALED LEAD ACID 12V, 30AH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
CART - TRASH CAN, 2-WHEEL, 64 GALLON CAP.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
CIRCUIT BREAKER - 5 AT, 2P, 220 - 250 VAC, 2.5 KA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
COATING - STAINLESS STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
CONTROL TRANSFORMER - INPUT VOLTAGE 220V/440V, OUTPUT VOLTAGE 120/220V, CAPACITY 150VA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
COOLANT, RADIATOR - 500ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - FUSE CUT-OUT AND LIGHTNING ARRESTER 15KV, 200 AMP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - PANEL:MOUNT TERMINAL EARTH. S1-S5	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION										
	DAY TO DAY OPERATION - STARTER, ELECTRIC MOTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION - TRANSFORMER, 300VA; 1 PHASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESOLDERING PUMP - HAND OPERATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LONG NOSE PLIER, 6 - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PADLOCK - HEAVY DUTY, 50MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, FLOOR COATING CHROME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - PLIER,USE GRIP,STRAIGHT JAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION										
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON, 30W - SLIM-TIP (ELECTRONIC)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING APRON SPILT LEATHER - DAY TO DAY OPERATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADPP-02-JO TOP OVERHAULING UNIT 4 CUMMINS										
	GASKET - CORK, (HIGH TENSILE STRENGTH RUBBERIZED CORK GASKET) 1/8 X 72 X 24		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING UNIT 4 CUMMINS - COOLANT PUMP/WATER PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TOP OVERHAULING UNIT 4 CUMMINS - FUEL INJECTOR ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING UNIT 4 CUMMINS - O/M TECHNICIAN A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ADPPP-0-JO TOP OVERHAULING UNIT 3 FG WILSON										
	TOP OVERHAULING UNIT 3 FG WILSON - FUEL INJECTOR ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
JOB ORDER										
ADPPP-0-JO TOP OVERHAULING UNIT 3 FG WILSON										
	TOP OVERHAULING UNIT 3 FG WILSON - O/M TECHNICIAN A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING UNIT 3 FG WILSON - STRAINER ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING UNIT 3 FG WILSON - TOP OVERHAULING GASKET KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>							<b>1,106,757.00</b>			
MAINTENANCE OF BUILDING										
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTO DARKENING WELDING HELMET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	B.I STEEL MATTING - 5.3MM X 2IN X 2IN X 4FT X 8FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	CRESTON RUBBER MALLET - ELECTRICAL TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOISTENER FOAM - SPONGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								33,992.00		
MATERIALS AND EQUIPMENT										
	ABSORBENT PAD - ABSORBENT PAD, GEN PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL 4 DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT TEMPERATURE MONITORING - MONITOR OIL, WATER, TRANSMISSION, OR OTHER AUTOMOTIVE FLUID TEMPERATURE USING THIS -10 TO 150;C RANGE SENSOR. CONNECTING HARNESS INCLUDED. THREADING OF SENSOR IS 3/8 NPT. IT MONITORS THE TEMPERATURE W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - SAFETY EYE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAT GUN - ELECTRIC HEAT BLOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC CRIMPER - SHAPE: HEXAGON C JAW OPENING: 30MM LENGTH: 610MM (TP-300)/200MM (TP-300H) WEIGHT: ABOUT 6.3 KGS (TP-300)/4 KGS (TP-300H)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDUSTRIAL FAN - GROUND / FLOOR FAN. 80 WATTS, 230V, 60HZ. DURABLE 24 IN. BLADES, WITH TILT FUNCTION.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RESPIRATORY MASK - RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCRAPER - HAND METAL CARBIDE TIP BLADES CUTTING TIP MUST BE ADJUSTABLE TO 5 POSITIONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRES - ELECTRICAL. CLASS: THHN, 600V, #12 AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, COMBINATION - 8MM X 32MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WRENCH, SOCKET - 3/4 DRIVE 22MM-46MM(FLOWER TYPE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								160,014.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								10,200.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SOLDERING IRON KIT - 30W SOLDERING IRON, SWITCH TERMINALS, CONNECTORS & LEAD WIRES, 220-240V, 50HZ ACCESSORIES: DE-SOLDERING PUMP (SPRING-LOADED) AND POOL SOLDERING LEAD, GRADE 60/40 0.60MM DIAMETER @ 250 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								9,188.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882103 - AGUTAYA DIESEL PLANT</b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	METER - KWH, SINGLE PHASE; ELECTRONIC METER, 60HZ., 1,600 IMP/KWHR, CLASS-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								52,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	AIR COMPRESSOR HOSE - HIGH RUBBER CONTENT AIR LINE HOSE RETAINS ITS FLEXIBILITY IN HOT AND COLD CONDITIONS AND IS FAR LESS TEMPERATURE SENSITIVE COMPARE TO PLASTIC HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED TORCH LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								24,355.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER ELEMENT - FOR FG WILSON 160KW WU5529N3346575 ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING, MAIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BELT, V RIBBED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET - COMAP INTELILITE AMF ORDER CODE: IL3AMF25BAA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GENSET - INTELICOMPACT NT MINT ORDER CODE: IC-NT MINT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, SPEED, S6700H		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DRIVE BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, LUB OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT - FOR FG WILSON 160KW WU5529N3346575 ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, GEAR HOUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, HYDRAULIC PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, LUB OIL CLR COVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL COOLER CORE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, OIL PAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VALVE COVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER ELEMENT - FOR FG WILSON 160KW WU5529N3346575 ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER ASSEMBLY - FOR FG WILSON 160KW WU5529N3346575 ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - FOR FG WILSON 160KW WU5529N3346575 ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING COMPRESSION PISTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, OIL PISTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, RETAINING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL (FRONT GEAR HOUSING)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882103 - AGUTAYA DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	THERMOSTAT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, SEALING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							SPARES - TOTAL		1,138,200.00	
WORK ORDER										
	CONSTRUCTION OF WAREHOUSE FOR AGUTAYA DIESEL POWER PLANT - CONSTRUCTION OF WAREHOUSE FOR AGUTAYA DIESEL POWER PLANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
							WORK ORDER - TOTAL		800,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882113 - ARACELI DIESEL POWER PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 16,000 FOR COC, 20,050 FOR DEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								36,050.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 12 X1,768		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								21,216.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 12 X 2,575 - INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								30,900.00		
JOB ORDER										
1-OP	OPERATIONS OF GENERATING SETS									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	BIT - DRILL, TITANIUM, ASSORTED SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - SOFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - LED 10W		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE BATTERY - #6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882113 - ARACELI DIESEL POWER PLANT**

JOB ORDER

1-OP OPERATIONS OF GENERATING SETS

CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COTTON TAPE - OPERATIONS OF GENERATING SETS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
COVERALL PROTECTIVE CLOTHING - OPERATIONS OF GENERATING SETS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CUTTING DISC - 4 INCH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DISTILLED WATER - OPERATIONS OF GENERATING SETS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR KNOB - OPERATIONS OF GENERATING SETS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DOOR MAT - COTTON	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
EAR MUFF - UNIVERSAL LIGHTWEIGHT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ELECTRICAL TAPE - BIG	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FABRICATION/MACHINING/RECONDITIONING OF PART AND AUXILIARIES OF UNITS - FABRICATION/MACHINING/RECONDITIONING OF PART AND AUXILIARIES OF UNITS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FILE - FLAT DOUBLE CUT ON BOTH SIDES SECOND CUT 16 LONG	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - COMPRESSED ASBESTOS, WHITE COLOR 1/64 X 60 X 240		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, SILICONE, HI-TEMP, PRO SEAL - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - COTTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRINDING DISC, 4 -DIA. - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRINDING DISC, 7 -DIA. - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION SHEET - MYLAR, 10MX3FT WIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 4 AWG FOR STUD SIZE 10MM DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGNETIC WIRE - #15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	MOP HEAD - 100% RAYON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR ELECTRIC - 3/4 HP, 220 VAC, 10, FOR COMPRESSOR/SPRAYER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NAIL - COMMON WIRE 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NAIL - COMMON WIRE 3		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NYLON ROPE - 1/2 DIA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF GENERATING SETS - LUG, TERMINAL, BATTERY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF GENERATING SETS - PIPE/ HOSE, RETURN, (FUEL LINE)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OXYGEN - CONTENT ONLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - DISPOSABLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD - BRONZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET - PORCELAIN 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	SOLDERING LEAD - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAP & DIE SET - 1MM-24MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - RUBBERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE, TEFLON - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIE WIRE - #16		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TILE ADHESIVE - 25 KG/BAG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TILE GROUT - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TILES - WALL, 40CM X 40 CM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER - BATTERY SOLUTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER FINDING PASTE - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF GENERATING SETS										
	WELDING ROD - OPERATIONS OF GENERATING SETS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #19		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #23		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #32		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW1-JO REPAIR AND SERVICING OF 30 KL CYLINDRICAL FUEL TANK										
	REPAIR AND SERVICING OF 30 KL CYLINDRICAL FUEL TANK - REPAIR OF PHOUSE CONFORT ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 2 GENSET										
	ABRASIVE - GRINDING/LAPPING COMPOUND, SILICON CARBIDE, GRADE1A GRIT 320		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 2 GENSET										
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - INTERMEDIATE OVERHAULING OF UNIT NO. 2 GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 2 GENSET - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882113 - ARACELI DIESEL POWER PLANT**

JOB ORDER										
NEW3-JO INTERMEDIATE OVERHAULING OF UNIT NO. 2 GENSET										
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 7 GENSET										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - INFRARED 250W, 230V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - INTERMEDIATE OVERHAULING OF UNIT NO. 7 GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW4-JO INTERMEDIATE OVERHAULING OF UNIT NO. 7 GENSET										
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-JO REPAIR OF POWER HOUSE EXTENSION/STAFFHOUSE/WAREHOUSE										
	REPAIR OF POWER HOUSE EXTENSION/STAFFHOUSE/WAREHOUSE - REPAIR OF POWER HOUSE ROOFING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW5B-JO SMOKE EMISSION TESTING OF GENSETS										
	SMOKE EMISSION TESTING OF GENSETS - TRANSFORMER PCB ANALYSIS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW6-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET										
	ABRASIVE - GRINDING/LAPPING COMPOUND, SILICON CARBIDE, GRADE1A GRIT 320		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW6-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW6-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6 GENSET										
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW7-JO REWINDING OF 1 X 250 KW GENERATING SET										
	ABRASIVE - SANDING PAPER #150		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - REWINDING OF 1 X 250 KW GENERATING SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - REWINDING OF 1 X 250 KW GENERATING SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882113 - ARACELI DIESEL POWER PLANT**

JOB ORDER

NEW7-JO      REWINDING OF 1 X 250 KW GENERATING SET

INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION SHEET - MYLAR, 10MX3FT WIDE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 15 MILS T X 1 YARD W X 100 METERS L /ROLL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION, TUBING - CAMBRIC, SIZE: 3MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION, TUBING - CAMBRIC, SIZE: 5MM IDA X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATION, TUBING - CAMBRIC, SIZE: 9MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MAGNETIC WIRE - #15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - DISPOSABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

NEW8-JO      INTERMEDIATE OVERHAULING OF UNIT NO. 5 GENSET

ABRASIVE - GRINDING/LAPPING COMPOUND, SILICON CARBIDE, GRADE1A GRIT 320	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
---	----	----------	------------	------------	------------	---------------	--

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW8-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 GENSET										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, MEDIUM BASE, BALLASTLESS 160W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - INTERMEDIATE OVERHAULING OF UNIT NO. 5 GENSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE OVERHAULING OF UNIT NO. 5 GENSET - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW8-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5 GENSET										
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW9-JO SUPPLY OF LABOR/MAT/EQUIPMENT REPAIR OF POWERHOUSE, WAREHOUSE, GUARDHOUSE ROOFIN										
	SUPPLY OF LABOR/MAT/EQUIPMENT REPAIR OF POWERHOUSE, WAREHOUSE, GUARDHOUSE ROOFING - SUPPLY OF LABOR/MAT/EQUIPMENT REPAIR OF POWERHOUSE, WAREHOUSE, GUARDHOUSE ROOFING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							2,411,108.00			
MAINTENANCE OF BUILDING										
	BARBED WIRE - 30KG/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONCRETE NEUTRALIZER - PUTTY POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MAINTENANCE OF BUILDING - TOTAL	49,917.00	
MATERIALS AND EQUIPMENT										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/8 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - WALL MOUNTED, REMOTE CONTROLLED AND/OR ON-UNIT CONTROL, 8 HOUR TIMER, TRANSPARENT BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE CHAIR - MIDBACK CHAIR WITH FIXED ARMRESTS, POLYPROPYLENE SHELL BACK COVER, ADJUSTABLE BACKRESTS, ADJUSTABLE HEIGHT-HYDRAULIC LIFT, 5 LEG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	59,076.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882113 - ARACELI DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - POWER BILL FORMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882113 - ARACELI DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								44,316.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - SPARK, B7 HS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								6,043.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882113 - ARACELI DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,368.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER - KW 2448C1		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELEMENT, FUEL FILTER - FS 1000		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELEMENT, LUB OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882113 - ARACELI DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	LUBE OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER ASSEMBLY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER FILTER - WF2076		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL								816,705.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
	WATER EXPENSES, PER SHIPMENT - MATERIALS AND SUPPLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	6,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER SHIPMENT - MATERIALS AND SUPPLY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	20,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, PER SHIPMENT - MATERIALS AND SUPPLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	100,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - OIL 2T		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	42,200.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - HIGH SPEED,SCAN 27-413GSM,BUILT-IN ETHERNET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL LOCKER CABINET - 6 DOOR, WITH HANGER & SHOE SHELVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - GEAR TYPE, BELT DRIVEN, ELECTRIC MOTOR 1.0HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXY ACETYLENE WELDING OUTFIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - SINGLE NOZZLE FUEL DISPENSER WITH INSTALLATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIR CONDITION UNIT - 2HP, WINDOW TYPE AIR CONDITIONER INVERTER TYPE E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								520,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER MONTH - INTERNET CONNECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								2,000.00		
JOB ORDER										
1-OP	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP									
	ABRASIVE - SANDPAPER #80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - NIKOLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP										
	BATTERY CLAMP - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED - DOUBLE DECK, STEEL FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - 45 W LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - DEAD END STRAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - BRACE, CROSSARM, STEEL STANDARD 28		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - CROSSARM, WOODEN, 4 X 8 X 13'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - FLOWMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882123 - BALABAC DIESEL PLANT**

JOB ORDER

1-OP	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP								
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - FUSE LINK, 10A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - INSULATOR, SUSPENSION, 6 CLEVIS TYPE, 52-1	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - MOTOR, ELECTRIC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - PIN, POLE TOP 20	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - POLE, STEEL, GALVANIZED, SPQ 30' 3MM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP - SEAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL WIRE - 2.0 MM2 THHN, BLACK & RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882123 - BALABAC DIESEL PLANT**

JOB ORDER										
1-OP DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP										
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR - PIN TYPE, 4 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEASURING WHEEL - DISTANCE, WITH CARRYING CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NPC LOGO - NPC BRASS LOGO , BRASS LETTERING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882123 - BALABAC DIESEL PLANT**

JOB ORDER										
1-OP DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP										
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - CROSSARM, STEEL, 5/8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PMS SERVICE VEHICLE - PMS SCHEDULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLAR LIGHTING MODULE - 200 WATTS PORTABLE W/ CABLE AND SOLAR CHARGE CONTROLLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP										
	SOUNDING TAPE - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHING MACHINE, HEAVY DUTY - 16 KG CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - DAY TO DAY OPERATION & MAINTENANCE OF BALABAC DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAL22J2-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR OF GUARD HOUSE & STEEL										
	SUPPLY OF LABOR/TOOLS/MATERIAL - FABRICATION OF STEEL GATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
BAL22J3-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR/REPLACEMENT OF GLASS WI										
	SUPPLY OF LABOR/TOOLS/MATERIAL - REPLACEMENT OF GLASS WINDOWS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAL22J4-JO REPAIR/MACHINING/REWINDING/FABRICATION/SERVICING OF GENSET COMPONENT										
	REPAIR/MACHINING/REWINDING/FAB - MACHINING/FABRICATION/REPAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
BAL22J5-JO REPAIR/PAINTING OF POWER HOUSE ROOF										
	REPAIR/PAINTING OF POWER HOUSE - PAINTING OF POWERHOUSE ROOF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
BAL22J6-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR OF COMFORT ROOM										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
JOB ORDER										
BAL22J6-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR OF COMFORT ROOM										
	SUPPLY OF LABOR/TOOLS/MATERIAL - REPAIR OF COMFORT ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAL22J7-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR OF OIL-WATER SEPARATOR										
	SUPPLY OF LABOR/TOOLS/MATERIAL - REPAIR OF OIL-WATER SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAL22J8-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE REPAIR/DESLUDGING OF SEPTIC TA										
	SUPPLY OF LABOR/TOOLS/MATERIAL - REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
BAL22J9-JO SUPPLY OF LABOR/TOOLS/MATERIALS/EQUIPMENT FOR THE PLASTERING/PAINTING OF FRONTAG										
	SUPPLY OF LABOR/TOOLS/MATERIAL - PLASTERING/PAINTING OF FACADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,733,350.00			
MAINTENANCE OF BUILDING										
	ACCESS VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 1/2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HINGES - STEEL, SIZE: 3 W/SCREW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PIPE - PVC 1/2 DIA. 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>28,120.00</b>		
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALIPER - VENIER, DIGITAL 0-150MM, MASS 168, ACCURACY+-0.02MM (METRIC)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPER - DURABLE SELF-ADJUSTABLE CRIMPING PLIERS, RATCHETING FERRULES CRIMPER TOOL WITH 5 INTERCHANGEABLE JAWS ( 6 - 22 AWG)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN/BLOWER, INDUSTRIAL, DRUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FEELER GAUGE - STEEL FEELER GAUGE 29 BLADES, FEELER GAUGES SETS WHICH HAVE HARDENED GROUND STEEL BLADES AND MILD STEEL CASES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR HEATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROMETER - DEPTH 0-150MM RANGE WITH CARBIDE TIPPED MEASURING FACE CONSIST OF SIX RODS 0.01MM GRAD.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL BIN / KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER - MECHANICAL OTC NO. 1035		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAP AND DIE - 1 SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>235,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, D, 1.5VOLTS, ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882123 - BALABAC DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER, RING - LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - CLEAR, LONG, REFILLABLE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - ELECTRONIC, 14 DIGITS, LARGE DISPLAY, WITH FUNCTION STATUS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM ( 1 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORK BOARD - WALL TYPE 3'X4'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE DIVIDER - SEPARATOR LONG SIZE, PLASTIC, ASSTD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - FOR CERTIFICATE OF SPECIAL AWARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INDEX TAB - SELF-ADHESIVE, 10 PCS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, BLACK - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882123 - BALABAC DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

INK, MAGENTA - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INK, YELLOW - FOR CONTINUOUS INK PRINTERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MOUSE - OPTICAL, USB CONECTION TYPE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PHILIPPINE FLAG	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PHOTO PAPER A4	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PUNCHING AND BINDING MACHINE - EQUIPPED W/2 HAND LEVER SYSTEM FOR PUNCHING-13CHAR(39) PUNCHING WIDTH & ADJ. - DIAMETER, GAUGE & COMB BINDER CONTROL 1	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PUSH PIN - FLAT HEAD TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5882123 - BALABAC DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE BASKET		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								104,690.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, PER POUCH - COURIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								4,000.00		
SPARES										
MECHANICAL SPARE PARTS										
	ACTUATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELLOWS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, RADIATOR FAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER, VIBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, LUB OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER, AIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882123 - BALABAC DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL INJECTOR ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VALVE COVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOVERNOR CONTROLLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, VOLT TRIM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER BILLING METER,MWHR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							2,009,000.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, PER MONTH - FIXED LOAD PHONE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL							12,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION, AS PER COMPUTATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								2,400.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, AS PER DENR COMPUTATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								10,300.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								36,000.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - DOCUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 20 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER - PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - INSULATION, DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								245,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
1-OP FOR OPERATION USE OF SAN VICENTE DPP										
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING THREEBOND 1305	DEVCON/LOCTITE /	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 2 X2 X20 , 3/8 THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMOTIVE WIRE - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, MILD STEEL, GB & JIS STANDARD HOT ROLLED, A36 SIZE: 25 X 25 X 2.5- 3MMMS X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6320KL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER

1-OP FOR OPERATION USE OF SAN VICENTE DPP

CLEANER - DEGREASER, WATER SOLUBLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COVERALL PROTECTIVE CLOTHING - FOR OPERATION USE OF SAN VICENTE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA CABINET - FOR OPERATION USE OF SAN VICENTE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER, WATER SOLUBLE - FOR OPERATION USE OF SAN VICENTE DPP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - VINYL, BIG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOR OPERATION USE OF SAN VICENTE DPP - BALL BEARING, SEALED TYPE, NO. 6324 M, REAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOR OPERATION USE OF SAN VICENTE DPP - LUG, TERMINAL, RING TYPE, INSULATED COLOR YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOR OPERATION USE OF SAN VICENTE DPP - LUG, TERMINAL, Y-TYPE, INSULATED COLOR RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FUSE LINK - 5A, 15KV	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, OXYGEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER										
1-OP FOR OPERATION USE OF SAN VICENTE DPP										
	GASKET, VELLUMOID,1/32 X 4' X 5' - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - CUT RESISTANT, POLYRITHANE COATED W/ DYNEE FIBER OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 7 -DIA. - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 20W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - INSULATING, TRANSFORMERGRADE ISO VG IOIN VOLTRAN 60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 4 AWG FOR STUD SIZE 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLDED, 100A - CIRCUIT BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
1-OP FOR OPERATION USE OF SAN VICENTE DPP										
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) INTERNATIONAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, FLOOR COATING CHROME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - WATERPROOFING, ELASTOMERIC GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER										
1-OP FOR OPERATION USE OF SAN VICENTE DPP										
	PURLINS - 4IN. X 2IN. X16'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE CLOTH - 03-APR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - FOR OPERATION USE OF SAN VICENTE DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW1-JO TOP OVERHAULING UNIT NO.7									

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
NEW1-JO TOP OVERHAULING UNIT NO.7										
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - LIQUID, SILICON TYPE 250 GRAMS/TUBE THREE BOND 1230,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - TOP OVERHAULING UNIT NO.7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - MERCURY, SELF BALLASTED, MOGUL BASE 250W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) MEDIUM GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
NEW1-JO TOP OVERHAULING UNIT NO.7										
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - TOP OVERHAULING UNIT NO.7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VANISH, INSULATING, CLEAR, GE9700 - TOP OVERHAULING UNIT NO.7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW4-JO MACHINING OF CYLINDER HEAD										
	MACHINING OF CYLINDER HEAD - MACHINING OF CYLINDER HEAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW5-JO MAJOR OVERHAULING UNIT NO.6										
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY 70W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN & ACETELYNE REFILL - MAJOR OVERHAULING UNIT NO.6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER										
NEW5-JO MAJOR OVERHAULING UNIT NO.6										
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW6-JO MAJOR OVERHAULING UNIT NO.5										
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL, SINGLE ROW #6213 ZZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - MAJOR OVERHAULING UNIT NO.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER										
NEW6-JO MAJOR OVERHAULING UNIT NO.5										
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - LIQUID, SILICON TYPE 250 GRAMS/TUBE THREE BOND 1230,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/64 X 36		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID, 1/32 X 4' X 5' - MAJOR OVERHAULING UNIT NO.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - MAJOR OVERHAULING UNIT NO.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER, NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 3/8 X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - MERCURY, SELF BALLASTED, MOGUL BASE 250W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5882143 - SAN VICENTE DIESEL PLANT PALAWAN**

JOB ORDER										
NEW6-JO MAJOR OVERHAULING UNIT NO.5										
	MAJOR OVERHAULING UNIT NO.5 - CLAMP BATTERY (A)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - MAJOR OVERHAULING UNIT NO.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW7-JO TOP OVERHAULING UNIT NO.4										
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
NEW7-JO TOP OVERHAULING UNIT NO.4										
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING THREEBOND 1305	DEVCON/LOCTITE /	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMOTIVE WIRE - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
JOB ORDER										
NEW7-JO TOP OVERHAULING UNIT NO.4										
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID,1/32 X 4' X 5' - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - ANTI-SEIZE COMPOUND, HI-TEMP. PASTE120GRAM, -40DEG TO 1400 DEG. C. 230 N		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - TOP OVERHAULING UNIT NO.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>											
JOB ORDER											
NEW7-JO TOP OVERHAULING UNIT NO.4											
	TAPE - RUBBER, SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TOP OVERHAULING UNIT NO.4 - CONNECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TUBE - SPAGHETTI 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TUBE - SPAGHETTI 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
NEW8-JO REPAIR OF AIRCONDITIONING UNIT											
	REPAIR OF AIRCONDITIONING UNIT - REPAIR OF AIRCONDITIONING UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
NEW9-JO SUPPLY OF LABOR & MATERIALS FOR REPAIR OF POWERHOUSE ROOFING											
	SUPPLY OF LABOR & MATERIALS FOR REPAIR OF POWERHOUSE ROOFING - X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2	
JOB ORDER - TOTAL											2,613,096.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
MATERIALS AND EQUIPMENT										
	AUTO DARKENING WELDING HELMET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, WOODEN BASE, 10' X 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK STAND - 3 TONS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER BLOCK, CHAIN HOIST - RATCHET TYPE, 2 TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>200,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - LOG, 150 PAGES		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - POWER BILL FORMS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,150.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								2,100.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,835.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, AS PER COMPUTATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								2,080.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE R-15-195.235/75 105T-STEEL TUBELESS - FOR MITSUBISHI STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								103,000.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AUTOMATIC VOLTAGE CONTROLLER - CUMMINS KTA38		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CONTROL, GOVERNOR, FP6155, CUMMINS EFC GOVERNOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5882143 - SAN VICENTE DIESEL PLANT PALAWAN</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	CONTROLLER, ELECTRONIC, DEIF, GPU/2/GS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	CONTROLLER, GENERATOR - SMARTGEN HGM7110A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIGITAL CONTROLLER - PID SWP-MD807-01-08 HL-W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL AND WATER SEPARATOR - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LINER KIT - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUBE OIL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTING, ST6006-01 FOR CUMMINS - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER FILTER - CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL							1,796,800.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883002 - MASBATE S/S &amp;69KVTL</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	, DISCHARGE PERMIT= 10,000		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								10,000.00		
ELECTRICITY EXPENSES										
	ELECTRICITY EXPENSES, 50,000 KWH X 10P/KWH = 500K		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	5
ELECTRICITY EXPENSES - TOTAL								500,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 8,000KG X 2.50/KG = 20,000		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								20,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL - FOR SERVICE VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASOLINE - UNLEADED, FOR GRASSCUTTER AND CHAINSAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC OIL - FOR BOOM TRUCKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - ENGINE OIL SAE 15W40, FOR SERVICE VEHICLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								375,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
GENERAL PLANT EQUIPMENT										
	GENERATOR - SOUNDPROOF/SILENT TYPE, 5KW (MIN), RATED OUTPUT: 9HP (MIN)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RATCHET - LEVER HOIST, 3 TONS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RATCHET - LEVER HOIST, 1.5 TONS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - OPERATING VOLTAGE: 220-230V, 60HZ, PRESSURE: 20-100 BAR (MIN), FLOW RATE: 360 L/H (MIN), CONNECTED LOAD: 1.0 KW (MIN)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AERIAL HOME INSPECTION KIT - UNMANNED AERIAL VEHICLE (DRONE ENTERPRISE W/ ACC)		NO	SHOPPING	09/26/2022		09/08/2022	09/24/2022	GAA-2022 - P2	7
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								1,000,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, INTERNET: 4,500 X 12 = 54,000		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								54,000.00		
JOB ORDER										
1-OP	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE									
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305, 50ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305, 10ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
1-OP OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE										
	ALLEN WRENCH SET - 1/16" TO 3/8" , 12 PCS/SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE SIZE: 7CM X 7CM X 102,241CM X 4MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ROUND, BUSHING, BRONZE MAGNOLIA, CDA 936 SIZE: 1 X 3/4 X 13 L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 2SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGING EQUIPMENT - DIGITAL BATTERY CHARGER 20-AMPS 12V/24V, FAST CHARGER, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - PILOT, ASSY. LED TYPE GREEN, PLASTIC BEZEL, RESTRICTED MONOLITHIC SCREW TERMINAL 125VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN FALL/CHAIN BLOCK - 1.5 TON CAP. MANUAL HAND, HD, ONE (1) LINE HOIST W/ 4.5 MTRS LIFT, MDL: M3 CODE CB015, NET WT: 16.6 KG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN, 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIGGER - HOLE, HEAVY DUTY, WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, RESINOID BOND FIBRE REINFORCED OFFSET SHAP SIZE: 230MM DIA. X 7MM X 22.2MM ARBOR HOLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883002 - MASBATE S/S &69KVTL**

JOB ORDER

1-OP OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE

ELECTRIC EQUIPMENT - ELECTRIC EQUIPMENT, MULTI SAW, PORTABLE, 12VDC, LITHIUM BATTERY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - BIG, 0.16MMX19MMX16M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FIRE EXTINGUISHER - CONTAINS ABC DRY CHEMICAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLASH LIGHT - LED WITH ZOOM FUNCTION, 2AA BATTERY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, OXYGEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFRIGERANT (FREON) 134A, 13KG/CYLINDER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HAMMER - SLEDGE 18 LBS .W/ORDINARY HANDLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HANDRILL - RECHARGEABLE, CORDLESS IMPACT DRILL, RATE: 0 - 450/ 1,700 RPM, 2 SPEED, IMPACT RATE: 27,000 BPM, MAX TORQUE (HARD/ SOFT): 54/ 21 NM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HEAT GUN - ELECTRIC HEAT BLOWER, POWER INPUT: 2000W, OPERATING TEMPERATURE: 50-600C, AIRFLOW: 650L/MIN (MIN)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - 1/2" DIA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
1-OP OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE										
	IRON - SOLDERING, REWORK STATION, 220V-240V, 60W (MIN)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LAMP, LED TUBE 16W, 220V, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, AUTOMATIC EMERGENCY LIGHT 2X1W LED, RECHARGABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 18W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 20W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE, ANTIBACTERIAL, 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, HIGH TEMP, HIGH HEAT REVERSION, SUPERIOR WATER RESISTANCE, NLGI GRADE 2 CONTAINS MOLYBDENUM DISULFIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - CABLE, BATTERY (BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - CABLE, BATTERY (RED)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - CONTACTOR, MAGNETIC 22E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - CONTACTOR, MAGNETIC 31E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
1-OP OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE										
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - CONTACTOR, MAGNETIC, 240V 20A 3PH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - HOSE, FLEXIBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - MINIATURE CIRCUIT BREAKER 20A, C-CURVE, 2P, KAIC: 6KA AT 230/400 V AC, RATED CURRENT UP TO 63A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE - MINIATURE CIRCUIT BREAKER 6A, K-CURVE, 1P, KAIC: 6KA AT 230/400 V AC, RATED CURRENT UP TO 63A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER CATERPILLAR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY W. CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE, WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBER, ELECTRICAL SELF-FUSING, 0.8MM Z 19MM X 8M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
1-OP OPERATIONS OF SUBSTATION & 69KV TRANSMISSION LINE										
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - LACQUER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL AND URINAL CLEANER - 500ML/ BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOL BOX - PLASTIC TOOLBOX WITH METAL LATCH 16 IN. ACCESSORIES: 9-WAY SCREWDRIVER SET, 8IN. LINEMAN'S PLIER, 6 IN. LONG NOSE PLIER, 6 IN. DIAGONAL CUTTING PLIER, WIRE STRIPPER PLIER, PRECISION STAINLESS STEEL C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE - UTILITY WORKSHOP, STATIONARY JAW, JAW OPENING: 125MM, JAW WIDTH: 120MM, ANVIL SIZE: 80*65MM, MOUNTING HOLE DIAMETER: 10MM, WEIGHT: 16KG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SET, BOX, 6-32MM, 10PC/SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SET, OPEN, 6-28MM, 10PC/SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION - HEAVY DUTY, 10MM TO 32MM, 14 PIECE/SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE REPAIR/DECLOGGING OF WATER TIGHT SEPT									
	SUPPLY OF MATERIALS, LABOR, TOOLS & EQUIPMENT - FOR THE REPAIR/DECLOGGING OF WATER TIGHT SEPTIC TANK, WITH SAMPLING PORT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO	SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF MOBO-CATAINGAN 69KV									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883002 - MASBATE S/S &69KVTL**

JOB ORDER

NEW3-JO SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF MOBO-CATAINGAN 69KV

SUPPLY OF LABOR, TOOLS & EQUIPMENT FOR THE LINE CLEARING OF MOBO-CATAINGAN 69KV TL - .	NO	NP-SMALL VAL PROC	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
--	----	-------------------	------------	------------	------------	---------------	---

NEW4-JO REPAIR/RECONDITIONING OF 125V DC SYSTEM OF MOBO SUBSTATION

BATTERY - 2V, 300AH, 10 HOURS, LEAD ACID WITH FREE HYDROMETER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
---	----	----------	------------	------------	------------	---------------	---

new1-JO REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE

ABRASIVE - SANDPAPER #1200	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
----------------------------	----	----------	------------	------------	------------	---------------	--

ABRASIVE - SANDPAPER #400	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
---------------------------	----	----------	------------	------------	------------	---------------	--

ABRASIVE - SANDPAPER #80	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
--------------------------	----	----------	------------	------------	------------	---------------	--

ANGLE BAR - 2 X2 X20 , 3/8 THICK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
----------------------------------	----	----------	------------	------------	------------	---------------	--

ANGLE BAR - STEEL, 2 X 2 X 20, 1/4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
------------------------------------	----	----------	------------	------------	------------	---------------	--

BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
---------------------------------------	----	----------	------------	------------	------------	---------------	--

BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
---------------------------------------	----	----------	------------	------------	------------	---------------	--

BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
-----------------	----	----------	------------	------------	------------	---------------	--

BRUSH - PAINT 3	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
-----------------	----	----------	------------	------------	------------	---------------	--

BRUSH - PAINT 4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
-----------------	----	----------	------------	------------	------------	---------------	--

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883002 - MASBATE S/S &69KVTL**

JOB ORDER

new1-JO REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE

CEMENT - CONCRETE, 40 KG/BAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. PIPE - 2 DIA X 20FT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. SHEET PLAIN - GAUGE#20	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - WORKING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GOGGLES - SAFETY, CLEAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LAVATORY SET - (WATER CLOSET, WASH BASIN, BASIN FAUCET, PAPER HOLDER, SOAP HOLDER AND ACCESSORIES)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 1/2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER CATERPILLAR YELLOW	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER RED OXIDE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
new1-JO REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE										
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR, GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR AMBER-BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE, 13.8KV SWITCHGEAR, GUARDHOUSE, GARAGE AND STOCKROOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 2-1/2 DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUTTY - PUTTY, STEEL REBUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
JOB ORDER										
new1-JO REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE										
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL/WATER CLOSET - FITTED WITH LEVER TYPE UNIVERSAL FLUSH MECHANISM, WATER CAP.: 4.5 LTRS/FLUSH WITH WASH DOWN FLUSHING ACTION, TYPE: CLOSED COUPLED ELONGATED BOWL, SEPARATE WATER TANK & TOILET BOWL, SOFT CLOSE SEAT COV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL - REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE, 13.8KV SWITCHGEAR, GUARDHOUSE, GARAGE AND STOCKROOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,253,907.00			
MATERIALS										
new1-JO REPAIR/REPAINTING OF MOBO SUBSTATION CONTROL ROOM, COMFORT ROOM, PERIMETER FENCE										
	AGGREGATES, GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,257,307.00			
MAINTENANCE OF BUILDING										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR, GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - WATERPROOFING, ELASTOMERIC BEIGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUTTY - STEEL REBUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
MAINTENANCE OF BUILDING										
	SPATULA RESTORATIVE INSTRUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL - SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>35,044.00</b>		
MATERIALS AND EQUIPMENT										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - SAFETY, CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 1TB USB 3.0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PERCOLATOR/THERMOS - 3.0 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>45,434.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883002 - MASBATE S/S &69KVTL**

OFFICE/LABORATORY AND OTHER SUPPLIES

ALCOHOL - RUBBING 70% ETHYL, 500ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BINDER - LOOSELEAF, HARDBOARD, 8 1/2 W X 14 L, WITH FASTENER HOLES	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOOK, COLUMNAR - PAPERBOUND, 16 COLUMNS, 300 PAGES, DOUBLE PAGE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - ALL PURPOSE, WHITE, 130 GRAMS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HAND SOAP - ANTI BACTERIAL WITH MOISTURIZES 500 ML PER BOTTLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INDEX CARD BOX - 4-3/8 X 5-5/8 X 4 (3 X 5 ), 50 SHEETS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, LEGAL 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								25,690.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK BT 5000 C - REFILL, BROTHER INK CYAN, 48.8 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 M - REFILL, BROTHER INK MAGENTA, 48.8 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 Y - REFILL, BROTHER INK YELLOW, 48.8 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT D60 BK - REFILL, BROTHER INK BLACK, 108 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - CANON, CL811		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - CANON, PG810		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								48,618.00		
RENTAL										
	- XEROX MACHINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								25,080.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883002 - MASBATE S/S &69KVTL**

REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES

BALL JOINT - FOR MITSUBISHI STRADA, MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BALL JOINT - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - 12VDC, 3SMF, MAINT FREE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BELT, FAN - FOR MITSUBISHI BOOMTRUCK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BELT, TIMING - (REPLACEMENT) FOR MITSUBISHI ADVENTURE, 2006 MODEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE PAD - FOR MITSUBISHI ADVENTURE, 2006 MODEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE SHOE - W/ LINING, FOR MITSUBISHI STRADA, MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRAKE SHOE LINING - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH DISC - FOR MITSUBISHI ADVENTURE, 2006 MODEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLUTCH LINING - FOR MITSUBISHI MITSUBISHI STRADA, MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENGINE SUPPORT - FOR MITSUBISHI ADVENTURE, 2006 MODEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENGINE SUPPORT - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FUEL FILTER - FOR MITSUBISHI ADVENTURE, 2006 MODEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FUEL FILTER ELEMENT, - FOR MITSUBISHI STRADA, MODEL 2018	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FUEL PUMP - MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - OVERHAULING, FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROVAC ASSY - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER - SLEEVE, FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - MITSUBISHI ADVENTURE , 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER ELEMENT - FOR MITSUBISHI CANTER LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON - RING, FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON, LINER - FOR MITSUBISHI CANTER, LINE TRUCK, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK & PINION KIT - FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR TANK - FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - FOR MITSUBISHI CANTER, MODEL 2002 REAR-LEFT & RIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF MOTOR VEHICLE - (MITSUBISHI ADVENTURE MODEL 2006, PLATE # SHP-377), AIRCON REPAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883002 - MASBATE S/S &amp;69KVTL</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR OF MOTOR VEHICLE - (MITSUBISHI STRADA MODEL 2018, PLATE # SAB 6159), REPLACEMENT OF TIMING BELT, TENSIONER, & IDLER BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TENSIONER - FOR MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD END - FOR MITSUBISHI ADVENTURE , 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIMING BELT (BIG) - FOR MITSUBISHI CANTER, MODEL 2002		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - 750 X 16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - SET, 900X20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 16 245/65		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 195/R14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE EXHAUST - MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE INTAKE - MITSUBISHI ADVENTURE, 2006 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								360,000.00		
SPARES										
TRANSMISSION SPARE PARTS										
	CONDUCTOR, ACSR 336.4 MCM LINNET - 1000 METER PER REEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883002 - MASBATE S/S &amp;69KVTL</u></b>										
SPARES										
TRANSMISSION SPARE PARTS										
	CROSSARM, STEEL, BC 100MM X 70MM X 6MM X 2.44M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 3.04M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 3.96M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM, STEEL, BC 140MM X 70MM X 6MM X 5.94M		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER, VIBRATION - FOR 336.4 ACSR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR, SUSPENSION - BALL & SOCKET TYPE 146MM X 254MM, 15,000LBS M&E STRENGTH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	METER, POWER, MULTIFUNCTION - POWER ANALYZER, LCD, 3 PHASE, SUPPLY VOLTAGE: 90-415 VAC 60 Hz, 90-250 VDC, CURRENT INPUT 5A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	RELAY,PROTECTION,DIGITAL,MULTIFUNCTION - WITH FAULT LOCATOR, POWER SUPPLY: 85-265 VAC, 85-300 VDC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
SPARES - TOTAL							1,908,900.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, LOAD GLOBE: 500 X 12 = 6,000		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL							6,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5883002 - MASBATE S/S &amp;69KVTL</u>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, 4 VEH. X 5,000/VEH = 20,000		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									20,000.00	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FREIGHT / HANDLING AND OTHER CHARGES, LBC FREIGHT SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								14,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	OIL - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - DIESEL ENGINE (FUEL)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								131,520.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGHSPEED, CAP. OF SCANNING LEGAL, A4, A3 SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER - HIGHSPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZES, SCAN SPEEDS UP TO 65PPM/130 IPM (ONE PASS DUPLEX) HIGH VOLUME SCANNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS WITH AVR - 3000VA,220V LINE INTERACTIVE UPS W/LED OR LCD MON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS WITH AVR - 3000VA,220V LINE INTERACTIVE UPS W/LED OR LCD MONITORING PANEL, BOOST & BUCK AVR FOR VOLTAGE STABILIZATION, AUTO-RESTART WHILE AC IS RECOVERING, OFF MODE CHARGING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - MEGGER INSULATION/CONTINUITY TESTER (INSULATION TESTER 7015 IN PRO-V03)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
GENERAL PLANT EQUIPMENT										
	TESTER - MEGGER INSULATION/CONTINUITY TESTER, TEST VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								390,000.00		
JOB ORDER										
1-OP	MAINTENANCE OF ENGINE ROOM/POWERHOUSE									
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAN - TRASH, PLASTIC, OFFICE WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - TOILET BOWL AND URINAL, 900ML-1000ML CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR 250 - 250ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFORMED BAR - 8MM X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
JOB ORDER										
1-OP MAINTENANCE OF ENGINE ROOM/POWERHOUSE										
	INSULATION, CLOTH - ASBESTOS,PLAIN,1/8 X 1M X 25M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF ENGINE ROOM/POWERHOUSE - DOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF ENGINE ROOM/POWERHOUSE - DOOR, PVC, PLASTIC DOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE, WASTE RAGS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - 2 500PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCASEAL - ROOF SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883003 - MASBATE MINI GRID**

JOB ORDER

2-OP	FAST MOVING PARTS								
	BATTERY - 3SMF, MAINT. FREE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BATTERY, CHARGER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BATTERY, CHARGER, 12V DC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V-RIBBED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V-RIBBED, CIRCUMFERENCE: 1445MM; WIDTH: 27MM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FANBELT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FANBELT A-52, INDUSTRIAL V-BELT, WIDTH:1/2"; THICKNESS: 5/16"; LENGTH INSIDE: 52"; LENGTH OUTSIDE: 54"; CIRCUMFERENCE: 6.28"	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FILTER, FUEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FILTER, FUEL, STYLE: SPIN-ON: THREAD SIZE: M16 X 1.5; OD: 84MM; HEIGHT: 154MM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FUSE LINK, 3A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 3A	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - LUBE OIL FILTER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883003 - MASBATE MINI GRID**

JOB ORDER										
2-OP FAST MOVING PARTS										
	FAST MOVING PARTS - LUBE OIL FILTER, FULL FLOW SPIN-ON, THREAD SIZE: 3/4"-16; HEIGHT: 135MM; BODY DIAMETER: 96MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - OIL FILTER, FULL FLOW SPIN-ON, T1:M24 X 1.5; H1: 206MM; ODI: 94MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER, 20 MICRON, STYLE: SPIN-ON: THREAD SIZE: M24 X 1.5: HEIGHT:177.8MM; OD: 94.5MM; GASKET OD: 70MM; GASKET ID: 60MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 7W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINK - FUSE, 5 AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINK - FUSE, UNIVERSAL BUTTON HEAD, TYPE K 5 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL GAUGING TAPES - STEEL, WHITE TAPE, LENGTH=10 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIRTY WATER SUBMERSIBLE PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
JOB ORDER										
2-OP FAST MOVING PARTS										
	PUMP - DIRTY WATER SUBMERSIBLE PUMP, 1 HP, 220V, MAX HEAD: 8 MTRS, MAX. DEPTH: 7 MTRS, PIPE DIAMETER: 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - FAST MOVING PARTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE, - 2.5 OZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP DISTILLED WATER										
	DISTILLED WATER - DISTILLED WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER, - 1LITER/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301459-JO REPAIR OF RADIATOR OF FIVE MASBATE MG PLANTS										
	REPAIR OF RADIATOR - FOR (90KW) UNIT 1 OF GILOTONGAN DPP & (90KW) UNIT 1 OF PENA DPP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	REPAIR OF RADIATOR OF FIVE MASBATE MG PLANTS - REPAIR OF RADIATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW1-JO REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT										
	BAR - ANGLE 1/4 , 1 1/2 X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, 2X 1/4 INCH THICK 20 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BARBED WIRE - 30KG/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
JOB ORDER										
NEW1-JO REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DEFORMED BAR - 8MM X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFORMED BAR - 10MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFORMED BAR - 10MM X 20"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2 DIA X 20FT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. PIPE - 2 DIA X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2" DIA X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD LOCK - HEAVY DUTY, 2-1/2"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND, - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I. PLAIN, GAUGE #26, 32 W X 10'L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, - G.I. PLAIN, GAUGE #26, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
JOB ORDER										
NEW1-JO REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT										
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE, - #16 PER KILOGRAM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO GENERATOR REWINDING										
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR REWINDING - LUG, TERMINAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR REWINDING - LUG, TERMINAL NO.12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 5 MILS T X 36 X 1 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 7 MILS T X 36 , DUPONT, USA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 3MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 5MM DIA X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 5MM IDA X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
JOB ORDER										
NEW3-JO GENERATOR REWINDING										
	WIRE - MAGNETIC #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #19		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,744,052.00			
MATERIALS										
NEW1-JO REPAIR OF PERIMETER FENCE AT CHICO DIESEL POWER PLANT										
	GRAVEL, MEDIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,759,052.00			
MATERIALS AND EQUIPMENT										
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, HARD PLASTIC, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, PURE METAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - FOR CERTIFICATE OF SPECIAL AWARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME, CERTIFICATE, - SYNTHETIC WOOD FRAME, SIZE A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883003 - MASBATE MINI GRID</b>										
MATERIALS AND EQUIPMENT										
	RULER - PLASTIC, 300MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								42,520.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE, - BLADE KNIFE CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEAD, REFILL - FOR MECHANICAL PENCIL, 0.5MM, 12 PCS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - PUSH, 100 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>60,536.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>16,800.00</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
RENTAL										
	- XEROX COPIER PROVIDER IN MMG OFFICE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
RENTAL - TOTAL								240,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR, CHARGING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CHARGE ALTERNATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD GASKET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXCHANGE. STARTER MOTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - 5262671		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GOVERNOR CONTROLLER - LSM672		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HEAD, CYLINDER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR WASHER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	LUBE OIL SENSOR - MODEL 4BTA3.9-G2, ENGINE NO. 69444602		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGNETIC PICK-UP/SPEED PROBE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MODULE, ELECTRONIC INTERFACE (EIM)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR,STARTING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON KIT - 3802100		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LIFT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR - 10000-60265		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR - OIL PRESSURE SENSOR PPL094839		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, SPEED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SHUNT TRIP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLENOID		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883003 - MASBATE MINI GRID</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	STARTER MOTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SURGE SUPPRESSOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TIMING CASE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBO CHARGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBOCHARGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	VALVE SPRING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER, THRUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL								2,525,984.00		
TELEPHONE EXPENSES										
	- TELEPHONE EXPENSES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL								60,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883004 - CAMARINES SUR MINI GRID</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DIESEL FUEL OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS - TOTAL</b>								<b>505,993.00</b>		
GENERAL PLANT EQUIPMENT										
	UPS, HEAVY DUTY WITH AVR - 1500VA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TOOL BOX - STORAGE ORGANIZER, METAL, TROLLEY, 7-DRAWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENERATOR - 4KW, 3-PHASE, DIESEL, AIR-COOLED, SILENT-TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIRCONDITIONER - 1.5-HP, WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>480,000.00</b>		
JOB ORDER										
1-OP	OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES									
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING STONE / WHEEL 6 X 3/4 X 1/2 , COARSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883004 - CAMARINES SUR MINI GRID**

JOB ORDER										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	ABRASIVE - GRINDING STONE / WHEEL, 6 X 3/4 X 1/2, COARSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER, #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, MILD STEEL, 1 X 1 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, MILD STEEL, 1/4 X 2 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, MILD STEEL, GB & JIS STANDARD HOT ROLLED, A36 SIZE: 1/4 X 2 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, MILD STEEL, GB & JIS STANDARD HOT ROLLED, A36 SIZE: 3/16 X 1-1/2 X 1-1/2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, 1 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - CUT-OFF BLADE, HIGH SPEED STEEL, M-42 COBALT STEEL M SIZE: 3/16 X 1 X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883004 - CAMARINES SUR MINI GRID**

JOB ORDER										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING METAL, 10 X 1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, RESINOID BOND FIBRE REINFORCED OFFSET SHAP SIZE: 230MM DIA. X 7MM X 22.2MM ARBOR HOLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 100 grams/tube		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL WITH PLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	LUBRICANT - GREASE, MULTIPURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES - BAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, SILVER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, EPOXY - PRIMER GRAY, WITH CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCHED 40, 1 X 1 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCHED 40, 2 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SANDPAPER - WATERPROOF #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SANDPAPER - WATERPROOF, #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., PLAIN GA#22, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - 1 inch		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - 1/2 inch		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	TARPAULIN - 8 FT WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #14, GI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16, GI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL - OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG										
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, - RUGBY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883004 - CAMARINES SUR MINI GRID**

JOB ORDER										
2-JO SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG										
	CLEANER, CONTACT AEROSOL, - SPRAY CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE, - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES - SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES, - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - WELDING-SUS 304 SIZE: 1/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE, - WELDING-SUS 304 SIZE: 1/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL, 15 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883004 - CAMARINES SUR MINI GRID**

JOB ORDER										
2-JO SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG										
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, - BELLUMOID, 1/16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID, - 1/8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NIKOLITE - 60/40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS, - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG - ADHESIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
2-JO	SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG									
	SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG - GASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR OF RADIATOR OF CSMG GEN									
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR OF RADIATOR OF CSMG GENSETS - SUPPLY OF LABOR, MAT'LS & EXP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
3-OP	OPRTN & MAINTENANCE OF CSMG:CHEMICAL SUPPLIES									
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE - OPRTN & MAINTENANCE OF CSMG:CHEMICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR & MAINTENANCE OF OPERAT									
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE - REPAIR OF OPERATOR'S QUARTER AND POWERHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR & MAINTENANCE OF OPERATOR'S QUARTER & POWERHOUSE - SUPPLY OF LABOR, MATLS & EXP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
4-OP OPRTN & MAINTENANCE OF CSMG: BATTERY SUPPLIES										
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BATTERY, - INDUSTRIAL, 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DISTILLED WATER - OPRTN & MAINTENANCE OF CSMG: BATTERY SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER, - 30 bottles/crate, 1 ltr/bottle		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-JO SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR TRANSFORMER PCB TESTING										
	SUPPLY OF LABOR, MATERIALS AND EXPERTISE FOR THE - CONDUCT OF PCB TESTING ON TRANSFORMER OILS OF CAMARINES SUR MINI GRID PLANTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR TRANSFORMER PCB TESTING - SUPPLY OF LABOR, MAT'L & EXP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP OPRTN & MAINT. OF CSMG: FAST MOVING PARTS										
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, PERKINS, P/N 2654407		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRPN & MAINT. OF CSMG: FAST MOVING PARTS - AIR FILTER ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRPN & MAINT. OF CSMG: FAST MOVING PARTS - FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRPN & MAINT. OF CSMG: FAST MOVING PARTS - FILTER, FUEL ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRPN & MAINT. OF CSMG: FAST MOVING PARTS - FILTER, LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
5-OP	OPRTN & MAINT. OF CSMG: FAST MOVING PARTS									
	OPRTN & MAINT. OF CSMG: FAST MOVING PARTS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
6-JO	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REWINDING OF MAIN/EXCITER STAT									
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE - REWINDING OF MAIN/EXCITER STATOR & ROTOR ASSEMBLY OF CAMARINES SUR MINI GRID		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REWINDING OF MAIN/EXCITER STATOR & ROTOR ASSEMBLY - SUPPLY OF LABOR, MAT'LS & EXP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
7-JO	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR OF OIL WATER SEPARATOR									
	SUPPLY OF LABOR, MATERIALS, AN - REPAIR OF OIL WATER SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
7-OP	OPRTN & MAINT. OF CSMG: ELECTRICAL SUPPLIES									
	CABLE TIE - OPRTN & MAINT. OF CSMG: ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUT-OUT ASSY - 100AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 1AMP, TYPE K		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 6AMPS, TYPE K		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
7-OP	OPRTN & MAINT. OF CSMG: ELECTRICAL SUPPLIES									
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPRTN & MAINT. OF CSMG: ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
8-JO	SUPPLY OF LABOR, MATERIALS, AND EXPERTISE FOR THE REPAIR OF COMFORT ROOMS									
	SUPPLY OF LABOR, MATERIALS, AN - REPAIR OF CSMG COMFORT ROOMS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY OF LABOR, MATERIALS, AN - SUPPLY OF LABOR, MATERIALS AND EXPERTISE FOR THE REPAIR OF COMFORT ROOM OF CAMARINES SUR MINI GRID - ATULAYAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							3,885,870.00			
MATERIALS										
1-OP	OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES									
	DISPOSABLE GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
JOB ORDER										
MATERIALS										
1-OP OPRTN & MAINT OF CSMG: DAY TO DAY PLANT ACTIVITIES										
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO SUPPLY OF MATERIALS FOR OVERHAULING OF CUMMINS ENGINES OF CSMG										
	CABLE TIE, 10"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							3,901,000.00			
MATERIALS AND EQUIPMENT										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH, - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL, - PORTABLE, 2-TB, USB 2.0 & 3.0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE, - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>449,200.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883004 - CAMARINES SUR MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEST KIT - CHLORINE WATER TEST KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>256,888.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883004 - CAMARINES SUR MINI GRID</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								39,200.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	- SUPPLY OF LABOR, MATERIALS & EXPERTISE FOR THE REPAIR, REPAINTING AND MAINTENANCE OF NPC-SPUG-CSMG PUMP BOAT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								468,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883005 - MASBATE PRES MINI GRID</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								180,000.00		
GENERAL PLANT EQUIPMENT										
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL TOOLS - SET 1/2 DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - AIR COOLED, 2 STROKE, SINGLE CYLINDER GASOLINE, EN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								120,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 5000/MONTH X 12 - OFFICE INTERNET CONNECTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								54,000.00		
JOB ORDER										
1-JO	TANK CLEANING AND REPAINTING OF 320KL FOST									
	TANK CLEANING AND REPAINTING O - TANK CLEANING & REPAINTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
1-OP	MAINTENANCE OF ENGINE ENCLOSURE / FENCE									
	BAR - ANGLE, MILD STEEL, GB & JIS STANDARD HOT ROLLED, A36 SIZE: 1/4 X 2 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
JOB ORDER										
1-OP MAINTENANCE OF ENGINE ENCLOSURE / FENCE										
	BAR - FLAT, MILD STEEL SIZE: 1/4 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 12MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 16MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - POWER HACKSAW SIZE: 350 MM LGTH X 25MM WIDTH X 1.27MM THICK X 14 TEETH/INCH,SANDVIK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/8 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
JOB ORDER										
1-OP MAINTENANCE OF ENGINE ENCLOSURE / FENCE										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONVERTER, RUST - CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 9W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, MARINE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP OPERATION / GENERATION EXPENSES										
	BATTERY - 2SMF, MAINTENANCE FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONVERTER, RUST - CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
JOB ORDER										
2-OP OPERATION / GENERATION EXPENSES										
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC TAPE - OPERATION / GENERATION EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE, BEARING, HI-TEMP.,HIGH PRESSURE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER - KWH, SINGLE PHASE; ELECTRONIC METER, 60HZ., 1,600 IMP/KWHR, CLASS-5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION / GENERATION EXPENSES - BRUSH, CARBON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION / GENERATION EXPENSES - FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLL - INSULATING TAPE 40MM,50M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - WELDING ROD 60 - 13		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	4-JO TANK CALIBRATION OF 320KL FOST									
	TANK CALIBRATION OF 320KL FOST - TANK CALIBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	F301448-JO REWINDING OF ALTERNATOR 7KVA & 15 KVA ALTERNATORS									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
JOB ORDER										
F301448-JO REWINDING OF ALTERNATOR 7KVA & 15 KVA ALTERNATORS										
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #12, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VANISH, INSULATING, CLEAR, GE9700 - REWINDING OF ALTERNATOR 7KVA & 15 KVA ALTERNATORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #22		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301457-JO OVERHAUL/REPAIR OF ENGINE RADIATORS										
	OVERHAUL/REPAIR OF ENGINE RADIATORS - OVERHAUL/REPAIR OF RAFIATORS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301458-JO RECONDITIONING OF 7KVA & 15KVA ENGINE BLOCK, LINERS & CYL. HEADS/VALVES										
	RECONDITIONING OF 7KVA & 15KVA ENGINE BLOCK, LINERS & CYL. HEADS/VALVES - MACHINING OF 15KVA ENGINE BLOC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							1,805,559.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
MAINTENANCE OF BUILDING										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - VULCASEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONVERTER, RUST - CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - WELDING, N6013, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, 18W, 230V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WIRE, CONCRETE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WIRE, CONCRETE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - WIRE, CONCRETE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
MAINTENANCE OF BUILDING										
	NAIL, - WIRE, CONCRETE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>95,500.00</b>		
MATERIALS AND EQUIPMENT										
	CALCULATOR - ELECTRONIC, 14 DIGITS, LARGE DISPLAY, WITH FUNCTION STATUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - 18.5 , LED, LCD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>57,740.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>54,000.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	103 ECOTANK BLACK INK - EPSON C13T00S14A BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK CYAN INK - EPSON C13T00S24A CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	103 ECOTANK MAGENTA INK - EPSON C13T00S34A MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	103 ECOTANK YELLOW INK - EPSON C13T00S44A YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								109,350.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL JOINT - LOWER, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL JOINT - UPPER, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY STORAGE - AUTOMOTIVE PABMA 3SMF, 12V, 15 PLATES/CELL 80AH CAP. @ 20 HR RATE, 155 MINS. RESERVE CAP., SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER - WHEEL CYLINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID, BRAKE - FLUID, BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROVAC ASSY - HYDROVAC ASSY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR TANK - RADIATOR TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING - RELEASE BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD END - ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL BEARING - FRONT (INNER) PART NO.: MB025006, GENUINE/ORIGINAL FOR MITSUBISHI CANTER TRUCK MODEL: 2006		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL BEARING - FRONT (OUTER) PART NO.: MB393597, GENUINE/ORIGINAL FOR MITSUBISHI CANTER TRUCK MODEL: 2006		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									156,510.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR, CHARGING		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	2
	BEARING, CONNECTING ROD		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CAMSHAFT ASSEMBLY LPW4		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	FAN, BLOWER		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	GASKET , CYLINDER HEAD, LPW2		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD, LPW4		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	MULTIMETER MODULE, MULTIFUNCTION		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	9
	PANEL BOARD, NEXIS - (MICS-NEXYS-12V-A-1.05B )		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	9
	PISTON		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	2
	PUMP, FUEL LIFT		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	RADIATOR (LPW2)		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	RADIATOR (LPW4)		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	4
	RING SET, PISTON		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	3
	ROD, CONNECTING, ASSEMBLY		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	4

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883005 - MASBATE PRES MINI GRID</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, OIL (FLY WHEEL)		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	SEAL, OIL (GEAR END)		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	SERVICE KIT, 2000 HOURS, LPW2		YES	PUBLIC BIDDING	12/07/2021	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	8
SPARES - TOTAL							5,149,500.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, 500/MO X 12 MONTHS - TELEPHONE EXPENSES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL							6,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883013 - BALONGBONG HYDROELECTRIC PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, DENR PERMIT REGISTRATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								15,000.00		
ELECTRICITY EXPENSES										
	ELECTRICITY EXPENSES, POWER BILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
ELECTRICITY EXPENSES - TOTAL								720,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								8,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								128,000.00		
GENERAL PLANT EQUIPMENT										
	GLOVES - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOTSTICK - TELESCOPIC, HIGH VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOL SET - ELECTRICAL INSTALLATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	WASHER - HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								325,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								24,000.00		
JOB ORDER										
1-OP	DAY TO DAY OPERATIONS OF BALONGBONG HPP									
	BATTERY - 2V DEEP CYCLE 10AH MINIMUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 2V NEUTON, 90AH @ 10 HOUR RATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATIONS OF BALONGBONG HPP - HIGH VOLTAGE CONNECTORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT - OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATIONS OF BALONGBONG HPP										
	FUSELINK - 200AMP, TYPE K 10PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - GREASE,CONDUCTIVE,30G/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL HYDRAULIC - GEAR MOTOR LUBRICANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PENETRATING OIL - OIL LUBRICANT RUST CORROSION PROTECTION, 400ML/CAN, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATIONS OF BALONGBONG HPP - VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO REPAIR/DESLUDING OF SEPTIC TANK										
	REPAIR/DESLUDING OF SEPTIC TAN - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO REPAIR OF POWERHOUSE ROOFING, CEILING AND WINDOWS										
	REPAIR OF POWERHOUSE ROOFING, - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
NEW4-JO REPAIR OF PERIMETER FENCE										
	REPAIR OF PERIMETER FENCE - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW5-JO ROW CLEARING OF PENSTOCK										
	ROW CLEARING OF PENSTOCK - ROW CLEARING OF PENSTOCK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW6-JO REPAIR OF OFFICE BUILDING										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
JOB ORDER										
NEW6-JO REPAIR OF OFFICE BUILDING										
	REPAIR OF OFFICE BUILDING - SUPPLY OF LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
JOB ORDER - TOTAL							2,395,010.00			
MAINTENANCE OF BUILDING										
	ABRASIVE - SANDPAPER, WATERPROOF #180		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, 2X 1/4 INCH THICK 20 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883013 - BALONGBONG HYDROELECTRIC PLANT**

MAINTENANCE OF BUILDING

BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - PORTLAND	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CYCLONE WIRE - 4FT X 7M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISC - CUTTING, METAL, 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. PIPE - 1 1/2 DIA X 20 FT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. PIPE - 2 DIA X 20FT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. SHEET - CORRUGATED, GA 24,4X 8	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G.I. SHEET - PLAIN, GA 24,4X 8	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING DISC - 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 2 X 12'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OXYGEN - CONTENT ONLY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) GREEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) INTERNATIONAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - LACQUER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL									174,760.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
MAINTENANCE OF LAND										
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN, 3/4 DIA. RUBBERIZED 25 METERS/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEELBORROW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								24,000.00		
MATERIALS AND EQUIPMENT										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED/CFL, 12VDC, 11 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRINDER, ELECTRIC, 710, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 13W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#10AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#14AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#6AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	225,500.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHNER - 280ML, IN CAN, AEROSOL TYPE, SPRAY MIST, ASSORTED SCENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STICKER - RELECTORIZED 4 INCH RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								55,010.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6641, COLOR BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6642, COLOR CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6643, COLOR MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L655, INK BOTTLE T6644, COLOR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, SYNTHETIC, SAE, 20W/50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								83,500.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AMMETER, 400A MAX - 0-400A, 60HZ, MC03820156, GL2 CT400/5, GB/T7676-95		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	AUXILIARY RELAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER, CIRCUIT, OIL (OCB), TRUCK TYPE - THREE PHASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	CONTROL, EXCITATION VOLTAGE - DZ47-63, C20, 230/400V-6000A, GB10963.1, IEC60898-		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883013 - BALONGBONG HYDROELECTRIC PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	DEFLECTOR, P/N. 03 - HYDRAULIC, TURBINE SPEED CONTROLLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DISCONNECT SWITCH, 13.8KV - 300A, 600A WITH ARRESTER, PN YD10W-15		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUSE CUT-OUT AND LIGHTNING ARRESTER 15KV, 200 AMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GAUGE, OIL PRESSURE - MODEL NO. JB957-67, 220-380V, YX-150		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - HYDRAULIC, INLET CONTROLLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, POWER FACTOR - GL2, 5A, 100V GB776-76		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SERVOMOTOR, TURBINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL								2,136,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, LTO VEHICLE REGISTRATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								3,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883021 - BURIAS ISLAND MINI GRID</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - GASOLINE90 - 95 OCTANE RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								337,200.00		
GENERAL PLANT EQUIPMENT										
	CALIPER - DIGITAL CALIPER AND MICROMETER. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE THREADER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TORQUE WRENCH - MANUAL RESET. 1/2 & 3/4 DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - HIGH PRESSURE, 1 HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CLAMP METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION TESTER - REPAIR AND CALIBRATION OF MEGGER S1-1052		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TACHOMETER - TACHOMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
GENERAL PLANT EQUIPMENT										
	RADIO TRANSMITTING AND RECEIVING SET - RADIO, TRANSCEIVER, HANDHELD, UHF/FM, PORTABLE, FR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR CONDITIONING UNIT - WINDOW TYPE 1HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - AIR COOLED, 2 STROKE, SINGLE CYLINDER GASOLINE, EN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								701,500.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		
JOB ORDER										
1-OP	SYNCH									
	BULB - PILOT LIGHTS ASSEMBLY, COLOR: GREEN & RED PLASTIC BEZEL, CIRCULAR HEAD 110-120V, 1NC, SCHNIEDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIN RAIL - ALUMINUM, 1M LONG, 35MM WIDTH, 7.5MM DEPTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - BLOCK-TERMINAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - CIRCUIT BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - CONTROL CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - CONTROL RELAYS, FOR GOVERNOR SYSTEM & TURBINE SYSTEM- UNITS 3 - 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
1-OP SYNCH										
	SYNCH - GROUNDING CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - KEYSWITCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - POTENTIOMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCH - TERMINAL LUGS/WIRING ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
10-JO REPAIR OF COMFORT ROOM										
	- REPAIR OF COMFORT ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
2-JO REPAIR/ MACHINING/ FABRICATION/ REWINDING/ SERVICING/ CALIBRATION OF ENGINE AND										
	- REPAIR/ MACHINING/ FABRICATION/ REWINDING/ SERVICING/ CALIBRATION OF ENGINE AND GENERATOR COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
2-OP DAY TO DAY OPERATION										
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION - GASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION - GASKET , HYDRUALIC PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION - GAUGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/64 X 36		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
2-OP DAY TO DAY OPERATION										
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO SUPPLY OF MATERIALS IN THE REWINDING OF ELECTRICAL MOTORS AND GENERATORS										
	CAMBRIC TUBING - 15MMX1METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - MYLAR, 10MX3FT WIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #8, SPADE TYPE, STUD SIZE: 5MM&6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #16, COPPER, HEAVY ARMORED, POLYTHERMALYZE 25KGS/SPOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MYLAR, BEARING TAB - INSULATION SHEETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883021 - BURIAS ISLAND MINI GRID**

JOB ORDER

3-JO SUPPLY OF MATERIALS IN THE REWINDING OF ELECTRICAL MOTORS AND GENERATORS

RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
VARNISH - INSULATING, RED, MYTHELENE CHLORIDE, 700V/ MIN. TEMP=90°C	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - MAGNETIC #18	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WIRE, MAGNETIC - #18 HEAVY FORMEX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

3-OP OPERATIONS & MAINTENANCE

ABRASIVE - SANDPAPER, WATERPROOF #1000	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER, WATERPROOF #240	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ANGLE BAR - 2 X2 X20 , 3/8 THICK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - INDUSTRIAL 4D	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 1	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 3/4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
3-OP OPERATIONS & MAINTENANCE										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATIONS & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 3A 15KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 5A, 15KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SILICONE, HI-TEMP, PRO SEAL - OPERATIONS & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - GRADE A, GRIT: 280 COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - RUBBER, HIGH PRESSURE, STEEL BRAIDED,(4 PLY)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
3-OP OPERATIONS & MAINTENANCE										
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS & MAINTENANCE - SEALANT, SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD LOCK - HEAVY DUTY, 2-1/2"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR IN OIL FRENCH YELLOW OCHRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRODUCT/OIL FINDING PASTE - OPERATIONS & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
3-OP	OPERATIONS & MAINTENANCE									
	TARPAULIN - OPERATIONS & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL - CLEAR 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - OPERATIONS & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER SOFTENER RESIN FILTER CARTRIDGE - TYPE: JUMBO BLUE HOUSING, MATERIAL: POLYPROPYLENE, INLET & OUTLET: 1IN. PLASTIC PORT/1IN. BRASS PORT, MAX WORKING PRESSURE: 290PSI/20BAR, MAX WORKING TEMPERATURE: <45.C, LENGTH: 10IN./20IN., PACKING:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO	HAULING SERVICES									
	HAULING SERVICES - HAULING SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
4-OP	FAST MOVING PARTS									
	FAST MOVING PARTS - AIR FILTER ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FAST MOVING PARTS - FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FAST MOVING PARTS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FAST MOVING PARTS - LUBE OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
5-JO	REPAIR OF VENTILLATION SYSTEM OF POWER HOUSES AND POWER PLANT LIGHTING SYSTEM									
	- REPAIR OF VENTILLATION SYSTEM OF POWER HOUSES AND POWER PLANT LIGHTING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
7-JO	DESLUDGING / REPAIR OF EXISTING SEPTIC TANK									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
JOB ORDER										
7-JO	DESLUDGING / REPAIR OF EXISTING SEPTIC TANK									
	- DESLUDGING / REPAIR OF EXISTING SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
8-JO	REHABILITATION OF BURIAS MINI GRID MOTORIZED BOAT HULL									
	REHABILITATION OF BURIAS MINI GRID MOTORIZED BOAT HULL - REHABILITATION OF BURIAS MINI GRID MOTORIZED BOAT HULL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
9-JO	REPAIR OF GENERATING SET PARTITION IN THE POWER HOUSE EXTENSION									
	- REPAIR OF GENERATING SET PARTITION IN THE POWER HOUSE EXTENSION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							5,601,190.00			
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORK BOARD - WALL TYPE 3'X4'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, HARD PLASTIC, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE - 15 AMPS., 20-30 METERS LONG, REEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	FEELER GAUGE - STEEL FEELER GAUGE 29 BLADES, FEELER GAUGES SETS WHICH HAVE HARDENED GROUND STEEL BLADES AND MILD STEEL CASES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE CHAIR - MIDBACK CHAIR WITH FIXED ARMRESTS, POLYPROPYLENE SHELL BACK COVER, ADJUSTABLE BACKRESTS, ADJUSTABLE HEIGHT-HYDRAULIC LIFT, 5 LEG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER DRILL/DRIVER - 5/8, 5.7, MAKITA 1500, INCLUDES SIDE HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROMETER - OUTSIDE CARBIDE TAPPED ANVIL & SPINDLE COMBINATION ENGLISH-METRIC 0.01MM GRAD. ON DIGITAL COUNTER SIZE: 0-25MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	MULTI-TESTER - ANALOG TYPE, DROP SHOCK PROFF, USE FOR MEASURING OF AC/DC VOLTAGE, RESISTANCE UP TO 200M OHMS AND CAPACITANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLAINER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - DIAGONAL CUTTING, 7 INCHES WITH 2 STRIPPING HOLES TAPERED, NONE TYPE JAW, 7/8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SIDE CUTTER, 7 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - LONG-NOSE SIZE: 8 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - CENTER, WOODEN, 2 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - ASTM 59 STANDARD, RANGE UP TO 82 C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - INFRARED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOLS, ELECTRICAL - DIGITAL TESTER, SCREW,DRIVERS, PLYERS AND OTHERS HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>628,135.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOOT BATH TRAY - FOOT BATH TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								63,794.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CD - DVD-WRTIABLE, 8CM DIA., WITH INDIVIDUAL CASING, 10 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								30,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRUSH - BRUSH,STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1/2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	V-BELT - V-BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								133,200.00		
SPARES										
	ALTERNATOR - 60KW FGW FGW MODEL (P65E3) (10000-18159)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR - 80KW FGW MODEL (P88E1) PN(10000-18159)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGE - 60KW FGW MODEL (P65E3) (10000-18159)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGE - 60KW FGW MODEL (P65E3) (10000-18159)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGE - 80KW FGW MODEL (P88E1) PN(10000-18159)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGING - 150KW FGW MODEL (P165-5) PN(10000-68879)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGING - 163KW DALE PERKINS, MODEL (2006TG1) PN(996-712)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR - 50KW STAMFORD MODEL (4BTA3.9-G2) PN(10000-12943)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	AVR FUSE - 150KW FGW MODEL (P165-5) PN(922-222)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	AVR FUSE - 163KW DALE PERKINS, MODEL(2006-TG1) PN(998-712)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	AVR R250 - 60KW FGW MODEL (P65E3) (10000-12943)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	1
	AVR R450 - 163KW DALE PERKINS, MODEL(2006-TG1) PN(10000-47135)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	3
	BEARING KIT, CON-ROD BIG END - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD (SET) - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CASING ASSEMBLY - 163KW DALE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLANT INHIBITOR - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	DIODE KIT - 150KW FGW MODEL (P165-5) PN(10000-61226)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	DIODE KIT - 163KW DALE PERKINS, MODEL(2006-TG1) PN(922-246)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	EIM BASIC 3 - 60KW FGW MODEL (P65E3) (258-9753/917-422)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	FILTER HOUSING (FUEL) - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	FILTER HOUSING (LUBE OIL) - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	FRONT COVER KIT - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	FRONT COVER KIT - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	FUEL FILTER HOUSING, SECONDARY - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	FUEL INJECTOR NO.1 - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	FUEL INJECTOR NO.3 - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - TIMING CASE - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET - TIMING CASE - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET - TIMING CASE - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET TOP OVERHAULING - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET, BOTTOM OVERHAULING - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	GASKET, LUBE OIL CLR COVER - 88KW MINGPOWER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - 88KW MINGPOWER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH WATER TEMP. SENSOR - 50KW STAMFORD ENGINE MODEL (4BTA3.9-G2) PN(2848A129)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	HIGH WATER TEMP. SENSOR - 60KW FGW MODEL (P65E3) (622-817)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	HIGH WATER TEMP. SENSOR - 80KW FGW MODEL (P88E1) PN(10000-45277)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	HOSE, 1.250 BORE X 2.000 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 1.750 I/D X 2.750 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 2 DIA X 2.750 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 2.00 I/D X 2.500 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 2/250 I/D X 3.25 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 3.5 I/D X 3 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, 4.00I/D X 2.750 - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, AIR CLEANER DUCT - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTION PUMP - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	INJECTION PUMP - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	4
	INJECTION PUMP - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	3
	INJECTOR - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	INJECTOR ASSEMBLY - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	INSERT EXHAUST VALVE - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT INLET VALVE - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, PISTON AND RING		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	LIFT PUMP - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	LUBRICATING OIL PRESSURE SWITCH - 80KW FGW MODEL (P88E1) PN(622-817)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	MAIN BEARING (LOWER) - 88KW MINGPOWER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING ASSY. (STD)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	MOTOR, STARTING - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(3708N-010)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	MOTOR, STARTING - 88KW MINGPOWER MODEL (M-C100) PN(3708N-010)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	NOZZLE ASSEMBLY (4 HOLE X .38) - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	NOZZLE, FUEL INJECTOR - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	OIL PRESSURE SWITCH - 50KW STAMFORD ENGINE MODEL (4BTA3.9-G2) PN(CH12894)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	OIL PRESSURE SWITCH - 60KW FGW MODEL (P65E3) (622-333)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	OIL PRESSURE SWITCH - 80KW FGW MODEL (P88E1) PN(622-817)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	OIL SEAL, FRONT - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	OIL SEAL, FRONT - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	OVERCURRENT RELAY - 80KW FGW MODEL (P88E1) PN(CKR-93T)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, TOP - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON AND RING KIT - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	PISTON RING KIT - 80KW FGW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	PUMP, LUBRICATING OIL - 55KW STAMFORD		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	PUMP, LUBRICATING OIL - 88KW MINGPOWER		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	PUSH ROD - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	RADIATOR ASSEMBLY - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	RADIATOR ASSY. - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	RADIATOR ASSY. - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	1
	RADIATOR ASSY. - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	1
	REAR HOUSING SEAL - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	REAR HOUSING SEAL - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	REAR HOUSING SEAL - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	RELAY - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(3708Q01-010)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	RELAY - 88KW MINGPOWER GEN. MODEL(M-C100) , ENGINE MODEL (6BTAA5.9-G2)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	RELAYS - 50KW STAMFORD ENGINE MODEL (4BTA3.9-G2) PN(37N-35085-B)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	REPAIR KIT ( PRIMING PUMP ) - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883021 - BURIAS ISLAND MINI GRID**

SPARES

REPAIR KIT, COOLANT PUMP - 163KW DALE	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
REPAIR KIT, TURBOCHARGER - 163KW DALE	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RING KIT, PISTON - 163KW DALE	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RING SET, PISTON - 55KW STAMFORD	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
RING, OIL PISTON - 88KW MINGPOWER	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ROD ASSEMBLY, CONNECTING - 50KW STAMFORD (P)	YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2
SEAL, OIL - 88KW MINGPOWER	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
SENSOR, COOLANT LEVEL - 163KW DALE PERKINS, MODEL(2006-TG1) PN(622-312)	YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2
SENSOR, FUEL LEVEL - 163KW DALE PERKINS, MODEL(2006-TG1) PN(609-026)	YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2
SENSOR, OIL PRESSURE - 163KW DALE PERKINS, MODEL(2006-TG1) PN(10000-17097)	YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2
SENSOR, OIL PRESSURE - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(C3967251)	YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2
SENSOR, OIL PRESSURE - 88KW MINGPOWER GEN. MODEL(M-C100) , ENGINE MODEL (6BTAA5.9-G2)	YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	SENSOR, OIL TEMPERATURE - 163KW DALE PERKINS, MODEL(2006-TG1) PN(10000-61088)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, SPEED - 163KW DALE PERKINS, MODEL(2006-TG1) PN(10000-17089)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, SPEED - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(Z3900354)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, SPEED - 60KW FGW MODEL (P65E3) (917-449)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, SPEED - 88KW MINGPOWER GEN. MODEL(M-C100) , ENGINE MODEL (6BTAA5.9-G2)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(C3967250)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - 88KW MINGPOWER GEN. MODEL(M-C100) , ENGINE MODEL (6BTAA5.9-G2)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SLEEVE, INJECTOR - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	SOLENOID - 50KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(996-622)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SOLENOID - 55KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(996-622)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SOLENOID - 60KW FGW MODEL (P65E3) (996-622)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	SOLENOID - 88KW MINGPOWER GEN. MODEL(M-C100) , ENGINE MODEL (37N-35085-B)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	STARTER MOTOR - 150KW FGW MODEL (P165-5) PN(10000-68878)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	STARTER MOTOR - 163KW DALE PERKINS, MODEL(2006-TG1) PN(OD 21858)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	1
	STARTER MOTOR - 50KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(10000-164777)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	STARTER MOTOR - 50KW STAMFORD ENGINE MODEL(4BTA3.9-G2) PN(3708Q01-010)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	STARTER MOTOR - 60KW FGW MODEL (P65E3) (10000-48830)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	STARTER MOTOR ASSY. - 80KW FGW MODEL (P88E1) PN(10000-16477)		YES	PUBLIC BIDDING	07/13/2022	08/08/2022	10/11/2022	10/27/2022	GAA-2022 - P2	
	TAPPET - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT - 55KW STAMFORD		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT - 88KW MINGPOWER		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT KIT - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	THERMOSTAT KIT - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	TOP OVERHAULING KIT - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	TURBO CHARGER GASKET - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	TURBOCHARGER - 55KW STAMFORD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	6
	TURBOCHARGER - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	2
	TURBOCHARGER - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	2
	TURBOCHARGER ASSEMBLY - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	2
	TURBOCHARGER ASSEMBLY - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	1
	VALVE EXHAUST - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE GUIDE - INTAKE - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE GUIDE, EXHAUST - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE GUIDE, INLET - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE SEAT INSERT - 150KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE SPRING, INNER-EXHAUST - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
SPARES										
	VALVE SPRING, INNER-INLET - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE SPRING, OUTER-EXHAUST - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE SPRING, OUTER-INLET - 163KW DALE		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	VALVE, EXHAUST (NIMONIC) - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INLET - 163KW DALE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER PUMP FOR 30KW 1103A-33TG1/P33E1 - 50KW STAMFORD (P)		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	WATER PUMP FOR 30KW 1103A-33TG1/P33E1 - 60KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
	WATER PUMP REPAIR KIT - 80KW FGW		YES	PUBLIC BIDDING	07/10/2022	10/20/2022	12/23/2022	01/08/2023	GAA-2022 - P2	
<b>SPARES - TOTAL</b>							<b>7,156,771.00</b>			
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - BOLT AND NUT W/ WASHER, MS, SIZE: M16 X 60MM L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - BOLT AND NUT W/ WASHER, MS, SIZE: M20 X 60MM L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - CHECK VALVE, BRASS OR BRONZE, SIZE: 2 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 1 INCH X 180° SHORT RADIUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 1 INCH X 90 DEG SHORT RADIUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 1-1/2 INCH X 90 DEG		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 2 INCH X 90 DEG SHORT RADIUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 3 INCH X 90 DEG SHORT RADIUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELBOW, BLACK IRON, SIZE: 4 INCH X 180 DEG SHORT RADIUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - ELECTRODE, E 7018, SIZE: Ø2.4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - EPOXY PRIMER, GRAY, 4L PER CAN CATALYST 1L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, 150LB RATING, SIZE: 1-1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, 150LB RATING, SIZE: 2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, 150LB RATING, SIZE: 3 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, 150LB RATING, SIZE:4 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, BLIND, 150LB RATING, SIZE 3 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE, BLACK IRON, SLIP-ON, SIZE: 3 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLANGE,BLACK IRON,BLIND,150LB RATING, SIZE 1-1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - FLEXIBLE HOSE, TRANSPARENT, OIL HOSE, SIZEL1-1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - GASKET, RUBBER, SIZE: 3/16 INCH THK X 1M W X 2.4M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - GATE VALVE, BRASS OR BRONZE, SIZE: 1-1/2 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - GATE VALVE, BRASS OR BRONZE, SIZE: 2 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - GATE VALVE, BRASS, SIZE: 1 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - GLOBE VALVE, BRASS OR BRONZE, SIZE: 1 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - HOSE CLIP/CLAMP, METAL, SIZE: 1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - HOSE,PU TRANSPARENT SIZE:12MM ID X 16MM OD X 10M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - HOSE,PU,TRANSPARENT SIZE:12MM ID X 16MM OD X 25M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - NIPPLE, BLACK IRON, SIZE: 1 INCH ONE SIDE THREADED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PIPE, BLACK IRON, SIZE 1 INCH X 6M L NPS SCH 40		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PIPE, BLACK IRON, SIZE 3 INCH X 6M L NPS SCH 40		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PIPE, BLACK IRON, SIZE: 1-1/2 INCH X 6M L NPS SCH 40		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PIPE, BLACK IRON, SIZE: 2 INCH X 6M L NPS SCH 40		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PIPE, BLACK IRON, SIZE: 4 INCH X 6M L NPS SCH 40		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PLATE, MS, SIZE: 4MM THK X 1.2M W X 2.4M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PLATE, MS, SIZE: 6MM THK X 1.2M W X 2.4M L		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PRESSURE GAUGE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - PUMP WITH MOTOR CONTROL PANEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - RED OXIDE PRIMER, 4 LITER PER CAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - REDUCER, BLACK IRON, SIZE: 1-1/2 INCH X 1 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - REDUCER, BLACK IRON, SIZE: 2 INCH X 1-1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - REDUCER, BLACK IRON, SIZE: 3 INCH X 2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - SHAFTING, MS, SIZE: Ø30 X 3ML		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - STRAINER, BRASS OR BRONZE, SIZE: 2 INCH , 150PSI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883021 - BURIAS ISLAND MINI GRID</u></b>										
WORK ORDER										
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - TEE, BLACK IRON, SIZE: 1 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - TEE, BLACK IRON, SIZE: 1-1/2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL STORAGE TANKS AND DAY TANKS PROJECT - TEE, BLACK IRON, SIZE: 2 INCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF STOCKROOM/STOCKHOUSE (3MX4M)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONSTRUCTION OF STOCKROOM/STOCKHOUSE (3MX4M)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								2,976,816.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883023 - MARINAWA DIESEL PLANT</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								439,925.00		
GENERAL PLANT EQUIPMENT										
	GLOVES - HIGH VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE: PETROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - MEASURES: VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								220,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PHP 4,000 PER MONTH X 12 - INTERNET SERVICES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								96,000.00		
JOB ORDER										
1-OP	DAILY FUEL SOUNDING OF FUEL STORAGE TANKS									
	DAILY FUEL SOUNDING OF FUEL STORAGE TANKS - TAPE 12 X 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY FUEL SOUNDING OF FUEL STORAGE TANKS - THERMOMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP	DAILY FUEL SOUNDING OF FUEL STORAGE TANKS									
	PRODUCT/OIL FINDING PASTE - DAILY FUEL SOUNDING OF FUEL STORAGE TANKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE OIL GAUGING TAPES - 10M, 12 X 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - DAILY FUEL SOUNDING OF FUEL STORAGE TANKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	SUPPLIES FOR OPERATION OF SWITCHYARD & RECLOSERS									
	SUPPLIES FOR OPERATION OF SWITCHYARD & RECLOSERS - BATTERY, LEAD-ACID, 12 VDC, 200AH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES FOR OPERATION OF SWITCHYARD & RECLOSERS - CUT-OUT, FUSE, 15 KV, 200 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES FOR OPERATION OF SWITCHYARD & RECLOSERS - FUSE, HIGH VOLTAGE 15KV,200A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	CHEMICALS SUPPLIES FOR OPERATION AND MAINTENANCE									
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
6-OP	ENERGY CONSERVATION PROGRAM SUPPLIES									
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 110W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 18W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
JOB ORDER										
6-OP	ENERGY CONSERVATION PROGRAM SUPPLIES									
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	SUPPLIES AND MATERIALS FOR DAY-TO-DAY ACTIVITIES									
	BRUSH - WIRE, CIRCULAR, HEAVY DUTY 150MM X 16MM X 16MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - AUTO, 12VDC, 1-CONTACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - INCANDESCENT, MEDIUM BASE 100W, 220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, G.I., PIPE, SCH 40 1/2 DIA. X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, G.I., PIPE, SCH 40 3/4 DIA. X 90 DEG., 150 LBS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - AUTO 12 V, SMALL, COMMON, DOUBLE CONTACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 3/4 DIA.X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES AND MATERIALS FOR DAY-TO-DAY ACTIVITIES - BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES AND MATERIALS FOR DAY-TO-DAY ACTIVITIES - TIE, CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO	PCB TESTING									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883023 - MARINAWA DIESEL PLANT**

JOB ORDER										
NEW 2-JO PCB TESTING										
	PCB TESTING - OF TRANSFORMER OIL OF MARINAWA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PCB TESTING - PCB TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 4-JO OVERHAULING OF UNIT 6&7 (1,000 KW CUMMINS)										
	ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - OVERHAULING OF UNIT 6&7 (1,000 KW CUMMINS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - OVERHAULING OF UNIT 6&7 (1,000 KW CUMMINS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
JOB ORDER										
NEW 4-JO OVERHAULING OF UNIT 6&7 (1,000 KW CUMMINS)										
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 37 X 67		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - LUBRICATING NLGI 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE 1116		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - TYPE 6013		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW1-JO SMOKESTACK EMISSION TESTING AND ANALYSIS									
	SMOKESTACK EMISSION TESTING - FOR UNIT NO.4 (DALE PERKINS) & UNIT NOS. 6 & 7 (CUMMINS) AT MARINAWA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO	SMOKESTACK EMISSION TESTING AND ANALYSIS									
	SMOKESTACK EMISSION TESTING AND ANALYSIS - SMOKESTACK EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW3-JO	REPAIR OF TYPHOON GUARDS OF MARINAWA DPP									
	REPAIR OF TYPHOON GUARDS OF MARINAWA DPP - REPAIR OF TYPHOON GUARDS OF MARINAWA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
						JOB ORDER - TOTAL		2,363,688.00		
MATERIALS										
1-OP	DAILY FUEL SOUNDING OF FUEL STORAGE TANKS									
	PRODUCT/OIL FINDING PASTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER & HYDROMETER, DIESEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	SUPPLIES FOR OPERATION OF SWITCHYARD & RECLOSERS									
	BATTERY, LEAD-ACID, 12 VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUT-OUT, FUSE, 15 KV, 200 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE, HIGH VOLTAGE 15KV,200A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	SUPPLIES AND MATERIALS FOR DAY-TO-DAY ACTIVITIES									
	CABLE TIE, 6"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	REPAIR OF TYPHOON GUARDS OF MARINAWA DPP									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
NEW3-JO REPAIR OF TYPHOON GUARDS OF MARINAWA DPP										
	REPAIR OF TYPHOON GUARDS OF MARINAWA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								2,600,416.00		
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT 1-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6011, 1/8 INCH Ø, 2/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6012, 1/8 INCH Ø, 2/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 2 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) INTERNATIONAL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) MEDIUM GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER CATERPILLAR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - 1/4 MARINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINTING COLOR - RAW SIENA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINTING COLOR - THALO GREEN, WATER BASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								97,860.00		
MAINTENANCE OF LAND										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
MAINTENANCE OF LAND										
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL								31,500.00		
MATERIALS AND EQUIPMENT										
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								984.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883023 - MARINAWA DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								87,188.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883023 - MARINAWA DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L3110, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,000.00		
RENTAL										
	- PHOTOCOPIER SERVICES		NO	NP-SMALL VAL PROC	05/10/2022		09/09/2022	09/25/2022	GAA-2022 - P2	
	- TO PROVIDE PHOTOCOPIER RENTAL SERVICES		NO	NP-SMALL VAL PROC	05/10/2022		09/09/2022	09/25/2022	GAA-2022 - P2	
RENTAL - TOTAL								96,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - FOR PICK-UP STRADA 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 6SMF, 160AH, MAINTENANCE FREE, 15 PLATES/CELL, RATE: 20HRS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR PICK-UP STRADA 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAD LIGHT BULB - FOR PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883023 - MARINAWA DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	HEAD LIGHT BULB - TOYOTA INNOVA MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - FOR PICK-UP STRADA 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - FOR PICK-UP STRADA 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 265/70 X 16 SIZE, 112S FOR SUV, E.G., MONTERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 265/70 X 16 SIZE, 112S FOR SUV, E.G., PICK-UP STRADA 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - CROSS HEAVY DUTY TIRE WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									166,900.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883024 - NARO DIESEL POWER PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								7,648.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								44,496.00		
GENERAL PLANT EQUIPMENT										
	SOFTENER - WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	SOFTENER - WATER EQUIPMENT, Output: 2000 gal/day, multi stage vertical motor: 1.5hp, brine tank, complete with accessories, assorted fittings, digital/programmable head back washing, with RO membrane		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	STAINLESS TANK - WATER/FUEL, 3KL CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,140,000.00		
GENERATION EXPENSES										
	8-PIN, 12 VDC RELAY WITH 2 NY CONTACT		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	CONTROL CABLE, 2 X 18 CORE, STRANDED		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	CONTROL SWITCH, ON/OFF POSITION, 5 A CONTACT RATING		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	DIN RAIL, 1 FOOT		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883024 - NARO DIESEL POWER PLANT**

GENERATION EXPENSES

EMERGENCY STOP SWITCH, MUSHROOM TYPE, 10 A CONTACT RATING	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
MINIATURE CIRCUIT BREAKER, 1 POLE, 10 A	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
MINIATURE CIRCUIT BREAKER, 2 POLE, 6 A	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
MINIATURE CIRCUIT BREAKER, 3 POLE, 2 A	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
PILOT BULB, LED TYPE, 12 VDC	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
POWER CIRCUIT BREAKER, MCCB, 3 POLE, 250 A WITH 220/240 MOTOR MECHANISM - Accessories: Shunt trip (MX), 12Vdc &, 2 Pcs Auxiliary Switch	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL BLOCK, INTENDED FOR 2.0MM² WIRES	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL BLOCK, INTENDED FOR 2.5MM² WIRES	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL LUGS FOR 2.0MM² WIRES, PIN TYPE (BLUE), 100PCS/PACK	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL LUGS FOR 2.0MM² WIRES, SPADE TYPE (BLUE), 100PCS/PACK	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL LUGS FOR 2.5MM² WIRES, PIN TYPE (BLUE), 100PCS/PACK	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL LUGS FOR 2.5MM² WIRES, SPADE TYPE (BLUE), 100PCS/PACK	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3
TERMINAL SOCKET CONNECTOR OF WOODWARD, L-SERIES GOVERNOR CONTROLLER	NO	NP-EMRGNCY CASES	06/19/2022	07/05/2022	GAA-2022 - P3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
GENERATION EXPENSES										
	VOLTAGE TRANSFORMER, 300VA, 480/240 VAC		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	WIRE, 2.0MM² (FINE STRAND)		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	WIRE, 2.5MM² (FINE STRAND)		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
								GENERATION EXPENSES - TOTAL		169,680.00
JOB ORDER										
1-OP	ITEMS NEEDED FOR OPERATION OF NARO DPP									
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - ITEMS NEEDED FOR OPERATION OF NARO DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - ITEMS NEEDED FOR OPERATION OF NARO DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	ITEMS NEEDED FOR MAINTENANCE OF NARO DPP									
	B.I. STEEL MATTING - 5.3MM X 2IN X 2IN X 4FT X 8FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOND - MIGHTY BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
JOB ORDER										
2-OP ITEMS NEEDED FOR MAINTENANCE OF NARO DPP										
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COLOROOF - RIM TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFORMED BAR - 10MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET - ITEMS NEEDED FOR MAINTENANCE OF NARO DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ITEMS NEEDED FOR MAINTENANCE OF NARO DPP - SEALANT, SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
JOB ORDER										
2-OP ITEMS NEEDED FOR MAINTENANCE OF NARO DPP										
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD LOCK - HEAVY DUTY, 2-1/2"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE ROYAL BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR IN OIL FRENCH YELLOW OCHRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - 2 500PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
JOB ORDER										
3-OP FAST MOVING PARTS										
	FAST MOVING PARTS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FUEL FILTER, Style: Spin-On; Thread Size: M16 x 1.5; OD: 84mm; Height: 154mm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - AVR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - AVR, Voltage regulation: Approximately +/- 0.5%, Working range: 85 to 139V, Voltage setting potentiometer: 1000 ohm/0.5W, minimum setting range +/- 5%, 60Hz		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V RIBBED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V RIBBED, Circumference: 805mm; Width: 30mm Thickness: 5mm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V-RIBBED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - BELT, V-RIBBED, Circumference: 1050mm; Width: 35mm; Thickness: 5mm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FAN BELT A-51, Industrial V-Belt, Top Width: 1/2"; Thickness: 5/16"; Length Inside: 51"; Length Outside: 53"; Circumference: 6.28"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FILTER, LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883024 - NARO DIESEL POWER PLANT**

JOB ORDER

3-OP	FAST MOVING PARTS									
	FAST MOVING PARTS - FILTER, LUBE OIL, Height: 212mm, OD: 96mm, ID: 63mm, Thread: 1"-12UNF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - FUEL FILTER, Height: 224mm; Diameter: 94mm; Thread: 1"-12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - LUBE OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAST MOVING PARTS - LUBE OIL FILTER, FULL FLOW SPIN-ON, T1: M24 x 1.5; H1: 206mm; OD1: 94mm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO	GENERATOR REWINDING									
	COTTON TAPE - 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR, G.E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 5 MILS T X 36 X 1 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 7 MILS T X 36 , DUPONT, USA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER, SIZE: 0.005MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER, SIZE: 0.007MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW1-JO GENERATOR REWINDING										
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 0.010MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 3MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 5MM IDA X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG # 10 HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG CRIMP WYE 8AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #16, COPPER, HEAVY ARMORED, POLY THERMALYZE 25KGS/SPOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							658,722.00			
<b>MATERIALS AND EQUIPMENT</b>										
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - BOARD, 35CM X 45CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER, INDUSTRIAL TYPE DOUBLE FUNCTION UTILITY CUTTER WITH SPARE REFILLABLE BLADES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883024 - NARO DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP WITH MOUSE 10 MTRS DISTANCE, WIRELESS, W/ USB NANO RECEIVER, SPILL RESISTANT, ADJUSTABLE HEIGHT, ON/OFF POWER BUTTON, 15 FUNCTION KEYS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - 21.5 , LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - 21.5 , LED, HD, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHASE INDICATOR, DIGITAL - VOLTAGE: 100 - 600V, FREQUENCY RESPONSE: 20-400HZ, WITHSTAND VOLTAGE: 5550V AC FOR 1 MIN.; WITH OPEN PHASE CHECKER; KYORITSU OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIRTY WATER SUBMERSIBLE PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIRTY WATER SUBMERSIBLE PUMP, 1 HP, 220V, MAX HEAD: 8 MTRS, MAX. DEPTH: 7 MTRS, PIPE DIAMETER: 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY, 8 INCHES, VINYL HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>57,840.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883024 - NARO DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - DRY CELL, 9V	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - DRY CELL, 9V, SQUARE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISINFECTANT SPRAY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - ALL PURPOSE E372 PH, WHITE, 130 GRAMS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PHOTO PAPER A4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PIN - PUSH, 100 PCS./BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883024 - NARO DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								28,760.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,800.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR R250 - LEROY SOMER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	EIM BASIC - MODULE, ELECTRONIC INTERFACE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, ELECTRONIC GOVERNOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TRANSFORMER, CURRENT - Fully insulated Dry-type Cycloalipathic Epoxy Resin Insulation, Recommended Ratio:100/200:5A; Installation:Outdoor, Frequency: 60Hz; Rated Voltage:15kV; B.I.L.: 125kV, Metering Core:0.3 B-05 at 200A;		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	TRANSFORMER, CURRENT - TRANSFORMER FULLY INSULATED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883024 - NARO DIESEL POWER PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	TRANSFORMER, POTENTIAL - Fully insulated Dry-type Cycloaliphatic Epoxy Resin Insulation,Ratio: 70:1(8400:120);Installation:Outdoor, Frequency: 60Hz; Rated Voltage:15 kV; B.I.L.:125 kV, Class:0.3 W, X, Y; Thermal Burden:690VA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	TRANSFORMER, POTENTIAL - TRANSFORMER FULLY INSULATED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CONTROL MODULE SYNCHRONIZING AND LOAD SHARING MODULE, - BUILT-IN GOVERNOR CONTROL BUILT-IN AVR CONTROL, MAXIMUM OPERATING CURRENT: 460MA AT 12V, 245MA AT 24V, 60HZ 15 TO 333V AC PN:DSE8610 MKII		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	1
	CONTROL MODULE SYNCHRONIZING, PARALLEL GENSET CONTROLLER ,INTELLIGEN 200, PN: IG3200XXBAA - Power Supply Range: 8-36 VDC; Operating Temperature: -20°C to +70°C; Operating humidity: 90% w/o condensation; Front Panel Protection: IP65; Display: Built-in monochromatic 3'2"; Resolution: 132 x 64		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL INJECTION PUMP, 10000-68623		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	3
	INJECTOR, 10000-60117		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	MAGNETIC PICK-UP (MPU)/ SPEED PROBE - PN: 171-257, M18 X 1.5		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL PRESSURE SENDER, VDO 10 BAR W/ LOW OIL PRESSURE SWITCH - PN: 622-331/ 622-333		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	TEMPERATURE SENDER, VDO 10 BAR W/ HIGH TEMPERATURE SWITCH - PN: 622-227/ 622-513		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	
	WOODWARD, L-SERIES GOVERNOR CONTROLLER, 12 VDC - PN: 8404-5004/ 10000-00892		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL									2,442,656.00	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGHSPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER HIGH SPEED - UP TO 500IPM, 1200DPI SCANNING, NETWORK CONNECTIVITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOL BOX - PLASTIC TOOLBOX WITH METAL LATCH 16 IN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOL BOX - PLASTIC TOOLBOX WITH METAL LATCH 16 IN. ACCESSORIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								160,000.00		
JOB ORDER										
1-OP	OPERATIONS AND MAINTENANCE-CHEMICALS SUPPLIES									
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - INDUSTRIAL, INHIBITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - OPERATIONS AND MAINTENANCE-CHEMICALS SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT, OIL - OPERATIONS AND MAINTENANCE-CHEMICALS SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS AND MAINTENANCE-CHEMICALS SUPPLIES - COOLANT INHIBITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	DAY TO DAY MAINTENANCE ACTIVITIES									
	ABRASIVE - GRINDING COMPOUND, (GRADE A & GRADE F) FINE AND COARSE, 2 OZ /GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
JOB ORDER										
2-OP DAY TO DAY MAINTENANCE ACTIVITIES										
	ABRASIVE - SANDPAPER, WATERPROOF #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER, WATERPROOF #180		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER, WATERPROOF #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - DAY TO DAY MAINTENANCE ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS, GRAPHITE 1/16 X 60 X 60		NO	SHOPPING	12/07/2021		03/24/2022	04/09/2022	GAA-2022 - P2	1
	GASKET - CORK RUBBERIZED 3/16 X 24 X 6'		NO	SHOPPING	12/07/2021		03/24/2022	04/09/2022	GAA-2022 - P2	1
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 37 X 67		NO	SHOPPING	12/07/2021		03/24/2022	04/09/2022	GAA-2022 - P2	
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - GRINDING DISC 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
JOB ORDER										
2-OP DAY TO DAY MAINTENANCE ACTIVITIES										
	LUBRICANT - GREASE, MULTI-PURPOSE, LITHIUM-BASED PETROGREASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, RED, MYTHELENE CHLORIDE, 700V/ MIN. TEMP=900C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP ELECTRICAL SUPPLIES										
	DIODE, FORWARD - AP5021Y086-01		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVERSE - AP5021Y086-02		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - DIODE, FORWARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - DIODE, REVERSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - FUSELINK, 10A, TYPE GG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - VARISTOR, METAL OXIDE, SURGE SUPPRESOR, 420V, LSA461.9.01		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - FUSELINK, 20A, TYPE GG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - FUSELINK, 32A, TYPE GG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARISTOR, METAL OXIDE - , SURGE SUPPRESOR, 420V, LSA461.9.01		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
JOB ORDER										
4-OP	FAST MOVING SPARE PARTS									
	FAST MOVING SPARE PARTS - FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FAST MOVING SPARE PARTS - SHAFT SEALS, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	OPERATIONS AND MAINTENANCE - POWERHOUSE SUPPLIES									
	BULB - INCANDESCENT, MEDIUM BASE 50W, 24V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 10W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
6-OP	LUBE OIL REQUIREMENT OF 3.6MW DAIHATSU									
	LUBRICANT - HYDROTUR AWX68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 1-JO	SMOKE EMISSION TESTING									
	SMOKE EMISSION TESTING - OF 3.6MW DAIHATSU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SMOKE EMISSION TESTING - SMOKE EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 2-JO	REPAIR OF TRENCHES OF MARINAWA DPP 2									
	REPAIR OF TRENCHES OF MARINAWA DPP 2 - REPAIR OF TRENCHES OF MARINAWA DPP 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 4-JO	REPAIR OF GARAGE OF MARINAWA DPP 2									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
JOB ORDER										
	NEW 4-JO	REPAIR OF GARAGE OF MARINAWA DPP 2								
		REPAIR OF GARAGE OF MARINAWA DPP 2 - REPAIR OF GARAGE OF MARINAWA DPP 2	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							JOB ORDER - TOTAL		2,348,760.00	
MATERIALS										
	1-OP	OPERATIONS AND MAINTENANCE-CHEMICALS SUPPLIES								
		COOLANT INHIBITOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		DISPERSANT, OIL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	3-OP	ELECTRICAL SUPPLIES								
		FUSELINK, 100A, TYPE GG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		FUSELINK, 10A, TYPE GG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		FUSELINK, 200A, TYPE GG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW 2-JO	REPAIR OF TRENCHES OF MARINAWA DPP 2								
		REPAIR OF TRENCHES OF MARINAWA DPP 2	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NEW 4-JO	REPAIR OF GARAGE OF MARINAWA DPP 2								
		REPAIR OF GARAGE OF MARINAWA DPP 2	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							JOB ORDER - TOTAL		2,640,160.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL, WIRE BRUSHES, 10 INCH LONG, WOODEN HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 2 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER CATERPILLAR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF BAGUIO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINTING COLOR - RAW SIENA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINTING COLOR - THALO GREEN, WATER BASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCASEAL - ROOF SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>194,900.00</b>		
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIT - DRILL , HIGH SPEED STEEL, RIGHT HAND DRILL 4.5MM DIA.GERMANY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
MATERIALS AND EQUIPMENT										
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - LONG-NOSE SIZE: 8 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY UPS - 650VA 500 WATTS INPUT/OUTPUT:220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - PHILIPS 12 LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SOCKET METRIC SIZE SOCKETS 12 PT. STD. ALLOY STEEL 1/2 SQ. DRIVE WITH DIFFERENT SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL		152,600.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD BOOK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								64,904.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIRCONDITIONING UNIT - OF MDPP2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - REPAIR OF AIRCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								100,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L3110 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,000.00		
SPARES										
MECHANICAL SPARE PARTS										
	BEARING CE, COMPLETE		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	6
	BEARING TE, COMPLETE		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	6
	BEARING, (1) 6207		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BEARING, (1) 6208		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	BEARING, SHELL V, MAIN		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
SPARES										
	BEARING, SHELL-V, CRANK PIN		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	4
	BEARING, THRUST V		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	7
	EXHAUST VALVE,STP		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	2
	GASKET, (UPPER HEAD COVER)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, BEARING STOPPER (GEAR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, BEARING STOPPER (PUMP)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, EXHAUST VALVE CAGE 111/119		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, HEAD COVER, (UNDER)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, INTERCOOLER DK195		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, LUBE OIL COOLER COVER - HISAKA HEAT EXCHANGER; MODEL: UX-226-HP-175		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	7
	GASKET, PROTECTIVE TUBE		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	NOZZLE, DLF140UB559N27		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	3
	RING, COMPRESION (TAPER CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883025 - MARINAWA DPP2</u></b>										
SPARES										
	RING, COMPRESSION (CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	RING, COMPRESSION D3 (CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1
	RING, OIL (COIL)-CR 9		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1
	RING, OIL (COIL)-CR R6		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1
	RING, RUBBER (C.W CONNECTOR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	RUBBER RING, CYLINDER LINER		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	THERMOCOUPLE NICR-NI 1-6 CYLINDER		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	VALVE, INTAKE, S637T		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	4
	EXHAUST VALVE,STP		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	2
	GASKET, (UPPER HEAD COVER)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, HEAD COVER, (UNDER)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	
	GASKET, LUBE OIL COOLER COVER - HISAKA HEAT EXCHANGER; MODEL: UX-226-HP-175		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	7
	GASKET, PROTECTIVE TUBE		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5883025 - MARINAWA DPP2</u></b>											
SPARES											
	NOZZLE, DLF140UB559N27		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	3	
	RING, COMPRESION (TAPER CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1		
	RING, COMPRESSION (CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1		
	RING, COMPRESSION D3 (CR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1	
	RING, OIL (COIL)-CR 9		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1	
	RING, OIL (COIL)-CR R6		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	1	
	RING, RUBBER (C.W CONNECTOR)		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1		
	RUBBER RING, CYLINDER LINER		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1		
	VALVE, INTAKE, S637T		YES	PUBLIC BIDDING	12/07/2021	01/19/2022	03/24/2022	04/09/2022	GAA-2022 - P1	4	
<b>SPARES - TOTAL</b>											
							<b>8,303,089.00</b>				

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPOWER PLANT</u></b>										
JOB ORDER										
1-JO	REWINDING OF MAIN/EXCITER STATOR/ROTOR ASSY									
	REWINDING OF MAIN/EXCITER STATOR/ROTOR ASSY - SUPPLY OF LABOR MATLS & EXP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
1-OP	OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES									
	ABRASIVE - GRINDING STONE / WHEEL 6 X 3/4 X 1/2 , COARSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE 1 X1 X6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE 1/4 , 1 1/2 X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - FLAT, ASTM A 204-C SIZE: 1/8 X 1 X 20 FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883030 - PALUMBANES DIESELPOWER PLANT**

JOB ORDER										
1-OP OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES										
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - CONTENT ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 2 DIA X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD - BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPWER PLANT</u></b>										
JOB ORDER										
1-OP OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES										
	SANDPAPER - WATERPROOF #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., PLAIN GA#22, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL - OPRTN & MAINT OF PDPP: DAY TO DAY PLANT ACTIVITIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO REPAIR OF OPERATOR'S QUARTER AND POWERHOUSE										
	REPAIR OF OPERATOR'S QUARTER AND POWERHOUSE - SUPPLY OF LABOR, MATLS & EXP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
2-OP OPRTN & MAINTENANCE OF PDPP: ELECTRICAL SUPPLIES										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPOWER PLANT</u></b>										
JOB ORDER										
2-OP OPRTN & MAINTENANCE OF PDPP: ELECTRICAL SUPPLIES										
	CABLE TIE - OPRTN & MAINTENANCE OF PDPP: ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE, - 12"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUT-OUT ASSY - 100AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUT-OUT ASSY, - 100AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT, - AA BATTERY SUPPLY, LED/XENON/HALOGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 1AMP, TYPE K		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, 110W, 180-265V, OUTDOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 110W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS - 18 WATTS X 220 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPOWER PLANT</u></b>										
JOB ORDER										
2-OP OPRTN & MAINTENANCE OF PDPP: ELECTRICAL SUPPLIES										
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - OPRTN & MAINTENANCE OF PDPP: ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD, - 250G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO REPAIR OF RADIATOR										
	REPAIR OF RADIATOR - SUPPLY OF LABOR, MATLS & EXP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
4-JO REPAIR OF COMFORT ROOM AT PALUMBANES DPP										
	REPAIR OF COMFORT ROOM AT PALU - REPAIR OF PALUMBANES DPP CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
4-OP OPRTN & MAINTENANCE OF PDPP: CHEMICAL SUPPLIES										
	CLEANER - MOTOR FAST DRY- SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE - OPRTN & MAINTENANCE OF PDPP: CHEMICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPWER PLANT</u></b>										
JOB ORDER										
4-OP	OPRTN & MAINTENANCE OF PDPP: CHEMICAL SUPPLIES									
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-JO	REPAIR OF OIL WATER SEPARATOR & HAZWASTE FACILITY OF PDPP									
	REPAIR OF OIL WATER SEPARATOR - REPAIR OF OIL WATER SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
6-OP	OPRTN & MAINT OF PDPP: FAST MOVING PARTS									
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF PDPP: FAST MOVING PARTS - AIR FILTER ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF PDPP: FAST MOVING PARTS - FILTER, FUEL ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF PDPP: FAST MOVING PARTS - FILTER, LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPRTN & MAINT OF PDPP: FAST MOVING PARTS - OIL PRESSURE SWITCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	OPRTN & MAINTENANCE OF PDPP: BATTERY SUPPLIES									
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	BATTERY CLAMP - OPRTN & MAINTENANCE OF PDPP: BATTERY SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPRTN & MAINTENANCE OF PDPP: BATTERY SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPOWER PLANT</u></b>										
JOB ORDER										
7-OP	OPRTN & MAINTENANCE OF PDPP: BATTERY SUPPLIES									
	DISTILLED WATER - OPRTN & MAINTENANCE OF PDPP: BATTERY SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
8-OP	FUEL MONITORING & DELIVERY MATERIALS									
	EMPTY DRUMS - FUEL MONITORING & DELIVERY MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS, - PLASTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL MONITORING & DELIVERY MATERIALS - THERMOMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER, - FOR FUEL MONITORING/SOUNDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							2,673,705.00			
MATERIALS AND EQUIPMENT										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	MEDICINE CABINET - STAINLESS STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRUNING SHEARS - STEEL, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLEWARE - DINNER SET, 44 PCS PER SET, INCLUDES DINNER PLATES, SOUP PLATE, DESSERT PLATE, WATER GLASS, CUPS, SAUCERS, SMALL BOWLS, DEEP DISH, SALAD BOWL)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL		200,000.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPOWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTEBOOK - STENOGRAPHER'S, 40 LEAVES, RULED BOTH SIDES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								86,772.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883030 - PALUMBANES DIESELPWER PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								65,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGE - C4938600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - C3911568		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CARTRIDGE, LUBE OIL FILTER - LF3349		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE - ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883030 - PALUMBANES DIESELPWER PLANT**

SPARES

MECHANICAL SPARE PARTS

CONNECTING ROD ASSEMBLY, ENGINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
CONNECTING ROD, ENGINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
CRANKSHAFT, ENGINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
CRANKSHAFT, ENGINE - 4BTA3.9-G2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
LUBE OIL FILTER (OEM) - LF3345	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
RELAY, CONTROL - 12VDC COIL SUPPLY, 5AMP, COMPLETE WITH TERMINAL SO	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
RELAY, CONTROL, HH52P, - 12VDC COIL SUPPLY, 5AMP, COMPLETE WITH TERMINAL SOCKETS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, VALVE STEM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, VALVE STEM - C3957912	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPRING, VALVE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPRING, VALVE - C3916691	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPRING, VALVE - C3926700	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
TURBOCHARGER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5883030 - PALUMBANES DIESELPWR PLANT</u>										
SPARES										
MECHANICAL SPARE PARTS										
TURBOCHARGER - C4982530										
			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
					SPARES - TOTAL		976,800.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
GENERATION EXPENSES										
	GENERATION EXPENSES - HAULING SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>GENERATION EXPENSES - TOTAL</b>								<b>150,000.00</b>		
JOB ORDER										
1-JO										
	MAINTENANCE OF STRUCTURES - SUPPLY OF LABOR & EXPERTISE FOR DESLUDGING/REPAIR OF EXISTING SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF LABOR & EXPERTISE FO - SUPPLY OF LABOR & EXPERTISE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
1-OP DAY TO DAY OPRTN										
	ANGLE BAR - STEEL, 1 X 1 X 1/8, 10 FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 1/4 DIA X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 3/4 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPRTN										
	PURLINS - 4IN. X 2IN. X16'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIDGE ROLL - G.I. 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - 10' X 15'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - METAL #12 X2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP ELECTRICAL SUPPLIES										
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 6AMPS, TYPE K		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - #12 AWG (3.5MM)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
JOB ORDER										
2-OP	ELECTRICAL SUPPLIES									
	WIRE - #14 (2.0MM), THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP	MECHANICAL SUPPLIES									
	BLIND RIVET - ALUMINIUM 1/8 INCH X 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	FAST MOVING PARTS									
	ALTERNATOR BELT - OE49882		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, RADIATOR FAN - OE49892		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - C3288790		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT - AIR CLEANER - CV9685		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER ASSY., FUEL - OD19596		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER ASSY., OIL - CV2473		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL (PRIMARY) - PN 3315843		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								1,367,180.00		
MATERIALS										
1-OP	DAY TO DAY OPRTN									
	EMPTY DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
JOB ORDER										
MATERIALS										
2-OP ELECTRICAL SUPPLIES										
	BATTERY TERMINAL LUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE CUT-OUT AND LIGHTNING ARRESTER 15KV, 200 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 2A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM, 2K OHMS, 3 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, VOLTS TRIM, 500 OHMS, 3 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>1,524,880.00</b>		
<b>MAINTENANCE OF BUILDING</b>										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, M10X1.25		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
MAINTENANCE OF BUILDING										
	ELECTRODE - N6013, 2.5MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, TINTING COLOR THALO BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - OIL TINTING COLOR HANSA YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - SILVER FINISH ALUMINUM PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - LACQUER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>57,220.00</b>		
MATERIALS AND EQUIPMENT										
	COMBINED RELATIVE HUMIDITY - BAROMETRIC PRESSURE & TEMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
MATERIALS AND EQUIPMENT										
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>35,700.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP BINDER - 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHOTO PAPER A4 - 180GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								31,760.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BOX, MAINTENANCE - T 04D1, FOR EPSON L6160		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK, 100ML, EPSON L6160		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON L6160		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON L6160		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON L6160		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								36,200.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	BREAKER, CIRCUIT, MOLDED CASE, 250AMP, 3 POLE - 600V WITH MOTOR MECHANISM MODULE, 220-240V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883031 - CALAGUAS DPP</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	OIL PRESSURE SENSOR - 10000-17097		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL TEMPERATURE SENSOR - 10000-61088		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEED SENSOR - 10000-17089		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								256,400.00		
WORK ORDER										
	CONSTRUCTION OF ACCESS ROAD FROM PLANT TO SHORELINE		NO	NP-SMALL VAL PROC	03/03/2022		05/02/2022	05/18/2022	GAA-2022 - P2	6
WORK ORDER - TOTAL								600,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASOLINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								355,740.00		
GENERAL PLANT EQUIPMENT										
	BINOCULAR - IMAGE VIEW, 8X42		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE CUTTER - HAND OPERATED, LATCH HEAD, UP TO 1113KCMIL ACSR, 7 TONS OUTPUT FORCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	CRIMPING TOOL - HYDRAULIC, 12 TONS, LATCH HEAD, DIELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER BLOCK - 3 TONNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PERSONAL SAFETY EQUIPMENT - LINEMAN'S BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	PULLEY BLOCK - DOUBLE SHEAVE, 1 TON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,850,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET CONNECTION		YES	DIRECT CONTRCT			03/23/2022	04/08/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								80,000.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883032 - CATANDUANES 69KV T/L & S/S**

JOB ORDER										
1-OP FIRE EXTINGUISHERS										
	FIRE EXTINGUISHER - (20Lbs) contains ABC dry chemical, squeeze type, non-electrical conductor, non-toxic, non-corrosive		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - (5Lbs) Dry chemical pressurized non toxic, non-conductor, equipped with pressure gauge control, brass valve head and a heavy duty air hose with nozzle and panic proof		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP ELECTRICAL SUPPLIES										
	BULB - LED, 18W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 30BOT/CRATE, 1LIT/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG 10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT - LED 2 X 2W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOURESCENT, TUBE, LED 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
2-OP ELECTRICAL SUPPLIES										
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - DIAGONAL-CUTTING SIZE: 7 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - LONG-NOSE SIZE: 8 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECHARGABLE FLASHLIGHT - 3 MODES OF CONTROL; HIGH LIGHT, LOW LIGHT AND FLASH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING, 0.8MMX19MMX8M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER SET - 13-IN-1 ELECTRICIAN SCREWDRIVER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP MAINTENANCE OF BUILDING										
	BAR - FLAT, MILD STEEL SIZE: 1/4 X 2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ROUND, STAINLESS STEEL, SUS 304 SIZE: 5/8 DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR SQUARE - 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - 1DOZ/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
4-OP MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - ARTIST BRUSH 4PCS/SET, ROUND, BRIGHT, FILBERT & FAN BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH, 25PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY PRIMER - CLEAR, WATERPROOF & OIL PROOF, 1400V/MIN. TEMP=900C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 2 INCH X 4 INCH X14', S4S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH, 25PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - BALL PEEN, 1.5LBS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
4-OP MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - REFLECTORIZED, , CATERPILLAR YELLOW, 4 LTRS./GAL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - SILVER FINISH ALUMINUM PAINT, 4LTS/GAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR THALO GREEN, WATER BASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1-1/2 X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 3/4 DIA.X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., PLAIN GA#16, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - TYPE 6013		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883032 - CATANDUANES 69KV T/L & S/S**

JOB ORDER

4-OP	MAINTENANCE OF BUILDING									
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	TREATMENT MINERAL FOR SEPTIC TANK									
	BIOGENIC MINERAL, 1KG/PACK - TREATMENT OF DOMESTIC WASTE WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
8-OP	OPERATIONS AND MAINTENANCE									
	DISCONNECT SWITCH - CUT-OUT ASSEMBLY, BLADE TYPE, 300AMP, 15KV W/OUT LIGHTNING ARRESTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	SLEEVE - DUAL TENSION SLEEVE (STEEL & ALUM) FOR 336.4 ACSR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEVE - SINGLE TENSION SLEEVE (STEEL) FOR 3/8" OHGW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE GRIP - FOR ACSR 336.4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WIRE GRIP - FOR OHGW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
9-OP	PERSONAL PROTECTIVE EQUIPMENT									
	BUCKET - HEAVY DUTY TAPERED WALL BUCKET, 15 INSIDE POCKETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING - WITH REFLECTORIZED STRIPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER, 15KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP, SKULL GUARD, COLOR WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
9-OP PERSONAL PROTECTIVE EQUIPMENT										
	POSITIONING LANYARD - REBAR HOOK, STEEL, 2-1/2 IN STEEL REBAR HOOK, STEEL SNAP HOOK HARNESS CONNECTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POSITIONING STRAP - 6-PLY, 4'6" MIN. LENGTH, 6'6" MAX. LENGTH, 10" to 21" Pole Diameter, 2' ADJUSTABLE RANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RAIN COAT - WATERPROOF, UPPER & LOWER, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WORKING SHOES - LEATHER, HEAVY DUTY, OIL/SLIP & ELECTRIC SHOCK RESISTANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW-1-JO SUPPLY OF LABOR, TOOLS & EXPERTISE FOR LINE CLEARING										
	SUPPLY OF LABOR, TOOLS & EXPERTISE - LINE CLEARING AT CATANDUANES 69KV TRANSMISSION LINE (32 CKT KM CODON - MARINAWA & 15 CKT KM MARINAWA - SAN MIGUEL 69KV TL)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW-10-JO PCB TESTING OF TRANSFORMER										
	- PCB TESTING OF TRANSFORMER OIL AT CATANDUANES SUBSTATIONS		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	
NEW-11-JO PRINT MEDIA AT LOCAL TABLOIDS										
	- PRINT MEDIA AT LOCAL TABLOID OF RA 11361 : "ANTI-OBSTRUCTION OF POWER LINES ACT"		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	1
NEW-12-JO INSTALLATION OF FIRE DETECTOR & ALARM SYSTEM										
	- REPAIR OF FIRE DETECTION & ALARM SYSTEM (FDAS) AT MARINAWA, CODON & SAN MIGUEL SUBSTATION		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	6
NEW-2-JO REFURBISHMENT OF POLE NUMBERING & PHASE MARKING										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
NEW-2-JO	REFURBISHMENT OF POLE NUMBERING & PHASE MARKING									
	REFURBISHMENT OF POLE NUMBERIN - REFURBISHMENT OF PHASE MARKING & POLE NUMBERING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW-3-JO	INSTALLATION OF SWITCHGEAR SHED									
	INSTALLATION OF SWITCHGEAR SHE - REPAIR OF SWITCHGEAR SHED AT SAN MIGUEL SUBSTATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW-6-JO	REPAIR OF HAZWASTE FACILITY AT MARINAWA, CODON & SAN MIGUEL SUBSTATION									
	- REPAIR OF HAZWASTE FACILITY AT MARINAWA, CODON & SAN MIGUEL SUBSTATION		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	6
NEW-8-JO	AIRTIME OF INFOMERCIAL THRU RADIO & LOCAL TV STATIONS									
	- AIRTIME OF INFOMERCIAL THRU RADIO/LOCAL TV STATION OF RA 11361 "ANTI-OBSTRUCTION OF POWER LINES ACT"		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	1
NEW-9-JO	REPAIR OF COMFORT ROOM & CONTROL ROOM'S TILES									
	- REPAIR OF COMFORT ROOM & CONTROL ROOM'S TILES		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	4
<b>JOB ORDER - TOTAL</b>							<b>5,322,398.00</b>			
MATERIALS										
2-OP	ELECTRICAL SUPPLIES									
	AIR EXIT SCREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER, CIRCUIT, (MCB1POLE 6A)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER, CIRCUIT, MCB 2 POLES 10A C UL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
JOB ORDER										
MATERIALS										
2-OP	ELECTRICAL SUPPLIES									
	BREAKER, CIRCUIT, MCB 3 POLES 20A C UL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	MAINTENANCE OF BUILDING									
	HACKSAW FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								5,467,786.00		
MATERIALS AND EQUIPMENT										
	BOARD - BULLETIN, CORK 90 X 60CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - CORK 3' X 4' ALUMINUM STAND AND OTHER STD ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER DRILL/DRIVER - 5/8, 5.7, MAKITA 1500, INCLUDES SIDE HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - ALUMINUM, A-TYPE, 12 FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - LED, HEAVY DUTY 23 INCH BLACK MONITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
MATERIALS AND EQUIPMENT										
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRUNING SHEARS - STEEL, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE BASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL BARROW - WHEEL-13 INCH X 3.00-8 AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - WALL MOUNT, 3' X 5'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>594,930.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883032 - CATANDUANES 69KV T/L &amp; S/S</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ISOPROPYL, 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - 0.5 BALLPOINT, 12PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - TOILET BOWL AND URINAL, 900ML-1000ML CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER 25MM 12PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER 50MM 12PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FACEMASK PROTECTIVE MASK - DOUBLE LAYER, 50PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883032 - CATANDUANES 69KV T/L & S/S**

OFFICE/LABORATORY AND OTHER SUPPLIES

FASTENER - PAPER , METAL, 50 SETS/BOX	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FILE DIVIDER - ORGANIZER LEGAL SIZE, PLASTIC, ASSTD	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 216MMX330MM (LEGAL), 70GSM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TAPE - MASKING TAPE 1"	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TEST KIT - COVID-19 ANTIGEN TEST KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								251,408.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	- SUPPLY OF LABOR, MATERIALS & EXPERTISE FOR THE REPAIR OF SIX (6) AIRCONDITIONING UNITS		NO	NP-SMALL VAL PROC	12/07/2021		03/23/2022	04/08/2022	GAA-2022 - P2	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								140,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL FOR CANON - BLACK, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - CYAN, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - MAGENTA, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - YELLOW, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								28,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	HEADLIGHT - FOR MITSUBISHI STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883032 - CATANDUANES 69KV T/L &amp; S/S</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SHOCK ABSORBER - FOR MITSUBISHI, REAR (L/F)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, 235 X 70, R16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								188,000.00		
SPARES										
TRANSMISSION SPARE PARTS										
	BOLT, DOUBLE ARMING, GALV. STEEL, 5/8 DIA X 22		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	BOLT, EYE, OVAL, 5/8 DIA X 12		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	BOLT, EYE, OVAL, 5/8 DIA X 14		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	BOLT, MACHINE, GALV. STEEL, 5/8 DIA. X 22		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	CLAMP, GUY, 3-BOLT, HEAVY DUTY - FOR OHGW 1/0 - 2/0		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	CLAMP, PARALLEL GROOVE, FOR 336.4MCM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	CLAMP, STRAIN, FOR 336.4 ACSR - ULT-STR 25000LBS, BOLTED TYPE (4-U BOLT) ALUM. ALL		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	2
	CLAMP, STRAIN, FOR OHGW - 3/8 INCH (9.525MM) CONDUCTOR DIAMETER		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	CLAMP, SUSPENSION, FOR 336.4 ACSR (OVER COND.) - BOLTED FREE CENTER		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	CLEVIS, Y-BALL - 16MM AB, 120KN		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883032 - CATANDUANES 69KV T/L &amp; S/S</u></b>										
SPARES										
	CURRENT TRANSFORMER - INDOOR, UM:17.5KV, RATIO:1200/1/1/1A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	EYE NUT, GALV. FOR 5/8 BOLT		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	POLE, STEEL, 50 FT, TYPE 3D - 300MM X 730MM X 7MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	4
	POLE, STEEL, 50 FT, TYPE 3T - 250MM X 530MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	3
	POLE, STEEL, 50 FT, TYPE HT - 200MM X 530MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	5
	POLE, STEEL, 55 FT, TYPE 3T - 250MM X 565MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	2
	POLE, STEEL, 55 FT, TYPE HT - 200MM X 565MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	3
	POLE, STEEL, 60 FT, TYPE 3T - 250MM X 595MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	4
	POLE, STEEL, 60 FT, TYPE HT - 200MM X 600MM X 6MM		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	4
	SHACKLE, ANCHOR - 16MM, 120KN		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	SHACKLE, TWISTED - 16MM, 120KN		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	SOCKET - EYE (TYPE R) 16MM A, 120KN		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	WASHER, CURVE, 4 X 4 X 1/4 FOR 3/4 BOLT - SQUARE		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	WASHER, FLAT, SQUARE 2-1/4 X 2-1/4 X 3/16 W/ 11 - 2 1/4 INCH X 2 1/4 INCH X 3/16 INCH , 3/4 INCH DIA		YES	PUBLIC BIDDING	12/07/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL									4,424,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
	AIR FRESHENER AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL ETHYL - 68%-70% SCENTED 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN 0.7MM ORDINARY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK CLEAR - LONG REFILLABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK RECORD - 300 PAGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK RECORD - 500 PAGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD WITH CLOSED ENDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY - AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE EXPANDING - LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER PAPER - METAL/PLASTIC 50PCS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE ORGANIZER EXPANDING - LEGAL PLASTIC ASSTD COLORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
	FOLDER DATA - WITH FINGER RING 3 X 9 X 15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER TAGBOARD - LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - SUPER SURTITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSECTICIDES AEROSOL TYPE - CONTENT 600 ML MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTIPURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - KN95		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								29,658.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL FOR NISSAN FRONTIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GP - 20 FILTER - SEDIMENT AND CARBON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								374,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC, HEAVY DUTY 100A WITH BOOSTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								200,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET CARD LOAD		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERNET SUBSCRIPTION EXPENSES, PREVIOUS RECEIPT		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								48,000.00		
JOB ORDER										
1-OP	MECHANICAL SUPPLIES									
	ABRASIVE - SANDPAPER # 150		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #150 CARBORANDUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE - 1X1X20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE - 25.4CM X 25.4CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP MECHANICAL SUPPLIES										
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6011, 1/8 INCH Ø, 2/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - 6013, 1/8 Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, G.I., PIPE, SCH 40 2 DIA. X 45 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I. UNION PATENTE - 2 INCH SCH 40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - 2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - GRINDING DISC 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NIKOLITE - 60/40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - 1 INCH X 6M, SCH 40, STAINLESSS / GALVANIZED, THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 2 DIA X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883033 - VIGA DIESEL PLANT**

JOB ORDER

1-OP	MECHANICAL SUPPLIES									
	PIPE - POLYETHELENE,SDT-11,150 PSI 3/4 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUMBING MATERIALS - G.I. NIPPLE 1 - 1/2 INCH DIA X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE, ROUND, THIN, WHITE, MINIMUM OF 30PCS/KG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	ELECTRICAL SUPPLIES									
	AUTOMOTIVE WIRE - ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - INDUSTRIAL 3SM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP - ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PANEL WITH 12 BRANCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 15/60 AMP., SURFACE TYPE, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 20/30/100AMP., FLUSH MOUNTED, PLUG IN TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 20AMP., FLUSH MOUNTED, PLUG IN TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 30AMP., FLUSH MOUNTED, PLUG IN TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883033 - VIGA DIESEL PLANT**

JOB ORDER										
2-OP ELECTRICAL SUPPLIES										
	BREAKER - CIRCUIT, 60 AMP., SURFACE TYPE, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE - 15 AMPS., 20-30 METERS LONG, REEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR GEN. 3, 4 & 5 - CARBON BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 200AMP, TYPE K 10PC/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 50W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - RECHARGEABLE, DC ENERGY-SAVER 11W; 12V; 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - ELECTRICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - #12 AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
JOB ORDER										
2-OP ELECTRICAL SUPPLIES										
	THHN STRANDED WIRE - THHN STRANDED WIRE #12 AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #21		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #23		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #28		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP CHEMICAL SUPPLIES										
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE 300ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIOGENIC MINERAL - TREATMENT OF DOMESTIC WASTE WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - CHEMICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE 85G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
JOB ORDER										
3-OP CHEMICAL SUPPLIES										
	LUBRICANT - GREASE, MULTI PURPOSE, NLGI GRADE 2, AEROSOL TYPE-0 DEG. TO 450 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - CATERPILLAR, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - CHEMICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE - CHEMICAL SUPPLIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE - CHEMICAL SUPPLIES 85G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW2-JO REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS										
	REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS - REPAIR AND MAINTENANCE OF ACU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
JOB ORDER										
	NEW3-JO	DESLUDGING OF SEPTIC TANK								
		DESLUDGING OF SEPTIC TANK - DESLUDGING OF ST	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,203,834.00			
MATERIALS										
	2-OP	ELECTRICAL SUPPLIES								
		CARBON BRUSH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW1-JO	EMISSION TESTING								
		SMOKE STACK AIR SAMPLING AND ANALYSIS EMISSION TESTING OF VIGA DPP	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW4-JO	REWINDING OF VARIOUS MOTORS								
		REWINDING OF VARIOUS MOTORS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							1,704,734.00			
MAINTENANCE OF BUILDING										
		ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH - BRUSH,STEEL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYCLONE WIRE - 4FT X 7M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 1 1/2ID X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 3 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - AUTOMOTIVE LACQUER PRIMER SURFACER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - QDE, DELFT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - QDE,EMERALD GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 3 DIA. X 3M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - METAL #12 X2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								309,800.00		
MATERIALS AND EQUIPMENT										
	CHAIRS - GENERAL OFFICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL - FOR RJ45 PLUG MULTIFUNCTION RATCHET ACTION HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL - FOR RJ45 PLUG MULTIFUNCTION RATCHET ACTION HEAVY DUTY ALANTEK.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	CUTTER - PAPER, HARD PLASTIC, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE, STANDARD SIZE COTTON, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH DRIVE - 128 GB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE EXTERNAL HARD DRIVE - 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 300MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	UNINTERRUPTIBLE POWER SUPPLY - (UPS) 60Hz, 220V, 650VA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>82,313.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - BLACK 0.7MM ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - CLEAR, LONG, REFILLABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883033 - VIGA DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

CLEANER POWER - SCOURING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER - BIG, HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT - POWDER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT BAR - LAUNDRY SOAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISINFECTANT SPRAY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISINFECTANT SPRAY - AEROSOL TYPE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DUST PAN - PLASTIC WITH HANDLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FLOOR MAT - RUBBERIZED, 1M X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883033 - VIGA DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - TAGBOARD, LEGAL SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - SUPER SURTITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LIQUID SOAP - MULTI-PURPOSE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP HANDLE - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MOP HEAD - 100% RAYON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NOTEBOOK - STENOGRAPHER'S, 40 LEAVES, RULED BOTH SIDES	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PHILIPPINE FLAG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 450MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCOURING PAD - ECONOMY SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEST KIT - CHLORINE WATER TEST KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								88,079.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS AT - VIGA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								50,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON L360, COLOR BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6642, COLOR CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6643, COLOR MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6644, COLOR YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6641, COLOR BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,436.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FRESHENER - GEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	ALTERNATOR ASSY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR ASSY - ALTRNATOR ASSY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - POWER STEERING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - HEADLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH DISC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH DISC - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER ASSEMBLY - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	CLUTCH MASTER REPAIR KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER REPAIR KIT - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE SUPPORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE SUPPORT - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER, CARTRIDGE TYPE, PRIMARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER, CARTRIDGE TYPE, PRIMARY, - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - DIESEL ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	RELEASE BEARING ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING ASSEMBLY - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STABILIZER HOLDER BUSHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STABILIZER HOLDER BUSHING - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STRUT BUSHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STRUT BUSHING - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF SERVICE VEHICLE - OF VIGA DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD - TIE ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD END, INNER, LEFT & RIGHT,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883033 - VIGA DIESEL PLANT</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TIE ROD END, INNER, LEFT & RIGHT, - FOR NISSAN FRONTIER, PICK-UP TYPE, 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS 235 X 75 R15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								394,694.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883053 - POLILIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPTN, MAINT, SAFETY, ENVIRONMENTAL & HOUSEKEEPING										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING - 6313-2C3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6221/C3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL #6320KL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883053 - POLILIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING										
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYCLONE WIRE - 4FT X 7M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT - OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - COUPLING, PVC 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS, WHITE COLOR 1/64 X 60 X 240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 1 1/2ID X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 16.0MM DIA X 1 M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 3MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 2/0 AWG FOR STUD SIZE 12MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883053 - POLILIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING										
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 4 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #16, COPPER, HEAVY ARMORED, POLYTHERMALYZE 25KGS/SPOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ENAMEL RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, TINTING COLOR RAW SIENA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF BAGUIO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TINTING COLOR BULLETIN RED, 1/4 LTR/CAN BOYSEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT REMOVER - PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883053 - POLILIO DIESEL PLANT**

JOB ORDER										
1-OP PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING										
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 3/4 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC, ESLON BLUE SCH. 40 3/4 DIA. X 10 FT. LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING - BEARING 6208		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING - BEARING ROLLER - N- 208		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING - FUSE LINK, 15A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING - THERMOMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE HOSE - W/ STRAND 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., PLAIN GA#22, 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883053 - POLILIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING										
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - PLANT OPTN, MAINT,SAFETY, ENVIRONTL & HOUSEKEEPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - BARB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL									933,920.00	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883063 - JOMALIG DIESEL PLANT</b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								2,400.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PER DOCUMENT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								30,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PER PACKAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								200,000.00		
GENERAL PLANT EQUIPMENT										
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 20 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 12 CU. FT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								160,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION FOR ONE (1) YEAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								60,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
JOB ORDER										
1-JO REPAIR OF POWERHOUSE CEILINGS AND CONTROL ROOM CR										
	REPAIR OF POWERHOUSE CEILINGS AND CONTROL ROOM CR - LABORER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCKS - CHB 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASCIA BOARD - 1 INCH X10 INCH X10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - REPAIR OF POWERHOUSE CEILINGS AND CONTROL ROOM CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIDGE ROLL - 4IN. X 16IN. X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI - REPAIR OF POWERHOUSE CEILINGS AND CONTROL ROOM CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT										
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY - 12VDC, SIZE 8D, LOW MAINTENANCE 200Ah		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BLADE HACKSAW - PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW, - HIGH SPEED STEEL, 1/2"W X 12"L		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT, - SPRAY CAN AEROSOL 400ml		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL, HIGH HEAT 2OZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, - COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL, 14OZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NDE BEARING, - NO. 6313		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT										
	OIL FILTER, - C3401544		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN & ACETELYNE - TANK WITH REFILL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN & ACETELYNE REFILL - PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT - A5: TANK/FUEL FITTINGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT - NDE BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT - NDE BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE HOSE - W/ STRAND 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE HOSE - W/ STRAND 2, FOR OXYACETYLENE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT										
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, CAST IRON - NC-100, 1kg		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, CAST IRON - PLANT OPERATION, MAINTENANCE, SAFETY& ENVIRONMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO REPAIR OF PERIMETER WALL - PLASTERING										
	BOARD - PHENOLIC BOARD, SIZE: 3/8 INCH T X 38 INCH W X 77 INCH L		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAIL - PLASTIC, 10 DIA. X 9 H		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR OF PERIMETER WALL - PLASTERING - LABORER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL - REPAIR OF PERIMETER WALL - PLASTERING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F301565										
	SUPPLY OF LABOR AND MATERIALS FOR THE - REPAIR / PLASTERING OF PLANT PERIMETER WALL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
F301566										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883063 - JOMALIG DIESEL PLANT</b>										
JOB ORDER										
F301566										
	SUPPLY OF LABOR AND MATERIALS FOR THE - REPAIR/RENOVATION OF POWERHOUSE CEILINGS AND CONTROL ROOM CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							1,924,952.00			
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X2X12 S4S KD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - KILN DRIED, ROUGH 2 X 4 X 10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIDGE ROLL - 4IN. X 16IN. X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							179,718.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HELMET - SAFETY, PROTECTOR PSHC 600V, WITH NPC LOGO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRODUCT/OIL FINDING PASTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>149,710.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883063 - JOMALIG DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DETERGENT - POWDER, 8.25KG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								40,054.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								28,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	DRILL BIT - METAL/STEEL/MASONRY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - FILE,FLAT,ASSRT. SIZES(4 INCH ,6 INCH ,8 INCH ,10 INCH 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - ROUND ASSORTED SIZES(4 INCH ,6 INCH , 8 INCH ,10 INCH , 12 INCH )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								36,500.00		

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883063 - JOMALIG DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								30,000.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, PER PACCKAGE		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								20,000.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	ALTERNATOR BELT - OE49882		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - ADVR-083		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	AUTOMATIC VOLTAGE REGULATOR (AVR) - EA08A		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	2
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450M		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING KIT, BIG END - 10000-47145		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	BEARING KIT, BIG END - KRP3008		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	BREATHER		YES	PUBLIC BIDDING	12/23/2120	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P2	1
	BREATHER - FOR 275KW FG WILSON		YES	PUBLIC BIDDING	12/23/2120	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BUSH SE - OE50510		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	CAMSHAFT BUSH - OE50629		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	CHARGE ALTERNATOR		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	CHARGE ALTERNATOR - C3415691		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGING ALTERNATOR		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	CYLINDER LINER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER LINER - C3948095		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST MANIFOLD JOINT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	EXHAUST VALVE - C4981795		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE - ,INSERT C5300834		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	EXHAUST VALVE STEM SEAL		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	FAN BELT - OE49892		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	FAN BLADE - FOR 275KW FG WILSON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	FAN BLADE		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	2
	FILTER - FOR 200KW CUMMINS		YES	PUBLIC BIDDING	12/23/2120	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	
	FILTER, FUEL		YES	PUBLIC BIDDING	12/23/2120	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P2	
	FILTER, FUEL - C3930942		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FIP LOW PRESSURE WASHER GROUP - R2411B118		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	GASKET, HEAD - 10000-00071		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	HOUSING ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	INDUCTION MANIFOLD - OE50250		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - P/N: C3975929		YES	PUBLIC BIDDING	12/23/2120	02/23/2022	04/28/2022	05/14/2022	GAA-2022 - P1	1
	INJECTOR KIT - 10000-60362		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	6
	INJECTOR, FUEL - FOR 200KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR, FUEL - FOR 200KW CUMMINS PN: C3975929		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INLET MANIFOLD JOINT - OE50250		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT EXHAUST VALVE - OE50149		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT INLET VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT INLET VALVE - C3968074		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	JOINT - OE48297		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	JOINT, HOUSING		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	KIT SEAL		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	KIT, BEARING		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	LOW OIL PRESSURE SENDER		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	MAIN BEARING KIT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	NOZZLE ASSEMBLY (4 HOLE X .38) - OD20281		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	1
	OIL COOLER KIT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	OIL FILTER ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	OIL SEAL		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PIPE, INJECTN NO 4 CYL ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PIPE, INJCTN NO 5 CYL ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PIPE, INJCTN NO 6 CYL ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.1 CYLINDER ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.2 CYLINDER ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.3 CYLINDER ASSEMBLY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PISTON AND LINER KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PISTON AND LINER KIT - FOR 260KW PERKINS PN: CH11947		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PISTON ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON ASSEMBLY - C5302254		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON RING - COMPRESSION C3928294		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - OIL C3921919		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - RETAINING C3920692		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - COMPRESSION C5320276		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PLUG - ST33613		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PLUG, CUP 0.562 DIA - ST33602		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PLUG, CUP 0.750 NOM DIA - ST33606		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	PLUG, CUP 1.00 DIA - ST33609		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	REAR OIL SEAL		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	RELAY		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	RING, SEAL .575DIA X .125		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	RING, SEAL 5.200 X .125		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	ROTO-COIL UNIT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEAL		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEAL RING - ST21919		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEAL, O RING - FOR 275KW FG WILSON, 10000-60401		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEAL, REAR C/SHAFT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEAL/REPAIR KIT		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL/REPAIR KIT - TOP OVERHAULING, 4089758		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALING RING - OE44678		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEATING, LOWER INLET		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SEATING, UPPER		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SENSOR		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SLEEVE, INJECTOR		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SPRING		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	SPRING, VALVE OUTER EXH		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	THRUST WASHER		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	TIMING COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	TOP OVERHAULING KIT - KRP1262		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	TUBESTACK - OE50074		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	2
	TURBOCHARGER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBOCHARGER ASSEMBLY - FOR 200KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883063 - JOMALIG DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	TURBOCHARGER ASSEMBLY - FOR 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	VALVE EXHAUST - (NIMONIC) OE50589		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	VALVE, INLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET - C5307875		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER ELEMENT - CV9685		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	FAN BELT - 10000-60276		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	FAN BELT - OE49882		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	FILTER, FUEL - C3931062		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - C3401544		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, LINER		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
SPARES - TOTAL									6,786,617.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL									2,400.00	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL									32,000.00	
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL									125,200.00	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - BIODIESEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - LUBRICANT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL									180,800.00	
GENERAL PLANT EQUIPMENT										
	PUMP, MOTOR - WATER MOTOR PUMP, 1.5 HP, 230 VAC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 12 CU. FT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL									170,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883073 - PATNANUNGAN DIESEL PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								124,000.00		
JOB ORDER										
1-JO	RENEVATION AND REPAIR OF POWER HOUSE CR									
	LUMBER - COCO 2 X 3 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2" X 3" X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - RENEVATION AND REPAIR OF POWER HOUSE CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON SIZE 1-1/2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON SIZE 3"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 1-1/2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
JOB ORDER										
1-JO RENEVATION AND REPAIR OF POWER HOUSE CR										
	NAIL - COMMON WIRE 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RENEVATION AND REPAIR OF POWER HOUSE CR - LABORER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP										
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BATTERY TERMINAL LUG - PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - GRAVEL 3/4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP - BEARING, NDE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP - CROSSARM, WOODEN, 4 X 8 X 13'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 10A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP										
	PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP - FUSE LINK, UNIVERSAL BUTTON HEAD, TYPE K 15A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPTN, MAINT, SAFETY SECURITY AND HOUSE KEEP - RECEPTACLE AC, 15A, 250V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - POLYCARBONATE 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - LED, TYPE 4FT LONG 18W, 220W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP DENR CHARGING - EMISSION TESTING										
	EMISSION TESTING - 3X300KW CUMMINS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
JOB ORDER - TOTAL							1,990,624.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - KILN DRIED, ROUGH 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - KILN DRIED, ROUGH 2 X 4 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - 12'X12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								161,000.00		
MATERIALS AND EQUIPMENT										
	BOLT - STAINLESS STEEL WITH NUT & LOCK WASHER 1/2 X 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - POLYCARBONATE 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								172,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHNER - 280ML, IN CAN, AEROSOL TYPE, SPRAY MIST, ASSORTED SCENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT BAR - LAUNDRY SOAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								35,052.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	PCR TEST - PCR TEST		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								192,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BOX- FIRST AID KIT - FIRST AID KIT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								21,840.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - HEAVY DUTY VACUUM CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								35,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW FRAME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								55,400.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883073 - PATNANUNGAN DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER - HP 55A BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								42,000.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								4,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR R450		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	AVR, AUTOMATIC VOLTAGE REGULATOR - ADVR-083		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	BEARING - MAIN BEARING FOR KTA19-G2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - MAIN BEARING KIT 205140-43 OR 205150-53		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - MAIN BEARING KIT, P/N: AR12270		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - P/N: 205840		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BUSHING - P/N: 3002834		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENERATOR - FOR 275KW FG WILSON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	COOLANT FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT FILTER - P/N: WF2076		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT PUMP ASSY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CYLINDER HEAD GASKET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD GASKET - P/N: 10000-60360		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DAMPER - FOR 275KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	DAMPER - FOR 275KW FG WILSON P/N: 10000-60385		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	FAN BLADE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FAN BLADE - P/N: 10000-63062		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FUEL FILTER - FS1000		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL LIFT PUMP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL LIFT PUMP - P/N: 10000-60118		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET - TURBOCHARGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - TURBOCHARGER - P/N: 1000-60428		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, GEAR COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GEAR, IDLER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GEAR, IDLER - P/N: 10000-47160		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GEAR, IDLER - P/N: 10000-47161		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GOVERNOR CONTROLLER - FOR 300KW CUMMINS, P/N: 4296674		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	GUIDE, VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - P/N: 3201311		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOUSING ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - P/N: 3016676		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INSERT, VALVE - EXHAUST, P/N: 3086193		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE - INTAKE, P/N: 3086192		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, LINER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LOWER, ENGINE GASKET SET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	LOWER, ENGINE GASKET SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LOWER, ENGINE GASKET SET - P/N: 3801007		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER - P/N: LF670		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER KIT - P/N: 10000-60392		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON, ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PUSH ROD - FOR 275KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - FOR 275KW FG WILSON P/N: 10000-82734		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - P/N: 205492 / 3057139		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - P/N: 3017961		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RETAINER, VALVE SPRING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING SET, PISTON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	RING SET, PISTON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEAL - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SEAL - CAMSHAFT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - ROCKER BOX COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - ROCKER BOX COVER - P/N: 998-948		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER - P/N: 10000-60218		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL - TIMING CASE COVER - P/N: 10000-60219		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER - P/N: 10000-60220		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER - P/N: 10000-60221		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER - P/N: 10000-60222		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - TIMING CASE COVER - P/N: 10000-60223		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL RR CRK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	TAPPET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TIMING COVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	TIMING COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER ASSEMBLY - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883073 - PATNANUNGAN DIESEL PLANT</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	TURBOCHARGER ASSY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	UPPER, ENGINE GASKET SET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	UPPER, ENGINE GASKET SET - P/N: 3803598		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - P/N: 3088389		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - FOR 275KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	WATER PUMP - FOR 300KW WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
SPARES - TOTAL							9,434,376.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883083 - RAPU-RAPU DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES, HAULING OF LUBE OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FREIGHT / HANDLING AND OTHER CHARGES, HAULING OF SOLID WASTE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								100,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								36,000.00		
GENERAL PLANT EQUIPMENT										
	CRIMPING TOOL - HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL - IMPACT, CORDED 240V, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC EQUIPMENT - CIRCULAR SAW, PIPE CUTTING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOIST - ELECTRIC WINCH, PORTABLE, 1 TON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE, ARC WELDING - PORTABLE, INVERTER TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER SET - BEARING PULLER SET, HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - IMPACT, ELECTRIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP AMMETER TESTER - ABSOLUTE MAX AC CURRENT MEASUREMENT 600A AC, ABSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>											
GENERAL PLANT EQUIPMENT											
	METER, MULTIFUNCTION - ENERGY METER, ELECTRONIC/DIGITAL, 3PHASE, 4WIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2	
	MOTOR GENERATOR SET - WATER COOLED DIESEL GENSET, 15KVA, 220/230V 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	AIRCONDITIONING UNIT - PACKAGE TYPE, 5HP, 3TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
GENERAL PLANT EQUIPMENT - TOTAL											1,250,700.00
JOB ORDER											
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP											
	ABSORBENT PAD - ABSORBENT PAD,OIL ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	AGGREGATES, GRAVEL - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	AGGREGATES, SAND - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	ANGLE BAR - 2 X2 X20 , 3/8 THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	BAR, ANGLE - SLOTTED 1.5 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	BIOGENIC MINERAL - TREATMENT OF DOMESTIC WASTE WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883083 - RAPU-RAPU DIESEL PLANT**

JOB ORDER										
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP										
	BLADE - HACKSAW, 10 INCH 24T HIGH CARBON STEEL, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - COOLANT INHIBITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP										
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - DIODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - FUSE LINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - FUSE LINK, 30A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - ROTATING DIODE, FORWARD AND REVERSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP - T-JOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPERSANT, OIL - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - WELDING, N6013, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 40 1-1/2 NPS X 90 DEG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP										
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I. UNION PATENTE - 1 - 1/2 INCH SCH 40		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2 DIA X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING SHEET - NOMEX #10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 1 X 10 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP										
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 1/2 DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRODUCT/OIL FINDING PASTE - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY - RELAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE - DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION AND MAINT. OF RAPU-RAPU DPP										
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNET, COPPER, , THERMAL CLASS 220 (220 DEG. C), HEAVY INSULATION HEAVY ARMORED AWG #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #23		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, MAGNETIC - #18 HEAVY FORMEX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 3-JO	REPAIR OF HAZEWASTE FACILITY									
	- REPAIR OF HAZEWASTE FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 4-JO	REPAIR OF WATER TANK AND FUEL PUMP HOUSE									
	- REPAIR OF WATER TANK AND FUEL PUMP HOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 5-JO	REPAIR OF TEMPORARY SHED FOR MODULAR UNITS									
	- REPAIR OF TEMPORARY SHED FOR MODULAR UNITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							1,430,119.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>23,100.00</b>		
MATERIALS AND EQUIPMENT										
	SPOON & FORKS - TABLE SPOON,FORKS STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR COMPRESSOR - WITH INDUCTION MOTRO AND PANEL SWITCH FOR YANMAR ENGINE M220-EN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED - DOUBLE DECK, STEEL FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER DRILL/DRIVER - 5/8, 5.7, MAKITA 1500, INCLUDES SIDE HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAN - FRYING, HEAVY DUTY, LARGE, CAST IRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PITCHER, WATER - GLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATES CHINAWARE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER THERMAL - THERMAL NON-CONTACT INFRARED WITH STAND ADJUSTABLE STAND 220 VAC SUPPLY WIRED LED DISPLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREEN PROJOTOR - WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>122,300.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION FLUID - PEN-TYPE, METAL TIP, QUICK DRY WATER BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANING CHEMICAL - CALCIUM HYPOCHLORITE (CHLORINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID BLEACH - CLOROX 3.33 LITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENPOINT - TECHNICAL, 0.6 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								70,906.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883083 - RAPU-RAPU DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCON BELT - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE - RH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								107,104.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ARM, ROCKER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR - RS450, LEROY SOMER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR FUSE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR R250 - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT TENSIONER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD GASKET - GOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE SEAT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FRESH WATER PUMP COMPLETE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - PN: FS1000 CUMMINS ENGINE MODEL:KTA19-G2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL MANIFOLD - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, AFT HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FLANGE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE - EXHAUST, FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE - INTAKE, FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE SPRING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - SET, FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	INJECTOR CLAMP - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR KIT - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	INJECTOR SLEEVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INLET VALVE SEAT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT EXHAUST - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KEY - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, CYLINDER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LOW OIL PRESSURE SENDER - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - 10000-60390, FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE GAUGE - FOR 300KW PERKINS, 0-1.0 MPA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PEDESTAL - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PLUG - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
OTHER SPARE PARTS										
	PLUG, EXPANSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, PIPE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PROBE - WATER TEMPERATURE SENSOR FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR ASSEMBLY - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	REPAIR KIT, WATER PUMP - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RETAINER, VALVE SPRING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	RING KIT, PISTON - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEALING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM - SET, FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM - FOR 300KW PERKINS, CH12514		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM ASSEMBLY - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROCKER COVER GASKET - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTATOR - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, CYLINDER HEAD COVER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, ROCKER BOX - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, AIR PRESSURE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STRAINER ASSEMBLY - FUEL STRAINER FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883083 - RAPU-RAPU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	TURBOCHARGER - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SPRING - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE STEM SEAL - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, SPRING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - ASSEMBLY, FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							4,420,273.00			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES - FREIGHT AND HAULING OF MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL		80,000.00
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE - FLUID, BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL		726,900.00
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGH SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER, STEEL - 12 DOOR CABINET, GRAY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
GENERAL PLANT EQUIPMENT										
	MECHANICAL TOOLS - COMPLETE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REWINDER, DIGITAL - FOR MOTOR AND TRANSFORMER REWINDING, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER, TRANSFORMER - THE LIGHTEST TTR TEST SET , HAND-HELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TOOLKIT - TOOLKIT, DIAGNOSTIC ELECTRONIC & PROGRAM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - 30KVA SINGLE PHASE, SILENT TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	INSULATION TESTER - 7KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - HIPOT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	TESTER - INJECTOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIRCONDITIONING UNIT - 1HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								1,115,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - INTERNET SERVICES		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								100,000.00		
JOB ORDER										
NEW10-JO	FIRST 1,000KM & 10,000KM SERVICING OF NEWLY ACQUIRED SERVICE VEHICLES									
	- FIRST 1,000KM & 10,000KM SERVICING OF NEWLY ACQUIRED SERVICE VEHICLES		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW11-JO	REPAIR AND MAINTENANCE OF OM-BOD DOMESTIC WATER SUPPLY									
	- REPAIR AND MAINTENANCE OF OM-BOD DOMESTIC WATER SUPPLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW12-JO	REPAIR AND REPAINTING OF PERIMETER FENCE AT OM-BOD									
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONCRETE NEUTRALIZER - PUTTY POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - CATERPILLAR, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAINT - LATEX SEMI GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
JOB ORDER										
NEW12-JO REPAIR AND REPAINTING OF PERIMETER FENCE AT OM-BOD										
	PAINT - LATEX, TINTING COLOR THALO BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - SILVER FINISH ALUMINUM PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - TRAFFIC BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPATULA - 2 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - FLOOR, 60X60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW13-JO SUPPLY OF LABOR, MATERIALS, EQUIPMENT, AND EXPERTISE FOR THE INSTALLATION OF OM										
	SUPPLY OF LABOR, MATERIALS, EQUIPMENT, AND EXPERTISE FOR THE INSTALLATION OF OM-BOD SIGNAGES - SUPPLY OF LABOR, MATERIALS, EQUIPMENT, AND EXPERTISE FOR THE INSTALLATION OF OM-BOD SIGNAGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW14-JO REPAIR OF ENTRANCE GATE OF WAREHOUSE BUILDING AT LIGAO STOCKYARD										
	- REPAIR OF ENTRANCE GATE OF WAREHOUSE BUILDING AT LIGAO STOCKYARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW2-JO REPAIR AND CALIBRATION OF ROTARY TYPE INJECTION PUMP ASSY AND RE-SETTING OF INJE										
	- REPAIR AND CALIBRATION OF ROTARY TYPE INJECTION PUMP ASSY AND RE-SETTING OF INJECTOR ASSY OF OM-BOD SERVICE VEHICLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO GENERAL CLEANING/SERVICING, REPAIR OF TWO SINGLE AND DUAL TYPE ASSY AND REPLACEM										
	- GENERAL CLEANING/SERVICING, REPAIR OF TWO SINGLE AND DUAL TYPE ASSY AND REPLACEMENT OF BRAND NEW EVAPORATING COIL AND COMPRESSOR ASSY OF OM-BOD SERVICE VEHICLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW7-JO	CONDUCT OF ANNUAL SAFETY AND FIREFIGHTING SEMINAR									
	- CONDUCT OF ANNUAL SAFETY AND FIREFIGHTING SEMINAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							989,970.00			
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIT - CONCRETE, DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STRIP SEAL WITH ALUMINUM HO - INDUSTRIAL STEEL BRUSH HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CEMENT - ALL-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORD REEL - POWER STATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

MAINTENANCE OF BUILDING

CUTTING DISC - CUTTING DISC 4 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT - POWDER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - MASONRY 1/4 INCH 6.5MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - MASONRY 1/8 INCH 3MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - MASONRY 3/16 INCH 5MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - MASONRY 3/8 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - METAL/STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DUCT TAPE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICIAN'S PLIER, 8 - ELECTRICAL GRADE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EPOXY - STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GAS - REFILL, OXYGEN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
MAINTENANCE OF BUILDING										
	HAMMER DRILL/DRIVER - 5/8, 5.7, MAKITA 1500, INCLUDES SIDE HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN, 1/2 INCH DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP LED - ABRASIVE #120, 23 X 14CM, WET/DRY SILICON CARBIDE - FOR STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP LED - MEDIUM BASE (E27) 20W,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING FIXTURES - SET OF DIFFUSER AND LED TUBE LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAIL - PLASTIC, 20 LTR CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE YELLOW - ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

MAINTENANCE OF BUILDING

PAINT - LATEX WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT BRUSH - 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT EPOXY - ENAMEL WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT THINNER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - 1/4 MARINE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RECEPTACLE - RUBBER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RUST CONVERTER - TURCO	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SAND - RIVER WASHED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCREW - FOR INSERT, P/N 5513 020-52 FOR TOOL HOLDER R216-25B25-060	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SHEET - POLYCARBONATE 4' X 8'	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING GUN - HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STEEL BAR - 12 MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
MAINTENANCE OF BUILDING										
	STEEL BAR - 14 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ADHESIVE, 38MMX100FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOX - WITH SCREW, 5MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - 1/8 INCH DIA., ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - FLAT CORD, 0.75 MM2 X 2C (18/2C AWG), STRANDED, COPPER, 600V, 150MTS./ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 2.0 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							183,127.00			
MATERIALS AND EQUIPMENT										
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHRISTMAS BALLS - BIG SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
MATERIALS AND EQUIPMENT										
	CHRISTMAS DECORS - FOR OFFICE USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - ALL SUITS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - INDUSTRIAL, 18 METAL BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC, DISC, 220VAC DIAMETER,570 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED CHRISTMAS LIGHTS - BLUE, 7 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED CHRISTMAS LIGHTS - RED, 7 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED CHRISTMAS LIGHTS - WHITE, 7 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTS - CHRISTMAS, 100 LIGHTS, BLUE/GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICINE CABINET - STAINLESS STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

MATERIALS AND EQUIPMENT

OFFICE TABLES - EXECUTIVE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PRINTER - PRINTER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
REMOVER - STAPLE WIRE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROUTER - WIRELESS, N-ROUTER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RULER - PLASTIC, 300MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCALE - WEIGHING, DIGITAL 500GRAMS CAPACITY (BATTERY POWERED BY CHARGER)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TESTER - DIGITAL MULTIMETER 10A ACDC 1000V ACDC	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
MATERIALS AND EQUIPMENT										
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - EXTENSION, #5.5MM, HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								232,798.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BUTAMITRATE CITRATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CETIRIZINE HCL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP BINDER - 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	COLORED PAPER - ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - ALL SUITS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEXTROMETHORPHAN HBR+PHENYLPROPANOLAMINE+ P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILM - LAMINATION POUCH, 75MM X 100MM, 250 MICRON, 100 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	FORMS - RJO-WHSE MAT'LS CONTROL CARD (WMCC)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	IBUPROFEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

OFFICE/LABORATORY AND OTHER SUPPLIES

INK - STAMP PAD , VIOLET, 50ML	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
KIT - TERMINAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
LEAD, REFILL - FOR MECHANICAL PENCIL, 0.5MM, 12 PCS/TUBE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
LOSARTAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MULTIVITAMINS + MINERAL, WITH IRON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
NOTE PAD - 2 X2 , 400 SHEETS/PAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NOTE PAD - 3 X3 , 100 SHEETS/PAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NOTE PAD - 3 X4 , 100 SHEETS/PAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

OFFICE/LABORATORY AND OTHER SUPPLIES

PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - MECHANICAL, FOR 0.5MM LEAD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, RED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
STICKERS - RJO-STICKERS(NAPOCOR) FOR INVENTORY	NO	NP-SMALL VAL PROC	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - MASKING, 48MM, 50 METERS LENGTH	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TAPE - TRANSPARENT, 24MM, 50 METERS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								491,006.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - COMPUTER, PRINTER, SCANNER AND OTHERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS - FOR THE REPAIR AND SERVICING OF FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS - FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS AT SPUG-LOD BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								83,800.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	AIR FILTER - AIR FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY TERMINAL LUG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BREAKER - PANEL, THREE PHASE, 100A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883090 - O M - CATANDUANES/MASBATE</b>										
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	CABLE BATTERY - #6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CAPACITOR - ELECTROLYTIC, 1000 MICROFARAD, 10V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DRIVE BELT - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GEAR OILSAE 120		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								64,625.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - BLACK, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - CYAN, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - MAGENTA, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL FOR CANON - YELLOW, FOR CONTINUOUS INK PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER - 303, CANON LBP2900		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					253,900.00					
RENTAL										
	- PHOTOCOPYING SERVICES FOR OM-BOD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL					100,008.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	AIR FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - DRIVE FLAT 1 X 192, P/N 11703 FOR IRD B150 BALANCING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE CALIPER REPAIR KIT - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - ALUMINUM NON-ACID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH MASTER UPPER ASSY. - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FLUSH - ENGINE, 1 LTR./CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FUEL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883090 - O M - CATANDUANES/MASBATE</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TENSIONER BEARING - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIMING BELT (BIG) - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRE TUBELESS - 265 OVER 70 BY 16 SIZE, 112S FOR TOYOTA PRADO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRES - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL CYLINDER KIT (FRONT; W/O PISTON) - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - MITSUBISHI PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>348,740.00</b>		
<b>SPARES</b>										
	ABSORBER, SHOCK		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	ACTUATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ACTUATOR - 680/112		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	3
	AIR FILTER ASSEMBLY - S551/A		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	AIR PRESSURE SENSOR		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	ALTERNATOR		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	ALTERNATOR C3972529		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	ALTERNATOR CHARGER (C3415691)		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	1
	ALTERNATOR, 3016627		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGE, PN C4938600		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGE, PN C4938600		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGER, PN 3016627		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGING		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE CONTROLLER - CUMMINS KTA38		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	7
	AUTOMATIC VOLTAGE REGULATOR (AVR)		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR AVR R250		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

SPARES

AUTOMATIC VOLTAGE REGULATOR LEROY SOMER D510	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	4
AVR - RS440	YES	PUBLIC BIDDING	08/31/2022	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P2	1
AVR, AUTOMATIC PN SE350	YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	3
AVR, AUTOMATIC VOLTAGE REGULATOR, PN SE350	YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	3
BAND - PN: 996-782	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING CONNECTING ROD - PN: 10000-49712	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-007	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-028	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-036	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-049	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-104	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-105	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-308	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
BEARING KIT - 904-312	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

SPARES

BEARING KIT - 904-313	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - 904-315	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - 948-862	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - 948-863	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - 984-833	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - 994-071	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT - MAIN 150KW FGW (MODEL: P165-5), PN: 10000-70478	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT, MAIN 150KW FGW (MODEL: P165-5),PN:10000-70478	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING KIT,MAIN - 10000-55650	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
BEARING, CAMSHAFT THRUST	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
BEARING, CONNECTING ROD	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
BEARING, MAIN	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
BEARING, MAIN - C3978820	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	BEARING, MAIN - PN: AR12273		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	BEARING, MAIN (UPPER)		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	BEARING, MAIN SHELL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	BEARING, MAIN, SHELL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	BEARING, NDE, 6308 2RSC3 - 10000-62215		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	BEARING, NDE, 6308 2RSC3 150KW FGW (MODEL:P165-5) - PN: 10000-62215		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	BEARING, NDE, 6315 2RSC3		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	BEARING, THRUST		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	BELT, TIMING 541/398		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	BELT, V RIBBED		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	6
	BIG END BEARING (STD) 60KW FGW (MODEL: P65E3) - PN: 10000-45434		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	BIG END BEARING KIT - 10000-52821		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	BODY, PISTON COOLING VALVE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	BOTTOM GASKET KIT 80KW FGW (MODEL:P88E1) - PN: 10000-02859		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	BREAKER, CIRCUIT - 1000A, VOLT MAX 600Y/347V~, 50/60HZ-CUMMINS		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	3
	BREAKER,CIRCUIT, AIR (ACB), ABB SACE T6N 630A PR221DS WITH DISCONNECTOR FOR MINGPOWERS G		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	1
	BUSHING		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	BUSHING, CAMSHAFT - PN: 997-708		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	CAMSHAFT - 10000-60145		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	CAMSHAFT		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CAMSHAFT, L. B		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
	CAMSHAFT, R.B		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
	CHARGING ALTERNATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CIRCUIT BREAKER - MCCB, ASSY 250A, 3-POLE, 600VAC, COMPLETE WITH		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	2
	CIRCUIT BREAKER - MCCB,400A, ASSY 3-POLE, 600VAC, COMPLETE WITH		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	3
	CLEANER, AIR		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	CON ROD ASSEMBLY - 10000-49712		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	CONNECTING ROD ASSEMBLY - 60KW FGW (MODEL: P65E3), PN: PPL039684/915-814		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	CONNECTING ROD, ENGINE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	CONNECTION, EXHAUST OUTLET		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CONTROL, GOVERNOR		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	CONTROL, GOVERNOR PN: 3044196		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	1
	CONTROL, GOVERNOR, PN: 3044195		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	1
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	4
	CONTROLLER, GOVERNOR - PN:4296675		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	CONTROLLER, SPEED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	COOLANT FILTER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	COOLANT INHIBITOR 150KW FGW (MODEL:P165-5) - PN: 10000-17033		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	COOLANT LEVEL SENSOR - 622-312		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	COOLER, ENGINE CAST		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	COOLER, LUBE OIL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	COOLER, LUBE OIL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	CORE, AFTERCOOLER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CORE, COOLER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	COVER, CYLINDER HEAD - 60KW FGW (MODEL: P65E3), PN: 10000-16270		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	CRANKSHAFT ASSEMBLY - 4BTA3.9-G2		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CRANKSHAFT, ENGINE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CUT-OUT ASSEMBLY 100A, 15KV		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	1
	CYLINDER HEAD ASSY		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	CYLINDER HEAD KIT - 984-983		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	CYLINDER HEAD KIT - 996-592		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	CYLINDER LINER, PN: 10000-04243		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	DAMPER, VIBRATION		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	DIODE - AP502Y086-02		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	1
	DIODE - AP502Y086-01		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	DIODE, ROTATING		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	ELECTRONIC CONTROL MODULE		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	4
	FAN BELT		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	FAN BLADE - FOR P110E (90KW) 127-222		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	FAN BLADE - RADIATOR (7 BLADES) FOR P30E		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	FAN HUB		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	FAN, ENGINE		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	2
	FEED PUMP ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER ASSY., FUEL - SE429B/4		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	FILTER, FUEL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	4
	FILTER, OIL 4324909		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	FOLLOWER, CAMSHAFT MTG		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
	FUEL INJECTION PUMP - 10000-68623		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	FUEL INJECTOR ASSEMBLY - 3349860		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
	FUEL INJECTOR NO.1 60KW FGW(MODEL:P65E3) - PN: 10000-00084		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

SPARES

FUEL INJECTOR NO.1 60KW FGW(MODEL:P65E3) - PN: 10000-00085	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL INJECTOR NO.3 60KW FGW(MODEL:P65E3) - PN:10000-00086	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL INJECTOR PIPE NO.1 80KW FGW(MODEL:P88E1) - PN: 10000-02554	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL INJECTOR PIPE NO.2 80KW FGW(MODEL:P88E1) - PN:10000-02555	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL INJECTOR PIPE NO.3 80KW FGW(MODEL:P88E1) - PN: 10000-07625	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL INJECTOR PIPE NO.4 80KW FGW(MODEL:P88E1) - PN: 10000-02557	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL LIFT PUMP - 10000-60118	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
FUEL PUMP TLN	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	5
FUSE LINK - UNIVERSAL BUTTON HEAD, TYPE K, 3A	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
FUSE LINK - UNIVERSAL BUTTON HEAD, TYPE K, 2A	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
FUSE LINK - UNIVERSAL BUTTON HEAD, TYPE K, 4A	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
FUSE LINK - UNIVERSAL BUTTON HEAD, TYPE K, 6A	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
GASKET - 10000-05742	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
GASKET - 908-326	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	GASKET - 984-071		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - 984-098		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD, PN: 997-725		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - TIMING CASE - 10000-05411		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - TIMING CASE COVER 60KW FGW(MODEL:P65E3) - PN: 915-783		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - TIMING CASE, PN: 996-876		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET - WATER PUMP 150KW FGW(MODEL:P165-5) - PN: 915-785		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET AIR MANIFOLD		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET CYLINDER HEAD (OEM) - 36334664		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET SET, LOWER ENGINE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	GASKET SET, UPPER ENGINE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING 60KW FGW(MODEL:P65E3) - PN: 10000-00058		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET, CONNECTION		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - (10000-60115)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	GASKET, CYLINDER HEAD 60KW FGW(MODEL:P65E3) - PN: 10000-00071		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD 80KW FGW(MODEL:P88E1) - PN: 916-535		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, ROCKER COVER - 10000-60136		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER HOUSING		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, SUMP 80KW FGW(MODEL:P88E1) - PN: 915-782		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	GASKET, WATER PUMP		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	HOUSING - 973-070		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	HOUSING, THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PUMP - 10000-68624		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	INJECTOR - (10000-60117)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	INJECTOR - (C3355015)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	INJECTOR - 997-106		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	INJECTOR		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	INJECTOR - FOR KTA19-G1		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	INJECTOR - FOR KTA38-G1		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	4
	INJECTOR (C3355015)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR (C3355015)		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	1
	INJECTOR ASSEMBLY - 858/26		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	4
	INJECTOR ASSY - 910-008		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	INJECTOR ASSY 80KW FGW (MODEL:P88E1) - PN: 10000-00270		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P2	
	INJECTOR EXCHANGE, PN: 10000-061209		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	3
	INJECTOR FUEL ASSY - 981-123		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	INJECTOR WASHER - 988-957		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	JOINT AND GASKET KIT - 995-105		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

SPARES

JOINT, ROCKER COVER, PN: 998-948	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
JOINT/GASKET KIT - 985-591	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, BEARING - 904-039	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, BEARING - 904-106	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, BEARING - 984-932	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, BIG END BEARING 80KW FGW(MODEL:P88E1) - PN: 10000-010855	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, BOTTOM SERVICE - 985-466	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, CONNECTING ROD BEARING - 904-013	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, PISTON AND RING 60KW FGW(MODEL:P65E3) - PN: 10000-00266	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, PISTON AND RING 80KW FGW(MODEL:P88E1) - PN: 998-703 / 10000-00266	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
KIT, PISTON RING	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
KIT, PISTON RING - 903-019	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, PISTON RING - 920-004	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
KIT, PISTON RING - 985-246	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	KIT, PISTON/RING - 10000-60133		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	KIT, TOP JOINT AND GASKET - 985-569		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	KIT, WATER PUMP - 10000-82615		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	KIT, WATER PUMP 150KW FGW (MODEL:P165-5) - PN: 10000-82615		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	LIFT PUMP - 973-778		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P2	
	LINER - 974-053		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	LINER KIT		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	LINER, CYLINDER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	LUBE OIL FILTER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1,0
	LUBE OIL FILTER (OEM) - LF3313		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL FILTER (OEM) - LF3345		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL FILTER (OEM) INTENDED FOR - 560KW DALE PERKINS ENGINE MODEL: 3012TAG-2A, PN:5502		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	LUBE OIL PRESSURE SENSOR - CUMMINS 0-10 BAR VDO		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	MAIN BEARING ASSY (STD) 80KW FGW(MODEL:P88E1) - PN: 998-711 / 10000-46809		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	MAIN BEARING ASSY. (STD) 60KW FGW(MODEL:P65E3) - PN: 10000-47144		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	MAIN BEARING KIT - 10000-55650		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	MAIN BEARING KIT-U/S - PN: 10000-67083		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	MODULES, ELECTRONICS INTERFACE (EIM) - 917-422		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	MOTOR, STARTING		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	MOTOR, STARTING (C4935789)		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	1
	MOTOR, STARTING PN: 3010125		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	1
	MOTOR, STARTING, PN 4944701		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	2
	MOTOR, STARTING, PN 4944701		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	MOTOR, STARTING, PN: 3021038		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	MOTOR, STARTING, PN: C4935789		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	NDE BEARING 6308 2RSC3 - 10000-62215		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	O RING - PN: 914-832		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	O RING - PN: 996-806		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	O RING - PN: 996-853		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	O RING, PN: 996-647		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	O-RING SEAL - PN: 976-659		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	OIL COOLER, PN: 996-908		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	OIL FILTER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	6
	OIL PRESSURE SENSOR		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	OIL PUMP - 10000-79400		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	OIL SEAL, FRONT 60KW FGW(MODEL:P65E3) - PN: 10000-04364		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	OIL SUMP GASKET 60KW FGW(MODEL:P65E3) - PN: 10000-00114		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	ORING SEAL - 976-734		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	PICK-UP, MAGNETIC - FOR CUMMINS		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P2	
	PICK-UP, MAGNETIC, PN: 3034572		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	PIN, PISTON		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	PISTON AND RING KIT (10000-68875)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	PISTON RING KIT - 10000-05804		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	PISTON RING KIT - PN: 10000-07686		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	PISTON, ENGINE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	PISTON/LINER KIT - M-C70		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	POWER BILLING METER,MWHR,DIGITAL		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	1
	PULLEY, IDLER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	PULLEY, WATER PUMP - 924-004		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	PUMP WATER - SE145K		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	PUMP, FUEL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
	PUMP, FUEL INJECTION - 981-161		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	PUMP, FUEL INJECTION		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1.0
	PUMP, FUEL INJECTION		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	6
	PUMP, FUEL INJECTION PUMP - 997-182		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	PUMP, LIFT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	PUMP, LUBRICATING OIL		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	PUMP, WATER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, WATER - 913-201		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	PUMP, WATER - 913-326		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	PUMP, WATER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	1
	PUMP, WATER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	PUSH ROD		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	1
	PUSH ROD - 907-003		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	REAR HOUSING SEAL - (998-712)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	REAR HOUSING SEAL 998-712		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	RELAY		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	RELAY C4988354		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P1	
	REPAIR KIT, TURBOCHARGER - Y03/00035		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	RING KIT,PISTON - 903-019		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

SPARES

RING SET, PISTON	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
RING SET, PISTON	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	2
ROLLER BEARING - PN: 996-960	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - PN: 934-831	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - FRONT END OIL - 10000-05563	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - FRONT END OIL - PN: 998-772	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - INJECTOR - 10000-00097	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 10000-49587	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 10000-60000	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 10000-60001	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 10000-64947	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 934-829	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 996-658	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
SEAL - O RING - PN: 996-680	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

SPARES

SEAL - O RING - PN: 996-682	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-731	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-746	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-773	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-811	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-812	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING - PN: 996-990	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - O RING, CYLINDER HEAD - PN: 996-794	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - OIL - PN: 996-188	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - OIL - PN: 996-783	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - OIL - PN: 996-785	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - REAR END OIL - PN: 998-753	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - ROCKER BOX COVER 150KW FGW(MODEL:P165-5) - PN: 10000-60136	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - SUMP	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

SPARES

SEAL - SUMP - PN: 996-904	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - VALVE STEM - 10000-00118	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL - VALVE STEM - 916-160	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL KIT - PN:934-788	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL OIL - 39016787	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL VALVE STEM	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SEAL, INJECTOR - 10000-00091	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAL, O RING	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL, OIL	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL, RECTANGULAR RING	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL, RECTANGULAR STRIP	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL, VALVE STEM	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1
SEAL-REAR END OIL - 10000-60190	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
SEAT	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	SENSOR, OIL PRESSURE C3967251		YES	PUBLIC BIDDING	08/31/2022	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	SENSOR, SPEED		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE C3967250		YES	PUBLIC BIDDING	08/31/2022	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	SENSOR, WATER TEMPERATURE		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	SHAFT - PN: 973-260		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	SHELL, MAIN BEARING		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	SLEEVE - PN: 998-641		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	SMALL END BUSH - 10000-05616		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	SOLENOID - 923-019		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	SPACE HEATER - 300KW CUMMINS ENGINE MODEL: KTA19-G2, SN: 41235575		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	SPACE HEATER - 300KW CUMMINS ENGINE MODEL: KTA19-G2, SN: 41270979		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	SPACE HEATER - 500KW CUMMINS ENGINE MODEL: KTA38-G1, SN: 41276109		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	STARTER MOTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE SUPPRESSOR - PN: LSA-432-1-13		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	SWITCH, MAGNETIC, PN:3050692		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	SWITCH, OIL PRESSURE (967251)		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	SWITCH, PRESSURE - LUBE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, PRESSURE FOR KTA19-G2, PN:3056344		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	SWITCH, PRESSURE FOR KTA38-GI, PN:3056344		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE FOR KTA19-G2, PN:3056353		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	SWITCH, TEMPERATURE FOR KTA38-GI PN: 3056353		YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1	
	TAPPET - 10000-71516		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	TAPPET, VALVE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	THERMOSTAT - 914-004		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	THERMOSTAT - 914-005		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	THERMOSTAT		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	THERMOSTAT		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY - 10000-60205		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

SMALL POWER UTILITIES GROUP

LUZON OPERATIONS DEPARTMENT

5883090 - O M - CATANDUANES/MASBATE

SPARES

THERMOSTAT ASSEMBLY - 10000-61301	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
THERMOSTAT ASSEMBLY	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2
THRUST WASHER - 904-015	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
THRUST WASHER - 915-734	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
THRUST WASHER KIT - 10000-52810	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
THRUST WASHER KIT (997-052)	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
THRUST WASHER KIT-O/S - 10000-67816	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
TIMING CASE - 10000-05869	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
TOP GASKET KIT 60KW FGW(MODEL:P65E3) - PN: 10000-00116	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
TOP GASKET KIT 80KW FGW(MODEL:P88E1) - PN: 10000-00116 / 10000-00285	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1
TRANSDUCER, PRESSURE, PN: 3165752	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1
TRANSDUCER, TEMPERATURE, PN: 3015238	YES	PUBLIC BIDDING	12/25/2022	09/06/2022	11/09/2022	11/25/2022	GAA-2022 - P1
TURBOCHARGER - C3767251	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TURBOCHARGER - C5273534	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	TURBOCHARGER - 10000-61759		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	6
	TURBOCHARGER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	5
	TURBOCHARGER - 3804683		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	3
	TURBOCHARGER		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P2	
	V-BELT, FAN DRIVE - 541/439		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	2
	VALVE - 929-366		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE ASSEMBLY - 60315/10000-60287		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE COLLET - 10000-57653		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE COVER - PN: 10000-60241		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE COVER GASKET 60KW FGW(MODEL:P65E3) - PN: 10000-00105		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE EXHAUST - (10000-57659)		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE GUIDE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - EXHAUST - 10000-60143		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE GUIDE - INTAKE - 10000-60143		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883090 - O M - CATANDUANES/MASBATE**

SPARES

VALVE GUIDE - INTAKE 150KW FGW(MODEL:P165-5) - PN: 10000-60143	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SEAT INSERT	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
VALVE SEAT INSERT - 10000-79308	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SEAT INSERT - 10000-79309	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SEAT INSERT (10000-79308)	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SEAT, INSERT 60KW FGW(MODEL:P65E3) - PN: 10000-17034	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SEAT, INSERT EXHAUST 60KW FGW(MODEL:P65E3) - PN:10000-15372	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SPRING - 10000-60137	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE SPRING - 10000-67811	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE STEM SEAL SPRING - 10000-60351	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE, EXHAUST	YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
VALVE, EXHAUST 60KW FGW (MODEL: P65E3) - PN: 998-702	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE, EXHAUST 80KW FGW (MODEL: P88E1) - PN: 998-702	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
VALVE, INLET - 905-012	YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883090 - O M - CATANDUANES/MASBATE</u></b>										
SPARES										
	VALVE, INLET 60KW FGW (MODEL: P65E3) - PN: 998-701		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE, INLET 80KW FGW (MODEL: P88E1) - PN: 998-701		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	VALVE, INTAKE		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	VALVE, PISTON COOLING		YES	PUBLIC BIDDING	04/05/2022	09/07/2022	11/10/2022	11/26/2022	GAA-2022 - P1	
	VALVE, SHUTOFF		YES	PUBLIC BIDDING	06/07/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	WASHER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - 10000-60202		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	WASHER , THRUST - 904-016		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	WASHER, THRUST - 904-047		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	WASHER, THRUST - 907-048		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	WATER PUMP - 998-077		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
	WATER PUMP ASSY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT - 10000-60387		YES	PUBLIC BIDDING	01/08/2023	09/08/2022	11/11/2022	11/27/2022	GAA-2022 - P1	
<b>SPARES - TOTAL</b>								<b>32,690,013.05</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5883093 - BATAN DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES, TRANSFER OF GENSETS, TRANSFORM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FREIGHT / HANDLING AND OTHER CHARGES, 1 LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HAULING OF 100KL DIESEL FUEL OIL FROM VIGA DPP TO BATAN DPP - Supply of Labor and Expertise for Hauling of 100kL Diesel Fuel Oil from Viga DPP Fuel Oil Storage Tank to Batan DPP Fuel Oil Storage Tank		NO	NP-EMRGNCY CASES			06/19/2022	07/05/2022	GAA-2022 - P3	7
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL							1,120,000.00			
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL							26,400.00			
GENERAL PLANT EQUIPMENT										
	SCANNER - HIGHSPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER TANK - CYLINDRICAL SHAPE TANKS-6000L STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP METER - MULTIMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL							376,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883093 - BATAN DIESEL PLANT**

JOB ORDER

NEW1-JO    REWINDING OF MAIN STATOR OF UNIT 4,5 OR 6

ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ABRASIVE - SANDPAPER #1000	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BRUSH - PAINT 4	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ELECTRICAL TAPE - BIG	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
GASKET MAKER - 85G./TUBE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
LUBRICANT - GREASE, MULTI PURPOSE, NLGI GRADE 2, AEROSOL TYPE-0 DEG. TO 450 DEG. F	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
MAGNETIC WIRE - #15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
PENETRATING OIL - 16OZ/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - WASHABLE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
REWINDING OF MAIN STATOR OF UNIT 4,5 OR 6 - BEARING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ROD - BRONZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ROD - SILVER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5883093 - BATAN DIESEL PLANT**

JOB ORDER

NEW1-JO REWINDING OF MAIN STATOR OF UNIT 4,5 OR 6

ROLL - INSULATING TAPE 40MM,50M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
---------------------------------	----	----------	------------	------------	------------	---------------

SOLDERING LEAD - REWINDING OF MAIN STATOR OF UNIT 4,5 OR 6	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--	----	----------	------------	------------	------------	---------------

NEW1-OP MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT

BATTERY - INDUSTRIAL 4D	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
-------------------------	----	----------	------------	------------	------------	---------------

COMPACT BULB - 18W	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--------------------	----	----------	------------	------------	------------	---------------

GAS - REFILL, ACETYLENE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
-------------------------	----	----------	------------	------------	------------	---------------

GLOVES - COTTON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
-----------------	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - FUSE, 10A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - FUSE, 16A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - FUSE, 2A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
---	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - FUSE, RL8-16 6A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
--	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - TRANSFORMER, CURRENT, FOR DROOP COMPENSATION	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
---	----	----------	------------	------------	------------	---------------

MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT - METER, STATISTICAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
---	----	----------	------------	------------	------------	---------------

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883093 - BATAN DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-OP MAINTENANCE/OPERATIONS OF BATAN DIESEL POWER PLANT										
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, CURRENT - 300/5A, 300:1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	WHEEL BARROW - WHEEL-13 INCH X 3.00-8 AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO REPAIR OF PLANT PERIMETER FENCE										
	REPAIR OF PLANT PERIMETER FENCE - REPAIR OF PERIMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							1,986,808.00			
MAINTENANCE OF BUILDING										
	ADHESIVE - VULCASEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - MULTI PURPOSE SILICON 300ML/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILE SEAL - WATERPROOF TILE GROUT (WHITE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - FLOOR, 60X60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL							162,240.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883093 - BATAN DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BEARING - BALL NO. 6314, SEALED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - HACKSAW BLADE 1/2 INCH X 1/2 INCH X 18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WELDING RIGGING GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>136,200.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5883093 - BATAN DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - PARCHMENT, A4 SIZE, 80 GSM,100SHEETS/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								36,000.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	OPERATION & MAINTENANCE - POWE - Stack Emission Test of 1 X 560kW Dale Perkins Genset of Batan DPP		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								275,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,500.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5883093 - BATAN DIESEL PLANT</u>										
SPARES										
	MISCELLANEOUS EQUIPMENT - FREIGHT / HANDLING AND OTHER CHARGES, TRANSFER OF GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
SPARES - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884013 - TABLAS DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	- RIVET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								20,330.00		
MATERIALS										
1-OP										
	DISPERSANT, OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								33,830.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884013 - TABLAS DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								5,856.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, BLACK - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, MAGENTA - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, YELLOW - FOR CONTINUOUS INK PRINTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								3,100.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884023 - ROMBLON DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								140,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								90,000.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR COMPRESSOR - 5HP,240VAC, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUBMERSIBLE PUMP - SEAWAGE, 3HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								330,000.00		
JOB ORDER										
1-OP										
	ABRASIVE - SANDPAPER, GRIT 400, WATERPROOF, WET AND DRY USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - RUGBY, ALL PURPOSE, SYNTHETIC RUBBER, 300ML, CONTACT CEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG , PAIR OF TOOLLESS QUICK - DISCONNECT BATTERY MAIN CABLE POST TERMINAL SHUT-OFF CONNECTORS, 12VDC, STAINLESS STEEL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884023 - ROMBLON DIESEL PLANT**

JOB ORDER

1-OP

BATTERY, AUTOMOTIVE, - 12VDC, 120AH, MAINTENANCE FREE, GOOD QUALITY, HEAVY DUTY CLASS.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
BEARING, BALL, RLS4-2RS = 4PCS, 6306 = 2PCS, 6206 = 2PCS, - BEARING ROLLER, N208 = 2PC, BALL BEARING, 6308Z = 2PC	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BRUSH - STEEL, VINYL HANDLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BRUSH, CUP, 75MM 3" STEEL WIRE WHEEL, KNOTTED - CUP ROTARY, STEEL WIRE BRUSH CRIMP CUP WHEEL, FOR ANGLE GRINDER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BULB - LED, 12 WATTS,140 - 220VAC, 50 - 60HZ, DAYLIGHT, FOR INDOOR AND OUTDOOR USE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CABLE TIE, 100PCS/PACK - 4.8MM x 300MM = 10 PACK, 2.5MM X 140MM = 10 PACK, COLOR: BLACK, INDUSTRIAL NYLON,	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CHAIN BLOCK, 3-TON CAPACITY, - HAND CHAIN HOISTS, GOOD QUALITY, MADE IN USA OR JAPAN	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CONTACT CLEANER - 200ML, SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DEGREASER, WATER SOLUBLE, FAST ACTING, - REACTION TIME IS 30 SEC TO 5 MINUTES	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DETERGENT POWDER - ALL PURPOSE, FABRIC CLOTHES SOAP, 1KG/PACK	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	DIODE, RECTIFIER, - FORWARD, 82PF80, WITH PIGTAIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, RECTIFIER, - REVERSE, 82PFR80, WITH PIGTAIL.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK, CUTTING FOR METAL, STAINLESS STEEL - SIZE: 105 X 1 X 16MM, 25PCS/ BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE, PVC, - FLAME RETARDANT, ELECTRICAL INSULATING 19MM X 16MM, COLOR: BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE, INDUSTRIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN, INDUSTRIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SILICONE, COLOR: RED, - HIGH TEMP, 85G PER TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ASBESTOS SHEET, 1MM THICK, - GASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, PRO SEAL, LIQUID GASKET FOR REPAIRING - AND SEALING, METAL GASKET AND THREADED CONNECTIONS, SHELLAC VITAL VT-183, 59ML PER BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES, KNITTED-COTTON - STRING KNIT, ORANGE RUBBER COATED PALM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - HIGH TEMP., SYNTHETIC, 15KG PER PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	HOSE, ROLL, 90M PER ROLL, - FIBER THREADED HOSE , HIGH PRESSURE PNEUMATIC USE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, VITON, - THICKNESS = 3.5 MM, OUTSIDE DIAMETER = 18.0 MM, INSIDE DIAMETER = 11.0 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL, MULTI-USE PRODUCT, - WD40, 191 ML PER CAN, AEROSOL TYPE,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE, ROUND, MULTI PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RATCHET, LEVER BLOCK, - HOIST, 1.5 TON CHAIN CAPACITY, GOOD QUALITY, MADE IN USA OR JAPAN.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STRAP, LIFTING SLING, POLYESTER SYNTHETIC FIBER, - WIDTH: 75MM, LENGHT: 3 METERS, MAX LOAD : 30 TON, COLOR: YELLOW.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - PTFE TAPE LEAK SEAL, 17MM X 15M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS, COPPER CABLE LUGS, CRIMPING TYPE, - FOR CABLE AND BREAKER CONNECTION, SC70-12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THREAD LOCKER, LOCTITE 272, - 50ML PER TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL, INSULATING, - CLEAR 9700, GOOD QUALITY, 4 LITERS PER CAN, AIR DRY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	VARNISH, ELECTRICAL, INSULATING, - RED 9700, GOOD QUALITY, AIR DRY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ELECTRODE, AWS A5.1 E6013, - CURRENT: 90-130A, 5KGS PER PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ELECTRODE, AWS A5.1 E6013 - CURRENT: 50-90A, 2.5KG PER PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	BRUSH - PAINT, ROLLER, W/ HANDLE, 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND, 40KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT,FLOOR, MODIFIED CHLORINATED RUBBER BASED - COATING, ABRASION RESISTANT, SUPERIOR WATER RESISTANCE, COLOR: CRYSTAL BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	EMISSION TESTING OF 4 X 600KW FGWILSON(PERKINS ENGINE) AND 4 X 600KW - CUMMINS ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							1,281,548.00			
MATERIALS										
1-OP										
	GASKET, BELLOMOID, 0.8MM THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
2-OP										
	GLASS WINDOW & DOORS -ALUMINUM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL, FOR CONCRETING USE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, LATEX, WHITE, GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND, RIVER, WASHED, FOR ROUGHING PURPOSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	PCB TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								1,408,660.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								25,000.00		
MATERIALS AND EQUIPMENT										
	PRINTER, 240VAC, 60HZ, - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								28,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION FLUID - PEN-TYPE, METAL TIP, QUICK DRY WATER BASED, NON TOXIC.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER, 7MM, - PAPER , PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT, COMPLETE SET, 44PC EMERGENCY KIT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER, PERMANENT, BLACK, WATERPROOF, BROAD TIP, NON TOXIC, LOW ODOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER, PERMANENT, WATERPROOF, BROAD TIP, BLUE, - NON TOXIC, LOW ODOR.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER, PERMANENT, WATERPROOF, RED, BROAD TIP, - NON TOXIC INK, LOW ODOR.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOLAR FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BULLET TIP, QUICK DRY, 1.5MM, BLACK =10 PC, BLUE =5PC, RED =5PC.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 1.0MM, BLACK, QUICK DRY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, 205R16C 110/108R - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								90,000.00		
SPARES										
	AIR FILTER - 600KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING - KIT, 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	BEARING - SET, MAIN, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1
	BEARING KIT, BIG END - 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - (STD), 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
SPARES										
	BELT, V RIBBED - 600KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - V BAND, 600KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORE, AFTERCOOLER, PN 3032030, - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	ELEMENT, AIR FILTER - 600KW CUMMINS		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	8
	ELEMENT, FUEL FILTER - 600KW CUMMINS		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	4
	FAN BELT - 600KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER ELEMENT - WATER, 600KW CUMMINS		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	2
	FUEL FILTER - 600KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SET, LOWER ENGINE, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	2
	GASKET - UPPER ENGINE, SET, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	2
	GUIDE VALVE STEM, PN 3201311 - , 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	INJECTOR - NOZZLE, 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY, FUEL - 600KW FG WILSON, PART NO. 998-990		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	3
	INSERT - VALVE - 1, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
SPARES										
	INSERT - VALVE, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	LINER KIT - 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1
	LINER KIT - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1
	MOTOR, STARTING, ASSEMBLY - 600KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - 600KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL FILTER ELEMENT - FULL FLOW, 600KW CUMMINS		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	3
	OIL FILTER ELEMENT - RETURN, 600KW CUMMINS		YES	PUBLIC BIDDING	11/20/2021	12/14/2021	03/01/2022	03/17/2022	GAA-2022 - P1	2
	OIL PUMP, PN AR12387, - LUBE, ASSY, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	PISTON - ENGINE, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	2
	PISTON KIT - ENGINE, 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	3
	PISTON RING - SET, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	PLATE - LOCK, PN 3046286, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	PLUG - EXPANSION 1, PN 206224, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	PLUG - EXPANSION 2, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
SPARES										
	PUMP - WATER, PN 3050445, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	2
	REPAIR KIT, TURBO - CHARGER, PN 3545647, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	ROD, CONNECTING - ENGINE, PN 3811994, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	2
	ROD, PUSH, PN 205492, - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	SCREW, HEX FLANGE HEAD CAP, PN 3177760 - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	SHUT-OFF VALVE, PN 3017993, - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	SLEEVE - WEAR, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	SPRING - VALVE, PN 205208, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1
	THERMOSTAT, PN 3076489, - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	TURBOCHARGER ASSEMBLY - 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	VALVE - CROSSHEAD, PN 3048620, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	VALVE SPRING RETAINER, PN 205094 - ROTATOR, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	VALVE, EXHAUST, PN 3035110 - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	1
	VALVE, INTAKE, PN 207241 - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884023 - ROMBLON DIESEL PLANT</u></b>										
SPARES										
	WASHER, THRUST - 600KW FG WILSON		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	WASHER, THRUST - 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
	WATER PUMP - ASSEMBLY, PN 3050445, 600KW CUMMINS		YES	PUBLIC BIDDING	07/13/2022	08/09/2022	10/12/2022	10/28/2022	GAA-2022 - P2	
					SPARES - TOTAL		6,680,740.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								150,000.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXY ACETYLENE WELDING OUTFIT -`		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE GENERATOR - DIESEL FIRED, 5KVA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								190,000.00		
JOB ORDER										
1-OP										
	- BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CENTRIFUGAL PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- COOLANT, WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- EXTENSION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- PIPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	- SIGNAL BOOSTER, GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BIN - TRASH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE CUT-OUT HOLDER & ARRESTER ASSY - 200A 15KV HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - NEOPHRENE, OIL RESISTANT 1/16 THK; 30-100 DEGREE C HEAT RESISTANCE, RUBBER COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - NON-ASBESTOS 1/32 X 60 X 60 (0.75)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	LUG - TERMINAL LUG,CRIMP,WYE,6AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY GRAY W/ CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - FUEL/PRODUCT FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	- BAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUTTER - G.I. 8 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 4 X 6 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER ENAMEL GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
2-OP										
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	- BEARING, GENERATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BEARING, LOWER, CONNECTING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BEARING, UPPER, CONNECTING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- COOLANT, WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884073 - CORCUERA DIESEL PLANT**

JOB ORDER

3-OP

GREASE - MULTIPURPOSE, 2KG/CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER GRAY, W/CATALYST	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASHABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

4-OP

- BASKET OF OIL CLEANER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
- GASKET, COOLER ELEMENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
- INJECTOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
- LOWER, ENGINE GASKET SET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
- PLUG, PIPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #120	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BORAX - BRAZING FLUX, WHITE POWDER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - PAINT 2	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
4-OP										
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY GRAY W/ CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW 1-JO SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF WATER SYSTEM									
	SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF WATER SYSTEM - SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1-JO SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF WATER SYSTEM										
WATER SYSTEM										
NEW 2-JO SUPPLY OF LABOR & MATERIALS - REPAINTING OF 150KL & 34KL FOST										
	SUPPLY OF LABOR & MATERIALS - REPAINTING OF 150KL & 34KL FOST - SUPPLY OF LABOR & MATERIALS - REPAINTING OF 150KL & 34KL FOST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
						JOB ORDER - TOTAL		1,145,960.00		
MATERIALS										
1-OP										
	DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESCALER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE THREADER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
2-OP										
	G.I. CORRUGATED SHEET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILE GROUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	CRACK DETECTION DYE PENETRANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP										
	DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>1,272,160.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FAN - INDUSTRIAL, 18 METAL BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ORGANIZER - FILE TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY FUEL HAND PUMP - ROTARY FUEL HAND PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>38,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, COLUMNAR - PAPERBOUND, 10 COLUMNS, 300 PAGES, DOUBLE PAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP BINDER - 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PENTEL, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								33,450.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DISK DRIVE - EXTERNAL, PORTABLE, USB 2.0 & 3.0, 1TB, PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, CYAN - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL, YELLOW - FOR CANON MP237 SERIES PRINTER, 1 LITER/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PROCESSOR - INTEL CORE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								51,000.00		
SPARES										
	ACTUATOR, WOODWARD TYPE 1724 - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - LOWER CAMSHAFT, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - UPPER CAMSHAFT, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT - CONROD, 205841-205843, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
SPARES										
	BELT, FAN - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSED AIR STARTER, NOVA-SWISS - 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, GENSET - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GOVERNOR - WOODWARD,8256-015, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT INHIBITOR - 350KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD COMPLETE - 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CYLINDER LINER - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - (OEM) 350KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - 3002203, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - MESH, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL - DISC TYPE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - 3329289, 350KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
SPARES										
	FUEL FILTER - LUBE, LF 670, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - OFFSET TYPE, 10A, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - OFFSET TYPE, 4A, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - OFFSET YPE, 20A, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, TOP OVERHAULING - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARNESS, WIRING - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSERT, VALVE - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, EXHAUST TEMPERATURE, AC220V - 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING - AIR INLET, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - CYLINDER LINER, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - EXHAUST PIPE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - F.W. PIPE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
SPARES										
	O RING - INJ. VALVE SLEEVE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - INJECTOR, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - LUBE OIL PIPE-T/C, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - VALVE GUIDE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING - 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - CANDLE TYPE, 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL FILTER - LF 9009, 350KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PIN, PISTON - 500KW MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON - LINER, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON ASSEMBLY - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON ASSEMBLY - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
SPARES										
	POTENTIOMETER, VOLT TRIM - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL - /FUEL ASSY, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR - FAN BELT, #B-2800, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING KIT, PISTON - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - PRESSURE, W/ATTACHMENT, X11.41000.0403, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - PRESSURE, W/ATTACHMENT, X11.41000.0404, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - PRESSURE, W/ATTACHMENT, X11.41000.0405, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMPERATURE FEELER - ATTAHCMENT, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMPERATURE FEELER - COOLING WATER, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOCOUPLE - 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE - 25VA, 277/138V, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE - 25VA, 480/240, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE - 30VA, 480/380V, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884073 - CORCUERA DIESEL PLANT</u></b>										
SPARES										
	TRANSFORMER, VOLTAGE - 500VA, 480/240V, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE - JBK400, 24/220V, 500KW MAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FILTER - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								2,999,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884083 - BANTON DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- FREIGHT / HANDLING AND OTHER CHARGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								135,000.00		
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT - WINDOW TYPE, INVERTER 2.5 HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								70,000.00		
JOB ORDER										
1-OP										
	BARBED WIRE - 30kg/roll		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BARBED WIRE - 30KG/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY CLAMP - complete set, wires red & black, 2 clamps/set, heavy duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - heavy duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	BATTERY, AUTOMOTIVE - 8D, 200AH, 21 plates, heavy duty with battery solution		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING - GENERATOR BEARING, 6316 DDUCCMAS2S, FOR 750KW MITSUBISHI, WITH STEEL SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - GENERATOR BEARING, 6316 DDUCCMAS2S, FOR 750KW MITSUBISHI, WITH STEEL SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER, ELECTRICAL - aerosol, fast dry		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ml/can		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUT-OUT ASSEMBLY - 200AMP OUTDOOR TYOE, 14.4KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT - MISCELLANEOUS & AUXILIARIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT - FUSE LINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 1 ltr/can		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT										
	DISTILLED WATER - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS, INDUSTRIAL - acetylene, refill		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS, INDUSTRIAL - oxygen, refill		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - silicon, high temperature, 85g		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR BEARING, #6310-2RS - FAG or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR BEARING, #6313-2RS - FAG or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR BEARING, #6314-2RS - FAG or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR BEARING, #6315-2RS - FAG or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4" dia		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884083 - BANTON DIESEL PLANT**

JOB ORDER

1-OP DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT

GRINDING DISC, 4 -DIA. - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - high dielectric strength, clear	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - high dielectric strength, red	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INSULATING VARNISH - RED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LAMP - BAKING 300W, 220V	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LAMP - BAKING 500W, 220V	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LAMP, BAKING - 300W, 220VAC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LAMP, BAKING - 500W, 220V	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAGNET WIRE - AWG #15, heavy insulation, heavy armored	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAGNET WIRE - AWG #16, heavy insulation, heavy armored	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSFORMER OIL - DIELECTRIC STRENGH 70KV	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WIRE - MAGNETIC #15	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT										
	WIRE - MAGNETIC #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #17		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE MARKER - DAILY PLANT OPERATION & MAINTENANCE OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, STRANDED - #12, THW/TW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	BAR, ANGLE - 1/4" x 2" x 6m		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR, FLAT - 1/4" x 2" x 6m		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, PLYWOOD - marine, 1/2" x 4' x 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, PLYWOOD - marine, 1/4" x 4' x 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, ROLLER - complete with tray, 6"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB, LED - 12W, 220VAC, daylight		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT, CONCRETE - 40 kg/bag		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT, GROUT - ABC, 2kg/pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
2-OP										
	DOOR KNOB & LOCK - cylindrical type, iron		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR, PLASTIC - complete with jamb, 60cm x 210cm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - vinyl, big		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMISSION TEST - DENR REQUIREMENTS & OVERHEAD EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	FABRICATION OF RADIATOR - DENR REQUIREMENTS & OVERHEAD EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUMBER, GOOD - 2" X 3" X 12', s4s		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER, GOOD - 2" x 2" x 12', s4s		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER, GOOD - 2" x 4" x 12', s4s		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, COMMON WIRE - 3"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, CONCRETE - 3"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET, CONVENIENCE - duplex, complete with plate		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, ENAMEL - QDE, flatwall white		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, ENAMEL - gloss, QDE, white		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, EPOXY - with catalyst, gray		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884083 - BANTON DIESEL PLANT**

JOB ORDER										
2-OP	DENR REQUIREMENTS & OVERHEAD EXPENSES									
	PCB TESTING - DENR REQUIREMENTS & OVERHEAD EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE, ELECTRICAL - porcelain, 15A, 220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, ELECTRICAL - 2-gang, complete with plate		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES, CERAMIC - 12" x 12"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	MAJOR OVERHAULING OF UNIT NO. 4 - 300KW CUMMINS									
	BORAX, ANTI-BRAZING FLUX - white powder		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, STEEL - filled with round stainless stem (twisted), 5/8" dia		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, STEEL - with wood handle		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER, ELECTRICAL - aerosol, fast dry		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - all-purpose		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - vinyl, big		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS, INDUSTRIAL - oxygen, refill		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS, INDUSTRIAL, ACETYLENE - refill		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, COMPRESSED ASBESTOS - 1/8" x 60cm x 80cm		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884083 - BANTON DIESEL PLANT**

JOB ORDER										
5-OP MAJOR OVERHAULING OF UNIT NO. 4 - 300KW CUMMINS										
	GREASE, MULTI-PURPOSE - 2kg/can		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - fine & coarse		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - high dielectric strength, clear		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - high dielectric strength, red		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - heavy duty		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191ml/can		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS, WASHABLE - round		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 1-JO MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1-JO MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW										
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884083 - BANTON DIESEL PLANT**

JOB ORDER										
NEW 1-JO MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW										
	SAFETY MASK - MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - MAJOR OVERHAULING OF UNIT 1 - DALE 163 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
NEW 2-JO MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE										
	GAS - ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY MASK - MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884083 - BANTON DIESEL PLANT**

JOB ORDER										
NEW 2-JO MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE										
	WELDING ROD, ORDINARY - MAJOR OVERHAULING OF UNIT NO. 2 163KW DALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 3-JO MAJOR OVERHAULING OF U#03 - 160KW FG WILSON										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
NEW 3-JO MAJOR OVERHAULING OF U#03 - 160KW FG WILSON										
	GASKET, BELLOMOID - MAJOR OVERHAULING OF U#03 - 160KW FG WILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF U#03 - 160KW FG WILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY MASK - MAJOR OVERHAULING OF U#03 - 160KW FG WILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - MAJOR OVERHAULING OF U#03 - 160KW FG WILSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 4-JO MAJOR OVERHAULING OF U#04 - 330KW CUMMINS										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
NEW 4-JO MAJOR OVERHAULING OF U#04 - 330KW CUMMINS										
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS 1/8 X 60 X 80		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - MAJOR OVERHAULING OF U#04 - 330KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - MAJOR OVERHAULING OF U#04 - 330KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
NEW 4-JO MAJOR OVERHAULING OF U#04 - 330KW CUMMINS										
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY MASK - MAJOR OVERHAULING OF U#04 - 330KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - MAJOR OVERHAULING OF U#04 - 330KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 6-JO SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF WASTE OIL STACKYARD AREA										
	SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF WASTE OIL STACKYARD AREA AND GUARDOUSE - REPAIR OF WASTE STOCKYARD AREA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							2,751,760.00			
MATERIALS										
1-OP										
	FUSE LINK, 3A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
2-OP										
	BRUSH, PAINT, 2"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, PAINT, 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND, RIVER, WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL / WATER CLOSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FABRICATION OF RADIATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PCB TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP MAJOR OVERHAULING OF UNIT NO. 4 - 300KW CUMMINS										
	ABRASIVE, SANDPAPER, #120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, PAINT, 1"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, PAINT, 2"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLUMOID		NO	SHOPPING	01/06/2022		04/05/2022	04/21/2022	GAA-2022 - P2	
	SAFETY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884083 - BANTON DIESEL PLANT</b>										
JOB ORDER										
MATERIALS										
5-OP MAJOR OVERHAULING OF UNIT NO. 4 - 300KW CUMMINS										
	SAFETY SOLVENT / MOTOR CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301456-JO SUPPLY OF LABOR & MATERIALS - REPAIR OF GUARDHOUSE & WASTE STACKING YARD AREA										
	SUPPLY OF LABOR & MATERIALS FOR THE REPAIR OF GUARDHOUSE & WASTE STOCKYARD AREA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>								<b>3,447,140.00</b>		
<b>MAINTENANCE OF BUILDING</b>										
	BAR - FLAT,2 INCH X1/4 INCH THKX20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE - 2 X1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - GROUT, ABC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR - PLASTIC W/ JAMB 210X60CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 2 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 3 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 4 X 12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WIRE, CONCRETE 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - WIRE, CONCRETE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL PAINT (GLOSS) QDE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PORCELAIN, 15A, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - 12'X12'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL/WATER CLOSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								200,000.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - WITH INDUCTION MOTRO AND PANEL SWITCH FOR YANMAR ENGINE M220-EN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER - with readings up to 750VAC, up to 1000VDC, resistance up to 1k ohms, Sanwa YX360TRF or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDUSTRIAL FAN - GROUND / FLOOR FAN. 80 WATTS, 230V, 60HZ. DURABLE 24 IN. BLADES, WITH TILT FUNCTION.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884083 - BANTON DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	INDUSTRIAL FAN - ground/floor fan. 80W, 230VAC, 60Hz. durable 24" blades, with tilt function		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - 600 VAC / 600VDC, 10A MAX., , WITHSTAND VOLTAGE: 3700 VAC FOR 1 MIN.; W/ CONTINUITY BUZZER, DIODE CHECK, CAPACITANCE / FREQUENCY / TEMPERATURE MEASUREMENT; KYORITSU OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL TESTER - 600VAC / 600VDC, 10A max., withstand voltage: 3700VAC for 1 min., with continuity buzzer, diode check, capacitance/frequency/temperature measurement; kyoritsu or equiv.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - generator, small, 3 legs, 6" dia.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								141,500.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - 2 rings, 2" blue color		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD, WHITEBOARD - wall mounted, 2ft x 4ft		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, RECORD - 200 pages, hardbound		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, RECORD - 300 pages		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, RECORD - 500 pages		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ERASER - BLACKBOARD/WHITEBOARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, CORRECTION PEN TYPE - quick dry		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, EXPANDING - long		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - flourescent, yellow/green/pink		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - permanent, black		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - permanent, blue		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - permanent, red		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER, BOND - sub. 20, long		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN MARKING - whiteboard, asstd color black/blue/red		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884083 - BANTON DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - heavy duty, 24mm with transparent tape		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE PACKAGING - 2" x 50m length		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, MASKING - 24mm, 50m length		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								55,500.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884083 - BANTON DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - EPSON L360, 664, black		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, cyan		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, magenta		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, yellow		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								37,200.00		
OTHER OUTSIDE SERVICES										
	- COS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
OTHER OUTSIDE SERVICES - TOTAL								505,668.00		
SPARES										
	ACTUATOR - SERVO MOTOR, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	AIR FILTER - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ANNUNCIATOR - REMOTE, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR, AUTOMATIC VOLTAGE REGULATOR - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450 - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - MAIN BEARING KIT, complete set		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	BEARING - MAIN BEARING KIT, complete set PN: 205171		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	BEARING - THRUST, complete set		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	BEARING - THRUST, complete set PN: 205112		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	BEARING - KIT, CON-ROD BIG END, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	BEARING - KIT, CON-ROD BIG END, complete set PN: OE51016		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - KIT, complete set		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - KIT, complete set PN: 205841		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	BELT, V RIBBED - A, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	BELT, V RIBBED - B, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONTROL, GOVERNOR, ELECTRONIC - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONTROLLER, GENERATOR - ELECTRIC, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONTROLLER, GENERATOR - ELECTRONIC, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLING JET, PISTON		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	COOLING JET, PISTON - assembly, complete with plate & ring PN: OE50535		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	COTTER - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	COTTER - PN: OE2582		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	CRANKSHAFT - FRONT SEAL PN: OE50254		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	CRANKSHAFT - FRONT SEAL, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	CRANKSHAFT - REAR SEAL PN: OE50255		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	CRANKSHAFT - REAR SEAL, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	DIODE - REVOLVING, FORWARD, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - REVOLVING, REVERSE, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - REVOLVING, SET, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - HOSE FLEXIBLE, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - MALE UNION ELBOW, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL OIL FILTER - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - LOWER ENGINE SET, complete PN: 3801007		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	GASKET - UPPER ENGINE GASKET SET, complete PN: 3803598		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	GASKET, HYDRAULIC - PN: 3007380		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	HIGH PRESSURE FUEL LINES CYLINDER #1-6 - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HIGH PRESSURE FUEL LINES CYLINDER #1-6 - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	IDLER, GEAR - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - FUEL, ASSEMBLY, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR - FUEL, ASSEMBLY, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR - FUEL, NOZZLE TIP, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - FUEL, NOZZLE TIP, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, VALVE - cylinder head PN: 205093		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	INSERT, VALVE - cylinder head PN: 3026296		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	INTAKE MANIFOLD - WATER TRANSFER, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, LINER - complete set		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	4
	KIT, LINER - complete set PN: 3202240		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	4
	LUBE OIL FILTER - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>LUZON OPERATIONS DEPARTMENT</u></b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	LUBE OIL FILTER (OEM) - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - (front, rear & center), inter-upper & inter-lower, complete set PN: OE51013-5		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	MAIN BEARING KIT - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	1
	METER, MULTI FUNCTION ION 6200 - COMPLETE, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	METER, MULTI FUNCTION ION 6200 - COMPLETE, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	METER, STATISTICAL - 1X200KW & 2X300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	OIL COOLER - TUBESTACK, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL COOLER - TUBESTACK, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL COOLER - TUBESTACK, WATER BYPASS, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM - PN: KRP1263		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	OVERHAUL KIT, TOP - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	OVERHAUL KIT, TOP - PN: KRP1262		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	PISTON/LINER KIT - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	PISTON/LINER KIT - PN: KRP1261		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	6
	POTENTIOMETER - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - PN: 3016787		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - PN: 3016788		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - PN: 3016791		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - rear crankshaft, complete set		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - rear crankshaft, complete set PN: 207724		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - rectangular ring		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SEAL, OIL - rectangular ring PN: 172648		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	SWITCH - TEMPERATURE, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER - CURRENT, 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, VOLTAGE - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - INTAKE MANIFOLD VENT, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	TUBE - INTAKE MANIFOLD, WATER TRANSFER, 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER ASSEMBLY - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	TURBOCHARGER ASSEMBLY - 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	VALVE - EXHAUST PN: 3035110		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	1
	VALVE - INTAKE PN: 207241		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	VALVE - INTAKE PN: 207241		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	VALVE - EXHAUST(NIMONIC) PN: OE50589		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - EXHAUST(NIMONIC),163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - INLET PN: OE50588		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - INLET,163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SEAL, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SEAL, GUIDE EXHAUST PN: OE45920		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SEAT, EXHAUST PN: OE49094		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SEAT, EXHAUST, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	VALVE - SEAT, INLET PN: OE50118		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SEAT, INLET, 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, INNER-EXHAUST PN: OE49260		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, INNER-EXHAUST,163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, INNER-INLET PN: OE42301		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, INNER-INLET,163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, OUTER-EXHAUST PN: OE49261		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, OUTER-EXHAUST,163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, OUTER-INLET PN: OE42300		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VALVE - SPRING, OUTER-INLET,163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	VARISTOR - 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, THRUST - 163KW PERKINS		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	WASHER, THRUST - T-3661 & T-3662 (2pcs/set), complete set PN: OE1687 & OE1688		YES	PUBLIC BIDDING	02/16/2022	01/31/2022	06/22/2022	07/08/2022	GAA-2022 - P1	
	ACTUATOR (SERVO MOTOR) - Governor Actuator, 6VDC, 5A, Dimensions: 5.75" x 4.92" x 4.49", Woodward type 1724 or equiv.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	AIR FILTER, ELEMENT - PN: 4095069-29 (AF872)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANNUNCIATOR REMOTE - "RA15 ComAp or equiv."		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AUTOMATIC VOLTAGE REGULATOR (AVR), R450 - with adjustment for voltage, stability and excitation, 0-380VAC L-L, current sensing for parallel operation S1 & S2, with 10A fuse for protection		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V-RIBBED - PN: 206996		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V-RIBBED - PN: 3002203		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - PISTON COOLING JET - PN: 10000-60345		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT REAR SEAL - PN: 10000-60342		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROL, GOVERNOR, ELECTRONIC - EFC Governor, PN: 3044196, with adjustment for voltage droop, gain, idle & run speed, "Cummins or equiv."		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVOLVING, SET - 85Amps, PIV=800VAC, max transient current @ 10ms = 1450A, 3pcs forward & 3pcs reverse per set		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE SEAT INSERT - PN: 10000-90485		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - PN: 3315843 (FS1212)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - PN: C3930942 (FS1280)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884083 - BANTON DIESEL PLANT</u></b>										
SPARES										
	FUEL FILTER - PN: C3931063 (FF5052)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT - for rack of 300kW Cummins		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT - for rack of 200kW Cummins		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL-OIL FILTER - PN: 3315843		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - UPPER ENGINE GASKET SET, complete PN: 3803598		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/05/2022	04/21/2022	GAA-2022 - P1	
	GASKET - LOWER ENGINE,SET, complete PN: 3801007		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE - PN: 905-123		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE SEAT INSERT - PN: 10000-60353		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER, ELEMENT - PN: 3313279		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER, ELEMENT - PN: 3313283		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE-OIL FILTER ELEMENT - PN: 3401544 (LF9009)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE-OIL FILTER ELEMENT - PN: C3401544 (LF3000)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, STATISTICAL - Energy Meter, Electronic or Digital, measures Active & Reactive Energy, 3phase, 4-wire wye/delta, Measures/Displays: kWhr, kVARhr, kVAR, max. demand, current, voltage, frequency, PF, IEC or ANSI stand		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>LUZON OPERATIONS DEPARTMENT</b>											
<b><u>5884083 - BANTON DIESEL PLANT</u></b>											
SPARES											
	PISTON COOLING JET WITH BRACKET & PIPE - PN: 10000-83135		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	PUSH ROD - PN: 10000-70529		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	SEAL - PISTON COOLING JET - PN: 10000-60344		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	SEAL - REAR END OIL - PN: 10000-60190		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TAPPET (CAM FOLLOWER) - PN: 10000-45566		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	TURBO CHARGER ASSEMBLY - PN: 10000-60427		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2	
	TURBOCHARGER ASSEMBLY - PN: OE49342/1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3	
	VARISTOR PROTECTION - 480VAC, Rated @ 600VAC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
SPARES - TOTAL											10,560,000.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884093 - SAN JOSE DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								400,000.00		
GENERAL PLANT EQUIPMENT										
	AIR COMPRESSOR - 1HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR COMPRESSOR - 1HP, 220VAC SET WITH HOOSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOLS - HYDRAULIC COMPRESSION COMPLETE SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOLS - HYDRAULIC COMPRESSION, W/ COMPLETE SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING OUTFIT - HEAVY DUTY, OXY ACETYLENE CUTTING/WELDING OUTFIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RATCHET - THREADER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RATCHET PORTABLE HANDHELD ELECTRIC - PIPE THREADING MACHINE WITH 6 DIES 220VAC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOLS, GENERAL SERVICES - HANDS TOP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOLS, GENERAL SERVICES - HANDS TOP SET ( HEAVY DUTY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER TANK STAINLESS - 10,000 LITERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER TANK STAINLESS - 2,000 LITERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								720,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	- MISCELLANEOUS & AUXILIARIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 20 LTR/PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MAGNETIC WIRE - #15 DOUBLE ARMOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	MOP HEAD - 100% RAYON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 4D, 400ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON GASKET - 30G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER NILE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
JOB ORDER										
2-OP										
	PAINT - INSULATING, HIGH HEAT/TEMP. GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - NALCRETE, GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	EMISSION TEST - Stack Emission Testing of 1 x 410 kW FG Wilson Genset of San Jose DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FABRICATION OF RADIATOR - FOR 163KW PERKINS ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 1-JO SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF BUNDWALL STORAGE TANK &										
	SUPPLY OF LABOR & MATERIALS - - REPAIR AND MAINTENANCE OF BUNDWALL STORAGE TANK & PLATFORM WATER STORAGE TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF BUNDWALL STORAGE TANK & PLATFORM WATER SOTRAGE TANK - SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF BUNDWALL STORAGE TANK & PLATFORM WATER SOTRAGE TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

JOB ORDER - TOTAL

2,083,900.00

MATERIALS

1-OP

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	GLOVES, KNITTED-COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPUND,COURSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPUND,FINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP										
	EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FABRICATION OF RADIATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							2,432,900.00			
MATERIALS AND EQUIPMENT										
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL - 240VAC WITH SPEED AND REVERSE ROTATION ADJUSTMENT AND IMPACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>52,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>53,820.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK BT 5000 M - INK MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 Y - INK YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT5000 C - INK CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK TONER - BT D60 (BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK TONER (REFILL) - BT D60 (BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								86,400.00		
SPARES										
	ACTUATOR - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	AIR FILTER - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	3
	BEARING KIT, BIG END - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BEARING KIT, BIG END - 300KW FG WILSON # 10000-12103		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BEARING, CONNECTING ROD - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - 300KW CUMMINS Part # 205840		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
SPARES										
	BIG END BRG KIT - U/S - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	BIG END BRG KIT - U/S - 300KW FG WILSON # 10000-17853		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BIG END BRG KIT - U/S - 300KW FG WILSON # 10000-17854		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CIRCUIT BREAKER ASSEMBLY - 600VAC, 3PHASE, COMPLETE SET W/ MECHANISM		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	3
	CONTROL, GOVERNOR - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	6
	CONTROLLER, ELECTRONIC, UNIT - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	6
	COOLANT FILTER - WATER, 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	COOLER , OIL - LUBE ASSEMBLY, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLER , OIL - LUBE ASSEMBLY, 300KW CUMMINS Part # 3201155		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE, REVOLVING, FORWARD BIASED - 82PF80, 300 KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	DIODE, ROTATING, REVERSE, 1699B, PN 82PF80 - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FAN BELT - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	8
	FILTER, OIL - FUEL, 300 KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	GASKET - LUBE OIL COOLER, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
SPARES										
	GASKET - LUBE OIL COOLER, 300KW CUMMINS Part # 3200977		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR - 300KW CUMMINS Part # 3016676		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LOWER, ENGINE GASKET SET - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOWER, ENGINE GASKET SET - 300KW CUMMINS Part # 3801007		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SENSOR - HARNESS 30563566, 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	MAIN BEARING KIT - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - 300KW FG WILSON # 10000-27023		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - 300KW CUMMINS Part # 3021038		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	4
	PUMP ASSEMBLY COMPLETE - COOLANT, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP ASSEMBLY COMPLETE - COOLANT, 300KW CUMMINS Part # 3047549		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, LUBRICATING OIL - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884093 - SAN JOSE DIESEL PLANT**

SPARES

PUMP, LUBRICATING OIL - 300KW CUMMINS Part # 3047549	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING, OIL, PISTON - 300KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING, OIL, PISTON - 300KW CUMMINS Part # 3025451/3090450	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - O RING - 300KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - O RING - 300KW FG WILSON # 996-650	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - O RING - 300KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - O RING - 300KW FG WILSON# 10000-64947	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - SUMP - 300KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL - SUMP - 300KW FG WILSON #996-904	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, INJECTOR - 300KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, INJECTOR - 300KW CUMMINS Part # 193736	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, O RING - OIL COOLER, 300KW CUMMINS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, O RING - OIL COOLER, 300KW CUMMINS Part # 3029820	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL, TIMING COVER - 300KW FG WILSON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884093 - SAN JOSE DIESEL PLANT</u></b>										
SPARES										
	SEAL, TIMING COVER - 300KW FG WILSON # 934-881		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, TEMPERATURE - 300KW CUMMINS		YES	PUBLIC BIDDING	12/02/2021	02/03/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	THRUST WASHER KIT - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER KIT - 300KW FG WILSON ## 997-052		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TURBOCHARGER - 300KW CUMMINS Part # 3253850/3801697		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	UPPER, ENGINE GASKET SET - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPPER, ENGINE GASKET SET - 300KW CUMMINS Part # 3803598/4352578		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE GUIDE - 300KW FG WILSON # 996-809		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - 300KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE SEAT INSERT - 300KW FG WILSON # 996-814		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - 300KW FG WILSON # 996-815		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAND PN 996-782		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884093 - SAN JOSE DIESEL PLANT**

SPARES

CYLINDER HEAD GASKET 997-725	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FRONT OIL SEAL PN 998-772	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LINER PN 10000-04243	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
O RING SEAL PN 10000-60001	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
O RING SEAL PN 10000-64947	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
O RING SEAL PN 934-832	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REAR OIL SEAL PN 998-753	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL O RING PN 996-650	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL OIL PN 996-783	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL OIL PN 996-785	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SEAL OIL PN 998-188	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SUMP SEAL PN 996-904	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
THRUST WASHER KIT 997-052	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TIMING CASE GASKET PN 996-876	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5884093 - SAN JOSE DIESEL PLANT</u>										
SPARES										
	TIMING COVER SEAL PN 934-881		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE STEAM SEAL PN 934-871		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								8,633,856.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884103 - TICAO DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, BY LOT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								15,500.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 100000 / QRT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								300,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								128,040.00		
GENERAL PLANT EQUIPMENT										
	GLOVES - 15KV, CL2 W/ LEATHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION TESTER - DIGITAL TEST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - MEASURES: VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								194,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, 2170/MO.		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884103 - TICAO DIESEL PLANT**

JOB ORDER

4-OP OPERATIONS & MAINTENANCE - GENERAL

ABSORBENT OIL SPILL - OPERATIONS & MAINTENANCE - GENERAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ABSORBENT PAD - ABSORBENT PAD,OIL ONLY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
ACID - MURIATIC, COMMERCIAL GRADE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BATTERY - 12V, 6SMF, MAINT. FREE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
BELT - BELT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BRUSH - PAINT 1	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - PAINT 2	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - PAINT 3	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - PAINT 4	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - PAINT, ROLLER, W/ HANDLE 8	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - PAINT, ROLLER, WITH TRAY 9	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
BRUSH - STEEL, VINYL HANDLE	NO	SHOPPING	03/21/2022	06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
4-OP OPERATIONS & MAINTENANCE - GENERAL										
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BULB - LED 10W		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CAPACITOR - 12.5 MICROFARAD, 600V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CEMENT - ALL-PURPOSE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DEFORMED BAR - 10MM X 20'		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DEFORMED BAR - 8MM X 20'		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DESCALER - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DISC - CUTTING, METAL, M10X1.25		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DISC - GRINDING, METAL, M10X1.25		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	DRILL BIT - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELECTRODE - ALL PURPOSE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EMPTY DRUMS - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884103 - TICAO DIESEL PLANT**

JOB ORDER										
4-OP OPERATIONS & MAINTENANCE - GENERAL										
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET, SILICONE, HI-TEMP, PRO SEAL - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES, KNITTED-COTTON - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LUMBER - COCO 1 X 8 X 12'		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS & MAINTENANCE - GENERAL - COOLANT INHIBITOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OPERATIONS & MAINTENANCE - GENERAL - DIODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS & MAINTENANCE - GENERAL - FILTER, LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS & MAINTENANCE - GENERAL - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS & MAINTENANCE - GENERAL - POTENTIOMETER, 5K OHM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
4-OP OPERATIONS & MAINTENANCE - GENERAL										
	PAINT - ACRYLIC YELLOW OXIDE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - EPOXY, MARINE YELLOW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PRODUCT/OIL FINDING PASTE - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RESISTOR - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SAFETY SOLVENT - OPERATIONS & MAINTENANCE - GENERAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ADHESIVE, 38MMX100FT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TAPE - PVC, CONDUITS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884103 - TICAO DIESEL PLANT**

JOB ORDER

4-OP OPERATIONS & MAINTENANCE - GENERAL

TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WASTE RAGS - CIRCULAR HIGH ABSORBENT	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
WATER FINDING PASTE - OPERATIONS & MAINTENANCE - GENERAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WELDING ELECTRODE - OPERATIONS & MAINTENANCE - GENERAL	NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

NEW1-JO OVERHAULING OF UNIT NO. 4 CUMMINS

BATTERY - HEAVY DUTY, 12VDC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CEMENT - PORTLAND	NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
CONTACT CLEANER - DRY PURE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COOLING FLUSHER/CLEANER - OVERHAULING OF UNIT NO. 4 CUMMINS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DEGREASER - INDUSTRIAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISTILLED WATER - OVERHAULING OF UNIT NO. 4 CUMMINS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ELECTRICAL TAPE - BIG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FILTER, WATER SEPARATOR - WATER SEPARATOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GLOVES - WORKING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO OVERHAULING OF UNIT NO. 4 CUMMINS										
	GREASE - OVERHAULING OF UNIT NO. 4 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - OVERHAULING OF UNIT NO. 4 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 4 CUMMINS - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 4 CUMMINS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 4 CUMMINS - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 4 CUMMINS - SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 4 CUMMINS - WATER SEPARATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRANT & RELEASE AGENT - OVERHAULING OF UNIT NO. 4 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON GASKET - 30G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYSTEM PURGE - OVERHAULING OF UNIT NO. 4 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THREAD LOCK COMPOUND, REM - OVERHAULING OF UNIT NO. 4 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO OVERHAULING OF UNIT NO. 4 CUMMINS										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW10-JO REPAIR OF HAZWASTE FACILITIES										
	REPAIR OF HAZWASTE FACILITIES - REPAIR OF HAZWASTE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW11-JO REPAIR OF SWITCHYARD SECLUSION FENCE										
	AGGREGATES, GRAVEL - REPAIR OF SWITCHYARD SECLUSION FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, SAND - REPAIR OF SWITCHYARD SECLUSION FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	B.I. STEEL MATTING - 5.3MM X 2IN X 2IN X 4FT X 8FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE - 25.4CM X 25.4CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - TINTING COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW11-JO REPAIR OF SWITCHYARD SECLUSION FENCE										
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - REFLECTORIZED, , CATERPILLAR YELLOW, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - REPAIR OF SWITCHYARD SECLUSION FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - B.I., SCH. 40 3 NPS X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR OF SWITCHYARD SECLUSION FENCE - HINGE, DOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PHOTO LUMINISCET, GLOW IN THE DARK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - REPAIR OF SWITCHYARD SECLUSION FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - CYCLONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO OVERHAULING OF UNIT NO. 3 CUMMINS										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884103 - TICAO DIESEL PLANT**

JOB ORDER

NEW2-JO OVERHAULING OF UNIT NO. 3 CUMMINS

COOLING FLUSHER/CLEANER - OVERHAULING OF UNIT NO. 3 CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER - INDUSTRIAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISTILLED WATER - OVERHAULING OF UNIT NO. 3 CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - WORKING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING COMPOUND - OVERHAULING OF UNIT NO. 3 CUMMINS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUBRICANT - ANTI-SEIZE COMPOUND, HI-TEMP. PASTE 120GRAM, -40DEG TO 1400 DEG. C. 230 N	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - BEARING	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - FUEL FILTER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - OIL FILTER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - OIL SEAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - SEALANT	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - WATER FILTER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
OVERHAULING OF UNIT NO. 3 CUMMINS - WATER SEPARATOR, FUEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO OVERHAULING OF UNIT NO. 3 CUMMINS										
	PAINT (HI HEAT ) - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRANT & RELEASE AGENT - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REBARS - 16MM DIA X 6M		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYSTEM PURGE - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THREAD LOCK COMPOUND, REM - OVERHAULING OF UNIT NO. 3 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO OVERHAULING OF UNIT NO. 2 CUMMINS										
	ANTI-SEIZE COMPOUND - COPPER, MIN HEAT RESISTANCE = 480C, 350GRAMS/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW3-JO OVERHAULING OF UNIT NO. 2 CUMMINS										
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING FLUSHER/CLEANER - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 2 CUMMINS - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 2 CUMMINS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 2 CUMMINS - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 2 CUMMINS - OIL SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 2 CUMMINS - SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884103 - TICAO DIESEL PLANT**

JOB ORDER										
NEW3-JO	OVERHAULING OF UNIT NO. 2 CUMMINS									
	OVERHAULING OF UNIT NO. 2 CUMMINS - WATER FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT (HI HEAT ) - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRANT & RELEASE AGENT - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON GASKET - 30G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SYSTEM PURGE - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THREAD LOCK COMPOUND, REM - OVERHAULING OF UNIT NO. 2 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	OVERHAULING OF UNIT NO. 1 CUMMINS									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW4-JO OVERHAULING OF UNIT NO. 1 CUMMINS										
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - OIL SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - WATER FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAULING OF UNIT NO. 1 CUMMINS - WATER SEPARATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT (HI HEAT ) - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRANT & RELEASE AGENT - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
NEW4-JO OVERHAULING OF UNIT NO. 1 CUMMINS										
	SAFETY SOLVENT - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON GASKET - 30G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAINLESS STEEL BAR - 16MM DIA X 6M		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	SYSTEM PURGE - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, RUBBER SELF FUSING, 6MTR - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THREAD LOCK COMPOUND, REM - OVERHAULING OF UNIT NO. 1 CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW6-JO SUPPLY OF SERVICES, EXPERTISE IN THE EMISSION TEST OF CUMMINS, MAN,TPI AND FGWIL										
	SUPPLY OF SERVICES, EXPERTISE - STACK EMISSION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW8-JO REPAIR/ REWINDING OF GENERATORS/MOTORS										
	BLOWER, HEATER - FOR GENERATOR WINDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUCT TAPE - REPAIR/ REWINDING OF GENERATORS/MOTORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
	NEW8-JO	REPAIR/ REWINDING OF GENERATORS/MOTORS								
		INSULATION SHEET - MYLAR, 10MX3FT WIDE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		REPAIR/ REWINDING OF GENERATORS/MOTORS - TUBE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		SOLDERING LEAD - REPAIR/ REWINDING OF GENERATORS/MOTORS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		TAPE - COTTON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #17	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #18	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #20	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW9-JO	REPAIR OF PANTRY AND KITCHEN								
		REPAIR OF PANTRY AND KITCHEN - REPAIR OF PANTRY & KITCHEN	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>							<b>3,134,465.00</b>			
MATERIALS										
	NEW1-JO	OVERHAULING OF UNIT NO. 4 CUMMINS								
		'C.W. NAILS #1 1/2"	NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
NEW1-JO OVERHAULING OF UNIT NO. 4 CUMMINS										
	GRAVEL		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO OVERHAULING OF UNIT NO. 3 CUMMINS										
	C.W. NAILS, #3		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	ORDINARY PLYWOOD 1/4"		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO OVERHAULING OF UNIT NO. 2 CUMMINS										
	'2"X3"12' COCO LUMBER		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT, PORTLAND		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO OVERHAULING OF UNIT NO. 1 CUMMINS										
	2"X2"12' COCO LUMBER		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	C.W. NAILS, #4		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	DOUBLE BRAIDED MARINE ROPE, 15M		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOATING ROUND BOUY		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	U BOLT / FASTENER (HEAVY DUTY)		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
NEW4-JO OVERHAULING OF UNIT NO. 1 CUMMINS										
	WELDING ROD, STAINLESS		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								3,332,075.00		
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. SHEET - PLAIN, GA 24,4X 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE), FLATWALL WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS, QDE ROYAL BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - MARINE WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REBARS - 16MM DIA X 6M		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, RECTANGULAR - SIZE: 2 INCH X 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								245,432.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BOOTS - CHEMICAL RESISTANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - PLASTIC, WITH ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLASS - SAFETY, ANTI-MIST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POSITIONING STRAP - TENSILE STRENGTH: 2,800; LENGTH: 4'3 IN TO 6'6 IN FEET; FOR LINEMANS BELT, ADJUSTABLE; MAX. WORKING LOAD: 310 LBS.; LENGTH: 51 TO 78 INCHES; STRAP MATERIAL: 6-PLY; STRAP WIDTH: 1 & 3/4 INCHES; BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RESPIRATORY MASK - RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE PROTECTOR - 6 POWER OUTLETS WITH 6FT POWER CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - INFRARED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRELESS ADAPTER - USB, TP LINK, DUAL BAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>286,260.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - 20ML, WATER BASED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					73,739.00					
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY AND INSTALLATION OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL					11,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					35,200.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE OIL - 20W-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					25,280.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
SPARES										
OTHER SPARE PARTS										
	AIR FILTER ELEMENT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	BELT, ALTERNATOR - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, FAN - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	COLLET, VALVE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	ELEMENT, FUEL FILTER - 10000-59653, SECONDARY FUEL FILTER, FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	END COVER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXCITER - CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	FASTENER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT, PRIMARY - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - ZR2215, 32A MAX690V, CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET - EXHAUST MANIFOLD - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - IND MANIFOLD - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET SET, LOWER ENGINE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	2
	GUIDE, VALVE SPRING - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	GUIDE, VALVE STEM - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	INLET ELBOW - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSERT, VALVE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	KIT, TUR REPAIR - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	LINER KIT - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	LUBE OIL TEMPERATURE SENSOR - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	MAIN BEARING SET - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	4
	MOTOR, STARTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTING - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	NUT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
SPARES										
OTHER SPARE PARTS										
	OIL COOLER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	OIL FILTER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PICK-UP, MAGNETIC - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	PISTON KIT, ENGINE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	3
	PIVOT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE SWITCH		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	PULLEY - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	PULLEY, CRANKSHAFT - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	RELAY - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	RETAINER, VALVE SPRING - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	RING SET, PISTON - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	RING, BORELLY - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SCREW - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SCREW METRIC - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - O RING - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - ROCKER BOX COVER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL KIT - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL TEMPERATURE - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SHAFT, FAN HUB - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	SPACER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	STUD - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - WATER TEMPERATURE SWITCH, CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	SWITCH, MAGNETIC - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884103 - TICAO DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	SWITCH, MAGNETIC - FOR CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	VALVE, EXHAUST - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	VALVE, INTAKE - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	WASHER - FGW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FILTER - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	1
	WATER SEPARATOR - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
	WATER TEMPERATURE SENSOR - CUMMINS		YES	PUBLIC BIDDING	06/23/2022	10/26/2022	12/29/2022	01/14/2023	GAA-2022 - P2	
SPARES - TOTAL							4,486,119.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884113 - CONCEPCION DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES - HAULING OF POOLED SECURITY SPARE PARTS TO BE DELIVERED AT OM-MROD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								180,000.00		
GENERAL PLANT EQUIPMENT										
	MULTITESTER - INSULATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								160,000.00		
JOB ORDER										
1-OP										
	- CUTTING DISC, SIZE:100MM X 3MM X 16MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- METER, STATISTICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- MULTIFUNCTION METERS, FOR GENERATOR SYSTEM- UNITS 3 - 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAMBRIC TUBE - INSULATION #8MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5884113 - CONCEPCION DIESEL PLANT**

JOB ORDER

1-OP

CONTACT CLEANER - DRY PURE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CUTTER - GRASS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - METAL/STEEL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HOTSTICK - TELESCOPIC, 25FT, 15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - CLEAR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 5 MILS T X 36 X 1 METER	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 15 MILS T X 1 YARD W X 100 METERS L /ROLL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 4MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUG - TERMINAL, TIN PLATED COPPER, SOLDERLESS, NON-INSULATED SIZE: 4 AWG FOR STUD SIZE 6MM DIA.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - 16OZ/CAN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
WATER - BATTERY SOLUTION	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884113 - CONCEPCION DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884113 - CONCEPCION DIESEL PLANT</u></b>										
JOB ORDER										
2-OP										
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F301455-JO SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF COMFORT ROOM, SEPTIC TAN										
	SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF COMFORT ROOM, SEPTIC TANK & KITCHEN - SUPPLY OF LABOR & MATERIALS - REPAIR AND MAINTENANCE OF COMFORT ROOM, SEPTIC TANK & KITCHEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>							<b>1,079,728.00</b>			
<b>MATERIALS</b>										
1-OP										
	ANGLE GRINDING DISK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON SLEEVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROWBAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER, STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884113 - CONCEPCION DIESEL PLANT</b>										
JOB ORDER										
MATERIALS										
1-OP										
	PICK MATTOCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL VACUUM PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							JOB ORDER - TOTAL		1,279,108.00	
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							MATERIALS AND EQUIPMENT - TOTAL		11,800.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - YELLOW, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884113 - CONCEPCION DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								30,540.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884113 - CONCEPCION DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								49,500.00		
SPARES										
	ACTUATOR - SERVO MOTOR, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONTROLLER, GENSET - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DIODE - REVOLVING, FORWARD, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - REVOLVING, REVERSE, 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVOLVING, FORWARD, 85A, PIV=800V - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVOLVING, REVERSE, 85A, PIV=800V - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER, LUBE OIL - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER ELEMENT - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET KIT, TOP OVERHAULING - 4089758, 163KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884113 - CONCEPCION DIESEL PLANT</u></b>										
SPARES										
	GASKET, TOP OVEHAULING - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MANIFOLD, EXHAUST - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, HIGH PRESSURE - OD20292, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - OD20293, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.1 CYLINDER ASSEMBLY - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.2 CYLINDER ASSEMBLY - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.3 CYLINDER ASSEMBLY - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.4 CYLINDER ASSEMBLY - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON - 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR - 200KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	RADIATOR - 300KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RING, PISTON - KIT, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL							2,774,400.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5884123 - BURIAS DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								50,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								7,000.00		
GENERAL PLANT EQUIPMENT										
	INVERTER WELDING MACHINE - 11.3 KVA, 65V, 20-200A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								40,000.00		
JOB ORDER										
2-OP	OPERATIONS AND MAINTENANCE									
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ACTIVIT-OP	OPERATION AND MAINTENANCE									
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER - LUBE OIL, CUMMINS, P/N LF3000		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - ALTERNATOR BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884123 - BURIAS DIESEL PLANT</u></b>										
JOB ORDER										
ACTIVIT-OP OPERATION AND MAINTENANCE										
	OPERATION AND MAINTENANCE - COOLANT FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - ELEMENT, LUB OIL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OPERATION AND MAINTENANCE - FILTER, LUBE OIL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OPERATION AND MAINTENANCE - FUEL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	OPERATION AND MAINTENANCE - LUBE OIL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO REPAIR OF CONTROL ROOM CEILING, WINDOW AND DOOR REPAIR OF CONTROL ROOM FACILITY										
	REPAIR OF CONTROL ROOM CEILING, WINDOW AND DOOR REPAIR OF CONTROL ROOM FACILITY - REPAIR OF CONTROL ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW1-JO STACK EMISSION TESTING										
	STACK EMISSION TESTING - STACK EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO REPAIR OF VARIOUS EQUIPMENTS										
	REPAIR OF VARIOUS EQUIPMENTS - REPAIR OF VARIOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>							<b>1,813,950.00</b>			
MAINTENANCE OF BUILDING										
	DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884123 - BURIAS DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								24,440.00		
MATERIALS AND EQUIPMENT										
	ARGON GAS - WITH CYLINDER TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - INDUSTRIAL 4D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING 5 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS - 15 WATTS X 220 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER TOOLS - INDUSTRIAL GRINDER W/ GRIND DISK AND BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIRTY WATER SUBMERSIBLE PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884123 - BURIAS DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	VACUUM CLEANER - 14, 2.5 GAL CORDED WET/DRY VACUUM CLEANER 2.5 LITERS HEAVY DUTY 1,400 WATTS 3 IN 1 , 220 VOLTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								231,999.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - PARCHMENT, A4 SIZE, 80 GSM,100SHEETS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								11,700.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								75,000.00		
SPARES										
MECHANICAL SPARE PARTS										
	BIG END BRG KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - FUEL FILTER HOUSING, 20910188		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	VALVE SEAT INSERT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5884123 - BURIAS DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	WASHER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
								SPARES - TOTAL	622,356.00	
WORK ORDER										
	CONSTRUCTION OF CONTAINMENT BASIN - CEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - COCO LUMBER, 2X3X12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - CONCRETE HOLLOW BLOCKS, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - NAIL, 2 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - NAIL, 3 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - NAIL, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - PHENOLIC BOARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - REBARS, 10MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSTRUCTION OF CONTAINMENT BASIN - TIE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
<u>LUZON OPERATIONS DEPARTMENT</u>										
<u>5884123 - BURIAS DIESEL PLANT</u>										
WORK ORDER										
	SUPPLY, DELIVERY AND INSTALLATION OF ELECTRONIC CONTROL MODULE FG WILS - SUPPLY, DELIVERY AND INSTALLATION OF ELECTRONIC CONTROL MODULE FG WILS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
WORK ORDER - TOTAL								771,900.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
	WATER EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								58,300.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	INSULATION TESTER - REPAIR AND CALIBRATION OF MEGGER S1-1052		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSULATION TESTER - REPAIR AND CALIBRATION OF MEGGER S1-1052, INSULATION MULTI METER, INSULATION TEST VOLTAGES, 50V,100V,250V,500V,1,000V; RESISTANCE(1.0M TO 50M)CONTINUITY, AUTO POWER OFF; AC CURRENT CLAMP, IMFRARED TH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								200,000.00		
<b>JANITORIAL SERVICES</b>										
	- JANITORIAL FOR PB109		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
JANITORIAL SERVICES - TOTAL								432,202.00		
<b>JOB ORDER</b>										
1-OP	DAILY PLANT OPERATIONS									
	- BELT, V RIBBED, FAN BELT, 600KW CUMMINS,WRZ 20-1981		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BELT, V RIBBED, FOR ALTERNATOR, 600 KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT, CORROSION RESISTANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATIONS										
	- ELEMENT, LUBE OIL FILTER, 540KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT, OIL BYPASS FILTER, 600 KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT, OIL BYPASS FILTER,,600 KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AIR FILTER , 600 KW CUMMINS, AH1135		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BATTERY, 12V, HEAVY DUTY ,120 AH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- ELEMENT, AIR CLEANER, 540KW CUMMINS, AH7942		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- ELEMENT, FUEL FILTER, 540KW CUMMINS, KTA19		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT, WATER FILTER, 600KW CUMMINS, WF2075		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FILTER ELEMENT, LUBRICATING OIL,600KW CUMMINS, QST30		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FILTER, FUEL, 600KW CUMMINS, QST30		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FILTER, OIL, 540KW CUMMINS KTA19		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- INHIBITOR, CORROSION RESISTANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V-RIBBED, FOR CUMMINS, KTA-19 - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATIONS										
	BRUSH STRIP SEAL WITH ALUMINUM HO - INDUSTRIAL STEEL BRUSH HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - DAILY PLANT OPERATIONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE, NYLON, SIZE : 2.5MM X 200MM X 100 PIECES/PACK - DAILY PLANT OPERATIONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, DEGREASER, WATER SOLUBLE, PARTS CLEANER - 3.7 LITERS/GALLON, REMOVE OIL, GREASE, WAX, DIRT, MISTURE, TAR & OTHER CONTAMINANTS, NON-FLAMMABLE, NON-CORROSIVE,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE, 1 LITER, PREVENTS RUST AND ENGINE OVERHEATING - SAFE TO ALL ENGINE PARTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC, HEAVY DUTY, 25 PCS/PACK - 4 INCH, BEST QUALITY, BEST PERFORMANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATIONS										
	DAILY PLANT OPERATIONS - DECAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - ELEMENT, CORROSION RESISTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - ELEMENT, LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - ELEMENT, OIL BYPASS FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - INHIBITOR, CORROSION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATIONS - ELEMENT, AIR CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATIONS - ELEMENT, FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - ELEMENT, WATER FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - FILTER ELEMENT, LUBRICATING OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - FILTER, FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS - FILTER, OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5885033 - 2MW POWER BARGE 109**

JOB ORDER

1-OP DAILY PLANT OPERATIONS

DETERGENT POWDER - ALL PURPOSE, 1 KILO PER PACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISC - GRINDING, 4 INCH Ø	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISC, GRINDING FOR METAL; MADE OF HIGH QUALITY ABRASSIVE GRAIN - 4 INCH Ø; 100MM X 6MM X 16MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DISTILLED WATER - 1 LITER PER BOTTLE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
DISTILLED WATER - DAILY PLANT OPERATIONS AS COOLANT FOR RADIATORS; PACK IN 1 LITER/PLASTIC BOTTLE	NO	SHOPPNG 52.1(B)	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET MAKER - SILICONE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER, ULTRA GREY RIGID HIGH TORQUE - RTV SILICONE, 3.5 OZ., DESIGNED FOR HIGH-TORQUE AND VIBRATION APPLICATION	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - WORKING	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH, AEROSOL TYPE - 16 OZ	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - METAL MARKER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SOLVENT - DAILY PLANT OPERATIONS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATIONS										
	SAFETY SOLVENT - FAST DRYINGN, MON-FLAMMABLE, NON-CONDUCTIVE, 20 LITERS /PAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - LACQUER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER, LACQUER - 500ML/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS & COMPONENTS										
	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS & COMPONENTS - MAINTENANCE OF GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS & COMPONENTS - MAINTENANCE OF GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW5-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	EMISSION TESTING, FOR UNIT NO.4 AND UNIT NO.1 - DENR COMPLIANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							3,284,100.00			
MATERIALS										
1-OP DAILY PLANT OPERATIONS										
	GLOVES, WORKING, COTTON, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							3,288,900.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	BED SHEET - SINGLE FITTED BED SHEET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED SHEET, SINGLE, 36 X 75", COTTON - PRINTED COLOR, GARTERIZE BOTH ENDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOOD PRESSURE MONITORING, HEM-7121 - HIGH VOLTAGE DISPLAY; PULSE NO.; HEARTBEAT INDICATOR ICON; TIMER MONITORING; UPGRADE FAN ARMBAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM; 10-GALLONS; 1400WATTS;CORDED & BAGLESS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALIPER, VERNIER - 0 - 200 MM, MANUAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER-ALL, COTTON, HEAVY DUTY, WITH NPC LOGO AT POCKET - ALL SUITS, WITH REFLECTORIZE STRIPE, DARK BLUE COLOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACEMASK PROTECTIVE MASK, DISPOSABLE, SMALL MASK GREAT CARE - ANTI-BACTERIAL SMELLY PROOF, DUST FROOF, SMOG PROOF, 3-PLY; 95% FILTRATION EFFECIENCY;MEDICAL HIGH-CLASS PP NON-WOVIN PLASTIC;50PCS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER, REFIL - ABC DRYCHEM, 20LBS CAPACITY, NON-TOXIC AND NON-CORROSIVE CHEMICALS;EASY AND MORE ECONOMICAL TO MAINTAIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL - HCFC 123, 10 LBS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER, REFIL, GREEN FIRE; 5-YEARS WARRANTY - HCFC 123, 10 LBS CAPACITY; SAFE TO USE ON ALL SENSITIVE EQUIPMENT; RESIDUE-FREE; EASY SNAP SAFETY SEAL; AVOIDS DAMAGES ON ELECTRICAL APPLIANCES.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT, MODEL 326 OSHA ANSI - COMPLETE SET WITH : 21-ANTISEPTIC TOWELETTES, 36-ALCOHOLPREP PADS, 6-STING RELIEF PADS, 20-POVIDONE-IODINE PREP PADS, 22-COTTON BALLS, 1-INSTANT COLD COMPRESS 6 X 9,1-ENGLISH AIDE GUIDE, 2--ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FL STARTER - 40 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT, MODEL A1; OUTPUT: 1100LM; INPUT VOLTAGE:2.6-4.2V - WATERPROOF RATING : IPX6; WEIGHT 175GM(W/O BATTERY) ANSI LUMINS-1100(HIGH); 200(MEDIUM); 30(LOW); 1000(STROBE) ;BEAM DISTANCE-230M(HIGH); L X W (6.32" X 1.38")		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - SAFETY, CLEAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUN, GREASE - MANUAL LEVER ACTION OPERATED; USES ALL STANDARD 14OZ GREASE TUBE; 3 WAY LOADING; 14OZ CARTRIDGE, BULK & DISPENSER SUCTION LOADING, 5.5 INCHES METAL & HOSE EXTENSION W/ NOZZLE COUPLER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TAP, 40-PIECE PREMIUM TAP AND DIE SET - METRIC SIZES:M3,M4,M5,M6,M7,M8,M10,M12; BOTH COURSE AND FINE THREAD; PREMIUM MATERIAL & DURABILITY;EXCELLENT CUTTING PERFORMANCE; SET INCLUDED WRENCHES,GAUGE & STORAGE CASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAT, HARD SAFETY HELMET, RATCHET SUSPENSION - WITH CHINSTRAP SLOTTED,, ANSI TYPE I CLASS E & G, WHITE COLOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER - TUBULAR, 300W, 200VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER, TUBULAR, GENERATOR SPACE HEATER - 300 WATTS, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, FUEL OILGAS LINE, LINE TUBE NYLON - MATERIAL TYPE: NYLON STAINLESS STEEL CPE RUBBER : SPECIAL FEATURES-OIL COOLER HOSE; 1.5 MTR/LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROMETER - 800/850 DENSITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROMETER, ELECTRO HYDRAULIC DENSITY METER - LENGTH: 30CM; MEASURING RANGE ; 1.10 - 1.30		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	LADDER, ALUMINUM; MULTI -PURPOSE; 20 FEET LENGTH - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HEAVY DUTY; CAN BE STRAIGHT, STEP, SCAFFOLD, OVERHANG & STAIRWELL LADDER.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 500W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP. INFRARED HEAT BULB, 800WATTS - FOR BAKING GENERATOR WINDINGS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS - 18 WATTS X 220 V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS, ENERGY SAVING E27 LED, LIGHT STICK - 18 WATTS X 220 V, SAVES UP TO 85% ENERGY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE RING/BUOY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE RING/BUOY, CDS005 HEAVY DUTY FIBER RING, - EMERGENCY RESCUE WATER MARINE LIFE GUARD LIFEVEST; BREATHABLE; HIGH QUALITY LIGHTWEIGHT; HIGH DENSITY POLYETHYLENE OUTSIDE THE PLASTIC; COLOR:ORANGE;DIA-460MM(INSIDE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER, 12 DOORS LOCKER STEEL CABINET, MODEL B12D - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, HIGH QUALITY; SIZE : W-45CM ' L-90CM, H-185CM; RUST-PROOF; PAINT POWDER COAT; COLOR: DARK GRAY & WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILLOW - SIZE: 20 X 30.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	PILLOW, COTTON, GOOD QUALITY - SIZE: 20 X 30 " , WITH PRINT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SIDE CUTTING DROP FORGED OVERALL LGTH. JAW LGTH.: 1 7/16 (216MM) KNIFE EDGE: LGTH:22/32 (18MM) W/PLASTIC DIPPED SIZE: 8 LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, COMBINATION PLIER-LINESMAN PLIER - SIDE CUTTING DROP FORGED OVERALL LGTH. JAW LGTH.: 1 7/16 (216MM) KNIFE EDGE: LGTH:22/32 (18MM) W/PLASTIC DIPPED SIZE: 8 LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE, ARC 200S, DC INVERTER TYPE - NO ELECTRIC SHOCK (DC 28V), HEAVY DUTY ( 60% DUTY CYCLE), HIGH QUALITY WELDING AND CUTTING; LIGHT & COMPACT; LOW ELECTRIC BILL; BUILT-IN SENSOR TO PREVENT OVERHEATING; MADE IN KOREA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX, 80 COLUMNS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER, MODEL 2580 - DOT MATRIX, 80 COLUMNS; 512KB; STANDARD; OKIDATA MICROLINE EMULATION; PERSONAL PRINTER DATA STREAM(PPDS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROPE, MOORING - 2 INCH DIA, POLYDOCRON, 50MTRS/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK SOUNDING TAPE - 15METERS; EXPLOSION PROOF CARBON STEEL OIL GAUGING TAPE, WITH BRASS PLUMB BOB TAPE MEASURE.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
MATERIALS AND EQUIPMENT										
	THERMAL SCANNER, ZX THERMOMETER SUITABLE FOR NON-CONTACT - HANDS-FREE TEMPERATURE QUICK MEASUREMENT TOOL THERMOMETER W/ STAND; ACCURACY+/-0.2 DEG.;ABNORMAL AUTO ALARM;STANDBY-1WEEK; DIMENSION:170 X 115 X 140MM;INFRARED-0 DEG-50 DEG.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								927,139.97		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, RECORD - 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, RECORD, 200 PAGES SMYTHE SAWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISSOLVE OXYGEN TEST SOLUTION - 0 MG/ML OXYGEN CONTENT, 125 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5885033 - 2MW POWER BARGE 109**

OFFICE/LABORATORY AND OTHER SUPPLIES

ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - LONG, GREEN	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - LONG, GREEN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5885033 - 2MW POWER BARGE 109</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								29,650.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								50,400.00		
RENTAL										
	- BUNKHOUSE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	4
RENTAL - TOTAL								480,000.00		
SPARES										
	SECURITY SPARE PARTS - ELECTRICAL									
	ALTERNATOR, CHARGER, PN 3016627 - CUMMINS 540KW; KTA A19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	AVR, AUTOMATIC VOLTAGE REGULATOR - CUMMINS 540KW; KTAA19, R450		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	BEARING, MAIN - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	2
	DIODE - CUMMINS KTAA 19 AND QST30-G3		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	DIODE - ROTATING, CUMMINS KTAA 19 -G6A6, 70AMP, FORWARD AND REVERSE		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	DIODE - CUMMINS , QST30-G3, ROTATING DIODE, FORWARD AND REVERSE.		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE - CUMMINS KTAA19 AND QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	8
	FUEL INJECTION PUMP - CUMMINS 540KW; KTAA19, PN 3061417		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	8
	FUEL INJECTION PUMP - CUMMINS 975KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	FUEL INJECTION PUMP - CUMMINS 975KW; QST30-G3, PN FP50035, MODEL;BOSCH, FLANGE MOUNTED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	FUEL INJECTION PUMP ASSEMBLY - CUMMINS 975KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	FUEL INJECTION PUMP ASSEMBLY - CUMMINS 975KW; QST30-G3, PN FP50035, MODEL ;BOSCH 8500 FLASH MOUNT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	GASKET - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	GASKET - CUMMINS 540KW; KTAA19, LOWER ENGINE, PN 3069103		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	GASKET, ROCKER LEVER HOUSING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER HOUSING - CUMMINS 540KW; KTAA19, PN 3630839, (DS-3053477)		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING - CUMMINS 975KW; QST30-G		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING - CUMMINS 975KW; QST30-G, PN 3092511		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	2
	INJECTOR ASSEMBLY - CUMMINS 540KW; KTAA19, PN 3095773		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	2
	KIT, KV POSE SEAL - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MOTOR, STARTING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	3
	MOTOR, STARTING - CUMMINS 540KW; KTAA19, PN 3021038		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	3
	NOZZLE, PISTON COOLING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	NOZZLE, PISTON COOLING - CUMMINS 540KW; KTAA19, DS-3007517		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	O-RING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	PICK-UP, MAGNETIC - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	PICK-UP, MAGNETIC - CUMMINS 540KW; KTAA19, PN 3034572		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	PISTON RING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	PISTON RING - CUMMINS 540KW; KTAA19, PN 4352358		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	PUMP, LUBE OIL - CUMMINS 975KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBE OIL - CUMMINS 975KW; QST30-G3, PN 3092984		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	8
	RADIATOR - CUMMINS 540KW; KTAA19, PN 4913699		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	8
	RADIATOR - CUMMINS 975KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	RADIATOR - CUMMINS 975KW; QST30-G3, PN 0130-7261		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	RING, OIL SEAL - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	RING, OIL SEAL - CUMMINS 540KW; KTAA19, PN DS-3028291		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	RING, RETAINING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	RING, RETAINING - CUMMINS 540KW; KTAA19, PN S 16240		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	RING, RETAINING - CUMMINS 600KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SCREW, BANJO CONNECTOR - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SCREW, BANJO CONNECTOR - CUMMINS 540KW; KTAA19, PN 3179021		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL OIL - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL OIL - CUMMINS 540KW; KTAA19, FOR FAN HUB, PN 3065830		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, DUST - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, DUST - CUMMINS 540KW; KTAA19, FOR FAN HUB, PN 3090194		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, KEYWAY - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, KEYWAY - CUMMINS 540KW; KTAA19, PN 3200287		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, O RING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, O RING - CUMMINS 540KW; KTAA19,SEAL DUST, PN 3090194		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, O-RING ,(LINER ) - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885033 - 2MW POWER BARGE 109</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	SEAL, O-RING ,(LINER ) - CUMMINS 540KW; KTAA19, DS-3028291		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, OIL - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, OIL - CUMMINS 540KW; KTAA19, KEYWAY		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - CUMMINS 540KW; KTAA19, PN 3096260		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	
	SET, MAIN BEARING - CUMMINS 600KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	SET, MAIN BEARING - CUMMINS 600KW; QST30-G3, PN 3804713		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	SET, PISTON RING - CUMMINS 600KW; QST30-G3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SET, PISTON RING - CUMMINS 600KW; QST30-G3, PN 3804708		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SET,UPPER ENGINE GASKET - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	SET,UPPER ENGINE GASKET - CUMMINS 540KW; KTAA19, DS-3800727		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	1
	TURBOCHARGER - CUMMINS 540KW; KTAA19		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	6
	TURBOCHARGER - CUMMINS 540KW; KTAA19, PN 3594134		YES	PUBLIC BIDDING	11/18/2021	12/07/2021	02/18/2022	03/06/2022	GAA-2022 - P1	6
	WIRING HARNESS, ELECTRONIC CONTROL MODULE - CUMMINS 975KW; QST30-G3; P/N 4371631		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5885033 - 2MW POWER BARGE 109</u>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
RING, RETAINING - CUMMINS 600KW; QST30-G3, PN 135530										
			YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
					SPARES - TOTAL		13,488,738.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885055 - 2MW POWER BARGE 114</u></b>										
GENERAL PLANT EQUIPMENT										
	INVERTER WELDING MACHINE - 11.3 KVA, 65V, 20-200A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								72,000.00		
JANITORIAL SERVICES										
	- SUPPLY OF JANITORIAL SERVICES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
JANITORIAL SERVICES - TOTAL								432,202.00		
JOB ORDER										
1-OP	DAY TO DAY OPERATION OF POWER PLANT									
	BATTERY - 12VDC, SIZE 8D, C/W ELECTROLITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF POWER PLANT - METER, KILOWATT-HOUR, 3 PHASE, 480V 60HZ, 5A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF POWER PLANT - MISCELLANEOUS & AUXILIARIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - DAY TO DAY OPERATION OF POWER PLANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5885055 - 2MW POWER BARGE 114**

JOB ORDER

1-OP DAY TO DAY OPERATION OF POWER PLANT

DISTILLED WATER - DAY TO DAY OPERATION OF POWER PLANT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - BIG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
EXTENSION WIRE CABLE - 25 METERS EXTENSION WIRE CABLE REL POWER EXTENSION: CORD 220V 10 AMPERES 2X1MM CORE H05VV-F CABLE WIRE TYPE 4 SOCKET OUTLET THERMENAL OVERLOAD PROTECTION/RESET BUTTON	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FIRST AID KIT - COMPLETE SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/32 X 36	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/8 X 36	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - 85G./TUBE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HEATER LAMP 1350W - ROWE RCS4000	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LADDER - 3 STEPS ALUMINUM TYPE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PASTE - FUEL/PRODUCT FINDER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PASTE - FUEL/PRODUCT FINDER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PENETRATING OIL - WD40, 191 ML	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885055 - 2MW POWER BARGE 114</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION OF POWER PLANT										
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - DAY TO DAY OPERATION OF POWER PLANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDER, TUBE TYPE - DAY TO DAY OPERATION OF POWER PLANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY - DAY TO DAY OPERATION OF POWER PLANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3267S3-JO	REPAINTING OF ROOFING AND PLANT									
	REPAINTING OF ROOFING AND PLAN - REPAINTING OF POWER BARGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F3519S3-JO	EMMISSION TESTING									
	EMMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
f303133-JO	REPAIR/FABRICATIONS/MACHINING/SERVICING/RECONDITIONING OF GENSETS COMPONENTS									
	REPAIR/FABRICATIONS/MACHINING/ - MACHINING OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
<b>JOB ORDER - TOTAL</b>							<b>2,063,643.00</b>			
MAINTENANCE OF BUILDING										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE CABLE - 25 METERS EXTENSION WIRE CABLE REL POWER EXTENSION: CORD 220V 10 AMPERES 2X1MM CORE H05VV-F CABLE WIRE TYPE 4 SOCKET OUTLET THERMENAL OVERLOAD PROTECTION/RESET BUTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF BUILDING - TOTAL					11,800.00					
MATERIALS AND EQUIPMENT										
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - 3 STEPS ALUMINUM TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 500W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - SHARP CONTRACT LCD WITH CHARACTER 13.6MM HIGH IS EMPLOYED, AND UNIT SYMBOLS IS DISPLAYED ON THE SCREEN OF THE LCD, ADDITIONAL FUCTION: HZ/DUTY, RELATIVE AND DATA HOLD, AUTO POWER OFF (15 MIN.). IT IS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER SET - 13-IN-1 SCREWDRIVER SET REPAIR PARTS ACCESSORIES KIT FOR DJI PHANTOM 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - INDUSTRIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL					119,890.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - WHITE, W/ ALUMINUM FRAME & PEN/ERASER HOLDER, 3FT. X 2FT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885055 - 2MW POWER BARGE 114</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								40,972.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L655, INK BOTTLE T6641, COLOR BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6642, COLOR CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885055 - 2MW POWER BARGE 114</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L655, INK BOTTLE T6643, COLOR MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L655, INK BOTTLE T6644, COLOR YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,450.00		
RENTAL										
	- STAFF HOUSE OF PB 114 PERSONNEL		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	2
RENTAL - TOTAL								240,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR, R448 - 220/380 V		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	1
	BELLOW, EXPANSION - PN: 934-608, FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
LUZON OPERATIONS DEPARTMENT										
<u>5885055 - 2MW POWER BARGE 114</u>										
SPARES										
MECHANICAL SPARE PARTS										
	KIT, WATER PUMP REPAIR - FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	3
	MOTOR, STARTER - FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	2
	NDE, BEARING - GENERATOR BEARING		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	
	O-RING - FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	
	WASHER, INJECTOR - FOR 650 KW FG WILSON GENSET		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/04/2022	03/20/2022	GAA-2022 - P1	
SPARES - TOTAL								807,480.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
	WATER EXPENSES, WATER BILL - BUNKHOUSE WATERBILL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	26,520.00	
<b>CHRISTMAS/ANNIVERSARY CELEBRATION</b>										
	CHRISTMAS/ANNIVERSARY CELEBRAT - MEAL ALLOWANCE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL	16,800.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	16,480.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, POWER BILL - BUNKHOUSE POWERBILL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
								ELECTRICITY EXPENSES - TOTAL	96,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, PREVIOS PURCHASES - HAULING OF SPARES, RORO FARE, ETC.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	40,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								240,000.00		
GENERAL PLANT EQUIPMENT										
	TESTER - INSULATION, DIGITAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIRCONDITIONING UNIT - PACKAGE TYPE, 5HP, 3TONS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
GENERAL PLANT EQUIPMENT - TOTAL								520,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERNET SUBSCRIPTION EXPENSES, PREVIOUS BILLING - INTERNET BILLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		
JOB ORDER										
1-OP	IMPLEMENTATION OF POWER PLANT SAFETY PROGRAM									
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE AND SAFETY KIT FOR CAR (PSE) - ONE SUITCASE INCLUDE: 1 PC FIRE EXTINGUISHER(CE&EN3), 1 PC WARNING TRIANGLE(CE), 1 PC SAFETY VEST(CE), 1 PC FIRST AID KIT(CE) CTN SIZE: 43X40X34.5CM CTN/PCS: 6PCS GW.CTN:28KG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WELDING RIGGING GLOVES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
JOB ORDER										
1-OP	IMPLEMENTATION OF POWER PLANT SAFETY PROGRAM									
	RESPIRATOR - TWO CARTRIDGE TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY MASK - IMPLEMENTATION OF POWER PLANT SAFETY PROGRAM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
11-OP	SUPPLY OF POTABLE WATER									
	SUPPLY OF POTABLE WATER - PREVIOUS PURCHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
2-OP	OPERATION OF MAIN GENERATING SET									
	FORM, - OPERATION LOGSHEET, CONTROL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - FOR GEAR AND BEARING200 LIT/DRUM HYPEX EP 220		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBRICANT - OIL, CIRCULATING HYDROTUR 100		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATION OF MAIN GENERATING SET - BULB, 0.15A 6.5V MES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATION OF MAIN GENERATING SET - FUSE CELLOLITE , NC1		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	OPERATION OF MAIN GENERATING SET - GLAND PACKING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATION OF MAIN GENERATING SET - PRESSURE GAUGE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	SALT - INDUSTRIAL, ROCK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SYNTHETIC RESIN - WATER SOFTENER, 25LTRS/BAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOMETER - INDUSTRIAL, ALCOHOL FILLED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5885103 - 7.2 MW POWER BARGE 120**

JOB ORDER

2-OP OPERATION OF MAIN GENERATING SET

WATER - BATTERY SOLUTION NO SHOPPNG 52.1(B) 10/19/2021 01/17/2022 02/02/2022 GAA-2022 - P1

WATER CONDITIONER - OPERATION OF MAIN GENERATING SET NO SHOPPNG 52.1(B) 10/19/2021 01/17/2022 02/02/2022 GAA-2022 - P1

ZINC ANODE 1X2X3/4 - OPERATION OF MAIN GENERATING SET NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

3-OP HOUSEKEEPING AND GENERAL SUPPLIES FOR POWERHOUSE

BRUSH - PAINT 3 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

BRUSH - PAINT, ROLLER, WITH TRAY 9 NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

BRUSH STEEL - WITH WOOD HANDLE NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

BULB - LED 10W NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

CONVERTER, RUST - CAN NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

DEGREASER - INDUSTRIAL NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

DISPERSANT, OIL - HOUSEKEEPING AND GENERAL SUPPLIES FOR POWERHOUSE NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

FLOOD LIGHT - LED, 150W, 230V, 60HZ NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

LACQUER THINNER - HOUSEKEEPING AND GENERAL SUPPLIES FOR POWERHOUSE NO SHOPPNG 52.1(B) 03/02/2022 05/31/2022 06/16/2022 GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
JOB ORDER										
3-OP HOUSEKEEPING AND GENERAL SUPPLIES FOR POWERHOUSE										
	LAMP - FLUORESCENT 20W, 230V, 60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 35W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAINT - EPOXY, MARINE BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER - HOUSEKEEPING AND GENERAL SUPPLIES FOR POWERHOUSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCOURING PAD - ECONOMY SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP SUPPLIES FOR OPERATION SUPPORT										
	CONTACT CLEANER - DRY PURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
JOB ORDER										
4-OP	SUPPLIES FOR OPERATION SUPPORT									
	LUBRICANT - HYDROTUR AWX68		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RATCHET - 3 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES FOR OPERATION SUPPORT - BOLT, W/ NUT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLIES FOR OPERATION SUPPORT - O-RING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
6-OP	SERVICING OF UG8 WOODWARD GOVERNOR CONTROLLER									
	OVERHAUL AND REPAIR - PREVIUOS PURCHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
8-OP	DYNAMIC BALANCING OF T/C ROTOR VTR 304 A11									
	BALANCING OF T/C ROTOR - PREVIOUS PURCHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
9-OP	FABRICATION OF EXHAUST BELOWS									
	FABRICATON OF EXH. BELLOWS - PREVIOUS PURCHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
new 1-JO	PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4									
	ABRASIVE - CROCUS CLOTH, FINE, TYP: 1, 1PG, 9 X 11		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 16OZ /454GM CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5885103 - 7.2 MW POWER BARGE 120**

JOB ORDER										
new 1-JO PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4										
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #150 CARBORANDUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRACK DETECTOR, 3-PARTS - PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED, NON-ASBESTOS, FOR OIL, FUEL & WATER APPLICATION; MAX. TEMP.: 720 DEG. F; MAX. PRESSURE: 1,300 PSI 1/32 X 60 X 120		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - OIL RESISTANT, NEOPRENE RUBBER 1/32 X 36 X 36 GARLOCK,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WELDING RIGGING GLOVES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
JOB ORDER										
new 1-JO PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4										
	GLOVES, KNITTED-COTTON - PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC, 4 -DIA. - PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - ANTI-SEIZE COMPOUND, ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4 - SHEET COPPER 4'X2'X16SWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4 - DIAPHRAGM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PREVENTIVE MAINTENANCE OF UNIT 1, 2, 3 & 4 - O-RING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							5,088,190.00			
<b>MATERIALS AND EQUIPMENT</b>										
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE - 2 X1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER - FAN, 220-240VAC, 211 MA, 50-60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
MATERIALS AND EQUIPMENT										
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOODLIGHT LED 70W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 20W, 230V, 60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LAMP TUBE 16W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - OPEN END 46 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								252,766.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								57,770.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	POWER SUPPLY - UNINTERRUPTIBLE 1000 VA CAPACITY AUTOMATIC VOLTAGE REGULATOR SELF DIAGNOSIS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								39,140.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								38,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	HYDRAULIC FLOOR JACK - 3 TONS / 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - OPEN END 36 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - OPEN END 41 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - OPEN END 46 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - OPEN END 60 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								82,400.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,200.00		
RENTAL										
	- BUNKHOUSE RENTAL		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
RENTAL - TOTAL					243,780.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 2SMF, MAINTENANCE FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE MASTER ASSEMBLY - FOR ISUZU CROSSWIND XT, WAGON TYPE, 2008 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - DIESEL ENGINE, CROSSWIND WAGON XT, 2008 MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - OIL, FOR ISUZU CROSSWIND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					170,300.00					
SPARES										
MECHANICAL SPARE PARTS										
	BACK-UP RING		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	3
	BEARING, CRANK PIN SHELL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	BEARING, THRUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
	ELEMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	GASKET, (NI), CYLINDER LINER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, (UPPER HEAD COVER)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, 34		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, HEAD COVER, (UNDER)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET, INTAKE MANIFOLD BEND		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET, PROTECTIVE TUBE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, SIDE COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	LINER, STARTING VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	NOZZLE, FUEL INJECTOR, DLF140UB559N27		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	NOZZLE, HOLDER (COOLING)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	O RING, EXHAUST VALVE SEAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	O RING, G115		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	O RING, G55		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	O RING, G65		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	O RING, G95		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PLUNGER, ASSEMBLY (CFO)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	PUSH ROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	RING, COMPRESION (CR) R		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RING, COMPRESION (TAPER CR)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RING, COMPRESSION D3 (CR)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	RING, MAIN SEAL, B7, SJ20T		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RING, OIL (COIL)-CR R6		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	RING, OIL (COIL)-CR R9		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	RING, RUBBER (C.W CONNECTOR)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROCKER ARM, EXHAUST VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	ROCKER ARM, INTAKE VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SCREW, ROCKER ARM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TEE, EXHAUST VALVE, YOKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	TEE, INTAKE VALVE, YOKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5885103 - 7.2 MW POWER BARGE 120</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, GUIDE INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	VALVE, PISTON STARTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, PLUG, STARTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, ROTARY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	VALVE, ROTATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	VALVE, SEAT INTAKE		YES	PUBLIC BIDDING	12/24/2021	01/21/2022	03/14/2022	03/30/2022	GAA-2022 - P1	5
	VALVE, STARTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE, STOP RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
<b>SPARES - TOTAL</b>								<b>13,562,200.00</b>		
<b>TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST</b>										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, ORDER OF PAYMEANT - DENR PERMITS, LTO REGISTRATION		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
<b>TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL</b>								<b>18,540.00</b>		

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021                      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022                    PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
	WATER EXPENSES, 9200/MO - MONTHLY BILL TO PRIME WATER AT SJDM, BULACAN		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	2
- TOTAL								204,750.00		
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, COST OF ANNUAL LICENSE - EST SOFTWARE OF FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								200,000.00		
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, 12016/MO - MERALCO MONTHLY BILL		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	2
ELECTRICITY EXPENSES - TOTAL								288,400.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, TRANSHIPMENT OF ITEMS - TRANSHIPMENT OF MATERIALS/TOOLS/EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	DRILL - ELECTRIC 3/8 DRIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ANGLE, 5 , HD, 220VAC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - 1/2RIGHT ANGLE IMPACT WRENCH 18V BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
GENERAL PLANT EQUIPMENT										
	WRENCH - IMPACT, ELECTRIC 1/2 RIGHT ANGLE W/FRICTION RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LASER DISTANCE METER - MAX MEASUREMENT DISTANCE OF 50M, ACCURACY: 2MM, BA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - HIGH VOLTAGE, UPTO 132 KV AC W/ ACCESSORIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - HIGH VOLTAGE, UPTO 69 KV AC W/ ACCESSORIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								600,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - MONTHLY INTERNET SUBSCRIPTION		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	5
INTERNET SUBSCRIPTION EXPENSES - TOTAL								579,200.00		
JOB ORDER										
NEW 001-JO REPAIR OF TEST INSTRUMENT										
	REPAIR OF TEST INSTRUMENT - CALIBRATION OF TEST EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY OF LABOR, MATERIALS AND TECHNICAL EXPERTISE - for the repair of one (1) unit Insulation Resistance Tester (Megger S1-1068): (a) Replacement of LCD Set (b) Replacement of Battery (c)Calibration & Test of Unit		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 002-JO REPAIR AND CALIBRATION OF FUEL INJECTION PUMP										
	CALIBRATING FLUID - 20LTRS/PAIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5889010 - WMTS LUZON**

JOB ORDER

NEW 002-JO REPAIR AND CALIBRATION OF FUEL INJECTION PUMP

OIL SEAL - OIL SEAL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OIL SEAL - OIL SEAL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIR AND CALIBRATION OF FUEL INJECTION PUMP - O-RING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIR AND CALIBRATION OF FUEL INJECTION PUMP - REPAIR KIT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIR AND CALIBRATION OF FUEL INJECTION PUMP - SEAL/REPAIR KIT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
SPRAY PAINT, AEROSOL TYPE, QUICK DRY - NO. 1068 PRIMER GRAY & NO. 0025 YELLOW (6 CANS EACH COLOR)	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SPRAY PAINT, BLACK, QUICK DRY - REPAIR AND CALIBRATION OF FUEL INJECTION PUMP	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

NEW 003-JO WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK

ANGLE BAR - STEEL, 1 X 1 X 1/8, 10 FT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ANGLE BAR - STEEL, 1" X 1" X 20', 1/4T	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ANGLE BAR - STEEL, 2 X 2 X 20, 1/4	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ANGLE BAR - STEEL, 2 X 2 X 20, 1/4T	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAR - HEXAGONAL, STAINLESS STEEL, SUS 304 SIZE: 1-1/8 AF (28.57MM) X 3M	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
JOB ORDER										
NEW 003-JO WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK										
	BLADE HACKSAW - 100PCS/BOX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW - WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING WHEEL - DIAMOND WHEEL 4 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING WHEEL - WHEEL 4 " X 3/32" X 5/8"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. SHEET PLAIN - GAUGE#18		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - ACETYLENE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, OXYGEN INDUSTRIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING WHEEL - ALUMINIUM OXIDE VERTIFIED BONDED GRIT (60-80) GRAY, SIZE 7 INCH DIA X 1 INCH T 1 INCH HOLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING WHEEL - SIZE: 4" X 0.23" X 0.6"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - AEROSOL, 400CC/CAN, COLOR: SILVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
JOB ORDER										
NEW 003-JO WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK										
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, PRIMER - RED OXIDE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, PRIMER - RED OXIDE. 1 GAL/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RED OXIDE - WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROUND BAR - 3/8 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROUND BAR - 3/8 DIA. X 3M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ELECTRODE - WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 004-JO ENGINE REBUILDING										
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING, KNITTED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5889010 - WMTS LUZON**

JOB ORDER

NEW 004-JO ENGINE REBUILDING

GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MASK - DISPOSABLE TYPE, 20PCS./BOX	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MASK - DISPOSABLE TYPE, 50PCS./BOX, 3PLY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLASTIC FILM(CLING) - PLASTIC WRAP 300MMX12MM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - WASTE RAG	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ROPE - 1/2 X 100M, POLYDACRON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ROPE - 16M X 10M	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
THINNER - PAINT, 3 LTRS./GAL. O	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

NEW 005-JO GENERATOR REWINDING

CABLE TIE - SIZE: 100MM X 2.5MM (100PCS/PACK)	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATOR REWINDING - CABLE TIE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - GENERATOR REWINDING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

NEW 006-JO REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
JOB ORDER										
NEW 006-JO REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.										
	BAG - CARRYING, FOR TECHNICIAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAG - CARRYING, VOLLEYBALL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 6" (100PCS/PACK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE-PLASTIC 10" - 100PCS/PACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL WIRE - 2.0 MM2 THHN, BLACK & RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT. - BOLTS W/ NUTS AND WASHER, STAINLESS, COARSE, SIZE:7/16 IN.DIA. X 1-1/2 IN.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT. - LOCTITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
JOB ORDER										
NEW 006-JO REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.										
	TERMINAL LUGS - 5.5MM. SQ. X 6MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK (100PCS/PACK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - EXTENSION, #5.5MM, HD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 007-JO REPAIR OF WMTSD OFFICE										
	REPAIR OF WMTSD OFFICE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY OF LABOR AND MATERIALS - FOR THE REPAIR/REPAINTING OF WMTSD BUILDING EXTERIOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>								<b>2,666,806.00</b>		
MATERIALS										
NEW 002-JO REPAIR AND CALIBRATION OF FUEL INJECTION PUMP										
	OIL SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 003-JO WORKSHOP FABRICATION, MAINTENANCE AND WELDING WORK										
	PAINT BRUSH,2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 006-JO REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
JOB ORDER										
MATERIALS										
NEW 006-JO REPAIR/MAINT. OF VARIOUS METERING, INSTRUMENTATION & CONTROL DEVICES/EQUIPT.										
	BOLTS W/ NUTS AND WASHER, STAINLESS, COARSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCTITE ADHESIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							<b>JOB ORDER - TOTAL</b>		<b>2,686,506.00</b>	
<b>MAINTENANCE OF BUILDING</b>										
	ADAPTOR FOR HOSE PE , 1/2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, 1 PHASE 15AMPS PLUG IN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, 1 PHASE 30AMPS PLUG IN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, 1 PHASE 60APS PLUG IN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, 1 PHASE, 60AMPS WITH CASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, 3 PHASE, 100AMPS BOLT ON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
MAINTENANCE OF BUILDING										
	G.I. ELBOW, SIZE: 1"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE SIZE: 1"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, P.E. SIZE: 1/2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB 7W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 1 X 8 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2 1/2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PADLOCK - STAINLESS STEEL, SQUARE 60MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC MOULDING, 3/4"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PPR CAP 20MM 1/2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PPR CAP 25MM 3/4"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PPR COUPLING/SOCKET 20MM 1/2"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PPR COUPLING/SOCKET 25MM 3/4"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**LUZON OPERATIONS DEPARTMENT**

**5889010 - WMTS LUZON**

MAINTENANCE OF BUILDING

PPR STOP VALVE 20MM 1/2"	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PPR TEE UNEQUAL 25X20X25	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PUSH BUTTON SWITCH (ON/OFF SWITCH)	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RAGS - WASHABLE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SAND	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SAND	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SPOT LIGHT, LED	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF BUILDING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SURFACE MOUNTED UTILITY BOX	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TEFLON TAPE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TEFLON TAPE	NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3
THHN WIRE 3.5MM SQUARED (12 AWG)	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TIE WIRE NO. 10	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
VULCASEAL - ROOF SEALANT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5889010 - WMTS LUZON</b>										
MAINTENANCE OF BUILDING										
	WIRE - #14, THHN, STRANDED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>234,910.82</b>		
<b>MATERIALS AND EQUIPMENT</b>										
	CORDLESS ELECTRIC IMPACT DRILL - RECHARGEABLE, 18V WITH 2 BATTERIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPER, WIRE - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER, BLADE HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DASH CAMERA - CAR DASH CAMERA, 1080PM REAR VUEW MIRROR MOUNTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC HAND DRILL, 700WATTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER WITH CUTTING DISC - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS (DIAGONAL, LONG NOSE & COMBINATION) - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SCREW DRIVER SET, 4PCS/SET, HEAVY DUTY - STANLEY OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING GUN UPTO 300W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEST BLOCK - FRONT CONNECTED WITH CLEAR COVER, POLE ARRANGEMENT: 1-10-1-10-1-10-1 FOR KWHR METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
MATERIALS AND EQUIPMENT										
	TEST BLOCK - MINIATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCHES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>428,900.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES - INDUSTRIAL DURA TOUCH 100/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAND SOAP - ANTI BACTERIAL WITH MOISTURIZES 500 ML PER BOTTLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX FDA APPROVED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - DISPOSABLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - DISPOSABLE, COTTON COLOR: WHITE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS - CUSTOMIZED DISBURSEMENT VOUCHER FORM, 3 PLY/SET,50 SETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 1		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE - 175 PULL-UPS INTER FOLDED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								346,770.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								2,000.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BAKING LAMP, 500W INCANDESCENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY FOR INSULATION RESISTANCE MEGGER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE PROTECTOR, EXTENSION OUTLET - 6-GANG, 1.83M WIRE WITH INDIVIDUAL SWITCH		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								68,000.00		
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF STORES EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL					20,000.00					
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	CABLE TIE - SIZE: 250MM X 4.8MM (100PCS/PACK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIP SEAL/REPAIR KIT - CUMMINS P7100 DIESEL FIP REBUILD KIT FOR 6B 6BT 6CT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIP SEAL/REPAIR KIT - CAV LUCAS DELPHI DPA FIP REPAIR GASKET/REPAIR KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIP SEAL/REPAIR KIT - STANDADYNE ROOSAMASTER 24371 GASKET/REPAIR KIT DB FIP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIP SEAL/REPAIR KIT - ZEXEL VE BOSH FIP REPAIR KIT GASKET/REPAIR KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, 2.0 X 14.0MM, VITON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, 2.0 X 22.0MM, VITON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, 2.2 X 14.7MM, VITON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, 2.6 X 21.9 MM, VITON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, 20.0 X 35.0 X 7.0MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, 22.0 X 35.0 X 7.0MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, 30.0 X 42.0 X 6/6.5MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, 35.0 X 20.0 X 5.3/4.1 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	OIL SEAL, 35.0 X 25.0 X 6.5MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, DRIVE SEAL 10453R FOR STANADYNE SET OF 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH, 3"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, PVC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE PORCELAIN, 4"		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2" 25M, HIGH QUALITY ARMAK OR EQUIV.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TISSUE, HAND ROLL, 200METERS LONG - HIGH QUALITY, DURABLE AND ABSORBENT PAPER TOWEL TISSUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								371,898.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLASH DRIVE - 128 GIG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CART - HP C643WA (HP60) TRI COLOR		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CART - HP CC640WA (HP60) BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - CANON, CL811		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - CANON, PG810		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP #678, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - OPTICAL, PS/2		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP Q2612A, BLACK, FOR HP LASERJET 1010, 1012, 1015, 1018, 1020, 1022, 3015, 3020, 3030, 3050, 3052		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - HP CE285A, BLACK, FOR HP LASERJET P1102, P1102W, PRINTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - BLACK, BROTHER TN-2380		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									264,500.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b>5889010 - WMTS LUZON</b>										
OTHER OUTSIDE SERVICES										
	- DRIVER, WAREHOUSE ASSISTANT		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	7
OTHER OUTSIDE SERVICES - TOTAL								739,338.00		
RENTAL										
	- UBIX XEROX		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL								128,544.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AXLE BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AXLE BEARING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	AXLE BEARING LOCK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY STORAGE - AUTOMOTIVE PABMA 3SMF, 12V, 15 PLATES/CELL 80AH CAP. @ 20 HR RATE, 155 MINS. RESERVE CAP., SEALED TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT FOR TOYOTA INNOVA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SHOE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, RADIATOR - 500ML		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	DRAIN CLEANER - LIQUID SOSA OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE SUPPORT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER DRIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUSHING OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE WITH FITTINGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDROVAC ASSEMBLY FOR FORKLIFT DP50 - CATERPILLAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>LUZON OPERATIONS DEPARTMENT</b>										
<b><u>5889010 - WMTS LUZON</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	PISTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING,NPR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PMS OF TOYOTA HI-ACE COMMUTER VAN WITH CS NO. - A7E823, TOYOTA HI-ACE PASSENGER VAN WITH CS NO. S2K-915 & TOYOTA INNOVA WITH PLATE NO. SJA-993		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY CLUTCH HUB		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERANT - FREON 134, FOR ACU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TAIL LIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTATIC EXPANSION VALVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIMING BELT - FOR MITSUBISHI STRADA		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TIRE - TUBELESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								486,740.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION - WMTSD SERVICE VEHICLE REGISTRATION		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								30,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
GENERAL PLANT EQUIPMENT										
	MULTITESTER, INSULATION, HANDHELD; TRUE RMS MEASUREMENT, DIGITAL DISPLAY, MEASURES AC/DC - VOLTAGE, AC/DC CURRENT, RESISTANCE, FREQUENCY, CAPACITANCE, TEMPERATURE & 1KV INSULATION TEST (REFER TO ATTACHED TECHNICAL SPECIFICATIONS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	WELDING MACHINE, DUAL COPPER, HEAVY DUTY, 300A, - 220V/440V, 60HZ WITH ELECTRODE HOLDER, CABLES, TERMINAL LUGS, CABLE CONNECTOR, CHIPPING HAMMER, PROTECTIVE CLOTHING & FACE SHIELD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								420,000.00		
JOB ORDER										
NEW1-JO	REPAIR OF TEST EQUIPMENT									
	REPAIR OF TEST EQUIPMENT - REPAIR OF INSULATION RESISTANCE (IR) TESTER (please see attached TOR)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	6
NEW2-JO	MODIFICATION OF FUEL OIL FILTER SYSTEM OF GENSET									
	DISK - CUTTING, METAL, 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UNION - G.I., 3/4", DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	MODIFICATION OF LUBE OIL ALARM SYSTEM									
	WIRE, - AUTOMOTIVE NO. 14		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								623,160.00		
MATERIALS										
NEW2-JO	MODIFICATION OF FUEL OIL FILTER SYSTEM OF GENSET									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**5803010 - VISAYAS-MAINTENANCE & TECHNICAL SVCS DIV**

JOB ORDER										
MATERIALS										
NEW2-JO    MODIFICATION OF FUEL OIL FILTER SYSTEM OF GENSET										
	BAR, ANGULAR, SCHED 60, 1"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR, FLAT, SCHED 40, 1/2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, "U", 3/4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, 14MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING, B.I., SCHED 80, 3/4" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK, ANGLE, GRINDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELBOW, G.I., 3/4" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NIPPLE, SCHED 60, 3/4" DIAMETER, 3" LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NIPPLE, SCHED 60, 3/4" DIAMETER, 4" LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, B.I. SCHED 80, 3/4" DIAMETER, 16" LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, B.I., SCHED 60 3/4" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATE, STEEL, B.I., SCHED 80, 2'X2'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, WELDING ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
JOB ORDER										
MATERIALS										
NEW2-JO    MODIFICATION OF FUEL OIL FILTER SYSTEM OF GENSET										
	TAPE, TEFLON, 1"X10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, BALL, 3/4" DIAMETER, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, MESH, STAINLESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO    MODIFICATION OF LUBE OIL ALARM SYSTEM										
	ADAPTOR, COUPLING TEE (BRASS OR BRONZE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALARM, LIGHT, INDUSTRIAL, FLASHING SOUND (AL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALARM/SIREN, ELECTRIC SOUND HORN (AS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE, 4AMP WITH SOCKET (F1)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, TIMER WITH SOCKET (ANLY AH3-NB) (K1)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE, LUBE-OIL, MAIN ENGINE (P)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SWITCH, TEST, PUSH BUTTON, INDUSTRIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, 5KVA, (XV5)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,067,730.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
MATERIALS AND EQUIPMENT										
	ACETYLENE - CONTENT ONLY, STANDARD SIZE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BATTERY, 9V, ALKALINE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	BLADE, HACKSAW, 24TPI, 12" HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE TIE - 3.6MM X 150MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CABLE, TIE, 7.6MM X 300MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CLEANER, VACUUM/BLOWER TWO IN AIR CLEANING GUN AIR POWERED CAN BE - OPERATED IN BLOWER AND VACUUM, INPUT POWER 600W, 220VAC, 60HZ, VARIABLE SPEED		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COVERALL, PROTECTIVE CLOTHING, TWO-PIECE (PANTS CAN BE CONVERTED INTO CARGO SHORTS). - Color Black, 65% polyester, 35% cotton fabric with reflector, two chest pockets w/ NPC logo at left side		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GLOVES - COTTON		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GRINDING DISC, 4 -DIA. FOR METAL/STEEL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LIFE VEST, INFLATABLE AUTO/MANUAL, LIGHTWEIGHT & DURABLE FABRIC, 3M REFLECTORS, ADJ. BELT - fit for adult, stainless buckle, Neoprene material on the neck, reusable, washable & easy to air dry. 150N buoyancy w/ 30g CO2 cylinder. (provide		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
MATERIALS AND EQUIPMENT										
brochure)										
	OXYGEN - CONTENT ONLY, STANDARD SIZE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PRINTER, 3 IN 1 - CONTINUOUS INK SUPPLY, WIRELESS		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	RAGS - ALL COTTON 32 PIECES PER KILOGRAM MIN		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	SAW - CUT-OFF DISC TYPE, 220V, 60HZ, 14 IN, 2HP		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SHOES, SAFETY, HIGH CUT ANKLE BOOTS, STEEL TOE CAP, HEAVY DUTY, OIL & FUEL RESISTANT, - sole antistatic, breathable leather upper, steel midsole, mesh nylon insole (provide brochure)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	TAPE, ELECTRICAL, - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>799,750.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**5803010 - VISAYAS-MAINTENANCE & TECHNICAL SVCS DIV**

OFFICE/LABORATORY AND OTHER SUPPLIES

COTTON BALLS - 300'S			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DETERGENT POWDER, 500G/PACK - ALL PURPOSE			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DUST PAN - PLASTIC WITH HANDLE			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 50S/BOX			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ENVELOPE - KRAFT, BROWN LONG, 50S/BOX			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
ERASER - RUBBER			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX			NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FIRST AID KIT - COMPLETE SET (please see TOR)			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - TAGBOARD, A4 SIZE			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - TAGBOARD, LEGAL SIZE			NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
LIQUID - DISHWASHING 250ML			NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**5803010 - VISAYAS-MAINTENANCE & TECHNICAL SVCS DIV**

OFFICE/LABORATORY AND OTHER SUPPLIES

MARKER - FLUORESCENT, YELLOW/GREEN/PINK, 3PCS/PACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLUE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, RED	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - BALLPOINT, FINE, 0.7MM, BLUE-24PCS/BLACK-30PCS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PEN - MARKING , WHITEBOARD, BLACK-45PCS/BLUE-25PCS/RED-25PCS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PENCIL - #2 WITH ERASER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLACK	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLUE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
STAPLE WIRE - STANDARD #35, 5000S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - MASKING, 24MM, 50 METERS LENGTH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG, LARGE, 10PCS/ROLL - PLASTIC TRANSPARENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE BASKET, NON RIGID, PLASTIC		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								126,156.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								88,268.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, - BLACK, L3110-003		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - CYAN, L3110-003		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - MAGENTA, L3110-003		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - T6641 BLACK (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - T6642 CYAN (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - T6643, MAGENTA (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5803010 - VISAYAS-MAINTENANCE &amp; TECHNICAL SVCS DIV</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, - T6644, YELLOW (70ML/BOTTLE)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INK, - YELLOW, L3110-003		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TONER CARTRIDGE - BROTHER TN-1000		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								42,480.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY, 12VDC, 65AH, EH 375LN3, MAINTENANCE FREE, HEAVY DUTY - FOR TOYOTA HILUX		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	3
	TIRE, TUBELESS, 265/65R17, PLIES: TREAD 2 POLYESTER + 2 STEEL + 1 NYLON SIDEWALL - 2 POLYESTER, MAX. LOAD 1120KG AT 300KPA MAX PRESSURE FOR TOYOTA HILUX (2022 MANUFACTURING DATE/YEAR)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								490,826.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
	WATER EXPENSES, AS PER CONTRACT - FOR DAILY CONSUMPTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER EXPENSES: AS PER CONTRACT - Purchase of drinking water for daily consumption of PB 113 personnel.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
							- TOTAL	48,000.00		
<b>GENERATION EXPENSES</b>										
	ADHESIVE; HEAVY DUTY METAL REPAIR COMPOUND, - A & B components, Super easy=quickly repairs leaks, cracks, fractures & grooves in metal. Super tough=gives permanent & fully machinable repairs. Super versatility for patching & building up.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMOTIVE WIRE: COPPER, STRANDED, SIZE: # 20 - 100 ft/roll.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR: AUTOMATIC VOLTAGE REGULATOR, MODEL: - GAV-R 15 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR: AUTOMATIC VOLTAGE REGULATOR, MODEL: SX440		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR: AUTOMATIC VOLTAGE REGULATOR,MODEL: AS440		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING: GENERATOR BEARING, BALL TYPE, - size: # 6314-2RS-C3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE: FORWARD, RATING 100 AMP, BOLTED TAIL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE: FORWARD, RATING 70 AMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE: REVERSE, RATING 100AMP, BOLTED TAILTYPE,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
GENERATION EXPENSES										
	DIODE: REVERSE, RATING 70AMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER: FUEL FILTER, CARTRIDGE, FC-1805 OR - equivalent		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER: LUBE OIL FILTER, CARTRIDGE, C-5614 OR - equivalent		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GENERATION EXPENSES - TOTAL</b>								<b>877,240.00</b>		
JOB ORDER										
1-JO	REGULAR OVERHAULING FOR UNIT 1, 2 & 6 MAIN ENGINE									
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER: SILICON, MIN. HEAT RESIS=85 DEG. C HIGH - SIZE: 85g/tube, black color		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER: FAST DRY, SAFETY SOLVENT - DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSULATING VARNISH: RED, AEROSOL TYPE, 20 OZ/CAN, - dry time: 15 min. die high electric strength: n1,400 volts/mil, phenilic, tack free at 20 min., gas resistance.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL: RUST CORROSION PROTECTANT, OIL - lubricant, 16OZ/can, aerosol type.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING FOR UNIT 1, 2 & 6 MAIN ENGINE - GAUGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
JOB ORDER										
1-OP MECHANICAL PARTS										
	BEARING: GENERATOR BEARING, BALL TYPE - size: 6316-2RS/6316 DDUUCM AS2S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MECHANICAL PARTS - AIR FILTER ELEMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MECHANICAL PARTS - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	MECHANICAL PARTS - ORING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SOUNDING TAPE - MECHANICAL PARTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP ELECTRICAL PARTS										
	AUTOMOTIVE WIRE: COPPER, STRANDED, SIZE: # 18 - 100ft/ roll.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP: BRONZE, UNIVERSAL, (+/-) SUITABLE - for automotive battery wire no. 1/0 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY: AUTOMOTIVE, 8D, 21 PLATES, LEAD ACID, WITH - separate battery solution, 12VDC, good quality		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY: FOR NOJA RECLOSER, 12VDC, 26AH, WITH AT - least (17.5 x 12.5 x 16 cm), sealed lead acid, rechargeable battery with charging instruction @ 25 deg C.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER: 35 PLASTIC BOTTLES/CASE, - 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL PARTS - AVR, AUTOMATIC VOLTAGE REGULATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
JOB ORDER										
2-OP ELECTRICAL PARTS										
	ELECTRICAL PARTS - DIODE, FORWARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL PARTS - DIODE, REVERSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOVERNOR CONTROLLER: ELECTRONIC UNIT, EPG - 24VDC wity adjustment for gain, stability and drop		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	HOSE CLAMP - HOSE CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE: CHEMICAL HOSE, BRAIDED, TRANSPARENT, - size: 1" inside dia.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE SWITCH: DIFFERENTIAL 2.0-10 OPERATING - or 0-10 bAr, 0.8 tolerance, 0.2 NPI 1/8.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO GAS EMISSION TEST FOR GENSET										
	GAS EMISSION TEST FOR GENSET - GAS EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	GAS EMISSION TEST FOR GENSET - To supply labor, tools, materials and equipment needed for the conduct of Gas Emission test for unit #1, 2 & 3 main engine.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
3-OP CHEMICALS AND MATERIALS										
	CHEMICALS AND MATERIALS - ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER: WATER SOLUBLE, BIODEGRADABLE, SUPER - end strength, removed lough, stubborn stains & oils like grease & oil, non flammable, not contain chlorinated petroleum solvent, PH concentrated 12.5-13, packing 20L/pail		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
JOB ORDER										
3-OP	CHEMICALS AND MATERIALS									
	DISPERSANT: OIL SPILL INGREDIENT, SOLVENT AND - additive, physical properties, colorless, odorless, 0 flash point, PH: 1.2, bio dispersant, oil free, water base, biodegradable, cap: 20L/pail		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER FINDER: TUBE TYPE FOR TESTING THE PRESENCE - of water at the bottom of the fuel storage tanks, Brown pastes, changes odor colorto brilliant red when it comes into contact with water. net weight: 85g/tube		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO	REPAIR OF POWERHOUSE									
	- REPAIR OF POWERHOUSE		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
6-JO	FABRICATION OF GANGPLANK									
	FABRICATION OF GANGPLANK - GANGPLANK, ALLUMINUM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							3,903,974.00			
MATERIALS										
1-JO	REGULAR OVERHAULING FOR UNIT 1, 2 & 6 MAIN ENGINE									
	ABRASIVE, CROCUS CLOTH, FINE, WATERPROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE: SANDPAPER, WATER PROOF, FINE, # 1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE: SANDPAPER, WATERPROOF, # 240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE: SANDPAPER, WATERPROOF, # 600		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE: SANDPAPER, WATERPROOF, # 800		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
JOB ORDER										
MATERIALS										
1-JO REGULAR OVERHAULING FOR UNIT 1, 2 & 6 MAIN ENGINE										
	GLOVES: WORKING GLOVES, 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS: WASTE RAG, 32 PCS/KG, OIL ABSORBENT, COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP ELECTRICAL PARTS										
	POTENTIOMETER: SPEED TRIM, 5K RS OHMS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP CHEMICALS AND MATERIALS										
	SOAP: POWDER, 500G/BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>							<b>3,983,018.00</b>			
MAINTENANCE OF BUILDING										
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/8 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH: PAINT BRUSH, WOODEN HANDLE, SIZE: 2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MAINTENANCE OF BUILDING										
	G.I. CORRUGATED SHEET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - GRAVEL 3/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 110W, 180-265V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP: LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, - 25,000 LIFE HRS 50W, 180-265V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP: LED, HIGHBAY, 50W, 220VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP: LED, MEDIUM BASE (27), 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA NAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET: 2 GANG, UNIVERSAL OUTLET W/ GROUND - wiring divices, brand: panasonic		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET: DUPLEX/2-GANG, SURFACE MOUNTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: ENAMEL, QUICK DRYING (QDE) COLOR: GREEN - 4L/gal		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MAINTENANCE OF BUILDING										
	PAINT: ENAMEL, QUICK DRYING (QDE), COLOR: BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: ENAMEL, QUICK DRYING (QDE), COLOR: RED, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: EPOXY PRIMER, MARINE, COLOR: GRAY, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: EPOXY, MARINE TYPE, COLOR: YELLOW, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: EPOXY, MARINE, COLOR: WHITE, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: EPOXY, PRIMER, RED OXIDE: 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT: ROOF PAINT, COLOR: BLUE, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH: CLOTH TYPE, WITH HANDLE, SIZE=4",		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - SAND ORDINARY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER: LACQUER THINNER, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER: PAINT THINNER, 3L/GAL.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE: ELECTRICAL WIRE, DUPLEX, SIZE: 16AWG, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE: ELECTRICAL, DUPLEX, SIZE: 18AWG, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>467,812.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - Supply labor, parts, materials and equipment in the repair/reconditioning of one (1) unit Turbo Charger, type: TD10L-45VRC for 750kW Mitsubishi.		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	2
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL							295,000.00			
MATERIALS AND EQUIPMENT										
	BLADE HACKSAW: 18 TEETH, HIGH SPEED, GOOD QUALITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOOD PRESSURE MONITORING: PORTABLE - BP monitoring, digital, can operate 220V and DC battery operated		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BORAX: BORAX BRAZING FLUX, (250G) FOR BRAZING BRASS - and metal pipes and surfaces		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BURNER: 2 BURNER, HEATING ELEMENT W/ SWITCH IN 3 - function: (low, med, high) double burner, 220V 60hz, 1.2kW, good quality and branded.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK, DIGITAL: LED WITH DATE, LARGE DISPLAY, - auto update, size: 50cm x 21cm x 4cm, red display.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF: UNIVERSAL, LIGHT WEIGHT/33 NRR, MADE OF - plastic, size=(cm) 15 x 8 x 32, industrial use.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EARPLUG: DISPENSER, 3 LAYERS, HEARING PROTECTION, - silicon type with chord & chasing.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER: PURE HCFC 123 WITH FIRE RATING - of 1A, 1BC for ABC class of fire, squeeze type, non-electrical, color: green, weight: 10 lbs/cylinder		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT: RECHARGEABLE, LED BULB, WEATHER - proof, handy lamp, strong torch, torch lamp, power amp, powerful torch light with desc torch.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER: ELECTRIC ANGLE GRINDER FOR 7 GRINDING - stone, & Power wire brush, 220VAC, 60hz., single phase. Input power: 900W, no load speed: 2,800-11,000rpm, disc dia.: 100mm, power output: 450W, weight: 1.9kg,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST: JACKET TYPE, BACK PACK DESIGN - made of polyester Adult life jacket universal swimming, boating, Ski + whistle, color: orange, size: (L=8, XXL=8)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK: DUSK MASK, MODEL N95, NONWOVEN CLOTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULSE OXIMETER: DIGITAL, RECHARGEABLE, BLOOD - oxygen meter with Oled Fingertip Pulse Oximeters, Blood Oxygen monitor Oxygen Concentrator. with casing protection,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS: SAFETY BOOTS/RAIN BOOTS FOR MEN - good quality and durable, size: UK #10=3pairs and #12=2pairs		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT: WATERPROOF, UPPER & LOWER TYPE OR - pants & jacket type, polyester, size: XL=6, XXL=6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MATERIALS AND EQUIPMENT										
	ROPE: NYLON, SIZE: 1/2" DIA., 150M/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES: PERSONAL PROTECTIVE EQUIPMENT. - clear, high impact, vented shade, for construction use		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES: LOW CUT, COLOR: BLACK, LEATHER, OIL - spill, steel toe, heavy duty(class 75) & electric shock resistance, polyurethane sole, passed, performance testing, standard by OSCH-DOLE,(ASTM F2412 & ASTM F2413), provide product cert. from OS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SLEEPING BAG - LIGHTWEIGHT, WATERPROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD: FOR SOLDERING LEAD (60/40 1.2M / M)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUIT: SAFETY SUIT(COVERALL) FABRIC MADE OF COTTON - and polyester, two front chest pockets with flap and NPC logo, cargo pants with two side pockets, front and back , color: navy blue,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	THERMAL SCANNER: INFRARED MEASURING RANGE: - 0-50 deg C, Accuracy=+- 0.2 deg, Responce time=0.5 sec, Abnormal auto. alarm=flashing + "di di" sound, Caharging method= USB DC 5V, Standby=1 wk, Weight= 350g, Dimension=170x115x140mm		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING HANDLE: HEAVY DUTY, US ELECTRODE HOLDER - with insulator at the handle		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MACHINE: PORTABLE, INVERTER , DIGITAL, 300A - w/ accessories (w. mask, steel brush, with ""2M" cable Welding & ground holder, manual), Power V.=220V, D. cycle=30%, Input P=9KVA, No load V.:60V, Eff.=80%, size w/ handle= 380x180x365mm, W=4.5kg.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021	GAA-2022 - Non-OMA
Priority 2 - April 1 to May 15, 2022	PSALM-2022 - OMA
Priority 3 - May 16 to June 15, 2022	



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
MATERIALS AND EQUIPMENT										
	WELDING RIGGING GLOVES: LEATHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>673,420.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER: SPRAY MIST, SHRINK WRAPPED - contain: 280ML/150G MIN,		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL: RUBBING ALCOHOL, 70% ETHYL, 500ML		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY: DRY CELL, AA, 1.5V, ALKALINE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY: DRY CELL, AAA, 1.5V, ALKALINE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK: RECORD, 300 PAGES, SMYTH SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK: RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE: DISPOSABLE, USABLE LENGTH OF - 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE: KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH DRIVE: 16GB CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER: PRESSBOARD, PLAIN, LEGAL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INSECTICIDES: AEROSOL TYPE, NET CONTENT: 600ML MIN.		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	MARKER: PERMANENT, COLOR: BLACK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	MARKER: PERMANENT, COLOR: RED		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	MEDICAL MASK: 3 PLY MASK (50PCS/BOX)		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	MOP HANDLE: WOOD HANDLE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	MOP HEAD: 100% RAYON		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	NOTEPAD: SELF ADHESIVE, YELLOW, SIZE: 3"X 5"		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PAPER: BOND, PREMIUM GRADE, LEGAL		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PAPER: MULTICOPY, GSM 80, SIZE: A4		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PEN: BALLPOINT, FINE, 0.5MM, RED		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PEN: BALPOINT, FINE, 0.5MM, COLOR: BLUE/BLACK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PENCIL: #2 WITH ERASER		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	PHILIPPINE FLAG: SIZE: 3' X 6'		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			
	RUBBER TAPE: ELECTGRICAL, SELF-FUSING, SIZE: BIG		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022	GAA-2022 - P2			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN: SIZE: 0.5MM, COLOR: BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN: SIZE: 0.5MM, COLOR: RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL AND URINAL CLEANER: 900 - 1000ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG: PLASTIC, TRANSPARENT, 10PCS/PACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								93,124.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AIR CONDITIONING UNIT, REPAIR - ACU FOR MV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								80,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK: BLACK, EFSON, REFILL, 100ML, T6641		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,660.00		
RENTAL										
	- FOR BUNKHOUSE		YES	NP-LS RL PROP VEN			08/06/2022	08/22/2022	GAA-2022 - P1	2
RENTAL - TOTAL								296,640.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ACTUATOR - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ALTERNATOR - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ALTERNATOR, CHARGE, 24VDC - SPARE PARTS FOR PERKINS 163KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING KIT, BIG END - SPARE FROM PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, MAIN - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING SET, MAIN STANDARD - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	4
	BEARING, CONNECTING ROD - FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	1
	BOTTOM, OVERHAULING KIT - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	BUSH, SMALL END - FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BUSHING, CONNECTING ROD - FRO MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	2
	CLAMP - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD KIT - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	ELEMENT 17 - FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	8
	GASKET - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET IND MANIFOLD - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FRO MITSUBISHI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	GASKET, CYLINDER HEAD - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET, EXHAUST MANIFOLD - FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, EXHAUST MANIFOLD - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, JOINT - FRO MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	
	GASKET, OIL COOLER - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL SEAL HOUSING - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, SUMP - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TOP OVERHAULING - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	GASKET, TURBOCHARGER - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE - SPARE FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	HOSE - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	HOSE, AIR - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NOZZLE, INJECTOR - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PACKING - SPARE FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	
	PISTON AND RING KIT - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUMP ASSEMBLY, WATER - FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	6
	PUMP, LIFT - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, OIL - SPARE FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	REPAIR KIT, WATER PUMP - FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	RING SET, PISTON - SPARE PARTS FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	5
	RING, SEALING - SPARE PARTS FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	SEAL ASSEMBLY, OIL - SPARE PARTS FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	2
	SEAL, O RING - SPARE PARTS FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, WATER PUMP - SPARE PARTS FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAT, EXHAUST, STD - FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885043 - 2MW POWER BARGE 113</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAT, INLET, STD - FOR MITSUBISHI		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	3
	WASHER, INJECTOR - FOR PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER, THRUST - SPARE PARTS FOR PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH ASSEMBLY: PN: 12350-00210		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT, FLEXIBLE: PN: 37532-20600		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	O-RING, LINER: PN 32507-02700		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING, LINER: PN 32507-02800		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING: PN F3153-0600		YES	PUBLIC BIDDING	11/17/2021	12/07/2021	03/03/2022	03/19/2022	GAA-2022 - P1	
	PISTON: PN 32517-91200		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RING, SNAP 24: PN F3202-05800		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ASSEMBLY: PN 32504-42010		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH ASSEMBLY: PN 04710-03420		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TIP ASSEMBLY, NOZZLE: PN 32561-67600		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
					SPARES - TOTAL				9,899,116.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
	WATER EXPENSES, 800 PER MONTH - WATER UTILITY EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE THREAD - TEFLON, Size: 12mm x 0.07mm x 10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								19,865.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	TESTER - TESTER, INSULATION RESISTANCE ,F - 1507		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENERATOR - ATMOSPHERIC WATER GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	AIR CONDITIONING UNIT - SPLIT TYPE 1.5HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								690,000.00		
<b>JOB ORDER</b>										
1-OP	GENSET EXPENSES OF PB116									
	FUEL FILTER CARTRIDGE - FOR 750KW MITSUBISHI GENSET, SAKURA, SFC-5707		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENSET EXPENSES OF PB116 - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENSET EXPENSES OF PB116 - AIR FILTER ELEMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENSET EXPENSES OF PB116 - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENSET EXPENSES OF PB116 - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	GENSET EXPENSES OF PB116 - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
JOB ORDER										
1-OP GENSET EXPENSES OF PB116										
	JOB ORDER - MATERIALS - GENSET EXPENSES OF PB116, WATER FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBE OIL FILTER CARTRIDGE - FOR 750KW MITSUBISHI, SAKURA, C-7008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	V-BELT (FOR 600KW PERKINS) - FAN BELT, SIZE NO. 541/439 OR 17 X 1270 LI RPF 5510 GROOVE TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP CONSUMABLE EXPENSES OF PB116										
	BATTERY - 21 PLATES, 12V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CONSUMABLE EXPENSES OF PB116 - DIODE FWD/REV & VARISTOR KIT, PN RSK-5001		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSUMABLE EXPENSES OF PB116 - NDE BEARING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - CLEAR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGNETIC WIRE - #15		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	TERMINAL LUGS - TERMINAL LUGS #14		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE - SPAGHETTI 12MM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
F300188-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**5885113 - 3MW POWER BARGE 116**

JOB ORDER

F3577S2-JO CONSUMABLE MATERIALS FOR MAJOR PMS OF GENSET UNITS

ABRASIVE - CROCUS CLOTH 9 X 12	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #400	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH STEEL - WITH WOOD HANDLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT POWDER - ALL PURPOSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
EPOXY - STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET, VELLUMOID, 1/32 X 4' X 5' - CONSUMABLE MATERIALS FOR MAJOR PMS OF GENSET UNITS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES, KNITTED-COTTON - CONSUMABLE MATERIALS FOR MAJOR PMS OF GENSET UNITS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION SHEET - MYLAR, 10MX3FT WIDE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - METAL MARKER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
NIKOLITE - 60/40	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
JOB ORDER										
F3577S2-JO CONSUMABLE MATERIALS FOR MAJOR PMS OF GENSET UNITS										
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 12MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE - SPAGHETTI 6MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #16		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #19		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-O-JO ODETTE: EMERGENCY SALVAGING WORKS										
	ODETTE: EMERGENCY SALVAGING WORKS - ODETTE: EMEGENCY SALVAGING WOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							3,383,702.00			
MAINTENANCE OF BUILDING										
	LAMP - ASSY, FLOODLIGHT, LED, 200W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							92,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
MATERIALS AND EQUIPMENT										
	CABINET - STEEL 4 DRAWERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSION SADDLE CLAMP, - MAIN: 6", SPLIT: 1"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC WATER PUMP - 1 HP, 200-240VOLTS, 1 PHASE, 60HZ, connection: 1" pipe thread, 40 - 80 Liters/minute, max head: 20-35 meters		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOORING ROPE - POLYPROPELENE, 2" DIAMETER, 100 METERS/ ROLL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	PE UNION PIPE, - 1" SIZE DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POLYETHYLENE BLACK PIPE - 1" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - PLASTIC, MONOBLOC, 6 SEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOWING ROPE - POLYPROPELENE, 2" DIA., 100 Meters/Roll		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	WELDING ROD - WELDING ROD 60 - 13		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					895,217.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>5885113 - 3MW POWER BARGE 116</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								54,478.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK DCP 300 BROTHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN DCP 300 BROTHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA DCP 300 BROTHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW DCP 300 BROTHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								22,134.00		
RENTAL										
	- BUNKHOUSE RENTAL		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	3
RENTAL - TOTAL								370,800.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ACTUATOR - PN 680/112 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	ALTERNATOR - PN 702/136 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	BEARING, CONNECTING ROD - PN 3047390 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BIG END BEARING KIT - PN SE91AA3M FOR UNIT # 7( PERKINS600KW2 TAG12A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	BUSHING (CONROD) - PN 92573 FOR UNIT 11 AND 12 (CUMMINS QST30G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CAP, MAIN BEARING, MAIN #4 - PN 3092782 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAP, MAIN BEARING, MAIN #7 - PN 3092783 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAP, MAIN BEARING, MAIN, #1,2,3,5,7 - PN 3092781 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	CONNECTING ROD KIT - PN 3092936 FOR UNIT 11 (CUMMINS 600KW QST30G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONNECTING ROD KIT - PN 3092936 FOR UNIT 12 ( CUMMINS 600KW QST30G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GENERATOR, DSE 7510 - UNIT 7 & 8 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL PUMP TLN - PN 3165401 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET - IND MANIFOLD - PN 282/295 FOR UNIT 7 ( PERKINS 600W4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET SET, LOWER ENGINE - PN 3804300 FOR UNIT 10 (CUMMINS 600KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
SPARES										
MECHANICAL PMS PARTS										
KTA38-G1)										
	GASKET, CYLINDER HEAD - PN 3629160 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - PN 3634664 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER HOUSING - PN 3630839 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - PN 858/34 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	INSERT, LINER - PN 3011884 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSERT, VALVE - PN 3086192 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSERT, VALVE - PN 3086193 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	KIT, TUR REPAIR - PN 3545647 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LINER KIT - PN 3007525 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	MAIN BEARING SET - PN 3018210 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	MODULATOR, ELECTRONIC CONTROLLER (ECM) - PN 4954430, CODE BH80003.01 FOR CUMMINS QST30GE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	PISTON AND RING KIT - UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	PISTON KIT, ENGINE - PN 3631241 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	PUMP KIT, LIFT - PN 49756 FOR UNIT 11 AND 12 (CUMMINS QST30G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LUBE OIL - PN MP5268 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, WATER - PN 3635806/3050445 FOR UNIT 10		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUSH ROD - PN 3057139 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR - PN 584/451 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	RING SET, PISTON - PN 4089500 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, FRONT END OIL - PN 30928812 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - PN:576/167 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SEAL, REAR END OIL - PN 3099190/3092821 FOR UNIT 11 QST30-G3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SET, UPPER ENGINE GASKET - PN 3800731 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	SET, UPPER ENGINE GASKET - PN 3804718 FOR UNIT 11 (CUMMINS 600KW QST30-G3)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	SOLENOID - PN 589/91 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>5885113 - 3MW POWER BARGE 116</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	STARTER MOTOR - PN 701/136 FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	TURBOCHARGER - PN SE652BQ FOR UNIT 7 (PERKINS 600KW 4006-23TAG2A)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8
	VALVE INTAKE - PN 3803518 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, EXHAUST - PN 3803528 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, FUEL SHUTOFF - PN 3096856 FOR UNIT 10 (CUMMINS 600KW KTA38-G1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							10,254,476.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE, DIESOLINE, AVIATION - HAULING OF 50,000 LITERS OF DIESEL FUEL OIL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	9
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								947,940.00		
GENERAL PLANT EQUIPMENT										
	PROJECTOR, INTERACTIVE - 3LCD, WALL MOUNTED		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	5
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								780,000.00		
JOB ORDER										
NEW 2-J										
	FREIGHT AND HANDLING & OTHER C - Supply ,Labor, Tools, Materials and Equipment for Hauling of genset 1X600KW Cummins and its Electrical Equipments from Camotes DPP to Caluya DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
NEW3-J										
	FREIGHT AND HANDLING & OTHER C - Supply ,Labor, Tools, Materials and Equipment for Hauling of genset 1X300KW FG WILSON and its Electrical Equipments from Pilar DPP to Caluya DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL								1,400,000.00		
MATERIALS AND EQUIPMENT										
	FIRE AND SAFETY KIT FOR CAR (PSE) - ONE SUITCASE INCLUDE: 1 PC FIRE EXTINGUISHER(CE&EN3), 1 PC WARNING TRIANGLE(CE), 1 PC SAFETY VEST(CE), 1 PC FIRST AID KIT(CE) CTN SIZE: 43X40X34.5CM CTN/PCS: 6PCS GW.CTN:28KG		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	STATIONARY BIKE - INDOOR		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
MATERIALS AND EQUIPMENT - TOTAL								75,600.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,100.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								26,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								24,960.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	ACTUATOR, UG-WOODWARD, PART NO. B8251-765 SN: 2730 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ADAPTER, FILTER HEAD - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ALTERNATOR - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ALTERNATOR - FOR 36KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR ASSY. - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ALTERNATOR, CHARGE, PN C4938600 - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR, CHARGER, OD20798 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	ALTERNATOR, CHARGING - FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ATOMISER - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AUTOMATIC VOLTAGE REGULATOR - FOR 105KW FG-WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	AUTOMATIC VOLTAGE REGULATOR (AVR) - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	AVR FUSE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR R450M - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR - R438 FOR 106KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	4
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, SX460 - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING GENERATOR - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	BEARING KIT - U5MB0007 FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, BIG END - 10000-52821 FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, BIG END - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG-END (STANDARD) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/16/2022	03/04/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING, D.E. - 6316 2RS/C3 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 106KW CUMMIN		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	BEARING, MAIN - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN STANDARD - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	BEARING, NDE, 6315 2RSC3 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, NDE, 6315 2RSC3 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, THRUST - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	BEARING, THRUST - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING, CRANKSHAFT THRUS - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BREAKER, CIRCUIT - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	BREAKER, CIRCUIT - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	3
	BUSHING - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	BUSHING - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	BUSHING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CARRIER, SEAL - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGE ALTERNATOR BRUSHES - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	CHARGING ALTERNATOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCLIP - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCUIT BREAKER - 3 PHASE, 400A, W/ MECHANISM, FOR GIGANTES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CIRCUIT BREAKER, 600V - 3 PHASE, 600 A, W/ MECHANISM, FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CLAMP - C140311 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - C3415548 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	CLAMP, SPRING HOSE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, V BAND - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	COLLET, VALVE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CON ROD BOLT - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONROD BOLT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONROD BOLT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROL, GOVERNOR - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET - FOR 105KW FG-WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	CONTROLLER, GENSET - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	6
	CONTROLLER, GENSET - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	9
	CONTROLLER, SPEED, S6700H - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	1
	COOLANT LEVEL SENSOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT PUMP ASSY - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	COOLER, ENGINE CAST - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	COTTER, VALVE - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CURRENT TRANSFORMER (BAR/ DOUGH NUT TYPE) - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	
	CYLINDER HEAD - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CYLINDER HEAD GASKET - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD KIT - EXCH - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER LINER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	4
	DAMPER - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE BRIDGE ASSEMBLY - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE FORWARD - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE REVERSE - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ENGINE STARTER ASSEMBLY - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST MANIFOLD JOINT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	EXHAUST VALVE - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN, ENGINE - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN, ENGINE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER HOUSING - LUBE OIL, FOR 300 KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER HOUSING (FUEL) - PRIMARY, FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FIP LOW PRESSURE WASHER GROUP - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	FRONT COVER KIT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER HOUSING, SECONDARY - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL INJECTOR PUMP GEAR - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET - 6135-11-5810 EXHAUST MANIFOLD FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - 6136-21-4821 FLYWHEEL HOUSING FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	GASKET - EXHAUST MANIFOLD, C3932063 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - INT MANIFOLD COVER,C3936993 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - TURBOCHARGER, C3755843 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD COVER - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD COVER - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD, 3681E049 - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - EXHAUST MANIFOLD - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - EXHAUST MANIFOLD - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - IND MANIFOLD - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - SUMP - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET - TIMING CASE - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - TIMING CASE COVER - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - TURBOCHARGER - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - WATER PUMP - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET KIT - BOTTOM - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT - BOTTOM - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, AIR MANIFOLD - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CONNECTION - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, CONNECTION - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, CONNECTION - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, COVER PLATE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, COVER PLATE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, CYLINDER HEAD - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, FILTER HEAD - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, FLANGE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, GEAR COVER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, GEAR COVER - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, GEAR HOUSING - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, GEAR HOUSING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, HEAD - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	GASKET, HYDRAULIC PUMP - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, INT MANIFOLD COVER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, INT MANIFOLD COVER - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	GASKET, LUB OIL CLR COVER - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, LUBE OIL COOLER HOUSING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL DRAIN - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, OIL DRAIN - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL PAN - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, OIL PAN - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, OIL PAN - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL SUC CONNECTION - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, PUSH ROD COVER - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, REAR COVER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, REAR COVER - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SUMP - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, TURBOCHARGER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GASKET, VALVE COVER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	GLOW PLUG - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GOVERNOR - FOR 105KW FG-WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	GUIDE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, SPRING - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAD, CYLINDER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	HOSE, ELBOW - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, FLEXIBLE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, PUMP - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOUSING, OIL COOLER - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	INJECTION PIPE, NO. 1 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PIPE, NO. 2 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PIPE, NO. 3 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PIPE, NO. 4 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PIPE, NO. 5 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTION PIPE, NO. 6 - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	2
	INJECTOR - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	INJECTOR - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	INJECTOR - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - C4990547 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	2
	INJECTOR KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INJECTOR SLEEVE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, VALVE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INTAKE VALVE - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INTAKE VALVE - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ISOLATOR, NOISE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	JOINT - 6136-11-4860 INLET MANIFOLD FOR 100KW KOMATSU		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	JOINT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	JOINT, INLET MANIFOLD - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	JOINT, ROCKER COVER JOINT - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	JOINTS AND GASKET KIT (BOTTOM SERVICE KIT) - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KEY, PLAIN WOODRUFF - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	KIT, LINER - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	KIT, PISTON/RING - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	KIT, PISTON/RING - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LIFT PUMP - FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFT PUMP - FOR 36KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LINER KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LINER, CYLINDER - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LINER,CYLINDER - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SENSOR - PPL094910 FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SWITCH - PPL091936 FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	MAIN BEARING KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	MAIN METAL ASSY - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANISM, CIRCUIT BREAKER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	3
	METRIC BOLT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MO. VARISTOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	MOTOR, STARTING - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTING, PN 4944701 - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	NOZZLE, FUEL INJECTOR - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	7
	NOZZLE, PISTON COOLING - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	NOZZLE, PISTON COOLING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O-RING - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER - FOR 36KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	OIL COOLER SEALING RING* - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	OIL COOLER KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL PRESSURE TRANSDUCER - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, REAR - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL TEMPERATURE SENSOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	4
	OVERHAUL KIT, TOP - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	2
	OVERHAULING KIT, TURBO - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	PACKING - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PICK-UP, MAGNETIC - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PIN, PISTON - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	PIN, PISTON - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	PIN, PISTON - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, ATOMISER LEAK OFF - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PIPE, INJCTN NO 1 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 2 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 3 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 4 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 5 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PIPE, INJCTN NO 6 CYL ASSEMBLY - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	PISTON - 3926963 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON AND RING KIT - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING - C3922686 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING ASSY - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING KIT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING KIT - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PISTON, ENGINE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	2
	PLUG - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLUG, CUP 0.562 DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	PLUG, CUP 0.750 NOM DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	PLUG, CUP 1.00 DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	PLUG, CUP 1.250 DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	4
	PULLEY, ALTERNATOR - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP ASSEMBLY, COOLANT - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP ASSEMBLY, COOLANT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	1
	PUMP, FUEL INJECTION - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	PUMP, FUEL INJECTION - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUMP, FUEL TRANSFER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LUBRICATING OIL - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, LUBRICATING OIL - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	PUMP,WATER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSHBUTTON, EMERGENCY STOP - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSHROD - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR - FOR 63KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	RADIATOR ASSEMBLY - ZMH00006 FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR ASSEMBLY - 2485B283 FOR 86KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	RADIATOR ASSEMBLY (OEM STANDARD SIZE) - 248B214 FOR 38 KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	REAR HOUSING SEAL - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	REAR OIL SEAL - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REAR SEALC/SHAFT - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RECTIFIER, ROTATING (1 SET CONSISTS OF 6 DIODES)ZX - FOR 100 KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RETAINER, VALVE SPRING - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	RETAINER, VALVE SPRING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, COMPRESSION PISTON - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	RING, OIL PISTON - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	RING, OIL PISTON - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, OIL PISTON - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, PISTON - C3919918 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, PISTON KIT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	4
	RING, RETAINING - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	RING, RETAINING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEAL 5.200 X .125 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	RING, SEALING .364 I/DIA - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	ROD, ENGINE CONNECTING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROD, PUSH - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	ROTATOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROTO-COIL UNIT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	SEAL - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL - FOR 192KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	SEAL - O RING - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - FRONT END OIL - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - FRONT END OIL - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - ROCKER BOX COVER - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - VALVE STEM - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL RECTANGULAR RING - C3936331 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR RING - C3902466 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, BAND CONNECTOR - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, CREVICE - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, FRONT C/SHAFT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SEAL, FRONT END OIL - FOR 36KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, FRONT END OIL - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, GROMMET - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	SEAL, INJECTOR - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O-RING - 100578 FOR 300KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, OIL - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, REAR C/SHAFT - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SEAL, REAR END OIL - FOR 38KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGLE - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - FOR 105KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - FOR 106 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, REOS HOUSING - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, ROCKER LEVER COVER - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - C3927642 FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALING, WASHER - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALING, WASHER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SEAT, SPRING - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEATING, LOWER INLET - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SEATING, UPPER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	SENSOR, AIR PRESSURE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, PRESSURE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SENSOR, SPEED - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	SENSOR, SPEED - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - PPL095083 FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEVE, INJECTOR - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SMALL END BUSH - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SMALL END BUSH - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SMALL END BUSH - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLENOID - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID, RUN, 24VDC - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	SPRING, VALVE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE INNER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	STARTER MOTOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR BRUSHES - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SUPPORT, ROCKER LEVER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	SWITCH, MAGNETIC - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SYNCHROSCOPE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	04/19/2022	06/09/2022	08/12/2022	08/28/2022	GAA-2022 - P2	2
	TAPPET - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	1
	TAPPET - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	TAPPET - FOR 192KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	TAPPET - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	TAPPET, VALVE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	TAPPET, VALVE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMPERATURE GAUGE & SENDER - PPL091940 FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TENSIONER, BELT - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST METAL ASSY - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER - FOR 100/80KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER - FOR 30/36 KW FG-WILSON-PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER KIT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER KIT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP JOINT AND GASKET KIT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	TOP JOINT AND GASKET KIT - FOR 86KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSDUCER, TEMPERATURE - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBE, CPR WATER INLET - FOR 63 KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	TUBESTACK, OIL COOLER - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBO CHARGER ASSY. - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	TURBOCHARGER - FOR63 KW CUMMINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	3
	TURBOCHARGER - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	TURBOCHARGER - FOR 192KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	2
	TURBOCHARGER ASSEMBLY - 2674A404 FOR 100KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	VALVE - EXHAUST - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE - INLET - FOR 100KW KOMATSU		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE EXHAUST - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE EXHAUST - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE GUIDE - FOR 105KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE GUIDE - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	VALVE SEAT INSERT - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE SEAT INSERT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE SPRING - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SPRING - FOR 105/80KW FG-WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE STEM SEAL - FOR 192KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST (NIMONIC) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	4
	VALVE, INLET - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	2
	VALVE, INTAKE - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER NOZZLE SEALING - FOR 163KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P1	
	WASHER, PLAIN - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	WASHER, SEALING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, SEALING - FOR 106KW CUMMINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P1	
	WASHER, SEALING - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, THRUST ( OE 1687 & OE 1688 ) - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	WATER PUMP KIT - FOR PANAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	ADAPTOR HUB FOR RIADIATOR FAN, OE 51017 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	ARM, ROCKER, OE 42277		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR), ADVR-12 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR, R250 - FOR 105KW FG-WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	AVR R450M P/N: 10000-47135 - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, NDE, 6315 2RSC3 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGING ALTERNATOR - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	CONNECTION REAR, OE 48309		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	CONNECTION, TRANSFER, OE49738		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	COTTER, OE 2582		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	DAMPER, P/N:10000-60385 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE BRIDGE ASSEMBLY,PN:922-246 - FOR 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE FORWARD, 70AMPS - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE REVERSE, 70AMPS - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	JOINT, SUMP .020WB1/G90, OE 49082		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P2	
	LINER, OE 50763 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	1
	OIL COOLER TUBESTACK, OD 50074		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	1
	OIL COOLER,TUBESTACK ,OD 50074		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	PUMP ASSEMBLY, COOLANT, OE 51145		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P2	
	RADIATOR ASSEMBLY (OEM STANDARD SIZE), PN:248B214 - FOR 38 KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR ASSEMBLY, OE 52643/ OE 50571		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P2	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581005 - OM-WESTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	RADIATOR ASSEMBLY, PN:2485B283 - FOR 86KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR ASSEMBLY,OE 52643/OE 50571		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	7
	REPAIR KIT, WATER PUMP, KRP 1202		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	ROCKER COVER - JOINT*,OE 48297		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	ROD, PUSH, OE 42184		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	SEAL, 33813131 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P1	
	SEAL,33813131		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P2	
	SOLENOID, PN: OD 20110 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR, OD21858 - FOR 163KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET, OE 50775		YES	PUBLIC BIDDING	06/21/2022	06/07/2022	08/10/2022	08/26/2022	GAA-2022 - P2	
	TURBOCHARGER, P/N:10000-60427 - FOR 192KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	TURBOCHARGER,OE 49342		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/23/2022	03/11/2022	GAA-2022 - P2	3
	WASHER NOZZLE SEALING,R24113118		YES	PUBLIC BIDDING	11/19/2021	12/14/2021	02/24/2022	03/12/2022	GAA-2022 - P2	
					SPARES - TOTAL				37,837,260.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581025 - CAMOTES DIESEL PLANT</u></b>										
	WATER EXPENSES, DRINKING WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	57,600.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GENERAL PLANT EQUIPMENT - TOTAL	60,000.00	
<b>JOB ORDER</b>										
	NEW1-JO REPAIR OF PERIMETER FENCE									
	- REPAIR OF PERIMETER FENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	NEW2-JO CLEARING OF SWITHYARD & LANDSCAPING									
	CLEARING OF SWITHYARD & LANDSC - CLEARING OF SWITCHYARD LANDSC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
								JOB ORDER - TOTAL	1,300,000.00	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES</b>										
	TIRE - TUBELESS, RM 17 265/65		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
								REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL	200,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581051 - HILUTUNGAN DIESEL POWER PLANT**

JOB ORDER										
1-OP CONSUMABLES FOR UNIT 1 80KW CUMMINS										
	ACC MCC RU+ /MP358 - DIODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR - R438, AREP, PROTECTION FUSE 8A NOMINAL EXCITATION CURRENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 8D, INDUSTRIAL, 200AH, LEAD ACID TYPE WITH BATTERY SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT,V RIBBED - P/N: C288790 OR EQUIVALENT FOR 80KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK TERMINAL - NO.14, 10 WAY/POLE, 600V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - AVR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - BATTERY 12V/200AH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - BELT,V RIBBED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - BLOCK, TERMINAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - CLEANER, AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLES FOR UNIT 1 80KW CUMMINS - FUSE LINK, 3A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - BRIDGE RECTIFIER, MP358, SINGLE PHASE, 35A 800V OR EQUIVALENT BUT WITH DENT ON ONE CORNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP CONSUMABLES FOR UNIT 1 80KW CUMMINS										
	FILTER - AIR CLEANER, KW2140 FOR 80KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL, CUMMINS, P/N FF5052		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL, PN: C3931063 OR FF5052 OR OTHER EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL/WATER SEPARATOR, CUMMINS, P/N FS1280		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL/WATER SEPARATOR, PN: FS1280 OR C3930942 OR OTHER EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, PN: LF3349 OR C3937743 OR OTHER EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 3A, GLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - AEROSOL, 20 OZ/CAN, DRY TIME=15 MIN, DIELECTRIC STRENGTH= 1400V/MIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL - CRIMP, WYE, 14AWG, 100PCS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUG - 150MM2, COPPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>											
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>											
JOB ORDER											
1-OP	CONSUMABLES FOR UNIT 1 80KW CUMMINS										
	TERMINAL LUGS, BOLT TYPE - KLU400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
F302118-JO	FABRICATION OF TEMPORARY SHED FOR 2 GENSET										
	FABRICATION OF TEMPORARY SHED - SHED FOR 2 GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	FABRICATION OF TEMPORARY SHED - SUPPLY LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE FABRICATION OF TEMPORARY SHED FOR TWO (2) GENSETS OF HILOTONGAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
F320268-JO	TRANSFER OF GENSET TO HILOTONGAN DPP										
	TRANSFER OF GENSET TO HILOTONG - SUPPLY LABOR, MATERIALS, TOOLS AND & EQUIPMENT FOR THE TRANSFER/HAULING OF 1X163KW (PERKINS) GENSET, CONTROL PANEL, 1KL DAY TANK AND OTHER ACCESSORIES FROM PILAR DPP TO HILOTONGAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3	
	TRANSFER OF GENSET TO HILOTONG - TRANSFER OF GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5	
F3935S2-JO	REPAIR/FABRICATION OF PERIMETER FENCE										
	REPAIR/FABRICATION OF PERIMETE - FABRICATION PERIMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2	
	REPAIR/FABRICATION OF PERIMETE - SUPPLY LABOR, MATERIALS, TOOLS & EQUIPMENT FOR THE REPAIR/RENOVATION OF PERIMETER FENCE OF HILOTONGAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2	
JOB ORDER - TOTAL											1,887,450.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								9,950.00		
MATERIALS AND EQUIPMENT										
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC, WITHOUT ARMREST, BEIGE/WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC, WITHOUT ARMREST, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER - BATTERY 12/24		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER - BATTERY 12/24 VDC OUTPUT, 220VAC INPUT, 20AMP MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE 16", 220V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS - HARDFOAM MATTRESS WITH COVER 3 X 42 X 75		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE BULK CONTAINER - 1CU METER CAPACITY W/ ALUMINUM CASING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	INTERMEDIATE BULK CONTAINER - FOR DIESEL FUEL STORAGE: TRANSPARENT COLOR, W/ ALUMINUM CASING. DIMENSIONS: 1000(L) X 1200(W) X 1175MM(H), INNER CONTAINER: UV STABILIZED HM-HDPE, FILLING OPENING 150MM/225MM, BOTTOM DISCHARGE VALVE:		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN & COPY) CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE, ROUND TOE, ANKLE BOOTS LENGTH, WATERPROOF, LEATHER, SIZE 43/44, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - HEAVY DUTY, OFFICE TYPE, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE, HEAVY DUTY, LOAD CAP 200 STAPLES MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								240,900.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN HARD BOUND		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CANVASS-TARPAULIN - WATERPROOF, UV RESISTANCE, STRONG RUBBERIZED PLASTIC (PVC) TARPAULINE- WATERPROOF, UV RESISTANCE, STRONG RUBBERIZED PLSTIC (PVC) SHEETS, WITH EYELETS PROVISION FOR ROOFING, SIZE 20 FT X 20 FT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, - EXPANDED A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INSECTICIDES - AEROSOL TYPE , 600ML MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK, CHISEL TYPE TIP		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEDICAL MASK - 3-PLY, FDA CERTIFIED (50PCS/BOX)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, MULTI-PURPOSE, GSM 70, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, MULTI-PURPOSE, GSM 70, LEGAL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING, NON-PERMANENT FOR WHITEBOARD, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, 23 PCS BLACK/ 10PCS BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								59,399.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ANALOG MULTI TESTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER - DROP/SHOCK PROOF, USE FOR MEASURING OF AC./DC VOLTAGE, RESISTANCE TO 200M OHMS AND CAPACITANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581051 - HILUTUNGAN DIESEL POWER PLANT</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET, HEAVY DUTY, ELECTRICAL GRADE, 6PCS/SET, 4X SLOTTED: 3 x 75MM, 4 x 100MM, 5.5 x 125MM, 6.5 x 150MM, (+)1 x 80MM, 2 x 100MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC BOTTLE - 5 TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC BOTTLE - 5 TONS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER BLOCK, CHAIN HOIST - RATCHET TYPE, 2 TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER BLOCK, CHAIN HOIST - RATCHET TYPE, 2 TONS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP, 10 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								53,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581053 - BILANG BILANGAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, CAGED, 275 GALLONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.0HP, 1-PHASE, 60HZ, 115PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - GEAR TYPE, BELT DRIVEN, ELECTRIC MOTOR 1.0HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USED									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581053 - BILANG BILANGAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USED										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								143,918.00		
<b>MATERIALS AND EQUIPMENT</b>										
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED - FOLDING, PORTABLE, STEEL, WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - EXECUTIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581053 - BILANG BILANGAN DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HACKSAW WITH BLADE - HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HAMMER - CLAW, DURABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HAND TOOLS - SCREWDRIVER SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PORTABLE WELDING MACHINE - TOOLS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RICE COOKER - 10-14 CUPS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOCKET WRENCH SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING IRON - GUN-TYPE, 200 WATTS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TARPAULIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WISE GRIP 10 INCH - VISE GRIP 10 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581053 - BILANG BILANGAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH,ADJUSTIBLE - SIZE: 6 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>503,012.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581053 - BILANG BILANGAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								80,678.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581053 - BILANG BILANGAN DIESEL POWER PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								200,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581054 - HINGOTANAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000 LITERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.0HP, 1-PHASE, 60HZ, 115PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USED									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581054 - HINGOTANAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USED										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>								<b>351,968.00</b>		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581054 - HINGOTANAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, STEEL, WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581054 - HINGOTANAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>583,462.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581054 - HINGOTANAN DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TAPE - PACKAGING, 48MM, 50 METERS LENGTH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581054 - HINGOTANAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								106,618.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581056 - MALINGIN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000L CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC MECHANICAL FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USE									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581056 - MALINGIN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USE										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>								<b>351,968.00</b>		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581056 - MALINGIN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINIUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581056 - MALINGIN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>647,262.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581056 - MALINGIN DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - SOFT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581056 - MALINGIN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>116,878.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>25,970.00</b>		

**Note:**

Purchase Requisition schedule of submission:	GAA-2022 - Non-OMA
Priority 1 - October 1 to 30, 2021	PSALM-2022 - OMA
Priority 2 - April 1 to May 15, 2022	
Priority 3 - May 16 to June 15, 2022	



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581057 - MAOMAWAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USE									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581057 - MAOMAWAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USE										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>								<b>351,968.00</b>		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581057 - MAOMAWAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581057 - MAOMAWAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>647,262.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581057 - MAOMAWAN DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - SOFT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581057 - MAOMAWAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								113,298.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581058 - SAGASA DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000 LITER CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USE									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581058 - SAGASA DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USE										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>							<b>351,968.00</b>			
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581058 - SAGASA DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINIUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581058 - SAGASA DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>647,262.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581058 - SAGASA DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581058 - SAGASA DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								96,418.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581059 - CATABAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000 LITER CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>791,562.00</b>		
<b>JOB ORDER</b>										
1-OP	<b>FOR OPERATION AND MAINTENANCE USE</b>									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581059 - CATABAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USE										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>							<b>351,968.00</b>			
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581059 - CATABAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINIUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581059 - CATABAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>647,262.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581059 - CATABAN DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - SOFT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581059 - CATABAN DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								107,678.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581060 - GAUSDIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CABINET - FILING ,LATERAL, 3 DRAWERS, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - WATER, PLASTIC, 2000 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIR COMPRESSOR - PORTABLE, 1.5HP, 1-PHASE, 60HZ, 100PSI, 88 LI CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - BLOCK, 5 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - AUTOMATIC FUEL DISPENSER WITH FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - MEGGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								791,562.00		
JOB ORDER										
1-OP	FOR OPERATION AND MAINTENANCE USE									
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - FOR OPERATION AND MAINTENANCE USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581060 - GAUSDIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP FOR OPERATION AND MAINTENANCE USE										
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO MACHINING/REPAIR/SERVICING OF GENERATING SET COMPONENT										
	MACHINING/REPAIR/SERVICING OF GENERATING SET COMPONENT - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>								<b>351,968.00</b>		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 10IN - ADJUSTABLE WRENCH 10IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581060 - GAUSDIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMPTY DRUMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINIUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581060 - GAUSDIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>647,262.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581060 - GAUSDIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - SOFT	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 19MM (5/8 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLIP - BINDER, BACKFOLD, 32MM (3/4 )	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, PREMIUM GRADE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581060 - GAUSDIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								107,678.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								25,970.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581065 - PILAR DIESEL PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, PREVIOUS DENT PERMITS - PERMIT FEES DENR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,600.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		YES	NEGOTD PROC	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								1,236.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
	WATER EXPENSES - MINERAL WATER FOR PLANT PERSONNEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								72,000.00		
<b>JOB ORDER</b>										
	NEW1-JO REGULAR OVERHAULING OF 2 UNITS, 100KW & 160KW FGW PERKINS (5K PMS)									
	ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER, WATERPROOF #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - COMPRESSED ASBESTOS, GRAPHITE 1/32 X 60' X 60'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID, 1/32 X 4' X 5' - REGULAR OVERHAULING OF 2 UNITS, 100KW & 160KW FGW PERKINS (5K PMS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW BLADE, 18-TEETH HIGH-SPEED - REGULAR OVERHAULING OF 2 UNITS, 100KW & 160KW FGW PERKINS (5K PMS)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REGULAR OVERHAULING OF 2 UNITS, 100KW & 160KW FGW PERKINS (5K PMS) - ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO REGULAR OVERHAULING OF 2 UNITS, 100KW & 160KW FGW PERKINS (5K PMS)										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THICK GAUGE - NONDESTRUCTIVE MEASUREMENT OF COATING THICKNESS (COATING, PAINTS, INKS, PLASTIC... ON STEEL/IRON AND NON-FERROUS MATERIALS), SINGLE OR CONTINUOUS MEASUREMENT, STEEL/IRON AND NON-FERROUSMETAL, MEASURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-OP										
	- ACTUATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	- BATTERY, AUTOMOTIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BELT, FAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- DIODE, ROTATING, FORWARD BIAS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- DIODE, ROTATING, REVERSE BIAS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-OP										
	- FILTER, FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	- FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- MAGNETIC PICK-UP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- PCB, CONTROL & PROTECTION, K7000 A212		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- RECTIFIER, BRIDGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- RELAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- RELAY, ENERGIZED TO RUN (HRN), 33 RA, 24 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, SPEED TRIM, 2K OHM, 3 WATT, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, VOLTS TRIM, 500 OHM, 3 WATT, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, SPEED TRIM, 2K OHM, 3 WATT, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, VOLTS TRIM, 500 OHM, 3 WATT, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	2 POLE, 8 PIN, 1/3HP 120VAC 10A, DIN RAIL MOUNT - RELAY, ALTERNATOR VOLTAGE (HAR), 220/240 VAC 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.										
	2 POLE, 8 PIN, 1/3HP 120VAC 10A, DIN RAIL MOUNT - RELAY, ALTERNATOR VOLTAGE (HAR), 220/240 VAC 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CLAMP - FOR PLANT OPERATION AND MAINTENANCE.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 20AMP. , 220V, WITH THERMAL PROTECTION, PLASTIC COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 30 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 20AMP. , 220V, WITH THERMAL PROTECTION, PLASTIC COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER - CIRCUIT, 30 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - FOR PLANT OPERATION AND MAINTENANCE.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPOUND ANTI-SIEZE - FOR PLANT OPERATION AND MAINTENANCE.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT: 10A 1/3 HP 120 VAC, 6A 1/2 HP 240 VAC, 10A 30 VDC, SMITT MODEL G11-DO24 W/ SOCKET AND RETAINING SPRING - RELAY, MANUAL SYNC (HMS/HNS), KMK3P, 24 VDC, 510 OHM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT: 10A 1/3 HP 120 VAC, 6A 1/2 HP 240 VAC, 10A 30 VDC, SMITT MODEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581085 - ALMAGRO DIESEL PLANT**

JOB ORDER

NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.

G11-DO24 W/ SOCKET AND RETAINING SPRING - RELAY, MANUAL SYNC (HMS/HNS), KMK3P, 24 VDC, 510 OHM

COOLANT, ENGINE - FOR PLANT OPERATION AND MAINTENANCE.

CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM

DETERGENT - POWDER

DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE

DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE

EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH

FOAM - 2IN. X 6IN. X 12IN., OIL ABSORBENT

FOAM - 2IN. X 6IN. X 12IN., OIL ABSORBENT

FOR PLANT OPERATION AND MAINTENANCE. - ACTUATOR

FOR PLANT OPERATION AND MAINTENANCE. - ADHESIVE

FOR PLANT OPERATION AND MAINTENANCE. - AIR FILTER

FOR PLANT OPERATION AND MAINTENANCE. - AIR FILTER ELEMENT

NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581085 - ALMAGRO DIESEL PLANT**

JOB ORDER

NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.

FOR PLANT OPERATION AND MAINTENANCE. - ALTERNATOR BELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - AVR	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
FOR PLANT OPERATION AND MAINTENANCE. - BELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - BELT, ALTERNATOR	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - ELEMENT, OIL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - FAN BELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - FANBELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - FILTER, FUEL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FOR PLANT OPERATION AND MAINTENANCE. - FILTER, LUBE OIL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FOR PLANT OPERATION AND MAINTENANCE. - FUEL FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FOR PLANT OPERATION AND MAINTENANCE. - MAGNETIC PICK-UP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - PCB, CONTROL & PROTECTION, K7000 A212	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOR PLANT OPERATION AND MAINTENANCE. - RECTIFIER, BRIDGE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581085 - ALMAGRO DIESEL PLANT**

JOB ORDER										
NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.										
	FOR PLANT OPERATION AND MAINTENANCE. - RELAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR PLANT OPERATION AND MAINTENANCE. - RELAY, ENERGIZED TO RUN (HRN), 33 RA, 24 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - GRADE A, GRIT: 120, COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.										
	GRINDING COMPOUND - GRADE A, GRIT: 120, COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER - TUBULAR, 300W, 200VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER - TUBULAR, 300W, 200VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - PENETRATING CAN, 16 OZ/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RESIDUAL CURRENT DEVICE, ELU 306 HX - RELAY, EXTERNAL EARTH FAULT (HEF), 240 VAC, 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RESIDUAL CURRENT DEVICE, ELU 306 HX - RELAY, EXTERNAL EARTH FAULT (HEF), 240 VAC, 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSITIVITY: 0.3-1-3 A, OPERATING TIME: 1 SEC - RELAY, GENERATOR EARTH FAULT (HEL), 240 VAC, 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-OP FOR PLANT OPERATION AND MAINTENANCE.										
	SENSITIVITY: 0.3-1-3 A, OPERATING TIME: 1 SEC - RELAY, GENERATOR EARTH FAULT (HEL), 240 VAC, 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THICK GAUGE - NONDESTRUCTIVE MEASUREMENT OF COATING THICKNESS (COATING, PAINTS, INKS, PLASTIC... ON STEEL/IRON AND NON-FERROUS MATERIALS), SINGLE OR CONTINUOUS MEASUREMENT, STEEL/IRON AND NON-FERROUSMETAL, MEASURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO										
	MAINTENANCE OF GENERATING AND - RUBBER BONDING OF VIBRATION DAMPER OF UNIT NO. 4, 192.5KW FGW PERKINS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REPAIR/MACHINING/RECONDITIONIN - SERVICING OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW4-JO REPAIR AND EXPANSION OF MAINTENANCE WORKSHOP WITH STOCK ROOM										
	REPAIR AND EXPANSION OF MAINTENANCE - SUPPLY OF MATERIALS & LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
NEW5-JO REPAIR OF HAZWASTE FACILITY										
	REPAIR OF HAZWASTE FACILITY - FABRICATION OF HAZWASTE FACILI		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
NEW6-JO REPAIR/SERVICING/MACHINING OF AIRCONDITIONING UNITS										
	REPAIR/SERVICING/MACHINING OF - REPAIR/SERVICING/MACHINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
					<b>JOB ORDER - TOTAL</b>				5,805,035.00	
<b>MATERIALS</b>										
<b>NEW1-OP</b>										
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPOUND ANTI-SIEZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID,1/32 X 4' X 5'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
					<b>JOB ORDER - TOTAL</b>				6,119,838.00	
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 2 INCH X 4 INCH X14', S4S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 20W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	LIGHTING SWITCH - PLATE COVER, PANASONIC (3 GANG)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - CONCRETE NAIL 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE 2 IN GANG, 220 VAC WITH GROUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX PAINT IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. SILVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	SAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - RUBBER HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - THHN STRANDED WIRE #12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #14, THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								336,688.00		
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLO - 18 INCH LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCULAR SAW - 240VAC HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	CLAMP - BATTERY TERMINAL, UNIVERSAL (+/-), COPPER, SUITABLE FOR 1/0 AWG CABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - ALL SUITS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD - EXTENSION CORD 100M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - ELECTRICAL PLIERS 8 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK STAND - 3 TONS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581085 - ALMAGRO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PHOTOELECTRIC SMOKE DETECTOR - ADDRESSABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILLOW - SIZE 20 X 30		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATFORM LADDER - 3-STEP, FOLD-FLAT,EXTENDED EASY-STORAGE, LOAD CAP. OF 120 KGS OR MORE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRECISION SCREW - STANDARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - STAINLESS, GANG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER SOFTENER RESIN FILTER CARTRIDGE - TYPE: JUMBO BLUE HOUSING MATERIAL: POLYPROPYLENE INLET & OUTLET: 1 INCH PLASTIC PORT/1 INCH BRASS PORT MAX WORKING PRESSURE: 290PSI/20BAR MAX WORKING TEMPERATURE: <45.C LENGTH: 10 INCH /20 INCH PA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	WELDING ROD - WELDING ROD 60 - 13		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE STRIPPER - MULTIPLE WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								433,753.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ISOPROPHYL 500ML, 70% SOLUTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIQUID SOAP - MULTI-PURPOSE, NATURAL LIQUID SOAP, 1 LITER/BOTTLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER CUTTER HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 2 INCH WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								135,556.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581085 - ALMAGRO DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								17,020.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
	WATER EXPENSES - MONTHLY WATER CONSUMPTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	38,400.00	
<b>JOB ORDER</b>										
<b>1-OP</b>										
	- BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AMMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CARTRIDGE, LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CONTROLLER, GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- DIGITAL METER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- GENERATOR BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- METER, FREQUENCY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- METER, POWER FACTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- POTENTIOMETER, SPEED TRIM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	- POTENTIOMETER, VOLT TRIM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- POWER METER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ROTATING DIODE, FORWARD AND REVERSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- TERMINAL LUGS/WIRING ACCESSORIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- TRANSFORMER, CURRENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AMMETER, - SCALE RANGE = 0-500A , CT= 250/5A, DIMENSION = 96MM X 96MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AMMETER, - SCALE RANGE = 0-500A, CT= 125/5A, DIMENSION = 96MM X 96MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR), - MX321, PN:E000-23212 VOLT SENSING UP TO 500 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR), - R438, SENSING INPUT: 90-480 VAC MAX. FREQ: 50-60 Hz, POWER INPUT 35-75 VAC MAX, OUTPUT 43 VDC, 8A CONTINUOUS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - FOR NOJA POWER RECLOSER, 12DVC, 25.6 AMPERE HOUR, AGM TYPE BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER, - SACE TMAX T4N250 PR221DS-LSI, 160A, WITH MECHANISM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	CIRCUIT BREAKER, - SACE TMAX XT4N 250, 200A, WITH MECHANISM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GENSET - INTELICOMPACT-NT MINT, SHOP ORDER : IC-NT MINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROLLER, GENSET - INTELILITE AMF 25, SHOP ORDER: IL3AMF25BAA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIGITAL METER, - MULTIFUNCTION DIGITAL POWER/ENERGY METER, METER THREE-PHASE FOUR-WIRE, POWER: AC/DC 85-270V, CT: AC 5A, PT: AC, MODEL: PM2120		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - FOR RADIATOR USE, 10 LITERS/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, WATER SEPARATOR - FOR 80KW CUMMINS 6BTAA5.9-G2, C3930942 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR 80KW CUMMINS 6BTAA5.9-G2 P/N: C3931063 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR BEARING, - 6308-2RS/C3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER - FOR 80KW CUMMINS 6BTAA5.9-G2, C3937743 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, FREQUENCY - 45-65HZ SCALE, 480 VOLTS, DIMENSION= 96MM X 96MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER, POWER FACTOR - SCALE RANGE = 0.5(IND) TO 0.5(CAP) , PT=480V/5A, 60 HZ, DIMENSION = 96MM X 96MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	POTENTIOMETER, SPEED TRIM - 5K OHMS, 10-TURN MULTITURN DIAL MECHANISM, 3 WATTS, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, VOLT TRIM - 5K OHMS, 10-TURN MULTITURN DIAL MECHANISM, 3 WATTS, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER METER, ANALOG - SCALE RANGE = 0 - 150 KW, DIMENSION= 96MM X 96MM, PT=277(480)V, CT=250/5A, 3 PHASE-4 WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER METER, ANALOG - SCALE RANGE= 0 - 150 KW, DIMENSION= 96MM X 96MM, PT=277(480)V, CT=125/5A, 3 PHASE-3 WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTATING DIODE, - FORWARD : 1776/B 0826, REVERSE : 1775/B 0825		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPACE HEATER - FINNED TYPE, FOR GENERATOR, 220V, 60 HZ, 100W-200W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS/WIRING ACCESSORIES - BATTERY TERMINAL LUG CONNECTOR, 12V / 24V, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS/WIRING ACCESSORIES - Y-TYPE LUGS, #14		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, CURRENT - RATED RATIO= 125/5A , VA= 2.5 , TYPE= SR1, CLASS= 1 , ITH= 57KA, IDYN= 2.55, INSULATION LEVEL= 0.66KV(50/60 HZ)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER, CURRENT - RATED RATIO= 250/5A , BURDEN= 5VA, CLASS= 0.5 , THRU=1, INSULATION LEVEL= 0.66KV (50/60 HZ), MODEL= LY-301 CT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW 1-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
JOB ORDER										
NEW 1-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	- REPAIR OF UNIT #2 - 80KW CUMMINS MAIN ROTOR AND ROTOR CORE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 2-JO	TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE FABRICATION OF TEMPORARY SHED FOR THE									
	- TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE FABRICATION OF TEMPORARY SHED FOR THE 2 ADDITIONAL GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	- TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE FABRICATION OF TEMPORARY SHED FOR THE TWO (2) ADDITIONAL GENSET OF CAMANDAG DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO	TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE REPAIR OF PERIMETER FENCE AND ENTRANC									
	- TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE REPAIR OF PERIMETER FENCE AND ENTRANCE GATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	- TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE REPAIR OF PERIMETER FENCE AND ENTRANCE GATE OF CAMANDAG DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW4-JO	TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE REPAIR/SERVICING OF AIR CONDITIONING									
	- TO SUPPLY LABOR, TOOLS & MATERIALS FOR THE REPAIR/SERVICING OF AIR CONDITIONING UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL						2,855,900.00				
MATERIALS										
1-OP										
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	DISTILLED WATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								3,077,400.00		
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16" X 1" X 1" X 20 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE 2 INCH X2 INCH X3/16 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ANGLE, SIZE: 1/4 X 1 1/2 X 20FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE, - 3/16" X 2" X 2" X 20 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR ANGLE, - 1/4" X 1 1/2" X 1 1/2" X 20FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS, - 1.5MM X 2" X 3" X 20FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 X 4 X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	SHEET - G.I., CORRUGATED GA#26 X 10FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT, - 300GM/TUBE, MULTIPURPOSE NEUTRAL CURE NON-ACIDIC, FOR SEALING AND WEATHER PROOFING GUTTERS, ROOF CLADDING AND CONNECTING JOINTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>138,200.00</b>		
MATERIALS AND EQUIPMENT										
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY, DIMENSION = 0.9M(L) X 0.45M(W) X 1.06M(H)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - WHITE, 12 INCHES LONG X 30MM WIDE, 100 PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - GENERAL OFFICE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - GENERAL OFFICE CHAIRS, MIDBACK BLACK CHAIR WITH ARMREST, ADJUSTABLE GAS LIFT, MESH PADDED BACK AND ARM REST, AND CHROME FINISH STARBASE WITH CASTOR WHEELS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	CLEANER - HEAVY DUTY VACUUM CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - HEAVY DUTY VACUUM CLEANER, FOR WET & DRY, 6 GALLON CAPACITY, 220 VAC, 1200 WATTS, 60 HZ, AIRFLOW = 1.5 +/- 1 M3/MIN, VACUUM PRESSURE = 15.5 +/- 1.5 KPA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORK BOARD - WALL TYPE 3'X4'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC, - CUT-OFF WHEEL, 4 INCH DIAMETER X 2.5MM THICKNESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC, - DIAMOND CUT-OFF DISC, 4 INCHES DIAMETER, UNIVERSAL SEGMENTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT, SIZE LEGAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT, SIZE LEGAL, FOR CERTIFICATES AND PERMITS, BLACK WOODEN FRAME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER THREE (3) WIDE DOUBLE TIER ACCESS METAL LOCKER, 9 DOORS, COLOR: BEIGE, DIMENSION = 0.90M(L) X 0.41M(W) X 1.85M(H)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE, LAMINATED WOOD, COLOR: WENGE, DIMENSION= 1.4M(L) X 0.7M(W) X 0.75M(H)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PLIERS - LONG-NOSE SIZE: 8 INCHES, DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIERS - LONG-NOSE SIZE: 8 INCHES, DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW EXTRACTOR - 3MM-20MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - SAFETY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH SAFETY, - FOR GENSET BATTERY ISOLATOR CUT-OFF SWITCH, HEAVY DUTY, 12V/24V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - FOLDING COLOR: WHITE; 6 FT. COMMERCIAL GRADE FOLDING TABLE, STACKABLE DESKTOP, STURDY, FOLDING FRAME, LIGHTWEIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP , 10 INCH LONG - STRAIGHT JAW LOCKING PLIER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - WISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - TYPE 6013		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITEBOARD - AT LEAST .80M X 1.0M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE THHN, STRANDED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE THHN, STRANDED - #14 AWG, 150M/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								186,850.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581086 - CAMANDAG DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ORGANIZER - FILE TRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								33,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581086 - CAMANDAG DIESEL POWER PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								13,300.00		
WORK ORDER										
	CONSTRUCTION OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONSTRUCTION OF SEPTIC TANK AT CAMANDAG DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WORK ORDER - TOTAL								408,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
	WATER EXPENSES, ESTIMATE - FOR PERSONNEL WATER CONSUMPTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	34,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	WRENCH - TORQUE, CLICK TYPE, 60-340 Nm, SQUARE DRIVE, 1/2" DRIVE, 2Nm SCALE, GRADUATION MECHANICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - TORQUE, CLICK TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	75,000.00	
<b>GENERATION EXPENSES</b>										
	AUTOMATIC VOLTAGE REGULATOR (AVR), - R250, FOR 160 KW FG-WILSON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR), - RS128, FOR 163 KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - FOR NOJA POWER RECLOSER, 12VDC, 25.6 AH, AGM TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ECM, - ELECTRONIC CONTROL MODULE, 1874252C94 1846577C5 IDM ECM OEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE, - ENGINE TEMPERATURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE, - OIL TEMPERATURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, - VOLT TRIM, 500 OHMS, 10-TURN MULTITURN DIAL MECHANISM, 3 WATTS, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581095 - STO. NINO DIESEL PLANT</b>										
GENERATION EXPENSES										
	RELAY, - AUTOMOTIVE RELAY, JD2912, 24V, 40A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, - GOVERNOR, 24 VDC, 4 POLE, 14PIN CONTACT: 10A /240 VAC; 10A/28 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, - SAFETY PROTECTION, LY2, 220/240 VAC, CONTACT: 10A /240 VAC; 10A/28 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - TEMPERATURE, 106 DEG.C, FOR 163 KW PERKINS, CV8338/5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, - OIL PRESSURE, 18 PSI, FOR 163 KW PERKINS, CV8339/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, - THERMOSTAT ROTARY SELECTOR,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATION EXPENSES - TOTAL								252,865.00		
JOB ORDER										
1-OP	DAILY AND PMS COSUMABLES									
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR), - R438, FOR 80 KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL VALVE - BRASS, 1" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - AUTOMOTIVE, 21 PLATES, 12 VDC, 200 AH, LEAD ACID TYPE, WITH BATTERY SOLUTION AND BATTERY TERMINAL LUGS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY AND PMS COSUMABLES										
	BELT, - ALTERNATOR, OE49882, FOR 163 KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - FAN, OE49892, FOR 163 KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, - V-RIBBED, C3288790, FOR 80 KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, - GENSET, INTELICOMPACT-NT MINT, SHOP ORDER: IC-NT MINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - BELT, V-RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - BUTTON, PUSH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DAILY AND PMS COSUMABLES - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DAILY AND PMS COSUMABLES - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY AND PMS COSUMABLES - BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY AND PMS COSUMABLES - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY AND PMS COSUMABLES - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY AND PMS COSUMABLES - BALL VALVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY AND PMS COSUMABLES										
	DAILY AND PMS COSUMABLES - BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - BLOCK-TERMINAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - DIODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - GAUGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - PIPE, B.I. PIPE, SCHED. 40, 6 IN. DIA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - POTENTIOMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - SENSOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - SWITCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - TEE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY AND PMS COSUMABLES - AVR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581095 - STO. NINO DIESEL PLANT**

JOB ORDER

1-OP	DAILY AND PMS COSUMABLES								
	DAILY AND PMS COSUMABLES - CONTROLLER, GENSET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY AND PMS COSUMABLES - RELAY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER, - ALL PURPOSE, 1KILO PER PACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, - BRIDGE RECTIFIER, MP358	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - DAILY AND PMS COSUMABLES	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELBOW, - B.I. PIPE FITTINGS, 1" X 90 DEGREE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, B.I., SCH. 40 1 NPS X 90 DEG.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE, - OIL PRESSURE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, - CHEMICAL, FIBRE REINFORCED, 1" DIAMETER, 50 METER / ROLL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING RED VARNISH, - AEROSOL WITH HIGH DI-ELECTRIC STRENGTH UP TO 1400MIL, 20 OZ/CAN, DRY TIME= 15MIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT, - GREASE, MULTI PURPOSE HIGH QUALITY GREASE, 500GRAM/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY AND PMS COSUMABLES										
	PENETRATING OIL - OIL LUBRICANT RUST CORROSION PROTECTION, 400ML/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL, - RUST CORROSION PROTECTION, 400ML/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, - B.I. PIPE SCHED. 40, 6" DIAMETER X 10FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, - SPEED TRIM, 1K OHMS, 10-TURN MULTITURN DIAL MECHANISM, 3 WATTS, WIRE WOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, - ENERGIZED TO RUN (HRN) 33RA, 24 VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - DAILY AND PMS COSUMABLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, - OIL PRESSURE, C3967251		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPACE HEATER, - FINNED TYPE, FOR GENERATOR, 220V, 60 HZ, 100W-200W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, - PUSH BUTTON, LA-39 11/KTH, 10A 380V DPST RED & GREEN MOMENTARY PUSH BUTTON 1-NO 1-NC SWITCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEE, - B.I. PIPE FITTING STRAIGHT, 1" DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL BLOCK, - 20 STRIPS, SCREW TYPE TERMINAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - DAILY AND PMS COSUMABLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY AND PMS COSUMABLES										
	THERMOSTAT, - FOR 80 KW CUMMINS, C4930315		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH - INSULATING, CLEAR, SILICON, 700V/ MIN. TEMP=90°C		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, - AUTOMOTIVE , #14 AWG, 30 METER/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										
	MAINT OF MISCELLANEOUS DIESEL - REPAIR AND RECONDITIONING OF 163 KW PERKINS RADIATOR OF STO. NINO DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW01-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR REPLACEMENT OF WOODEN POLES TO STEEL GALVA										
	SUPPLY LABOR, TOOLS AND MATERI - REPLACEMENT OF WOODEN POLES TO STEEL GALVANIZED POLE AND REPAIR OF EXISTING FENCE STO. NIÑO DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	SUPPLY LABOR, TOOLS AND MATERI - SWITCHYARD REPAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW02-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR FABRICATION OF TEMPORARY SHED OF GENERATIN										
	SUPPLY LABOR, TOOLS AND MATERI - FABRICATION OF TEMPORARY SHED OF GENERATING SETS AT STO. NIÑO DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY LABOR, TOOLS AND MATERI - TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW03-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR REPAIR OF SEPTIC TANK										
	SUPPLY LABOR, TOOLS AND MATERI - REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY LABOR, TOOLS AND MATERI - REPAIR OF SEPTIC TANK AT STO. NIÑO DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
JOB ORDER										
NEW04-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW05-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR REPAIR AND SERVICING OF AIRCONDITIONING UN										
	SUPPLY LABOR, TOOLS AND MATERI - SERVICING OF AIRCON UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							4,255,276.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2" WOODEN HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - ROLLER 6" W/ TRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I SHEET, - CORRUGATED GAUGE #26, 8 FT LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. CORRUGATED SHEET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX PAINT IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOFGUARD BAGUIO GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT, - GLOSS LATEX, IVORY, HIGLOSS 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - GLOSS LATEX, WHITE, HIGLOSS, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - ROOFGUARD BAGUIO GREEN, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - THINNER, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT, - ELASTOMERIC, 1L/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL, 5M/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, - TEFLON, 5M/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, - STRANDED,#12AWG, THWN/THHN, 150 METER/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								107,925.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - REPAIR AND MACHINING OF 80KW CUMMINS FLYWHEEL GEAR TEETH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF GENERATING AND - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								17,500.00		
MATERIALS AND EQUIPMENT										
	BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR, - GAS LIFT, LEATHER OFFICE CHAIR BOOS HIGH BACK EXECUTIVE CHAIR, TILTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - GENERAL OFFICE CHAIRS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, - GAS 12-25 PL PROFESSIONAL HEAVY DUTY VACUUM CLEANER WET/DRY EXTRACTOR WITH POWER SOCKET SYSTEM (1,250W) & PROTECTIVE SPECTACLES & RUBBER HAND PROTECTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE WITH TEMPERATURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISK, - 4 INCH FOR METAL & STAINLESS HEAVY DUTY GOOD QUALITY BEST PERFORMANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL, - 500W, 220V, 1.8KG, 1.5-10mm CHUCK CAPACITY, 2,600 RPM, WITH DRILL BITS (METAL,CONCRETE,WOOD)		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CHORD, - 12 GANG UNIVERSAL TOWER WITH SWITCH, 1.83 METERS CORD LENGTH, 2500W, 10A, 250V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD - 12-GANG UNIVERSAL TOWER WITH SWITCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE - 15 AMPS., 20 METERS LONG, REEL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE - 15 AMPS., 20-30 METERS LONG, REEL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET (SURGICAL SCISSOR SET-STRAIGHT/CURVE/BANDAGE/MOSQUITO)(BETADINE 500ML) (ALCOHOL 1L)(BANDAID 1BOX)(BANDAGE 100PCS) (3PCS TWEEZER SET STAINLESS STEEL) (PLASTER 1.25CMX9M, 0.5INX10YARDS, 2P		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - FOR CERTIFICATE OF SPECIAL AWARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - FOR CERTIFICATE OF SPECIAL AWARD, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES, - SAFETY CLEAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	GRINDER, - ELECTRIC ANGLE WITH FREE GRINDING STONE & POWER WIRE BRUSH 220VAC, 60HZ, SINGLE PHASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, 18W, 220V, E27		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, 18W, 230V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS - 18 WATTS X 220 V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS, - 100M/ROLL, WATERPROOF, OUTDOOR LIGHT, COLOR BLUE, RED & GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - MULTI-TIER 3 WIDE DOUBLE TIER ACCESS LOCKER, ETC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - ELECTRICAL, 6 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - ELECTRICAL, 8 INCHES, COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER, - POWER SPRAYER WITH COPPER INDUCTION MOTOR, 1.5HP, 800RPM, 14 Li/Min SUCTION, 21-35 Kg/cm2 PRESSURE (BELT DRIVEN)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK, SHELF - 6 LAYERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK, SHELF, - 6 LAYERS, 6 TIER HEAVY DUTY INDUSTRIAL SHELVING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY GOGGLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW DRIVER, - CUSHION GRIP MAGNETIC, 6 PCS/SET, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGE GATE, - NATIONAL POWER CORPORATION (NPC) LOGO 3D, 900MM DIAMETER, 80MM THICKNESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGE, - REFLECTORIZED, 7"x10" (DANGER HIGH VOLTAGE, SAFETY FIRST, CAUTION FLAMMABLE, RESTRICTED AREA, WEAR HEARING PROTECTION) 5PCS/SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGE, GATE - SIGNAGE, GATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER, - 15" 2-WAY PORTABLE SPEAKER WITH 2 WIRELESS MICROPHONE, 2 MIC INPUT, USB & SD PORT, AUX LINE IN AND LINE OUT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE, - OFFICE TABLE EXECUTIVE WITH 3 SIDE DRAWERS AND CENTER DRAWER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VACUUM CLEANER - 14. 2.5 GAL CORDED WET/DRY VACUUM CLEANER 2.5 LITERS HEAVY DUTY 1,400 WATTS 3 IN 1 , 220 VOLTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP, - STRAIGHT JAW WITH CHAIN CLAMP SIZE 10 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581095 - STO. NINO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WASHER, PRESSURE - HIGH PRESSURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, - TYPE #6013 20KG/BOX x 3.2MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								309,790.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581095 - STO. NINO DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, RED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER CUTTER HEAVY DUTY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER CUTTER HEAVY DUTY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PENCIL - #2 WITH ERASER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - STANDARD #35, 5000S/BOX	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TAPE - MASKING 3 INCH WIDTH	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TAPE - PACKAGING, 48MM, 50 METERS LENGTH	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TOILET BOWL AND URINAL CLEANER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581095 - STO. NINO DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								127,300.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								39,550.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	24,000.00	
<b>GENERATION EXPENSES</b>										
	- BEARING, GENERATOR, P/N: 6315-2R5C3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERATION EXPENSES - TOTAL	4,200.00	
<b>JOB ORDER</b>										
1-OP	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP									
	- BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	- LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	- BEARING, FAN HUB LM48510 / LM48548 FOR 300KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- COOLANT FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- MAGNETIC PICK-UP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- OIL FILTER ASSEMBLY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP										
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- SYNCHROSCOPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANTI-SIEZE COMPOUND - COPPER, MIN. HEAT RESISTANCE = 480OC, 350 GRAMS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANTI-SIEZE COMPOUND - COPPER, MIN. HEAT RESISTANCE = 480OC, 350GRAMS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - V, FAN - 12MM X 1325MM, OE 49892 163KW FOR DALE PERKINS OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - WIRE, CUP, SPARK-RESISTANT BRONZE BRUSH DIA., 4 , ARBOR 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTACT CLEANER - DRY PURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**VISAYAS OPERATIONS DEPARTMENT**  
**6581115 - ZUMARAGA DIESEL PLANT**

JOB ORDER

1-OP	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP									
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - OIL FILTER ASSEMBLY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - SYNCHROSCOPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - COOLANT FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - MAGNETIC PICK-UP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP - SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**VISAYAS OPERATIONS DEPARTMENT**  
**6581115 - ZUMARAGA DIESEL PLANT**

JOB ORDER

1-OP FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP

GASKET - COMPRESSED, NON-ASBESTOS, FOR OIL, FUEL & WATER APPLICATION; MAX. TEMP.: 720 DEG. F; MAX. PRESSURE: 1,300 PSI 1/32 X 60 X 120	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - SYNTHETIC FIBER - COMPRESSED SHEET W/ SBR BINDER 1/16" X 60" X 60	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET - SYNTHETIC FIBER - COMPRESSED SHEET W/ SBR BINDER 1/16" X 60" X 60" PER SHEET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLACK OR RED RTV) TRIBOND 1104	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET, BELLOMOID - FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET, VELLUMOID - 1/32 X 4' X 5' HI-QUA, VEGETABLE FIBER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - COTTON	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GLOVES - KNITTED COTTON	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR DAY TO DAY OPERATION & MAINT. OF ZUMARRAGA DPP										
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG / BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP MAXIMUM PARAMETERS FOR 163KW PERKINS										
	MAXIMUM PARAMETERS FOR 163KW PERKINS - TEMPERATURE GAUGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE RANGE: 0 - 100 BAR - PRESSURE GAUGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE RANGE: 0 ? 100 BAR - PRESSURE GAUGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMPERATURE GAUGES - UNIVERSAL TYPE HIGH PERFORMANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 1-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR THE NEW TEMPORARY SHED FOR GENSET										
	- SUPPLY LABOR, TOOLS AND MATERIALS FOR THE NEW TEMPORARY SHED FOR GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 2-JO REPAIR OF PERIMETER FENCE										
	REPAIR OF PERIMETER FENCE - REPAIR OF PEREMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
JOB ORDER										
	NEW 3-JO	REPAIR/MACHINING/RECONDITIONG OF GENSET PARTS AND COMPONENTS								
		- REPAIR/MACHINING/RECONDITIONG OF GENSET PARTS AND COMPONENTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
	NEW 4-JO	REPAIR OF SEPTIC TANK								
		- REPAIR OF SEPTIC TANK	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 5-JO	REPAIR AND SERVICING OF AIRCONDITION UNIT								
		- REPAIR AND SERVICING OF AIRCONDITION UNIT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							4,042,946.00			
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
		- ASDADASDA	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		- TO SUPPLY LABOR TOOLS AND MATERIALS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		- TO SUPPLY LABOR, TOOLS AND MATERIALS FOR THE MACHINING OF THE BEARING HOUSING AND INSTALLATION OF NEW BEARING FOR 163KW DALE PERKINS .	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL							345,000.00			
MATERIALS AND EQUIPMENT										
		ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		AIR COMPRESSOR - 50 LITERS CAPACITY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		APRON - WELDING APRON,SPLIT LEATHER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE CHAIR - MIDBACK CHAIR WITH FIXED ARMRESTS, POLYPROPYLENE SHELL BACK COVER, ADJUSTABLE BACKRESTS, ADJUSTABLE HEIGHT-HYDRAULIC LIFT, 5 LEG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERAL OFFICE TABLE - 1.20M L X 0.70M W X 0.75M H, 25MM THK MFC (MELAMINE FACED CHIPBOARD) WOODGRAIN FINISH TABLETOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - BENCH, SINGLE PHASE 220VAC 550W WHEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - BALL PEEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - HEAVY DUTY ENGINEER STYLE 40 OZ. 18 OVERALL LENGTH W/ HICKORY HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581115 - ZUMARAGA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE, 10 METER PER ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 2 HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 2250W, 3HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON SLING - 5 TONNER / 5 METERS LIFTING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON SLING - 5 TONNER/10 METERS LIFTING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SIDE CUTTER, 7 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES, - LEATHER, LOW CUT, STEEL TOE, OIL SLIP AND ELECTRIC SHOCK, RESISTANT, POLYURETHANE SOLE, COLOR: BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - PHILIPS 12 LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581115 - ZUMARAGA DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	SUIT, TWO-PIECE, - SAFETY SUIT, FABRIC MADE OF POLYESTER AND COTTON WITH CHEST POCKET, WITH NPC LOGO, COLOR: DARK BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRAINING TABLE - FOLDABLE 1.80M L X 0.60M W X 0.75M H IN MEDIUM DENSITY FIBREBOARD (MDF) FOR TOP AND MODESTY PANEL, STEEL FRAME WITH SECOND LAYER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE STRIPPER - MULTIPLE WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SOCKET METRIC SIZE SOCKETS 12 PT. STD. ALLOY STEEL 1/2 SQ. DRIVE WITH DIFFERENT SIZES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, AIR OPERATED - IMPACT WRENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, ALLEN - SIZE: 6MM - 14MM, HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, SOCKET - 1/2 DRIVE 7MM- 30MM (FLOWER TYPE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>453,694.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FRESHENER - GEL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581115 - ZUMARAGA DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAR - NIKOLITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK, COLUMNAR - PAPERBOUND, 18 COLUMNS, 150 PAGES, DOUBLE PAGE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BORAX - BRAZING FLUX, WHITE POWDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX- FIRST AID KIT - FIRST AID KIT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG 19MM X 16MM BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581115 - ZUMARAGA DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - EXPANDING, 10"W X 15 IN.L X 2	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FRAME - DOCUMENT, SIZE LEGAL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LAMP LED - MEDIUM BASE (E27) 20W,220V	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - FLUORESCENT,BLUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAINT - EPOXY, MARINE GREEN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT BRUSH - 4	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT BRUSH - 4 INCH	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - GEL TYPE, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SOAP - POWDER, 500G	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581115 - ZUMARAGA DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SOLDERING LEAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								191,780.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
	WATER EXPENSES, 1LOT(40 / CU.M X 50 CU M)12 - FOR DRINKING WATER OF PLANT PERSONNEL AT LIMASAWA DPP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								48,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	FUEL PUMP - GEAR TYPE, BELT DRIVEN, ELECTRIC MOTOR 1.0HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROMETER, DIGIMATIC - INTERNAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								130,000.00		
<b>GENERATION EXPENSES</b>										
	- FILTER FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATION EXPENSES - TOTAL								35,600.00		
<b>JOB ORDER</b>										
1-OP	DAY TO DAY OPERATION									
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 21 PLATES, 12V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581135 - LIMASAWA DIESEL PLANT**

JOB ORDER

1-OP DAY TO DAY OPERATION

CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
DAY TO DAY OPERATION - BEARING GUIDE W/ ISOLATED PLATES 330MM L X 250MM W X 85MM H (SET)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
DAY TO DAY OPERATION - SPACE HEATER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
DAY TO DAY OPERATION - SEALANT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - FILTER, FUEL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - HOUSING, FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - ROTATING DIODE FORWARD	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DAY TO DAY OPERATION - ROTATING DIODE REVERSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DETERGENT - POWDER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISTILLED WATER - DAY TO DAY OPERATION	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FUEL - FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GRINDING COMPOUND - DAY TO DAY OPERATION	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INSULATING VARNISH - RED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION										
	OIL - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - ROUND RAGS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP FOR 163 KW PERKINS										
	FOR 163 KW PERKINS - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 163 KW PERKINS - ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 163 KW PERKINS - FAN BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 163 KW PERKINS - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 163 KW PERKINS - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP FOR 100 KW CUMMINS										
	FOR 100 KW CUMMINS - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 100 KW CUMMINS - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 100 KW CUMMINS - FILTER, FUEL (SECONDARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 100 KW CUMMINS - FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 100 KW CUMMINS - FILTER, PRIMARY FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
JOB ORDER										
4-OP FOR 300 KW PERKINS										
	FOR 300 KW PERKINS - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 300 KW PERKINS - ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 300 KW PERKINS - FAN BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 300 KW PERKINS - FILTER, FUEL (PRIMARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 300 KW PERKINS - FILTER, FUEL (SECONDARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 300 KW PERKINS - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
5-OP FOR 315 KW FG WILSON										
	FOR 315 KW FG WILSON - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 315 KW FG WILSON - ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 315 KW FG WILSON - FAN BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 315 KW FG WILSON - FILTER, FUEL (PRIMARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 315 KW FG WILSON - FILTER, FUEL (SECONDARY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR 315 KW FG WILSON - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
6-OP DAY TO DAY OPERATIONS										
	DAY TO DAY OPERATIONS - AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
JOB ORDER										
	NEW 2-JO	REPAIR AND EXPANSION OF SEPTIC TANK								
		REPAIR AND EXPANSION OF SEPTIC TANK - REPAIR AND EXPANSION OF SEPTIC TANK	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	NEW 3-JO	FABRICATION OF TEMPORARY SHEDS FOR MODULAR GENSETS								
		FABRICATION OF TEMPORARY SHEDS FOR MODULAR GENSETS - FABRICATION OF TEMPORARY SHEDS	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
	NEW 4-J									
		TO SUPPLY LABOR AND MATERIALS OF - REPAIR OF ENGINE LINERS AND PROVIDE BANDS AND OIL RINGS SEALS FOR FG WILSON 315KW ENGINE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		TO SUPPLY LABOR AND MATERIALS OF - REPAIR AND RECONDITIONING OF ONE BY 80KW ENGINE FLYWHEEL AND ONE BY 80KW STARTER MOTOR CUMMINS GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		TO SUPPLY LABOR AND MATERIALS OF - REPAIR AND CALIBRATION OF THREE BY 80KW FUEL INJECTION PUMP CUMMINS GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		TO SUPPLY LABOR AND MATERIALS OF - REWINDING OF ONE BY 163KW EXCITER STATOR PERKINS GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW 4-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS								
		REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	NEW 5-O-JO	ODETTE - REPAIR OF VARIOUS POWER PLANT BUILDING FACILITIES OF LIMASAWA DPP								
		ODETTE - REPAIR OF VARIOUS POWER PLANT BUILDING FACILITIES OF LIMASAWA DPP - LIMASAWA DPP DUE TO ODETTE T	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 6-O-JO ODETTE - SUPPLY/LABOR/TOOLS & MATERIALS FOR REPAIR OF POWER HOUSE SOLAR PLANT										
	ODETTE - SUPPLY/LABOR/TOOLS & - LIMASAWA SOLAT PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING OF UNITS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
JOB ORDER - TOTAL							5,845,566.00			
MAINTENANCE OF BUILDING										
	LAMP - LAMP,LED,HIGHBAY,50W,220VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							25,600.00			
MATERIALS AND EQUIPMENT										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE HACKSAW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS - URATEX HARDFOAM MATTRESS WITH COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FOR AIR COMPRESSOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	RECEPTACLE - PLASTIC, 15A, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUIT - OVERALL FOR MAINTENANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE, STEEL HEALBY DUTY 10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - DIGITAL MULTIMETER 10A ACDC 1000V ACDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								232,020.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581135 - LIMASAWA DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								37,178.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								21,200.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - EPSON, L360 CYAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581135 - LIMASAWA DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 MAGENTA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - EPSON, L360 YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								40,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
	WATER EXPENSES, CONTAINER DELIVERED TO PLANT - FOR THE SUPPLY OF DRINKING WATER FOR PLANT PERSONNEL USE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
- TOTAL								104,000.00		
<b>JOB ORDER</b>										
1-OP	DAY TO DAY OPERATION OF CALUYA DPP									
	ALTERNATOR BELT OE49882 OR EQUIVALENT - for 163kW Perkins		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 5 LITER PER PAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLANT FILTER - WF 2076 / EQUIVALENT for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - COOLANT FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - BELT, FAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - COOLANT FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - FAN BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - FILTER, FUEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION OF CALUYA DPP										
	DAY TO DAY OPERATION OF CALUYA DPP - FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - OIL FILTER ELEMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF CALUYA DPP - V-BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DEGREASER, WATER SOLUBLE - DAY TO DAY OPERATION OF CALUYA DPP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FAN BELT OE49892 OR EQUIVALENT - FAN BELT for 163kW Perkins		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN V-BELT PN 3002203 - for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FILTER, FUEL FF105D OR EQUIVALENT - for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL OD19596 OR EQUIVALENT - for 163kW Perkins		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	LUBE OIL FILTER CV2473 OR EQUIVALENT - for 163kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER LF670 OR EQUIVALENT - for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER LF777 OR EQUIVALENT - for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION OF CALUYA DPP										
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW RUBBERMAID MOP BUCKET W/ WRINGER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	V-BELT, FAN PN 206996 - for 300kW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	ADHESIVE, FLASHBAND SELF ADHESIVE TAPE WATERPROOF SEALANT ALUMINUM FOIL BUTYL TAPE - for Instant watertight seal for roofs and gutters		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE, NON SAG EPOXY 2-COMPONENTS (RESIN & HARDENER - QUICK DRY A&B 1 QUART SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE EPOXY 2 COMPONENTS (RESIN & HARDENER) A&B - 3 OZ./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - 2 AWG / 2 GAUGE BATTERY CABLE 0.433 inch diameter		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - MATERIALS AND GOODS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE 1 INCH WIDTH - 100% Cotton		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM - 2" x 12" X 12"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT**

JOB ORDER										
2-OP MATERIALS AND GOODS										
	FOAM - 2 INCH X 6 INCH X 12 INCH , OIL ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC HOSE, BLACK NITRILE RUBBER FUEL TUBE DIESEL OIL NBR - LINE HOSE PIPE 12.7mm (0.5 inch) soft tubing Oil Wear Acid Alkali Resistant		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATERIALS AND GOODS - ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATERIALS AND GOODS - HYDRAULIC HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP COOLANT WATER FOR ENGINE AT CALUYA DPP										
	DISTILLED WATER - COOLANT WATER FOR ENGINE AT CALUYA DPP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
4-OP CONSUMABLES FOR REGULAR OVERHAULING										
	ANTI-SEIZE COMPOUND - COPPER, MIN HEAT RESISTANCE = 480C, 350GRAMS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - HACKSAW, 10IN. 24T HIGH CARBON STEEL, 100PCS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE, POWER - HACKSAW BALADE, 14 in x 1 1/4 in High Speed Steel (HSS) 10TPI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - COPPER, 8 INCH - 10 INCH LONG, SOLID COPPER BRASS HEAD WIRE, WOODEN HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - CUP 4 INCH DIA., M10 X 1.25, GOOD QUALITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL, WIRE BRUSHES, 10 INCH LONG, WOODEN HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT**

JOB ORDER

4-OP CONSUMABLES FOR REGULAR OVERHAULING

CONSUMABLES FOR REGULAR OVERHAULING - PLUG, EXPANSION	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
CONSUMABLES FOR REGULAR OVERHAULING - HYDRAULIC HOSE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CRACK DETECTOR - CHECK SET, (CLEANER, DEVELOPER & PENETRANT), 3CANS/SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FOAM - 2 INCH X 6 INCH X 12 INCH , OIL ABSORBENT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GRINDING COMPOUND - GRADE A, GRIT: 120, COARSE, LAPPING COMPOUND, 350G/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
JOB ORDER										
4-OP CONSUMABLES FOR REGULAR OVERHAULING										
	GRINDING COMPOUND - GRADE A, GRIT: 280, COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING STONE - SIZE: 1 INCH X 2 INCH X 8 INCH , DOUBLE GRIT (FINE & COARSE), SHARPENING STONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, CLOTH - ASBESTOS,PLAIN FIBER GLASS TAPE 3mm thick x 100mm width, 15M/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, CLOTH - ASBESTOS,PLAIN,1/8 X 1M X 25M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE, ROUND, THIN, WHITE, MINIMUM OF 30PCS/KG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND PAPER - ABRASIVE #120, 23 X 14CM, WET/DRY SILICON CARBIDE - FOR STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO	REPAINTING OF STAFFHOUSE, STORAGE ROOM AND GUARDHOUSE									
	REPAINTING OF STAFFHOUSE, STO - REPAINTING OF STAFFHOUSE, STORA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW12-JO	EXHAUST GAS EMISSION TEST FOR GENSETS									
	EXHAUST GAS EMISSION TEST FOR - EXHAUST GAS EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	EXHAUST GAS EMISSION TEST FOR - EXHAUST GAS EMISSION TEST 300kW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
JOB ORDER										
NEW6-JO										
	MAINTENANCE OF GENERATING AND - REPAIR AND MACHINING OF BEARING HOUSING FOR 163KW DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF GENERATING AND - REPAIR, ALIGNED AND MACHINING LUBE OIL DRIVING GEAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR/FABRICATION/MACHINING/R - RECON OFGENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							3,242,175.00			
MATERIALS										
1-OP	DAY TO DAY OPERATION OF CALUYA DPP									
	DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
4-OP	CONSUMABLES FOR REGULAR OVERHAULING									
	HYDRAULIC FUEL HOSE 1" DIAMETER ANTI-STATIC FUEL DELIVERY HOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							3,471,175.00			
MAINTENANCE OF BUILDING										
	2 WAY CONNECTOR PLATE 4 DIRECTIONAL ALUMINUM PLATE, ELECTROPLATED WITH PRECISE HOLD PLACEMENTS 4-7 INCH X 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	2 WAY CONNECTOR PLATE ALUMINUM PLATE, ELECTROPLATED WITH PRECISE HOLD PLACE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	2 WAY CONNECTOR PLATE ELCTROPLATED WITH PROCISE HOLE PLACEMENTS 2-7 INCH X 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	2 WAY CONNECTOR PLATE ELCTROPLATED WITH PROCISE HOLE PLACEMENTS 2-7 INCH X 1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								132,914.00		
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - Fabrication of new lube oil driving gear and installation if 163kW Engine Cranshaft		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								64,000.00		
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - PURE HCFC 123, WITH FIRE, RATING OF 1A, 1BC FOR ABC CLASS OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - MULTIPURPOSE, ALUMINUM LADDER, FOLDING, STEP LADDER, SCAFFOLD EXTENDABLE, HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES, SAFETY JOGGER DAKAR S3 HIGH CUT SAFETY SHOES WORK BOOT STEEL TOE SAFETY - Safety Shoes Safety Jogger Shoes Work Shoes Protective Footwear TOECAP Shoes Work Boots Protective Shoe Safety Footwear		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN 6 X 10FT X 0.7 THICKNESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								252,316.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								23,080.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581145 - CALUYA (ANTIQUÉ) DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,392.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 17 PLATES, 12 V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - OIL, FOR MIT. PAJERO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								50,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
	WATER EXPENSES, LOT - DRINKING WATER CONSUMPTION FOR PLANT PERSONNEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								36,600.00		
<b>DIESEL</b>										
	HAULING OF 50,000 LITERS OIL-BASE DIESEL FUEL - FROM CAMOTES DPP TO GUINTARCAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
DIESEL - TOTAL								947,940.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	CONTAINER - GASOLINE, 2 GALLONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER / 2GALLONS - GASOLINE FOR HONDA TMX MOTORCYCLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								20,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	REFRIGERATOR - 8 CU. FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								40,000.00		
<b>JOB ORDER</b>										
1-JO	REPAIR/ MACHINING / RECONDITIONING OF GENSET PARTS AND COMPONENTS.									
	REPAIR/ MACHINING / RECONDITIONING OF GENSET PARTS AND COMPONENTS. - REPAIR AND MACHINING OF ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581155 - GUINTARCAN DIESEL PLANT**

JOB ORDER

1-JO REPAIR/ MACHINING / RECONDITIONING OF GENSET PARTS AND COMPONENTS.

REPAIR/ MACHINING / RECONDITIONING OF GENSET PARTS AND COMPONENTS. - REWINDING OF EXCITER STATOR FOR UNIT 3-192/160KW FG WILSON, MODEL: P300H-1, 1606A-E93TAG4	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
--	----	-------------------	------------	--	------------	------------	---------------

1-OP FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS

AIR FILTER - AIR FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
AIR FILTER, PN:CV9685/EQUIVALENT - FOR 163KW PERKINS, MODEL:2006-TG1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BELT, PN:49882/EQUIVALENT - FOR 163KW PERKINS, MODEL:2006-TG1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BELT, PN:49892/EQUIVALENT - FOR 163KW PERKINS, MODEL:2006-TG1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
BELT, PN:B04121-21755 - FOR 100KW KOMATSU, MODEL:S6D105-1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT FILTER, P/N:600-411-1140/EQUIVALENT - FOR 100KW KOMATSU, MODEL:S6D105-1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FUEL FILTER P/N: 10000-71549 - FOR 192KW FG WILSON, MODEL: 1606A-E93TAG4	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FUEL FILTER, OD19596 - FOR 163KW PERKINS, MODEL:2006-TG1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - V -BELT SET	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - FUEL FILTER ASSEMBLY	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581155 - GUINTARCAN DIESEL PLANT**

JOB ORDER

1-OP	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS									
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - OIL FILTER	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		3
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - BELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - COOLANT FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - FAN BELT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - FILTER, AIR	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - FILTER, FUEL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - FUEL FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - OIL FILTER (CATRIDGE)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - OIL FILTER ASSEMBLY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - V -BELT SET	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS - WATER SEPARATOR A	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	OIL FILTER, PN:6136-51-5101/EQUIVALENT - FOR 100KW KOMATSU, MODEL:S6D105-1	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FUEL FILTERS AND LUBE OIL FILTERS FOR GENSET UNITS										
	OIL FILTER, PN:CV2473/EQUIVALENT - FOR 163KW PERKINS, MODEL:2006-TG1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER SEPARATOR,PN:600-311-9800 - FOR 100KW KOMATSU, MODEL:S6D105-1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS										
	AUTOMATIC VOLTAGE REGULATOR - AVR R250		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR - AVR RS128		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR R250 - AUTOMATIC VOLTAGE REGULATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING - BALL #6312		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING - BALL NO. 6313C, SEALED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - 30AT, 3P, 220-250 VAC , 2.5 KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SYNTHETIC FIBER - COMPRESSED SHEET W/ SBR BINDER 1/16 X 60 X 60		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - DIODE, FORWARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
JOB ORDER										
2-OP MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS										
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - DIODE, REVERSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - POTENTIOMETER, SPEED TRIM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - POTENTIOMETER, VOLT TRIM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - BEARING, NDE, 6315 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - DIODE KIT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS - FUSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP DISTILLED WATER FOR GENSET RADIATOR COOLING										
	DISTILLED WATER - DISTILLED WATER FOR GENSET RADIATOR COOLING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
B-JO REGULAR OVERHAULING (PMS) OF GENSETS UNIT 1-100KW KOMATSU, UNIT 2 & 4-163KW PERK										
	ABRASIVE - OIL STONE CARBORANDUM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #120		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
JOB ORDER										
B-JO REGULAR OVERHAULING (PMS) OF GENSETS UNIT 1-100KW KOMATSU, UNIT 2 & 4-163KW PERK										
	ABRASIVE - SANDPAPER #600		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANTI-SEIZE COMPOUND - COPPER, MIN HEAT RESISTANCE = 480C, 350GRAMS/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE HACKSAW - REGULAR OVERHAULING (PMS) OF GENSETS UNIT 1-100KW KOMATSU, UNIT 2 & 4-163KW PERKINS AND UNIT 3 192.5KW FG WILSON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DEGREASER, WATER SOLUBLE - REGULAR OVERHAULING (PMS) OF GENSETS UNIT 1-100KW KOMATSU, UNIT 2 & 4-163KW PERKINS AND UNIT 3 192.5KW FG WILSON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT - POWDER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOAM - 2 INCH X 6 INCH X 12 INCH , OIL ABSORBENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581155 - GUINTARCAN DIESEL PLANT**

JOB ORDER

B-JO REGULAR OVERHAULING (PMS) OF GENSETS UNIT 1-100KW KOMATSU, UNIT 2 & 4-163KW PERK

GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GRINDING COMPOUND - GRADE A, GRIT: 280, COARSE, LAPPING COMPOUND, 350G/CAN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
LIQUID SOAP - MULTI-PURPOSE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PENETRATING OIL - OIL LUBRICANT RUST CORROSION PROTECTION, 400ML/CAN, AEROSOL TYPE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RAGS - WASTE RAG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

JOB ORDER - TOTAL

3,101,799.00

MATERIALS

2-OP MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
JOB ORDER										
MATERIALS										
2-OP MATLS NECESSARY FOR GENSETS DAY TO DAY OPERATIONS										
	BEARING, BALL #6312		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, NDE, 6315 2RSC3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING,BALL NO. 6313C, SEALED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE KIT, 922-246		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE(CARTRIDGE), 30AMPS, 220 VOLTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>3,174,495.00</b>		
<b>MAINTENANCE OF BUILDING</b>										
	ADHESIVE - STEEL, DEVCON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - CUTTING DISC 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, 4 INCH Ø		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								35,508.00		
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	- FABRICATION AND MACHINING OF ROCKER SHAFT ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								40,000.00		
MATERIALS AND EQUIPMENT										
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CANVASS-TARPAULIN BLANKET WATERPROOF, UV RESISTANCE, STRONG RUBBERIZE PLASTIC(PVC) SHEETS - WITH EYELETS PROVISION FOR ROOFING, SIZE 20FT X 20FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - KNIFE JAPAN 1 IN. WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL, 220VOLTS, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581155 - GUINTARCAN DIESEL PLANT**

MATERIALS AND EQUIPMENT

ELECTRIC FAN - STAND TYPE, PLASTIC BLADE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRIC FAN, 220VOLTS,STAND TYPE, PLASTIC BLADE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EMERGENCY LIGHTS,130WATTS,1400RPM, AIRFLOW 1800 M3/HOUR(RIO) - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EXHAUST FAN - WALL MOUNTED, 12 INCHES, 130 WATTS 240V, 1400 RMP, AIRFLOW 1800 M3/HOUR (RIO)	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - METAL MARKER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
METAL MARKER, WHITE COLOR	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PASTE - SOLDERING	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PUNCHER PAPER - HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SCISSOR - OFFICE TYPE, HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SOLDERING LEAD	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
TANK SOUNDING TAPE - 15METERS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>128,302.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY, 170GRAMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581155 - GUINTARCAN DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE, GREEN COLOR - EXPANDING, PLASTIC, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - SHORT, BOND	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - SHORT, BOND,A4	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - HIGHLIGHTER, YELLOW, 10'S	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PENCIL - #2 WITH ERASER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
POWER CHLORINE - 1KG PER PACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RULER - STAINLESS 12 INCH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
RULER , HEAVY DUTY - STAINLESS 12 INCH	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581155 - GUINTARCAN DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET BOWL AND URINAL CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG,100PC/PACK, EXTRA LARGE - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								80,358.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - BLACK, 100ML, EPSON MODEL:L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - CYAN, 100ML, EPSON MODEL:L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581155 - GUINTARCAN DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - MAGENTA, 100ML, EPSON MODEL:L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - YELLOW 100ML, EPSON MODEL:L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE SYSTEM 3 - FOR MOTORCYCLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE SYSTEM 3 - FOR MOTORCYCLE, HONDA TMX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - MOTORCYCLE, 97-140/80-90 15-21 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, HONDA TMX - MOTORCYCLE, 97-140/80-90 15-21 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								31,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
	WATER EXPENSES, BY LOT - POTABLE WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	43,800.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	LOCKER, STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PALLET - TRUCK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIESEL/OIL TRANSFER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSOR UNIT - AIR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRASS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 8 CU. FT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	213,000.00	
<b>JOB ORDER</b>										
<b>1-OP</b>										
	- AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- AVR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	- BELT, V RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- COOLANT FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	- DIODE, ROTATING, FORWARD, 100 AMP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- DIODE, ROTATING, REVERSE, 100 AMP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP										
	- ACTUATOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- BELT, FAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- OIL FILTER ELEMENTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - LUBE OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
JOB ORDER										
3-OP										
	- AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- BELLOW, EXPANSION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- BELT, FAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- FILTER, FUEL ELEMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- POTENTIOMETER, SPEED TRIM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	- POTENTIOMETER, VOLTS TRIM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
5-OP										
	- BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F305108-JO	REPAIR AND EXPANSION OF SEPTIC TANK									
	REPAIR AND EXPANSION OF SEPTIC - REPAIR AND EXPANSION OF SEPTIC		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
F305109-JO	FABRICATION OF TEMPORARY SHED HOUSE FOR 3 X 300KW GENSETS									
	FABRICATION OF TEMPORARY SHED - FABRICATION OF SHED HOUSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW 1-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
JOB ORDER										
	NEW 1-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR/MACHINING/RECONDITION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	NEW 3-JO EMISSION TESTING FOR UNIT # 4, 300KW CUMMINS									
	EMISSION TESTING FOR UNIT # 4, - EMISSION TESTING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	NEW 5-JO REPAIR/SERVICING/MACHINING OF AIRCONDITIONING UNITS									
	REPAIR/SERVICING/MACHINING OF - REPAIR/SERVICING/MACHINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NEW 6-JO REPAIR AND REPAINTING OF WINDOW AND DOOR JAMS, CEILING, WALLS AND FLOORING OF PO									
	REPAIR AND REPAINTING OF WINDO - REPAIR AND REPAINTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	NEW 7-JO REPAIR OF CABLE TRENCH FROM CONTROL ROOM TO SWITCHYARD									
	REPAIR OF CABLE TRENCH FROM CO - REHABILITATION OF CABLE TRENCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							2,321,600.00			
MATERIALS										
4-OP										
	DISTILLED WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							2,353,840.00			
MAINTENANCE OF BUILDING										
	BULB - ASSORTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	ELECTRODE - WELDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								6,850.00		
MATERIALS AND EQUIPMENT										
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS - HARDFOAM MATTRESS WITH COVER 3 X 42 X 75		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING RIGGING GLOVES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>121,700.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - COMPACT, ELECTRONIC, 12 DIGITS CAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581175 - BIRI DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PIN - PUSH, 50'S/PACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
RULER - STAINLESS 12 INCH	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
SIGN PEN - 0.5MM, RED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
STAPLE WIRE - STANDARD #35, 5000S/BOX	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TAPE - DOUBLE SIDED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581175 - BIRI DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								20,060.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								4,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								8,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581185 - SAN ANTONIO DIESEL PLANT</u></b>										
	WATER EXPENSES - PURIFIED WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	48,000.00	
<b>GENERATION EXPENSES</b>										
	ELEMENT-AIR CLEANER - P/N: AF 928M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERATION EXPENSES - TOTAL	11,200.00	
<b>JOB ORDER</b>										
<b>1-OP</b>										
	FUEL FILTER - P/N: OD1956		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>1-JO</b>										
	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS.									
	REPAIR/MACHINING/RECONDITIONIN - JOB ORDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	REPAIR/MACHINING/RECONDITIONIN - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	MAINTENANCE OF GENERATING AND - REPAIR OF UNIT No. 1,163kW (Dale Perkins) MAIN STATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF GENERATING AND - MACHINING OF 6 CYLINDER LINER OF UNIT NO.5-250KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF GENERATING AND - REPAIR/MACHINING/WELDING RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>1-OP</b>										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581185 - SAN ANTONIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	- DIODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- OIL FILTER ELEMENTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- CONTROLLER, GOVERNOR		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- DIODE		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- POTENTIOMETER, SPEED TRIM		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- POTENTIOMETER, VOLTS TRIM		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- RELAY		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- RELAY, ENERGIZED TO RUN (HRN), 33 RA, 24 VDC		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - FOR 163KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, GOVERNOR - P/N: 3044195		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581185 - SAN ANTONIO DIESEL PLANT</b>										
JOB ORDER										
1-OP										
	DIODE - ROTATING 75AMPS(FORWARD AND REVERSE,3PCS FORWARD AND 3 PCS REVERSE PER SET)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT-AIR CLEANER - P/N: A6207		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENTS,OIL FILTER - P/N: CV2473		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENTS,OIL FILTER - P/N: LF9009		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER,LUBE OIL - P/N: LF777		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER-LUBE OIL - P/N: LF670		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR CUMMINS - SWITCH, PRESSURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - P/N: FS1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM - RESISTANCE-5KOHM,TOLERANCE=(+)-5%,LIN(+)-25% 1607M,WIREWOUND LINEAR,PANEL MOUNT,SOLDER LUG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, VOLTS TRIM - RESISTANCE-5KOHM,TOLERANCE=(+)-5%,2W,WIREWOUND LINEAR,PANEL MOUNT,SOLDER LUG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE HOSE - W/ STRAND 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581185 - SAN ANTONIO DIESEL PLANT</u></b>										
JOB ORDER										
1-OP										
	RELAY - RESIDUAL CURRENT DEVICE,240VAC,60HZ,MY4,24VDC,CONTACT:5A,23VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, PRESSURE - FOR CUMMINS P/N: 2897691		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO	REPAIR/SERVICING/MACHINING OF AIR CONDITIONING UNITS									
	- REPAIR/SERVICING/MACHINING OF AIR CONDITIONING UNITS		NO	NP-SMALL VAL PROC	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	
4-JO	REPAIR OF ROOFING OF PLANT BUNKHOUSE									
	- REPAIR OF ROOFING OF PLANT BUNKHOUSE		NO	NP-SMALL VAL PROC	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	4
5-JO	FABRICATION OF TEMPORARY SHED FOR MODULAR GENSET									
	- FABRICATION OF TEMPORARY SHED FOR MODULAR GENSET		NO	NP-SMALL VAL PROC	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	9
6-JO	REPAIR OF SEPTIC TANK									
	- REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	11/16/2021		02/14/2022	03/02/2022	GAA-2022 - P2	3
F3509S3-JO	SMOKE EMISSION TESTING FOR 300KW GENSET									
	SMOKE EMISSION TESTING FOR 300 - JOB ORDER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
<b>JOB ORDER - TOTAL</b>								<b>3,206,284.00</b>		
<b>MATERIALS AND EQUIPMENT</b>										
	BED - DOUBLE DECK, STEEL FRAME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581185 - SAN ANTONIO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>68,749.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATHROOM SOAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581185 - SAN ANTONIO DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET BOWL AND URINAL CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								48,770.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,100.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	25,500.00	
<b>CHRISTMAS/ANNIVERSARY CELEBRATION</b>										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL	11,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	AIRCONDITIONER - 2.5HP SPLIT TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	REFRIGERATOR - 8 CU. FT. (INVERTER TYPE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	325,844.00	
<b>JOB ORDER</b>										
1-OP	FOR USE IN DAILY OPERATION OF THE PLANT									
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, VOLTS TRIM, 500 OHM, 3 WATT, WIRE WOUND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	CIRCUIT BREAKER - FOR USE IN DAILY OPERATION OF THE PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCUIT BREAKER AND MECHANISM ASSEMBLY - NS400 MOLDED CASE, 400 A, 600 VAC, COMPLETE WITH ELECTRONIC TRIP UNIT FOR AUX SWITCHES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR USE IN DAILY OPERATION OF THE PLANT										
	COMAP REMOTE ANUNCIATOR - RA15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, - ELECTRONIC, POWERWIZARD 2.1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, GENERATOR - AUTO MAINS FAILURE (AMF) GENSET CONTROLLER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	DIODE , 70 AMP, 600 VOLTS, - REVERSE P/N: LSA 46.9.12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, 70 AMP, 600 VOLTS - FORWARD PN: LSA 46.9.11		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - FOR USE IN DAILY OPERATION OF THE PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR USE IN DAILY OPERATION OF THE PLANT - AIR FILTER ELEMENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FOR USE IN DAILY OPERATION OF THE PLANT - ELEMENT - AIR CLEANER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	FOR USE IN DAILY OPERATION OF THE PLANT - FAN BELT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR USE IN DAILY OPERATION OF THE PLANT - FANBELT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR USE IN DAILY OPERATION OF THE PLANT - FILTER, FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR USE IN DAILY OPERATION OF THE PLANT - FUEL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOR USE IN DAILY OPERATION OF THE PLANT - FUEL FILTER ELEMENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	FOR USE IN DAILY OPERATION OF THE PLANT - OIL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581195 - CAPUL DIESEL PLANT**

JOB ORDER

1-OP FOR USE IN DAILY OPERATION OF THE PLANT

FOR USE IN DAILY OPERATION OF THE PLANT - OIL FILTER ELEMENTS	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - AVR	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
FOR USE IN DAILY OPERATION OF THE PLANT - CONTROLLER, ELECTRONIC, POWERWIZARD 2.0	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - CONTROLLER, GENSET	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
FOR USE IN DAILY OPERATION OF THE PLANT - DIODE REVERSE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - DIODE, FORWARD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - POTENTIOMETER, VOLT TRIM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - SENSOR, OIL PRESSURE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
FOR USE IN DAILY OPERATION OF THE PLANT - SPACE HEATER	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INPUT : 24VDC / 0.55 AMAX - ANUNCIATOR OP177B PN/DP T/K-6CSTN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POTENTIOMETER - SPEED TRIM, 2K OHM, 3 WATT, WIRE WOUND, 10-TURN MULTITURN DIAL MECHANISM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
POTENTIOMETER - VOLTS TRIM, 500 OHM, 3 WATT, WIRE WOUND, 10-TURN MULTITURN DIAL MECHANISM	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
JOB ORDER										
1-OP FOR USE IN DAILY OPERATION OF THE PLANT										
	POTENTIOMETER, - VOLTS TRIM, 500 OHM, 3 WATT, WIRE WOUND, 10-TURN MULTITURN DIAL MECHANISM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - 24VDC, 10A, APT GB/T21711.1 DY4N		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - RELAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SENSOR, - OIL PRESSURE P/N: 10000-60269		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPEED TRIM, 2K - POTENTIOMETER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP PLANT DAY TO DAY CLEANLINESS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP GOVERNOR CONTROLLER										
	CONTROLLER, - GOVERNOR : WOODWARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	GOVERNOR CONTROLLER - GOVERNOR CONTROLLER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
JOB ORDER										
	NEW-JO	REGULAR OVER HAULING (10K RH PMS) OF UNIT 1, UNIT 2, UNIT 3, UNIT 6								
		ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 16OZ /454GM CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		ABRASIVE - OIL STONE CARBORANDUM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CUP BRUSH - SIZE: 100 MM DIA (SUITABLE FOR 4 INCH GRINDER)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		RAGS - WASTE RAG	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW2	JOB ORDER: - TO SUPPLY LABOR, MATERIAL AND EQUIPMENTS FOR REWINDING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
JOB ORDER										
NEW2										
OF TWO FGW 192KW EXCITER										
	JOB ORDER: TO SUPPLY LABOR, MATERIAL AND EQUIPMENT - FOR THE FABRICATION OF SIX (6) HIGH PRESSURE PIPES (4 SETS) AND LOW-PRESSURE PIPE (4 SETS) OF UNITS 1 & 2 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	- REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
NEW3-JO	REPAIR OF STORAGE ROOM FOR SPARE PARTS									
	- REPAIR OF STORAGE ROOM FOR SPARE PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW4-JO	REPAIR OF AIRCONDITIONING UNIT WINDOW TYPE AT CAPUL DPP CONTROL ROOM									
	- REPAIR OF AIRCONDITIONING UNIT WINDOW TYPE AT CAPUL DPP CONTROL ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL							5,427,962.00			
MATERIALS										
1-OP	FOR USE IN DAILY OPERATION OF THE PLANT									
	AVR R438		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	SPACE HEATER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							5,787,962.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	NAIL, - WIRE, CONCRETE 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - DUPLEX RECEPTACLE, 10 A, 250 V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1/2 DIA. 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PLASTIC, 15A, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								168,520.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	JOB OORDER: TO SUPPLY LABOR, TOOLS, MATERIALS, - EQUIPMENT AND EXPERTIES FOR THE REPAIR OF TWO (2) UNITS TURBO CHARGERS FOR 192.5KW FG WILSON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								190,000.00		
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - PURE HCFC 123, WITH FIRE, RATING OF 1A, 1BC FOR ABC CLASS OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - TEE, PIPE, PVC 1/2 DIA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - OFFICE JET 4 IN ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - SMALL, 3 LEGS, 6 HD, KUKKO OR EQUIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUIT, TWO PIECE, SAFETY SUIT - FABRIC MADE OF POLYESTER AND COTTON, WITH CHEST POCKET, WITH NPC LOGO, COLOR: DARK BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								100,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER - TOILET BOWL AND URINAL, 900ML-1000ML CAP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581195 - CAPUL DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								37,724.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	40,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASOLINE - UNLEADED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	6,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER POWER TYPE:		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - 4 STROKE, CORDLESS, SINGLE CYLINDER, ALUMINUM THROTTLE LEVER TRIGGER TYPE W/ STOP SWITCH HARNESS, ENGINE DISPLACEMENT 42.7CC MAX, 1.7 FUEL TANK CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - TORQUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GENERAL PLANT EQUIPMENT - TOTAL	132,400.00	
<b>JOB ORDER</b>										
1-OP	DAY TO DAY OPERATION OF SAN VICENTE DPP									
	BATTERY - 12VDC, 4D, INDUSTRIAL, 200AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174 DEG C COLOR: GREEN, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581205 - SAN VICENTE DIESEL PLANT VISAYAS**

JOB ORDER										
1-OP DAY TO DAY OPERATION OF SAN VICENTE DPP										
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF SAN VICENTE DPP - BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	BELT - ALTERNATOR, P/N OE49882 OR EQUIVALENT, 163KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - P/N 2614B565 OR EQUIVALENT, 100KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, P/N OE49892 OR EQUIVALENT, 163KW PERKINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL ELEMENT, 100KW PERKINS, P/N 26560143 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL ELEMENT, 163KW PERKINS, P/N OD19596 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, 100KW PERKINS, P/N 2654403 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, 163KW DALE PERKINS, P/N CV2473 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL ELEMENT, PRIMARY, P/N 26560145, 100KW PERKINS OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF GENSET - RING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF GENSET - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581205 - SAN VICENTE DIESEL PLANT VISAYAS**

JOB ORDER

2-OP

OPERATION AND MAINTENANCE OF GENSET

OPERATION AND MAINTENANCE OF GENSET - FILTER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
RING - SEAL, O-RING, 100KW PERKINS, P/N 2415A076	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 100KW PERKINS, P/N 2415B402	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 100KW PERKINS, P/N 2415B436	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 100KW PERKINS, P/N 2415H031	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 109.5 X 3.0, P/N ST10631	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 0.363 I/DIA, P/N OE5718	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 0.981 X 0.100 BLUE, P/N OE49978	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 1.075 RED/WHITE, P/N ST21913	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 1.137 X 0.125 RED/WHITE, P/N ST21914	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 1.450 DIA.X 0.125, P/N ST45119	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 1.938 X 0.156, P/N ST45127	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RING - SEAL, O-RING, 163KW DALE PERKINS, 10.6 X 2.4 BLUE, P/N ST10558	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
JOB ORDER										
2-OP										
	RING - SEAL, O-RING, 163KW DALE PERKINS, 3.0 X 100.0, P/N OD19995		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEAL, O-RING, 163KW DALE PERKINS, INNER, P/N OD19443		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, 163KW DALE PERKINS, P/N OE46017		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, 163KW DALE PERKINS, P/N OE48311		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, 163KW DALE PERKINS, P/N OE50153		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, 163KW DALE PERKINS, P/N OE50154		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, WASHER NOZZLE, 163KW DALE PERKINS, P/N R24113118		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RING - SEALING, OIL COOLER, 163KW DALE PERKINS, P/N OE44678		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP CONSUMABLE MATERIALS FOR PMS										
	ADHESIVE - RUBBER CONTACT CEMENT, HIGH-STRENGTH, WATERPROOF, 1 GAL/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - CUP, BRONZE WIRE, SPARK RESISTANT, 4" DIA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - GENERATOR/MOTOR, FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS, 20L/PAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
JOB ORDER										
3-OP CONSUMABLE MATERIALS FOR PMS										
	CONSUMABLE MATERIALS FOR PMS - ADHESIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLE MATERIALS FOR PMS - BRUSH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONSUMABLE MATERIALS FOR PMS - DISC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, FOR STAINLESS STEEL AND VARIANTS, 5" DIA, 10PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - LUBRICANT, RUST CORROSION PROTECTION, AEROSOL TYPE, 16 OZ/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP DISTILLED WATER FOR OPERATION OF SAN VICENTE DPP										
	DISTILLED WATER - DISTILLED WATER FOR OPERATION OF SAN VICENTE DPP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
N1-JO FABRICATION OF TEMPORARY SHED FOR 100KW AND 200KW GENSETS										
	FABRICATION OF TEMPORARY SHED - PRESERVATION OF STRUCTURES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FABRICATION OF TEMPORARY SHED - TO SUPPLY LABOR, TOOLS, AND MATERIALS USED FOR FABRICATION OF TEMPORARY SHED FOR 1 X 100KW AND 1 X 200KW ADDITIONAL GENSETS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
N2-JO REPAIR AND MODIFICATION OF GENSET AND TRANSFORMER FOUNDATION										
	REPAIR AND MODIFICATION OF GEN - PRESERVATION OF STRUCTURES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REPAIR AND MODIFICATION OF GEN - TO SUPPLY LABOR, TOOLS, AND MATERIALS USED FOR REPAIR AND MODIFICATION OF GENSET AND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
JOB ORDER										
N2-JO	REPAIR AND MODIFICATION OF GENSET AND TRANSFORMER FOUNDATION									
	TRANSFORMER FOUNDATION									
N3-JO	MAINTENANCE OF GENERATING AND - TO SUPPLY LABOR, TOOLS, AND MATERIALS USED FOR FABRICATION OF 6 X HIGH PRESSURE PIPE (4 SET) AND LOW PRESSURE PIPE OF 163KW DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR/MACHINING/RECONDITIONIN - MAINTENANCE OF GENSETS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
N4-JO	MAINTENANCE OF GENERATING AND - TO SUPPLY LABOR, TOOLS, AND MATERIALS USED FOR REWINDING OF MAIN STATOR OF UNIT #1-163KW DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HAULING OF GENSET AND IT'S COM - HAULING OF GENSETS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
N5-JO	REPAIR OF SEPTIC TANK									
	REPAIR OF SEPTIC TANK - REPAIR OF SEPTIC TNK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REPAIR OF SEPTIC TANK - TO SUPPLY LABOR, TOOLS, AND MATERIALS USED FOR REPAIR/MODIFICATION OF WATER TIGHT SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>							<b>2,802,360.00</b>			
MAINTENANCE OF BUILDING										
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581205 - SAN VICENTE DIESEL PLANT VISAYAS**

MAINTENANCE OF BUILDING

ANGLE BAR - 3/16 INCH X 1/2 INCH X 1/2 INCH X 20'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOARD - PLYWOOD, MARINE 3/4" THICK X 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - PORTLAND	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - PORTLAND, 40KG/BAG	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GRAVEL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - FLAT LATEX WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - FLAT LATEX WHITE, 16LITERS/PAIL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX SEMI GLOSS WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX SEMI GLOSS WHITE, 16L/PAIL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - METAL PRIMER, GRAY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - PRIMER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - WATERPROOFING, ELASTOMERIC GREEN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - WATERPROOFING, ELASTOMERIC GREEN, 16LITERS/PAIL	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
MAINTENANCE OF BUILDING										
	SAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 10 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - 12 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								202,574.00		
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - TO SUPPLY LABOR, TOOLS, AND MATERIALS FOR FABRICATION OF LUBE OIL HOSE ASSEMBLY SUNCTION AND RETURN FOR 100KW PERKINS AND LUBE OIL SENSING HOSE FOR 163KW DALE PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								10,000.00		
MATERIALS AND EQUIPMENT										
	BLOWER - FAN, 220-240VAC, 211 MA, 50-60HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAN - GARBAGE, PLASTIC WITH COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK - 1 TONNER, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - BLACK, LEATHER, FOR VISITORS , SOFA SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR, SOFA - VISITORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581205 - SAN VICENTE DIESEL PLANT VISAYAS**

MATERIALS AND EQUIPMENT

CLEANER - HEAVY DUTY VACUUM CLEANER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DIGITAL CALIPHER - LCD CALIPER DIGITAL VERNIER CALIPERS BINCH 150 200 300 MN 500-196-20 CALIFER ELECTRONIC	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FIRE EXTINGUISHER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
FIRE EXTINGUISHER - DRY CHEMICAL, ABC TYPE, 9KG CYLINDER, WORKING PRESSURE @ 280 - 1350 KPA WITH MONITORING TAG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - GENERAL PURPOSE AIR OR WATER NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 1 1/2 D X 100' @ 150PSI	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HOSE - HOSE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
HYDRAULIC JACK - BOTTLE, 10 TONS CAPACITY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
JACK - HYDRAULIC 10 TONS CAP.	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MICROMETER - TUBULAR INSIDE MITUTOYO SERIES # 141-101	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAPER CUTTER - HEAVY DUTY, PAPER TRIMMER, 12 INCH, CUT LENGTH 10 SHEETS CAPACITY, WOODBASE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
MATERIALS AND EQUIPMENT										
	PAPER CUTTER HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER - PAPER, HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH - 1/2 DRIVE, 12 POINT SOCKET RANGES (10MM-32MM), 6 PCS, 1/2 DR ACCESSORIES (EXTENSION BAR 5" & 10", UNIVERSAL JOINT, SPARK PLUG SOCKET, 6 POINTS 13/16", SLIDING T-BAR 10", FLIP DRIVE RACHET), 1 PC CASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VACUUM CLEANER - PORTABLE, WET/DRY, 4.5 GAL, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>282,660.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER CUTTER HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,270.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
VISAYAS OPERATIONS DEPARTMENT										
<u>6581205 - SAN VICENTE DIESEL PLANT VISAYAS</u>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									17,500.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581215 - TAGAPUL-AN DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
								- TOTAL	140,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	REFRIGERATOR - 8 CU. FT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	40,000.00	
<b>JOB ORDER</b>										
1-OP	PLANT OPERATION									
	- ALTERNATOR BELT OE 49882 FOR 163 KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - R438		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - PLANT OPERATION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - LUBE OIL, PERKINS, P/N 2654403		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581215 - TAGAPUL-AN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION										
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - AIR FILTER ELEMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLANT OPERATION - BELT*		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - BELT*		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLANT OPERATION - BELT, FAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLANT OPERATION - CLEANER, AIR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLANT OPERATION - COOLANT FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - ELEMENT, FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - ELEMENT, LUB OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATION - FAN BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLANT OPERATION - FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PLANT OPERATION - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581215 - TAGAPUL-AN DIESEL PLANT</u></b>										
JOB ORDER										
1-OP PLANT OPERATION										
	PLANT OPERATION - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLANT OPERATION - OIL FILTER ASSEMBLY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLANT OPERATION - ROTATING DIODE FORWARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLANT OPERATION - ROTATING DIODE REVERSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	PLANT OPERATION - AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PLANT OPERATION - SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 1-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										
	REPAIR/MACHINING/RECONDITIONING - REPAIR/MACHINING/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW 2-JO REPAIR OF SEPTIC TANK										
	- REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 3-JO REPAIR OF HAZWASTE FACILITY										
	REPAIR OF HAZWASTE FACILITY - FABRICATION OF HAZWASTE FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW 4-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR THE NEW 2 TEMPORARY SHED FOR GENSET										
	- SUPPLY LABOR, TOOLS AND MATERIALS FOR THE NEW 2 TEMPORARY SHED FOR GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 5-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR RECONDITIONING AND REPAIR OF AIRCONDITION										
	- SUPPLY LABOR, TOOLS AND MATERIALS FOR RECONDITIONING AND REPAIR OF AIRCONDITION UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 6-JO SUPPLY LABOR, TOOLS AND MATERIALS FOR REPAIR OF COMFORT ROOM										
	- SUPPLY LABOR, TOOLS AND MATERIALS FOR REPAIR OF COMFORT ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								3,643,862.00		
MAINTENANCE OF BUILDING										
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARINE PLYWOOD - 1/4" X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX PAINT IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - #12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - THHN STRANDED WIRE #12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								64,000.00		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - SCREWDRIVER SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - RATCHET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH TORQUE - 1/2 DRIVE, 300FT/LBS HD STANLEY OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								138,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581215 - TAGAPUL-AN DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>24,300.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK BT 5000 M - INK MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT 5000 Y - INK YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK BT5000 C - INK CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - BT6000, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON M200, INK BOTTLE T7741, COLOR BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>16,000.00</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581225 - MARIPIPI DIESEL PLANT</u></b>										
	WATER EXPENSES, POTABLE WATER FOR DRINKING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	40,000.00	
<b>JOB ORDER</b>										
1-OP	OPERATION & MAINTENANCE FOR 163KW PERKINS									
	FILTER, LUBE OIL - CV 2473 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINTENANCE FOR 163KW PERKINS - FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	OPERATION AND MAINTENANCE FOR 275KW CUMMINS									
	OPERATION AND MAINTENANCE FOR 275KW CUMMINS - AVR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	OPERATION AND MAINTENANCE FOR 275KW CUMMINS - SYNCHRONIZER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SYNCHRONIZER SYC6714 FOR 275KW CUMMINS MODEL NO. NTA855-G1B - MODEL NO. A2400SH005		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
3-OP	OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS									
	ALTERNATOR BELT - 998-105 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 21 PLATES, 12VDC, INDUSTRIAL, LEAD ACID TYPE, WITH BATTERY SOLUTION, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581225 - MARIPIPI DIESEL PLANT</u></b>										
JOB ORDER										
3-OP OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS										
	BELT, FAN - 10000-05190 OR CH11950 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - OD 19596 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - 996-451 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS - AVR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS - ALTERNATOR BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS - BELT, FAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINTENANCE FOR 315KW FGWILSONPERKINS - SENSOR, OIL PRESSURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 315KW FGWILSONPERKINS MODEL NO. 2506A-E15TAG3 P.N. 10000-06968 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS & COMPONENTS										
	REPAIR/MACHINING/RECONDITIONIN - REPAIR & MACHINING OF COMPONEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	REPAIR/MACHINING/RECONDITIONIN - REPAIR /MACHINING /RECONDITION OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
4-OP	OPERATION & MAINTENANCE FOR AUXILLIARY 5KW GENSET										
	OPERATION & MAINTENANCE FOR AUXILLIARY 5KW GENSET - AUTOMATIC VOLTAGE REGULATOR (AVR)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
5-JO	REPAIR/SERVICING/INSTALLATION OF VARIOUS AIR CONDITIONING UNITS OF MARIPIPI DPP										
	REPAIR/SERVICING/INSTALLATION OF VARIOUS AIR CONDITIONING UNITS OF MARIPIPI DPP - REPAIR/SERVICING/INSTALLATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
5-OP	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	SPACE HEATER FOR GENERATOR - FINNED TYPE 220VAC, 60HZ, 100-200W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
6-JO	GAS EMISSION TESTING FOR 315KW FG WILSON PERKINS										
	GAS EMISSION TESTING FOR 315KW - GAS EMISSION TESTING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2	
7-JO	REPAIR OF PLANT WATER COOLING SYSTEM										
	REPAIR OF PLANT WATER COOLING - FOR REPAIR / INSTALLATION WATER SOFTENER FOR GENSET WATER COOLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	REPAIR OF PLANT WATER COOLING - FOR WATER COOLING OF GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
JOB ORDER - TOTAL							2,221,000.00				
MAINTENANCE OF BUILDING											
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	ANGLE BAR - STEEL 3/16 INCH X 1 INCH X 1 INCH X 20 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	BOARD - PLYWOOD, ORDINARY 3/4 IN X 4 FT X 8 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581225 - MARIPIPI DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	COLOROOF - RIB TYPE 20FT LENGTH X 3FT WIDTH x 0.6mm THICKNESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COLOROOF - RIM TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - 12 V, 5 AMPS PN #26261-C9909		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMP - LED, MEDIUM BASE (E27) 20W, 220V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - G.I., SCH. 40 X 4 X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 X 4 IN X 20 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRES - ELECTRICAL. CLASS: THHN, 600V, #12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRES - ELECTRICAL. CLASS: THHN, 600V, #12 AWG 150METERS PER BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								384,398.00		
MATERIALS AND EQUIPMENT										
	AC CLAMP METER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AC CLAMP METER DIGITAL - SPECS: MEASURING RANGES: 1000V, 600A, 60Mohms,60mF Dimensions: 234.6x82x47mm Weight: 310g		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-CLAMP - LOCKING GRIP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581225 - MARIPIPI DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	C-CLAMP HEAVY DUTY - LOCKING GRIP PCS X SIZES : 4 X 2 in, 2 X 5 in, 2 X 6 in, 2 X 8 in, 2 X 10 in.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICIAN TOOL KIT - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICIAN TOOL KIT HEAVY DUTY ONE OF EACH ITEMS - (PLIER, DIAGONAL PLIER, LONG NOSE PLIER, SLIP JOINT PLIER, NIPPER, RATCHETING MULTI BIT MAGNETIC SCREW DRIVER INCLUDES 10PCS BIT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT SPECS: LED BULBS MODEL XHP70.2, RECHARGEABLE , LIGHTING DISTANCE : > 500 - METERS Body Material: Aluminum Alloy ,Color : Black: Waterproof IPX 6 RATING, Wattage : 50W ,Impact resistant to 2 meters, includes: 2 rechargeable batteries, 1 pc micro usb charging cable		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC TROLLEY - 3 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC TROLLEY TYPE HEAVY DUTY SPECS: 3 TONS CAPACITY, DUAL HYDRAULIC PUMP, - SPECIALLY DESIGNED HYDRAULIC SYSTEM PROTECTS JACK FROM OVER-LOAD AND OVER PUMPING, STEEL FORGED, HARDENED SADDLED EXTRA HEAVY STEEL GAUGE STEEL CHASIS FRAME WITH DOUBLE ROLLED EDGE FOR EXTRA STRENG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP SOLAR POWERED SPECS: 400W SIZE: 586*188MM CHARGING TIME: 6 HRS DISCHARGE TIME: 12-15 - HRS Switch type: induction,Radar sensor lights up Distance 8 m, includes: bolts, remote, stand rod		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581225 - MARIPIPI DIESEL PLANT</u></b>										
<b>MATERIALS AND EQUIPMENT</b>										
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE MULTI-PROCESS IGBT TECHNOLOGY INVERTER (MIG-FCAW + ARC + TIG) - SPECS: 220VAC,60HZ, SINGLE PHASE, OUTPUT CURRENT:20-300A, Digital Display, provided with MIG - FCAW Accessories and ARC Welding Accessories , 1 kilo coil Flux Cored Wire for Steel.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - DOT MATRIX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER DOT MATRIX - IMPACT, 9-PIN, 80 COLUMNS WITH RIBBON, CABLES AND MANUAL.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING - HYDRAULIC TYPE, 3 LEGS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLER, BEARING, SPECS: HYDRAULIC TYPE, HEAVYDUTY, 3 LEGS, 5 TONS, HORIZONTAL - MAX PULL DISTANCE:200mm, VERTICAL MAX PULL DISTANCE: 140mm, STROKE: 50mm, OIL RETURN SWITCH INCLUDES: STORAGE CASE,PUMPBODY+TIMBLE,3PCS ALLOY STEEL CLAW, LAMAR CIRCLE, MANUAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW, CHAIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW, CHAIN SPECS:20IN LENGHT, HEAVY DUTY, GASOLINE OPERATED,DISPLACEMENT: 52.2 CC, POWER - OUTPUT: 3.8KW, Weight: 6.2 kg, Max Bar Length:56 cm, Max Engine Speed:2,500 rpm,Fuel Capacity: 0.68L,Chain Oil Capacity:0.36L, INCLUDES: CHAIN,TOOLS, ACCESSORIES.MANUAL.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - SOLDERING IRON 100W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON SPECS: 100W , 220VAC,60HZ,SINGLE PHASE, FAST HEATING - Includes: 1pc tweezers,1pc desoldering pump,1pc soldering iron bracket, 2 pcs 3m x 1mm		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581225 - MARIPIPI DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
coil soldering lead thin, 1 pc storage bag, 5pcs tips										
<b>MATERIALS AND EQUIPMENT - TOTAL</b>										
231,995.00										
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BATTERY - RECHARGEABLE, SIZE AAA, NI-MH, 2500MAH		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>										
29,924.00										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581226 - BATAG DIESEL POWER PLANT</u></b>										
	WATER EXPENSES, 35/CONTAINER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								50,400.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	PUMP - PUMP, DIESEL TRANSFER, WITH FUEL DISPENSER, 10M DELIVERY, 24V, FLOW RATE: 35-70L/MIN, SUCTION CAPACITY: 2M, DUTY CYCLE: 30 MIN, WITH 16AWG STRANDED WIRE 10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								72,000.00		
<b>JOB ORDER</b>										
1-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS & COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR/MACHINING OF GENSET COM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	REPAIR/MACHINING/RECONDITIONIN - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS: TO SUPPLY LABOR, TOOLS, MATERIALS AND EQUIPMENT FOR THE REPAIR AND CALIBRATION OF THREE (3) FUEL INJECTION PUMP OF 105KW FG WILSON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
1-OP	CONSUMABLES FOR BATAG DPP GENSETS									
	CONSUMABLES FOR BATAG DPP GENSETS - AVR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONSUMABLES FOR BATAG DPP GENSETS - BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSUMABLES FOR BATAG DPP GENSETS - BELT*		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSUMABLES FOR BATAG DPP GENSETS - BELT,V RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>											
<b><u>6581226 - BATAG DIESEL POWER PLANT</u></b>											
JOB ORDER											
1-OP	CONSUMABLES FOR BATAG DPP GENSETS										
	CONSUMABLES FOR BATAG DPP GENSETS - ELEMENT - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CONSUMABLES FOR BATAG DPP GENSETS - FILTER, AIR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CONSUMABLES FOR BATAG DPP GENSETS - FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CONSUMABLES FOR BATAG DPP GENSETS - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CONSUMABLES FOR BATAG DPP GENSETS - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	METER, FREQUENCY - POINTER TYPE, RANGE: 45-65HZ, DIMENSION 96MM X 96MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	METER, POWER - /ENERGY, 60HZ, W/ THD READING, BUILT IN RS485, DNP 3.0 READY, DIMENSION: 96MM X 96MM OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
2-JO	REPAIR OF SEPTIC TANK										
	- TO SUPPLY LABOR, TOOLS, MATERIALS, AND EQUIPMENT FOR THE REPAIR OF SEPTIC TANK		NO	NP-SMALL VAL PROC	05/08/2022		10/12/2022	10/28/2022	GAA-2022 - P2	3	
2-OP	DISTILLED WATER										
	DISTILLED WATER - DISTILLED WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
JOB ORDER - TOTAL											1,329,000.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6581226 - BATAG DIESEL POWER PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

AIR FRESHENER - AEROSOL, 280ML/150G MIN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, SHORT	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - PRESSBOARD, PLAIN, LEGAL	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
PUNCHER PAPER - HEAVY DUTY.	NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581226 - BATAG DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET BOWL AND URINAL CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								67,102.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	51,500.00	
<b>JOB ORDER</b>										
1-OP	FAST MOVING									
	FAST MOVING - ELEMENT, OIL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAST MOVING - FILTER, FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAST MOVING - FUEL OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAST MOVING - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAST MOVING - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
2-OP	GOODS & CONSUMABLES									
	BATTERY TERMINAL, - 8MM LUG TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 250 GM/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE - HACKSAW, 10 INCH 24T HIGH CARBON STEEL, 100PCS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT, RADIATOR - 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
JOB ORDER										
2-OP GOODS & CONSUMABLES										
	DISTILLED WATER - GOODS & CONSUMABLES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	EPOXY - STEEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOAM - 3 X 5 FOR CLEANING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - COMPRESSED ASBESTOS, WHITE COLOR 3MM X 1.5M X 4.5M		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GOODS & CONSUMABLES - ASBESTOS STRIP 30 X 3, 30 M		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GOODS & CONSUMABLES - GASKET CARRIER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GOODS & CONSUMABLES - HYDRAULIC HOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	GREASE - MULTI-PURPOSE, HIGH QUALITY GREASE, 500G/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GREASE - SYNTHETC, TOP 1, 454GRM/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION, CLOTH - ASBESTOS,PLAIN,1/8 X 1M X 25M		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
JOB ORDER										
2-OP GOODS & CONSUMABLES										
	WATER - BATTERY SOLUTION		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW1-JO FABRICATION OF TEMPORARY SHED FOR FOUR(4) MODULAR GENSET										
	FABRICATION OF TEMPORARY SHED - FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	FABRICATION OF TEMPORARY SHED - FABRICATION OF TEMPORARY SHED FOR FOUR (4) MODULAR GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW2-JO REPAIR OF STOCKROOM/STORAGE ROOM										
	REPAIR OF STOCKROOM/STORAGE RO - REPAIR OF STOCKROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	REPAIR OF STOCKROOM/STORAGE RO - REPAIR OF STOCKROOM / STORAGE ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW3-JO REPAIR AND REPAINTING OF PERIMETER FENCE										
	REPAIR AND REPAINTING OF PERIM - REPAIR & REPAINTING OF FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	REPAIR AND REPAINTING OF PERIM - REPAIR AND REPAINTING OF PERIMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW4-JO REPAIR OF CONTROL ROOM AND ENGINE ROOM MAIN DOOR										
	REPAIR OF CONTROL ROOM AND ENG - REPAIR OF CONTROL ROOM AND ENGINE ROOM MAIN DOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR OF CONTROL ROOM AND ENG - REPAIR OF MAIN DOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
JOB ORDER										
NEW5-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										
	REPAIR/MACHINING/RECONDITIONIN - MACHINING OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
JOB ORDER - TOTAL								4,534,980.00		
MAINTENANCE OF BUILDING										
	BRUS - BABY ROLLER COTTON WITH HANDLE INCH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - BABY ROLLER WITH HANDLE INCH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - PAINT 2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - PAINT 4"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH, - PAINT ROLLER, W/ HANDLE 7		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING - G.I., 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING, - G. I, 1"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELBOW - G. I., 1 X 90 DEG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	ELBOW, - G. I., 1" X 90 DEG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - TEE, G.I., SCH. 40 1 DIA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING, - TEE, G.I., SCH. 40, 1" DIA.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLAT BAR - ORDINARY STEEL, 1/4 X3 X20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE - 1 INCH , 100-150 PSI, BRONZE TYPE,THREADED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE VALVE, - 1 INCH , 100-150 PSI, BRONZE TYPE,THREADED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED PAINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - RUBBERIZED PAINT, FLOOR COATING CHLORINATED RUBBER BASE YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, - RUBBERIZED, FLOOR COATING CHLORINATED RUBBER BASE SPANISH GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	STEEL PLATE - MILD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL PLATE, - MILD, 12mm x 125mm x 300mm		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1" WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN NO. 2.0 mm2, 150MTRS PER BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN NO. 5.5 mm2, 150MTRS PER BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 2.0 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								280,262.00		
MATERIALS AND EQUIPMENT										
	BATTERY TERMINAL LUG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL, 8MM LUG TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY), - 3 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581235 - GIGANTES DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHARGER, BATTERY - 12/24 VDC, 220 VAC, 60HZ, INPUT POWER: 1.1KW, AVERAGE CURRENT: 45A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE, - BIG (5 METERS PER ROLL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - MEASURE 3 INCH X 10 INCH X 7.5 INCH ; GOOD FOR TWO (2) FIRST AID COMPLIANCE FOR ACCIDENTAL OUT BURN AND INJURY WEATHER RESISTANT CONTENT BANDAGE, COTTON, BURN OINTMENT, BETADINE, ALCOHOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS - URATEX HARDFOAM MATTRESS W/ COVER 3X42X75		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS, - URATEX HARDFOAM MATTRESS W/ COVER 3" X 48" X 75"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER, ELECTRIC ANGLE GRINDER FOR 7 - GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE, 1 PHASE, 4" DISC DIA. W/ WHEEL GUARD, SPINDLE THREAD M10, NO LOAD SPEED: 11000RPM, RATED POWER 840W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HANDRILL, - HEAVY DUTY WITH REVERSE & HAMMER, 240VAC, 60HZ, 530W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581235 - GIGANTES DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	JACK - HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC 3-TONCAP W/BUILT-IN HAND PUMP - STRAIGHT VALVE DESIGN W/OIL TO PROTECT AGAINST RAM OVERTRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON SLING - 5 TONNER/10 METERS LIFTING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON SLING, - 5 TONNER/10 METERS LIFTING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON, - TANSI FISHING LINE NO. 200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>226,576.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN, - WITH LOGO, IEC MATERIALS, FINE, 0.5mm BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, - ALKALINE, SIZE AA, HIGH QUALITY, 2PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK, - RECORD, 300 PAGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK, - RECORD, 500 PAGES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE, - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE, WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MARKING PEN, PERMANENT, 20CC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - UNIVERSAL, 100ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - MARKING PEN, PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, - UNIVERSAL, WYTEBOARD REFILL, COLOR BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6581235 - GIGANTES DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER, - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER CUTTER - METAL BASE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER CUTTER, - METAL BASE, A3 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER, - MULTI-PURPOSE, 210MM X 297MM (A4) 80GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN, - MARKING , WHITEBOARD, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITEBOARD - AT LEAST .80M X 1.0M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITEBOARD, - 24 INCH x 36 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								91,306.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6581235 - GIGANTES DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AIR CONDITIONING UNIT, REPAIR - ACU FOR MV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT, REPAIR, - REFILL/RELOAD OF FREON AIRCON UNITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								32,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL, - EPSON L3110 SERIES, BLACK (003)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, - EPSON L3110 SERIES, CYAN (003)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, - EPSON L3110 SERIES, MAGENTA (003)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL, - EPSON L3110 SERIES, YELLOW (003)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								26,368.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
	WATER EXPENSES, ANNUAL CONS IS 750 CON= 63,345 - WATER CONS FOR BMG PLANTS AND OFFICE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								63,345.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DRILL - BENCH PRESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MACHINE, ARC WELDING - PORTABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - DIESEL TRANSFER WITH FUEL DISPENSER AND FLOWMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MULTI-TESTER, DIGITAL - 3-3/4 DIGITS 4000 COUNT; AC FREQUENCY BANDWIDTH : 45-500HZ (4V RANGE), 45-1KHZ (40V RANGE AND ABOVE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR COMPRESSOR - PORTABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONER - WINDOW TYPE, INVERTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								693,000.00		
<b>JOB ORDER</b>										
1-OP	CONSUMABLES									
	CONSUMABLES - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSUMABLES - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
JOB ORDER										
1-OP CONSUMABLES										
	CONSUMABLES - BELT, V-RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONSUMABLES - LUBE OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONSUMABLES - PRE-FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - FUEL, CUMMINS, P/N FF5052		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - FUEL/WATER SEPARATOR, CUMMINS, P/N FS1280		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	V-BELT - V-BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP OPERATION AND MAINTENANCE										
	OPERATION AND MAINTENANCE - BATTERY 12V200AH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
3-OP GENERATION EXPENSES										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 9V, 2200MAH, METAL HYDRIDE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - GENERATION EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - 3.6MM X 150MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6582001 - BOHOL 1 MINI GRID**

JOB ORDER										
3-OP GENERATION EXPENSES										
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOTH - CHAMOIST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUCT TAPE - GENERATION EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/8 X 36		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1/6 DIA 200MTR/ROLL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE COATING OR WRAPPING MACHINE - GENERATION EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
JOB ORDER										
3-OP	GENERATION EXPENSES									
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	COOLING WATER									
	DISTILLED WATER - COOLING WATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO	MACHINING/REPAIR/SERVICING OF GENERATOR SET COMPONENT FOR BMG1 PLANTS									
	MACHINING/REPAIR/SERVICING OF - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO2-JO	TO TRANSPORT/HAUL 11 UNITS OF DAYTANK FROM BMG OFFICE TO BMG1 PLANTS									
	TO TRANSPORT/HAUL 11 UNITS OF - TO TRANSPORT/HAUL 11 DAYTANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL							1,542,866.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING FIXTURE - FOR T8 LED TUBELIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE , 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE, FEMALE, 3 GANG, WITH GROUND, 10 AMP. RATING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6582001 - BOHOL 1 MINI GRID**

MAINTENANCE OF BUILDING

PAINT - ENAMEL, QUICK DRYING (QDE) BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) DELFT BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) GRAY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) GREEN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY PRIMER GRAY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - EPOXY, PRIMER RED OXIDE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - GLOSS LATEX PAINT IVORY	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - GLOSS LATEX PAINT YELLOW	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX, FLAT, CHOCOLATE BROWN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX, GLOSS, THALO GREEN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOF DELF BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - TRAFFIC ENAMEL YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, - RUBBER, 2 – POLE, 10 A, 250 V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET - RUBBER HD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - LACQUER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL STRANDED DUPLEX 16AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								167,175.00		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH 08IN - ADJUSTABLE WRECH 08IN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMBINATION PLIERS - COMBINATION PLIERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMBINATION WRENCH SPANNER SET - FOR MITSUBISHI STRADA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	CUTTER - DIAGONAL PLIER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DESOLDERING PUMP - HAND OPERATED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LADDER - 24 FT. EXTENSION, FIBERGLASS, 150KG CAP., WITH FLAT ALUMINUM STEPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LONG NOSE PLIERS - LONG NOSE PLIERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METRIC WRENCH - 12 POINT METRIC WRENCH SET 8 PCS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC TOOL BOX - PLASTIC TOOL BOX, 16-INCH SMALL PARTS ORGANIZER, TOOL STORAGE AND TOOL CABINET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - SLIP JOINT WIDE PARALLEL JAWS SIZE: 12-1/2 LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	PLIER - USE GRIP, STRAIGHT JAW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER TYPE CRIMP TOOL - PLIER TYPE CRIMP TOOL (WIRE CUTTER AND WIRE STRIPPER)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE HOSE - W/ STRAND 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER SET - 13-IN-1 SCREWDRIVER SET REPAIR PARTS ACCESSORIES KIT FOR DJI PHANTOM 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING TOOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, COMBINATION - 8MM X 32MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>561,671.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACID - MURIATIC, COMMERCIAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - SOFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6582001 - BOHOL 1 MINI GRID**

OFFICE/LABORATORY AND OTHER SUPPLIES

BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ERASER - BLACKBOARD/WHITEBOARD	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - MOROCCO/FANCY, LEGAL SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS 20 A4 SIZE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - BOND, SUBS. 20, LONG	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SIGN PEN - 0.5MM, BLUE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582001 - BOHOL 1 MINI GRID</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								161,076.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								41,202.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582001 - BOHOL 1 MINI GRID</u></b>										
WORK ORDER										
	SUPP.,DEL.,& INST. OF CONTAINERIZED CR W/ WATER TIGHT SEPTIC TANK - SUPP.,DEL.,& INST. OF CONTAINERIZED CR W/ WATER TIGHT SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPP.,DEL.,& INST. OF CONTAINER STRUCTURE W/ WATER TIGHT SEPTIC TANK - SUPP.,DEL.,& INST. OF CONTAINER STRUCTURE W/ WATER TIGHT SEPTIC TANK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
WORK ORDER - TOTAL							1,140,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	23,999.40	
<b>GENERAL PLANT EQUIPMENT</b>										
	PRINTER, WITH SCANNER/COPIER/FAX/ETHERNET - ECO TANK,WIRELESS,AUTOMATIC DOCUMENT FEEDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACETYLENE TANK - (WITH CONTENT)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CUTTING OUTFIT		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OXYGEN TANK - (WITH CONTENT)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GENERATOR - 230V,OUTDOOR DIESEL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
								GENERAL PLANT EQUIPMENT - TOTAL	768,000.00	
<b>GENERATION EXPENSES</b>										
	CAP BRUSH - (STRANDED)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CONTACT CLEANER		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COTTON GLOVES		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	COTTON TAPE (1")		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	CUTTING DISC		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
GENERATION EXPENSES										
	ELECTRICAL TAPE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	EMERY CLOTH		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GASKET MAKER SILICON		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	GRINDING DISC 1/4"		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HEATING LAMP W/ POR. SOCKET AND CHORD - (500W)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	INSULATING VARNISH		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL STONE (CARBORANDUM)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PENETRATING OIL		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	SCOURING PAD - SCOTCH BRITE		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TEFLON 1/2"		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	TRIBOND 1104 (BIG)		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	VELLUMOID GASKET		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
GENERATION EXPENSES - TOTAL								250,699.92		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
JOB ORDER										
1-OP OPERATIONS AND MAINTENANCE										
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE - OPERATIONS AND MAINTENANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - OPERATIONS AND MAINTENANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - OPERATIONS AND MAINTENANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - GREASE,LUBRICATING,NLGI 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING COMPOUND - GRADE A, GRIT: 280 COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6582002 - BOHOL 2 MINI GRID**

JOB ORDER										
1-OP OPERATIONS AND MAINTENANCE										
	INSULATION, CLOTH - ASBESTOS,PLAIN,1/8 X 1M X 25M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - OIL LUBRICANT RUST CORROSION PROTECTION, 400ML/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP FILTERS&BELTS										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - FUEL, CUMMINS, P/N FF5052		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - FUEL/WATER SEPARATOR, CUMMINS, P/N FS1280		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTERS&BELTS - AIR CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTERS&BELTS - AIR FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTERS&BELTS - BEARING GUIDE W/ ISOLATED PLATES 330MM L X 250MM W X 85MM H (SET)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTERS&BELTS - BELT,V RIBBED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
JOB ORDER										
2-OP FILTERS&BELTS										
	FILTERS&BELTS - FAN BELT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTERS&BELTS - OIL FILTER ELEMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JO 1-JO	(MACHINING/ REPAIR/ SERVICING OF GENERATING SET COMPONENT).									
	(MACHINING/ REPAIR/ SERVICING - MACHINING/REPAIR/SERVICING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JO 3-JO	HAULING OF DAYTANKS FROM BMG OFFICE TO BMG2 PLANTS									
	HAULING OF DAYTANKS FROM BMG O - HAULING OF DAYTANKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JO 4-JO	FABRICATION OF SHEDS									
	- FABRICATION OF SHEDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JO 5-JO	REPAIR OF POWER HOUSE ROOFING									
	- REPAIR OF POWER HOUSE ROOFING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JO 6-O-JO	ODETTE DAMAGE : SUPPLY/DELIVERY OF ROOFING MATERIAS - BAGONGBANWA DPP									
	ODETTE DAMAGE : SUPPLY/DELIVERY OF ROOFING MATERIAS - BAGONGBANWA DPP - BAGONGBANWA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL									1,907,982.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA NAIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP., AEROSOL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED PAINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE , RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								46,592.00		
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - REPAIR/RE-THREADING OF WATER PUMP OF 20KW PERKINS GENSET OF BILANGBILANGAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - REWINDING OF 15KW AUXILLIARY GENSET EXCITER STATOR AND EXCITER ROTOR OF HAMBONGAN DPP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAINTENANCE OF GENERATING AND - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL								108,500.00		
MAINTENANCE OF STRUCTURES										
	MAINTENANCE OF STRUCTURES - REPAINTING OF EXTERIOR AND INTERIOR POWERHOUSE STRUCTURES OF TYPHOON-DAMAGED BMG2 PLANTS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	5
MAINTENANCE OF STRUCTURES - TOTAL								500,000.00		
MATERIALS AND EQUIPMENT										
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP AMMETER TESTER - ABSOLUTE MAX AC CURRENT MEASUREMENT 600A AC, ABSOLUTE MAX. AC VOLTAGE MEASUREMENT 600V AC, ABSOLUTE MAX. RESISTANCE MEASUREMENT 200 OHMS, AC CURRENT MEASUREMENT RESOLUTION 100MA AC,DIGITAL CLAMP METE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582002 - BOHOL 2 MINI GRID</b>										
MATERIALS AND EQUIPMENT										
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTIMETER, DIGITAL - 600 VAC / 600VDC, 10A MAX., , WITHSTAND VOLTAGE: 3700 VAC FOR 1 MIN.; W/ CONTINUITY BUZZER, DIODE CHECK, CAPACITANCE / FREQUENCY / TEMPERATURE MEASUREMENT; KYORITSU OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>466,758.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOTH - CHAMOIST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPENSER - TAPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULSE - OXIMETER, DIGITAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								78,544.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								30,858.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								23,370.00		
SPARES										
	CON-ROD BEARING - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	HEAD GASKET - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL (BIG) - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
SPARES										
	OIL SEAL (FRONT) - FOR PERKINS 20KW MODEL D3.152		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL (REAR) - FOR PERKINS 20KW MODEL D3.152		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL SEAL (SMALL) - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PISTON ASSEMBLY - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	PISTON RING (STANDARD) - FOR KUBOTA V1902		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	RADIATOR FAN BLADE ALIGNMENT - FOR PERKINS 20KW MODEL D3.152		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
SPARES - TOTAL							87,500.00			
WORK ORDER										
	CONSTRUCTION WORK IN PROGRESS - SUPPLY,DELIVERY AND INSTALLATION OF COLLAPSIBLE CONTAINERIZED STORAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	SUPPLY,DELIVERY AND INSTALLATION OF COLLAPSIBLE CONTAINERIZED STORAGE - SUPPLY,DELIVERY AND INSTALLATION OF COLLAPSIBLE CONTAINERIZED STORAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
	S/D//T&C OF 63KW GENSETS AND 75KVA TRANSFORMER INCL. ELECT. EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	S/D//T&C OF 56KW GENSET INCL. ITS ELECT. EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	S/D//T&C OF 15KW GENSET INCL. ITS ELECT. EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582002 - BOHOL 2 MINI GRID</u></b>										
WORK ORDER										
	S/D//T&C OF 38KW GENSET INCL. ITS ELECT. EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	S/D//T&C OF 1X15KW, 2X20KW GENSETS INCL. ITS ELECT. EQPT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
WORK ORDER - TOTAL								4,217,114.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582003 - PANAY MINI GRID</b>										
GENERAL PLANT EQUIPMENT										
	COME ALONG CLAMP - 1 TON, RACHET TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR CALIBRATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								96,000.00		
<b>JOB ORDER</b>										
1-OP	DAY TO DAY OPERATION OF PMG									
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAY TO DAY OPERATION OF PMG - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - FAN BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAY TO DAY OPERATION OF PMG - AIR FILTER (OEM)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - AIR FILTER ELEMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - BELT 2614B655		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - FAN BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - FUEL FILTER ELEMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - FUEL FILTER ELEMENT KIT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582003 - PANAY MINI GRID</u></b>										
JOB ORDER										
1-OP DAY TO DAY OPERATION OF PMG										
	DAY TO DAY OPERATION OF PMG - LUBE OIL FILTER (OEM)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - MAIN AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - PRE-FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - BELT,V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION OF PMG - CLEANER, AIR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - DAY TO DAY OPERATION OF PMG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - AIR, PERKINS, P/N 26510380		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL, ELEMENT, PERKINS, P/N ECOPLUS 26560201		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, PERKINS, P/N 2654403		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, PERKINS, P/N 2654407		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL, CUMMINS, P/N FF5052		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL/WATER SEPARATOR, CUMMINS, P/N FS1280		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, CUMMINS, P/N LF3349		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6582003 - PANAY MINI GRID**

JOB ORDER

2-OP MATERIALS AND GOODS

ABRASIVE - SANDPAPER #1000	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ABRASIVE - SANDPAPER #240	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BRUSH - WIRE WHEEL, 6 INCH Ø, WIDE FACE COARSE CRIMPED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COTTON TAPE - MATERIALS AND GOODS	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CROCUS CLOTH - ABRASIVE, 9 INCH X 11 INCH , 3SM	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DETERGENT POWDER - ALL PURPOSE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ELECTRICAL TAPE - VINYL, BIG	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
EPOXY - STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582003 - PANAY MINI GRID</u></b>										
JOB ORDER										
2-OP MATERIALS AND GOODS										
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - SILICONE AEROSOL TYPE 500ML/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MATERIALS AND GOODS - BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY PRIMER GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - HI TEMP, ALUMINUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - ALL COTTON 32 PIECES PER KILOGRAM MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND PAPER - # 150		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCA-SEAL - 2 QT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582003 - PANAY MINI GRID</u></b>										
JOB ORDER										
NEW1-JO	REPAIR OF BUNKHOUSE GUIWANON DPP									
	REPAIR OF BUNKHOUSE GUIWANON D - REPAIR OF BUNKHOUSE AND CR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW2-JO	REPAIR OF CANOPY OF THE POWERHOUSE OF SIBOLO									
	REPAIR OF CANOPY OF THE POWERH - REPAIR CANOPY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW3-JO	REPAIR/RECONDITIONING OF TRANSPORT VEHICLE IN PMG OFFICE									
	REPAIR/RECONDITIONING OF TRANS - REPAIR/RECONDITIONING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW5-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	- REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
<b>JOB ORDER - TOTAL</b>								<b>3,487,328.00</b>		
<b>MATERIALS AND EQUIPMENT</b>										
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRASS, HD, 4 STROKE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRASS, HD, SCISSOR TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582003 - PANAY MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAD REST COMMON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 2 HP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>567,372.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BROOM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER - URINAL APPEARANCE: BLUE; BOILING POINT:>100C VISCOSITY @25C:900-2500CPS; PH @25 :1.75-3.50; FRAGRANCE: MENTHOL; STABILITY: STABLE; SOLUBILITY IN WATER: SOLUBLE; SODIUM CHLORIDE CITRIC ACID HYDROCHLORIC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582003 - PANAY MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE DIVIDER - SEPARATOR LONG SIZE, PLASTIC, ASSTD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLOOR MOP - FLOOR MOP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLUORESCENT LAMP - 36 WATTS, DAYLIGHT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FORM - OFFICIAL RECEIPTS, CARBONLESS, PADDED, 50 SETS/PAD, 3 SHTS./SET		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	3
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LED BULB - 13 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582003 - PANAY MINI GRID</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								689,316.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								123,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
	WATER EXPENSES, 60/GAL - SUPPLY OF POTABLE WATER		NO	NP-SMALL VAL PROC	11/11/2021		02/09/2022	02/25/2022	GAA-2022 - P1	1
								- TOTAL	182,400.00	
<b>ATHLETICS AND EDUCATION</b>										
	SUPPLY & DELIVERY OF SPORTS UNIFORM		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
								ATHLETICS AND EDUCATION - TOTAL	120,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 150,000/YEAR - UTM FORTIGATE LICENSE RENEWAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 280,000/YEAR - UTM FORTIGATE LICENSE RENEWAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 280,000/YEAR - UTM FORTIGATE LICENSE RENEWAL		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P1	5
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	1,060,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER C - HAULING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	260,164.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								348,840.00		
GENERAL PLANT EQUIPMENT										
	DATA BACKUP STORAGE - NETWORK ATTACHED STORAGE (NAS)/DISK STATION, RAID SUPPORT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	BIOMETRICS - DATA RECORDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	DATA CABINET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ACCESS POINT - WIRELESS, INDOOR DUAL RADIO, CEILING/WALL MOUNT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	SOUND SYSTEM, CONFERENCE CONTROL - & OUTDOOR SOUND SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	CAMERA, DOCUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								2,298,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	SUBSCRIPTION OF INTERNET VIA FOC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	SUBSCRIPTION OF INTERNET VIA FOC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
INTERNET SUBSCRIPTION EXPENSES - TOTAL								1,245,719.96		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
JOB ORDER										
F3501S2-JO OPERATION/MAINTENANCE OF TUGBOAT										
	- SERVICING OF FIRE EXTINGUISHER		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P2	
	- SERVICING OF LIFE RAFTS		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P2	1
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BULB, MERCURY - 1,000 WATTS (SEARCH LIGHT)		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC OIL - NO. 68 SAE, 20LIT/PAIL		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	IMPELLER, RUBBER - SEA WATER PUMP		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT, ENGINE OIL SAE 30/40, 208LIT/DRUM		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	OXYGEN & ACETELYNE REFILL - OPERATION/MAINTENANCE OF TUGBOAT		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROPE NYLON FOR MOORING - ROPE NYLON FOR MOORING		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SAFETY EQUIPMENT - LIFEBOUY RING		NO	SHOPPING		03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW3-JO ANNUAL PHYSICAL CHECKUP FOR SPUG VISAYAS PERSONNEL									
	- ANNUAL PHYSICAL CHECKUP FOR SPUG VISAYAS PERSONNEL		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P2	4
	MEDICAL BENEFITS/GROUP INSURAN - ANNUAL PHYSICAL CHECKUP FOR SPUG VISAYAS PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
JOB ORDER										
NEW3-JO										
	MEDICAL BENEFITS/GROUP INSURAN - ANNUAL PHYSICAL CHECKUP FOR SPUG VISAYAS PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	MEDICAL BENEFITS/GROUP INSURAN - ANNUAL PHYSICAL CHECKUP FOR SPUG VISAYAS PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
NEW4-JO CUSTOMER'S FORUM										
	- CUSTOMER'S FORUM		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW5-JO OVERHAUL YANMAR MAIN ENGINE M220-EN										
	COCK ASSY, INDICATOR - 741616-15030		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET - HEAD T=1.0, 147644-01350		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE - 147644-11180		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - 141644-11101		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE - 150673-11101		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	METAL ASSY, THRUST - 150623-02501		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	NOZZLE - COOLING, 141616-39311		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - CRANK, METAL ASSY. 147644-23400		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	PIN, PISTON - 147644-22300		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
JOB ORDER										
NEW5-JO OVERHAUL YANMAR MAIN ENGINE M220-EN										
	PISTON RING (SET) - 747644-22503		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - VALVE STEM - 14644-11581		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE INNER - 137678-11131		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE OUTER - 137678-11121		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - 100 ALC, 28551-030300		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - 28571-620115		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOMETER - 500, 28572-500115		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE - INJECTION, 147644-53010		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE (EXHAUST) - 141644-11113		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE (EXHAUST) - 150673-11113		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							4,854,149.56			
MATERIALS AND EQUIPMENT										
	ADAPTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	BED LINEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXCHNAGE ROLLER KIT - for Canon DR-C240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR POLISHER WET & DRY - 10 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DISK DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NETWORK SWITCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINT SERVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SCANNER THERMAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	SEALED LEAD ACID BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALED LEAD ACID BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLID STATE DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SURGE ARRESTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - STAINLESS STEEL, LARGE CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	VACUUM CLEANER WET & DRY - BLOWING/SUCTION, 20LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRELESS DUAL BAND GIGABIT ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MATERIALS AND EQUIPMENT - TOTAL							1,641,999.70			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	1
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR WAX, LIQUID - FOR VINYL TILES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	2
	HAND SOAP - ANTI BACTERIAL WITH MOISTURIZES 500 ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NA ASCORBATE - 100 TABS. (CAPS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	OFFICE BOX, BROWN WITH COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PARACETAMOL - 500MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER CHLORINE - 1KG PER PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STORAGE BOX, STACKABLE - PLASTIC WITH WHEEL, 95L CAPACITY, WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - DUCT TAPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - WOMEN'S MONTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,505,242.54		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION & MAINT. - MISCELLAN - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								743,280.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM KIT - BROTHER DR-1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRUM KIT - BROTHER DR-2255		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON - RIB-AX LIFT OFF ERASER, FOR OLYMPIA COMPACT 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - NYLON, MANUAL TYPEWRITER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON - RIB-AX CARBON, FOR OLYMPIA COMPACT 5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON C13SO15506 (7753) FABRIC, FOR PRINTER LQ 300/300+II & 580		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON C13SO15506 (7753) FABRIC, FOR PRINTER LQ 300/300+II & 580		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER - TK-679 (KYOCERA KM-2560)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BROTHER TN-1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BROTHER TN-2280		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								236,100.00		
RENTAL										
	- RENTAL OF BUNKHOUSE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	8
	- RENTAL OF PHOTOCOPIER		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P1	7
	RENTAL - RENTAL OF BUNKHOUSE		YES	NP-LS RL PROP VEN			02/07/2022	02/23/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
					RENTAL - TOTAL		1,752,000.00			
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BALL JOINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL JOINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH LINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH LINING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILOT BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILOT BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582005 - OM, VISAYAS OPERATIONS DEPT.</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	PRESSURE PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE PLATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR TANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELEASE BEARING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1,5
	TIE ROD END		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE ROD END		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIMING BELT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIMING BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - 195R, 15C, 103/101R, 55PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 185/80 R14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE, TUBELESS - 245/70 R 16 FOR MITSUBISHI STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6582005 - OM, VISAYAS OPERATIONS DEPT.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	TOOL SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								2,336,256.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, 5,000/MONTH - LANDLINE (231-5009)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
TELEPHONE EXPENSES - TOTAL								120,000.00		
WORK ORDER										
	MISCELLANEOUS EQUIPMENT - ISO QUALITY MANAGEMENT SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CONTAINERIZED VAN FOR INACTIVE DOCUMENTS		NO	NP-SMALL VAL PROC	11/09/2021		02/07/2022	02/23/2022	GAA-2022 - P2	8
WORK ORDER - TOTAL								1,200,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582007 - ADMIN &amp; FINANCE DIV VISAYAS</b>										
MATERIALS AND EQUIPMENT										
	BALL - TABLE TENNIS, 3 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RULER - PLASTIC, 450MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>236,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CARTOLINA - ASSORTED COLOR, 20S/PACK (yellow & pink)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - IBM STRIKE LIFT OF TAPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6582007 - ADMIN &amp; FINANCE DIV VISAYAS</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RIBBON - NYLON, MANUAL TYPEWRITER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	4
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								711,354.00		
<b>TRAINING AND EDUCATION</b>										
	BASIC SCUBA DIVING COURSE, HR SPUG VISAYAS - 25 X 1000 X 3 DAYS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	VENUE SPUG VIS PLANNING SESSION, HR SPUG VISAYAS - 110 X 909.1 X 3 DAYS		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
VISAYAS OPERATIONS DEPARTMENT										
<u>6582007 - ADMIN &amp; FINANCE DIV VISAYAS</u>										
TRAINING AND EDUCATION										
	VENUE TEAM BLG, GENDER LEARNING SESSION, HR SPUG VISAYAS - 50 X 500 X 1 DAY		YES	NP-LS RL PROP VEN			05/31/2022	06/16/2022	GAA-2022 - P2	
TRAINING AND EDUCATION - TOTAL								400,002.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583001 - CLUSTERHEAD, EASTERN VISAYAS MINIGRID</u></b>										
GENERAL PLANT EQUIPMENT										
	MICROMETER, - MEASUREMENT: 0MM - 25MM, RESOLUTION: 0.001MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROMETER, DIGIMATIC - INTERNAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER, INSULATION, - TEST VOLTAGES: 50V, 100V, 250V, 1000V, RESISTANCE: 1.0M - 50M CONTINUITY, AC CURRENT CLAMP, AUTO-POWER OFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTITESTER - INSULATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TESTER - PHASE SEQUENCE AND CONTINUITY INDICATOR, MAXIMUM 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER, 3 PHASE INDICATION, - PHASE SEQUENCE AND CONTINUITY INDICATOR, VOLTAGE RANGE: 40 - 700V, FREQUENCY RANGE: 15 -400HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TORQUE WRENCH - DIGITAL WRENCH WITH CASING. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TORQUE WRENCH, - 1/2 INCH SQUARE DRIVE, 70 - 350Nm, WRENCH WITH CASING, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								420,000.00		
MATERIALS AND EQUIPMENT										
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES, LEATHER - LOW-CUT, STEEL TOE, OIL/SLIP AND ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, COLOR: BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUIT - OVERALL FOR MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583001 - CLUSTERHEAD, EASTERN VISAYAS MINIGRID</u></b>										
MATERIALS AND EQUIPMENT										
	SUIT, TWO-PIECE - FABRIC MADE OF POLYESTER AND COTTON, WITH CHEST POCKET, WITH NPC LOGO, COLOR: DARK BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN - 20FT X 20FT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>201,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ISOPROPHY 500ML, 70%		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE, 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>175,130.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583001 - CLUSTERHEAD, EASTERN VISAYAS MINIGRID</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	GRINDING DISC - 4 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								209,920.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INK CARTRIDGE - BLACK, CANON 052		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								379,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	CAMERA - DOCUMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								98,000.00		
JOB ORDER										
NEW-JO										
	FREIGHT AND HANDLING & OTHER C - HAULING OF VARIOUS GENSETS AND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
JOB ORDER - TOTAL								800,000.00		
MATERIALS										
NEW-JO										
	FREIGHT AND HANDLING & OTHER C		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
JOB ORDER - TOTAL								1,300,000.00		
MATERIALS AND EQUIPMENT										
	BLOOD PRESSURE MONITORING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUCOMETER STRIPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PULSE - OXIMETER, DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								50,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								126,820.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	ACTUATOR, WOODWARD TYPE 1724 - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	3
	ALTERNATOR - CHARGING, FOR SEC. SPARES 192.5KW FGW (1606A-E93TA		YES	NP-TWO FAILED BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

SECURITY SPARE PARTS - ELECTRICAL

ALTERNATOR - CHARGING, FOR SEC. SPARES 192.5KW FGW (1606A-E93TA)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
ALTERNATOR - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
ALTERNATOR - FOR SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
ALTERNATOR - N-FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
ALTERNATOR - CHARGE, SEC SPARES FOR 60KW FGW (1004TG2)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
ALTERNATOR - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
ALTERNATOR - FOR SEC SPARES 50KW PERKINS (TPI 2436/1500)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
ALTERNATOR - FOR SEC. SPARES 40KW PERKINS (P44E1/P40E1)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
ALTERNATOR, CHARGE - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
ALTERNATOR, CHARGE, 24VDC - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
BEARING - CONROD FOR 330KW CUMMINS (KTA19-G2) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1
BEARING - , MAIN FOR SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
BEARING - ,CONNECTING ROD FOR SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING CONN. ROD - N-FOR CUMMINS 150 KW 6CTAA8.3.G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT - CONROD BIGEND FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT - MAIN FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT - MAIN FOR 330KW CUMMINS (KTA19-G2)SEC. SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT - MAIN FOR 80KW FG WILSON (1106A-70TAG2) SEC. SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	BEARING KIT - CONROD, FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	BEARING KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1
	BEARING KIT - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	BEARING KIT - MAIN FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	3
	BEARING KIT - MAIN FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	BEARING KIT - MAIN FOR 330KW CUMMINS (KTA19-G2)SEC. SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	BEARING KIT, BIG END - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING KIT, BIG END - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	BEARING KIT, BIG END - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING KIT, BIG END - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	2
	BEARING KIT, BIG END - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	BEARING KIT, BIG END - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	BEARING KIT, CON-ROD BIG END - S- FOR DALE PERKINS 163 KW ZDP21-018		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, MAIN - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, MAIN - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	5
	BEARING KIT, MAIN - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	5
	BEARING KIT, MAIN - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	5
	BEARING KIT, MAIN - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1
	BEARING KIT, MAIN - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	BEARING KIT, MAIN - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	BEARING SET, MAIN - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING SET, MAIN - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL SPARE PARTS

BEARING SET, MAIN (STANDARD) - N-FOR CUMMINS 150 KW 6CTAA8.3-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
BEARING, CONNECTING ROD - N-FOR CUMMINS 330 KW KTA19-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD - S- FOR DALE PERKINS 163 KW ZDP21-012	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
BEARING, CONNECTING ROD - FOR 330KW CUMMINS (KTA19-G2)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
BEARING, CONNECTING ROD - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
BEARING, CONNECTING ROD - P- FOR 50 KW PERKINS TPI2436/1500	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD - C3901430 FOR SEC.SPARE 150KW (6CTA8.3-G2)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD ( LOWER) - P- FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
BEARING, CONNECTING ROD ( LOWER) - FOR 120KW CUMMINS 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
BEARING, CONNECTING ROD ( LOWER) - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
BEARING, CONNECTING ROD ( UPPER) - P- FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL PMS PARTS

BEARING, CONNECTING ROD ( UPPER) - FOR 120KW CUMMINS 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
BEARING, CONNECTING ROD ( UPPER) - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
BEARING, CONNECTION - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
BEARING, CONNECTION - P- FOR 275 KW CUMMINS NTA 855-G1B	YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2
BEARING, CRANKSHAFT THRUST - P- FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BEARING, CRANKSHAFT THRUST - FOR 120KW CUMMINS 10K PMS	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1
BEARING, CRANKSHAFT THRUST - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
BEARING, CRANKSHAFT THRUST - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
BEARING, CRANKSHAFT THRUST - C3926798 FOR SEC.SPARE 150KW (6CTA8.3-G2)	YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
BEARING, FAN HUB - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, IDLER BALL - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, IDLER BALL - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	BEARING, MAIN - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN - P- FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN - C3901590 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN - C3916840 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	BEARING, MAIN - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	BEARING, MAIN - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, MAIN STANDARD - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN STANDARD - S- FOR DALE PERKINS 163 KW ZDP21-018		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, ROLLER - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, ROLLER - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	BEARING, THRUST - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, THRUST - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	BIG END BEARING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	BIG END BEARING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	BIG END BEARING KIT - FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	BIG END BEARING KIT (STD) - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	BOLT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	BOLT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	BUSH - SMALLEND FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSH, LITTLE END - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BUSHING - S- FOR DALE PERKINS 163 KW ZDP21-012		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BUSHING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	CHECK VALVE - N-FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP, INJECTOR - N-FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COLLET, VALVE - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	COLLET, VALVE - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	COLLET, VALVE - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	COLLET, VALVE - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	COLLET, VALVE - P- FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	COLLET, VALVE - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	COLLET, VALVE - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	COLLET, VALVE - P- FOR 80 KW CUMMINS 6BTAA5.9-G12		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	CONNECTING ROD KIT - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONNECTING ROD, ENGINE - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	CONTROLLER, GOVERNOR - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	COOLANT PUMP ASSY - FOR 330KW CUMMINS (KTA19-G2) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	COOLANT PUMP ASSY - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	
	COOLER, ENGINE CAST - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	1
	COOLER, ENGINE CAST - P- FOR 330 KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	1
	COTTER - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	CRANKSHAFT - FRONT SEAL FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CRANKSHAFT - REAR SEAL FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CRANKSHAFT - REAR SEAL, P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD GASKET - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	DAMPER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	DAMPER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	DIPSTICK - 10000-60237 N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	DIPSTICK - 10000-60237 N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	DRIVE, BELT TENSIONER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	DRIVE, BELT TENSIONER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	EXHAUST VALVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	EXHAUST VALVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	FAN - FOR SEC SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FAN BLADE - FOR 315KW FGW (2506A-E15TAG3)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	FAN BLADE - FOR 315KW FGW (2506A-E15TAG3)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	FAN BLADE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	FAN BLADE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	FAN DRIVE PULLEY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	FAN DRIVE PULLEY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN, ENGINE - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	FILTER HOUSING - FOR 300KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER HOUSING - FOR 315 KW FG WILSON SECURITY SPARES		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	FILTER HOUSING - FOR 315 KW FG WILSON SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	FILTER HOUSING - FOR 300KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER HOUSING - FOR 315 KW FG WILSON SECURITY SPARES		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	FUEL FILTER HOUSING - FOR 315 KW FG WILSON SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPES #1 - 6		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL INJECTION PUMP - FOR 100KW CUMMINS SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
	FUEL INJECTION PUMP - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	5
	FUEL INJECTION PUMP - FOR SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
	FUEL INJECTION PUMP - FOR SEC. SPARES 40KW PERKINS (P44E1/P40E1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	5
	FUEL INJECTION PUMP - SEC SPARES FOR 50KW PERKINS (TPI2436/1500)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	3
	FUEL INJECTOR ASSEMBLY - FOR 163 KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL INJECTOR NOZZLE TIP - P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	FUEL PIPE - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	FUEL PIPE - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	FUEL PUMP - FOR SEC.SPARE 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	3
	GASKET - , OIL PAN FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GASKET - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	GASKET - CYLINDER HEAD - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD - FOR 5KPMS 315KW FGW PERKINS (2506A-E15TAG3)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	GASKET - CYLINDER HEAD - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - EXHAUST MANIFOLD - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - EXHAUST MANIFOLD - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET - EXHAUST MANIFOLD - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - IND MANIFOLD - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - INDUCTION MANIFOLD - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GASKET - INDUCTION MANIFOLD - P- FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - INDUCTION MANIFOLD - P- FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - OIL SUCTION PIPE - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	GASKET - SUMP - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - SUMP - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - TIMING CASE - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - TIMING CASE - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - TIMING CASE - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET - WATER PUMP - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET - WATER PUMP - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GASKET KIT - BOTTOM - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET KIT - BOTTOM - FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, BOTTOM OVERHAULING - FOR 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P1	4
	GASKET KIT, TOP OVERHAULING - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET KIT, TOP OVERHAULING - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1
	GASKET KIT, TOP OVERHAULING - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET KIT, TOP OVERHAULING - FOR 40KW PERKINS (P44E1/P40E1) 5K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET KIT, TOP OVERHAULING - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET KIT, TOP OVERHAULING - FOR 80 KW CUMMINS (4BTA3.9-G11) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
	GASKET KIT, TOP OVERHAULING - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	GASKET KIT, TOP OVERHAULING - P- FOR 80 KW CUMMINS 6BTAA5.9-G12		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET TOP OVERHAULING - 4915302 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET TOP OVERHAULING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET, BOTTOM OVERHAULING - 4915303 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - KIT FOR 80 KW CUMMINS (4BTA3.9-G11) SECURITY SPARE		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	GASKET, BOTTOM OVERHAULING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	GASKET, BOTTOM OVERHAULING - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	GASKET, CONNECTION - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CONNECTION - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CONNECTION - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL SPARE PARTS

GASKET, CONNECTION - N-FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - P- FOR 80 KW FG WILSON 1106A-70TAG2	YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - P- FOR 80 KW FG WILSON 1106A-70TAG2	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - COVER, P- FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - COVER, P- FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - COVER FOR 192.5KW FG WILSON (1606A-E93TAG4) 5K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - FOR 80KW CUMMINS (6BTAA5.9-G12) 5K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1
GASKET, CYLINDER HEAD - N-FOR CUMMINS 330 KW KTA19-G2	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL SPARE PARTS

GASKET, CYLINDER HEAD - P- FOR 50 KW PERKINS TPI2436/1500	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2
GASKET, CYLINDER HEAD - 3938267 FOR SEC.SPARE 150KW (6CTA8.3-G2)	YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2
GASKET, EXHAUST MANIFOLD - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET, EXHAUST MANIFOLD - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
GASKET, GEAR HOUSING - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET, INT MANIFOLD COVE - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET, INT MANIFOLD COVE - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
GASKET, LUB OIL CLR COVER - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
GASKET, LUBE OIL CIR COVER - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET, LUBE OIL COOLER HOUSING - FOR 330KW CUMMINS (KTA19-G2) 10K PMS	YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1
GASKET, OIL COOLER CORE - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1
GASKET, OIL COOLER CORE - P- FOR 200 KW CUMMINS 6LTAA8.9-G3	YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2
GASKET, OIL COOLER CORE - C3918174 FOR SEC.SPARE 150KW (6CTA8.3-G2)	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, OIL PAN - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL PAN - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL PAN - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GASKET, REAR COVER - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, REAR COVER - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GASKET, RKR LEVER HOUSING - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, RKR LEVER HOUSING - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GASKET, ROCKER COVER - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	GASKET, ROCKER COVER - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TURBOCHARGER - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GASKET, VALVE COVER - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, VALVE COVER - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GEAR, FUEL PUMP - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GEAR, FUEL PUMP - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	GUDGEON PIN - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	GUIDE - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GUIDE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	GUIDE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GUIDE VALVE STEM - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2
	GUIDE VALVE STEM - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	3
	GUIDE, VALVE - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GUIDE, VALVE - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GUIDE, VALVE - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	GUIDE, VALVE INLET - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	GUIDE, VALVE SPRING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	GUIDE, VALVE STEM - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	HEAD, FUEL FILTER - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HEAD, FUEL FILTER - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	HEAD, LUBE OIL FILTER - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	HOSE, PUMP - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOUSING ASSEMBLY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	HOUSING ASSEMBLY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTION PUMP - WITH ACTUATOR, N- FOR 80KW FG WILSON OF AMG		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTION PUMP - WITH ACTUATOR, N- FOR 80KW FG WILSON OF AMG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTOR - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	INJECTOR - FUEL ASSY FOR 330KW CUMMINS (KTA19-G2) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	INJECTOR - NOZZLE TIP FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR - NOZZLE TIP FOR 100KW PERKINS (1006-TAG) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INJECTOR - SLEEVE FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	INJECTOR - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTOR - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTOR - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	INJECTOR - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	INJECTOR - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	5
	INJECTOR - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2
	INJECTOR - FUEL ASSY FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	INJECTOR - FUEL, FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	INJECTOR - WASHER FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	INJECTOR - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTOR - FOR SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	3
	INJECTOR - P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	7
	INJECTOR - P- FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTOR - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	INJECTOR - SEC SPARES FOR 60KW FGW (1004TG2)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	INJECTOR ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	INJECTOR ASSY - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	2
	INJECTOR ASSY - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	9
	INJECTOR EXCHANGE - FOR SEC.SPARE 315KW FGW PERKINS (2506A-E15TAG3)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	6
	INJECTOR EXCHANGE - FOR SEC.SPARE 315KW FGW PERKINS (2506A-E15TAG3)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	6
	INJECTOR KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	4
	INJECTOR KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	INJECTOR SLEEVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTOR SLEEVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTOR WASHER - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTOR WASHER - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INJECTOR, FUEL - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	INSERT - VALVE EXHAUST FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT - VALVE INLET FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSERT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	INSERT - , VALVE EXHAUST,P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INSERT - , VALVE INLET, P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	INSERT EXHAUST - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	INSERT EXHAUST - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INSERT EXHAUST - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	INSERT VALVE - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, EXHAUST VALVE - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, EXHAUST VALVE - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	INSERT, INLET VALVE - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	INSERT, INLET VALVE - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	6
	INSERT, INTAKE VALVE - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, INTAKE VALVE - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	INSERT, VALVE - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	2
	INSERT, VALVE EXHAUST - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSERT, VALVE EXHAUST - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	2
	INTAKE VALVE - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	INTAKE VALVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	INTAKE VALVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	JOINT - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KEY - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	KEY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	KEY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	KIT(S) LUBE OIL COOLER ASSEMBLY - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	KIT, PISTON/RING - FOR 80KW FG WILSON (1106A-70TAG2) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	KIT, PISTON/RING - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	KIT, PISTON/RING - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	2
	KIT, PISTON/RING - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	LIFT PUMP - N- FOR 50KW PERKINS OF AMG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	LIFT PUMP KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	LIFT PUMP KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	LINER - /OE52921, S- FOR DALE PERKINS 163 KW ZDP21-018		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	LINER - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	3
	LINER, CYLINDER - S- FOR DALE PERKINS 163 KW ZDP21-012		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, CYLINDER - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	1
	LINER, CYLINDER - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	LINER, CYLINDER - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	LINER, CYLINDER - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	7
	LINER, CYLINDER - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	LINER, CYLINDER - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	LOWER, ENGINE GASKET SET - FOR 330KW CUMMINS (KTA19-G2) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	LOWER, ENGINE GASKET SET - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	1
	LOWER, ENGINE GASKET SET - P- FOR 330 KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	2
	LUBE OIL PUMP ASSEMBLY - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	MAIN BEARING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	MAIN BEARING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	MAIN BEARING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	MODULE, ELECTRONIC CONTROL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	2
	MODULE, ELECTRONIC CONTROL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	MOTOR, STARTER - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTER - ASSY FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTER - ASSY FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	MOTOR, STARTER - FOR 100KW CUMMINS SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	MOTOR, STARTER - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	MOTOR, STARTER - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	MOTOR, STARTER - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	MOTOR, STARTER - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	MOTOR, STARTER - P/N: 2873A030		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	MOTOR, STARTING - N-FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	MOTOR, STARTING - FOR SEC.SPARES 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	MOTOR, STARTING, ASSEMBLY - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	NOZZLE - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	NOZZLE - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	1
	NOZZLE ASSEMBLY (4 HOLE X .38) - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	NOZZLE TIP FUEL INJECTOR - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	NOZZLE TIP FUEL INJECTOR - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	NOZZLE TIP FUEL INJECTOR - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	2
	NOZZLE, FUEL INJECTOR - FOR 5K 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	NOZZLE, PISTON COOLING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE, PISTON COOLING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	OIL COOLER - SEALING RING FOR 330KW CUMMINS (KTA19-G2) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER - SEALING RING FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	OIL COOLER - C3974815 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	OIL COOLER KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	OIL PUMP - FOR SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PIN, ROLL - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIN, ROLL - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	PIPE - LOW PRESSURE FUEL, N- FOR 50KW PERKINS OF AMG		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PIPE, FUEL INJECTION NO. 5 CYL - /OD20292, S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 6 CYL - /OD20293, S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FUEL, SEC SPARES FOR 50KW PERKINS (TPI2436/1500)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FOR SEC. SPARES 40KW PERKINS (P44E1/P40E1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - N-FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.1 CYLINDER ASSEMBLY - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.2 CYLINDER ASSEMBLY - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.3 CYLINDER ASSEMBLY - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJECTION NO.4 CYLINDER ASSEMBLY - S- FOR DALE PERKINS 163 KW CAP21-015		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON - N-FOR CUMMINS 330 KW KTA19-G2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	PISTON AND LINER KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PISTON AND LINER KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	PISTON AND RING KIT - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PISTON AND RING KIT - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	PISTON AND RING KIT - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	PISTON ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	PISTON KIT - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	PISTON KIT - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	PISTON KIT - P- FOR 40 KW PERKINS P44E1/P40E1		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PISTON KIT - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	4
	PISTON KIT - RING FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PISTON RING - KIT, FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	PISTON RING - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	PISTON RING KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	8
	PISTON RING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PISTON RING KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	PLATE KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	PLATE KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	PLUG - P- FOR 40 KW PERKINS P44E1/P40E1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	PLUG - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLUG KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	PLUG, CUP 0.750 NOM DIA - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	PLUG, CUP 0.750 NOM DIA - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	PLUG, CUP 1.00 DIA - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	PLUG, CUP 1.00 DIA - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	PLUG, CUP 1.250 DIA - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, CUP 1.250 DIA - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	
	PLUG, CUP 1.250 DIA - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	PRIMING PUMP, MANUAL - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	PULLEY, FAN - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	PULLEY, FAN - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	PULLEY, WATERPUMP - FOR SEC SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY, WATERPUMP - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	PULLEY, WATERPUMP - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	PULLEY, WATERPUMP - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	PUMP ASSEMBLY, COOLANT - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	4
	PUMP ASSEMBLY, LUBRICATING OIL - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	PUMP, FUEL INJECTION - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	PUMP, FUEL INJECTION - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	PUMP, FUEL INJECTION - FOR SEC. SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	PUMP, FUEL TRANSFER - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PUMP, FUEL TRANSFER - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	PUMP, LUBRICATING OIL - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PUMP, LUBRICATING OIL - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	PUMP, WATER - FOR SEC.SPARES 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	1
	RADIATOR - FOR 163 KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	RADIATOR - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	RADIATOR - FOR SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	RADIATOR - ASSY, FOR SEC. SPARES 40KW PERKINS (P44E1/P40E1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR - SEC SPARES FOR 60KW FGW (1004TG2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	REAR HOUSING SEAL - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REPAIR KIT, COOLANT PUMP - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	REPAIR KIT, COOLANT PUMP - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	REPAIR KIT, TURBOCHARGER - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	REPAIR KIT, TURBOCHARGER - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	4
	RING COMPRESSION PISTON - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	2
	RING KIT, PISTON - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING KIT, PISTON - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	1
	RING KIT, PISTON - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	1
	RING KIT, PISTON - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	
	RING KIT, PISTON - FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	RING, COMPRESSION - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, COMPRESSION - PISTON FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, COMPRESSION - C3922686 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, COMPRESSION - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	RING, COMPRESSION - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	1
	RING, COMPRESSION - PISTON FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	RING, COMPRESSION - PISTON FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	1
	RING, COMPRESSION - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	RING, COMPRESSION - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	2
	RING, COMPRESSION - C3919918 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	RING, COMPRESSION PISTON - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	RING, COMPRESSION PISTON - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	2
	RING, MAIN BEARING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, MAIN BEARING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	RING, OIL - PISTON FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, OIL PISTON - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, OIL PISTON - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, OIL PISTON - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	1
	RING, OIL PISTON - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	RING, OIL PISTON - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	RING, PISTON - KIT, FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, PISTON - OIL FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	RING, PISTON - OIL FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARE		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	RING, RETAINING - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, RETAINING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, RETAINING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	
	RING, RETAINING - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	RING, SEAL - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	1
	RING, SEAL 5.200 X .125 - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEALING - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEALING .364 I/DIA - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, CONNECTING - N-FOR CUMMINS 330 KW KTA19-G2		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	9
	ROD, ENGINE CONNECTING - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES		YES	PUBLIC BIDDING	10/10/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ROD, PUSH - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	ROD, PUSH - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	ROD, PUSH - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	ROD, PUSH - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	7
	ROTATOR - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2
	ROTATOR - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	ROTATOR - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SCREW, TAPPET ADJUSTING - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - KIT, FOR 192.5KW FG WILSON (1606A-E93TAG4) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	SEAL - O RING FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL & SEAT ASSEMBLY - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL SPARE PARTS

SEAL & SEAT ASSEMBLY - P- FOR 275 KW CUMMINS NTA 855-G1B	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL - INJECTOR - P- FOR 80 KW FG WILSON 1106A-70TAG2	YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL - INJECTOR - P- FOR 80 KW FG WILSON 1106A-70TAG2	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL - INJECTOR - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
SEAL - O RING - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL - O RING - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL - VALVE STEM, CYLINDER HEAD - FOR 5KPMS 315KW FGW PERKINS(2506A-E15TAG3)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2
SEAL KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
SEAL, RECTANGULAR RING - P- FOR 275 KW CUMMINS NTA 855-G1B	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL, FRONT C/SHAFT - FOR 10K PMS 163KW DALE PERKINS (2006TG1)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
SEAL, FRONT END OIL - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
SEAL, INJECTOR - C3909886 FOR SEC.SPARE 150KW (6CTA8.3-G2)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
SEAL, O RING - P- FOR 330 KW CUMMINS KTA19-G2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, O RING - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O RING - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O RING - 3000521 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O RING - 3007713 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 330KW CUMMINS (KTA19.G2) 5K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O RING - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O RING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O RING - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, O-RING - FOR 192.5KW FG WILSON (1606A-E93TAG4) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O-RING - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O-RING - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O-RING - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, O-RING - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, OIL - N-FOR CUMMINS 150 KW 6CTAA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, OIL - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, OIL FRONT - FOR SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, OIL FRONT - N-FOR CUMMINS 150 KW 6CTAA8.3.G2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, OIL REAR - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, OIL REAR - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, OIL REAR - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, OIL REAR - FOR 60KW PERKINS (1004TG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, OIL REAR - FOR SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, OIL REAR - P- FOR 60 KW PERKINS 1004TG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, REAR C/SHAFT - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SEAL, REAR C/SHAFT - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR RING - 173368 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.**

SPARES

MECHANICAL PMS PARTS

SEAL, RECTANGULAR RING - 3305487 FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL, RECTANGULAR RING - P- FOR 275 KW CUMMINS NTA 855-G1B	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
SEAL, VALVE STEM - FOR 120KW CUMMINS 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL, VALVE STEM - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL, VALVE STEM - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL, VALVE STEM - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL, VALVE STEM - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
SEAL, VALVE STEM - P- FOR 120 KW CUMMINS 6CTA8.3-G2	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
SEAL-O RING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1
SEAL-O RING - P- FOR 275 KW CUMMINS NTA 855-G1B	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
SEAL-REAR END OIL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2
SEAL-REAR END OIL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4	YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2
SET,UPPER ENGINE GASKET - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SLEEVE - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SLEEVE - , INJECTOR, P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SLEEVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SLEEVE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SLEEVE, INJECTOR - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	2
	SLEEVE, INJECTOR - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SLEEVE, INJECTOR - FOR 163 KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SLEEVE, INJECTOR - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SLEEVE, WEAR - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SLEEVE, WEAR - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SMALL END BUSH - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SMALL END BUSH - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SOLENOID - PUMP FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID, RUN, 24VDC - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SPACER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	SPACER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SPACER, BEARING - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	SPACER, BEARING - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	SPRING, COMPRESSION - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	SPRING, VALVE - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	SPRING, VALVE - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	SPRING, VALVE - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SPRING, VALVE INNER - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	SPRING, VALVE OUTER - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	STARTER MOTOR - FOR SEC.SPARE 315KW FGW (2506A-E15TAG3)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	2
	STARTER MOTOR - FOR SEC.SPARE 315KW FGW (2506A-E15TAG3)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	STARTER MOTOR - FOR SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	3
	STARTER MOTOR - SEC SPARES FOR 50KW PERKINS (TPI2436/1500)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	STARTER MOTOR ASSY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	6
	SUPPORT, CAMSHAFT THRUST - N-FOR 120 KW CUMMINS 6CTA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SWITCH, OIL PRESSURE - FOR SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	TAPPET - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	TAPPET - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THERMOSTAT - FOR SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THERMOSTAT - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THRUST WASHER - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER KIT - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST WASHER KIT - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	THRUST WASHER KIT - P- FOR 80 KW FG WILSON 1106A-70TAG2		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	THRUST WASHER T-3661 OE1687 - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	TIMING COVER - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	3
	TOP JOINT AND GASKET KIT - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TOP JOINT AND GASKET KIT - FOR 100KW PERKINS (1006-TAG) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	TOP JOINT AND GASKET KIT - FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBESTACK, OIL COOLER - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	10/30/2022	07/06/2022	09/08/2022	09/24/2022	GAA-2022 - P2	3
	TURBO CHARGER - ,ADAPTOR, N- FOR 50KW PERKINS OF AMG		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	TURBO CHARGER - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	TURBOCHARGER - FOR SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	TURBOCHARGER - FOR SEC. 313KW FGW (2506A-E15TAG3)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	TURBOCHARGER - FOR SEC.SPARE 315KW FGW (2506A-E15TAG3)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	4
	TURBOCHARGER - FOR SEC.SPARE 315KW FGW (2506A-E15TAG3)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	TURBOCHARGER - FOR 300KW PERKINS SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	6
	TURBOCHARGER - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	TURBOCHARGER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	TURBOCHARGER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	TURBOCHARGER - FOR SEC.SPARES 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	TURBOCHARGER - SEC SPARES FOR 60KW FGW (1004TG2)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	TURBOCHARGER ASSEMBLY - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	1
	TURBOCHARGER ASSEMBLY - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	UPPER, ENGINE GASKET SET - FOR 330KW CUMMINS (KTA19-G2) 5K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	UPPER, ENGINE GASKET SET - FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	UPPER, ENGINE GASKET SET - FOR 330KW CUMMINS (KTA19-G2) 10K PMS		YES	PUBLIC BIDDING	05/04/2022	12/22/2021	07/08/2022	07/24/2022	GAA-2022 - P1	
	UPPER, ENGINE GASKET SET - P- FOR 330 KW CUMMINS KTA19-G2		YES	PUBLIC BIDDING	10/20/2022	07/22/2022	09/24/2022	10/10/2022	GAA-2022 - P2	1
	VALVE COLLET - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE EXHAUST - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE GUIDE - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE GUIDE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	3
	VALVE GUIDE - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	3
	VALVE GUIDE - EXHAUST - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	VALVE GUIDE - INTAKE - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	VALVE GUIDE, EXHAUST - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE GUIDE, INLET - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE KIT - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	2
	VALVE SEAT INSERT - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE SEAT INSERT - FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	VALVE SEAT INSERT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE SEAT INSERT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE SPRING - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	6
	VALVE SPRING - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	1
	VALVE SPRING - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	VALVE SPRING, INNER-EXHAUST - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE SPRING, INNER-INLET - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE SPRING, OUTER-EXHAUST - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	VALVE SPRING, OUTER-INLET - FOR SEC.SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	VALVE STEM SEAL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE STEM SEAL - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	VALVE TAPPET - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	VALVE, EXHAUST - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	3
	VALVE, EXHAUST - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, EXHAUST - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	1
	VALVE, EXHAUST - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST - FOR SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST - P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	VALVE, EXHAUST - P- FOR DALE PERKINS 163 KW 2006TGI SPARE		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	VALVE, EXHAUST - 3928174 FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	VALVE, EXHAUST - FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST - INSERT FOR 330KW CUMMINS (KTA19-G2)SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST (NIMONIC) - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE, EXHAUST (NIMONIC) - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	5
	VALVE, INLET - S- FOR DALE PERKINS 163 KW SVP21-003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	12/01/2021	12/22/2021	03/17/2022	04/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE, INLET - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 100KW PERKINS (1006-TAG) 10K PMS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 10K PMS 275KW CUMMINS (NTA 855-G1B)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 120KW CUMMINS 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 192.5KW FG WILSON (1606A-E93TAG4) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	2
	VALVE, INTAKE - FOR 200KW CUMMINS (6LTAA8.9-G3) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 80KW CUMMINS (6BTAA5.9-G12) 10K PMS		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P1	1
	VALVE, INTAKE - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, INTAKE - FOR SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, INTAKE - P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, INTAKE - P- FOR 200 KW CUMMINS 6LTAA8.9-G3		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	VALVE, INTAKE - P- FOR 275 KW CUMMINS NTA 855-G1B		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	1
	VALVE, INTAKE - FOR 330KW CUMMINS (KTA19-G2) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, INTAKE - FOR SEC.SPARE 150KW (6CTA8.3-G2)		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	VALVE, INTAKE - INSERT FOR 330KW CUMMINS (KTA19-G2)SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	WASHER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	WASHER - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WASHER, THRUST - N-FOR CUMMINS 150 KW 6CTAA8.3-G2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, THRUST - FOR 40KW PERKINS (P44E1/P40E1) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	WASHER, THRUST - FOR 50KW PERKINS (TPI 2436/1500) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	WASHER, THRUST - P- FOR 100 KW PERKINS 1006-TAG		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WASHER, THRUST - P- FOR 50 KW PERKINS TPI2436/1500		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WASHER, THRUST T-3662 - FOR 10K PMS 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	WATER PUMP - KIT, FOR SEC SPARES 192.5KW FGW (1606A-E93TAG4)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - GASKET FOR 80KW FG WILSON (1106A-70TAG2) 10K PMS		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P1	
	WATER PUMP - FOR 50KW CUMMINS (4BTA3.9-G2) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WATER PUMP - FOR 80 KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	WATER PUMP - FOR SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	1
	WATER PUMP - ASSY FOR 100KW PERKINS (1006-TAG) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WATER PUMP - FOR 200KW CUMMINS (6LTAA8.9-G3) SECURITY SPARES		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WATER PUMP KIT - FOR SEC.SPARE 315KW FGW PERKINS (2506A-E15TAG3)		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	2
	WATER PUMP KIT - FOR SEC.SPARE 315KW FGW PERKINS (2506A-E15TAG3)		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	2
	WATER PUMP KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	WATER PUMP KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	WATER TEMPERATURE SENSOR - FOR SECURITY SPARES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRING HARNESS - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	4
	WIRING HARNESS - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	4
	WOODRUFF KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	NP-TWO FAILD BID	06/10/2022		09/01/2022	09/17/2022	GAA-2022 - P2	
	WOODRUFF KIT - N-FOR FG WILSON 192.5 KW 1606A-E93TAG4		YES	PUBLIC BIDDING	06/10/2022	06/29/2022	09/01/2022	09/17/2022	GAA-2022 - P2	
	BEARING, MAIN - FOR 80K CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	FUEL INJECTION PIPE NO. 1 - , P/N: 996-607 / 3521K124		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583005 - OM-EASTERN VISAYAS OPERATIONS DIV.</u></b>										
SPARES										
	FUEL INJECTION PIPE NO. 2 - , P/N: 996-608 / 3521K125		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PIPE NO. 3 - , P/N: 996-609 / 3521K126		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PIPE NO. 4 - , P/N: 996-610 / 3521K127		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FUEL, P/N:3525A102		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FUEL, P/N:3525A103		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FUEL, P/N:3525A104		YES	PUBLIC BIDDING	05/08/2022	06/03/2022	08/06/2022	08/22/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - FOR SEC. SPARES 40KW PERKINS (P44E1/P40E1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - , CUP 0.562 DIA. - FOR SEC. SPARES 163KW DALE PERKINS (2006TG1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, COMPRESSION - FOR 80KW CUMMINS (6BTAA5.9-G12) SECURITY SPARES		YES	PUBLIC BIDDING	05/08/2022	07/15/2022	09/17/2022	10/03/2022	GAA-2022 - P2	
	VALVE, EXHAUST - , P/N: OE50589		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL							77,920,244.96			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
	WATER EXPENSES - , BASE ON ACTUAL CONSUMPTION, FOR FOUR (4) PLANTS & CALBAYOG SATELLITE OFFICE PERSONNEL DRINKING WATER, 20 LITERS PER BOTTLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								42,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	DOCUMENT SCANNER - HIGH-SPEED, CAPABLE OF SCANNING LEGAL, A4, A3 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PROJECTOR - ,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOUND SYSTEM - CONFERENCE CONTROL COMPLETE WITH ACCESSORIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REFRIGERATOR - ,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEVISION SET - FLAT 32 INCHES SMART TV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								228,000.00		
<b>GENERATION EXPENSES</b>										
	BELT, FAN - , P/N: 2614B653 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, FAN - ,P/N: 909-007 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED - , P/N: C3288790 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, AIR - , CUMMINS, P/N: KW2140 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
GENERATION EXPENSES										
	FILTER, FUEL - , CUMMINS, P/N: FF42000 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL - , CUMMINS, P/N: FF5052 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL - , PERKINS, P/N: FC-7949 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL ELEMENT - , ECOPLUS, PERKINS, P/N: 26560201 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL/WATER SEPARATOR - , CUMMINS, P/N: FS1280 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL/WATER SEPARATOR - , PERKINS, P/N: 441522 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - , CUMMINS, P/N: LF3000 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - , CUMMINS, P/N: LF3349 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - , PERKINS, P/N: 2654403 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - , PERKINS, P/N: 2654407 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, LUBE OIL - , PERKINS, P/N: C-51070 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERATION EXPENSES - TOTAL								190,600.00		
JOB ORDER										
2-OP										
	- METER, KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
JOB ORDER										
2-OP										
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
N1-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR, FAB., REWIND AND MACH.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
N2-JO	REPAIR OF MAIN GATES & PEDESTRIAN GATE FOR 2 PLANTS									
	REPAIR OF MAIN GATES & PEDESTR - FOR (2) PLANT GATES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
N3-JO	CLUSTERING OF METER									
	- CLUSTERING OF METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
N4-JO	CLEANING & SERVICING OF AIRCONDITIONING UNITS OF AMG PLANTS & CALBAYOG OFFICE									
	CLEANING & SERVICING OF AIRCON - CLEANING OF ACU		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							742,400.00			
MAINTENANCE OF BUILDING										
	ADHESIVE - WOOD GLUE STIKWELL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, G.I., PIPE, SCH 40 1/2 DIA. X 90 DEG.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
MAINTENANCE OF BUILDING										
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW - BLACK SCREW SIZE 1 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								7,240.00		
MATERIALS AND EQUIPMENT										
	BIN - TRASH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED/CFL, 12VDC, 11 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CALIPER - VENIER, DIGITAL 0-150MM, MASS 168, ACCURACY+0.02MM (METRIC)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - BATTERY TERMINAL, UNIVERSAL (+/-), COPPER, SUITABLE FOR 1/0 AWG CABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - LED RIFFLE TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - SHARP CONTRACT LCD WITH CHARACTER 13.6MM HIGH IS EMPLOYED, AND UNIT SYMBOLS IS DISPLAYED ON THE SCREEN OF THE LCD, ADDITIONAL FUCTION: HZ/DUTY, RELATIVE AND DATA HOLD, AUTO POWER OFF (15 MIN.). IT IS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								106,070.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL, 10 PCS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LIQUID - DISHWASHING 250ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - INSULATING RUBBER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								20,263.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583011 - MINI-GRID ALMAGRO</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								132,748.00		
RENTAL										
	- FOR COLLECTION OFFICE AND STAFF HOUSE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	4
RENTAL - TOTAL								450,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAI - FOR SERVICE VEHICLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TIRE - 265 R/65-R17		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								287,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
VISAYAS OPERATIONS DEPARTMENT										
<u>6583011 - MINI-GRID ALMAGRO</u>										
WORK ORDER										
	TO SUPPLY FOR THE DELVRY & INSTALLATION OF CONTAINER VAN TYPEBUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
WORK ORDER - TOTAL								990,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
	WATER EXPENSES - FOR MGS PERSONNEL WATER CONSUMPTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER EXPENSES - MONTHLY WATER CONSUMPTION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								12,000.00		
<b>GENERATION EXPENSES</b>										
	AIR FILTER - ELEMENT, FOR 100KW PERKINS, P/N: 265100380 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - FOR 40KW PERKINS, P/N: P828889 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR - ADVR-12		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, FOR 100KW PERKINS, P/N: 3570 13x1420 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, FOR 105KW FG WILSON, P/N: 3530 13x1320 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, FOR 40KW PERKINS, P/N: RECMF-6490 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER - GENSET, INTELILITE AMF25		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, - 25 HFR RECTIFIER DIODE, 25A, 1200V, FORWARD & REVERSE (5 PCS/SET)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, - BRIDGE RECTIFIER, MP358		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, - BRIDGE REFTIFIER, LSA422, (3 PCS FORWARD & 3 PCS REVERSE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
GENERATION EXPENSES										
	FILTER, - FUEL FOR 100KW PERKINS, P/N: 26560143 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - FUEL FOR 105KW FG WILSON, P/N: FC7949 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - FUEL FOR 40KW PERKINS, P/N: BS825 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - LUBE OIL FOR 100KW PERKINS, P/N: 2654403 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - LUBE OIL FOR 105KW FG WILSON, P/N: C-51070 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - LUBE OIL FOR 40KW PERKINS, P/N: C-1121 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - LINK, 2AMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - LINK, 3AMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - LINK, 4AMPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR, - FUEL WATER FOR 105KW FG WILSON, P/N: SFC7919 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR, - FUEL WATER FOR 100KW PERKINS, P/N: PS7408A OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEPARATOR, - FUEL WATER FOR 40KW PERKINS, P/N: PS7408A OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERATION EXPENSES - TOTAL								365,001.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
JOB ORDER										
1-OP										
	- AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- AVR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BATTERY, AUTOMOTIVE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- BELT, FAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CONTROLLER, GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	- DIODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- POLE, STEEL, GALVANIZED, SPT 35' 4MM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	- SEPARATOR, FUEL WATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- SPACE HEATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- TRANSFORMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- TRANSFORMER, 15KVA POLE TYPE 13.2KV/240V 1P, 60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	7620/13200V PRIMARY, 120/240V SECONDARY, DOUBLE BUSHING, OIL IMMERSSED SELF COOLED, 1 PHASE, 60HZ - TRANSFORMER, POLE TYPE, 10KVA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
JOB ORDER										
1-OP										
	AIR FILTER - FOR 106KW CUMMINS, P/N: KW2140C1 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, - AUTOMATIC VOLTAGE REGULATOR, R438		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, AUTOMOTIVE - 21 PLATES, 12VDC, 200AH, LEAD ACID TYPE WITH COMPLETE BATTERY SOLUTION AND TERMINAL CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - V-RIBBED, FOR 106KW CUMMINS, P/N: C3288790 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - WITH MECHANISM, 200A, SHUNT TRIP, 24VDC 3 PHASE, 600V, MOTOR OPERATED MECHANISM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROL TRANSFORMER - OPEN TYPE, 50VA CAPACITY, 240/480V INPUT VOLTAGE, 120/240V OUTPUT VOLTAGE, 1P, 60HZ, CLASS I		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER - GENSET, INTELICOMPACT NT, P/N IC-NT MINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CROSSARM - 3 5/8 INCH X4 5/8 INCH X 8"; HOT DIPPED GALVANIZED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE - ROTATING, ALT 44.3 KS, FOR 106KW CUMMINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - FUEL FOR 106KW CUMMINS, P/N: FF5052 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, - LUBE OIL FOR 106KW CUMMINS, P/N: LF3349 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - LINK, 5 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
JOB ORDER										
1-OP										
	INSULATING VARNISH - RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED AEROSOL TYPE, 20OZ/CAN, DRY TIME-15 MIN, HIGH DI-ELECTRIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR - PORCELAIN, POLE TOP PIN INSULATOR FOR 33KV		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINK - FUSE, 5 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - CROSSARM, STEEL, 5/8 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN - CROSSARM, STEEL, 5/8" INCH PIN DIAMETER, HOT DIP GALVANIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POLE - STEEL, GALVANIZED, SPT 35' 4MM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SEPARATOR, - FUEL WATER FOR 106KW CUMMINS, P/N: C3930942 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPACE HEATER - FOR GENERATOR, FINNED TYPE, 220V, 60 HZ, 100-200W		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER - 15KVA POLE TYPE 13.2KV/240V 1P, 60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	TRANSFORMER - POLE TYPE, 10KVA, 7620/13200V PRIMARY, 120/240V SECONDARY, DOUBLE BUSHING, OIL IMMersed SELF COOLED, 1 PHASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	WIRE ROPE, STEEL CENTER - SIZE: 1 3/8 IN. X 20FT. (GUY WIRE) FOR 50T CRANE (BUCYRUS ERIE)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
JOB ORDER										
F305118-JO TO SUPPLY LABOR, TOOLS AND MATERIAL FOR THE INSTALLATION OF DAYTANKS FUEL LINE P										
	TO SUPPLY LABOR, TOOLS AND MAT - INSTALLATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW 4-JO TO SUPPLY LABOR, TOOLS AND MATERIALS FOR THE HAULING OF GENSETS AND COMPONENTS										
	TO SUPPLY LABOR, TOOLS AND MAT - HAULING OF GENSET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
NEW 5-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS										
	REPAIR/MACHINING/RECONDITIONIN - REPAIR/MACHINING/RECON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
JOB ORDER - TOTAL							3,614,370.00			
MATERIALS										
1-OP										
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DISTILLED WATER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSULATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							3,910,870.00			
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 1 X 1 X 1/8, 10 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583012 - MINI-GRID STO. NIÑO</b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT, 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I SHEET - ,CORRUGATED GA 26 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I SHEET - SHEET G. I. CORRUGATED GA 26 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - LUMBER 2 X 2 X 10 ROUGH KD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER, - GOOD LUMBER 2" X 2" X 10' ROUGH KD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - , PRIMER RED OXIDE, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY, HIGLOSS 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER RED OXIDE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF GREEN, 4L/GAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT ROLLER, WITH TRAY 9"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALER - , ALL AROUND SEALER, 0.25L/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF SEALER - VULCASEAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>221,286.00</b>		
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	MAINTENANCE OF GENERATING AND - REBORING AND HONING OF ENGINE BLOCK OF 80KW CUMMINS AT CYLINDER HEAD NO. 6 IN TAKUT DPP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAINTENANCE OF GENERATING AND - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS:		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	MAINTENANCE OF GENERATING AND - REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL</b>								<b>190,000.00</b>		
MATERIALS AND EQUIPMENT										
	CLEANER - GAS 12-25 PL PROFESSIONAL HEAVY DUTY VACUUM CLEANER WET/DRY EXTRACTOR WITH POWER SOCKET SYSTEM (1,250W) & PROTECTIVE SPECTACLES & RUBBER HAND PROTECTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - HEAVY DUTY VACUUM CLEANER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
MATERIALS AND EQUIPMENT										
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT - 2 BEAMS, WALL MOUNTED, 220VAC, LED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT FOR CERTIFICATES, SIZE LEGAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FRAME - DOCUMENT, SIZE LEGAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOGGLES - SAFETY, CLEAR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN HOSE, 60M / ROLL, 3/4" HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI TESTER - HEAVY DUTY, ANALOG, DROP SHOCK PROOF, USE FOR MEASURING OF AC/DC VOLTAGE, RESISTANCE TO 200 MEGA OHMS AND CAPACITANCE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
MATERIALS AND EQUIPMENT										
	PRESSURE WASHER - POWER SPRAYER WITH COPPER INDUCTION MOTOR, 1.5HP, 800RPM, 14 Li/Min SUCTION, 21-35 Kg/cm2 PRESSURE (BELT DRIVEN)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER GUN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY) CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL - MANUAL PUMP, HEAVY DRUM ROTARY OIL FUEL BARREL HEAVY DUTY PUMP DIESELS FUEL OIL GAS TRANSFER TOOL OIL DIESELS FUEL PUMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SIGNS - REFLECTORIZED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SIGNS - REFLECTORIZED, 7"x10" (DANGER HIGH VOLTAGE, SAFETY FIRST, CAUTION FLAMMABLE, RESTRICTED AREA, WEAR HEARING PROTECTION) 5PCS/SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - SET COMBINATION 17 PCS/SET, SIZE 6 TO 22MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>296,024.00</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER POWER - SCOURING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - IBM CORRECTABLE FILM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DUST PAN - PLASTIC WITH HANDLE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP HANDLE - HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583012 - MINI-GRID STO. NIÑO</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MOP HEAD - 100% RAYON		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - WASTE RAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET BOWL AND URINAL CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TOILET DEODORANT CAKE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,012,276.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583012 - MINI-GRID STO. NIÑO</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								37,560.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
	WATER EXPENSES, AS PER ACTUAL EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER EXPENSES, MONTHLY BILLING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								46,966.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	PROJECTOR - MULTIMEDIA, DLP DISPLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONER - 1.5 HP WINDOW TYPE, INVERTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SOUND SYSTEM, CONFERENCE CONTROL - & OUTDOOR SOUND SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TELEVISION SET - FLAT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								646,000.00		
<b>JOB ORDER</b>										
F302174-JO	REPAIR/MACHINING/SERVICING/RECONDITIONING OF GENSET COMPONENTS									
	REPAIR/MACHINING/SERVICING/RECONDITIONING OF GENSET COMPONENTS - REPAIR OF ENGINE COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F320307-JO	REPAIR OF AIRCONDITIONING UNIT SPLIT TYPE AT CATBALOGAN MINI GRID OFFICE									
	REPAIR OF AIRCONDITIONING UNIT SPLIT TYPE AT CATBALOGAN MINI GRID OFFICE - REPAIR OF AIRCON UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-OP	SUPPLY FOR THE OPERATIONS OF POWER PLANTS									
	ABRASIVE - CROCUS CLOTH, FINE, TYP: 1, 1PG, 9 X 11		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
JOB ORDER										
NEW1-OP SUPPLY FOR THE OPERATIONS OF POWER PLANTS										
	ABRASIVE - SANDPAPER #1000		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ACC MCC RU+ /MP358 - DIODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANTI-SIEZE COMPOUND - COPPER, MIN. HEAT RESISTANCE = 480OC, 350GRAMS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR - AUTOMATIC VOLTAGE REGULATOR, AS440		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 21 PLATES, 12V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BELT - FAN, 2614D615, PERKINS 1104C-44TAG2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - V RIBBED, C3288475		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER - GENSET, COMAP INTELICOMPACT, IC-NT MINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CUTTER - GRASS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRASS, ELECTRIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
JOB ORDER										
NEW1-OP SUPPLY FOR THE OPERATIONS OF POWER PLANTS										
	DISTILLED WATER - SUPPLY FOR THE OPERATIONS OF POWER PLANTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DROP WIRE, SINGLE LINE - SOLID, NO. 22AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, 2654403		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, LF3349		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FC-5720		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSELINK - 1AMP, TYPE K		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAVR - 20A,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - ALL PURPOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
JOB ORDER										
NEW1-OP SUPPLY FOR THE OPERATIONS OF POWER PLANTS										
	GRINDING COMPOUND - GRADE A, GRIT: 120, COARSE, LAPPING COMPOUND, 350G/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING STONE - SIZE 1 INCH X 2 INCH X8 INCH , DOUBLE GRIT (FINE & COARSE), SHARPENING STONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINK - FUSE, 2 AMP, TYPE K		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LINK - FUSE, 2 AMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	METER - KWH, SINGLE PHASE, 230VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	POTENTIOMETER - 2K OHMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER - 500 OHMS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAG - WASTE, ROUND PAD, COTTON, THICK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND PAPER - ABRASIVE #120, 23 X 14CM, WET/DRY SILICON CARBIDE - FOR STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - AVR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - AVR, AUTOMATIC VOLTAGE REGULATOR, AS440		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
JOB ORDER										
NEW1-OP SUPPLY FOR THE OPERATIONS OF POWER PLANTS										
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - CONTROLLER, GENSET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - METER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - POTENTIOMETER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - POTENTIOMETER, 5K OHM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - TRANSFORMER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - BELT, V RIBBED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - FAN BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER - DISTRIBUTION, POLE TYPE, SINGLE PHASE, 13.2KV/240V		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>							<b>3,505,141.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED PAINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
MAINTENANCE OF BUILDING										
	PIPE - G.I., SCH. 40 3 DIA. X 20'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								217,600.00		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24 DC, 540W 230 VAC INPUT, CART TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP - HOSE COMMON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	HOSE - BRAIDED, HIGH PRESSURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - BRAIDED, HIGH PRESSURE, 1/2"		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER BLOCK, CHAIN HOIST - RATCHET TYPE, 2 TONS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG, TERMINAL - UNINSULATED COPPER COMPRESSION TERMINAL, LONG BARREL, UL LISTED, 90 DEG. C., 600V-35KV, SIZE OF CABLE, 300MCM, STUD SIZE-1 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG, TERMINAL - UNINSULATED COPPER COMPRESSION TERMINAL, LONG BARREL, UL LISTED, 90 DEG. C., 600V-35KV, SIZE OF CABLE, 350MCM, STUD SIZE-1/2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - FOLDING COLOR: WHITE; 6 FT. COMMERCIAL GRADE FOLDING TABLE, STACKABLE DESKTOP, STURDY, FOLDING FRAME, LIGHTWEIGHT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 14AWG INSULATED RING TYPE 100PCS/PACK-16PACKS, 14AWG INSULATED SPADE/FORK TYPE 100PCS/PACK-16PACKS, 14AWG INSULATED FEMALE SPADE 100PCS/PACK-18PACKS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - TERMINAL LUGS #14		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THHN STRANDED WIRE - THHN STRANDED WIRE #12 AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583013 - CATBALOGAN MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - 6013		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:14 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								713,145.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BAG - GARBAGE BAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583013 - CATBALOGAN MINI GRID</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DISINFECTANT SPRAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>182,144.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583013 - CATBALOGAN MINI GRID</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								112,000.00		
RENTAL										
	RENTAL FOR COLLECTION OFFICE AND STAFFHOUSE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	8
RENTAL - TOTAL								865,200.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								134,000.00		
WORK ORDER										
	SUPPLY, DELIVERY & INSTALLATION OF CONTAINER STRUCTURE FOR BUNKHOUSE - SUPPLY, DELIVERY & INSTALLATION OF CONTAINER STRUCTURE FOR BUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
WORK ORDER - TOTAL								800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583014 - CAGUSUAN DIESEL POWER PLANT</u></b>										
	GENERATOR - PORTABLE GENERATOR, 10KVA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	50,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	89,000.00	
<b>JOB ORDER</b>										
NEW 2-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW-JO	FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
								JOB ORDER - TOTAL	460,000.00	
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583014 - CAGUSUAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>286,656.00</b>		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583014 - CAGUSUAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								113,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583015 - HABAG DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR, 10KVA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW 2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NEW-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL								460,000.00		
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583015 - HABAG DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								286,656.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583015 - HABAG DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>138,600.00</b>		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583016 - INAPULANGAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								140,000.00		
JOB ORDER										
	NEW1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								460,000.00		
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583016 - INAPULANGAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								286,656.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583016 - INAPULANGAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM, L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>168,600.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583017 - SULUAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								500,000.00		
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583017 - SULUAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUST CONVERTER - TURCO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								286,656.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583017 - SULUAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM, L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>168,600.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583018 - CASUGURAN DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW 1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								500,000.00		
MAINTENANCE OF BUILDING										
	PVC FITTINGS - PVC COUPLING 1 1/2 BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - PVC SOLVENT CEMENT NELTEX 400 CC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583018 - CASUGURAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	ELBOW PIPE - PVC 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G. I PLAIN SHEET - GAUGE 26, 4' X 8'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WIRE, CONCRETE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) IVORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								271,546.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583018 - CASUGURAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M										
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM,L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								168,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583019 - HILABAAN DIESEL POWER PLANT</b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW 1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								500,000.00		
MAINTENANCE OF BUILDING										
	- MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583019 - HILABAAN DIESEL POWER PLANT**

MAINTENANCE OF BUILDING

CABLE TIE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G. I PLAIN SHEET - GAUGE 26, 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 2 X 10'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 4 X 12'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 4	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - CONCRETE, WIRE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - UMBRELLA, ROOF	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - WIRE, CONCRETE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - RED LEAD PRIMER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOF COLONIAL RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583019 - HILABAAN DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAUGE 26 X 3' X 12' PREPAINTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								201,995.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - SOLVENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG,CRIMP,WYE,14AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583019 - HILABAAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM L3110		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC COUPLING 1 1/4 BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC ELBOW 1 1/2 BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC FITTINGS - PVC TEE 1/2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								246,237.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
VISAYAS OPERATIONS DEPARTMENT										
<u>6583019 - HILABAAN DIESEL POWER PLANT</u>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583020 - STA. MONICA DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW 1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JOB ORDER - TOTAL								500,000.00		
MAINTENANCE OF BUILDING										
	- MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583020 - STA. MONICA DIESEL POWER PLANT**

MAINTENANCE OF BUILDING

CABLE TIE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G. I PLAIN SHEET - GAUGE 26, 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 2 X 10'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 4 X 12'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 4	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - UMBRELLA, ROOF	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - WIRE, CONCRETE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - RED LEAD PRIMER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOF COLONIAL RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583020 - STA. MONICA DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	ROOF - G.I. CORRUGATED GAUGE 26 X 3' X 12' PREPAINTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								201,995.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583020 - STA. MONICA DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>227,149.00</b>		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>								<b>20,000.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583021 - TIKLING DIESEL POWER PLANT</u></b>										
GENERAL PLANT EQUIPMENT										
	CHARGER, BATTERY - 12/24 VDC, 220 VAC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR - PORTABLE GENERATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								139,000.00		
JOB ORDER										
	NEW 1-JO FABRICATION OF TEMPORARY SHED									
	- FABRICATION OF TEMPORARY SHED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW 2-JO REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS									
	REPAIR/MACHINING/RECONDITIONIN - REPAIR OF GENSET COMPONENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								460,000.00		
MAINTENANCE OF BUILDING										
	- MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	C-PURLINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**VISAYAS OPERATIONS DEPARTMENT**

**6583021 - TIKLING DIESEL POWER PLANT**

MAINTENANCE OF BUILDING

CABLE TIE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
G. I PLAIN SHEET - GAUGE 26, 4' X 8'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 2 X 10'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - COCO 2 X 4 X 12'	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 2	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 4	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - UMBRELLA, ROOF	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - WIRE, CONCRETE 3	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) WHITE	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - RED LEAD PRIMER	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOF COLONIAL RED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED	NO	SHOPPNG 52.1(B)	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b><u>6583021 - TIKLING DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								201,995.00		
MATERIALS AND EQUIPMENT										
	AIR COMPRESSOR - 50 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583021 - TIKLING DIESEL POWER PLANT</b>										
MATERIALS AND EQUIPMENT										
	SAW - CROSS CUT 24 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								227,149.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
	WATER EXPENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MINERAL WATER - 20 LITERS CAPACITY IN A PLASTIC CYLINDER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	40,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	AIRCONDITIONER - 1HP WINDOW TYPE, INVERTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONING UNIT - 1.0HP, WINDOW TYPE, INVERTER TYPE, ENERGY SAVING R410A REFRIGERANT WITH REMOTE CONTROL COOLING, 6,500-10,400 KJ/HR EER, 10.0-9.9 KJ/W-HR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP TESTER - DIGITAL, 600A AC/600A DC MAX CURRENT, 1000V, 20K OHMS RESISTANCE, BACKLIT LARGE SCALE DISPLAY, 600KW POWER CAPABILITY, CONTINUITY BEEPER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - DIGITAL CLAMP TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	121,900.00	
<b>JOB ORDER</b>										
1-OP	OPERATION AND MAINTENANCE OF GENSET									
	BELT - BELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - V RIBBED, CUMMINS, P/N C3911568 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - AIR ELEMENT, CUMMINS, P/N C4938598 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP										
	FILTER - FUEL ELEMENT, CUMMINS, P/N C3931063/FF5052 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - WATER SEPARATOR, CUMMINS, P/N C3930942/FS1280 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - LUBE OIL, CUMMINS, P/N C3908515/LF3345 OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE OF GENSET - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP										
	DISTILLED WATER - 1 LITER/BOTTLE, FOR BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 8 LITERS/BOTTLE, FOR RADIATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - DISTILLED WATER FOR OPERATION		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP DAY TO DAY OPERATION										
	BATTERY - 12VDC, 4D, INDUSTRIAL, 200AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY OR EQUIVALENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - FOR RADIATOR, CONCENTRATE, BOILING POINT, 174 DEG. C		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAY TO DAY OPERATION - BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
N1-JO	FABRICATION OF TEMPORARY SHED FOR GENSET									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
JOB ORDER										
	N1-JO	FABRICATION OF TEMPORARY SHED FOR GENSET								
		FABRICATION OF TEMPORARY SHED - FABRICATION OF TEMPORARY SHED	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		MAINTENANCE OF STRUCTURES - SUPPLY LABOR, TOOLS AND MATERIALS FOR FABRICATION OF TEMPORARY SHED FOR GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	N2-JO	REPAIR/MACHINING/RECONDITIONING OF GENSET PARTS AND COMPONENTS								
		REPAIR/MACHINING/RECONDITIONIN - MAINTENANCE OF GENSET	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							745,920.00			
MATERIALS AND EQUIPMENT										
		BLINDS	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BRUSH CUTTER - 2 STROKE MOTOR	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CHAIN BLOCK - 1 TONNER, HEAVY DUTY	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CHAIR - MONOBLOCK, WHITE, WITH BACKREST, W/O ARMREST	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - DRY CHEMICAL, ABC TYPE, 9KG CYLINDER, WORKING PRESSURE @ 280 - 1350 KPA WITH MONITORING TAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDING BED - PORTABLE, ALUMINIUM WITH NYLON BED SHEET, SINGLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GATE SIGNAGE - 2' X 6', PANAFLEX, BACKLIT WITH LED LIGHTS (TARNATE DIESEL POWER PLANT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRASS CUTTER - AIR COOLED, 2 STROKE, SINGLE CYLINDER, GASOLINE, 24.5CC, 700RPM, 0.85L FUEL TANK CAP., WITH SHOULDER STRAP, METAL BLADE, & NYLON STRING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 1 1/2 D X 100' @ 150PSI		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - HOSE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC JACK - BOTTLE, 10 TONS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERMEDIATE BULK CONTAINER - 1CU METER CAPACITY W/ ALUMINUM CASING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER - PAPER, HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGE, GATE - SIGNAGE, GATE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - INTERMEDIATE BULK CONTAINER, 1KL CAP., TRANSPARENT COLOR W/ PLASTIC PALLET, DIMESIONS 1000(L) X 1200(W) X 1175MM(H), INNER CONTAINER (UV STABILIZED HM-HDPE), FILLING OPENING 150MM/225MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WINDOW BLIND - COLORED VINYL VENETIAN, BIG SIZES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>288,920.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6 METERS MIN, 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583022 - TARNATE DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	RECORD BOOK - 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022			GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								40,700.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583023 - EASTERN SAMAR MINI GRID</u></b>										
JOB ORDER										
1-OP SUPPLY FOR THE OPERATIONS OF POWER PLANTS										
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DISTILLED WATER - SUPPLY FOR THE OPERATIONS OF POWER PLANTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GENERATOR CLEANER - SLOW DRYING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - BATTERY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - BELT, ALTERNATOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - FANBELT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - POTENTIOMETER, SPEED-TRIMMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - POTENTIOMETER, VOLT-TRIMMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - FILTER, LUBE OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY FOR THE OPERATIONS OF POWER PLANTS - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					2,773,360.00					
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 3 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 10'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA, ROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - WIRE, CONCRETE 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF COLONIAL RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL					343,440.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583023 - EASTERN SAMAR MINI GRID</u></b>										
MATERIALS AND EQUIPMENT										
	ANTI-SIEZE COMPOUND - COPPER, MIN. HEAT RESISTANCE = 480OC, 350GRAMS/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - 4MM X 300MM, 100PCS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING. 100% DOTTED COTTON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG,CRIMP,WYE,14AWG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAW - CROSS CUT 24 INCHES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TARPAULIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								390,880.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>VISAYAS OPERATIONS DEPARTMENT</u></b>										
<b><u>6583023 - EASTERN SAMAR MINI GRID</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BAG - GARBAGE BAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM ( 1 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>VISAYAS OPERATIONS DEPARTMENT</b>										
<b>6583023 - EASTERN SAMAR MINI GRID</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								160,436.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLEU 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								100,000.00		
RENTAL										
	OFFICE RENTAL		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	7
RENTAL - TOTAL								720,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
JANITORIAL SERVICES										
	- FOR JANITORIAL SALARY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
JANITORIAL SERVICES - TOTAL								412,953.00		
JOB ORDER										
1-OP	VARIOUS PAINTING MATERIALS									
	BRUSH - PAINT 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ELECTRICAL RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAINT - ENAMEL, QUICK DRYING (QDE) GRAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE APPLE GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PAINT - LACQUER THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
JOB ORDER										
1-OP	VARIOUS PAINTING MATERIALS									
	PAINT, PRIMER - RED OXIDE. 1 GAL/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	VARIOUS CHEMICALS/LUBRICANT									
	ABRASIVE - GRINDING COMPOUND, FINE, GRADE A GRIT 280, 16 OZ /454GM CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DISPERSANT - OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	LUBRICANT - HYDROTUR AWX68		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	PLANT CONSUMABLES/SUPPLIES									
	1MM X 1M X 10M - CORK GASKET COMPRESSED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - CROCUS CLOTH 9 X 12		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - MOUNTED STONE, WHEEL TYPE A33		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #240		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**5885013 - 7.2 MW POWER BARGE 108**

JOB ORDER

4-OP PLANT CONSUMABLES/SUPPLIES

ANTI-SEIZE COMPOUND - COPPER, MIN HEAT RESISTANCE = 480C, 350GRAMS/CAN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BLADE HACKSAW - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BRUSH - WIRE, CIRCULAR, HEAVY DUTY 150MM X 16MM X 16MM	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CRACK DETECTOR, 3-PARTS - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DETERGENT - POWDER	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISC - CUTTING, ALUMINUM OXIDE, ABRASIVE REINFORCED BOND SIZE: 75MM X 3.5MM X 9.5MMTAILIN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISPOSABLE GLOVES - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DISTILLED WATER - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
ELECTRICAL TAPE - BIG	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**5885013 - 7.2 MW POWER BARGE 108**

JOB ORDER

4-OP	PLANT CONSUMABLES/SUPPLIES								
	GASKET - VELLUMOID HI-QUA. VEGETABLE FIBER USED AGAINST SOLVENT & OIL 1/16 X 37 X 67	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VALLEMOID COMPRESSED 1/16 - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VELLUMOID,1/32 X 4' X 5' - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - ALUMINUM COMPLEX	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE GREEN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER NILE GREEN	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - PLANT CONSUMABLES/SUPPLIES	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - ANALOG INSULATION, 250V / 500V / 1000V, W/ AUTO DISCHARGE OF CIRCUIT CAPACITANCE, LIVE CIRCUIT WARNING BUZZER & NEON LAMP, SHOCK RESISTANT CASE MATERIAL; KYORITSU OR QUIVALENT	NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
JOB ORDER										
4-OP PLANT CONSUMABLES/SUPPLIES										
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE - CHECK 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WATER FINDING PASTE - PLANT CONSUMABLES/SUPPLIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO REPAIR OF 1 SET (9 PCS) RUBBER/VIBRATION DAMPER										
	REPAIR OF 1 SET (9 PCS) RUBBER/VIBRATION DAMPER - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW4-JO FITTING AND POLISHING OF UNDERSIZE CRANKPIN BEARING (5 PAIRS) FOR UNIT NO.1 CRAN										
	FITTING AND POLISHING OF UNDERSIZE CRANKPIN BEARING (5 PAIRS) FOR UNIT NO.1 CRANKPIN JOURNAL NO4. - OVERHAULING AND DYNAMIC BAL.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
NEW5-JO REPAIR/SERVICING/FABRICATION/MACHINING/REWINDING/RECONDITIONING OF GENSET COMPON										
	REPAIR/SERVICING/FABRICATION/MACHINING/REWINDING/RECONDITIONING OF GENSET COMPONENT - REPAIR/FABRICATION/MACHINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
NEW6-JO SUPPLY LABOR AND MATERIALS FOR THE REPAIR OF 3 UNITS AIRCON(2 OF 5 TONS AND 1 OF										
	SUPPLY LABOR AND MATERIALS FOR THE REPAIR OF 3 UNITS AIRCON(2 OF 5 TONS AND 1 OF 1.5HP), SPLIT TYPE - REPAIR OF 2UNITS AIRCON, 2HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							4,557,304.00			
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
MATERIALS AND EQUIPMENT										
	HAMMER - CLAW, DURABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOLE PUNCH SET - HOLE PUNCH SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAP AND DIE - 1 SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - DIGITAL MULTIMETER 10A ACDC 1000V ACDC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>64,600.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - GEL TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHALK - WHITE, DUSTLESS, 100 PCS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - PAPER, HANDY, HD, SNAP-OFF BLADES, 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TISSUE PAPER - DOUBLE LAYER, 12 ROLLS/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								59,580.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	DIESEL FUEL - FOR LYING OF SPILL BOOM, FIRE PUMP, SERVICE VEHICLE, CLEANING OF BARGE HULL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								90,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>5885013 - 7.2 MW POWER BARGE 108</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,100.00		
RENTAL										
	- FOR POWER BARGE 108 PERSONNEL BUNKHOUSE		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								168,000.00		
SECURITY SERVICES										
	- FOR SECURITY PERSONNEL SALARY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
SECURITY SERVICES - TOTAL								515,368.00		
SPARES										
MECHANICAL SPARE PARTS										
	BEARING ,COMPLETE, CE - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	9
	BEARING TE, COMPLETE - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	9
	CAP, RUBBER, PUSH ROD - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCLIP, 39 X 3.2 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	COVER (1), HI PRESSURE PIPE - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	COVER (2), HIGH PRESSURE PIPE - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	ELEMENT - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE,STP - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	4
	GASKET - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET (1), EXHAUST MANIFOLD - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET (2), EXHAUST MANIFOLD - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	GASKET VTR304, EX. GAS OUTLET - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, (NI), CYLINDER LINER - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, (UPPER HEAD COVER) - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	GASKET, 18 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	2
	GASKET, 2000/280 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, 202/295 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, 24 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, 25 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	GASKET, 310/390 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, EXHAUST VALVE CAGE 111/119 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	GASKET, HEAD COVER, (UNDER) - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET, INTAKE MANIFOLD BEND - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, PROTECTIVE TUBE - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET-304, T/C INLET - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	LINER, STARTING VALVE - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	O RING - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	O RING, (7) 373 X 7.0 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, 37 X 7 - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, 391 X 7 (SILICON) - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	O RING, EXHAUST VALVE SEAT - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	O RING, G115 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, G170 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING, G25 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	O RING, G30 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	O RING, G35 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, G52 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, G55 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	O RING, G65 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, G95 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, P14 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	O RING, P24 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	1
	O RING, P42 - DAIHATSU		YES	PUBLIC BIDDING	05/10/2022	06/13/2022	08/16/2022	09/01/2022	GAA-2022 - P2	
	RING, BACK-UP - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, BACKUP - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885013 - 7.2 MW POWER BARGE 108</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	RING, OIL (COIL)-CR R6 - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	5
	RING, OIL (COIL)-CR R9 - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	5
	RING, RUBBER (C.W CONNECTOR) - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, STOP - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAT, SPECIAL JOINT, PF1 X PF1 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, 4 X 26 X 78 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, PLUNGER - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST CAGE, (JACKET) - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE, EXHAUST CAGE, (SEAT METCO) - DAIHATSU, ASSY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	VALVE, INTAKE, S637T - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	VALVE, PISTON STARTING - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE, SEAT INTAKE - DAIHATSU		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	VALVE, STARTING - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	WASHER, SPECIAL FLAT 21 X 31 - DAIHATSU		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL								10,893,640.00		
WORK ORDER										
	SUPPLY, DELIVER AND INSTALLATION OF WATER SOFTENER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
WORK ORDER - TOTAL								900,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885066 - 2MW POWER BARGE 111</u></b>										
JANITORIAL SERVICES										
	- JANITORIAL SERVICES OF POWER BARGE 111		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
JANITORIAL SERVICES - TOTAL								229,940.00		
MAINTENANCE OF BUILDING										
	NAIL - UMBRELLA, ROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								33,495.00		

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
	WATER EXPENSES, 10609X12 - PAYMENT FOR WATER BILL		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	1
								- TOTAL	127,308.00	
<b>CHRISTMAS/ANNIVERSARY CELEBRATION</b>										
	- CHRISTMAS/ANNIVERSARY CELEBRATION, 8000X1		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL	8,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND - PAYMENT FOR DENR		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	80,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, 1X86520 - PAYMENT OF HANDLING & CARGO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	86,520.00	
<b>JOB ORDER</b>										
1-OP	OPERATION									
	OPERATION - PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
10-OP	OPERATION									
	OPERATION - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
11-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
JOB ORDER										
11-OP	OPERATION									
	OPERATION - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
12-OP	OPERATION									
	OPERATION - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
13-OP	OPERATION									
	NYLON ROPE , 2 - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
14-OP	OPERATION									
	EPOXY - METAL, STEEL FILLED PUTTY HIGH TEMP. RESISTANT, 480C, HIGH QU		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
15-OP	OPERATION									
	OPERATION - STRAINER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
16-OP	OPERATION									
	COOLANT, ENGINE - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
18-OP	OPERATION									
	PAINT (HI HEAT ) - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
19-OP	OPERATION									
	OPERATION - ORING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	OPERATION									
	OPERATION - EXHAUST GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
20-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
JOB ORDER										
20-OP	OPERATION									
	OPERATION - PACKING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
21-OP	OPERATION									
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
22-OP	OPERATION									
	SOAP - POWDER, 500G		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
23-OP	OPERATION									
	CLEANER - DEGREASER, WATER SOLUBLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
24-OP	OPERATION									
	DISPERSANT - OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
25-OP	OPERATION									
	SAFETY SOLVENT - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
26-OP	OPERATION									
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
27-OP	OPERATION									
	GREASE - MULTIPURPOSE, 2KG/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
29-OP	OPERATION									
	OPERATION - AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
3-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
JOB ORDER										
3-OP	OPERATION									
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
30-OP	OPERATION									
	OPERATION - RUBBER RING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
33-OP	OPERATION									
	BULB - LED 10W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
36-OP	OPERATION									
	WELDING ROD, CAST IRON - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
37-OP	OPERATION									
	LUBRICANT - GREASE, HIGH TEMP, HIGH HEAT REVERSION, SUPERIOR WATER RESISTANCE, NLGI GRADE 2 CONTAINS MOLYBDENUM DISULFIDE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
38-OP	OPERATION									
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
39-OP	OPERATION									
	OPERATION - VALVE PLATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
40-OP	OPERATION									
	LUBRICANT - LUBRICANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
41-OP	OPERATION									
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
42-OP	OPERATION OXYGEN & ACETELYNE REFILL - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
44-OP	OPERATION SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	OPERATION CONTACT CLEANER - DRY PURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
50-OP	OPERATION EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
51-OP	OPERATION DISPOSABLE GLOVES - SMALL (POWDERED)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
53-OP	OPERATION ANTI-SEIZE COMPOUND - COPPER, MIN HEAT RESISTANCE = 480C, 350GRAMS/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
55-OP	OPERATION ROPE - 1 X 100M, POLYDACRON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
56-OP	OPERATION OPERATION - GAUGES, ANALOG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
57-OP	OPERATION PAINT - EPOXY, MARINE APPLE GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
6-OP	OPERATION OPERATION - GASKET EXHAUST MANIFOLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
7-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
JOB ORDER										
7-OP	OPERATION									
	GASKETMAKER - SPECS: TYPE: RTV SILICONE GASKET TEMPERATURE RANGE: -60 TO 250 DEG. PACKAGING: 100 GRAMS/TUBE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
8-OP	OPERATION									
	OPERATION - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
9-OP	OPERATION									
	OPERATION - GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO1-JO	EMISSION TESTING									
	EMISSION TESTING - EMISSION TESTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
JO10-JO	REPAIR OF RUBBER DAMPER (1SET)									
	REPAIR OF RUBBER DAMPER (1SET) - REPAIR OF RUBBER DAMPER (1SET)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO12-JO	REPAIR OF MOORING FENDER									
	REPAIR OF MOORING FENDER - REPAIR OF MOORING FENDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JO13-JO	REPAIR AND MAINTENANCE OF CATWALK									
	REPAIR AND MAINTENANCE OF CATWALK - REPAIR AND MAINT. OF CATWALK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JO14-JO	REPAIR OF OPERATOR'S QUARTER									
	REPAIR OF OPERATOR'S QUARTER - REPAIR OF OPERATOR'S QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO15-JO	REPAIR OF VARIOUS MECHANICAL COMPONENTS									
	REPAIR OF VARIOUS MECHANICAL COMPONENTS - REPAIR OF VARIOUS MECH'L COMP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JO2-JO	MAJOR OVERHAUL / PMS UNIT NO.1									
	MAJOR OVERHAUL / PMS UNIT NO.1 - OVERHAUL/PMS UNIT NO. 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO3-JO	MAJOR OVERHAUL / PMS UNIT NO.2									
	MAJOR OVERHAUL / PMS UNIT NO.2 - PMS/OVERHAUL UNIT 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO4-JO	MAJOR OVERHAUL / PMS UNIT NO.3									
	MAJOR OVERHAUL / PMS UNIT NO.3 - PMS/OVERHAUL UNIT 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO5-JO	MAJOR OVERHAUL/ PMS UNIT NO. 4									
	MAJOR OVERHAUL/ PMS UNIT NO. 4 - PMS / OVERHAUL UNIT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
JO6-JO	REPAIR OF ROTOR TURBOCHARGER									
	REPAIR OF ROTOR TURBOCHARGER - REPAIR OF ROTOR TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
JO7-JO	REPAIR & RECONDITION OF TURBO CHARGER ASSY									
	REPAIR & RECONDITION OF TURBO CHARGER ASSY - RECONDITION OF TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
JO8-JO	REPAIR OF BARRING GEAR									
	REPAIR OF BARRING GEAR - REPAIR OF BARRING GEAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JO9-JO	REPAINTING OF BARGE WALL, HULL AND FLOORING									
	REPAINTING OF BARGE WALL, HULL AND FLOORING - REPAINTING OF WALL,HULL,FLOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							9,214,670.00			
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 4 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - EPOXY, MARINE GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE SILVER GRAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								56,400.00		
MATERIALS AND EQUIPMENT										
	COVERALL PROTECTIVE CLOTHING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - THERMAL SCANNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								131,852.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - HARDBOUND, 2 HOLES, 8.5 X 14, ASSORTED COLOR		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DISPOSABLE FACE MASK - EARLOOP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								140,000.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - REPAIR OF AIRCON UNIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								61,800.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF POWER OPERATED EQUIPMENT - REPAIR OF SEAWATER PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								77,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								32,860.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 42 - POSTAGE AND COURIER		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								4,200.00		
SPARES										
MECHANICAL SPARE PARTS										
	BEARING CE, COMPLETE		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	9
	BEARING TE, COMPLETE		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	9
	BEARING, CRANK PIN SHELL		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	5
	BEARING, MAIN SHELL		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BODY, NOZZLE HOLDER		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	CAP, RUBBER, PUSH ROD		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	CIRCLIP, 39 X 3.2		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	CONNECTOR, C.W.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROL, GOVERNOR, ELECTRONIC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	COTTER, INJECTION PIPE		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	COUPLING DRIVESHAFT GOVERNOR, UG8		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	EXHAUST VALVE,STP - PN: E325870140A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET (1), EXHAUST MANIFOLD - PN: E322170200Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	GASKET (2), EXHAUST MANIFOLD - PN: E322170210Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	4
	GASKET, (NI), CYLINDER LINER - PN: E325070100Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, (UPPER HEAD COVER) - PN: E326370130B		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	GASKET, 14-2 - PN: Z567001402CC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, 310/390 - PN: E322000110Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, CYLINDER HEAD - PN: E325670320A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET, EXHAUST VALVE CAGE 111/119 - PN: E325870220Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, HEAD COVER, (UNDER) - PN: E326370140Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	GASKET, HIGH PRESSURE PIPE COVER - PN: E326270260Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET, INTAKE MANIFOLD BEND - PN: E322070090Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, SIDE COVER - PN: E320370100A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET-304, T/C INLET - PN: E642170360Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	LINER, STARTING VALVE - PN: E32670040Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	NOZZLE, FUEL INJECTOR, DLF140UB559N27 - PN: E326270330A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	7
	O RING - G35 (PN: Z560203531DZ) = 24 PCS, G95 (PN: Z560209531ZZ) = 24 PCS, VITON (PN: E326472210Z) = 12 PCS, VITON (PN: E326472210A) = 12 PCS		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	O RING, (7) 373 X 7.0 - PN: Z560737370ZZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	O RING, 37 X 7 - PN: E325070160Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, 391 X 7 - PN: E325070150A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	O RING, EXHAUST VALVE SEAT - PN: E325800180C		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G115 - PN: Z560211531DZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G25 - PN: Z560202531DZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G30 - PN: Z560203031DZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G52 - PN: E325670340Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G55 - PN: Z560205531DZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	O RING, G65 - PN: Z541105090DZ		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RELAY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	RING, BACK-UP - PN: E326472230Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, BACKUP - PN: E326472230Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, COMPRESION (CR) R - PN: E325170170Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	RING, COMPRESION (TAPER CR) - PN: E325170180A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	RING, COMPRESSION D3 (CR) - PN: E325170160Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	RING, OIL (COIL)-CR R6 - PN: E325100120A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>5885093 - 7.2 MW POWER BARGE 119</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	RING, OIL (COIL)-CR R9 - PN: E325150140A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	RING, RUBBER (C.W CONNECTOR) - PN: E325800200A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, STOP - PN: E406200230Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	RUBBER RING, CYLINDER LINER - PN: E325070120Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	SPACER - PN: E326253100Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	VALVE, PISTON - PN: E326070060Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	VALVE, ROTATOR - PN: E325770080A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	VALVE, SEAT INTAKE - PN: E325600070C		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	7
	VALVE, STARTING - PN: E326070010Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	VALVE, STOP RING - PN: E325770140Z		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
SPARES - TOTAL							11,550,318.78			
<b>TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST</b>										
	TRANSPORT VEHICLE REGISTRATION - PAYMENT FOR LTO		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL							20,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681026 - DINAGAT DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								105,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								39,000.00		
JOB ORDER										
1-OP	OPERATIONS									
	- GATE VALVE, FLANGED TYPE 3" DIA. 4 HOLES , CAST IRON CLASS 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- STRAINER, T-TYPE, 2-1/2"DIA, FLANGE, 4 HOLES, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABSORBENT PAD - ABSORBENT PAD,OIL ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - NT-L 500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - OPERATIONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6681026 - DINAGAT DIESEL PLANT**

JOB ORDER

1-OP OPERATIONS

GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GLOVES - COTTON	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INJECTOR CALIBRATOR - OPERATIONS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATIONS - GASKET	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OXYGEN - REFILL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PAINT - EPOXY, MARINE BLUE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PCB ANALYSIS - OPERATIONS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
RECONDITIONING OF 1-UNIT CAMS - AS PER SCOPE OF WORK	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REQUEST FOR SERVICES - AS PER SCOPE OF WORKS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SLING - WEB, HD 2 PLY POLYESTER MATERIAL TYPE 44 (T HAT EYE & EYE) 3 INCH W X 10'L	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
VEST - REFLECTORIZED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
WASTE RAGS - CIRCULAR HIGH ABSORBENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681026 - DINAGAT DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS										
	WIRE - #6 STRANDED THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #17		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#8AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3283S3-JO	TRANSFER/REPAIR OF WIRING CONNECTION OF CCTV AT DINAGAT DPP									
	TRANSFER/REPAIR OF WIRING CONNECTION OF CCTV AT DINAGAT DPP - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW2-JO	REPAIR/SUPPLY AND INSTALL OF NPC SIGNAGE AT DINAGAT DPP MAIN ENTRANCE GATE									
	REPAIR/SUPPLY AND INSTALL OF NPC SIGNAGE AT DINAGAT DPP MAIN ENTRANCE GATE - REPAIR/SUPPLY AND INSTALL OF NPC SIGNAGE AT DINAGAT DPP MAIN ENTRANCE GATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW3-JO	REPAIR OF DINAGAT DPP CONTROL ROOF AND CEILING									
	REPAIR OF DINAGAT DPP CONTROL ROOF AND CEILING - REPAIR OF CONTROL ROOM CEILING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW5-JO	REPAIR/SUPPLY OF ROOFING/CEILING OF STAFFHOUSE/PLANT & OFFICE ACCESSORIES									
	REPAIR/SUPPLY OF ROOFING/CEILING OF STAFFHOUSE/PLANT & OFFICE ACCESSORIES - REPAIR OF ROOFING/CEILING PLAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
JOB ORDER - TOTAL									2,327,265.00	

MATERIALS  
1-OP OPERATIONS

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681026 - DINAGAT DIESEL PLANT</b>										
JOB ORDER										
MATERIALS										
1-OP OPERATIONS										
	BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMISSION TEST OF 1-UNIT GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
NEW1-JO REPAIR OF PLANT PERIMETER FENCE										
	REPAIR OF PLANT PERIMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
JOB ORDER - TOTAL							3,999,265.00			
MAINTENANCE OF BUILDING										
	ADHESIVE - PVC SOLVENT CEMENT NELTEX 400 CC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 12MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681026 - DINAGAT DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - KITCHEN SINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - STANDARD, BRASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC, 6 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 10'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - WALL, 40CM X 40 CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MAINTENANCE OF BUILDING - TOTAL</b>		96,102.00
MATERIALS AND EQUIPMENT										
	CHAIR, BENCH - FOR OFFICE USE, 3 PAX CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONVENIENCE OUTLET - SURFACE TYPE UTILITY BOX, PVC, (AMCO BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681026 - DINAGAT DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	DISPENSER - PLATE/CONTAINER/STERILIZER, WITH COMPARTMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE ALAEM - ALARM BELL,GONG TYPE, 6 INCH , 24V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HELMET - SAFETY, PROTECTOR PSHC 600V, WITH NPC LOGO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JUNCTION BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 23W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIGHTING SWITCH - LIGHTING SWITCH 250V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MICROPHONE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLIER - ELECTRICAL, 6 INCHES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 7-10 CUPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTILITY BOX - ELECTRICAL; 4 INCH X 2 INCH ; COLOR: ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681026 - DINAGAT DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	WIRE, - FLAT CORD, 1.25 MM2 X 2C (16/2C AWG), STRANDED, COPPER, 600V, 150MTS./ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								181,200.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOND - MIGHTY BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,460.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								14,730.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - C13T664100, BLACK FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - C13T664200, CYAN FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681026 - DINAGAT DIESEL PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - C13T664300, MAGENTA FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - C13T664400, YELLOW FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								5,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 11 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, BRAKE - DOT-3, 350 ML/BOTL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								50,620.00		
SPARES										
MECHANICAL SPARE PARTS										
	ADAPTOR - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTO RECLOSER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	FUEL FEED PIPE - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE ASSEMBLY - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER, CYLINDER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681026 - DINAGAT DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	OIL COOLER ASSEMBLY - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	OIL SEAL - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PIPE, FUEL - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, PRIMING - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER - CUMPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
SPARES - TOTAL								2,411,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, AS PER WEIGHT AND SIZE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								10,000.00		
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - HAND PALLET TRUCK, HYDRAULIC, 3 TON CAPACITY,		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MACHINE, ARC WELDING - PORTABLE, INVERTER TYPE, 160A, STANLEY STWD160IC1		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER - HIGH PRESSURE, HEAVY DUTY POWER, 2000 WATTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONING UNIT - INVERTER, SPLIT TYPE, 2HP, SAMSUNG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								124,633.00		
JOB ORDER										
1-OP	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT									
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, SPEED TRIM, 2K OHM, 3 WATT, WIRE WOUND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AMMETER - OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT										
	BATTERY - 17 PLATES, 12V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 21 PLATES, 12V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY CLAMP - OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT DRESSER - COPPER SOFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LINK - FUSE, 5 AMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - BREAKER WITH MECHANISM, 400A, SHUNNT TRIP 12VDC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6681036 - HIKDOP DIESEL PLANT**

JOB ORDER										
1-OP OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT										
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - DIODE FORWARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - DIODE REVERSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - FUSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - LUG, TERMINAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - POTENTIOMETER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT - POTENTIOMETER, SPEED TRIM, 5K, 10 TURNS, 3 WATTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VOLTMETER - OPERATIONS AND MAINTENANCE OF DIESEL POWER PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER - BATTERY SOLUTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #16		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW1-JO MAJOR OVERHAULING OF UNIT NO.1 163KW DALE PERKINS										
	ABRASIVE - SANDPAPER #240		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
JOB ORDER										
NEW1-JO MAJOR OVERHAULING OF UNIT NO.1 163KW DALE PERKINS										
	ABRASIVE - SANDPAPER #400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOND - MIGHTY BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - INFRARED 250W, 230V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBING - 14MMX1METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBING - 20MMX1METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EPOXY - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
JOB ORDER										
NEW1-JO MAJOR OVERHAULING OF UNIT NO.1 163KW DALE PERKINS										
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON TAPE 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER, INSULATING - VARNISH 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, REMOVER - MAJOR OVERHAULING OF UNIT NO.1 163KW DALE PERKINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO REPAIR OF STORAGE ROOM										
	REPAIR OF STORAGE ROOM - REPAIR OF STORAGE ROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW4-JO REPAIR OF COMFORT ROOM NO.2										
	REPAIR OF COMFORT ROOM NO.2 - REPAIR OF COMFORT ROOM NO.2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW5-JO REPAIR OF DIRTY KITCHEN										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
JOB ORDER										
NEW5-JO	REPAIR OF DIRTY KITCHEN									
	REPAIR OF DIRTY KITCHEN - REPAIR OF DIRTY KITCHEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW6-JO	REPAIR OF 3-UNIT BEDROOM WINDOWS									
	REPAIR OF 3-UNIT BEDROOM WINDOWS - REPAIR OF WINDOWS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW7-JO	REPAIR OF POWER HOUSE & OTHER PLANT ACCESSORIECS (POLES, POWER CABLE TRANSFORMER									
	REPAIR OF POWER HOUSE & OTHER PLANT ACCESSORIECS (POLES, POWER CABLE TRANSFORMER, ROOFINGS & CELI - REPAIR OF POWERPLANT & ACCESSO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
JOB ORDER - TOTAL								2,134,000.00		
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR MOP - FLOOR MOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - WOOD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - DUPLEX RECEPTACLE, 10 A, 250 V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	PAINT - GLOSS LATEX PAINT IVORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - INSULATING, HIGH HEAT/TEMP. ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - RUBBERIZED, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG - MALE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECEPTACLE - PLASTIC, 15A, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#14AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>105,550.00</b>		
MATERIALS AND EQUIPMENT										
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONFERENCE CAMERA - HD VIDEO CONFERENCE CAM CAMERA FULL HD 1080P AUTO FOCUS 10X OPTICAL ZOOM WITH 2.0 USB WEB CABLE REMOTE CONTROL FOR BUSINESS LIVE MEETING RECORDING TRAINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - FLAT DOUBLE CUT ON BOTH SIDES BASTARD CUT 16 LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILE - ROUND SECOND CUT 10 LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - ELECTRICAL PLIERS 8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER - WATER, ELECTRIC, INSTANT SHOWER, 230V, 60HZ, 3KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER - SCREWDRIVER (PHILIPS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								52,016.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6681036 - HIKDOP DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CALCULATOR - SCIENTIFIC, POCKET SIZE, 12 DIGITS	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CHAIR - EXECUTIVE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
CUTTER - KNIFE JAPAN 1 IN. WIDTH	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
ENVELOPE - KRAFT, BROWN LONG	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
FOLDER - LONG, KRAFT	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
INK - STAMP PAD , VIOLET, 50ML	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
OFFICE TABLES - EXECUTIVE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PAPER - MULTI-PURPOSE, LEGAL SIZE	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1
PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK	NO	SHOPPING	10/19/2021	01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								50,695.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	KEYBOARD - DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - WIRELESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE PAD - COMPUTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPEAKER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,050.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER ELEMENT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - BASLER,AEC42-7 INPUT:63-300VAC,SENSING: 120/480VAC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	BEARING KIT, MAIN - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, BIG END CONNECTING ROD - 163KW DALE PERKINS 12PCS/SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN FRONT, CENTER & REAR - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN INTER LOWER - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN INTER UPPER - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - FAN, 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BIG END BEARING KIT (STD) - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT BUSH - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, AIR - 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CON ROD BOLT - 10000-48969 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONROD BOLT - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, ELECTRONIC, DSE 5510 - W/RS485 SN:3611077 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE FORWARD - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE KIT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE REVERSE - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEMENT, AIR CLEANER - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, LUBE OIL - P558615, 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ELEMENT - PRIMARY P551329, 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6681036 - HIKDOP DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL FILTER ELEMENT - SECONDARY P550440, 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPES #1 - 6,163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	FUEL LIFT PUMP - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - CYLINDER HEAD - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL COOLER CORE - 10000-05721,10000-05722 (2PCS/SET) 80KW FGWILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GOVERNOR CONTROLLER - MODEL:ESD5500E SN IEJ78-1982, 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE FUEL PUMP - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	INJECTOR - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR KIT - ASSY, 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INSERT EXHAUST VALVE - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT INLET VALVE - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	LUBE OIL FILTER ELEMENT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SWITCH - C3967251, 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	N.D.E. BEARING 6315 2RSC3 - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER KIT - 10000-60391,10000-60392 (2PCS/SET) 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL FILTER ELEMENTS - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PRESSURE SWITCH 18 PSI - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP GEAR - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL* - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL TEMPERATURE SENSOR - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PICK-UP, MAGNETIC - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	POTENTIOMETER, SPEED TRIM, 5K, 10 TURNS, 3 WATTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	POWER METER - 163KW DALE PERKINS LOVATO BRAND DIGITAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PRE FUEL FILTER - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, SEAL 5.200 X .125 - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - OIL - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - CAMSHAFT - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - TIMING CASE COVER - TO 1000-60224, SET (7ITEMS/SET) 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL O-RING - 10000-48969 INJECTION PUMP, 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, REAR C/SHAFT - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM - 120KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL TEMPERATURE - 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, WATER TEMPERATURE - 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, TEMPERATURE 106 DEG. C - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6681036 - HIKDOP DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	TRANSFORMER 480/240VAC - 30VA, 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBESTACK, OIL COOLER - 163KW DALE PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							2,688,908.00			
WORK ORDER										
	CONSTRUCTION OF NEW POWERHOUSE EXTENSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
WORK ORDER - TOTAL							500,000.00			

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682006 - OM, WESTERN MINDANAO OPER. DIV.</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, AS PER QUOTATION - FOR DAY-TO-DAY OPERATIONS OF WMOD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								309,286.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - BIODIESEL		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								209,600.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - DOCUMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UPS - 6KVA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
GENERAL PLANT EQUIPMENT - TOTAL								588,000.00		
JOB ORDER										
	NEW1-JO CATERING SERVICES FOR MEETING WITH LGU/COOP/OTHER LINE AGENCIES									
	CATERING SERVICES FOR MEETING - CATERING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
JOB ORDER - TOTAL								312,000.00		
MATERIALS AND EQUIPMENT										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HARD DISK DRIVE - EXTERNAL, PORTABLE, USB 2.0 & 3.0, 1TB, PLUG AND PLAY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	MOUSE, OPTICAL - MINI WIRELESS, 4GHZ FOR LAPTOP COMPUTER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	OFFICE DESK - WOODEN, 3' X 6'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PRINTER - CONTINUOUS INK SYSTEM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TABLE - CONFERENCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TARPAULIN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VACUUM CLEANER - 14. 2.5 GAL CORDED WET/DRY VACUUM CLEANER 2.5 LITERS HEAVY DUTY 1,400 WATTS 3 IN 1 , 220 VOLTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>362,600.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - LOCK WITH ADJUSTER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOARD - WHITEBOARD, WALL MOUNTED, 2FT. X 4FT.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CORK BOARD - WALL TYPE 3'X4'		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	DOCUMENT FILE BOX - DOCUMENT FILE BOX		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-AGNCY TO AGNCY	01/17/2022	02/02/2022			GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6682006 - OM, WESTERN MINDANAO OPER. DIV.**

OFFICE/LABORATORY AND OTHER SUPPLIES

FOLDER - TAGBOARD, LEGAL SIZE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
ISOPROPYL ALCOHOL - 70%	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
LIQUID SOAP - MULTI-PURPOSE	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MARKER - PERMANENT, BLACK	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
MASK - SURGICAL, EARLOBE, 50'S/BOX	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
N95 FACE MASK - 30S PER BOX	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NOTE PAD - 2 X3 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
NOTE PAD - 3 X4 , 100 SHEETS/PAD	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	1
PEN - HIGHLIGHTER, VARIOUS NEON COLORS	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED	NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	RACK, SHELF - 6 LAYERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY FACE SHIELD - ANTI-FOG FOR DOUBLE SIDES WITH ADJUSTED CE, FDA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								615,962.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - FOR SERVICING OF AIRCONDITIONING UNIT AT WMOD OFFICE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								24,720.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ADJUSTABLE WRENCH SET - DROP FORGE HIGH QUALITY TOOL STEEL BLACK FINISHED AND POLISHED AN OPEN-END WRENCH WITH MOVABLE JAW ALLOWING IT TO BE USED WITH DIFFERENT SIZES OF FASTENER HEAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COMBINATION WRENCH SPANNER SET - FOR MITSUBISHI STRADA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LONG NOSE PLIERS 9 INCH - LONG NOSE PLIERS 9 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER, ELECTRICAL - SIZE: 8 LONG, HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCREWDRIVER - SCREWDRIVER (FLAT)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCREWDRIVER - SCREWDRIVER (PHILIPS)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIDE CUTTING PLIERS 9 INCH - SIDE CUTTING PLIERS 9 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET WRENCH 12 PTS - SOCKET WRENCH 12PT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								225,385.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CD - DVD-R/RW+R/RW, BLANK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	EXTERNAL HARD DRIVE - 1 TERABYTE		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	INK - YELLOW, EPSON REFILL		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	NP-AGENCY TO AGENCY	05/31/2022	06/16/2022		GAA-2022 - P2		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL							82,800.00			
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES										
	CATERING SERVICES - For LGU's Electric Cooperatives, Government Agencies NPC and other external agencies during coordination / emergency		YES	DIRECT CONTRACT	05/31/2022	06/16/2022		GAA-2022 - P2		2
	CATERING SERVICES - To Provide foods, utensils and services for the catering services for the Coordination Meeting with BASULTA Officers and Board of Directors.		YES	DIRECT CONTRACT	05/31/2022	06/16/2022		GAA-2022 - P2		
PUBLIC RELATIONS AND PROJECT ACCEPTANCE EXPENSES - TOTAL							312,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682006 - OM, WESTERN MINDANAO OPER. DIV.</b>										
<b>RENTAL</b>										
	- INTENDED FOR COPIER/XEROX MACHINE		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	1
<b>RENTAL - TOTAL</b>								<b>123,600.00</b>		
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES</b>										
	BATTERY - 3SMF, MAINT. FREE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TIRE - TUBELESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>381,440.00</b>		
<b>SPARES</b>										
<b>MECHANICAL PMS PARTS</b>										
	BELT , FAN (OEM) - INTENDED FOR FIVE (5) ISLAND BARANGAYS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	DIODE ASSY. - INTENDED FOR FIVE (5) ISLAND BARANGAYS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	ELEMENT, FUEL FILTER - INTENDED FOR FIVE (5) ISLAND BARANGAYS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	ELEMENT, LUBE OIL FILTER - INTENDED FOR FIVE (5) ISLAND BARANGAYS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
<b>SPARES - TOTAL</b>								<b>1,758,920.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6682006 - OM, WESTERN MINDANAO OPER. DIV.</u>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION - FOR RENEWAL OF LTO LICENSES		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									15,450.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
	WATER EXPENSES, P 12,000.00 PESO PER MONTH - WATER BILL PAYMENT FROM LOCAL WATER DISTRICT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
- TOTAL								144,000.00		
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, P 2,010.00 PESO PER YEAR - WATER DISCHARGE PERMIT YEARLY PAYMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								2,010.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, P 17,000.00 PESO PER YEAR - HAULING OF SPARE PARTS AND OTHER MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								17,000.00		
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								9,200.00		
<b>GENERATION EXPENSES</b>										
	EXHAUST MANIFOLD GASKET, FOR 1.0 MW 6L21/31 - MAN DIESEL GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST SEAL RING, FOR 1.0MW, 6L21/31 - MAN DIESEL GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERATION EXPENSES - TOTAL					100,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, P 1,030.00 PESO PER MONTH - INTERNET CONNECTION MONTHLY PAYMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					12,360.00					
JOB ORDER										
1-OP	DAILY OPERATIONS EXPENSES									
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBE - INSULATION # 2MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBE - INSULATION # 1MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	CRESTON RUBBER Mallet - ELECTRICAL TOOLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - AIR FILTER ELEMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - BATTERY CHARGER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - BEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - BELT COMPRESSOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - BOLT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY OPERATIONS EXPENSES										
	DAILY OPERATIONS EXPENSES - COMPENSATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	DAILY OPERATIONS EXPENSES - COUPLING ASSEMBLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - FAN MOTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY OPERATIONS EXPENSES - FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY OPERATIONS EXPENSES - INSERT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - MAGNETIC PICK-UP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY OPERATIONS EXPENSES - PRESSURE GUAGE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - SENSOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	DAILY OPERATIONS EXPENSES - SENSOR, PN KRP1558		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY OPERATIONS EXPENSES - SENSOR, PN KRP1560		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	DAILY OPERATIONS EXPENSES - TEMPERATURE SWITCH 105 OC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY OPERATIONS EXPENSES - VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATIONS EXPENSES - WATER PUMP & IDLER ASSY.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY OPERATIONS EXPENSES										
	DISPERSANT, OIL - DAILY OPERATIONS EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES - DAILY OPERATIONS EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOAM MATTRESS - HARDFOAM MATTRESS WITH COVER 3 X 42 X 75		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE TUBE - DAILY OPERATIONS EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - MYLAR, 10MX3FT WIDE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1/6 DIA 200MTR/ROLL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PASTE - SOLDERING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PESTICIDE - ORGANIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - DAILY OPERATIONS EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY OPERATIONS EXPENSES										
	STOVE - MINI, PORTABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR MATERIALS & EQUIPMENT - SUPPLY OF LABOR MATERIALS & EQUIPMENT FOR THE REPAIR/FABRICATION OF VARIOUS PLANT EQUIPMENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TAPE - TEFLON, 1 WIDTH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP EMISSION TESTING OF 5 X 1,230 KW MAN GENSETS										
	EMISSION TESTING - EMISSION TESTING OF 5 X 1,230 KW MAN GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW 1-JO PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS										
	ADHESIVE - RUGBY, ALL PURPOSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 1 DIAMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 1 DIAMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1-JO PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS										
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - PMS OF 5 UNITS MAN DIESEL ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER, WATER SOLUBLE - PMS OF 5 UNITS MAN DIESEL ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING 5 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING, METAL, 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES - PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE GLOVES - PMS OF 5 UNITS MAN DIESEL ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1-JO PMS OF 5 UNITS MAN DIESEL ENGINE										
	ELECTRICAL TAPE - BIG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASTE RAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUGBY - 5 GAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
JOB ORDER										
NEW 1-JO PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS										
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY PAINT, BLACK, QUICK DRY - PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY PAINT, DIRTY WHITE, QUICK DRY - PMS OF 5 UNITS 1,230 KW MAN DIESEL GENSETS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY PAINT, DIRTY WHITE, QUICK DRY - PMS OF 5 UNITS MAN DIESEL ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TEFLON, 1 WIDTH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO REPAIR OF POWER HOUSE GUTTER AND DOWNSPOUT										
	REPAIR OF POWER HOUSE GUTTER A - REPAIR OF PH GUTTER&DOWNSPOUT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
JOB ORDER - TOTAL							5,110,877.00			
MAINTENANCE OF LAND										
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF LAND - TOTAL							14,400.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								16,000.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF POWER OPERATED EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								60,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								14,331.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682016 - BASILAN (ISABELA) DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - MITSUBISHI L300		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - FOR PICK-UP L-200, STRADA, 4 X 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								32,000.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER, ELEMENT - PN:51321-02-177, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	6
	ANNUNCIATOR - PN:GCCJ-01-11 FOR MAN DIESEL 1,230 KW		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD (SET) - PN:50604-02-003, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	8
	BUSHING - PN:51402-14-224 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	BUSHING - FOR CONNECTING ROD PN:50603-02-008, FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	CAMSHAFT - FUEL INJECTION, PN:50705-11-362 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	07/07/2022	07/23/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682016 - BASILAN (ISABELA) DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	CAMSHAFT - VALVE TRAIN, PN:50705-12-014 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	07/07/2022	07/23/2022	GAA-2022 - P2	3
	CONTROLLER, GENSET - PN:IG-NTC-GC, COMAP, FOR MAN DIESEL 1,230 KW		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	2
	FUEL INJECTION PUMP ASSEMBLY - PN:51401-21-565 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	07/07/2022	07/23/2022	GAA-2022 - P2	6
	GASKET - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	GASKET - PN:50507-03-043 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	GASKET - PN:51202-10-024 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET - PN:51204-14-025 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET - PN:51204-15-025 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET - PN:51415-03-36 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET END COVER - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET REVERSING CHAMBER - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	INSERT - PAPER PN:51515-03-278, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	MOTOR - FUEL OIL TRANSFER PUMP, 4.0 KW, 6.90 AMPERE, 480 V		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR - PRELUBE - 4.0 KW, 6.5 AMPERE, 480 VOLTS		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O RING - COOLING WATER GUIDE JACKET, PN:50507-03-092		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - COVER INJECTION CAMSHAFT HOUSING, PN:51106-35-166		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	4
	O RING - CRANKCASE COVER, PN:51106-35-237		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	O RING - CRANKCASE COVER, PN:51106-35-274 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - FLAME RING AND CYLINDER LINER, PN:50610-12-210		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	O RING - FUEL INJECTOR SLEEVE, PN:50501-27-064 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - FUEL LEAKAGE PIPE, PN:51435-06-253 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PLUG SCREW OF CW GUIDE JACKET, PN:50507-03-102		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:50502-17-237 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:50502-17-250 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51106-35-237 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	O RING - PN:51106-35-274 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51106-35-298 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51401-14-158 FOR MAN 1.230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O RING - PN:51401-29-707 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51402-14-033 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51435-06-403 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51605-04-037 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PN:51605-04-049 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - PRESSURE PIPE, PN:51404-12-046 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - SUPPLY FUEL PIPE, PN:51435-06-049 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O RING - VALVE GUIDE, PN:50502-17-536 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING - AFTER CIRCLIP RING, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - CHARGE AIR PIPE, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - CONNECTING PIECE CW GUIDE JACKET, PN:50507-03-080		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - COOLING WATER PIPE, PN:51630-04-033 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - CW GALLERY OF WATER GUIDE JACKET,PN:50507-03-055		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING - CYLINDER HEAD COVER, PN:50510-08-014 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - DELIVERY SOCKET,PN:51404-12-022 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - EXHAUST VALVE SEAT, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - FLAME RING, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - FLANGE, PN:51404-12-010 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51101-21-074 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51106-35-166 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	O-RING - PN:51106-35-237 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51235-01-097 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51401-29-457 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51401-29-685 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51402-14-104 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51409-29-002 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682016 - BASILAN (ISABELA) DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING - PN:51506-16-015 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51545-01-055 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING - PN:51605-04-098 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING 5 CYLINDER ENGINE - FOR CYLINDER LINER, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	PISTON RING - PN:50605-02-009, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	3
	PISTON RING - PN:50605-02-010, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	PRESSURE REGULATING VALVE - STARTING AIR ASSEMBLY, PN:51322-09-387 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	07/07/2022	07/23/2022	GAA-2022 - P2	1
	ROTATING DIODE, FORWARD AND REVERSE - ASSEMBLY INCLUDING VARISTOR, PN:DT0900014		YES	PUBLIC BIDDING	11/28/2021	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P1	2
	SCRAPER RING - OIL PN:50605-02-022, FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	SEAL RING - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL RING - PN:51401-29-195 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL RING - PN:51401-29-469 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL RING - PN:51401-29-470 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682016 - BASILAN (ISABELA) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL RING - PN:51401-29-482 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL RING - PN:51401-29-768 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEALING - PN:51401-29-386 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEALING RING - FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	SNAP RING - PN:50602-03-038 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SUPPORT RING - PN:51401-29-697 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	THERMOSTAT - ELEMENT/CORE HT CW, PN:51605-04-336 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	THERMOSTAT - ELEMENT/CORE LT CW, PN:51605-04-324 FOR MAN		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	THERMOSTAT ASSEMBLY, OIL - PN:51545-01-018 FOR MAN 1,230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	VALVE SEAT, EXHAUST - PN:50501-27-184		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	3
	VALVE SEAT, INLET - PN:50501-27-123 FOR MAN 1.230 KW		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
							SPARES - TOTAL		9,332,000.00	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, P 5,000.00 PESO PER YEAR - RENEWAL OF MITSUBISHI PICK-UP REGISTRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									5,000.00	
WORK ORDER										
	CONSTRUCTION OF SEPTIC TANK - CONSTRUCTION OF SEPTIC TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL									300,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682026 - JOLO (SULU) DIESEL PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								75,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								200,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	- LUBRICANT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTAINER - GASOLINE, 5 GALLONS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								24,400.00		
GENERAL PLANT EQUIPMENT										
	FLOWMETER - FOR PLANKTON NET WITH DOUBLE STOPPER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - GEAR TYPE, BELT DRIVEN, ELECTRIC MOTOR 1.0HP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, CURRENT - 600:05:00		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								380,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682026 - JOLO (SULU) DIESEL PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES, 8000X12MONTH		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								96,000.00		
JOB ORDER										
1-OP	OPERATION									
	CHEMICALS - ALUMINUM CLEANER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	OPERATION - ORING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW01-JO	SUPPLY OF LABOR & MATERIALS FOR SERVICING OF CT1									
	SUPPLY OF LABOR & MATERIALS FOR SERVICING OF CT1 - BY CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW1-JO	SUPPLY OF LABOR & MATERIALS FOR PMS OF UNIT 1									
	SUPPLY OF LABOR & MATERIALS FOR PMS OF UNIT 1 - PMS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW12-JO	RJO FOR THE CLEANING OF OWS, TRENCH & DRAINAGE									
	RJO FOR THE CLEANING OF OWS, TRENCH & DRAINAGE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	4
NEW23-JO	RJO EMISSION TESTING									
	RJO EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW26-JO	SUPPLY OF LABOR & MATERIALS FOR PMS OF UNIT 3									
	SUPPLY OF LABOR & MATERIALS FOR PMS OF UNIT 3 - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW6-JO	SUPPLY OF LABOR & MATERIALS FOR SERVICING OF CT3									
	SUPPLY OF LABOR & MATERIALS FOR SERVICING OF CT3 - BY CONTRACT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					3,030,000.00					
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 4 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - PRIMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL					123,830.00					
MATERIALS AND EQUIPMENT										
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - OPEN CASING, COMPLETE WITH STARTER, BALLAST, FLOURESCENT LAMP & LAMP HOLDER 2 X 20W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - OPEN CASING, COMPLETE WITH STARTER, BALLAST, FLOURESCENT LAMP & LAMP HOLDER 2 X 40W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 18 WATTS, 230V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECHARGABLE FLASHLIGHT - 3 MODES OF CONTROL; HIGH LIGHT, LOW LIGHT AND FLASH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682026 - JOLO (SULU) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	TANK SOUNDING TAPE - 15METERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER FINDING PASTE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								105,500.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISPOSABLE FACE MASK - EARLOOP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682026 - JOLO (SULU) DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								49,990.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN BOOTS - DURABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682026 - JOLO (SULU) DIESEL PLANT</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								361,500.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								3,090.00		
OPERATION & MAINTENANCE - STORES EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF STORES EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE - STORES EQUIPMENT - TOTAL								120,000.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	RADIO - VHF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								257,950.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682026 - JOLO (SULU) DIESEL PLANT</b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTING DISC - 4 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ANGLE ELECTRIC 4 COMPLETE WITH WHEELGUARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - 3/4 INCH DRIVE SOCKET WRENCH SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOWER - GREEN PUTTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACHET, QUICKSET - 3/4 DRIVE, HD STANDLEY OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - DIGITAL MULTIMETER 10A ACDC 1000V ACDC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH - COMBINATION 17 PCS/SET SIZE 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 & 22MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL					153,761.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - FLAT, LCD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					76,250.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					150,000.00					
SPARES										
MECHANICAL PMS PARTS										
	BEARING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	BEARING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BUSH		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682026 - JOLO (SULU) DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	BUSH, PUMP (2)-1B		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	ELEMENT (INNER)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	ELEMENT (OUTER)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	ELEMENT ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	ELEMENT, INNER, 100-200		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	ELEMENT, OUTER, 100-200		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	GASKET, (LOWER HEAD COVER)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	GASKET, (UPPER HEAD COVER)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, NOZZLE HOLDER, STOPPER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	OIL PUMP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	OIL PUMP GEAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	OIL PUMP GEAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	OIL SEAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
6682026 - JOLO (SULU) DIESEL PLANT										
SPARES										
MECHANICAL SPARE PARTS										
	OIL SEAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	RING, COMPRESSION D3 (CR)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	SHAFT, OIL PUMP GEAR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	SHAFT, PUMP DRIVEN GEAR V10		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	SHAFT, PUMP DRIVING GEAR V10		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
SPARES - TOTAL							11,054,520.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682027 - LUUK DIESEL POWER PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								100,000.00		
JOB ORDER										
	new1-OP REFILL									
	REFILL - COMPUTATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL								4,500.00		
MAINTENANCE OF BUILDING										
	ADHESIVE - STEEL, DEVCON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - VULCASEAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 2 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOFGUARD BAGUIO GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								52,230.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682036 - TAWI-TAWI (BONGAO) DIESEL PLANT</u></b>										
	WATER EXPENSES - BILLING		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	20,000.00	
<b>ELECTRICITY EXPENSES</b>										
	ELECTRICITY EXPENSES, MONTHLY - BILLING		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								ELECTRICITY EXPENSES - TOTAL	48,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	AIR CONDITIONING UNIT - WINDOW TYPE 1HP, INVERTER, 220V AC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
								GENERAL PLANT EQUIPMENT - TOTAL	150,000.00	
<b>INTERNET SUBSCRIPTION EXPENSES</b>										
	INTERNET SUBSCRIPTION EXPENSES, MONTHLY - BILLING		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								INTERNET SUBSCRIPTION EXPENSES - TOTAL	10,000.00	
<b>JOB ORDER</b>										
1-JO	REPAIR OF CEILING AND GUTTER OF BONGAO DPP PLANT									
	REPAIR OF CEILING AND GUTTER O - REPAIR OF CEILING AND GUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
1-OP	PERIMETER LIGHTING									
	SOLAR LIGHTING MODULE - 200 WATTS PORTABLE W/ CABLE AND SOLAR CHARGE CONTROLLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
2-JO	SUPPLY OF LABOR, MATERIALS WITH INSTALLATION OF VARIOUS SIGNAGES									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682036 - TAWI-TAWI (BONGAO) DIESEL PLANT</u></b>										
JOB ORDER										
2-JO SUPPLY OF LABOR, MATERIALS WITH INSTALLATION OF VARIOUS SIGNAGES										
SUPPLY OF LABOR, MATERIALS WIT - CONTRACT										
			NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								402,000.00		
MAINTENANCE OF BUILDING										
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTICAL WIRE - #8 THHN WIRE STRANDED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - STANDARD, BRASS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - COUPLING, PVC 1/2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - COUPLING, PVC 3/4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 1/2 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - ELBOW, PIPE, PVC 3/4 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - TEE, PIPE, PVC 1/2 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FITTING - TEE, PIPE, PVC 3/4 DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682036 - TAWI-TAWI (BONGAO) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - PVC 1/2 DIA. 10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 1/2 INCH DIA X 3 METERS BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 3/4 INCH DIA X 3 METERS BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								101,620.00		
MATERIALS AND EQUIPMENT										
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - SHALLOW, 1HP, 240 V, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					41,500.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					10,144.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					14,500.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682046 - TANDUBAS DIESEL PLANT</u></b>										
	WATER EXPENSES, PER RECEIPT - WATER DISTRICT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
- TOTAL								9,000.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER C - FOR HAULING SERVICES OF SPARE PARTS AND OTHER MATERIALS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								400,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	DAY TANK INLINE FUEL FILTRATION - ADVANCE FUEL FILTRATION SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	GLOVES - HIGH VOLTAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								255,000.00		
<b>JOB ORDER</b>										
1-OP	OPERATIONS OF THE POWER PLANT									
	FILTER - FUEL/WATER SEPARATOR, CUMMINS, P/N FS1280		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARLOCK GASKET, 1/16 INCH - OPERATIONS OF THE POWER PLANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BELLOMOID - OPERATIONS OF THE POWER PLANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 300W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SPILL KIT - OPERATIONS OF THE POWER PLANT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682046 - TANDUBAS DIESEL PLANT</u></b>										
JOB ORDER										
1-OP OPERATIONS OF THE POWER PLANT										
	OPERATIONS OF THE POWER PLANT - AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	OPERATIONS OF THE POWER PLANT - AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	OPERATIONS OF THE POWER PLANT - AIR FILTER, ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - BELT, V RIBBED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - ELEMENT, LUBE OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - FAN BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	OPERATIONS OF THE POWER PLANT - FILTER, FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - FUEL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF THE POWER PLANT - FUEL FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - FUEL FILTER HOUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATIONS OF THE POWER PLANT - OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OPERATIONS OF THE POWER PLANT - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #19		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682046 - TANDUBAS DIESEL PLANT</b>										
JOB ORDER										
NEW1-JO	INTERMEDIATE OVERHAUL OF UNIT# 3, 160KW PERKINS									
	INTERMEDIATE OVERHAUL OF UNIT# 3, 160KW PERKINS - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	STACK EMISSION TESTING OF UNIT 4									
	STACK EMISSION TESTING OF UNIT 4 - CONTRACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW3-JO	MAJOR OVERHAUL OF UNIT# 01, 150KW CUMMINS									
	MAJOR OVERHAUL OF UNIT# 01, 150KW CUMMINS - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	MAJOR OVERHAUL OF UNIT#2 300KW PERKINS									
	MAJOR OVERHAUL OF UNIT#2 300KW PERKINS - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							1,839,400.00			
MAINTENANCE OF BUILDING										
	DOOR - PLASTIC W/ JAMB 210X60CM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA NAIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VULCASEAL - ROOF SEALANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL							60,600.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682046 - TANDUBAS DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	BED - DOUBLE DECK, STEEL FRAME		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED SHEET - SINGLE FITTED BED SHEET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILLOW - SIZE: 20 X 30.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>73,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - BIG, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER CUTTER - METAL BASE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682046 - TANDUBAS DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								21,130.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,380.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR - FOR 160KW PERKINS MODEL# 1606A-E93TAG4		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR, AUTOMATIC VOLTAGE REGULATOR, AS440 - FOR 545KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682046 - TANDUBAS DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR, AVC63-4D - FOR 150KW CUMMINS MODEL# 6CTA8.3-G2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - FOR 300KW PERKINS MODEL# 2206C-E13TAG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - FOR 545KW CUMMINS KTAA-19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, ROLLER - FOR 545KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOTTOM OVERHAULING KIT - FOR 160KW PERKINS (FG WILSON)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CIRCUIT BREAKER - COMPACT MOLDED CASE SNS400H23SEP WITH MOTOR MECHAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CONTROLLER, ELECTRONIC, DSE 7510 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	DIODE - FOR 150KW CUMMINS MODEL# 6CTA8.3-G2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAN BLADE - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FAN HUB ASSEMBLY - FOR 545KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL LIFT PUMP - FOR 160KW PERKINS (FG WILSON)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682046 - TANDUBAS DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, GEAR COVER - FOR 545KW CUMMINS KTA-19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER - FOR 545KW CUMMINS KTA-19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR 300KW PERKINS MODEL# 2206C-E13TAG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	INJECTOR ASSEMBLY - FOR 545KW CUMMINS KTA-19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	INJECTOR KIT - FOR 160KW PERKINS MODEL# 1606A-E93TAG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	LINER, PRESS FIT - FOR 300KW PERKINS MODEL# 2206C-E13TAG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON RING KIT - FOR 160KW PERKINS (FGWILSON)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PRIMING PUMP ASSY. - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH ROD - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR ASSEMBLY - FOR 545KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	REVOLVING DIODE ASSEMBLY - FOR 160KW PERKINS MODEL# 1606A-E93TAG4		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	REVOLVING DIODE ASSEMBLY - FOR 300KW PERKINS MODEL# 2206C-E13TAG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RING, COMPRESSION PISTON - FOR 545KW CUMMINS KTA-19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682046 - TANDUBAS DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	RING, OIL PISTON - FOR 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP OVERHAULING KIT - FOR 160KW PERKINS (FG WILSON)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER - FOR 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE ASSEMBLY, RELIEF - FOR 150KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, EXHAUST - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE - FOR PERKINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
SPARES - TOTAL								5,520,900.00		
WORK ORDER										
	HAZARD WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	CONSTRUCTION OF NEW SEPTIC TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
	WATER EXPENSES - USE FOR DIMKING AND COOKING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	76,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES - HAULING OF SPARE PART FROM ZAMBOANGA WAREHOUSE TO SITANGKAI DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	900,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	YAMALUBE OIL - (4 STROKE) NO. 90790-BS402		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL - GASOLINE96 - 98 OCTANE RATING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	78,480.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKER - STEEL, W/ 15 OPENINGS, GAUGE #24		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	240,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - USE FOR INTERNET CONNECTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								24,000.00		
JOB ORDER										
	NEW 1-OP TO SUPPLY AND DELIVERY OF VARIOUS CHEMICALS									
	ABSORBENT OIL SPILL - TO SUPPLY AND DELIVERY OF VARIOUS CHEMICALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DISPERSANT - OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - WITH DETERGENT ADDITIVES, CLEANS AND PENETRATES ALL TYPES OF PARTS AND EQUIPMENT AEROSOL TYPE CHESTERTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	RADIATOR FLUSH CLEANER - TO SUPPLY AND DELIVERY OF VARIOUS CHEMICALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS CHEMICALS - INHIBITOR, CORROSION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW1-JO INTERMEDIATE OVERHAUL OF UNIT 3 ,544KW ,PERIKINS									
	INTERMEDIATE OVERHAUL OF UNIT - MATERIALS FOR INTERMEDIATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NEW10-JO REPAINTING OF TWO (2) FOST									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
JOB ORDER										
NEW10-JO	REPAINTING OF TWO (2) FOST									
	REPAINTING OF TWO (2) FOST - MATERIALS FOR REPAINTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW11-JO	PCB TESTING OF ALL TRANSFORMERS									
	PCB TESTING OF ALL TRANSFORMER - PCB TESTING MAT/EQUIP.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
NEW12-JO	REHAB THE SUBSTATION FACILITIES									
	REHAB THE SUBSTATION FACILITIE - REHAB THE SUBSTATION FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW2-JO	MAJOR OVERHAUL OF UNIT NO. 7, 545KW CUMMINS									
	MAJOR OVERHAUL OF UNIT NO. 7, - MATERIALS FOR MAJOR OVERHAUL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-OP	TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MATE									
	BATTERY - HEAVY DUTY, 12VDC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BATTERY CHARGER - 12/24 DC, 540W 230 VAC INPUT, CART TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MATE - BATTERY CABLE GROUP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MATE - LUG, TERMINAL, BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	MAJOR OVERHAUL OF UNIT NO. 8, 545KW CUMMINS									
	MAJOR OVERHAUL OF UNIT NO. 8, - MATERIALS FOR MAJOR OVERHAUL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-OP	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682076 - SITANGKAY DIESEL PLANT</u></b>										
JOB ORDER										
NEW3-OP TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER										
	FUEL FILTER CARTRIDGE - FOR 600KW PERKINS, SAKURA, C-5614		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER CARTRIDGE - FOR 600KW PERKINS, SAKURA, FC-1805		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - ALTERNATOR BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - FAN BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - FILTER, OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - GASKET - SUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - KIT, TOP GASKET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - LOWER GASKET SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - LUBE OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - SEAL KIT-INJECTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - SEAL OIL PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682076 - SITANGKAY DIESEL PLANT</u></b>										
JOB ORDER										
NEW3-OP	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER									
	TO SUPPLY AND DELIVERY OF VARIOUS BELTS AND FILTER - TOP GASKET KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW4-JO	TOP OVERHAULING OF UNIT 6 FG WILSON 300KW GENSET									
	TOP OVERHAULING OF UNIT 6 FG - MATERIALS FOR TOP OVERHAUL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW4-OP	TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT.									
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - 60 AMPERES 220 VOLTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE CUT-OUT HOLDER & ARRESTER ASSY - 200A 15KV HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK - 5A, 15KV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARLOCK GASKET, 1/16 INCH - TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, VALLEMROID COMPRESSED 1/16 - TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - FLEXIBLE, SIZE: 19MM (3/4 ) X 1 METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682076 - SITANGKAY DIESEL PLANT**

JOB ORDER

NEW4-OP TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT.

PIPE - ELECTRICAL. FLEXIBLE PVC. SIZE: 3/4 IN. HIGH GRADE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TERMINAL LUGS - TERMINAL LUGS, SIZE: 60.0 MM SQ. X 12 MM	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TERMINAL LUGS, COMPRESSION TYPE - LONG BARREL; ONE HOLE;YA29	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT. - CROSSARM, STEEL, GALV, 4 X 4 X 14'	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT. - FLOW METER	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT. - FUSE LINK, 15A	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT. - HOSE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT. - HOSE CLAMP	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WELDING ROD - #6011, 20KG/BOX	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WELDING ROD, CAST IRON - TO SUPPLY AND DELIVERY OF VARIOUS OPERATIONAL MAT.	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - STRANDED, #14	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - WIRE,STRANDED,#12AWG THW	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

NEW5-JO TOP OVERHAULING OF UNIT 5 160KW FG WILSON

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682076 - SITANGKAY DIESEL PLANT</u></b>										
JOB ORDER										
NEW5-JO	TOP OVERHAULING OF UNIT 5 160KW FG WILSON									
	TOP OVERHAULING OF UNIT 5 16 - MATERIALS FOR TOP OVERHAUL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW6-JO	STOCK SMOKE EMISSION TEST OF UNIT 3									
	STOCK SMOKE EMISSION TEST OF - STACK SMOKE EMISSION TEST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW7-JO	STOCK SMOKE EMISSION TEST OF UNIT 6									
	STOCK SMOKE EMISSION TEST OF - EMISSION TEST OF UNIT 6		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW8-JO	STOCK SMOKE EMISSION TEST OF UNIT 7									
	STOCK SMOKE EMISSION TEST OF - EMISSION TEST OF UNIT NO.7		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW9-JO	STOCK SMOKE EMISSION TEST OF UNIT 8									
	STOCK SMOKE EMISSION TEST OF - EMISSION TEST OF UNIT 8		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
<b>JOB ORDER - TOTAL</b>							<b>5,206,600.00</b>			
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEFORMED BAR - 10MM X 20'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I SHEET - SHEET G. I. CORRUGATED GA 26 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	LUMBER - COCO 1 X 8 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - WOOD BASEBOARD 1 X 4 X 12		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL, - WIRE, CONCRETE 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEEL BAR - ANGLE BAR STEEL 1 X 1 X 1/8 X 20 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIE WIRE - #16		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								111,740.00		
MATERIALS AND EQUIPMENT										
	BED - DOUBLE DECK, STEEL FRAME		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED COVER - SINGLE BED COVER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR, BENCH - FOR OFFICE USE, 3 PAX CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	FOAM MATTRESS - HARDFOAM MATTRESS WITH COVER 3 X 54 X 75		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC HAND PUMP - FOR CYLINDER SIGLE ACTING, MAXIMUM PRESSURE 700 BAR, DISPLACEMENT PER STROKE: 1ST 11.26 CM3, 2ND 4.47CM3. USABLE OIL CAPACITY 901 CM3, WEIGHT 4,1KG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - FOLDING COLOR: WHITE; 6 FT. COMMERCIAL GRADE FOLDING TABLE, STACKABLE DESKTOP, STURDY, FOLDING FRAME, LIGHTWEIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								147,600.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PADLOCK - BRASS TYPE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - COMPUTER, WOOD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								40,050.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALL VALVE - PVC 1/2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CART - TRASH CAN, 2-WHEEL, 64 GALLON CAP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - HEAVY DUTY, GOOD QUALITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PADLOCK - BRASS TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PILLOW - SIZE 20 X 30		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH CART - TROLLEY HAND TRUCK MADE OF STEEL WITH MATTING.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TANK - PLASTIC, 2000 LTR CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ULTRA VIOLET 2 GPM (GALLONS PER MINUTE) STAINLESS HOUSING QUARTZ SLEEVE UV - FOR WATER PURIFIER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UTENSILS - KITCHEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL									216,290.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682076 - SITANGKAY DIESEL PLANT</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								7,500.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								13,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE, OPTICAL - MINI WIRELESS, 4GHZ FOR LAPTOP COMPUTER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOLT - STAINLESS W/NUT & STOP WASHER 60MM X 16MM DIA. X THREAD ALL PITCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	NAIL - FINISHING 1-1/2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BEIGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT BRUSH - 4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								43,800.00		
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	ALTERNATOR - FOR UNIT7/8 KTA19-G6A CUMMINS 545KW		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	BEARING, CONNECTING ROD - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	BIG END BEARING KIT - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSHING (CAMSHAFT) - FOR UNIT 1 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	CAMSHAFT - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	CAMSHAFT ASSEMBLY - FOR UNIT 1 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2
	CONTROLLER, ELECTRONIC, DSE 7510 - CONTROLLER FOR UNIT NO.7/8		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	CORE, COOLER - FOR UNIT 7/8 KTA19-G6A CUMMINS 545KW		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P1	
	COVER, GEAR, MOUNTING - FOR UNIT7/8 KTA19-G6A CUMMINS 545KW		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P1	3
	CYLINDER HEAD ASSEMBLY (OEM) - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	CYLINDER HEAD GASKET - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER LINER - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ENGINE CONTROL MODULE - FOR UNIT NO.3 &6, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	5
	EXHAUST VALVE - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP TLN - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	INJECTOR - FOR UNIT 1 280KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	5
	INJECTOR ASSEMBLY - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	INJECTOR KIT - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	4
	INTAKE VALVE - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
SPARES										
SECURITY SPARE PARTS - ELECTRICAL										
	KIT, AIR PRESSURE SENSOR - FOR UNIT NO.3 &6, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	KIT, OIL PRESSURE SENSOR - FOR UNIT NO.3 &6, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	LEVER INJECTOR, CAM FOLLOWER - FOR UNIT 1 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	LEVER VALVE, CAM FOLLOWER - FOR UNIT 1 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	LEVER, CAM FOLLOWER - FOR UNIT 7/8 KTA19-G6A CUMMINS 545KW		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	LINER, CYLINDER - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2
	MAGNETIC PICK-UP - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTER - TO BE USED IN UNIT NO.4/5/6		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MOTOR, STARTER - TO BE USED IN UNIT NO.3/7/8		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	NDE BEARING - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	OIL COOLER - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	OIL COOLER ASSEMBLY - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL COOLER KIT - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	OIL FILTER HEAD - FOR UNIT 3 544KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL PRESSURE TRANSDUCER - FOR UNIT7/8 KTA19-G6A CUMMINS 545KW		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	OIL PUMP - FOR UNIT NO.7/8. 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	PISTON - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	PISTON, ENGINE - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	RADIATOR ASSY. - FOR UNIT NO.6, 300KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	REVOLVING DIODE ASSEMBLY - (FOR 160KW PERKINS) CALAMITY GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTATOR - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL KIT- INJECTOR - FOR UNIT 3 544KW PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	SEAL, O RING - UNIT 7/8 545KW KTA19 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	SHAFT, CAM FOLLOWER - FOR UNIT 1 CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	SURGE SUPPRESSOR - (FOR 160KW PERKINS) CALAMITY GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBO CHARGER ASSY. - FOR UNIT NO.6, 300KW FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	2
	TURBOCHARGER - FOR UNIT NO.7/8, 545KW CUMMINS KTAA19-G6A		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682076 - SITANGKAY DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE SEAT INSERT - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE STEM SEAL - FOR UNIT 5 FG WILSON 160KW P300H-1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP KIT - FOR UNIT NO.3, 544KW PERKINS 2806A-E18TAG3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>SPARES - TOTAL</b>								<b>7,192,000.00</b>		
WORK ORDER										
	CONSTRUCTION OF TANK FARM OF FOST # 1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	CONSTRUCTION OF HAZ WASTE STORAGE FACILITIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CONSTRUCTION OF USED OIL STORAGE FACILITIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONSTRUCTION OF SEPTIC TANK WATER TIGHT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL FILTRATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
<b>WORK ORDER - TOTAL</b>								<b>2,330,000.00</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682086 - SIBUTU DIESEL PLANT</u></b>										
CABLE SATELLITE, TELEGRAPH AND RADIO EXPENSES										
	CABLE SATELLITE, TELEGRAPH AND RADIO EXPENSES, SUPPLIER RATE - FOR WEATHER UPDATE AND OTHER ENVIRONMENT ISSUES AND NEWS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CABLE SATELLITE, TELEGRAPH AND RADIO EXPENSES - TOTAL								6,000.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, GOVERNMENT RATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								4,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, GOVERNMENT FORWARDER RATE - HAULING OF SPARE PARTS AND MATERIALS FOR OPERATION OF SIBUTU DPP FROM SPUGWAREHOUSE ZAMBOANGA CITY.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								100,672.00		
GENERAL PLANT EQUIPMENT										
	MOTORCYCLE - VEHICLE, 4 STROKE, 115-200 CC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SPANNER/WRENCH - SOCKET, METRIC SIZE SOCKETS, 12 PT. STD. ALLOY STE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								245,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, SUPPLIER RATE - FOR WIFI LOAD FOR DAILY AND MONTHLY ONLINE REPORTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
INTERNET SUBSCRIPTION EXPENSES - TOTAL					15,000.00					
JOB ORDER										
1-OP	DAILY OPERATION									
	AIR FILTER - AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONVERTER, RUST - CAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - BATTERY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DAILY OPERATION - BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - BELT, FAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - ELEMENT - AIR CLEANER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - ELEMENT, OIL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - INDICATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - KIT-BTM O/HAUL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - KIT-TOP O/HAUL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - OVERHAUL KIT, BOTTOM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - OVERHAUL KIT, TOP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAILY OPERATION - TRANSFORMER, 400VA, 480/220V, 60HZ		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - LUBE OIL, PERKINS, P/N 2654407		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682086 - SIBUTU DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY OPERATION										
	FUEL - FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SIB001-JO	LABOR & MATERIALS FOR PMS UNIT NO. 2, 163KW									
	LABOR & MATERIALS FOR PMS UNIT - LABOR & MATERIALS FOR PMS U2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SIB002-JO	LABOR & MATERIALS FOR PMS UNIT OF NO. 1, 163KW									
	LABOR & MATERIALS FOR PMS UNIT - LABOR & MATERIALS FOR PMS UNIT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SIB006-JO	LABOR & MATERIALS FOR PMS UNIT NO. 4, 300KW TPI GENSET									
	LABOR & MATERIALS FOR PMS UNIT - LABOR & MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
SIB009-JO	LABOR & MATERIALS FOR UNIT NO. 3, 160KW RADIATOR REPAIR									
	LABOR & MATERIALS FOR UNIT NO. - RADIATOR MAINTENANCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
SIBU4-JO	MATERIALS FOR RADIATOR REPAIR									
	MATERIALS FOR RADIATOR REPAIR - LABOR & MATERIALS RADIATOR MAI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>							<b>1,030,823.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PLAIN SHEET - GAUGE 26, 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682086 - SIBUTU DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) LEMON YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>32,934.00</b>		
MATERIALS AND EQUIPMENT										
	BED - DOUBLE DECK, STEEL FRAME		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - ALL SUITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>110,800.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>10,538.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682086 - SIBUTU DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - OIL 2T		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								10,300.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,800.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR ASSY - CH11087 - ALTERNATOR UNIT NO. 3, 300KW TPI		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - 10000-47145 / 1842570C92 160KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - 10000-47145/184270C92 160 KW CALAMITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - 163KW PERKINS KRP3008- BIG END BEARING KIT - 6 PAIR OR 12 PCS PER KIT: MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682086 - SIBUTU DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING KIT, MAIN - 163 MAIN BEARING KIT-KRP3107: FOR MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	COOLER, OIL - CH12236 OIL COOLER FOR 300KW PERKINS MODEL NO. 2206C-E13TAG2		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	5
	DIODE, REVOLVING, ASSEMBLY - DIODE ASSY FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN BLADE - CH12009 - 300KW PERKINS, MODEL NO. 2206C-E13TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	FAN DRIVE - CH12386 - FAN DRIVE ASSY FOR 300KW PERKINS MODEL NO. 2206C-E13TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	FAN DRIVE HOUSING - FOR 300KW PERKINS GENSET /FGWILSON 22026C-E13TAG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FUEL FILTRATION SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	FUEL PIPE - 10000-60363 / 1842624C92- FUEL PIPE FOR 160KW FG WILSON MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET CYLINDER HEAD (OEM) - 10000-60188/1885879C1-160KW PERKINS FG WILSON, MODEL 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET KIT, TOP OVERHAULING - KRP 1262 - FOR 163KW PERKINS, MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	INJECTOR - ASSY. 10000-60362 / PN 7092511C91, FOR 160KW PERKINS FG WILSON MODEL 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682086 - SIBUTU DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	INJECTOR ASSEMBLY - PN3054218 / OD20362-163KW PERKINS; MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	KIT SEAL - 10000-60363 /1842624C92 FOR 160KW PERKINS, FG WILSON MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	KIT, BEARING - 10000-60331 ,160KW FG WILSON , MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	OIL COOLER ASSEMBLY - 10000-60391, FOR 160KW PERKINS FG WILSON, 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	OIL PUMP - 10000-60379 / 7083062C92 FOR 160KW PERKINS, FG WILSON MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM - KRP1263 FOR 163KW PERKINS, MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	PISTON AND LINER KIT - 10000-60337 -160KW FG WILSON - MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	4
	PISTON/LINER KIT - KRP 1261 163/260KW PISTON/LINER KIT: MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	RADIATOR - CH11964- 300KW PERKINS TPI- FGWILSON 2206C-E13TAG2		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	9
	SEAL-REAR END OIL - 1841938C1/ 160KW PERKINS, FG WILSON MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	STARTER MOTOR - CH12807 - STARTING MOTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT - 10000-60205 / 1842130C3 THERMOSTAT ASSY FOR 160KW		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682086 - SIBUTU DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
PERKINS FG WILSON, MODEL NO. 1606A-E93TAG4										
	TRANSFORMER, CURRENT, 600/5A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER PUMP - CH12887 - WATERPUMP FOR 300KW PERKINS MODEL NO. 2206C-E13TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	WATER PUMP - OE50145 -163KW PERKINS; MODEL 2006-TG1		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	WATER PUMP - WATER PUMP, 10000-60387 / 1889116C92, FOR 160KW PERKINS, FG WILSON MODEL NO. 1606A-E93TAG4		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
SPARES - TOTAL							5,030,140.00			
WORK ORDER										
	CONSTRUCTION OF HAZARDOUS WASTE STORAGE FACILITY - CONSTRUCTION OF HAZARDOUS WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	CONSTRUCTION OF NEW WATER TIGHT SEPTIC TANK - CONSTRUCTION OF NEW WATER TIGHT SEPTIC TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL							800,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682096 - WEST SIMUNUL DIESEL PLANT</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, PREVIOUS P.O.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								500,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								26,264.00		
GENERAL PLANT EQUIPMENT										
	INSULATION RESISTANCE - 5KV, TEST VOLTAGE: 250V, 500V, 1000V, 2500V, 5000		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								125,000.00		
JOB ORDER										
1-OP	DAILY PLANT OPERATION / MAINTENANCE									
	BATTERY - 21 PLATES, 12V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	BULB - 45 W LED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPACT BULB - 18W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174°C COLOR: GREEN, 500ML/BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT, ENGINE - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682096 - WEST SIMUNUL DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATION / MAINTENANCE										
	COVERALL PROTECTIVE CLOTHING - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - AIR FILTER, ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - BELT, V RIBBED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - COOLANT FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - ELEMENT, OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FAN BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FILTER HOUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FILTER, FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - FILTER, OIL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FUEL FILTER ELEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - FUSE LINK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - FUSE LINK, 15A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682096 - WEST SIMUNUL DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATION / MAINTENANCE										
	DAILY PLANT OPERATION / MAINTENANCE - HOUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAILY PLANT OPERATION / MAINTENANCE - LUBE OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATION / MAINTENANCE - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	DAY TANK INLINE FUEL FILTRATION - SUB-MICRON FILTRATION, REMOVE MOISTURE DOWN TO 40 P.P.M., DIRT HOLDING CAPACITY UP TO 1 LB, WATER SEPARATOR (2-QRTS CAPACITY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	EMERGENCY LIGHT - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, WATER SEPARATOR - WATER SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FIRE EXTINGUISHER - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	FLASHLIGHT - LED RIFFLE TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - GEAR TYPE, BELT DRIVEN, ELECTRIC MOTOR 1.0HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE FUEL - HALF DIAMETER NYLON BRAIDED HEAT RESISTANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PERSONAL PROTECTIVE EQUIPMENT - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR FLUSH CLEANER - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682096 - WEST SIMUNUL DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAILY PLANT OPERATION / MAINTENANCE										
	RICE COOKER - 10-14 CUPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STORAGE TANK - DAILY PLANT OPERATION / MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINNING - COMPOUND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO	PMS OF U#1 (TOH)									
	PMS OF U#1 (TOH) - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	PMS OF U#2 (TOH)									
	PMS OF U#2 (TOH) - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	PMS OF U#3 (IOH)									
	PMS OF U#3 (IOH) - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	PMS OF U#4 (IOH)									
	PMS OF U#4 (IOH) - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-JO	PMS OF U#5 (TOH)									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
JOB ORDER										
	NEW5-JO PMS OF U#5 (TOH)									
	PMS OF U#5 (TOH) - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW6-JO EMISSION TESTING									
	EMISSION TESTING - EMISSION TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	NEW7-JO PCB TESTING OF 5-UNITS POWER TRANSFORMERS									
	PCB TESTING OF 5-UNITS POWER TRANSFORMERS - PCB TESTING OF TRANSFORMERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>								<b>4,655,050.00</b>		
<b>MAINTENANCE OF BUILDING</b>										
	ANGLE BAR - 2 X2 X20 , 3/8 THICK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	BAR - FLAT, CAST STEEL SIZE: 1/4 X 1-1/2 X 10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - ROUND, STRUCTURAL STEEL, SS41 / A36 SIZE: 10MM DIA. X 6M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 2 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT BRUSH 4 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	G.I. CORRUGATED SHEET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GUTTER - STAINLESS STEEL 5 7/8 X 4 9/16		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/API TONG/YAKAL/LAWAAN), ROUGH 2 X 3 X 10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NAIL - COMMON WIRE 2 1/2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) LIGHT GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX, TINTING COLOR THALO BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER BRUSH - 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TINTING COLOR - VENETIAN RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								769,800.00		
MATERIALS AND EQUIPMENT										
	ADJUSTABLE WRENCH - 12 LONG, HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLAMP AMMETER TESTER - ABSOLUTE MAX AC CURRENT MEASUREMENT 600A AC, ABSOLUTE MAX. AC VOLTAGE MEASUREMENT 600V AC, ABSOLUTE MAX. RESISTANCE MEASUREMENT 200 OHMS, AC CURRENT MEASUREMENT RESOLUTION 100MA AC,DIGITAL CLAMP METE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC DRILL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LONG NOSE PLIERS - LONG NOSE PLIERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER - ANALOG TYPE, DROP SHOCK PROFF, USE FOR MEASURING OF AC/DC VOLTAGE, RESISTANCE UP TO 200M OHMS AND CAPACITANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	PLIER - SIDE CUTTER, ELECTRICAL PLIER/FLAT NOSE, HIGH LEVERAGE PLIER DESIGN & DIAMOND SERRATED JAWS, 8 INCHES, MOLDED GRIP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING IRON - GUN-TYPE, 200 WATTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								156,335.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FILING BOX - HEAVY DUTY BOX IDEAL FOR PACKING FILES, MOVING FILES AND STORING FILES		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, - EXPANDED A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								23,390.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK 70ML (GENUINE INK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								30,406.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR ASSEMBLY, PART# 8256-016, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	1
	AIR PRESSURE SENSOR KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR CHARGER ASSEMBLY, PART# OD 20798, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGER, PN 3016627 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR STAMFORD AS440 E000-24403 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR, AVC63-4D - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR, R450 - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BEARING KIT, BIG-END (STANDARD), - CONNECTING ROD BEARING, PART# KRP 3008 / OE 51016, FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, MAIN, PART# KRP 3107, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, - NDE BEARING, PART# 6315 2RS/C3, FOR 300KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD, STANDARD - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, MAIN SHELL - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT TENSIONER - FOR 250KW CUMMINS, PART NO.: 5333484		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, CYLINDER HEAD 6.000 - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	BOLT, CYLINDER HEAD 6.750 - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLER, OIL - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTER, PART# OE 2582, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CRANKSHAFT ASSEMBLY, ENGINE, PART# 3073707, - COMPLETE WITH COMPONENT/S ACCESSORIES SUCH AS: 1 PIECE KEY- PART# S300 AND 1 PIECE CRANKSHAFT GEAR- PART# 3084445, FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	CYLINDER HEAD ASSEMBLY, TLA, PART# 4083403, - COMPETE WITH COMPONENTS/ ACCESSORIES SUCH AS VALVES, SPRING, VALVE SEAT AND INJECTOR SLEEVE, FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2
	DAMPER - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	DAMPER, VIBRATION - FOR 300KW CUMMINS, PART NO.: 3081040		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVOLVING, ASSEMBLY - FOR 250KW CUMMINS, PART NO.: MXY/MXY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, ROTATING - FOR 260KW PERKINS, PART NO.: 71HF80		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, ROTATING - FOR 260KW PERKINS, PART NO.: 71HFR80		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN DRIVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER HEAD - FOR 300KW CUMMINS, PART NO.: 212013		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, TOP OVERHAULING GASKET, PART# TGK2206, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET, BOTTOM OVERHAULING GASKET, - PART# 4089998, FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, BOTTOM OVERHAULING GASKET, PART# BGK2206, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TOP OVERHAULING GASKET, - PART# 4089478, FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	HUB, FAN - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSEMBLY, PART# 3087648, - FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	KIT, AIR PRESSURE SENSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, OIL PRESSURE SENSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER ASSEMBLY, PART# 3080760, - COMPLETE WITH SEAL RING PART# 3047188, FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	LINER, PART# 0E 52921, 6 PCS/ SET, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	MOTOR, STARTER, PN 4061191 - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NDE BEARING - FOR 300KW CUMMINS, PART NO.: 63152RS/C3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682096 - WEST SIMUNUL DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	NDE BEARING, PART# 6314 2RS, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE, PISTON COOLING - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NOZZLE, PISTON COOLING JET, PART# 3080708, - FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	OIL COOLER ASSEMBLY - FOR 300KW CUMMINS, PART NO.: 4333822		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER ASSEMBLY, PART# OE 51425, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER HEAD - FOR 300KW CUMMINS, PART NO.: 4910285		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM OVERHAULING GASKET, - PART# KRP 1263, FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OVERHAUL KIT, TOP OVERHAULING GASKET, - PART# KRP 1262, FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PIPE, INJCTN NO 1 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJCTN NO 2 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJCTN NO 3 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJCTN NO 4 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, INJCTN NO 5 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	PIPE, INJCTN NO 6 CYL ASSEMBLY - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - FOR 250KW CUMMINS, PART NO.: 3803977		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - PISTON RING SET FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING, PART# KRP 3031, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PISTON, ENGINE TLA, PART# 4914368, - FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	PISTON, PART# OE 50578/1, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	POTENTIOMETER - FOR 260KW PERKINS, 1K POTENTIOMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER - FOR 260KW PERKINS, 2K POTENTIOMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER - FOR 260KW PERKINS, 5K POTENTIOMETER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP ASSEMBLY, COOLANT, PART# OE 51145, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, LUBRICATING OIL - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, WATER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, WATER, TLA - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	PUSH ROD - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH ROD, PART# OE 42184, - 12 PCS/ SET, FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR ASSEMBLY - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR ASSEMBLY, PART# CH11964, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	REVOLVING DIODE ASSEMBLY - (FOR 300KW PERKINS)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, PISTON KIT, PART# KRP 1251, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROD ASSEMBLY, CONNECTING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SENDER, OIL PRESSURE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENDER, TEMPERATURE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, TEMPERATURE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SHELL, MAIN BEARING - FOR 250KW CUMMINS, PART NO.: 4025120		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID, PART# OD 20110 / OE 52318, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	SPRING, VALVE, OUTER, PART# CH12754, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	SPRING, VALVE, INNER, PART# CH12475, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR ASSEMBLY, PART# OD 21858/ 2, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	1
	SWITCH, OIL SENDER - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, TEMPERATURE - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 250KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 260KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 300KW CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER KIT, PART# KRP3207, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER ASSEMBLY, PART# 4914369, - FOR 250KW CUMMINS ENGINE...		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	TURBOCHARGER ASSEMBLY, PART# CH12036, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	TURBOCHARGER ASSEMBLY, PART# OE 50642, - FOR 260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	VALVE GUIDE (EXHAUST), PART# OE 47044, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682096 - WEST SIMUNUL DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE GUIDE (INTAKE), PART# OE 47043, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST (NIMONIC), PART# OE 50589, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, EXHAUST, PART# CH12627, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, INTAKE, PART# CH12626, - FOR 300KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, INTAKE, PART# OE 50588, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VARISTOR - FOR 260KW PERKINS, PART NO.: CI 1193		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, THRUST, PART# (OE 1687 & OE 1688)/ KRP3200, - FOR 163/260KW PERKINS ENGINE...		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER PUMP - FOR 300KW CUMMINS, PART NO.: 4081095		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							7,570,100.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682106 - CAGAYAN DE TAWI-TAWI</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								700,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								51,584.00		
GENERAL PLANT EQUIPMENT										
	LADDER - ALUMINUM, ELECTRICIAN LADDER, EXTENDABLE TO 25 FT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TANK - WATER, PLASTIC, CAGED, 275 GALLONS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								193,000.00		
JOB ORDER										
2-OP	OPERATION OF UNIT NO. 3, CXZ MAN 500									
	BATTERY - HEAVY DUTY, 12VDC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
	BATTERY TERMINAL LUG - OPERATION OF UNIT NO. 3, CXZ MAN 500		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION OF UNIT NO. 3, CXZ MAN 500 - FLOW METER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STACK EMISSION - 2X300 GENSET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
4-OP	DAILY PLANT OPERATIONS AND MAINTENANCE									
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
4-OP DAILY PLANT OPERATIONS AND MAINTENANCE										
	BATTERY CLAMP - DAILY PLANT OPERATIONS AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - INFRARED 375W, 230V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE BATTERY - #6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - FUSE LINK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - HARNESS, WIRING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - OIL PRESSURE SENSOR KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - PICK-UP, MAGNETIC, PN 3034572		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - SPEED SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - TEMPERATURE SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - TEMPERATURE TRANSDUCER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DAILY PLANT OPERATIONS AND MAINTENANCE - TRANSDUCER, PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682106 - CAGAYAN DE TAWI-TAWI**

JOB ORDER										
4-OP DAILY PLANT OPERATIONS AND MAINTENANCE										
	FIRE EXTINGUISHER - CONTAINS ABC DRY CHEMICAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR CUMMINS - SWITCH, PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOR CUMMINS - SWITCH, TEMPERATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 10W, 180-265V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MULTI-TESTER - ANALOG TYPE, DROP SHOCK PROFF, USE FOR MEASURING OF AC/DC VOLTAGE, RESISTANCE UP TO 200M OHMS AND CAPACITANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH - 2-GANG W/ PLATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - #6013, 20KG/BOX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - WIRE,STRANDED,#14AWG THW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP REWINDING MATERIALS										
	CAMBRIC TUBE - INSULATION # 1MM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
5-OP      REWINDING MATERIALS										
	COTTON TAPE - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - RUBBER#15		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - CLEAR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION SHEET - NOMEX 12MIX3FT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION SHEET - NOMEX 15MIX3FT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION SHEET - NOMEX, ARAMID PAPER, SIZE: 10 MILS T X 1 YARD W X 100 METERS L / ROLL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
	REWINDING MATERIALS - TERMINAL LUGS/WIRING ACCESSORIES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	THINNER, INSULATING - VARNISH 1500		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
6-OP      VARIOUS CHEMICALS										
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	ADHESIVE - RUGBY, ALL PURPOSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
6-OP      VARIOUS CHEMICALS										
	ADHESIVE - STEEL, DEVCON		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CARBON REMOVER - LIQUID		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT - ENGINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	DEGREASER, WATER SOLUBLE - VARIOUS CHEMICALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET CEMENT - 2 FL OZ/BOT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET MAKER - 85G./TUBE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GREASE - ALL PURPOSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAND CLEANER - VARIOUS CHEMICALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
8-OP      VARIOUS FILTERS & BELTS										
	VARIOUS FILTERS & BELTS - AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	VARIOUS FILTERS & BELTS - AIR FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
8-OP VARIOUS FILTERS & BELTS										
	VARIOUS FILTERS & BELTS - AIR FILTER MESH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARIOUS FILTERS & BELTS - ALTERNATOR BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARIOUS FILTERS & BELTS - BELT, FAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARIOUS FILTERS & BELTS - BELT, V RIBBED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
	VARIOUS FILTERS & BELTS - FAN BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
	VARIOUS FILTERS & BELTS - FILTER, FUEL AND WATER SEPARATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARIOUS FILTERS & BELTS - FILTER, OIL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	VARIOUS FILTERS & BELTS - FUEL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARIOUS FILTERS & BELTS - WATER FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
F31C1S3-JO	PMS OF UNIT #4									
	PMS OF UNIT #4 - PMS OF UNIT #4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3361S3-JO	PMS OF UNIT # 6									
	PMS OF UNIT # 6 - PMS OF UNIT#6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3381S3-JO	HAZARDOUS WASTE FACILITIES									
	HAZARDOUS WASTE FACILITIES - HAZARDOUS WASTE FACILITIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
F3731S2-JO	PMS OF UNIT #5									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
F3731S2-JO	PMS OF UNIT #5									
	PMS OF UNIT #5 - PMS OF UNIT #5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F37V0S3-JO	GENERAL REPAIRS OF SUBSTATION STRUCTURES									
	GENERAL REPAIRS OF SUBSTATION STRUCTURES - GENERAL REPAIR OF SUBSTATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
F3840S2-JO	CONTAINERIZED OFFICE/BUNKHOUSE 20FT, WITH LIGHT AND OTHER FIXTURES									
	CONTAINERIZED OFFICE/BUNKHOUSE 20FT, WITH LIGHT AND OTHER FIXTURES - CONTAINERIZED OFFICE/BUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
F3853S2-JO	REPAIR OF POWER HOUSE ROOFING, GUARD HOUSE, PATHWAYS AND REPAINTING OF POWER HOUSE									
	REPAIR OF POWER HOUSE ROOFING, GUARD HOUSE, PATHWAYS AND REPAINTING OF POWER HOUSE & FACILITIES - REPAIR OF POWER ROOFINGS, GUAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
NEW1-JO	PMS OF UNIT # 3									
	PMS OF UNIT # 3 - PMS OF UNIT#6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	PMS OF UNIT #4									
	PMS OF UNIT #4 - PMS OF UNIT #4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	PMS OF UNIT #5									
	PMS OF UNIT #5 - PMS OF UNIT #5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	MATERIALS FOR RACK OF SPARE PARTS AND MATERIAL RECOVERY FACILITY									
	MATERIALS FOR RACK OF SPARE PARTS AND MATERIAL RECOVERY FACILITY - HAZARDOUS WASTE FACILITIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
JOB ORDER										
NEW5-JO GENERAL REPAIRS OF SUBSTATION STRUCTURES										
	GENERAL REPAIRS OF SUBSTATION STRUCTURES - GENERAL REPAIR OF SUBSTATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
NEW6-JO REPAIR OF POWER HOUSE ROOFING, GUARD HOUSE, PATHWAYS AND REPAINTING OF POWER HOUSE										
	REPAIR OF POWER HOUSE ROOFING, GUARD HOUSE, PATHWAYS AND REPAINTING OF POWER HOUSE & FACILITIES - REPAIR OF POWER ROOFINGS, GUAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
<b>JOB ORDER - TOTAL</b>							<b>10,089,720.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	CEMENT - PORTLAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	G.I. PIPE - 2 DIA X 20FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL - CRUSHED ¾'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 3 X 10'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, MARINE GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - GLOSS LATEX PAINT IVORY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - GLOSS LATEX PAINT YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PANT - PAINT THINNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - ELECTRICAL THW#12		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - STRANDED, #14		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								405,124.00		
MATERIALS AND EQUIPMENT										
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN WRENCH - CHAIN WRENCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRESTON RUBBER Mallet - ELECTRICAL TOOLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
MATERIALS AND EQUIPMENT										
	LOCKING PLIERS SET - RUBBER GRIP, WIRE CUTTER, JAW STYLE CURVE STRAIGHT, LONG NOSE, JAW LENGHT 51/64 INCH , 1 INCH , 1-1/2 INCH .1-51/64 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PORTABLE WELDING MACHINE - TOOLS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREWDRIVER SET - 13-IN-1 SCREWDRIVER SET REPAIR PARTS ACCESSORIES KIT FOR DJI PHANTOM 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STEPLADDER - FIBERGLASS, 6FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE - MINI, PORTABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAP AND DIE - 1 SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>195,886.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682106 - CAGAYAN DE TAWI-TAWI</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, HARDBOUND, 200 PAGES		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								41,436.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682106 - CAGAYAN DE TAWI-TAWI</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - CONTINUOUS, EPSON L210, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	NP-SMALL VAL PROC 10/19/2021			01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								32,304.00		
OTHER OUTSIDE SERVICES										
	REPAIR OF MECHANICAL PARTS MAIN JOURNAL CRANKSHAFT & CAMSHAFT OF UNIT NO. 3 TPI PERKINS 3 - 52 KW		NO	NP-SMALL VAL PROC 03/21/2022			06/19/2022	07/05/2022	GAA-2022 - P3	1
OTHER OUTSIDE SERVICES - TOTAL								100,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12VDC, 6SMF, 160AH, MAINTENANCE FREE, 15 PLATES/CELL, RATE: 20HRS.		NO	NP-SMALL VAL PROC 03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	NP-SMALL VAL PROC 03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	NP-SMALL VAL PROC 03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	NP-SMALL VAL PROC 03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	NP-SMALL VAL PROC 03/02/2022			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682106 - CAGAYAN DE TAWI-TAWI</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FUEL FILTER - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LEAF SPRING BUSHING - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, SAE 15 W 40		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE - TUBELESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								200,000.00		
SPARES										
MECHANICAL SPARE PARTS										
	AFTERCOOLER - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	4
	AIR COMPRESSOR ASSEMBLY - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	ALTERNATOR ASSEMBLY - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	AUTO RECLOSER - 15KV, THREE (3) PHASE, 50/60HZ WITH RC10 CONTROL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	9
	AUTOMATIC VOLTAGE REGULATOR (AVR) - FOR 600KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR R450M - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2
	AVR, AUTOMATIC VOLTAGE REGULATOR - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	3
	BAND - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	BEARING KIT, MAIN - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	BEARING, LOWER, CONNECTING ROD - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	BEARING, UPPER, CONNECTING ROD - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	BELT, TIMING - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	BIG-END BEARING KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	BOLT, HEXAGON - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	CENTRIFUGE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	COLLET, VALVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	COLLET, VALVE - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	COMPRESSED AIR STARTER, NOVA-SWISS - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	CONROD BEARING (STD) - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	COOLER, LUBE OIL - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	COOLER, OIL - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	CUP, INJECTOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CUP, INJECTOR - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	9
	CYLINDER HEAD COMPLETE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	8
	DIODE BRIDGE ASSEMBLY - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	DIODE BRIDGE ASSEMBLY - FOR 600KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	DIODE KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	END SWITCH - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	ENGINE HARNESS - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	EXHAUST VALVE SEAT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	FILTER HOUSING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL FILTER HOUSING, PRIMARY - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	FUEL FILTER HOUSING, SECONDARY - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET KIT, UPPER ENGINE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2
	GASKET SET, LOWER ENGINE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	GASKET, CYLINDER HEAD - FOR 300KW FGW		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	GASKET, SUMP - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	GASKET, TOP OVERHAULING - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	GASKET, TURBOCHARGER - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	HOLDER, NOZZLE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	HOSE, FLEXIBLE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	INDUCTION MOTOR - 22KW, 35.5A, 3-PHASE,480V, 60HZ FOR 500KW CXZ-MAN		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	INJECTOR - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	INJECTOR NOZZLE - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	INLET VALVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	INLET VALVE SEAT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	INSERT, VALVE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	LIFT PUMP - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	LIFT PUMP - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	MAIN BEARING KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	MO. VARISTOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	MOTOR, STARTING - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	2
	MOTOR, STARTING, ASSEMBLY - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	3
	NDE BEARING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	NDE BEARING - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	NOZZLE TIP, INJECTOR - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	NOZZLE TIP, INJECTOR - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	O RING - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	O-RING, EXHAUST PIPE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	OIL PRESSURE SENSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	OIL SCRAPER RING - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	OIL SEAL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	PACKING RING - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	PICK UP MAGNETIC 50MM M16 DUAL PICK-UP - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PIPE,FUEL INJECTION, COMPLETE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	PISTON AND RING KIT - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	7
	PISTON ENGINE - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	PISTON RING - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	3
	PISTON RING KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	6
	PNEUMATIC UNLOCKING DEVICE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PRESSURE SWITCH - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	PUMP, WATER - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	REAR OIL SEAL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	RING, SEAL - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	ROCKER ARM AXLE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SCREEN DISC TYPE FILTER - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL - SUMP - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL - VALVE STEM - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL KIT- INJECTOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL RING - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SEAL, FRONT END OIL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL, OIL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SEAL, OIL (REAR END) - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SENSOR, ENGINE WATER - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SET OF SHIMS - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SHELL BEARING - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	SHELL, MAIN BEARING - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	6
	SLEEVE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SLEEVE - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SOLENOID - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SPACER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	SPEED SENSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SPRING, VALVE - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	STARTER MOTOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	TEMPERATURE FEELER - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	THERMOCOUPLE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	THERMOMETER - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682106 - CAGAYAN DE TAWI-TAWI</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	THERMOSTAT KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	THRUST WASHER KIT - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	VALVE CONE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE GUIDE - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	VALVE ROTATING DEVICE - FOR 500KW MAN CXZ		YES	PUBLIC BIDDING	03/26/2022	05/04/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	VALVE, INTAKE AND EXHAUST - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	1
	VARISTOR - FOR 600KW CUMMINS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	WASHER, INJECTOR - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	WASHER, THRUST - FOR 600KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	WATER PUMP - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	2
	WATER TEMPERATURE SENSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/27/2022	02/24/2022	06/21/2022	07/07/2022	GAA-2022 - P1	
	WOODWARD 2301D, DIGITAL LOAD SHARING AND SPPED CONTROL - PART NO. 8273-126 FOR 500KW CXZ MAN GENSET		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	5
<b>SPARES - TOTAL</b>								<b>17,548,168.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
6682106 - CAGAYAN DE TAWI-TAWI										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL									13,390.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
	WATER EXPENSES, PER BILLING - WATER BILL/WATER DISTRICT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	41,200.00	
<b>CHRISTMAS/ANNIVERSARY CELEBRATION</b>										
	CHRISTMAS/ANNIVERSARY CELEBRATION, PER BILLING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL	5,200.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	8,200.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	CHAIN BLOCK, 3 TON CAPACITY, HAND CHAIN HOIST, 3MTR LIFT, - made in japan, heavy duty		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE THREADER SET, 1/2 - 2 INCHES NPT, MADE IN US HEAVY DUTY, - ratchet type, stationary and reverse knob, complete set with handle and extension		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUMP, SUBMERSIBLE SEWAGE PUMP, SINGLE PHASE, 3HP, 4" BORE SUCTION, - head 18 mtr, motor ins IP68, flow 800L/min, cable 10 mtr, impeller non-clog open type, motor casing SS # 304, with discharge hose equivalent to discharge pipe of 20 mtr, 190-250V, 50-60hz, 53 kg		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	RATCHET, LEVER HOIST 1.5 TON CAPACITY, CHAIN LEVER BLOCK, - japan made, heavy duty		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
GENERAL PLANT EQUIPMENT										
	SPRAYER, POWER, PRESSURIZED POWER SPRAYER, 6.5 HP 4 STROKE - petrol engine, pull starting, flow of 22 liter/min. 40 bar pressure, steel frame mounted and 10 dia rubber wheel, 4 type power nozzle included and 100 mtr high pressure hose with gun and lance, heavy		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING APPARATUS, WELDING MACHINE 500 AMP, COIL WINDING COPPER, - HEAVY DUTY, built in cooling fan, AC welder, single phase, 220-250v, 50-60hz, one (1) unit inclusion of welding mask, two (2) welding holder and 30 mtr welding cable,		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONING UNIT, COOLING CAP 2.5HP, EER 9.8 MINIMUM, - window type, HxWxD; 16.9 x 25.9 x 28.7 inches, lcool green, eco friendly, R410A, cooling area 36-45 sq.m. cap. of 2.5 BTUs, 110-250v. 50-60hz, INVERTER.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								585,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, PER BILLING - INTERNET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								24,720.00		
JOB ORDER										
	NEW 1-JO REPAIR OF HAZARDOU WASTE STORAGE FACILITIES									
	SUPPLY, DELIVERY OF MATLS, LABOR FOR THE REPAIR OF - HAZARDOUS WASTE STORAGE FACILITIES, REPAIR AND PRESERVATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
	NEW 1-OP ELECTRICAL SUPPLIES									
	ELECTRICAL SUPPLIES, SUPPLY AND DELIVERY OF VARIOUS - ELECTRICAL MTLS. PLS SEE BELOW ITEMS and SPECS.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
JOB ORDER										
NEW 1-OP	ELECTRICAL SUPPLIES									
	ELECTRICAL SUPPLIES, SUPPLY AND DELIVERY OF VARIOUS - MATERIALS, AND ACCESSORIES. PLS SEE BELOW ITEMS AND SPECS.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 10-JO	PMS OF UNIT 4 PERKINS 260 KW									
	PMS OF UNIT 4 PERKINS 260 KW - PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 10-OP	DESCALING OF U6									
	CHEMICALS - ALUMINUM CLEANER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 11-JO	REPAIR OF SUBSTATION									
	REPAIR OF SUBSTATION, SUPPLY, DELIVERY OF MTLs, LABOR - FOR THE REPAIR OF SUBSTATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
NEW 11-OP	SERVICING/REPAIR OF UNIT 7 RADIATOR									
	CHEMICALS - ALUMINUM CLEANER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 12-JO	REPAIR AND REPAINTING OF POWER HOUSE									
	REPAIR AND REPAINTING OF POWER HOUSE, CHANGE OF ROOFING, - REPAIR OF CONTROL ROOM, REPAIR/REPAINT OF POWER HOUSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7
NEW 12-OP	COOLANT									
	COOLANT, ENGINE COOLANT, 1:32 RATIO DILLUTION, 4 X 4L / - CASE, LAVANDER, WITH COMPLETE BROCHURE, SPECS AND MSDS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	4
NEW 13-JO	PMS OF UNIT 1, 540 KW, PERKINS									
	PMS OF UNIT 1, 540 KW, PERKINS, SUPPLY AND DELIVERY - PMS MATERIALS, PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
JOB ORDER										
NEW 13-OP REWINDING MATERIALS										
	DISPOSABLE GLOVES - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, VARNISHED, SIZEL: 7/8 X 36		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 2/0 AWG FOR STUD SIZE 12MM DIA.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, TIN PLATED COPPER, SOLDERLESS, NON-INSULATED SIZE: 8 AWG FOR STUD SIZE 10MM DIA.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #19, COPPER, HERMETIC, POLY THERMALYZE 30KGS/SPOOL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
	SOLDERING IRON, 30W - SLIM-TIP (ELECTRONIC)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WASTE RAGS - CIRCULAR HIGH ABSORBENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 16-OP PCB TEST										
	PCB TEST - CONTROL AND PROTECTION (PCB)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 2-JO REPAIR AND PAINTING OF OPTR'S QUARTER, GUARD HOUSE, STOCK AND TDC ROOM										
	SUPPLY, DELIVERY OF MTLs, LABOR FOR THE REPAIR AND - PAINTING OF OPERATOR QUARTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 2-OP	PPE OF PLANT PERSONNEL									
	COVERALL PROTECTIVE CLOTHING - PPE OF PLANT PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	HAT - SAFETY SKULLGUARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	RAIN BOOTS - DURABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - PPE OF PLANT PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	SIGNAGES, SAFETY - MADE BY WEATHER PROOF FILMS, RIGID SHEETS OR ALUMINIUM SHEET, VISIBLE FROM SHORT AND LONG DISTANCES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 3-JO	REPAIR ENGINE MECHL PARTS									
	REPAIR ENGINE MECHL PARTS, SUPPLY LABOR AND EXPERTISE - FOR THE REPAIR OF VARIOUS ENGINE MECHL PARTS, SEE ATTACHED PICTURES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW 4-OP	SUBSTATION ELECTRICAL SUPPLIES									
	COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 8A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE CUT-OUT HOLDER & ARRESTER ASSY - 200A 15KV HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
	FUSE LINK, COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 10A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE LINK, COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 20A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE LINK, COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 25A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE LINK, COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 15A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
JOB ORDER										
NEW 5-JO	PMS OF UNIT 5 MAN-CXZ ENGINE									
	PMS OF UNIT 5 MAN-CXZ ENGINE, SUPPLY AND DELIVERY - PMS MATERIALS, PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 5-OP	FILTERS									
	FILTERS, SUPPLY DELIVERY OF VARIOUS FILTERS, - PLS SEE BELOW ITEMS and COMPLETE SPECS.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
NEW 6-JO	RESTORATION OF UNIT 6 MAN-CXZ ENGINE									
	RESTORATION OF UNIT 6 MAN-CXZ ENGINE, SUPPLY AND - DELIVERY OF RESTORATION MATERIALS, RESTORATION ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 6-OP	DRY CHEMICALS									
	FIRE EXTINGUISHER, 20 LBS - CONTAINS ABC DRY CHEMICAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW 7-JO	PMS OF UNIT 2, 600 KW CUMMINS									
	PMS OF UNIT 2, 600 KW CUMMINS, SUPPLY AND DELIVERY OF - PMS MATERIALS, PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 7-OP	SERVICING/REPAIR OF UNIT 2 RADIATOR									
	CHEMICALS - ALUMINUM CLEANER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW 8-JO	PMS OF UNIT 7, 600 KW CUMMINS									
	PMS OF UNIT 7, 600 KW CUMMINS, SUPPLY AND DELIVERY OF - PMS MATERIALS, PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW 8-OP	CHEMICALS									
	CHEMICALS, SUPPLY AND DELIVERY OF VARIOUS CHEMICALS, - WITH COMPLETE BROCHURE, SPECS AND MSDS, SEE BELOW ITEMS and DESCRIPTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW 9-JO	PMS OF UNIT 3, 600 KW, PERKINS									
	PMS OF UNIT 3, 600 KW, PERKINS, SUPPLY AND DELIVERY - OF PMS MATERIALS, PMS ACTIVITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							6,829,581.84			
MATERIALS										
NEW 15-OP	EMISSION TEST									
	STACK EMISSION OF U1, U2, U3, U5, U7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	9
NEW 3-OP	BATTERY									
	BATTERY, INDUSTRIAL TRUCK MASTER, 12VDC, 27 PLATES, HD.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
JOB ORDER - TOTAL							8,189,531.84			
MAINTENANCE OF BUILDING										
	LUMBER - GOOD, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S 2 X 3 X 10'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NAIL - COMMON NAIL 4 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLYWOOD - MARINE 3/4 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL							108,150.00			
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BURNER, GAS - HEAVY DUTY W/ LPG CYLINDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE - WELDING 500 AMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	HIGH PRESSURE WASHER - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - WATER WITH PLY 150PSI, 3/4 INCH DIA.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP HEAD - 100% RAYON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, MOTOR - WATER MOTOR PUMP, 1.5 HP, 230 VAC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE THHN, STRANDED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>300,490.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM, - OPERATION LOGSHEET, ENGINE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	VARIOUS MULTIVITAMINS AND MINERALS - SEE ATTACHED SPECIFICATIONS / DETAILS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								87,592.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	ROTARY PUMP OIL/CHEMICALS DRUM PUMP, COMPLETE WITH - 3PC SUCTION TUBE FOR USE ON 50LTR GALLON, TO 205 LTR DRUMS, PROFESSIONAL COLOR YELLOW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								10,300.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	HEAVY DUTY STAPLER, STANDARD STAPLER, HD-50DF, - FLAT CLINCH, TWIN LEVER, IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	LAMP, TWIN HEAD, FEL201L W/ FREE LED LIGHT BULB, - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WHITEBOARD, BRACKET TYPE, MOBILE WRITING BOARD - AT LEAST .80M X 1.0M		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								53,000.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	BLOWER, UB 1102 ELECTRIC BLOWER, MAX AIR VOLUME 4.1 CU.M. / MIN. - GUN-TYPE, 600 WATTS, AIR VELOCITY 9 M / S, AIR PRESSURE 5.7 KPA, 16000rpm, L x W x H, 479 x 185 x 178 mm, 2.2 kgs		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER, 9553B ANGLE GRINDER, 4" WHEEL DIA. 100MM, - RPM 11000 ( LxWxH) (258 x 118 x 97 mm ) WEIGHT 1.5 - 1.9 KG, GRINDER, ELECTRIC, 710, 220V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRIC DRILL, NHP 1300S, HAMMER DRILL, 430W (1/2") - HEAVY DUTY JAPAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN, VARIABLE SPEED, 1736CFM, 2600SQF - EXHAUST, INDUSTRIAL, 18 IN.DIA. WITH AUTOMATIC SHUT OFF LOUVER, WALK MOUNTED, 1750 RPM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HIGH PRESSURE WASHER, SKU 2097707678, PH-9358569067 - HIGH PRESSURE WASHER SINGLE PHASE, 220 TO 240 V, 60 HZ, WATER FLOW RATE: UP TO 700 LITERS PER HOUR, WATER PRESSURE: 30 - 100 BAR, HOSE LENGTH: AT LEAST 10 M		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLAINER, 240V, 580W, PLANING WIDTH 82MM, PLANING DEPTH - 1MM, NO LOAD SPEED 16000RPM, OVERALL LENGHT 290MM, MODEL N1900B, SKU MA033HLAADY7G9ANPH - 27893877		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL					179,940.00					
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					59,980.00					
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ADJUSTABLE WRENCH, AT-112 (12") ALLOY STEEL AND HEAT - TREATED, BLACK OXIDE FINISH, RESIST CORROSSION, HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE HACKSAW, 24TPI, SANFLEX		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COMBINATION PLIERS, CRESCENT LINEMANS PLIERS, 50CVN, - 8" USA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DRILL BIT, DORMER DRILL BIT SET, 1 - 13 MM, SKU 1630794727 - PH - 6998224265, METAL/STEEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HACKSAW WITH BLADE, STEEL FRAME, ALUMINUM HANDLE, - 15-166, HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LONG NOSE PLIER, ELECTRICAL GRADE, CRESCENT HEAVY DUTY, - CUSHION GRIP, LONG CHAIN NOSE PLIERS 6" MODEL 6546 CV		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER, 10" STRAIGHT JAW, LOCKING PLIER, C10SYN, CAST IRON, - (LxWxH) (11.58 x 3.88 x 0.91 inches) USE GRIP, STRAIGHT JAW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER, 10" STRAIGHT JAW, LOCKING PLIERS, C10SYN CAST IRON, - (LxWxH) ( 11.58 x 3.88 x 0.91 inches ) PLIER,USE GRIP,STRAIGHT JAW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER, WILDE 9 INCH EXTERNAL RETAINING RING (CIRCLIP) - PLIERS, USA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER, WILDE 9 INCH INTERNAL RETAINING RING (CIRCLIP) - PLIERS, USA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	SCREW DRIVER SET, PHILIPS / SLOTTED, 7PC VDE INSULATED, - SCREW DRIVER SET, ELECTRICAL GRADE, TIPSIZE PHILIPS #0, #1, #2, SLOTTED 1/8", 5/32", 3/16", 1/4".		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET WRENCH SET, CRESCENT CTK25NEM, 25PC SET, - 1/2" DRIVE, MECHANIC SOCKET WRENCH SET.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WRENCH, COMBINATION, CHROME VANADIUM STEEL HEAVY DUTY, - 8 - 32MM, 16PCS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								53,874.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - PS/2, OPTICAL, WITH PAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					54,136.00					
RENTAL										
	PLANT EXPANSION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
RENTAL - TOTAL					276,000.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - MAINTENANCE OF VEHICLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					2.00					
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ADAPTOR - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AGC CONTROLLER, MULTI - LINE AGC 200, DIEF - CUMMINS - MARATHON 600kW GENERATING SET		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	3
	ALTERNATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ARM ASSEMBLY, ROCKER - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ASSY, ROCKER LEVER - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	AUTOMATIC VOLTAGE REGULATOR (AVR), PN. BE 2000E, BASLER - CUMMINS - MARATHON 600kW GENERATING SET		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	8
	AVR STAMFORD AS440 E000-24403, PERKINS-STAMFORD 600KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	BAND - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, BIG END - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, MAIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	BEARING KIT, MAIN - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, LOWER, CONNECTING ROD, PN X11.03069-1103, - MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	BEARING, UPPER, CONNECTING ROD, PN X11.03069-1100, - MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	BELT - PERKINS 540KS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BOLT, HEXAGON, PN 071-03-005, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	BREAKER, GENERATOR, AMPS MAX 1000A, VOLTS MAX 600Y/347~ - WITH MECHANISM = 1 unit: AMPS MAX 630A, VOLTS MAX 600V WITH MECHANISM = 1 UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	BRIDGE - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BRIDGE PIECE - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUSH, SMALL END - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BUTTING RING HALF, PN D11.02199-0017, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	CAM FOLLOWER - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT, MTG - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	CENTRIFUGE, PN D20.310-001, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	COLLET, VALVE - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COMPRESSED AIR STARTER, PN X11.17101-0051, - MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	CONNECTING ROD ASSY - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTING ROD, ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CONTROL, GOVERNOR, EFC CUMMINS, PN 3044196 - CUMMINS - MARATHON 600KW GENERATING SET		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	2
	CORE, AFTERCOOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	COUPLING, SPIDER JAW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSHEAD, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
	CYLINDER HEAD ASSEMBLY KIT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CYLINDER HEAD COMPLETE, PN X20.05400-9067, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	6
	CYLINDER LINER, PN X11.05003-0815, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	3
	DIODE REVERSE, 2X150-12P, STUD TYPE, 3PC/SET, - CUMMINS-MARATHON 600KW		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	DIODE, FORWARD, 2X150-12P, STUD TYPE, 3PC/SET, - CUMMINS-MARATHON 600KW		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	DIODE, ROTATING BRIDGE, ECO 40 2L/4 PN T18 ROTATING - RECTIFIER ASSY. KIT, PERKINS - MECC ALTE, 540KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE, STAMFORD 45-0428 ROTATING RECTIFIER ASSY KIT-ORIGINAL - PERKINS - STAMFORD 600KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ENGINE CONTROL MODULE - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLLOWER, CAMSHAFT MTG - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FRESH WATER PUMP COMPLETE, PN X20.35000-0012, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	FUEL PUMP TLN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASKET AIR MANIFOLD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET CONNECTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET SET, LOWER ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, AFTERCOOLER COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM KIT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CAM FOLLOWER HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CONNECTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, CYLINDER HEAD - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, EXHAUST MANIFOLD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FILTER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, FLANGE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, FLYWHEEL HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, HAND HOLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL COOLER - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL FILTER HEAD - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, PN D11.01687-0006, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN D11.05987-0035, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN F11.01287-0085, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN JB1002 12, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN JB1002 18, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN JB1002 19, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN JB1002 20, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, PN JB1002 22, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GASKET, ROCKER LEVER COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, ROCKER BOX - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, ROCKER LEVER HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, SUMP - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, THERMOSTAT HOUSING - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TIMING CASE - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TOP OVEHAULING - KRP 1656, PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TOP OVERHAULING - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER HEADER COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, WATER PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GAUGE, PRESSURE ( 0 - 0.4MPA ), PN X06.96259-0002, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	GUIDE, VALVE STEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HARNESS, WIRING - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	HOLDER, NOZZLE, PN 221.02.501, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	HOSE PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE, FLEXIBLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	HOSE, PLAIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR ASSEMBLY - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	INJECTOR, PN X11.22100-0676, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	INSERT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	JET, PISTON COOLING - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, TUR REPAIR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, WATER PUMP REPAIR, MAJOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	LINER KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	LINER, CYLINDER - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LINER, SLIP FIT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	LOCK KIT C/W KEY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LOCKPLATE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SENSOR, SENDER, 0-10BAR, - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	LUBE OIL PRESSURE SWITCH, TRANSDUCER, PN 3165752, - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	LUBE OIL PUMP ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	MAIN BEARING KIT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, STARTING, PN 3010125, CUMMINS 600KW KTA38-G1		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	NOZZLE TIP, INJECTOR, PN X11.22100.0650, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	NOZZLE, SPRAY, PN F11.03030-0017, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	NUT, LOCK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NUT, NOZZLE CLAMPING, PN 221.02.505, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING, AIR INLET, PN MAN356-108X8M, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, INJECTION PUMP, PNM356-62.28X5, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN 200.04.011, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN F20.300.006, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN F20.300.023A, MAN CXZ 500KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O-RING, PN F20.300.023A, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN F20.300.258, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN F20.300.264, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN F20.300.265, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-101.19X3.53N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-18.64X3.53N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-215.27X5.33F, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-29.75X3.53, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-37.70X3.53F, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	O-RING, PN MAN356-46X4N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-47X5.33N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-53.34X5.33N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-53.57X3.53N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-62.87X5.33M, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356-63.09X3.53N, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	O-RING, PN MAN356.108X8M, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	OIL COOLER, HEAT EXCHANGER, TUBE PRESS 0.42 MPA / - 0.73 MPA, MAN CXZ 500KW, MODEL 6L20/27		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	5
	OIL PUMP - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP AND FUEL PUMP SUPPLY DEVICE, - PN X20.30001-0503, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	2
	PACKING RING, PN E11.03456-1048, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PACKING RING, PN E11.03456-1049, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PICK UP - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	PICK-UP, MAGNETIC, MPU, PN 3034572, CUMMINS KTA38-G1		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	PICKUP - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIN, PISTON, PN E11.03410-0065, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PIN, THRUST, PN 221-02-503, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PIPE, COOLING WATER PIPE, PN E11-44739-0263, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PIPE, DISCHARGE, PN X11.44729-1382, MAN CXC 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PIPE, EXHAUST OUTLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE,FUEL INJECTION, COMPLETE, PN X11.43300-1388, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	PISTON AND RING KIT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	PISTON COOLING JET - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON KIT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON KIT, ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PISTON RING KIT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON WITH PISTON RINGS, COMPLETE, PN X11.03400-0876, - MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	PLUG - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, EXPANSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PLUG, EXPANSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE SWITCH - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, FUEL INJECTION, COMPLETE, PN 200.04K - MAN CXZ 500KW, MODEL 6L20/27		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	PUMP, LIFT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP, OIL - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PUMP, WATER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	PUSH ROD - CUMMINS 600KW, KTA38-G1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY, MY4NJ, 24VDC - OMRON/MY4N-GS/24VDC RELAY (AGC CONTROLLER SIDE) DI		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RETAINER - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RING, LOCK, PN GB893-75, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	RING, OIL SCRAPER, PN E11.03456-1042, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, OIL SEAL, PN 350.18.506, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, PN F11.07299-0018, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, RADIAL SHAFT SEALING, PN 072.02.030, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, RADIAL SHAFT SEALING, PN E06.56299-0012, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, RETAINING, PN 073.10.011, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, ROUND SEAL, PN 050-02-005, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEAL, PN E11.05087-0225, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEAL, PN F11.28987-0399, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEAL, PN JB1002-20, MAN CXZ500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEALING 60 X 68, PN 030-012, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEALING, PN 221.02.507, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	RING, SEALING, PN 221.02.510, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	ROCKER ARM AXLE, PN E11.11176-0077, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	ROD, CONNECTING ASSEMBLY - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ROD, PUSH - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROLLER, PN F11.11173-0007, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	ROTATOR, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SCREW, HEXAGON FLANGE HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SCREW, HEXAGON HEAD CAP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, AFTERCOOLER CORE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SEAL, DUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, FERRULE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, GROMMET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SEAL, O RING - 600KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	SEAL, O RING - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O RING - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O' RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, O-RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, OIL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SEAL, OIL - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, RECTANGULAR STRIP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, ROCKER BOX COVER - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, ROCKER BOX COVER - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SET OF SHIMS, PN F11.22198-0036, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SET, UPPER ENGINE GASKET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	SHAFT SEALING RING, PN 300.11.010, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SHAFT, ROCKER - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SLEEVE, WEAR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682116 - SIASI DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	SOCKET, PN 055-03-008, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SPHERICAL SEAT, PN F11.11075-0010, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	SPRING VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	STUD SCREW, PN X11.01295-0209, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	SURGE SUPPRESSOR, KT-1-40F7A, CUMMINS-MARATHON 600KW		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SWITCH, MAGNETIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, OIL PRESSURE 18 PSI - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SWITCH, WATER TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMPERATURE SWITCH 105 OC - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST SCREW WITH BALL SOCKET, PN F11.11075-0008, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	THRUST SCREW, F11.11075-0009, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682116 - SIASI DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	THRUST SPRING, PN K06.05401C, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	TURBOCHARGER - PERKINS 540KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	V-BELT, FAN DRIVE - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE CONE PIECE, PN F11.11305-0008, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE CONE, PN D11.11357-0181, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	1
	VALVE INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE ROTATING DEVICE, PN F11.11439-0040, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE SEAT, INLET, PN D11.05540-0107, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	VALVE, FUEL SHUTOFF		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INDICATOR, PN K06.05402, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	VALVE, INTAKE AND EXHAUST - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, PRESSURE LIMITING, PN M1275-R35X1-6, MAN CXZ 500KW		YES	PUBLIC BIDDING	03/26/2022	04/25/2022	06/24/2022	07/10/2022	GAA-2022 - P1	
	WASHER, INJECTOR - PERKINS 600KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL					18,692,761.00					
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, PREVIOUS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL					6,000.00					

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
	POWER PLANT OPERATIONS - FILTER, AIR MAIN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - FILTER, FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - FILTER, PRE FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
- TOTAL								122,985.00		
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES - FOR HAULING OF ONE UNIT GENERATOR SET, POWER TRANSFORMER, POWER CABLE & PANEL BOARD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	FREIGHT / HANDLING AND OTHER CHARGES - FOR HAULING OF SPARE PARTS AND OTHER MATERIALS & EQUIPMENT TO THE PLANT SITE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								910,000.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	KIT, SPILL - HAZ WASTE, PACKED IN WATER & CHEMICAL RESISTANT DR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
GENERAL PLANT EQUIPMENT - TOTAL								200,000.00		
<b>JOB ORDER</b>										
1-OP	POWER PLANT OPERATIONS									
	AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6682126 - PANGUTARAN DIESEL POWER PLANT**

JOB ORDER

1-OP	POWER PLANT OPERATIONS									
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		1
	BENCH VISE - 7 INCHES COMPLETE WITH HANDLE BAR	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	BRUSH - PAINT, ROLLER, W/ HANDLE 7	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	CELLULAR PHONE - POWER PLANT OPERATIONS	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CELLULAR PHONE - POWER PLANT OPERATIONS	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
	CHAIN FALL/CHAIN BLOCK - 1.5 TON CAP. MANUAL HAND, HD, ONE (1) LINE HOIST W/ 4.5 MTRS LIFT, MDL: M3 CODE CB015, NET WT: 16.6 KG.	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	CLEANER, MULTI-PURPOSE, MPD - SPRAY CAN AEROSOL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		1
	COOLANT, ENGINE - POWER PLANT OPERATIONS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	FIRE EXTINGUISHER - FIRE EXTINGUISHER	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		3
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	GLOVES - HIGH VOLTAGE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	HOTSTICK - TELESCOPIC, HIGH VOLTAGE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
	LAMP - BAKING 300W, 220V	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
1-OP POWER PLANT OPERATIONS										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	PAINT THINNER - POWER PLANT OPERATIONS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - INVERTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - INVERTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - POTENTIOMETER, VOLTS TRIM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOUNDING TAPE - POWER PLANT OPERATIONS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-JO INT OVERHAULING OF UNIT 3, 300KW										
	INT OVERHAULING OF UNIT 3, 300KW - INT OVERHAULING OF UNIT 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP POWER PLANT OPERATIONS										
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, VARNISHED, SIZEL: 7/8 X 36		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	POWER PLANT OPERATIONS - BALL BEARING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - BEARING, BALL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - CRANKSHAFT SPEED SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682126 - PANGUTARAN DIESEL POWER PLANT</b>										
JOB ORDER										
2-OP POWER PLANT OPERATIONS										
	POWER PLANT OPERATIONS - FILTER, AIR, MAIN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	POWER PLANT OPERATIONS - FILTER, FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - FILTER, PRE-FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - GASKET, SUMP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER PLANT OPERATIONS - KIT, AIR PRESSURE SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - OIL PRESSURE SENSOR KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - SENDER, OIL PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	POWER PLANT OPERATIONS - SWITCH, COOLANT LEVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - TEMPERATURE SENSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-JO EMISSION TESTING										
	EMISSION TESTING - EMISSION TESTING OF GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
3-OP POWER PLANT OPERATIONS										
	DAY TANK INLINE FUEL FILTRATION - SUB-MICRON FILTRATION, REMOVE MOISTURE DOWN TO 40 P.P.M., DIRT HOLDING CAPACITY UP TO 1 LB, WATER SEPARATOR (2-QRTS CAPACITY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
JOB ORDER										
3-OP POWER PLANT OPERATIONS										
	POWER PLANT OPERATIONS - AIR TEMPERATURE SENSOR KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - BOTTOM OVERHAULING GASKET KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - GASKET - SUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - SENSOR, AIR PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - SENSOR, OIL PRESSURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - SENSOR, WATER TEMPERATURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER PLANT OPERATIONS - TOP GASKET KIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
F300187-JO	MAJOR OVERHAULING OF 300KW ENGINE PERKINS, UNIT 2									
	MAJOR OVERHAULING OF 300KW ENGINE PERKINS, UNIT 2 - MAJOR OVERHAULING OF UNIT # 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300188-JO	EMISSION TESTING									
	EMISSION TESTING - EMISSION TESTING OF GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
F3207S3-JO	INT OVERHAULING OF UNIT 3, 300KW									
	INT OVERHAULING OF UNIT 3, 300KW - INT OVERHAULING OF UNIT 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							4,320,780.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	AIRPOT - ELECTRIC, STAINLESS, 3.2 LITERS, WITH REBOIL FUNCTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BED - DOUBLE DECK, STEEL FRAME		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BED LINEN - 1 PC FITTED SHEET, A PC FLAT SHEET & 2 PCS PILLOW CASES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABINET - DISH, WITH DRAWERS FOR SPOON & FORK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CHAIR - MANAGER'S		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOAM MATTRESS - HARDFOAM MATTRESS WITH COVER 3 X 42 X 75		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GLASS - DRINKING GLASSES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NITROGEN GAS - ULTRA HIGH PURITY WITH INSTALLATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PHONE, CELLULAR - WIFI BOOSTER, USE FOR CELLPHONE/INTERNET SIGNAL AT PLANTSITE		NO	SHOPPING		03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
	PILLOW - SIZE 20 X 30		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLATES - GLASS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RACK, SHELF - 6 LAYERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SPOON - TABLE SPOON, FORKS STAINLESS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	TABLE - CENTER, GLASS, WITH STEEL FRAME, 2' X 4'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TABLE - CONFERENCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								392,400.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND SOAP - ANTI BACTERIAL WITH MOISTURIZES 500 ML PER BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								59,270.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								72,000.00		
OTHER OUTSIDE SERVICES										
	REPAIR OF MECHANICAL PARTS MAIN JOURNAL CRANKSHAFT & CAMSHAFT OF UNIT NO. 3, TPI PERKINS - 352 KW		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
OTHER OUTSIDE SERVICES - TOTAL								100,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR - AS440		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	AVR - AS440 (SERIES 4) - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P2	1
	BEARING - BEARING NO. 6314 / 2RS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING - BEARING NO. 6315-2RS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING - FOR 300KW PERKINS, BEARING NO. 6307 / C3		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING FOR 300KW PERKINS, BEARING - NO. 6307 / C3		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682126 - PANGUTARAN DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	BEARING, BALL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, BALL - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING, BALL PN: CH10004 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P2	
	BEARING, BALL PN: CH11444 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING, BALL PN: CH12439 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P2	
	CONTROLLER, DEEPSEA 8610 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	2
	CONTROLLER, ELECTRONIC, DSE 7510 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CURRENT TRANSFORMER (BAR/ DOUGH NUT TYPE) - EES - 80/60, 600/5A, 600VAC, 50/60HZ		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE, BELT TENSIONER - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DRIVE, BELT TENSIONER - FOR 160KW FG WILSON, 10000-60211		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	2
	FUEL LIFT PUMP - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	GASKET, INDUCTION MANIFOLD - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	HARNESS, WIRING - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	HIGH PRESSURE FUEL PUMP - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	INTAKE VALVE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	INTAKE VALVE PN: 10000-60354 - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	MODULATOR, ELECTRONIC CONTROLLER (ECM) - FOR 160KW FG WILSON, 10000-60254		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	5
	MOTOR, STARTER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PROBE - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	01/22/2022	02/21/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	REAR OIL SEAL - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROD, PUSH - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	SEAL KIT - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL KIT - FOR 160KW FG WILSON, CRANKSHAFT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING, VALVE, OUTER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	SPRING, VALVE, INNER - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682126 - PANGUTARAN DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	STRAINER ASSEMBLY - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE SUPPRESSOR - FOR 300KW PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPPET - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	VALVE ASSEMBLY - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	VALVE ASSEMBLY VALVE KIT ( WAS 10000-60287) 10000-77056 - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	VALVE INTAKE PN: CH12626 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	2
	VALVE, EXHAUST - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	VALVE, EXHAUST PN: CH12627 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	VALVE, EXHAUST PN: CH12627 - FOR 300KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	VALVE, INTAKE - FOR 300 KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	VARISTOR - FOR 300KW PERKINS, THM, Z500,PS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
					SPARES - TOTAL				6,053,100.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682126 - PANGUTARAN DIESEL POWER PLANT</u></b>										
WORK ORDER										
	IMPROV OF HAZARD WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	IMPROV OF HAZARD WASTE STORAGE FACILITY - IMPROV OF HAZARD WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	CONSTRUCTION OF NEW WATER TIGHT SEPTIC TANK - CONSTRUCTION OF NEW WATER TIGHT SEPTIC TANK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
WORK ORDER - TOTAL								1,700,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								187,272.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GEAR OIL, FOUR STROKE YAMALUBE FOR SPEEDBOAT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								65,320.00		
GENERAL PLANT EQUIPMENT										
	PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 30		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BANCA, MOTORIZED - AT LEAST 30-SEATER CAPACITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
	CALIBRATOR/CALIBRATION - DIESEL CALIBRATION MACHINE COMMON RAIL INJECTOR SY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - GEAR TYPE, ELECTRIC MOTOR 2HP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HYDRAULIC PUSH-PULLER - SELF CENTERING 3-IN-1 PUSH PULLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
GENERAL PLANT EQUIPMENT										
	WORK BENCH - WITH HEAVY DUTY BENCH VISE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER - PORATABLE WIRELESS BLUETOOTH SPEAKERW/ MICRO USB C		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT, SPILL - HAZ WASTE, PACKED IN WATER & CHEMICAL RESISTANT DR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								1,550,000.00		
JOB ORDER										
1-OP	MATERIALS FOR DAILY OPERATION									
	BATTERY - HEAVY DUTY, 12VDC		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABLE BATTERY - #6		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 4A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COMPLIES W/ IEC269-1 - FUSE LINK, OFFSET TYPE, SIZE F1, GEC TYPE GG, 6A		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - RUBBER#15		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EMERGENCY LIGHT - MATERIALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FLOOD LIGHT - LED, 150W, 230V, 60HZ		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMP - BAKING 500W, 220V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
JOB ORDER										
1-OP MATERIALS FOR DAILY OPERATION										
	LAMP - METAL HALIDE, MOGUL (E-40) SCREW BASE, TUBULAR TYPE 250W, 230 VOLTS, 60HZ.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LED LAMP TUBE 16W - MATERIALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LED TORCH LIGHT - MATERIALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MATERIALS FOR DAILY OPERATION - SHACKLE PIN, SCREW, ANCHOR SHACKLE, BOLT TYPE, SIZE:3/4 IN.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NYLON SLING - 5 TONNER/10 METERS LIFTING BELT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RECHARGABLE FLASHLIGHT - 3 MODES OF CONTROL; HIGH LIGHT, LOW LIGHT AND FLASH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE THHN, STRANDED - MATERIALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP FIRE EXTINGUISHER										
	FIRE EXTINGUISHER - CONTAINS ABC DRY CHEMICAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FIRE EXTINGUISHER - FIRE EXTINGUISHER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP REWINDING MATERIALS										
	BRUSH - PAINT 1		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6682127 - SACOL DIESEL PLANT**

JOB ORDER										
3-OP      REWINDING MATERIALS										
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COTTON TAPE - 1 WIDTH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL TAPE - RUBBER#15		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING SHEET - NOMEX #10		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION, TUBING - CAMBRIC, SIZE: 3/4 (19MM) X 36 LONG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MAGNETIC WIRE - #16, COPPER, HEAVY ARMORED, POLYTHERMALYZE 25KGS/SPOOL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET - PORCELAIN 4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	VARNISH, ELECTRICAL - CLEAR 9700		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #17		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
5-OP      CHEMICALS FOR DAILY OPERATION										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
JOB ORDER										
5-OP	CHEMICALS FOR DAILY OPERATION									
	COOLANT, ENGINE - CHEMICALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	DEGREASER, WATER SOLUBLE - CHEMICALS FOR DAILY OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER - BATTERY SOLUTION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
7-OP	FUEL FLOW METER									
	FLOW METER - PORTABLE, MEASURES FUEL VOLUME AND TEMPERATURE DURING TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
8-OP	CUSTOMIZED TABLE AND WOODEN CABINETS									
	CABINET - WOOD WARDROBE CABINET 2 DOOR, SLIDING DOOR PARTICLE BOARD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLOSET CABINET - HEAVY DUTY, WOODEN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	TABLE - OFFICE, EXECUTIVE, HIGH QUALITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW1-JO	REWINDING OF 150KVA TRANSFORMER									
	REWINDING OF 150KVA TRANSFORMER - REWINDING OF 150KVA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW11-JO	REPAIR OF 5 TONS CAPACITY A-FRAME									
	REPAIR OF 5 TONS CAPACITY A-FRAME - FABRICATION OF A-FRAME 5 TONS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
NEW2-JO	OVERHAULING OF UNIT 1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
JOB ORDER										
NEW2-JO	OVERHAULING OF UNIT 1									
	OVERHAULING OF UNIT 1 - OVERHAULING OF UNIT 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	OVERHAULING OF UNIT 2									
	OVERHAULING OF UNIT 2 - OVERHAULING OF UNIT 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	OVERHAULING OF UNIT 3									
	OVERHAULING OF UNIT 3 - OVERHAULING OF UNIT 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-JO	OVERHAULING OF UNIT 4									
	OVERHAULING OF UNIT 4 - OVERHAULING OF UNIT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW6-JO	OVERHAULING OF UNIT 5									
	OVERHAULING OF UNIT 5 - OVERHAULING OF UNIT 5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW7-JO	REPAIR OF RAIN WATER COLLECTOR									
	REPAIR OF RAIN WATER COLLECTOR - REPAIR OF RAIN WATER COLLECTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW8-JO	REPAIR OF FUEL LINES									
	REPAIR OF FUEL LINES - REPAIR OF FUEL LINES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW9-JO	REPAINTING OF POWER HOUSE AND PERIMETER FENCE									
	REPAINTING OF POWER HOUSE AND PERIMETER FENCE - MAINTENANCE OF POWERHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							2,766,029.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682127 - SACOL DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - BULLETIN, MADE OF CORK, WITH WOOD FRAME & PLASTIC SIGNAGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM - STICK (TING-TING) USABLE LENGHT:7:50MM MIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CART - TRASH CAN, 2-WHEEL, 64 GALLON CAP.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR, BENCH - FOR OFFICE USE, 3 PAX CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - GENERAL OFFICE CHAIRS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDUCTION MOTOR, - 1.5 HP, 240 V, 3 PHASE, 60 HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682127 - SACOL DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	MEDICINE CABINET - STAINLESS STEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - LCD, 22 WIDE, 1680 X 1050 RESOLUTION, COLORED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTHERBOARD - COMPUTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY - (UPS) 300W / 500VA 220V.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGNAGES, SAFETY - MADE BY WEATHER PROOF FILMS, RIGID SHEETS OR ALUMINIUM SHEET, VISIBLE FROM SHORT AND LONG DISTANCES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE - MINI, PORTABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - PLASTIC, MONOBLOC, 6 SEATER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682127 - SACOL DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								426,522.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, - EXPANDED A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	LOGBOOK - CHECK DISBURSEMENT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING TAPE 1		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								72,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,808.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUMBER, GOOD - 2IN. X 5IN. X 12'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, MARINE SILVER GRAY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - EPOXY, MARINE WHITE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT THINNER - FOR REPAIR OF MOTORIZED BANCA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PROPELLER - FOR OUTBOARD MOTOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					39,006.00					
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	ALTERNATOR - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR - PN: 3415691		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	ALTERNATOR ASSEMBLY - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR MODULE - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AVR, AUTOMATIC VOLTAGE REGULATOR - PN: AVC63-4D		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT, PN: U5ME0035 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BOTTOM JOINT AND GASKET KIT, PN: U5LB1167 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CAP - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CIRCUIT BREAKER, 600 V,3 PHASE, MOLDED CASE, ASSOR - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	CON ROD ASSEMBLY, PN: 4115C314 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CONTROLLER, DEEPSEA 8610 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CONTROLLER, ELECTRONIC, DEIF, GPU/2/GS - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONTROLLER, GOVERNOR, PN: GAC ESD5500E		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	CORROSION RESISTOR - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COVER, TIMING GEAR, PN: 4142A171 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	COVER, WATER PUMP - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD ASSEMBLY (OEM) - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CYLINDER HEAD COVER, PN: 3718X012 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	DAMPER, VIBRATION - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FAN, PN: 2485C527 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	FILTER ASSEMBLY, PRE-FUEL, PN: 2656F810 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682127 - SACOL DIESEL PLANT**

SPARES

MECHANICAL PMS PARTS

FILTER, OIL - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
FUEL FILTER - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
FUEL FILTER - FOR 200KW CUMMINS GENSET	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
FUEL FILTER KIT, 2PCS/KIT - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
FUEL INJECTION PUMP, PN: 2643D641 - FOR 100KW TPI GENSET	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	2
FUEL INJECTOR ASSEMBLY - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GASKET - THERMOSTAT HSG, PN: 2485613 - FOR 100KW TPI GENSET	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
GASKET KIT, TOP OVERHAULING - FOR 200KW CUMMINS GENSET	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GASKET KIT, TOP OVERHAULING, PN: U5LT1018 - FOR 100KW TPI GENSET	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
GASKET TOP OVERHAULING PN:T403322 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q	YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
GASKET, BOTTOM OVERHAULING - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GASKET, BOTTOM OVERHAULING - FOR 200KW CUMMINS GENSET	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET, BOTTOM OVERHAULING, PN: T403396 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TOP OVERHAULING - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HEAD, CORROSION RESISTOR - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR, PN: 2645A060 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	INJECTOR, PN: T408845 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	KIT, ELECTRONIC GOVERNOR - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, PROTECTION - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER - PRESS KIT, PN: 3135X063 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	LINER - SLIP FIT, PN: 3135X062 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	LINER, CYLINDER - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT, PN: T409188 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	MAIN BEARING KIT, PN: U5MB0030 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	MOTOR, STARTER, ASSY (DC MOTOR) - PN: C3415537		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	OIL COOLER - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER ASSEMBLY, PN: 2486A972 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	OIL FILTER - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER, PN: 2654403 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	OIL PIPE, PN: 3571C014 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	OIL PUMP - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL PUMP, PN: T419939 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PIPE - LEAK , PN: 3558X021 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PIPE, HIGH PRESSURE, PN: 3525A081, 3525A082, 3525A083, 3525A084, 3525A085, 3525A086 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PIPE, RETURN/HOSE (FUEL LINE) - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	PISTON RING - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING KIT, PN: 4181A026 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PISTON RING KIT, PN: T412282 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PUMP, WATER - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	RADIATOR - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR ASSEMBLY - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	RECTIFIER - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING SET, PISTON - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - FOR 200KW CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SWITCH, MAGNETIC - PN: 3916302		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SWITCH, OIL PRESSURE - PN: 3846N06		YES	PUBLIC BIDDING	12/16/2021	01/11/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682127 - SACOL DIESEL PLANT</b>										
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	THERMOSTAT ASSEMBLY, PN: 10000-05603 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	THRUST WASHER KIT, PN: T422292 / T42229 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	TURBOCHARGER - FOR 150KW CUMMINS 6CTA8.3-G2 SN: 69910257		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBOCHARGER, PN: T416300 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	VALVE, RELIEF, PN: 4138A035 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	WATER PUMP, PN: T423548 - FOR 80KW PERKINS 1106A-70TAG2 SN: PR82603R005865Q		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	WATER PUMP, PN: U5MW0160 - FOR 100KW TPI GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
SPARES - TOTAL							4,749,000.00			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL							6,180.00			
WORK ORDER										
	CONSTRUCTION OF SEPTIC TANK AND HAZARDOUS WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
<u>6682127 - SACOL DIESEL PLANT</u>										
WORK ORDER										
	CONSTRUCTION OF GENSET FOUNDATION AND DAY TANK FOR TPI GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								1,188,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES - HAULING OF SPARE PARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL		200,000.00
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCANNER - DOCUMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPER - HYDRAULIC CRIMPER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL		130,000.00
JOB ORDER										
NEW1-JO	PMS OF UNIT NO. 3, PERKINS 1606A-E93TAG4									
	PMS OF UNIT NO. 3, PERKINS 1606A-E93TAG4 - SUPPLY MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW10-JO	PMS UNIT 1 & 2 CUMMINS									
	PMS UNIT 1 & 2 CUMMINS - PMS UNIT 1 & 2 CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW10-OP	CHEMICALS									
	CLEANER - DEGREASER, WATER SOLUBLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL, - AEROSOL, 12.9 OZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW11-JO	REPAIR OF RADIATOR UNIT4									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
JOB ORDER										
NEW11-JO	REPAIR OF RADIATOR UNIT4									
	REPAIR OF RADIATOR UNIT4 - REPAIR OF RADIATOR UNIT4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW12-JO	FABRICATION OF DAY TANK									
	FABRICATION OF DAY TANK - FABRICATION OF DAY TANK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW3-JO	PMS OF UNIT NO. 5, CUMMINS, 6CTAA8.3-G2									
	PMS OF UNIT NO. 5, CUMMINS, 6CTAA8.3-G2 - SUPPLY MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW3-OP	LUBE OIL FILTERS									
	LUBE OIL FILTERS - LUBE OIL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW4-JO	PMS OF UNIT NO. 6, (300KW ADDITIONAL CAPACITY)									
	PMS OF UNIT NO. 6, (300KW ADDITIONAL CAPACITY) - SUPPLY MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-OP	FUEL FILTERS									
	FUEL FILTERS - FS1280		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTERS - FUEL FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTERS - FUEL FILTER ELEMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
NEW5-JO	PMS OF UNIT NO. 7, (300KW ADDITIONAL CAPACITY)									
	PMS OF UNIT NO. 7, (300KW ADDITIONAL CAPACITY) - SUPPLY OF MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-OP	VARIOUS AIR FILTER & BELTS									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
JOB ORDER										
	NEW5-OP	VARIOUS AIR FILTER & BELTS								
		VARIOUS AIR FILTER & BELTS - AIR FILTER	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
		VARIOUS AIR FILTER & BELTS - FAN BELT	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	NEW6-OP	ENGINE COOLANT								
		COOLANT, ENGINE - With Extended Life Coolan (ELC)	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
		ENGINE COOLANT - INHIBITOR	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
		LUBRICANT - OIL ADDITIVES, OIL TREATMENT	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	NEW7-JO	PERIMETER GROUND POURING, GRADING & LEVELLING								
		PERIMETER GROUND POURING, GRADING & LEVELLING - LEVELLING OF GROUNDS	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	NEW7-OP	VARIOUS ELECTRICAL MATERIALS								
		12KV, 150 TO 300MM2 XLPE, OUTDOOR - KIT, TERMINATION SLIP OVER TERMINATION, SOT 244	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		ELECTRICAL TAPE - VINYL, BIG	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		POWER CABLE - XLPE, 250MM. SQ, 600V	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		RELAY - RELAY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		RUBBER TAPE - ELECTRICAL SELF-FUSING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
JOB ORDER										
	NEW7-OP	VARIOUS ELECTRICAL MATERIALS								
		VARIOUS ELECTRICAL MATERIALS - FUSE LINK, 10A	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		VARIOUS ELECTRICAL MATERIALS - FUSE LINK, 15A	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		VARIOUS ELECTRICAL MATERIALS - RELAY	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - MAGNETIC #17	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - MAGNETIC #19	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		WIRE - STRANDED, #14	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NEW8-JO	REPAIR OF STAFF HOUSE & OFFICE								
		REPAIR OF STAFF HOUSE & OFFICE - REPAIR OF STAFFHOUSE & OFFICE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	NEW8-OP	TRANSFORMER OIL								
		TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	NEW9-JO	EMMISSION TESTING UNIT4 & UNIT6								
		EMMISSION TESTING UNIT4 & UNIT6 - EMISSION TESTING UNIT4&6	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	NEW9-OP	VARIOUS HARDWARE MATERIALS								
		BATTERY - AUTOMOTIVE, 8D, 21 PLATES	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
		BATTERY TERMINAL LUG - VARIOUS HARDWARE MATERIALS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
		BULB - LED, 12 WATTS, 220VAC, 60HZ	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT**

JOB ORDER

NEW9-OP VARIOUS HARDWARE MATERIALS

CLEANER - URINAL APPEARANCE: BLUE; BOILING POINT:>100C VISCOSITY @25C:900-2500CPS; PH @25 :1.75-3.50; FRAGRANCE: MENTHOL; STABILITY: STABLE; SOLUBILITY IN WATER: SOLUBLE; SODIUM CHLORIDE CITRIC ACID HYDROCHLORIC	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
CUTTING DISC - 4 INCH	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DISPERSANT, OIL - VARIOUS HARDWARE MATERIALS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
DRILL BIT - METAL/STEEL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GASKET MAKER - SILICONE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
GRINDING DISC - 4 INCH	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
LIQUID - DISHWASHING 250ML	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MOISTENER FOAM - SPONGE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
MOP HEAD - 100% RAYON	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PESTICIDE - ORGANIC	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PUTTY, STEEL FILLED - VARIOUS HARDWARE MATERIALS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SOAP - POWDER, 500G	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
JOB ORDER										
NEW9-OP	VARIOUS HARDWARE MATERIALS									
	VARIOUS HARDWARE MATERIALS - BULB		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD - VARIOUS HARDWARE MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
new2-JO	PMS OF UNIT NO. 4, PERKINS 2206C-E13TAG2									
	PMS OF UNIT NO. 4, PERKINS 2206C-E13TAG2 - SUPPLY MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
JOB ORDER - TOTAL							3,452,590.00			
MATERIALS										
NEW3-OP	LUBE OIL FILTERS									
	VARIOUS LUBE OIL FILTERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
NEW4-OP	FUEL FILTERS									
	VARIOUS FUEL FILTERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
NEW5-OP	VARIOUS AIR FILTER & BELTS									
	VARIOUS AIR FILTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	VARIOUS FAN BELTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
JOB ORDER - TOTAL							4,125,590.00			
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - EPOXY PRIMER WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER THINNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LATEX WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF PAINT BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>70,060.00</b>		
MATERIALS AND EQUIPMENT										
	BACKPACK SPRAYER - RUBBERIZED, 16 LTRS CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CANOPY TENT - TENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR, SOFA - VISITORS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	DIVIDER/COUNTER - MODULAR PARTITION WOOD WITH SHELVES AUTO FINISH WHITE 0.4M X 1.22M, 3/4 THICK, MARINE PLYWOOD, WITH LOCK HINGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC FAN - WALL MOUNTED, REMOTE CONTROLLED AND/OR ON-UNIT CONTROL, 8 HOUR TIMER, TRANSPARENT BLADE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EYEWASH - PORTABLE WALL STATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIBER OPTICAL MICROSCOPE - HANDHELD MICROSCOPE FOR FIBER OPTIC CABLE INSPECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - CLOSED CASING, FLOODLIGHT, OUTDOOR/INDOOR, COMPLETE WITH CFL & LAMP HOLDER 2 X 30W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL PUMP - FUEL PUMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAT - SAFETY SKULLGUARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	PROJECTOR SCREEN - MOTORIZED, SIZE 70 IN. X 70 IN.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - SHALLOW, 1HP, 240 V, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REWINDER - TRANSFORMER,PORTABLE W/ COUNTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY GUN - FOR PAINTING, AIR TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRAY GUN - SOLVENT SPRAYER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>275,850.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, D, 1.5VOLTS, ALKALINE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	FOLDER, - EXPANDED A4 SIZE		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	NP-SMALL VAL PROC 03/02/2022		05/31/2022	06/16/2022		GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY		05/31/2022	06/16/2022		GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									44,760.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - REPAIR & SERVICING OF AIRCON UNITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								48,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN/BLUE 70ML (GENUINE INK)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA 70ML (GENUINE INK)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW 70ML (GENUINE INK)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								5,440.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - BODY REPAIR OF SERVICE VEHICLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								50,000.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR, CHARGER, PN C3415691		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR, AUTOMATIC VOLTAGE REGULATOR - MODEL: ADVR-12		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR, AUTOMATIC VOLTAGE REGULATOR - MODEL: R438		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, AS440 - MODEL: AS440		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	AVR, AUTOMATIC VOLTAGE REGULATOR, PN SE350 - Type : Marathon		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING KIT - FOR CUMMINS U2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	BEARING KIT, BIG END - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	1
	BELT TENSIONER - FOR CUMMINS U2		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	BELT TENSIONER P/N CH11024		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	BOTTOM OVERHAULING GASKET KIT - FG WILSON), 1606A-E93TAG4		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	1
	BREAKER, CIRCUIT BREAKER - C2,400VAC,10A P/N iC60N ( See attach Picture )		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BUSH P/N. 09 - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	1
	CAP, MAIN BEARING - 6pcs / set , P/N 3936052		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	1
	CIRCUIT BREAKER - Compact Type,600VAc,50/60Hz, with Mechanism Shunt Trip , P/N NSX630N (see attac picture )		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CIRCUIT BREAKER ,SACE TMAX - 400VAc,50/60Hz with Mechanism Shunt Trip ( See attach picture )		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	COLLET, VALVE - PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CONROD BEARING (STD) - 12pcs/set , P/N 3950661 / 3901430		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	CONTROLLER, GOVERNOR - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, POWERWIZARD 2.1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	COOLER, OIL OIL COOLER ASSEMBLY - P/N T400172		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	COOLING JET, PISTON - FOR CUMMINS U1, 6PCS/SET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLING JET, PISTON - FOR CUMMINS U2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CURRENT TRANSFORMER (BAR/ DOUGH NUT TYPE) - 600/5A, 600VAC, 50/60HZ , P/N EES-80/60		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER LINER - 6 Liner Kit / Assembly with O-Ring , P/N 5318476 / 3948095		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	DAMPER, VIBRATION P/N T400169 - PER		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	DIODE BRIDGE ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST - GASKET MANIFOLD - Gasket for Exhaust Manifold, P/N CH12157		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	EXHAUST MANIFOLD - FOR CUMMINS U2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	EXHAUST VALVE - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - CUMMINS U6		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	FAN BLADE P/N CH 12009 - PER		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	FAN BLADE PULLEY - WITH FAN HUB P/N 3918204 & 3415603		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	FUEL FILTER - CUMMINS U6		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	FUEL FILTER HEAD P/N CH 12434		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	FUEL PIPE - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	FUEL PUMP - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	GASKET CYLINDER HEAD - FOR FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	GASKET CYLINDER HEAD COVER - P/N CH12132		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	GASKET EXHAUST MANIFOLD - FOR CUMMINS U2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	GASKET TOP OVERHAULING - FOR CUMMINS U2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - FOR CUMMINS, NTA855-G1B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - FOR PERKINS, 2206C-E13TAG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, BOTTOM OVERHAULING - FOR CUMMINS, 6CTA8.3-G2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	GASKET, ROCKER COVER - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	GASKET, TOP OVERHAULING - FOR CUMMINS, NTA855-G1B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HIGH PRESSURE PIPE - 6pcs/set P/N 3415639		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	HOSE, WATER - P/N CH12662		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR , FUEL - P/N CH 12082		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	5
	INJECTOR ASSY - FOR CUMMINS, NTA855-G1B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR ASSY - Fuel Injector Assembly , P/N C4948364		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	INSERT EXHAUST VALVE - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	INSERT, INTAKE VALVE SEAT - PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INTAKE MANIFOLD - AFTERCOOLER , P/N 3924731		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	INTAKE VALVE - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	KIT(S) LUBE OIL COOLER ASSEMBLY - FOR CUMMINS, NTA855-G1B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	KIT, WATER PUMP - FGWILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	LINER, PRESS FIT - P/N CH12489 / T402871		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	LUBE OIL FILTER - CUMMINS U6		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBRICATING OIL PUMP - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NDE BEARING - Cummins 6TA8.3-G2 , P/N 6309-2RS-C3		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NDE BEARING - Cummins NTA855-G1B, P/N 6315-2RS-C3		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NDE BEARING - Perkins 2206C-E13TAG2 , P/N 6314-2RS-C3		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NDE BEARING P/N 6308 2RSC3 - FG WILSON 1606A-E93TAG4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER KIT - FOR PERKINS (FG WILSON), 1606A-E93TAG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL PRESSURE SENDER - P/N CH12894		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	OIL PRESSURE SENSOR KIT - P/N KRP 1699		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	OIL PUMP - LUBRICATING P/N 3966840		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	OIL SEAL REAR - P/N 1841938C1		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	PISTON AND LINER KIT - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	3
	PISTON COOLING JET - P/N CH12344		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PISTON KIT - P/N KRP3024 / T401573		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	PISTON RING - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING - SET( 2 Compression Ring & 1Oil Ring ) , P/N 3802429		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	PULLEY, ALTERNATOR - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PULLEY, FAN - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH ROD - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSH ROD - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	PUSH ROD P/N CH12808		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P1	
	RADIATOR - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RADIATOR - FOR PERKINS U4		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	ROCKER ARM - P/N 12511		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	ROCKER ARM ASSEMBLY - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	ROD, ENGINE CONNECTING - FOR CUMMINS, 6CTA8.3-G2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	SEAT, VALVE INSERT - FOR CUMMINSU1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	TAPPET - FG WILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	THERMOSTAT - FGWILSON		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY (WATER) - PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP OVERHAULING GASKET - FG WILSON, 1606A-E93TAG4		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	TOP OVERHAULING GASKET KIT - FOR PERKINS, 2206C-E13TAG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TUBE, FUEL SUPPLY - Fuel Line Low Pressure , P/N 3920595 / 3969649		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	TURBOCHARGER - FOR PERKINS (FG WILSON), 1606A-E93TAG4		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	2
	TURBOCHARGER ASSEMBLY - FOR CUMMINS, 6CTA8.3-G2		YES	PUBLIC BIDDING	05/07/2022	02/03/2022	07/07/2022	07/23/2022	GAA-2022 - P1	
	VALVE EXHAUST - P/N CH12627		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	VALVE GUIDE - FG WILSON INLET & OUTLET		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	VALVE INTAKE P/N 12626		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	VALVE SEAT, EXHAUST - INSERT , P/N 12581		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	VALVE SPRING - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE STEM GUIDE - FOR CUMMINS U1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682128 - TANDUBANAK (TANUNGOH) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	WATER ELBOW - P/N CH12176		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	WATER PUMP - PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL							6,809,100.00			
WORK ORDER										
	CONSTRUCTION OF CONTENARIZE BUNKHOUSE - CONSTRUCTION OF CONTENARIZE BUNKHOUSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CONSTRUCTION OF HAZARDOUS WASTE FACILITY - CONSTRUCTION OF HAZARDOUS WASTE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CONSTRUCTION OF SEPTIC TANK - CONSTRUCTION OF SEPTIC TANK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
WORK ORDER - TOTAL							1,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682129 - PANDAMI DPP</u></b>										
	WATER EXPENSES - PLANT SANITARY USE & CONSUMPTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	8,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ANNUAL FEES - PERMIT TO OPERATE FOR RENEWAL REQUIRED BY DENR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	29,355.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, AS PER QOUTATION - HAULING OF GENSET, EQUIPMENTS, TRANSFORMER, SPAREPARTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	507,858.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - FOR GRASSCUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	2,575.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	BED, DOUBLE-DECK - HEAVY DUTY, SINGLE BED, IRON METAL TYPE WITH FOAM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DAY TANK INLINE FUEL FILTRATION - SUB-MICRON FILTRATION, REMOVE MOISTURE DOWN TO 40		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	KIT, SPILL - HAZ WASTE, PACKED IN WATER & CHEMICAL RESISTANT DR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					357,000.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, MONTHLY - INTERNET ONLINE REPORT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL					12,000.00					
JOB ORDER										
1-OP	OPERATION AND MAINTENANCE									
	50W, 12V - SOLAR PANEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCON - WINDOW TYPE 0.6 HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMOTIVE WIRE - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT DRESSER - COPPER SOFT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOTS - FIREMAN'S		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - 45 W LED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANING CHEMICAL - CALCIUM HYPOCHLORITE (CHLORINE)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COATING - COLD GALVANIZING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682129 - PANDAMI DPP**

JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	DISTILLED WATER - 35 PLASTIC BOTTLES/CASE, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	DRUM - PLASTIC, 200LITERS CAP STORAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	ENGINE TOOLS - SPECIAL TOOLS FOR DIESEL ENGINE/GENERATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	EPOXY - STEEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022	- P1
	FLASHLIGHT - RECHARGEABLE, HALOGEN BULB, WEATHER PROOF		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	GASKET, VALLEMOID COMPRESSED 1/16 - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2
	GLOVES - ELECTRICAL, RUBBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022	- P2

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	GREASE TUBE - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAMMER - BALL PEEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - STEEL SAW (W/ BLADE)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INDUSTRIAL FAN - 1/2 HP, 220V, 10, MULTI SPEED, AXIAL TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLUORESCENT 40W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOISTURE DISPLACER - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - ALTERNATOR BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - BELT, FAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - ELECTRIC DRILL, W/ 10 PCS. DRILL BIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - FILTER, FUEL AND WATER SEPARATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	OPERATION AND MAINTENANCE - FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - FUSE LINK, 15A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - INVERTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - METER, STATISTICAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - SIGNAL BOOSTER, GSM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - WASHER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - WHEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RACHET, QUICKSET - 1/2 DRIVE, HD STANDLEY OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682129 - PANDAMI DPP**

JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	RADIATOR FLUSH CLEANER - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAKE - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGNAGES, SAFETY, PHOTOLUMINISCENT - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING GUN - HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MEASURING TAPE, STEEL HEALBY DUTY 10M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - ANALOG INSULATION, 250V / 500V / 1000V, W/ AUTO DISCHARGE OF CIRCUIT CAPACITANCE, LIVE CIRCUIT WARNING BUZZER & NEON LAMP, SHOCK RESISTANT CASE MATERIAL; KYORITSU OR QUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TROUBLE LIGHT - MAGNETIC. WITH 2-CORE #16 ROYAL CORD, WATERPROOF MALE PLUG AND 11W LED BULB.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING GLOVES - RUBBERIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING MASK - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682129 - PANDAMI DPP</u></b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	WIRE - AUTOMOTIVE NO. 14		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP PCB TESTING										
	PCB TESTING OF TRANSFORMER - PCB TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP REWINDING MATERIALS										
	CAMBRIC TUBE - INSULATION # 2MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBING - 12MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRIC TAPE - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE TUBE - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING VARNISH - CLEAR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATOR - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - BAKING 500W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
JOB ORDER										
3-OP REWINDING MATERIALS										
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - GLASS WITH ADHESIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - TERMINAL LUGS, SIZE: 60.0 MM SQ. X 12 MM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER, INSULATING - VARNISH 1500		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #18		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
4-OP COC-ERC										
	APPLICATION/ISSUANCE OF COC - COC-ERC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO MAJOR OVERHAULING OF UNIT 1, 150KW WEICHAI										
	MAJOR OVERHAULING OF UNIT 1, 150KW WEICHAI - MAJOR OVERHAUL UNIT 1 150KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO MAJOR OVERHAUL OF UNIT 2, 150KW WEICHAI										
	MAJOR OVERHAUL OF UNIT 2, 150KW WEICHAI - MAJOR OVERHAUL UNIT 2, 150KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO LABOR/MATERIALS FOR SERVICING OF RADIATOR UNIT NO.1, 150KW WEICHAI										
	LABOR/MATERIALS FOR SERVICING OF RADIATOR UNIT NO.1, 150KW WEICHAI - LABOR/MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO LABOR/MATERIALS FOR SERVICING OF RADIATOR UNIT NO.2, 150KW WEICHAI										
	LABOR/MATERIALS FOR SERVICING OF RADIATOR UNIT NO.2, 150KW WEICHAI - LABOR/MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					2,037,194.00					
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - PORTLAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GOOD LUMBER - 1 INCH X 2 INCH X 8', S4S		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X2X12 S4S KD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - KILN DRIED, ROUGH 4 INCH X 4 INCH X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - UMBRELLA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TILES - 12'X12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF BUILDING - TOTAL					291,200.00					
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BROOM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BURNER - TWO BURNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - DISH, WITH DRAWERS FOR SPOON & FORK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC COLOR: WHITE, PLASTIC BISTRO CHAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANING CHEMICAL - CALCIUM HYPOCHLORITE (CHLORINE)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORK BOARD - WALL TYPE 3'X4'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CURTAINS/DRAPERIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DINING TABLE - SIZE 1.00M X 1.00M X 0.75 M H , MELAMINE BOARD TOP, METAL LEGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR MAT - COTTON		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUST PAN - PLASTIC WITH HANDLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
MATERIALS AND EQUIPMENT										
	FAN - ELECTRIC, WALL TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLOOR MAT - RUBBERIZED, 1M X 1M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CHEMICAL, WITH PLY 1/2 INCHES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - FOR AIR COMPRESSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOP, FLOOR - MOP, FLOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAIL - PLASTIC, 20 LTR CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - CONFERENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TABLE CLOTH - FOR TABLE COVERING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - THERMAL SCANNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
MATERIALS AND EQUIPMENT										
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								366,100.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER FILLER - WITH BACK SUPPORT, LEGAL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, BLACK - FOR CONTINUOUS INK PRINTERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, CYAN - FOR CONTINUOUS INK PRINTERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, MAGENTA - FOR CONTINUOUS INK PRINTERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK, YELLOW - FOR CONTINUOUS INK PRINTERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682129 - PANDAMI DPP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								25,029.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR MATERIALS & EQUIPMENT - SUPPLY OF LABOR MATERIALS & EQUIPMENT FOR THE REPAIR/FABRICATION OF VARIOUS PLANT EQUIPMENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								24,810.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, MONTHLY - LBC COURIERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								2,000.00		
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	1
	ALTERNATOR - CHARGER 24VDC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR)		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	1
	BEARING - BALL BEARING CENTRIPETAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD - UPPER / LOWER, (1 SET=1 PAIR), PN: 612600030020/612600030033		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, MAIN, (1 SET=1 PAIR) PN: 81500010046		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	BUSHING, PISTON PIN - PISTON BUSHING & PIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - DRX 400F		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	COLLET, VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTING ROD ASSEMBLY, PN: 61800030041		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	CONNECTION PIPE - RUBBER PIPE FOR RADIATOR WITH 2-END CLAMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, SPEED - C10003		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	COOLING JET, PISTON - PISTON COOLING JET/NOZZLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COVER - CYLINDER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CROSSARM, STEEL, GALV, 4 X 4 X 18' - WITH COMPLETE BOLTS & NUTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DAMPER, VIBRATION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	DIODE, REVOLVING, ASSEMBLY		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	1
	DRIVE, BELT TENSIONER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	ELECTRONIC CONTROL UNIT - MT4414T KINCO		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	ELECTRONIC CONTROLLER - DSE 8610		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	1
	ELEMENT, FUEL FILTER		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	FAN - HUB		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN BELT - ALTERNATOR FLAT BELT		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	FAN BELT - INDUSTRIAL FLAT BELT		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	FUEL FILTER - SEAT HOUSING DOUBLE FUEL FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - SEAT HOUSING FUEL FILTER WATER SEPARATOR		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	FUSE CUT-OUT AND LIGHTNING ARRESTER 15KV, 200 AMP - FUSE CUT-OUT/HOLDER W/ COMPLETE BOLTS & NUTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE LINK, 15A - 15-20 AMPERES		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	FUSE, 16A - WITH FUSE HOLDER/CARTRIDGE		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	FUSE, AVR - 5 AMPERES, 250V		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	GASKET - AIR INLET PIPE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET - END CAP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - WATER PIPE CONNECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET - EXHAUST MANIFOLD, PN: 61560110111		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	GASKET - FLANGE TURBO CHARGER, PN: 61560110210		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	GASKET - OIL COOLER, PN: 612600040566		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	GASKET - OIL PUMP		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	GASKET - CLINDER HEAD COVER		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	1
	GASKET - CYLINDER HEAD		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	GASKET - OIL FILTER SEAT		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	
	GEAR, FLYWHEEL RING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GOVERNOR CONTROLLER - ACTUATOR ELECTROMAGNETIC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	1
	GUIDE, VALVE - VALVE GUIDE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	I/O INTERFACE MODULE - P810 PC SOFTWARE CONFIGURATION DRIVER FOR DSE8610		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	INJECTOR - BUSHING INJECTOR, PN: 612600040099		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	LINER, CYLINDER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	MANIFOLD, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER		YES	PUBLIC BIDDING	06/29/2022	07/25/2022	09/27/2022	10/13/2022	GAA-2022 - P1	1
	OIL FILTER, SEAT - PN: 612600070343		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	PIPE - RUBBER PIPE , COOLANT CONNECTING WITH 2-END CLAMPV		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - RUBBER PIPE WITH 2-END CLAMP FOR INTERCOOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - RUBBER PIPE,COOLANT CONNECTING WITH 2-END CLAMPH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - WATER PIPE JOINT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON, ASSY. - PN: 612600030015		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	2
	POLE, STEEL, 40 FT, TYPE HT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY - CONTROL VOLTAGE, 220 VAC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	RELAY - UNIT PROTECTION		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	RING KIT, PISTON - PISTON RING KIT, PN: 612600030051		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	2
	SEAL - WASHER FOR TURBO CHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - WASHER OIL PAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - WASHER TURBO CHARGER PIPE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL KIT - SEAL WASHER OF EXHAUST PIPE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL OIL - OIL SEAL FRONT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL OIL - OIL SEAL REAR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR - OIL PRESSURE JOINT FOR TURBO CHARGER		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	SEPARATOR - OIL AND GAS SEPARATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEED SENSOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	SPRING - INNER VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SPRING - OUTER VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SURGE SUPPRESSOR - XT-1-25F10A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	VALVE SEAT, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682129 - PANDAMI DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE, EXHAUST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WASHER, THRUST - THRUST WASHER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
<b>SPARES - TOTAL</b>								<b>3,413,500.00</b>		
WORK ORDER										
	CONSTRUCTION OF WASTE HAZARD STORAGE FACILITY - CONSTRUCTION OF WASTE HAZARD STORAGE FACILITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	CONSTRUCTION OF WASTE HAZARD STORAGE FACILITY - LABOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
	CONSTRUCTION OF WATER-TIGHT SEPTIC TANK AT PANDAMI DPP - CONSTRUCTION OF WATER-TIGHT SEPTIC TANK AT PANDAMI DPP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	DEEP DRILLING & INSTALLATION OF POTABLE WATER SYSTEM - DEEP DRILLING & INSTALLATION OF POTABLE WATER SYSTEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	6
<b>WORK ORDER - TOTAL</b>								<b>2,113,000.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
	WATER EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	10,000.00	
<b>ATHLETICS AND EDUCATION</b>										
	ANNUAL PHYSICAL FITNESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								ATHLETICS AND EDUCATION - TOTAL	28,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	20,000.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	400,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	INJECTOR CALIBRATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 10 CUFT., 2 DOOR INVERTER, R600A REFRIGERANT TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	115,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682130 - LANGUYAN DPP**

JOB ORDER

1-OP OPERATION AND MAINTENANCE

AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BAG - BACKPACK, WATERPROOF	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATTERY - AUTOMOTIVE, 8D, 21 PLATES	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CABINET - FILING, DOUBLE, 4 LAYERS	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
CABINET - UTENSIL CABINET PLASTIC	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CLEANER, GENERATOR - SPRAY CAN AEROSOL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CONTACT CLEANER - DRY PURE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COOLANT, ENGINE - OPERATION AND MAINTENANCE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CORD REEL - POWER STATION	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DEGREASER - INDUSTRIAL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	DESCALER - OPERATION AND MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - OPEN CASING, COMPLETE WITH STARTER, BALLAST, FLOURESCENT LAMP & LAMP HOLDER 2 X 40W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOOD TURNER - FOOD TURNER (COOKING/KITCHEN UTENSIL)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - HIGH VOLTAGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK CARTRIDGE - HP C4814AA (HP13), BLACK, 28 ML, FOR HP OFFICEJET PRO K850, HP BUSINESS INKJET CP1700, 1000, 1100,		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 3W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC CONTACTOR - 3 PHASE, 50 AMP., POLE COIL-208/VAC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - AIR FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - ELEMENT, FUEL FILTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OPERATION AND MAINTENANCE - FAN BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682130 - LANGUYAN DPP**

JOB ORDER

1-OP OPERATION AND MAINTENANCE

OVER-ALL - SUIT, OVER-ALL FOR MAINTENANCE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
PRINTER - CONTINUOUS INK SYSTEM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
PUMP - DIESEL TRANSFER WITH FUEL DISPENSER, 10 M DELIVERY HOSE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
RICE COOKER - 10-14 CUPS	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
STEEL LOCKER CABINET - HD BLACK IRON SHEETS, CARD HOLDER LOUVER VENTILLATION & PADLOCK HASP W/ OUTSIDE DIMENSIONS 72 INCHES H X 48 INCHES W X 18 INCHES DEPTH	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2
WATER - BATTERY SOLUTION	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WATER DISPENSER - HOT AND COLD, 220V/60HZ	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2
WIRE - ELECTRICAL THW#12	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
JOB ORDER										
1-OP OPERATION AND MAINTENANCE										
	WRENCH - RATCHET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, ALLEN - SIZE: 6MM - 14MM, HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH, PIPE - 12 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F300169-JO	MAJOR OVERHAULING OF UNIT NO. 3									
	MAJOR OVERHAULING OF UNIT NO. 3 - LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAJOR OVERHAULING OF UNIT NO. 3 - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
F300206-JO	TOP OVERHAULING OF UNIT NO. 1									
	TOP OVERHAULING OF UNIT NO. 1 - LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOP OVERHAULING OF UNIT NO. 1 - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
F3041S3-JO	MAJOR OVERHAUL OF UNIT 4									
	MAJOR OVERHAUL OF UNIT 4 - LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAJOR OVERHAUL OF UNIT 4 - MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
<b>JOB ORDER - TOTAL</b>								<b>1,745,794.00</b>		
MAINTENANCE OF BUILDING										
	ANGLE BAR - 3/16" X 2 INCH X2 INCH X20'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 1 X 1 X 1/8, 10 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 3/8 X 4 X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X3X12 S4S KD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - COCO 2 X 4 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 1-1/2 X 20'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROOF - G.I. CORRUGATED SHEET #20, 8 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								159,750.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6682130 - LANGUYAN DPP**

OFFICE/LABORATORY AND OTHER SUPPLIES

AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
BOOK - RECORD, SMALL SIZE, 500 PAGES (NOTEBOOK SIZE)	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
BOOK, COLUMNAR - PAPERBOUND, 18 COLUMNS, 300 PAGES, DOUBLE PAGE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
BULB - INCANDESCENT, MEDIUM BASE 25W, 220V	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
BULB - METAL HALIDE 70W, 220V	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
DRIVE FLASH - 64GB USB PLUG & PLAY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
FIRE AND SAFETY KIT FOR CAR (PSE) - ONE SUITCASE INCLUDE: 1 PC FIRE EXTINGUISHER(CE&EN3), 1 PC WARNING TRIANGLE(CE), 1 PC SAFETY VEST(CE), 1 PC FIRST AID KIT(CE) CTN SIZE: 43X40X34.5CM CTN/PCS: 6PCS GW.CTN:28KG	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
INK CARTRIDGE - HP CD888AA(HP 703), TRICOLOR DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PAPER CUTTER HEAVY DUTY	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
PUNCHER PAPER - HEAVY DUTY.	NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682130 - LANGUYAN DPP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								77,630.00		
OTHER OUTSIDE SERVICES										
	CONTRACT OF SERVICES PERSONNEL FOR OM TECHNICIAN-C		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
OTHER OUTSIDE SERVICES - TOTAL								505,668.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR VALVE RELAY		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	ALTERNATOR BELT FLAT BELT TYPE - PN: 612600061360		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	ALTERNATOR, CHARGER, 24V - PN: 612600090206D		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	AUTOMATIC VOLTAGE REGULATOR (AVR) - PM500		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	4
	AUXILIARY RELAY		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	AVR, AUTOMATIC VOLTAGE REGULATOR - SHUNT		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	BEARING - BALL BEARING 6312-2Z, 200KW WEICHA		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING - SPHERICAL DOUBLE-ROW, 200KW WEICHAH MODEL NO. WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, FLANGE 200KW WEICHAH - MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, THRUST 200KW WEICHAH - MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD UPPER & LOWER - (1 SET= 1PAIR), PN: 612600030020, LOWER 61560030033		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, MAIN (LOWER) - 81500010046		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BEARING, MAIN (UPPER) - PN:81500010046		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	BREAKER - 3 PHASE, 480 VAC, 60 HZ, 50 A		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	BUSHING, CAM SHAFT (1) 200KW WEICHAH - MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	CAMSHAFT GEAR TIMING - PN: 614050053		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	CAMSHAFT PN: 61500050096		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	CIRCUIT BREAKER - DRX400F		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	CONTROLLER, GENERATOR, DSE 8610 - SYNCHRONIZING AND LOAD SHARING MODULE, 8-36VDC		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	3
	COUPLING 200KW WEICHAH - MODEL WPG275F86, PN:61560050051		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	COVER, CYLINDER HEAD - PN:614040065		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	CRANKSHAFT ASSEMBLY - PN: 612600020939		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	CYLINDER HEAD - PN: 61560040040B		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	DIGITAL CONTROLLER - KINCO MT 4414T		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	DIODE		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	2
	EXCITATION TRANSFORMER - 13.8 KV		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	EXCITER		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	EXCITER FIELD		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	EXCITER ROTOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	2
	EXCITER STATOR - PN:311AS-170026, MAGNAPLUS AC GENERATOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	3
	EXHAUST ELBOW GASKET - PN:6126000114278		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	EXHAUST VALVE - PN: 612600050025		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FAN BELT - ALTERNATOR FLAT BELT, PN:612600090600		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FAN BELT - INDUSTRIAL FLAT, PN:612600061360		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN, RADIATOR (7 BLADES) - PN:612600060121		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT - FUEL WATER SEPARATOR, PN: 12600081320		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT - PN: 612600080934		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - ACTUATOR TYPE, PN:612601080752		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	FUSE - 16A, 400V		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - PN:612601080752		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	GEAR, CRANK SHAFT 200KW WEICHAHAI - MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	INJECTOR - PN: 61560080276		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY, FUEL - PN:612600080311		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	INJECTOR SLEEVE 200KW WEICHAHAI - MODEL WPG27586		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	INTAKE VALVE - PN: 612600050073		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	LINER, CYLINDER 200KW WEICHAHAI - MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	LUBE OIL PRESSURE SENSOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	MAIN BEARING, BOLT 200KW WEICHAHAI - MODEL WPG275F86, PN:614010217		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	MANIFOLD, EXHAUST - PN: 612600114404		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	MODULATOR, ELECTRONIC CONTROLLER (ECM)		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	1
	NOZZLE, INJECTOR - PN: 6156001047		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	OIL COOLER - HEAT EXCHANGER, PN: 61500010334		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	OIL PRESSURE GAUGE 0-120 DIAMETER - FOR 200KW WEICHAH MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	OIL PUMP PN: 612600070465		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	OIL SEAL, FRONT RING-REAR - PN: 61500010037		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	PANEL BOARD CONTROLLER, DEEP SEA - DEEPSEA 8610		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	PIN, PISTON PN: 615600030013		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	PIPE, RADIATOR TO ENGINE TO ENGINE FOR 200KW - WEICHAH MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	PISTON ASSEMBLY - PN:612600030015		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	1
	PISTON KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PISTON RING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	POTENTIOMETER, SPEED TRIM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	POTENTIOMETER, VOLT TRIM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD, PN: 612600050272		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	RADIATOR - ASSYMBLY, PN: 612600114923		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	2
	RADIATOR HOSE, PN: 612600115335		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	REAR OIL SEAL, PN:61500010037		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	RELAY		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	RING, OIL SEAL - PN:81500050070		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	ROCKER ARM ASSEMBLY INTAKE/EXHAUST - PN:612600050177		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SEAL, O RING, PN:81500050070		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SEAL, VALVE STEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - PN:612600040114		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SPRING, VALVE INNER - PN:61500050001		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	SPRING, VALVE OUTER - PN:61500050002		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
SPARES										
MECHANICAL SPARE PARTS										
	TURBO CHARGER - PN:612600114881		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	VALVE GUIDE, PN: 612600040113		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	VALVE SEAT, EXHAUST - PN:815600040037		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	VALVE SEAT, INLET - PN:615600040057		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	VALVE TAPPET - PN 61500050032		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
	VARISTOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	WATER TEMPERATURE GAUGE - 0-120 DEGREE C, 2 INCH DIAMETER		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	WATER TEMPERATURE SENSOR		YES	PUBLIC BIDDING	01/23/2022	02/21/2022	06/15/2022	07/01/2022	GAA-2022 - P1	
	YOKE 200KW WEICHAH MODEL WPG275F86		YES	PUBLIC BIDDING	02/06/2022	03/01/2022	06/27/2022	07/13/2022	GAA-2022 - P1	
SPARES - TOTAL							4,480,653.02			
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TELEPHONE EXPENSES - TOTAL							6,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682130 - LANGUYAN DPP</b>										
WORK ORDER										
	AG4 REHAB OF PERIMETER FENCE - AG4 REHAB OF PERIMETER FENCE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONST/IMPROVEMENT OF HAZARDOUS WASTE STORAGE FACILITY - CONST/IMPROVEMENT OF HAZARDOUS WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	CONSTRUCTION OF NEW WATER-TIGHT SEPTIC TANK - CONSTRUCTION OF NEW WATER-TIGHT SEPTIC TANK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
WORK ORDER - TOTAL								1,100,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
	WATER EXPENSES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	10,000.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	4.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	148,001.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	TESTER - TESTER, INSULATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	AIRCONDITIONING UNIT - INVERTER, 2.5HP, WALL/CEILING MOUNT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AIRCONDITIONING UNIT, INVERTER - 230V 60HZ 1HP, WINDOW TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	287,000.00	
<b>INTERNET SUBSCRIPTION EXPENSES</b>										
	INTERNET SUBSCRIPTION EXPENSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								INTERNET SUBSCRIPTION EXPENSES - TOTAL	7,200.00	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
JOB ORDER										
1-JO	PMS UNIT1									
	PMS UNIT1 - PMS ON UNIT 1, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
1-OP	REWINDING MATERIALS									
	MAGNETIC WIRE - #15		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
2-JO	PMS UNIT2									
	PMS UNIT2 - PMS UNIT 2, 163KW PERKINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP	STREET LIGHT									
	SOLAR LIGHTING MODULE - 200 WATTS PORTABLE W/ CABLE AND SOLAR CHARGE CONTROLLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
3-JO	PMS UNIT 3									
	PMS UNIT 3 - PMS UNIT 3, 150 KW CUMMINS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
3-OP	COOLANT									
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
4-JO	PMS UNIT 4									
	PMS UNIT 4 - PMS UNIT 4, 250 KW CUMMINS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	BATTERIES									
	BATTERIES - 4D		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
5-JO	PMS UNIT 5									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
JOB ORDER										
5-JO	PMS UNIT 5									
	- PMS UNIT 5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	FUEL FILTERS									
	FUEL FILTER - STANDARD, FOR NISSAN PATHFINDER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
6-JO	RETUBING OF RADIATOR									
	RETUBING OF RADIATOR - PMS OF UNIT 5, 300 KW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
6-OP	ELECTRICAL SUPPLIES									
	10-TURN MULTITURN DIAL MECHANISM - POTENTIOMETER, SPEED TRIM, 2K OHM, 3 WATT, WIRE WOUND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - ELECTRICAL SUPPLIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - ADJUSTER, SCREW ROD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - BLOCK-TERMINAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - CIRCUIT BREAKER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - DISCONNECT SWITCH, 13.8KV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - FUSE LINK, 60A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - FUSELINK, 20A, TYPE GG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL SUPPLIES - MAGNETIC CONTACTOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
JOB ORDER										
6-OP	ELECTRICAL SUPPLIES									
	ELECTRICAL SUPPLIES - POTENTIOMETER, SPEED TRIM, 5K, 10 TURNS, 3 WATTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-JO	REPAINTING OF POWER HOUSE BUILDING									
	REPAINTING OF POWER HOUSE BUIL - RE PAINTING OF POWER PLANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	PCB TESTING ON TRANSFORMER									
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
8-JO	REPAIR OF HAZ WASTE FACILITY									
	REPAIR OF HAZ WASTE FACILITY - REPAIR OF HAZ WASTE FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
8-OP	TRANSFORMER OIL									
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
9-JO	FABRICATION OF LUBE OIL RACK									
	FABRICATION OF LUBE OIL RACK - OIL RACK FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
9-OP	PRINTING MATERIALS									
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC FORMS - PRINTING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							2,274,900.00			
MAINTENANCE OF BUILDING										
	ANGLE BAR - .25 X 1 X 1 X 20 FT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, MARINE 1/2 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED 10W		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR - PLASTIC W/ JAMB 210X60CM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GRAVEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - 2X3X12 S4S KD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 6 X 12'		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 4		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - TWISTED 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BEIGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>163,860.00</b>		
MATERIALS AND EQUIPMENT										
	ANALOG MULTI TESTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANTENNA - 3G 4G LTE 700MHZ TO 2700MHZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR - HI-TECH AVR SERVO MOTOR TYPE MODEL: AVS-500W.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BACKPACK SPRAYER - RUBBERIZED, 16 LTRS CAPACITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED - DOUBLE DECK, STEEL FRAME		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BED SHEET - SINGLE FITTED BED SHEET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	COVERALL PROTECTIVE CLOTHING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	LAMP - FLOODLIGHT LED 70W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LED LIGHTS - 15 WATTS X 220 V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUMP - SHALLOW, 1HP, 240 V, 60HZ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REWINDER - TRANSFORMER,PORTABLE W/ COUNTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROTARY PUMP OIL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TANK SOUNDING TAPE - 15METERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								268,700.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - THERMAL SCANNER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								37,730.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PHOTO PAPER A4		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,904.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								POSTAGE & COURIER SERVICES - TOTAL	4,500.00	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL	94,995.00	
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER - CUMMINS NEW GENSET U6		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	AIR FILTER - MTA 11-G3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER (OEM) - CUMMINS NEW GENSET U7		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ALTERNATOR 26V/24A, PN 240-001 - CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	ALTERNATOR ASSEMBLY - PERKINS		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	AUTO RECLOSER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	AVR, AUTOMATIC VOLTAGE REGULATOR, AVC63-4D		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	1
	BALL BEARING, 51111 - FOR 6CTA8.3- CUMMINS GENERATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING KIT, MAIN - P163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BEARING, BALL - PERKINS, 6313, 2RS, C3		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BELT OE-49892 FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BREAKER, CIRCUIT - 600V. 600AMP. 3PHASE WITH MECHANISM		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	2
	BUSH, LITTLE END PN OE-50463, FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	BUSHING - KTA 19		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	BUSHING, CAMSHAFT - PN 3091685, 6CTA8.3-G3		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	CAMSHAFT - PN 3009632 KTA 19		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CAMSHAFT - WITH KEY, GEAR & SUPPORT THRUST, MTA11		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CAMSHAFT - WITH KEY,GEAR, BEARING KTA 19		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	3
	CLEANER, AIR - MTA11		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	CONNECTING ROD, ENGINE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	COTTER PN OE-2582 - 2PCS PER SET, FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	CYLINDER HEAD ASSEMBLY (OEM) - CUMMINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	ELEMENT, FUEL FILTER - CUMMINS NEW GENSET U7		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELEMENT, FUEL FILTER - CUMMINS NEW GENSETU6		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	ELEMENT, FUEL FILTER - FG-1000/2020		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	ELEMENT, FUEL FILTER - FS1000		NO	NP-SMALL VAL PROC	05/03/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	ELEMENT, OIL PN CV2473 FOR 160KW PERKINS GENSET		NO	NP-SMALL VAL PROC	10/20/2022		03/15/2022	03/31/2022	GAA-2022 - P1	
	FAN BELT - CUMMINS U6		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FAN BELT - CUMMINS U7		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	FUEL FILTER ELEMENT, PRIMARY - FG-1000/2020		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPES #1 - 6		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	1
	FUEL PIPE - 3910749-48,49,50,51,52,53,54.		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, BOTTOM OVERHAULING - PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	1
	GASKET, TOP OVEHAULING - CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TOP OVEHAULING PN - KRP 1262, FOR 163KW PERKINS - PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	GOVERNOR CONTROLLER - PERKINS		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	HOSE, FLEXIBLE - KTA 19 WITH MAIL UNION PN 129866, ELBOW PN 12959		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	INJECTOR - OD 20361 PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	3
	INJECTOR ASSEMBLY, FUEL - CUMMINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INSERT EXHAUST VALVE PN OE-49094, - 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	INSERT INLET VALVE PN OE-50118, 163KW PERKINS ENGINE		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	INSERT, EXHAUST VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INSERT, INLET VALVE, VALVE INLET PN 50588 FOR 163KW PERKINS GENSET		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	LEVER, CAM FOLLOWER - KTA 19		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LEVER, ROCKER - KTA 19 W/ BUSHING		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	LEVER, ROCKER - KTA 19 WITH BUSHING		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	LEVER, ROCKER - KTA 19		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	LINER, CYLINDER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL FILTER		NO	NP-SMALL VAL PROC	05/03/2022		09/14/2022	09/30/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6682216 - BALIMBING DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	LUBE OIL FILTER (OEM) - CUMMINS NEW GENSET U6		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBE OIL FILTER (OEM) - CUMMINS NEW GENSET U7		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBE OIL FILTER (OEM) - CUMMIS LF 9009		NO	NP-SMALL VAL PROC	05/03/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	LUBE OIL FILTER (OEM) - LF670		NO	NP-SMALL VAL PROC	05/03/2022		09/14/2022	09/30/2022	GAA-2022 - P2	
	OIL COOLER - OE50074 PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	OIL PUMP - PN OE49859 PERKINS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP - CUMMINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	PISTON ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	REPAIR KIT, COOLANT PUMP PN KRP 1202, 163KW PERKINS - PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	RING KIT, PISTON PN KRP 1251 FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	1
	ROD ASSEMBLY, CONNECTING (WDGE)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	SEATING, LOWER INLET PN OE 42266 FOR 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	SEATING, UPPER PN OE-30935, 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	SENDER, OIL PRESSURE (0 - 10 BARS) - KTA 19 CUMMINS GENSET		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682216 - BALIMBING DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	SHAFT, FAN HUB - MTAA110G3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID, RUN, 24VDC		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	1
	STARTER MOTOR		YES	PUBLIC BIDDING	01/22/2022	02/17/2022	05/10/2022	05/26/2022	GAA-2022 - P1	
	SWITCH, OIL SENDER - 150KW CUMMINS 1-10 BARS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER ASSEMBLY - PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
	VALVE, EXHAUST (NIMONIC) PN OE50589, 163KW PERKINS		YES	PUBLIC BIDDING	10/20/2022	01/10/2022	03/15/2022	03/31/2022	GAA-2022 - P1	
	WATER PUMP - OE51145 FOR 163KW PERKINS		YES	PUBLIC BIDDING	05/03/2022	07/12/2022	09/14/2022	09/30/2022	GAA-2022 - P2	
SPARES - TOTAL								7,534,318.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								15,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682226 - MANUK-MANGKAW DIESEL PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ENVIRONMENTAL REQUIREMENT FEE - PCO ACCREDITATION		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								20,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, WEIGHT AND MEASUREMENT - FOR HAULING SERVICES OF TRANSFER OF GENSETS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								31,355.00		
GENERAL PLANT EQUIPMENT										
	REFRIGERATOR - 12 CU. FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								45,000.00		
JOB ORDER										
1-OP	PLANT OPERATIONAL REQUIREMENTS									
	ABRASIVE - SANDPAPER #100		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ABRASIVE - SANDPAPER #80		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 21 PLATES, 12V		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	COOLANT, RADIATOR - 500ML		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6682226 - MANUK-MANGKAW DIESEL PLANT**

JOB ORDER										
1-OP PLANT OPERATIONAL REQUIREMENTS										
	COTTON TAPE - PLANT OPERATIONAL REQUIREMENTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DESCALER - PLANT OPERATIONAL REQUIREMENTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DISTILLED WATER - PLANT OPERATIONAL REQUIREMENTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET MAKER - 85G./TUBE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GLOVES, KNITTED-COTTON - PLANT OPERATIONAL REQUIREMENTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HAND CLEANER - INDUSTRIAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - GREASE, HIGH TEMP, HIGH HEAT REVERSION, SUPERIOR WATER RESISTANCE, NLGI GRADE 2 CONTAINS MOLYBDENUM DISULFIDE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATIONAL REQUIREMENTS - ALTERNATOR BELT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATIONAL REQUIREMENTS - BELT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PLANT OPERATIONAL REQUIREMENTS - FILTER UNIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682226 - MANUK-MANGKAW DIESEL PLANT</b>										
JOB ORDER										
1-OP	PLANT OPERATIONAL REQUIREMENTS									
	PLANT OPERATIONAL REQUIREMENTS - FILTER, OIL ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RAGS - DISPOSABLE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - ELECTRICAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD - ORDINARY, 20KG/BOX, 6011 5/32		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
2-JO	EMISSION TESTING									
	- EMISSION TESTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
3-JO	TRANSFORMER PCB CONTENT TESTING									
	TRANSFORMER PCB CONTENT TESTIN - PCB CONTENT TESTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
4-JO	WASTE WATER EFFLUENT TESTING									
	WASTE WATER EFFLUENT TESTING - WASTE WATER TESTING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								754,825.00		
MAINTENANCE OF BUILDING										
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	NAIL - COMMON WIRE 3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF BUILDING - TOTAL					88,050.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					8,400.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - 003 BT IN CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - 003 BT IN YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					20,835.00					
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR - ELECTRICAL SPARES FOR 2X200KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	ACTUATOR - U5MK0669		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ACTUATOR (SERVO MOTOR), 24VDC, 5A - WOODWARD OE 8256-0168		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682226 - MANUK-MANGKAW DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	AVR R250		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BIG END BEARING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMSHAFT ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	CIRCUIT BREAKER, 600 V,3 PHASE, MOLDED CASE, ASSOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	CON ROD ASSEMBLY		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	1
	CONNECTION KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, ELECTRONIC, UNIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	COOLANT PUMP REPAIR KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CRANKSHAFT KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD KIT		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	ELECTRIC GOVERNOR - U5MK0669		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682226 - MANUK-MANGKAW DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	FAN		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FILTER ELEMENT - OIL, 4627133		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, OIL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - 26561118		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FOR 200KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL INJECTION PUMP		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	3
	FUEL INJECTION PUMP ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	FUEL INJECTION PUMP ASSEMBLY - FOR 200KW ADDITIONAL CAP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	GASKET - CYL. HEAD COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - EXHAUST MANIFOLD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - IND MANIFOLD		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET KIT - BOTTOM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682226 - MANUK-MANGKAW DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET KIT - TOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, BOTTOM - T403396		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET KIT, TOP - T403322 AND T403300		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, OIL COOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INJECTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	INJECTOR SLEEVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	INTAKE VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER - PRESS FIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBE OIL FILTER (OEM) - FOR 200KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SENSOR - 2848A071		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6682226 - MANUK-MANGKAW DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	LUBE OIL PRESSURE SWITCH		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT - U/S		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NDE BEARING - 63102RS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	NDE BEARING 6308 2RSC3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL COOLER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL SEAL, FRONT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, BOTTOM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OVERHAUL KIT, TOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, HIGH PRESSURE - T410470-410480		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, LOW PRESSURE FUEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682226 - MANUK-MANGKAW DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	PISTON KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	PISTON KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIOMETER, SPEED TRIM, 5K		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PROBE, SPEED - 994-220		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER SHAFT ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID - FOR 200KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	STARTER MOTOR ASSY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	VALVE SEAT, EXHAUST - 3314A121		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6682226 - MANUK-MANGKAW DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE SEAT, INLET - 3.32E+06		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER PUMP - T423548		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL								4,564,700.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, LOAD ALLOCATION - FOR LOAD ALLOCATION OF FIXED PHONE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TELEPHONE EXPENSES - TOTAL								6,000.00		
WORK ORDER										
	CONSTRUCTION OF RAIN WATER COLLECTOR 10KL VOLUME		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
WORK ORDER - TOTAL								350,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683006 - OM, EASTERN MINDANAO OPERATIONS DIV</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	4
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								400,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								550,000.00		
GENERAL PLANT EQUIPMENT										
	THREE (3) UNITS CONTAINERIZED BUNKHOUSE/OFFICE - FOR EMOD (SUPPLY, DELIVERY AND INSTALLATION)		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	9
	FLOOR POLISHER - POWER: 1100W VOLTAGE: 220-240W SPEED: 154RPM DIAME		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								1,075,000.00		
JOB ORDER										
	NEW1-JO REPAIR OF EMOD GUEST HOUSE									
	REPAIR OF EMOD GUEST HOUSE - REPAIR OF GUEST HOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
JOB ORDER - TOTAL								800,000.00		
MAINTENANCE OF BUILDING										
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GARDEN, 1/2 INCH DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683006 - OM, EASTERN MINDANAO OPERATIONS DIV</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - RUBBERIZED PAINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEEL BARROW - WHEEL-13 INCH X 3.00-8 AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								68,340.00		
MAINTENANCE OF STRUCTURES										
	REPAIR OF EMOD GUEST HOUSE		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	8
MAINTENANCE OF STRUCTURES - TOTAL								800,000.00		
MATERIALS AND EQUIPMENT										
	BRUSH CUTTER - 2 STROKE MOTOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - LED 10W		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CONFERENCE CAMERA - HD VIDEO CONFERENCE CAM CAMERA FULL HD 1080P AUTO FOCUS 10X OPTICAL ZOOM WITH 2.0 USB WEB CABLE REMOTE CONTROL FOR BUSINESS LIVE MEETING RECORDING TRAINING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PRINTER - DOT MATRIX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								202,100.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683006 - OM, EASTERN MINDANAO OPERATIONS DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION FLUID - PEN-TYPE, METAL TIP, QUICK DRY WATER BASED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CUTTER - CUTTER 6" HARD PLASTIC HANDLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMINATING MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								414,368.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683006 - OM, EASTERN MINDANAO OPERATIONS DIV</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RIBBON CARTRIDGE - FOR DOT MATRIX PRINTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								84,000.00		
RENTAL										
	- XEROX COPIER (WINNER BIDDER)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	6
RENTAL - TOTAL								600,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADES - WIPER, RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DISC BRAKE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683006 - OM, EASTERN MINDANAO OPERATIONS DIV</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FILTER OIL #306 - #306, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FOR PICK-UP STRADA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LUBRICANT - LUBRICANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TIRE, TUBELESS - 245/70 R 16 FOR MITSUBISHI STRADA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								415,600.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, 104000 - HAULING SERVICES OF SPARE PARTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								30,000.00		
GENERAL PLANT EQUIPMENT										
	HOTSTICK - FIBERGLASS, 15KV, TELESCOPIC		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	
	CRANE - WORKSHOP, 7-TON CAP.,		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	2
	HOIST - 7.5 TON ELECTRIC CHAIN HOIST WITH SUSPENSION HOOK		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	RATCHET - HOIST, 3 TONS		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	TESTER, MULTI, ELECTRICAL TOOLS - DIGITAL MULTITESTER		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
	MULTI-TESTER - INTELLIGENT DIGITAL EDDY CURRENT ULTRASONIC FLAW		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	3
	TESTER - DIGITAL CLAMP TESTER		YES	PUBLIC BIDDING	12/09/2021	01/18/2022	03/23/2022	04/08/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								1,110,000.00		
JOB ORDER										
1-OP	MECHANICAL MATERIALS									
	BEARING - 6208		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL MATERIALS - BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
JOB ORDER										
1-OP MECHANICAL MATERIALS										
	MECHANICAL MATERIALS - BEARING, NDE, 6308 2RSC3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL MATERIALS - GAUGE, OIL PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MECHANICAL MATERIALS - GAUGE, TEMPERATURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP ELECTRICAL MATERIALS										
	AUTOMOTIVE WIRE - ELECTRICAL MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBE - INSULATION # 2MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBE - INSULATION # 1MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMBRIC TUBING - 16MMX1METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL MATERIALS - BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	ELECTRICAL MATERIALS - DIODE, FORWARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL MATERIALS - DIODE, REVERSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX ARAMID PAPER SIZE: 7 MILS T X 36 , DUPONT, USA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 15 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 10MM X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
JOB ORDER										
2-OP ELECTRICAL MATERIALS										
	INSULATION, TUBING - CAMBRIC, SIZE: 12.7MM X 1M LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 16.0MM DIA X 1 M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION, TUBING - CAMBRIC, SIZE: 8MM DIA. X 1M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, TIN PLATED COPPER, SOLDERLESS, NON-INSULATED SIZE: 4 AWG FOR STUD SIZE 6MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC WIRE - #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 22.0MM. SQ. X 12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 5.5MM. SQ. X 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS - 8.0MM. SQ. X 6MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TERMINAL LUGS, COMPRESSION TYPE - LONG BARREL; ONE HOLE;YA29		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	WIRE - MAGNETIC #18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
JOB ORDER										
2-OP	ELECTRICAL MATERIALS									
	WIRE - STRANDED, THHN/THWN NO. 2.0 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
3-OP	CHEMICAL MATERIALS									
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL - CLEAR 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	ENVIRONMENTAL COMPLIANCE									
	ENVIRONMENTAL COMPLIANCE - PCB, K7000/B902		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	STACK EMISSION - 2X300 GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	7
NEW1-JO	MAJOR OVERHAULING OF UNIT NO. 1 ,600KW PERKINS GENSET									
	MAJOR OVERHAULING OF UNIT NO. 1 ,600KW PERKINS GENSET - MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW10-JO	REPAIR OF RADIATOR									
	REPAIR OF RADIATOR - LABOR AND MATERIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW11-JO	REPAIR AND MACHINING OF CYLINDER HEAD									
	REPAIR AND MACHINING OF CYLINDER HEAD - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW12-JO	REPAIR OF TURBOCHARGER									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
JOB ORDER										
NEW12-JO	REPAIR OF TURBOCHARGER									
	REPAIR OF TURBOCHARGER - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW13-JO	REPAIR OF STARTER MOTOR									
	REPAIR OF STARTER MOTOR - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW14-JO	REPAIR OF FUEL INJECTION PUMP									
	REPAIR OF FUEL INJECTION PUMP - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW15-JO	REPAIR MOTOR VEHICLE PAJERO									
	REPAIR MOTOR VEHICLE PAJERO - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW16-JO	REPAIR MOTOR VEHICLE L200									
	REPAIR MOTOR VEHICLE L200 - LABOR AND MATERIAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW17-JO	REPAIR OF PERIMETER FENCE									
	REPAIR OF PERIMETER FENCE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW18-JO	REPAINTING OF STOCKROOM,STAFFHOUSE AND GUARDHOUSE									
	REPAINTING OF STOCKROOM,STAFFHOUSE AND GUARDHOUSE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW19-JO	REPAIR OF COMFORT ROOMS AND WASTE OIL WAREHOUSE									
	REPAIR OF COMFORT ROOMS AND WASTE OIL WAREHOUSE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW2-JO	MAJOR OVERHAULING OF UNIT NO.2 ,600KW PERKINS GENSET									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO	MAJOR OVERHAULING OF UNIT NO.2 ,600KW PERKINS GENSET									
	MAJOR OVERHAULING OF UNIT NO.2 ,600KW PERKINS GENSET - MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	MAJOR OVERHAULING OF UNIT NO. 3 ,600KW PERKINS GENSET									
	MAJOR OVERHAULING OF UNIT NO. 3 ,600KW PERKINS GENSET - MATERIALS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
NEW4-JO	MAJOR OVERHAULING OF UNIT NO. 4 ,540KW PERKINS GENSET									
	MAJOR OVERHAULING OF UNIT NO. 4 ,540KW PERKINS GENSET - MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW6-JO	MAJOR OVERHAULING OF UNIT NO. 6 ,560KW PERKINS GENSET									
	MAJOR OVERHAULING OF UNIT NO. 6 ,560KW PERKINS GENSET - MATERIALS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
NEW8-JO	MAJOR OVERHAULING OF UNIT NO. 8, 600KW CUMMINS									
	MAJOR OVERHAULING OF UNIT NO. 8, 600KW CUMMINS - MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW9-JO	MAJOR OVERHAULING OF UNIT NO. 9, 600KW CUMMINS									
	MAJOR OVERHAULING OF UNIT NO. 9, 600KW CUMMINS - MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>JOB ORDER - TOTAL</b>							<b>3,762,170.00</b>			
MAINTENANCE OF BUILDING										
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYBOARD, ORDINARY 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6683016 - KALAMANSIG (LEBAK) DIESEL PLANT**

MAINTENANCE OF BUILDING

BRUSH - ROLLER 6 W/ TRAY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CEMENT - PREMIUM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
LUMBER - 2X2X12 S4S KD	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 2	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NAIL - COMMON WIRE 3	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX WHITE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - LATEX, TINTING COLOR THALO BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - RED OXIDE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - ROOF DELF BLUE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAINT - TINTING COLOR IN OIL FRENCH YELLOW OCHRE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PAINT (HI HEAT )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC SHEET - CLEAR TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>199,886.00</b>		
MATERIALS AND EQUIPMENT										
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOOM BOOSTER - SIGNAL WIFI BOOSTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TELEPHONE TECHNICIAN HANDTOOL SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>259,801.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								26,518.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CD - DVD, RECORDABLE, 4GB, WITH CASING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BLACK, EPSON, T6641		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INTERNAL HARD DISK DRIVE - 2TB, 3.5 INCH , SATA FOR NETWORK ATTACHED STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY - (UPS) 300W / 500VA 220V.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								20,090.00		
RENTAL										
	FOR WASTE STORAGE AND WAREHOUSE AND NPC PERSONNEL QUARTERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL								112,320.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, TIMING - MITSUBISHI L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE - WINDSHIELD WIPER, MB415735 MITS. L200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLUTCH - CLUTCH BOOSTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	CLUTCH REPAIR KIT, MASTER - MITSUBISHI PAJERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER - OIL, FOR MIT. PAJERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FC-1001/F321 FOR MITSUBISHI L200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLATE - PRESSURE, FOR PAJERO 4D56 ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIPER BLADE ASSEMBLY - MITSUBISHI PAJERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								48,000.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER - CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1
	AVR, AUTOMATIC VOLTAGE REGULATOR - APR63 WITH PARALLELING MODULE MECC ALTE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5
	BEARING KIT, BIG END - KRP3007		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BEARING KIT, BIG END - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1
	BEARING KIT, MAIN - 600 KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, CONNECTING ROD - CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	1
	BOTTOM OVERHAULING KIT - 1PC= 1 KIT 560KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	CAMSHAFT - FOR CUMMINS KTA38-G1B		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	2
	CONTROLLER, DEEPSEA 8610 - LEROY SOMER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CONTROLLER, GOVERNOR - MAGNAMAX		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	CONTROLLER, GOVERNOR - LEROY SOMER PANDAROS DC 6		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	4
	CRANKSHAFT - PN: CH11521 ENGINE MODEL NO. 2806C-E18TAG3		YES	PUBLIC BIDDING	05/03/2022	07/11/2022	09/13/2022	09/29/2022	GAA-2022 - P2	8
	DIODE, REVOLVING, BRIDGE ASSY, LSA491.9.12/13 - LEROY SOMER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FUEL FILTER - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	FUEL PUMP - FOR CUMMINS 600KW		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	6
	GASKET, BOTTOM OVERHAULING - PN: 996-478 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	3
	GASKET, ROCKER BOX - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	GASKET, TOP OVERHAULING - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	2
	INJECTOR - CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	LUBE OIL FILTER (OEM) - CV2473 560KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - PN: 554/109		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/139		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/151		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/177		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/179		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/218 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	O RING - PN: 576/237 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	
	OIL PUMP - PN: AR12387		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	2
	PISTON - PN: 3631241CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	3
	PISTON - SE901BA		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	1
	PISTON RING - CVK502		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	REPAIR KIT, TURBO - CV1372/1Z 560KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	3
	SEAL - ROCKER BOX COVER - PN: SE478		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683016 - KALAMANSIG (LEBAK) DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SENDER, OIL PRESSURE (0 - 10 BARS) - 622-333		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SET, PISTON RING - CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	4
	STARTER MOTOR - 701/136		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	3
	TOP OVERHAULING KIT - 560KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, VOLTAGE (XV2), 500VA, 480/240V 1PHASE - WITH POLARITY MARKINGS MAGNAMAX		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	TURBOCHARGER - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	5
	WATER PUMP - PN:3635806 CUMMINS		YES	PUBLIC BIDDING	02/03/2022	02/23/2022	05/06/2022	05/22/2022	GAA-2022 - P1	2
	WATER PUMP - 600KW PERKINS		YES	PUBLIC BIDDING	12/22/2021	01/18/2022	02/17/2022	03/05/2022	GAA-2022 - P1	1
SPARES - TOTAL							9,359,070.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683026 - N. AQUINO DIESEL PLANT</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, RENEWAL OF DENR PERMITS - PERMIT TO OPERATE, WASTE WATER DISCHARGE PERMITS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								30,000.00		
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL - ENGINE, SAE 15 W 40		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								69,000.00		
GENERAL PLANT EQUIPMENT										
	PROJECTOR SCREEN - MOTORIZED, SIZE 70 IN. X 70 IN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONING UNIT - SPLIT TYPE, INVERTER 2.5 HP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
GENERAL PLANT EQUIPMENT - TOTAL								335,000.00		
JOB ORDER										
NEW 1-JO	MAJOR OVERHAULING OF UNIT 1, 163 KW DALE									
	MAJOR OVERHAULING OF UNIT 1, 163 KW DALE - MAJOR OVERHAULING OF UNIT 1, 163 KW DALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	INTERMEDIATE OVERHAULING OF UNIT 6, 300 KW CUMMINS									
	INTERMEDIATE OVERHAULING OF UNIT 6, 300 KW CUMMINS - INTERMEDIATE OVERHAULING OF UNIT 6, 300 KW CUMMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	REPAINTING OF PERIMETER FENCE									

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683026 - N. AQUINO DIESEL PLANT</b>										
JOB ORDER										
NEW3-JO REPAINTING OF PERIMETER FENCE										
	REPAINTING OF PERIMETER FENCE - REPAINTING OF PERIMETER FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								201,380.00		
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER GRAY, W/CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - LUMINUS/REFLECTORIZE PAINT ( YELLOW )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ROOF DELF BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								78,650.00		
<b>MATERIALS AND EQUIPMENT</b>										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683026 - N. AQUINO DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HELMET - WHITE, PVC, PROTECTION HARD CAP, COMPLETE SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								400,200.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY, 9 VOLTS - ENERGIZER, ALKALINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683026 - N. AQUINO DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - HEAVY DUTY 100 SHEETS OF 20-LB PAPER METAL REFILL INDICATOR WITH ANTIJAM MECHANISM 2 YEARS WARRANTY 1/2 INCH STAPLE SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING TAPE 1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								80,320.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683026 - N. AQUINO DIESEL PLANT</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CHAIR - MANAGER'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								33,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	PRINTER 3 IN 1 - PRINT, SCAN, COPY, COLORED, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								12,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FILTER FUEL - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER OIL #306 - #306, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - 30 X 9.5 ALL TERRAIN, 8 PLY, MAXISS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								267,900.00		
SPARES										
MECHANICAL PMS PARTS										
	ACTUATOR - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ACTUATOR, GOVERNOR - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683026 - N. AQUINO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	AIR FILTER ELEMENT - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	BEARING GENERATOR - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	BEARING KIT, BIG END - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	BEARING KIT, MAIN - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	BEARING, BALL - FOR 600 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BUSH, LITTLE END - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	EXHAUST MANIFOLD BELLOW - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAN ADAPTOR AND ACCESSORIES INCLUDING BEARING - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAN ADAPTOR AND ACCESSORIES INCLUDING BEARING - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FAN BELT - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FILTER, FUEL - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	3
	FUEL INJECTOR ASSEMBLY - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FUEL INJECTOR ASSEMBLY - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FUEL INJECTOR NOZZLE TIP - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683026 - N. AQUINO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	GASKET TOP OVERHAULING - MODEL 4BTA3.9-G2, ENGINE NO. 69444602		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	LINER - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	5
	LUBE OIL PUMP ASSEMBLY - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL FILTER - FOR 600 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	OIL FILTER ASSEMBLY - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	OIL PUMP - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL PUMP ASSY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	2
	OVERHAUL KIT, BOTTOM		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	2
	OVERHAUL KIT, TOP		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	PIPE, INJECTN NO 1 CYL ASSEMBLY - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	PIPE, INJECTN NO 2 CYL ASSEMBLY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	PIPE, INJECTN NO 3 CYL ASSEMBLY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	PIPE, INJECTN NO 4 CYL ASSEMBLY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	PIPE, INJECTN NO 5 CYL ASSEMBLY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683026 - N. AQUINO DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	PIPE, INJECTN NO 6 CYL ASSEMBLY - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	PUMP ASSEMBLY, COOLANT - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	2
	REPAIR KIT, COOLANT PUMP - FOR DALE PERKINS		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	1
	REPAIR KIT, TURBO - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REPAIR KIT, TURBO - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROTATING DIODE, FORWARD AND REVERSE - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLENOID, FOR START - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TOP OVERHAULING KIT - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TURBO REPAIR KIT(H1C-H2A) - FOR 300 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE SPRING, INNER-EXHAUST - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	VALVE SPRING, OUTER-EXHAUST - FOR DALE		YES	PUBLIC BIDDING	01/12/2022	04/08/2022	06/11/2022	06/27/2022	GAA-2022 - P1	
	WATER PUMP - FOR 200 KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
					SPARES - TOTAL				4,364,800.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683026 - N. AQUINO DIESEL PLANT</u></b>										
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, RENEWAL OF REGISTRATION - RENEWAL OF REGISTRATION FOR DETAILED SERVICE VEHICLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								3,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
<u>MINDANAO OPERATIONS DEPARTMENT</u>										
<u>6683036 - JOSE A. SANTOS DIESEL PLANT</u>										
RENTAL										
	LOT RENTAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
RENTAL - TOTAL								84,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
	- WATER EXPENSES, 19800		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								- TOTAL	19,800.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 41600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	41,600.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, 32200		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	32,200.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	SCANNER/PRINTER (LASER, COLORED) ETC. - COLORED, DOCU PRINT, LASER COLOUR,		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR CONDITIONING UNIT - WINDOW TYPE 2.5HP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PROJECTOR - MULTIMEDIA, DLP DISPLAY, 3000 MIN, ANSI LUMENS, 30		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CRIMPING TOOL - HYDRAULIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
								GENERAL PLANT EQUIPMENT - TOTAL	225,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES, 18000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>INTERNET SUBSCRIPTION EXPENSES - TOTAL</b>								<b>18,000.00</b>		
<b>JOB ORDER</b>										
F3394S3-JO	REPAIR/IMPROVEMENT OF POWER HOUSE EXTENSION									
	REPAIR/IMPROVEMENT OF POWER HOUSE EXTENSION - CONTRACT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	3
PLAN 1-JO	INTERMEDIATE OVERHAUL OF UNIT NO. 1-163 KW									
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 16OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE ACK SAW - LENOX OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 1-JO INTERMEDIATE OVERHAUL OF UNIT NO. 1-163 KW										
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - HAND SAFETY, ABRASION/CUT RESISTANT, RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - EPOXY, PRIMER, AUTOMOTIVE GRAY W/ CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAG - WASTE, ROUND PAD, COTTON, THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - INTERMEDIATE OVERHAUL OF UNIT NO. 1-163 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 1-OP SERVICING MAIN STATOR & MAIN EXCITER										
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6683046 - TALICUD DIESEL PLANT**

JOB ORDER										
PLAN 1-OP SERVICING MAIN STATOR & MAIN EXCITER										
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COTTON TAPE - SERVICING MAIN STATOR & MAIN EXCITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATING SHEET - NOMEX #10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INSULATION SHEET - NOMEX, ARAMID PAPER SIZE: 12 MILS T X 1 YARD W X 100 METERS L /ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 6AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON - NO. 200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SERVICING MAIN STATOR & MAIN EXCITER - DIODE, ROTATING, FORWARD, 100 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SERVICING MAIN STATOR & MAIN EXCITER - DIODE, ROTATING, REVERSE, 100 AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THINNER, INSULATING - VARNISH 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VARNISH, ELECTRICAL - RED 9700		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 1-OP SERVICING MAIN STATOR & MAIN EXCITER										
	WIRE - MAGNETIC #15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #18		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #23		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - MAGNETIC #34		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 10-JO REPAIR/DEMOLISH OF CONCRETE WALLS AND TRANSFER FUEL DAY TANKS OF U1, U2 & U3.										
	REPAIR/DEMOLISH OF CONCRETE WALLS AND TRANSFER FUEL DAY TANKS OF U1, U2 & U3. - CONTRACT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
PLAN 11-JO REPAIR/IMPROVEMENT OF PATHWAY WITH LAND SCAPPING										
	REPAIR/IMPROVEMENT OF PATHWAY WITH LAND SCAPPING - CONTRACT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
PLAN 13-JO INTERMEDIATE OVERHAULING OF UNIT NO. 6-200 KW CUMMINS										
	INTERMEDIATE OVERHAULING OF UNIT NO. 6-200 KW CUMMINS - MATERIALS OF TOP OVERHAUL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
PLAN 14-JO TRANSFER/MOVE OF GENSETS U4-160KW & U5-80KW TO NEW LOCATION AT POWER PLANT										
	TRANSFER/MOVE OF GENSETS U4-160KW & U5-80KW TO NEW LOCATION AT POWER PLANT - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
PLAN 16-JO INTERMEDIATE OVERHAULING OF UNIT NO. 5- 80 KW										
	INTERMEDIATE OVERHAULING OF UNIT NO. 5- 80 KW - MATERIALS OF TOP OVERHAULING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
PLAN 17-JO INTERMEDIATE OVERHAULING OF UNITNO. 5-80 KW FG WILSON										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 17-JO INTERMEDIATE OVERHAULING OF UNITNO. 5-80 KW FG WILSON										
	INTERMEDIATE OVERHAULING OF UNITNO. 5-80 KW FG WILSON - MATERIALS OF TOP OVERHAUL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	
PLAN 2-JO INTERMEDIATE OVERHAUL OF UNIT NO. 3-260 KW										
	ABRASIVE - CROCUS CLOTH 9 X 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - INTERMEDIATE OVERHAUL OF UNIT NO. 3-260 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARLOCK GASKET, 1/16 INCH - INTERMEDIATE OVERHAUL OF UNIT NO. 3-260 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MICA, ADHESIVE COATING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 2-JO INTERMEDIATE OVERHAUL OF UNIT NO. 3-260 KW										
	TAPE, TEFLON - INTERMEDIATE OVERHAUL OF UNIT NO. 3-260 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE # 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 2-OP PERSONNEL PROTECTIVE EQUIPMENT										
	COVERALL PROTECTIVE CLOTHING - PERSONNEL PROTECTIVE EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EYEWEAR - SAFETY, 99.9% UV RADIATION, BLACK-OUT, ANTI-SCRATCH, HARD COATING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES - PERSONNEL PROTECTIVE EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY HARNESS - WHOLE BODY SUPPORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - PERSONNEL PROTECTIVE EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING HELMET/MASK - PPE, AUTODARKENING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 3-JO REPAIR/IMPROVEMENT OF CANOPY IN FRONT AT POWER HOUSE										
	REPAIR/IMPROVEMENT OF CANOPY IN FRONT AT POWER HOUSE - INFRONT POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6683046 - TALICUD DIESEL PLANT**

JOB ORDER

PLAN 3-OP DAILY OPERATION & MAINTENANCE

BATTERY - HEAVY DUTY, 12VDC	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BEARING - BALL #6221 ZZ	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CAMBRIC TUBE - INSULATION # 1MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CLEANER, OIL - 50KG/BAG, ENVIRONMENTAL FRIENDLY, CG, ACCREDITED, SUCKING CAP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CONTACT CLEANER - DRY PURE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLANT, ENGINE - DAILY OPERATION & MAINTENANCE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
COOLING FLUSHER/CLEANER - DAILY OPERATION & MAINTENANCE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
HAND CLEANER - INDUSTRIAL	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INSULATION, TUBING - CAMBRIC, SIZE: 2MM DIA. X 1M	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
NOMEX, LIGHT RESISTANCE - INSULATION NO. 015	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 3-OP DAILY OPERATION & MAINTENANCE										
	VANISH, INSULATING, CLEAR, GE9700 - DAILY OPERATION & MAINTENANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER - BATTERY SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 4-JO REPAIR/REPLACE CYCLONE WIRE INTO CONCRETE WALL IN PERIMETER FENCE OF POWER PLANT										
	REPAIR/REPLACE CYCLONE WIRE INTO CONCRETE WALL IN PERIMETER FENCE OF POWER PLANT - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
PLAN 4-OP GENSET INSTALLATION										
	FUSE CUT-OUT HOLDER & ARRESTER ASSY - 200A 15KV HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL LUG,CRIMP,PIN,14AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, #12, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 1/0 AWG FOR STUD SIZE: 10MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 2/0 AWG FOR STUD SIZE 12MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUG, TERMINAL - UNINSULATED COPPER COMPRESSION TERMINAL, LONG BARREL, UL LISTED, 90 DEG. C., 600V-35KV, SIZE OF CABLE, 350MCM, STUD SIZE-1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683046 - TALICUD DIESEL PLANT</u></b>										
JOB ORDER										
PLAN 4-OP GENSET INSTALLATION										
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 5-OP REGULAR OPERATION & MAINTENANCE AT POWER PLAN										
	MACHINING/REPLACE VALVE GUIDE - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR OF RADIATOR - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	REPAIR OF STATER MOTOR - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR SMALL END BUSH - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REPAIR WATER PUMP - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REQUEST FOR SERVICES - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SERVICING AIRCONDITION - REGULAR OPERATION & MAINTENANCE AT POWER PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 6-JO INTERMEDIATE OVERHAUL OF UNIT NO. 6-200 KW										
	ABRASIVE - GRINDING COMPOUND, COARSE, (GRADE E) GRIT 120 16OZ /454GM CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 6-JO INTERMEDIATE OVERHAUL OF UNIT NO. 6-200 KW										
	ABRASIVE - GRINDING COMPOUND, PASTE, FINE, GRADE A GRIT 280 350G/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #1000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - EPOXY, SINGLE COMPONENT, FAST DRYING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLADE ACK SAW - LENOX OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRICAL TAPE - RUBBER#15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - HAND SAFETY, ABRASION/CUT RESISTANT, RUBBERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6683046 - TALICUD DIESEL PLANT**

JOB ORDER										
PLAN 6-JO INTERMEDIATE OVERHAUL OF UNIT NO. 6-200 KW										
	PAINT - EPOXY, PRIMER, AUTOMOTIVE GRAY W/ CATALYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAG - WASTE, ROUND PAD, COTTON, THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOAP - POWDER, 500G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLDERING LEAD - INTERMEDIATE OVERHAUL OF UNIT NO. 6-200 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE NO. 14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 7-JO INTERMEDIATE OVERHAUL OF UNIT NO. 5- 80 KW										
	ABRASIVE - CROCUS CLOTH 9 X 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ABRASIVE - SANDPAPER #100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - INTERMEDIATE OVERHAUL OF UNIT NO. 5- 80 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GARLOCK GASKET, 1/16 INCH - INTERMEDIATE OVERHAUL OF UNIT NO. 5- 80 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
JOB ORDER										
PLAN 7-JO INTERMEDIATE OVERHAUL OF UNIT NO. 5- 80 KW										
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - INSULATING RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MICA, ADHESIVE COATING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE, TEFLON - INTERMEDIATE OVERHAUL OF UNIT NO. 5- 80 KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRE - AUTOMOTIVE # 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
PLAN 9-JO REPAIR/IMPROVEMENT OF TOOLS ROOM										
	REPAIR/IMPROVEMENT OF TOOLS ROOM - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							2,759,542.00			
MAINTENANCE OF BUILDING										
	BIDET, TOILET HANDHELD SPRAY - INSTALLATION/SPRAY TYPE: WALL MOUNTED, HORIZONTAL, MAT'L.: SPRAYER, CHROME FINISH W/ BRASS CORE, HOSE, 150CM LONG W/ BRASS NUT ON BOTH END OF STAINLESS STEEL FLEXIBLE HOSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - 45 W LED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - INCANDESCENT, MOGUL BASE 500WATTS, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683046 - TALICUD DIESEL PLANT</u></b>										
MAINTENANCE OF BUILDING										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - MERCURY, SELF-BALLASTED, MOGUL SCREW BASE 500 WATTS, 230 V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL CONDUIT - 1/2 INCH PVC ELECTRICAL PIPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL PLUG - MALE PLUG (HEAVY DUTY)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ELECTRICAL WIRE - 2.0 MM2 THHN, BLACK & RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FAUCET - STANDARD 1/2DIA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOSE, WATER PVC (1/2) AND 3/4 - SIZE-3/8 IN. , 1/2 IN. , 5/8 IN. , 3/4 IN. . PER ROLL-25M/30M/50M/100M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - CONVENIENCE 2 IN GANG, 220 VAC WITH GROUND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - DUPLEX RECEPTACLE, 10 A, 250 V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - UNIVERSAL RECEPTACLE TERMINAL TYPE, 10 A, 250 V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE - ELECTRICAL. FLEXIBLE PVC. SIZE: 1/2 IN. HIGH GRADE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET - SOCKET,E40,PORCELAIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								73,392.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	CRIMPER - DURABLE SELF-ADJUSTABLE CRIMPING PLIERS, RATCHETING FERRULES CRIMPER TOOL WITH 5 INTERCHANGEABLE JAWS ( 6 - 22 AWG)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIE - METRIC, CARBON STEEL, ROUND ADJUSTABLE SIZE 7 MM X 1.0 MM 1 ODSKC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAMMER - CHIPPING DOUBLE BIT CLEANING TOOL FOR REMOVING SLAG FROM METAL FORGED ALLOY STEEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POSITIONING STRAP - TENSILE STRENGTH: 2,800; LENGTH: 4'3 IN TO 6'6 IN FEET; FOR LINEMANS BELT, ADJUSTABLE; MAX. WORKING LOAD: 310 LBS.; LENGTH: 51 TO 78 INCHES; STRAP MATERIAL: 6-PLY; STRAP WIDTH: 1 & 3/4 INCHES; BODY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SCRAPER - HAND METAL CARBIDE TIP BLADES CUTTING TIP MUST BE ADJUSTABLE TO 5 POSITIONS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TAP - WRENCH ADJUSTABLE HARDENED JAWS DETACHABLE THREADED HANDLE SIZE: 1/4 TO 1/8		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TROLLEY - FOLDABLE HAND TRUCK WITH ADJUSTABLE HANDLE. CAPACITY: 100KG MAX (BIG TROLLEY)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>59,607.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6683046 - TALICUD DIESEL PLANT**

OFFICE/LABORATORY AND OTHER SUPPLIES

BATTERY - ALKALINE, SIZE AA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BATTERY - ALKALINE, SIZE AAA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
BOOK - RECORD, 500 PAGES, SMYTHE SEWN	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CHAIRS - VISITOR CHAIRS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
CORRECTION PEN - ROLLING BALL, METAL TIP	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
FOLDER - TAGBOARD, A4 SIZE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
GLUE - ALL PURPOSE, 300 GRAMS MIN.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - FLUORESCENT, YELLOW/GREEN/PINK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
MARKER - PERMANENT, BLACK	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAD - STAMP , FELT PAD, MIN 60MM X 100MM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2
PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	GAA-2022 - P2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - PHOTO, 25 SHEETS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								33,850.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER - DRY CHEMICAL, FOR ABC CLASS, OF FIRE, SQUEEZE TYPE, NON-ELECTRICAL CONDUCTOR, NON-TOXIC, NON-CORROSIVE, 4.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								36,000.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	DRILL BIT - CONCRETE 5MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - TITANIUM, ASSORTED SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL					15,916.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 3V CR 2032, CPU MEMORY BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - POINTER DEVICE, WIRELESS, W3D WITH BLUE LEAD TECH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	POWER SUPPLY - DESKTOP, 500W, ATX PSU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					33,400.00					
SPARES										
SPARE PARTS - ELECTRICAL										
	ACTUATOR - 24V, GDW 10034		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	AIR FILTER - 300KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER - KW2448C2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AVR R250		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	AVR R450 - 105KW		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	AVR, AUTOMATIC VOLTAGE REGULATOR - ADVR-12		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	BEARING KIT, CON-ROD BIG END		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING KIT, MAIN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BEARING, CONNECTING ROD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BELT, V RIBBED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	BREAKER WITH MECHANISM, 400A, SHUNNT TRIP 12VDC		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2
	CARRIER, SEAL - FRONT GEAR COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	CHARGING ALTERNATOR		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	CONROD BOLT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	CORE, COOLER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE KIT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	DIODE, ROTATING, FORWARD, 100 AMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	DIODE, ROTATING, REVERSE, 100 AMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	DRIVE BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EXHAUST VALVE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	FAN BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILM GP - CONTROLLER (POWER WIZARD)		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	FILTER - COOLANT, WF2126,4907485		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FILTER, FUEL - FUEL/WATER SEPARATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	FILTER, OIL ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER - FF63010, 3689131		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER - PRIMARY, FS19764G		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER ELEMENT - 10000-71549		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	FUEL FILTER ELEMENT - 105KW		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	FUEL INJECTION PIPES - HIGH PRESSURE FUEL PIPES #1 - 6		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2
	FUEL INJECTION PUMP - 4944057		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	GASKET - EXHAUST MANIFOLD		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	GASKET - OIL COOLER		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	GASKET - SUMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	GASKET - TIMING CASE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	GASKET - WATER PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET, CYLINDER HEAD		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	GASKET, CYLINDER HEAD - 5529515		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, GEAR HOUSING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, INDUCTION MANIFOLD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, INT MANIFOLD COVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, LUB OIL CLR COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER CORE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL PAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TIMING CASE COVER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET, TURBOCHARGER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, VALVE COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	INJECTOR - C3975929		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	INSERT, VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INTAKE VALVE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	JOINT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	KIT, PISTON/RING		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	KIT, WATER PUMP - T423548		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	LIFT PUMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	LUBE OIL FILTER (OEM) - LF9070, 4331003		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAGNETIC PICK-UP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	MAIN BEARING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	MAIN BEARING KIT (STD)		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	MOTOR, STARTING		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	N.D.E. BEARING 6315 2RSC3		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	NDE BEARING - 63132RS/C3		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	NDE BEARING 6308 2RSC3		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	NOZZLE ASSEMBLY (4 HOLE X .38)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	OIL COOLER ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	OIL COOLER KIT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	OIL FILTER - 220KW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER ELEMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OIL PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL PUMP		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	OVERHAUL KIT, BOTTOM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	OVERHAUL KIT, TOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 1 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 2 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 3 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 4 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 5 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE, FUEL INJECTION NO. 6 CYL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PISTON RING KIT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	POTENTIOMETER, SPEED TRIM, 1K OR 2K, 10 TURNS, 3 W		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	POTENTIOMETER, SPEED TRIM, 5K, 10 TURNS, 3 WATTS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	POTENTIOMETER, VOLT TRIM - 10K OHM, 10 TURNS		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	POTENTIOMETER, VOLT TRIM, 500R		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	PUMP ASSEMBLY, COOLANT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2
	PUMP, FUEL TRANSFER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REAR HOUSING SEAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	REAR OIL SEAL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	RING, COMPRESSION - PISTON, C3948412		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, PISTON KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	RING, RETAINING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL - FRONT END OIL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL - O RING - FUEL PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, ROCKER BOX COVER		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, O RING - CYLINDER BLOCK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL - FRONT GEAR COVER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, OIL (FRONT GEAR HOUSING)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, RECTANGULAR RING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, REOS HOUSING		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL, VALVE STEM		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SEAL, VALVE STEM - 5448124		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, VALVE STEM - EXHAUST		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SENSOR, OIL PRESSURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, OIL PRESSURE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SENSOR, OIL TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SENSOR, SPEED		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	SENSOR, TEMPERATURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SOLENOID		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	STARTER MOTOR ASSY		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SURGE SUPPRESSOR		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	SWITCH, MAGNETIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TEMP SENSOR		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	THERMOSTAT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMOSTAT ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	THRUST WASHER KIT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	THRUST WASHER T-3662 OE1688		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TUBESTACK, OIL COOLER		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	1
	TURBOCHARGER - 193KW		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	3
	TURBOCHARGER ASSEMBLY		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683046 - TALICUD DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE EXHAUST		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	
	VALVE STEM GUIDE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST (NIMONIC)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INLET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, INTAKE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WASHER, THRUST T-3661		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
SPARES - TOTAL							7,127,129.00			
WORK ORDER										
	CONSTRUCTION OF WAREHOUSE & WASTE STOCK YARD WITH ROOFING		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	GAA-2022 - P3	5
WORK ORDER - TOTAL							500,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
GENERAL PLANT EQUIPMENT										
	BOAT - MOTORIZED BANCA, 8 PERSON CAPACITY WITH IN-BOARD D		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	INSULATION TESTER - REPAIR AND CALIBRATION OF FLUKE 1587		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 15 CU.FT.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								635,000.00		
JOB ORDER										
1-OP SUPPLY AND DELIVERY OF VARIOUS MATERIALS										
	0-120 DEGREE C, 2 INCH DIAMETER - OIL PRESSURE GAUGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MILLIVOLT METER - SUPPLY AND DELIVERY OF VARIOUS MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS - FUSELINK, 6A, TYPE GG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY AND DELIVERY OF VARIOUS MATERIALS - WATER TEMPERATURE GAUGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
2-OP SUPPLY AND DELIVERY OF VARIOUS CHEMICAL										
	COOLANT - ENGINE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683066 - BALUT DIESEL PLANT</u></b>										
JOB ORDER										
2-OP	SUPPLY AND DELIVERY OF VARIOUS CHEMICAL									
	OIL - REFRIGERANT 134A, ND-OIL8 ROTARY COMPRESSOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
3-OP	SUPPLY AND DELIVERY OF VARIOUS PPE									
	COVERALL PROTECTIVE CLOTHING - SUPPLY AND DELIVERY OF VARIOUS PPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - SUPPLY AND DELIVERY OF VARIOUS PPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
4-OP	SUPPLY AND DELIVERY OF FLOW METERS									
	FLOWMETER - FOR DIESEL, SIZE:1-1/2 INCH DIA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
E385847-JO	REPAINTING OF PLANT BUILDING STRUCTURE									
	REPAINTING OF PLANT BUILDING STRUCTURE - REPAINTING OF PLANT BUILDING STRUCTURE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
F300216-JO	MAJOR OVERHAULING OF UNIT NO. 2									
	MAJOR OVERHAULING OF UNIT NO. 2 - MAJOR OVERHAULING OF UNIT NO. 2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
F300219-JO	MAJOR OVERHAULING OF UNIT NO. 4									
	MAJOR OVERHAULING OF UNIT NO. 4 - MAJOR OVERHAULING OF UNIT NO. 4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
F300370-JO	PCB TESTING OF TRANSFORMER									
	PCB TESTING OF TRANSFORMER - PCB TESTING OF TRANSFORMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	8
F3055S3-JO	REWINDING MATERIALS									
	REWINDING MATERIALS - REWINDING MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
F3232S3-JO	EMMISSION TEST									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
JOB ORDER										
F3232S3-JO EMISSION TEST										
	EMISSION TEST - EMISSION TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
F3353S3-JO REPAIR OF WAREHOUSE AND WORKSHOP										
	REPAIR OF WAREHOUSE AND WORKSHOP - REPAIR OF WAREHOUSE AND WORKSHOP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
<b>JOB ORDER - TOTAL</b>							<b>2,284,517.00</b>			
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	G.I. CORRUGATED SHEET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRAVEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	NAIL - UMBRELLA, ROOF		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - DUPLEX, SERFACE MOUNTED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ROOF DELF BLUE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SEALANT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MAINTENANCE OF BUILDING - TOTAL</b>							<b>52,160.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
	AC CLAMP METER - DIGITAL, 400 - 1000A AUTORANGING, MAX CONDUCTOR SIZE, 400 / 750VAC, WITHSTAND VOLTAGE: 3700VAC FOR 1 MIN.; 33MM DIA. W/ SLEEP FUNCTION, DATA HOLD FUNCTION, CONTINUITY TESTER, KYORITSU OR EQUIVALENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ALLEN WRENCH SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ANALOG MULTI TESTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - CUTTING, METAL, 7 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC - GRINDING, 4 INCH Ø		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND TOOLS - ELECTRICAL PLIERS 8 INCH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON SLING - 5 TONNER/10 METERS LIFTING BELT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRESSURE WASHER - WEIGHT 9KGS PRESSURE (KGS/CM. SQ.) IS SPRAYING 21-35; SUCTION (L/MIN) IS 14; 800RPM POWER MOTOR; POWER ENGINE 3-5		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WISE GRIP - STRAIGHT JAW WITH CHAIN CLAMP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								55,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - CORK, 2FT. X 3FT, WITH ALUMINUM FRAME		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - WHITE MAGNETIC MOUNTED TO MARINE PLYWOOD WITH J-CLIP ALUMINUM FRAME WALL TYPE SIZE: 4' X 6'		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION PEN - ROLLING BALL, METAL TIP		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - METAL MARKER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC FILM(CLING) - PLASTIC WRAP 300MMX12MM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								27,950.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								12,500.00		
OTHER OUTSIDE SERVICES										
	- SECURITY AND JANITORIAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
OTHER OUTSIDE SERVICES - TOTAL								505,668.00		
SPARES										
SECURITY SPARE PARTS - MECHANICAL SECURITY										
	AIR FILTER - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AIR FILTER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	BEARING KIT, MAIN		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	BELT, FAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683066 - BALUT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	BOTTOM OVERHAULING KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	BUSH, CAMSHAFT (FRONT C/C)		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	BUSH, IDLER GEAR		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	BUSH, LITTLE END		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	CAMSHAFT BUSH		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	COOLANT FILTER - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	COOLANT PUMP REPAIR KIT		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	COTTER		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	CYLINDER HEAD ASSEMBLY (OEM) - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	6
	CYLINDER HEAD ASSEMBLY (OEM) - FOR 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	CYLINDER LINER		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	EXHAUST VALVE		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	FAN		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	FAN BELT - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683066 - BALUT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	FILTER, AIR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL FILTER - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	5
	INSERT EXHAUST		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	INSERT, EXHAUST VALVE		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	INSERT, INLET VALVE		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	INTAKE VALVE		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	MAIN BEARING KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	NDE BEARING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NDE BEARING - FOR 160KW PERKINS (FG WILSON)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE, FUEL INJECTOR		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	OIL COOLER KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	OIL FILTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL FILTER - FOR CUMMINS GENSET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	OIL FILTER ASSEMBLY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	OIL FILTER ELEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	OIL PUMP		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	OVERHAUL KIT, TOP		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	PISTON AND LINER KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	4
	PISTON COOLING JET		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	PISTON RING KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	PUSH ROD		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	PUSHROD		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	RADIATOR ASSEMBLY - FOR 160KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	RADIATOR ASSEMBLY - FOR 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683066 - BALUT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	REPAIR KIT, TURBOCHARGER		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	RING KIT, PISTON		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	RING, SEALING .364 I/DIA		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	ROTATOR		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	ROTO-COIL UNIT		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	SEATING, LOWER INLET		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	SEATING, UPPER		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	SLEEVE		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	SLEEVE, INJECTOR		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	TAPPET		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	THERMOSTAT ASSEMBLY		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	TOP OVERHAULING KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	TURBO CHARGER - FOR 80KW FG WILSON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	TURBOCHARGER		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683066 - BALUT DIESEL PLANT</u></b>										
SPARES										
MECHANICAL PMS PARTS										
	VALVE GUIDE		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	VALVE GUIDE, EXHAUST		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE GUIDE, INLET		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE SEAT INSERT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE SPRING		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	1
	VALVE SPRING, INNER-EXHAUST		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE SPRING, INNER-INLET		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE SPRING, OUTER-EXHAUST		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE SPRING, OUTER-INLET		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE STEM SEAL		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE, EXHAUST		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	VALVE, INLET		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	WASHER, THRUST T-3661		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
	WASHER, THRUST T-3662		YES	PUBLIC BIDDING	01/12/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683066 - BALUT DIESEL PLANT</b>										
SPARES										
MECHANICAL PMS PARTS										
	WATER PUMP KIT		YES	PUBLIC BIDDING	05/03/2022	04/07/2022	06/10/2022	06/26/2022	GAA-2022 - P1	
SPARES - TOTAL								7,238,000.00		
WORK ORDER										
	SUPPLY AND DELIVERY OF 3 CONTAINERIZED OFFICE/BUNKHOUSE 20FT - SUPPLY AND DELIVERY OF 3 CONTAINERIZED OFFICE/BUNKHOUSE 20FT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	9
	CONSTRUCTION OF BUNDWALL FOR WASTE OIL STORAGE TANK(WOST) - CONSTRUCTION OF BUNDWALL FOR WASTE OIL STORAGE TANK(WOST)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
	SUPPLY, DELIVERY & INSTALLATION OF WATER TREATMENT FACILITY - SUPPLY, DELIVERY & INSTALLATION OF WATER TREATMENT FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONSTRUCTION OF WASTE STORAGE FACILITIES - CONSTRUCTION OF WASTE STORAGE FACILITIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
WORK ORDER - TOTAL								2,140,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - LUBRICANT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								32,800.00		
GENERAL PLANT EQUIPMENT										
	HYDRAULIC PRESS - HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR CALIBRATOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2
	RATCHET - 2 TONNER, HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TORQUE WRENCH - DIGITAL WRENCH WITH CASING. HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	DIGITAL LOW RESISTANCE MICRO-OHMMETER - TEST CURRENTS 10A TO 200A DC, FOR CALIBRATION / C		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INSULATION TESTER - REPAIR AND CALIBRATION OF MEGGER S1-1052		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								475,000.00		
JOB ORDER										
	1-OP DAY-TO-DAY OPERATION & MAINT. OF PLANT									
	BAR - NIKOLITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**  
**MINDANAO OPERATIONS DEPARTMENT**  
**6683067 - PALIMBANG DIESEL PLANT**

JOB ORDER										
1-OP	DAY-TO-DAY OPERATION & MAINT. OF PLANT									
BELT DRESSER - COPPER SOFT	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - BEARING	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - BEARING, NDE, 6308 2RSC3	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - BEARING, NDE, 6315 2RSC3	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - BELT, FAN	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - COOLANT LIQUID	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - DIODE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - FUSE LINK	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - FUSE LINK, 10A	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - FUSE LINK, 15A	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - ROTATING DIODE FORWARD	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			
DAY-TO-DAY OPERATION & MAINT. OF PLANT - ROTATING DIODE REVERSE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1			

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
JOB ORDER										
1-OP DAY-TO-DAY OPERATION & MAINT. OF PLANT										
	DISPERSANT, OIL - DAY-TO-DAY OPERATION & MAINT. OF PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LAMP - BAKING 500W, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LED BULB - 18 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	OUTLET - CONVENIENCE TWO GANG, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RECEPTACLE - PLASTIC, 15A, 220V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER - BATTERY SOLUTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WELDING ROD, ORDINARY - DAY-TO-DAY OPERATION & MAINT. OF PLANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #17		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #18		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WIRE - MAGNETIC #19		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
JOB ORDER										
2-OP	PCB TESTING									
	PCB TESTING - LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
4-OP	REPAIR OF WATER PUMP 260KW DALE PERKINS									
	REPAIR OF WATER PUMP - LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
5-OP	REPAIR OF FUEL INJECTION PUMP									
	REPAIR OF FUEL INJECTION PUMP - LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
6-OP	REPAIR OF CYLINDER HEAD 260KW DALE PERKINS									
	REPAIR OF CYLINDER HEAD - LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
7-OP	SMOKE EMISSION TESTING									
	SMOKE EMISSION TESTING - LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
8-OP	REPAIR OF ENGINE BLOCK 163KW DALE PERKINS									
	REPAIR OF ENGINE BLOCK - LOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
9-OP	REPAIR OF CRANKSHAFT 163KW DALE PERKINS									
	REPAIR OF CRANKSHAFT - LOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
F3395S3-JO	REPAIR OF POWER HOUSE									
	REPAIR OF POWER HOUSE - REPAIR OF POWER HOUSE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
NEW1-JO	REPAIR OF FUEL PIPE LINE									
	REPAIR OF FUEL PIPE LINE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW2-JO	INTERMEDIATE OVERHAUL OF UNIT NO. 4, 192.5KW FG WILSON									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO	INTERMEDIATE OVERHAUL OF UNIT NO. 4, 192.5KW FG WILSON									
	INTERMEDIATE OVERHAUL OF UNIT NO. 4, 192.5KW FG WILSON - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW3-JO	MAJOR OVERHAUL OF UNIT NO.1, 163KW DALE PERKINS									
	MAJOR OVERHAUL OF UNIT NO.1, 163KW DALE PERKINS - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO	INTERMEDIATE OVERHAUL OF UNIT NO. 6, 80KW CUMMINS									
	INTERMEDIATE OVERHAUL OF UNIT NO. 6, 80KW CUMMINS - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW5-JO	REPAIR OF OFFICE									
	REPAIR OF OFFICE - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL							2,499,850.00			
MAINTENANCE OF BUILDING										
	ANGLE BAR - STEEL, 1 X 1 X 1/8, 10 FT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GRAVEL - CRUSHED 3/4'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
MAINTENANCE OF BUILDING										
	GRAVEL - GRAVEL 3/4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SHEET - G.I., CORRUGATED GA#26 X 12'		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								53,045.00		
MATERIALS AND EQUIPMENT										
	ANGLE GRINDER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOC COLOR: WHITE, PLASTIC BISTRO CHAIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIRS - GENERAL OFFICE CHAIRS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCULAR SAW - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLAINER - 240VAC HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIO - VHF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SNAP RING PLIER OUTSIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
MATERIALS AND EQUIPMENT										
UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,										
<b>MATERIALS AND EQUIPMENT - TOTAL</b>										
<b>70,712.00</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ARCHFILE - LONG, TOPE MECHNISM, BLUE COLOR		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	BOARD - WHITE, W/ ALUMINUM FRAME & PEN/ERASER HOLDER, 3FT. X 2FT.		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FOLDER - LONG, GREEN		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								18,551.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								10,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SUPPLY OF LABOR, MATERIAL & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF PRINTRONIX LINE PRINTER - FOR PRINTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								14,100.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								80,740.00		
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER - PN: K19950C1 FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER ELEMENT - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER ELEMENT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	AIR FILTER ELEMENT - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING 2-SEALS (6206-EE)* - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, BIG END - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING KIT, MAIN - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CONNECTION - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, MAIN - PN: 3801260 FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, MAIN STANDARD - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BELT, V RIBBED - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BIG END BEARING KIT - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOTTOM GASKET KIT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CARTRIDGE, LUBE OIL FILTER - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	COOLANT PUMP REPAIR KIT - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ELEMENT, AIR FILTER - AF928M FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST VALVE - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST VALVE STEM SEAL - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER, FUEL - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FILTER, FUEL - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	FILTER, OIL - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	FUEL FILTER ELEMENT - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	FUEL FILTER ELEMENT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	FUEL FILTER ELEMENT - FOR 206KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	GASKET - CYLINDER HEAD - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - EXHAUST MANIFOLD - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - SUMP - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, COVER PLATE - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, GEAR COVER - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, GEAR HOUSING - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, INT MANIFOLD COVER - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, LOWER - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL COOLER - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, OIL COOLER CORE - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, OIL PAN - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, TIMING CASE - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GOVERNOR ACTUATOR - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	HEADER, FILTER ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR - PN: 3054233 FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	INJECTOR KIT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INJECTOR SLEEVE - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INLET VALVE STEM SEAL - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INTAKE VALVE - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, PISTON/RING - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	KIT, WATER PUMP - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	MAIN BEARING KIT - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	NOZZLE, (4 HOLE X .42) - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	O RING - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL FILTER - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	OIL FILTER ELEMENT - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL SEAL - FOR 192.5 KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OVERHAUL KIT, BOTTOM - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	OVERHAUL KIT, TOP - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	PIN, PISTON - FOR 275KW PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, FILTER TO PUMP ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, INJECTOR SPILL ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, L/PUMP TO FILTER ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PIPE, PUMP SPILL ASSEMBLY - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683067 - PALIMBANG DIESEL PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	PISTON/LINER KIT - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PULLEY, FAN - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - PN: 3046420 FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	PUSH ROD - PN: 3046430 FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REPAIR KIT, TURBOCHARGER - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING SET, PISTON - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, COMPRESSION PISTON - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, OIL PISTON - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, PISTON KIT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RING, SEALING - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL - FRONT END OIL - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SEAL, ROCKER BOX COVER - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL, O RING - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAL-REAR END OIL - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SET,UPPER ENGINE GASKET - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SET,UPPER ENGINE GASKET - PN: 3801754 FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SOLENOID, 24V - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TENSIONER, BELT - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	UPPER, ENGINE GASKET SET - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE EXHAUST - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE INLET - FOR 105KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE STEM SEAL - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, EXHAUST (NIMONIC) - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683067 - PALIMBANG DIESEL PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	VALVE, INLET - FOR 260KW DALE PERKINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 275KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE, INTAKE - FOR 80KW CUMMINS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER PUMP KIT - FOR 192.5KW FG WILSON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
								SPARES - TOTAL		5,957,100.00
WORK ORDER										
	CONSTRUCTION OF WASTE STORAGE FACILITY - CONSTRUCTION OF WASTE STORAGE FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	3
	CONSTRUCTION OF 1X15KL WASTE OIL STORAGE TANK - CONSTRUCTION OF 1X15KL WASTE OIL STORAGE TANK		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONSTRUCTION OF ENGINE FOUNDATON - CONSTRUCTION OF ENGINE FOUNDATON		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	3
	CONSTRUCTION OF MATERIALS RECOVERY FACILITY - CONSTRUCTION OF MATERIALS RECOVERY FACILITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	2
								WORK ORDER - TOTAL		1,150,000.00

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021                      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022                      PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								14,000.00		
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								30,000.00		
GENERAL PLANT EQUIPMENT										
	FUEL PUMP - 1.5 HP GEAR TYPE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INVERTER WELDING MACHINE - PORTABLE WELDING MACHINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LADDER - ELECTRICIAN, EXTENDABLE, AT LEAST 20 FT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								143,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								19,200.00		
JOB ORDER										
1-OP										
	- BREAKER, CIRCUIT, MINIATURE C6 400VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	- CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b>MINDANAO OPERATIONS DEPARTMENT</b>											
<b>6683070 - GIBUSONG DIESEL POWER PLANT</b>											
JOB ORDER											
1-OP											
	- POWER CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	- TRANSFORMER, 480/220V, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	BATTERY - INDUSTRIAL 3SM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	LUG - TERMINAL, #12, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	LUG - TERMINAL, #16, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
	NEW1-JO REPAIR AND SUPPLY OF PLANT SIGNAGE AND MATERIALS RECOVERY FACILITY										
	REPAIR AND SUPPLY OF PLANT SIGNAGE AND MATERIALS RECOVERY FACILITY - POWER PLT SIGNAGES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
<b>JOB ORDER - TOTAL</b>											<b>677,495.00</b>

MATERIALS

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
JOB ORDER										
MATERIALS										
1-OP										
	COOLANT, ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
JOB ORDER - TOTAL								684,335.00		
<b>MAINTENANCE OF BUILDING</b>										
	ADHESIVE - PVC SOLVENT CEMENT NELTEX 400 CC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	AGGREGATES, SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COUPLING - COMPRESSION, PE TYPE, POLYETHELYN, 3/4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - CONNECTOR, PVC, 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 2 DIA X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PIPE - G.I., SCH. 40 3 DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
MAINTENANCE OF BUILDING										
	PVC FITTINGS - PVC TEE 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PVC PIPE - PVC PIPE 1 1/2 DIA X 3 METERS BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHEET, CORROGATED, GI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MAINTENANCE OF BUILDING - TOTAL</b>		36,800.00
MATERIALS AND EQUIPMENT										
	ANTENNA - 3G 4G LTE 700MHZ TO 2700MHZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER - GUN-TYPE, 600 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CUTTER - GRINDER, ELECTRIC, 710, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION WIRE CABLE - 25 METERS EXTENSION WIRE CABLE REL POWER EXTENSION: CORD 220V 10 AMPERES 2X1MM CORE H05VV-F CABLE WIRE TYPE 4 SOCKET OUTLET THERMENAL OVERLOAD PROTECTION/RESET BUTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - 3 OZ/TUBE PERMATEX BRAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	GLOVES WORKING - COTTON, ORDINARY STRING WORK GLOVES.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HOSE - GENERAL PURPOSE AIR OR WATER, NATURAL RUBBER, REINFORCEMENT WITH HIGH TENSILE YIELD: 3/8 X 100' @ 150 PSI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT, PRIMER - RED OXIDE. 1 GAL/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PLASTIC FILM(CLING) - PLASTIC WRAP 300MMX12MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - CAPACITY 5.8CU.FT.,1154X522X560MM, 98WATTS, SINGLE DOOR, SEMI AUTO DEFROST, LED LGT,85W, DOUBLE WALL NET EEF-248		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, - BALL, 1-1/2IN. DIA., HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE, - GATE, 1-1/2IN. DIA. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								MATERIALS AND EQUIPMENT - TOTAL	124,000.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - WHITE MAGNETIC MOUNTED TO MARINE PLYWOOD WITH J-CLIP ALUMINUM FRAME WALL TYPE SIZE: 4' X 6'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CHAIR - MONOBLOCK, WHITE WITH BACKREST WITHOUT ARMREST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - A4, SPECIAL BUSINESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK, SHELF - 6 LAYERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.7 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683070 - GIBUSONG DIESEL POWER PLANT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								28,483.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	ALTERNATOR - BOSCH WP-FDJ PN: 1001063258		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - 6310Z		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING, CONNECTING ROD - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13061012		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BLADE, FAN - PN : 13020598 50KW WEICHAH		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BOTTOM OVERHAULING GASKET KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CONTROLLER, SPEED - FORTRUST C2002		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD GASKET - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13026701		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CYLINDER HEAD GASKET - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13059912		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST GASKET - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12272783		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	EXHAUST VALVE - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12159608		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST VALVE SEAT - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13058468		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP ASSEMBLY - PN: 1000950846 50KW WEICHAH		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	GASKET - CYLINDER HEAD BOLT GASKET WP4D66E201 PN: 12163182		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET - CYLINDER HEAD BOLT GASKET WP4D66E201 PN: 12167216		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET KIT - 50KW WEICHAH WP4D66E201 ENGINE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD COVER - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13069138		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, EXHAUST VALVE - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13062452		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	GUIDE, INLET VALVE - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13062451		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	INTAKE VALVE - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12159606		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	KIT, CYLINDER LINER - 50KW WEICHAH WP4D66E201 ENGINE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	MAIN BEARING SET - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13034907		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683070 - GIBUSONG DIESEL POWER PLANT</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	PUSH ROD - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12159194		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RADIATOR - 50KW WEICHAH WP4D66E201		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	REAR OIL SEAL - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12189888		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ROTATING DIODE, FORWARD AND REVERSE - ZX40B		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SEAT (STANDARD), INTAKE VALVE - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13026865		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SET, PISTON RING - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13065822		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	STARTER MOTOR - TYPE: WP-QDJ , 24V 6KW,PN:1000884921, SN:9H 600100		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TAPPET - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 12273399		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST BEARING - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13034906		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	VALVE STEM SEAL - 50KW WEICHAH WP4D66E201 ENGINE PART NO.: 13023391		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
							SPARES - TOTAL		1,052,180.00	
WORK ORDER										
	CONSTRUCTION OF GENSET ROOF SHED - CONSTRUCTION OF GENSET ROOF SHED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
6683070 - GIBUSONG DIESEL POWER PLANT										
WORK ORDER										
	SUPPLY, CONSTRUCTION INSTALLATION OF PREFAB CONTAINERIZED OFFICE -		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	4
	SUPPLY, CONSTRUCTION INSTALLATION OF PREFAB CONTAINERIZED OFFICE									
WORK ORDER - TOTAL								950,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
	WATER EXPENSES, 6180X4 - WATER EXPENSES		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	24,720.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	COMPUTER SOFTWARE LICENSE AND - REGULATORY AND STATUTORY PERMITS		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	41,200.00	
<b>FREIGHT AND HANDLING &amp; OTHER CHARGES</b>										
	FREIGHT / HANDLING AND OTHER CHARGES, 286000X1 - HAULING OF OFFICE SUPPLIES, MATERIALS AND EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
								FREIGHT AND HANDLING & OTHER CHARGES - TOTAL	286,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	GASOLINE - UNLEADED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	36,000.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	BOAT - MOTORIZED BANCA, 30 PERSON CAPACITY WITH IN-BOARD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
	CRIMPING TOOLS - HYDRAULIC COMPRESSION, W/ COMPLETE SET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL PUMP - 3.5 HP, SINGLE PHASE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOTOR WATER PUMP - JET TYPE, 1 HP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
GENERAL PLANT EQUIPMENT										
	TESTER - INSULATION, DIGITAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	POWER SUPPLY GENERATOR SET - AC/DIESEL SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	CELLULAR PHONE - SIGNAL BOOSTER WITH ANTENNA & INVERTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>1,495,000.00</b>		
JOB ORDER										
1-OP	OPERATION									
	REPAIR AND REWINDING TOOLS - OPERATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
10-OP	OPERATION									
	EPOXY - STEEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
14-OP	OPERATION									
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174OC COLOR: GREEN, 24 PLASTIC BOTTLES/BOX, 1 LITER PER BOTTLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
15-OP	OPERATION									
	RADIATOR FLUSH CLEANER - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
16-OP	OPERATION									
	GLOVES - WORKING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
17-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
JOB ORDER										
17-OP	OPERATION									
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
18-OP	OPERATION									
	50W, 12V - SOLAR PANEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
19-OP	OPERATION									
	RAGS - WASTE RAG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
2-OP	OPERATION									
	BATTERY - 12VDC, 4D, INDUSTRIAL, 120AH, LEAD ACID TYPE, WITH SOLUTION AND TERMINAL CLAMP, HEAVY DUTY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
20-OP	OPERATION									
	OPERATION - FUSE LINK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
23-OP	OPERATION									
	PAINT - INSULATING, HIGH HEAT/TEMP. BLACK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
24-OP	OPERATION									
	ELECTICAL WIRE - #8 THHN WIRE STRANDED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
25-OP	OPERATION									
	AUTOMOTIVE WIRE - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
26-OP	OPERATION									
	LAMP - BAKING 500W, 220V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
JOB ORDER										
27-OP	OPERATION									
	LAMP - FLOODLIGHT LED 70W, 220V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
28-OP	OPERATION									
	LAMP - LED, 15W, 230V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
29-OP	OPERATION									
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 3W, 220V		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
30-OP	OPERATION									
	LIGHT - PARK LIGHT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
31-OP	OPERATION									
	DISTILLED WATER - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
32-OP	OPERATION									
	OPERATION - BATTERY CABLE GROUP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
33-OP	OPERATION									
	DISPERSANT, OIL - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
5-OP	OPERATION									
	WIRE - WIRE,STRANDED,#12AWG THW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
6-OP	OPERATION									
	ELECTRICAL TAPE - BIG		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
7-OP	OPERATION									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>SMALL POWER UTILITIES GROUP</b>											
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>											
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>											
JOB ORDER											
7-OP	OPERATION										
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
8-OP	OPERATION										
	GREASE - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
9-OP	OPERATION										
	DEGREASER, WATER SOLUBLE - OPERATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1		
JO3-JO	FABRICATION OF LIFTING HOIST A-FRAME										
	FABRICATION OF LIFTING HOIST A-FRAME - FABRICATION OF A-FRAME		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	2	
JO4-JO	PMS OF UNIT NO. 1										
	PMS OF UNIT NO. 1 - PMS OF UNIT NO. 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
JO5-JO	PMS OF UNIT NO. 2										
	PMS OF UNIT NO. 2 - PMS OF UNIT NO. 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1	
JO6-JO	FABRICATION AND INSTALLATION OF SIGNAGE AND BULLETIN										
	FABRICATION AND INSTALLATION OF SIGNAGE AND BULLETIN - SIGNAGE AND BULLETIN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1	
JO7-JO	PCB TESTING										
	PCB TESTING - PCB TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2		
JOB ORDER - TOTAL											957,200.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
MAINTENANCE OF BUILDING										
	BRUSH - PAINT BRUSH 2 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BRUSH - PAINT BRUSH 4 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLUE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) RED		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) SILVER ALUMINUM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - LATEX WHITE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - LATEX, TINTING COLOR THALO BLUE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAINT - RED OXIDE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>19,200.00</b>		
MATERIALS AND EQUIPMENT										
	ALLEN WRENCH SET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CALIPER, VERNIER - 0 - 200 MM, MANUAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**SMALL POWER UTILITIES GROUP**

**MINDANAO OPERATIONS DEPARTMENT**

**6683071 - PILAS DIESEL POWER PLANT**

MATERIALS AND EQUIPMENT

CHAIN BLOCK (HEAVY DUTY) - 1 TONNER (MADE IN US/JAPAN OR GERMANY)	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
COVERALL PROTECTIVE CLOTHING	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
CRESTON RUBBER MALLET - ELECTRICAL TOOLS	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
DRILL BIT	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
EMERGENCY LIGHT	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
EXTENSION WIRE - 15 AMPS., 20-30 METERS LONG, REEL TYPE	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
FIRE EXTINGUISHER	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GLOVES - ELECTRICAL, RUBBER	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
GUN, GREASE - MANUAL LEVER ACTION OPERATED; USES ALL STANDARD 14OZ GREASE TUBE; 3 WAY LOADING; 14OZ CARTRIDGE, BULK & DISPENSER SUCTION LOADING, 5.5 INCHES METAL & HOSE EXTENSION W/ NOZZLE COUPLER	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
HAMMER - CLAW, DURABLE	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
HAND TOOLS - 1/2 INCH DRIVE WRENCH SET	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1
HAND TOOLS - 3/4 INCH DRIVE SOCKET WRENCH SET	NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
MATERIALS AND EQUIPMENT										
	HAND TOOLS - ELECTRICAL PLIERS 8 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HOE, GRUB - WITH 60 INCH HANDLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HYDRAULIC FLOOR JACK - 3 TONS / 5 TONS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INDUSTRIAL FAN - GROUND / FLOOR FAN. 80 WATTS, 230V, 60HZ. DURABLE 24 IN. BLADES, WITH TILT FUNCTION.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	LOCKER - MULTI-TIER (THREE (3) WIDE DOUBLE TIER ACCESS LOCKER, ETC.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAIL - WATER, PLASTIC WITH COVER, 3 LITERS CAPACITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PLIER - SNAP RING PLIER,OUTSIDE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RACK, SHELF - 6 LAYERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN BOOTS - DURABLE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	RAKE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SAFETY SHOES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	SHOVEL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	SOCKET WRENCH SET		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	UTILITY KNIFE, RETRACTABLE - INDUSTRIAL GRADE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WISE GRIP 10 INCH - VISE GRIP 10 INCH		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WATER DISPENSER - HOT AND COLD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WRENCE TORQUE - 1/2 DRIVE, 300FT/LBS HD STANDLEY OR EQUIV		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								297,921.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	GAA-2022 - P1	
	DISPOSABLE FACE MASK - EARLOOP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							17,010.00			
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	INK - CYAN, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	INK - MAGENTA, 100ML, EPSON REFILL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	INK - YELLOW, EPSON REFILL		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	NP-AGNCY TO AGNCY		01/17/2022	02/02/2022	GAA-2022 - P1		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL							19,150.00			

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR FILTER ELEMENT - , PN: 2652C831		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	AIR HOSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ALTERNATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	ALTERNATOR BELT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	AUTOMATIC VOLTAGE REGULATOR (AVR)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	BIG END BEARING KIT - , PN: T409188		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	BREAKER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	CAMSHAFT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CONTROLLER, DEEPSEA 8610		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	1
	COOLING JET, PISTON		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CURRENT TRANSFORMER,DONUT TYPE,NEUTRAL SIDE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	CYLINDER HEAD ASSEMBLY (OEM) FOR PERKINS ENGINE, 100 KW, MODEL NO. 11061-70TAG2		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	DAMPER, VIBRATION - , PN: T406172		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	DIODE FWD/REV & VARISTOR KIT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIPSTICK & FILLER TUBE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRONIC GOVERNOR KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY STOP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	EXHAUST VALVE - , PN: 3142A171, 6 PCS/SET		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FAN BELT - , PN: 2614B653		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FAN BLADE FOR PERKINS ENGINE, 100 KW, MODEL NO. 1106A-70TAG2 - , PN: 2485C555		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FUEL FILTER ELEMENT - , PN: 26561118		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	FUEL INJECTION PUMP - , PN: T405573		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	2
	GASKET		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	GASKET KIT, TOP OVERHAULING - , PN: T403322		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET, BOTTOM OVERHAULING - , PN: T403396		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	GASKET, CYLINDER HEAD - , PN: T408652		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	GASKET, OIL FILTER HEAD - , PN: 3688A039		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	HOUSING, FAN DRIVE - , PN: 4113K005		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	INJECTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	1
	KIT, FRONT COVER - , PN: 4142A503		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	KIT, MAIN BEARING - , PN: T409189		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	KIT, WATER PUMP - , PN: U5MW0204		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	LIFT PUMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBE OIL PRESSURE SWITCH		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	OIL COOLER ASSEMBLY - , PN: 4133Y042		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	OIL FILTER ELEMENT - , PN: 4627133		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	OIL FILTER HEAD - , PN: 3773A191		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	OIL PUMP - , PN: T419939		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PIPE, FILTER TO PUMP - , PN: T408839		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PIPE, FUEL INJECTION NO. 5 CYL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
SPARES										
MECHANICAL SPARE PARTS										
	PIPE, FUEL LEAK OFF - , PN: T408842		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PIPE, LOW PRESSURE FUEL - , PN: T406513		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PISTON AND RING KIT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	POTENTIAL TRANSFORMER, 13.8KV		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PRE FUEL FILTER - , PN: 4415122		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	PULLEY, FAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	PUSHROD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RADIATOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	RELAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	ROCKER ARM ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	SEAL - , FRONT END OIL SEAL (TIMING CASE) PN: 2418F554 = 12 PCS., INJECTOR SEAL PN: 26460064 = 12 PCS, SEAL O-RING (CYL. HEAD COVER) PN: 2415H545 = 12 PCS, SEAL O-RING (CYL. HEAD COVER) PN: 2415A131 = 12 PCS		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SEAL, ROCKER BOX COVER - , PN: T407192		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	SHUNT TRIP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683071 - PILAS DIESEL POWER PLANT</b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	SOLENOID		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	SPEED SENSOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	STARTER MOTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOSTAT ASSEMBLY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	TURBOCHARGER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE SEAT, INSERT AT CYLINDER HEAD, - FOR EXHAUST VALVE = 8 PCS, FOR INTAKE VALVE = 8 PCS (see parts book picture)		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE, COLLET - , PN: 2714A002		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE, GUIDE - , PN: T406143		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE, INTAKE - , PN: T411489, 6 PCS/SET		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	VALVE, SPRING - , PN: T405478		YES	PUBLIC BIDDING	01/06/2022	01/31/2022	04/08/2022	04/24/2022	GAA-2022 - P1	
	WATER HOSE BOTTOM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER HOSE TOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER TEMPERATURE SENSOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
SPARES - TOTAL								2,913,999.99		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683071 - PILAS DIESEL POWER PLANT</u></b>										
WORK ORDER										
	SUPPLY,DELIVERY,INSTALLATION OF PREFAB CONTAINERIZED OPERATORS QUARTER - SUPPLY,DELIVERY,INSTALLATION OF PREFAB CONTAINERIZED OPERATORS QUARTER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
	CONSTRUCTION OF WAREHOUSE AND WORKSHOP AREA - CONSTRUCTION OF WAREHOUSE AND WORKSHOP AREA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	5
	CONSTRUCTION OF HAZARDOUS WASTE FACILITY - CONSTRUCTION OF HAZARDOUS WASTE FACILITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
WORK ORDER - TOTAL								1,700,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
6683075 - MANALIPA DIESEL POWER PLANT										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	UHF-2 WAY RADIO - OUTPUT PWR: 4W FREQ STAB: +2.5PPM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL									150,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								1,200.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								14,420.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								6,000.00		
GENERAL PLANT EQUIPMENT										
	GRINDER - CIRCULAR SAW, 9-1/4INCH, 2000W WITH VARIANTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	GARBAGE BIN - OUTDOOR GARBAGE CART, 660L, WITH ROLLER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								121,800.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								12,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
JOB ORDER										
A002224-OP DAY TO DAY OPERATIONS OF POWER PLANT										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY TERMINAL LUG - DAY TO DAY OPERATIONS OF POWER PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GASKET MAKER - MIN. HEAT RESISTANCE = 85°C, HIGH SILICON GASKET MAKER, 85G/TUBE, (BLUE OR RED RTV)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GREASE - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HAND CLEANER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAGS - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW1-JO REPAINTINGS & REPAIRS OF GENSETS' BUILDING										
	REPAINTINGS & REPAIRS OF GENSE - SUPPLY OF LABOR & MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	5
NEW2-JO DEMOLITION & REPAIRS OF FUEL TRANSFER BIN AND GENERAL REPAIRS OF PLANT MAIN GATE										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
JOB ORDER										
NEW2-JO DEMOLITION & REPAIRS OF FUEL TRANSFER BIN AND GENERAL REPAIRS OF PLANT MAIN GATE										
	DEMOLITION & REPAIRS OF FUEL T - SUPPLY OF LABOR & MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
NEW3-JO REPAINTINGS & REPAIRS OF PLANT SHOP BUILDING AND WAREHOUSE BUILDING										
	REPAINTINGS & REPAIRS OF PLANT - SUPPLY OF LABOR & MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
					JOB ORDER - TOTAL		1,694,459.00			
MAINTENANCE OF BUILDING										
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PADLOCK - BRASS TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAINT BRUSH - 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - RUBBER, SELF-FUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TEKSCREW - METAL #12 X2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
					MAINTENANCE OF BUILDING - TOTAL		18,650.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 21 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BED - FOLDING, PORTABLE, STEEL, WITH NYLON BED SHEET, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CABINET - DISH, WITH DRAWERS FOR SPOON & FORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CIRCUIT BREAKER - 5 AT, 2P, 220 - 250 VAC, 2.5 KA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	COVERALL PROTECTIVE CLOTHING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE BLANKET - 4 X6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH LIGHT - FLASH LIGHT: LED OR XENON OR HALOGEN LAMP/BULB PEN LIGHT WATER/WEATHER RESISTANT 2AA BATTERY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NYLON ROPE - 1/2 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES - LOW CUT; LEATHER, STEEL TOE HEAVY DUTY (CLASS 75), OIL/SLIP & ELECTRIC SHOCK RESISTANT, POLYURETHANE SOLE, PASS THE PERFORMANCE TESTING STANDARD BY OSHC-DOLE (ASTM F 2412 & ASTM F 2413		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SPEAKER - WIRELESS, BLUEETOOTH, FOR VIRTUAL HEARINGS, CONFERENCES, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
MATERIALS AND EQUIPMENT										
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>MATERIALS AND EQUIPMENT - TOTAL</b>		159,245.00
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>		13,360.00
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER - REFILL, DRY CHEMICALS, 9 KG., CAPACITY PER CYLINDER @ 95% OR MORE PURITY (MAP)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FIRE EXTINGUISHER - REFILL, HCFC 123, HALON 1211, NON-CORROSIVE, 9 KGS. CAP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
								<b>OPERATION &amp; MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL</b>		100,000.00
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLASH DRIVE - 128 GIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6683076 - LORETO DIESEL PLANT</b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								26,000.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	BALL VALVE - PVC 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISK - CUTTING 5 DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DRILL BIT - SIZES: 1/8 , FOR MASONRY (1 SET), FOR STEEL (1 SET), 5'S/SET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ELECTRODE - HOLDER, 300-350 AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	VALVE - STRAINER 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WELDING ROD, CAST IRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								22,650.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ANTENNA - 3G 4G LTE 700MHZ TO 2700MHZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					16,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					9,000.00					
SPARES										
SPARE PARTS - ELECTRICAL										
	250/5 CURRENT TRANSFORMER - CT111,LMZJ1-0.5TH,100/5A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	3 / 2-WAY VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	3/2-WAY SOLENOID VALVE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BEARING - GENERATOR, NSK6324		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	BREAKER, CIRCUIT, MOLDED CASE, COMPACT - NSD100K,3P,TM40A,Q212,Q213,Q214,Q215,Q216,XE100NS,		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	BREAKER, CIRCUIT, MOLDED CASE, COMPACT - NSD100K,3P,TM75A,Q211,XE100NS,3P,FC100A,		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	DIODE - V1-V5,2CZ-50-100V-50A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FILTER - SPL50XZ		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUEL INJECTION PIPES - X11.43300-1388		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE - 16A RL 98 F110		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE - 2A RL98 F112		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	FUSE - 4A RL 98 F111		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b><u>6683076 - LORETO DIESEL PLANT</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	METER, TEMPERATURE - XTMD-100AC-220V, A3111,A3112,A3122,A3123,A3124,		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	MOTOR, ELECTRIC - INDUCTION MOTOR, 22KW, 35.5A,60HZ,480V,1180RPM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	4
	RELAY - 24VDC B332, B341, B342, RH32		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - AC110V, 60HZ K241, K242, K221, CA2NA22F7		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - AC220V,60HZ K243, CA2NA22, M7, AC220V, 60HZ		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - K151, K152, DRB-2, DC24V		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - K154, K155, DRB-1, 220ACV		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	RELAY - OVERSPEED, B331,0360, 40-400CPS, DC24V		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	RELAY - SPEED RELAY, 24VDC B321, 0360, 80-320CPS, DC24V		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
	SPRAY NOZZLE - F11.03030-0017		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THERMOMETER - 500KW MAN CXZ, F11.99011-0372		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	THRUST SCREW WITH BALL SOCKET - F11.11075-008		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
	TRANSFORMER, POTENTIAL - PT112, JDG4-0.5TH, 480/100V, 50A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
					SPARES - TOTAL				2,066,600.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SMALL POWER UTILITIES GROUP										
MINDANAO OPERATIONS DEPARTMENT										
6683076 - LORETO DIESEL PLANT										
WORK ORDER										
	INSTALLATIONS OF VHF RADIO TRANSMITTER AND REPEATER		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	9
WORK ORDER - TOTAL								995,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
	- WATER EXPENSES, 25,000.00/MONTH		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	3
								- TOTAL	300,000.00	
<b>ATHLETICS AND EDUCATION</b>										
	SPORT ACTIVITIES (NPC SPUG-MINANAO) - AS PER BILLING/QUOTATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
								ATHLETICS AND EDUCATION - TOTAL	110,500.00	
<b>COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN</b>										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 400,000.00/2 YEARS		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	4
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, ANNUALLY AS PER PRICE QUOTATIO		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	3
								COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL	780,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	- FOR SERVICEL VEHICLE UNDER MOD		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	2
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	277,500.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	KVM SWITCH - KVM SWITCH IP BASED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PROJECTOR, INTERACTIVE - 3LCD, WALL MOUNTED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	SOUND SYSTEM - INDOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								600,000.00		
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES, 40,000.00/MONTH		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	4
	- INTERNET SUBSCRIPTION EXPENSES, 80,000/MONTH/ADDITIONAL AMT		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	4
INTERNET SUBSCRIPTION EXPENSES - TOTAL								960,000.00		
JANITORIAL SERVICES										
	- JANITORIAL SERVICES FOR SPUG-MINDANAO		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	8
JANITORIAL SERVICES - TOTAL								864,000.00		
JOB ORDER										
F3597S3										
	ANNUAL MEDICAL EXAMINATION - PLANT PERSONNEL AND EMPLOYEE OF WMOD & MOD AT ZAMBOANGA CITY AREA (159 personnel)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	7
	ANNUAL MEDICAL EXAMINATION - FOR PLANT PERSONNEL AND EMPLOYEE OF MOD, EMOD OF DAVAO CITY AREA/ (75 personnel)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW2-JO	INFORMTION ASSISSTANT FOR ISO 9001 - 2015 AUDIT									
	INFORMTION ASSISSTANT FOR ISO 9001 - 2015 AUDIT - INFORMATION ASSISSTANT ISO AUD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
JOB ORDER - TOTAL								1,263,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
MAINTENANCE OF BUILDING										
	BULB - LED, 20W, 230V/60HZ. HEAVY DUTY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - COMPACT FLUORESCENT LIGHT, MEDIUM (E27) BASE 3W, 220V		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								55,500.00		
MATERIALS AND EQUIPMENT										
	CABLE - UTP, CAT6, 305M/REEL, LENGTH, 100% COPPER, 250MHZ BANDWIDTH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CONNECTOR - RJ 45 CAT 6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DVR, CCTV, 16 CHANNELS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NETWORK SWITCH - 16 PORTS GIGABIT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TESTER - LAN NETWORK TESTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WIRELESS DUAL BAND GIGABIT ROUTER - ROUTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								270,800.00		
MISCELLANEOUS										
	ANNUAL MEDICAL CHECK-UP - For PB 116 personnel at EMOD, Davao City. (9 personnel)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
MISCELLANEOUS - TOTAL								45,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RULER - PLASTIC, 300MM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	VITAMIN C WITH ZINC - SODIUM ASCORBATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								185,500.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - FOR SERVICING OF AIRCONDITIONING UNIT AT MOD OFFICE, ZAMBOANGA CITY.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								50,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	GAA-2022 - P2	
	MEMORY - 4GB PC3-8500 DDR3-1066 LOW HALOGEN SODIMM.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MONITOR - 18.5 , LED, LCD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TOOL KIT, COMPUTER - COMPLETE ACCESSORIES FOR MAINT/REPAIR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								92,000.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, 10,000.00/MONTH		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	1
POSTAGE & COURIER SERVICES - TOTAL								120,000.00		
POSTAGE, TELEPHONE AND TELEGRAPH										
	PROVIDE DOOR TO DOOR FORWARDING SERVICES. - From NPC SPUG-MOD Zamboanga City to MOD Davao City and to any NPC Plants and Offices for the period of one (1) year at 10,000,00 per month.		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	1
POSTAGE, TELEPHONE AND TELEGRAPH - TOTAL								120,000.00		
RENTAL										
	- XEROX MACHINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
RENTAL - TOTAL								180,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684006 - OM, MINDANAO OPERATIONS DEPT.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O/M SERVICE VEHICLE - Operation and Maintenance of Service Pick up with Plate No. S5A140		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	O/M SERVICE VEHICLE - Supply labor and materials for the repair and maintenance of service vehicle pick-up with plate no. S5A140		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	2
	TIRE - TUBELESS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								372,350.00		
TELEPHONE EXPENSES										
	- TELEPHONE EXPENSES, 30000/MONTH		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	3
TELEPHONE EXPENSES - TOTAL								360,000.00		
TRAINING AND EDUCATION										
	- PLANNING SESSION OF SPUG MINDANAO PERSONNEL, NPC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	- TO PROVIDE LUNCH MEALS, UTENSILS AND SERVICES FOR THE INAUGURATION AND SWITCHING ON CEREMONY FOR POWER BARGE 116 AT LORETO ISLAND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CATERING SERVICES - TO PROVIDE MEALS, SNACKS, UTENSILS AND SERVICES FOR THE 2-DAY SPUG OPERATIONS REVIEW (MINDANAO)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
TRAINING AND EDUCATION - TOTAL									424,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
	- WATER EXPENSES, ESTIMATE MONTHLY/WATER		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	GAA-2022 - P1	
								- TOTAL	48,000.00	
<b>GASOLINE, DIESOLINE, AVIATION FUEL &amp; LUBRICANTS</b>										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	5
	LUBRICANT - LUBRICANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
								GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL	526,200.00	
<b>GENERAL PLANT EQUIPMENT</b>										
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - FACE RECOGNITION WITH THERMAL SCANNER, MASK DETECT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
	AIR PURIFIER WITH HUMIDIFIER - 21 SQ. M. PLASMACLUSTER AIR PURIFIER WITH HUMIDIFI		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - DIGITAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CAMERA - DIGITAL 24.2MP APS-C CMOS Sensor DIGIC 7 Image Processor		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RECREATION EQUIPMENT - BIKE, STATIONARY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	REFRIGERATOR - 8 CU. FT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
GENERAL PLANT EQUIPMENT										
	TREADMILL - ALL IN ONE EXERCISER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								800,000.00		
JOB ORDER										
NEW 1-JO MIGRATION TO 9001:2015 STANDARD-ISO RENEWAL OFCERTIFICATE (SURVEILLANCE AUDIT)										
	MIGRATION TO 9001:2015 STANDAR - MIGRATION TO ISO 9001:2015		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
	MIGRATION TO 9001:2015 STANDARD-ISO RENEWAL OFCERTIFICATE (SURVEILLANCE AUDIT) - MATERIALS/MEETINGS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
NEW 2-JO YEAR END MSE&GPE INVENTORY TAKING										
	YEAR END MSE&GPE INVENTORY TAK - 6- CLERK PROCESSOR/2 ENCODER		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	GAA-2022 - P2	8
NEW3-JO SUPPLY /MEALS & VENUE FOR THE INTERACTIVE MEETINGS/ORIENTATION & OTHERS										
	INTERACTIVE MEETING - BY ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ORIENTATION/MEETINGS/MAAP - BY ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OTHERS - BY ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
NEW4-JO SUPPLY L/M FOR THE PRINTING OF DOCS , TARPAULIN/PLAQUE / FRAMES,SIGNAGES AND TSH										
	DOCS & TARPAULIN PRINTING,PLAQ - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION OF FRAMES, SIGNAGE - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FABRICATION PRINTING OF TSHIRT - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW5-JO SUPPLY L/M FOR THE REPAIR/REPAINTING OF STAFFHOUSE AND GUESTHOUSE -DAVAO										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</u></b>										
JOB ORDER										
NEW5-JO	SUPPLY L/M FOR THE REPAIR/REPAINTING OF STAFFHOUSE AND GUESTHOUSE -DAVAO									
	SUPPLY L/M FOR THE REPAIR/REPAINTING OF STAFFHOUSE AND GUESTHOUSE -DAVAO - REPAIR GUESTHOUSE/TRAINING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	6
NEW6-JO	SUPPLY L/M FOR THE INST. OF ACRYLIC PLASTIC PANEL PER CUBICLE-ZAMBOANGA OFFICE									
	SUPPLY L/M FOR THE INST. OF ACRYLIC PLASTIC PANEL PER CUBICLE-ZAMBOANGA OFFICE - INST OF ACRYLIC PLASTIC PANEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
NEW7-JO	SUPPLY L/M FOR THE INST OF ACRYLIC PLASTIC PANEL PER CUBICLE-DAVAO OFFICE									
	SUPPLY L/M FOR THE INST OF ACRYLIC PLASTIC PANEL PER CUBICLE-DAVAO OFFICE - INST OF ACRYLIC PANEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	3
JOB ORDER - TOTAL							3,130,000.00			
MAINTENANCE OF BUILDING										
	BULB - LED, 16W, 230V/60HZ. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUSE - RENEWABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP - FLOURESCENT, TUBE, LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
MAINTENANCE OF BUILDING - TOTAL							186,200.00			
MATERIALS AND EQUIPMENT										
	BOLO - 18 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
MATERIALS AND EQUIPMENT										
	DOCUMENT STERILIZER - CABINET TYPE USES DUAL PHILIPS LAMPS TO ELIMINATE 99.9% GERMS AND BACTERIA HAS 3D UV STERILIZATION ULTRA HIGH CAPACITY WITH DUAL DRYING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	EXTENSION CORD - 6 OUTLET, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOOT BATH TRAY - FOOT BATH TRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	HAMMER - CLAW, DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PRUNING SHEARS - STEEL, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	THERMAL SCANNER - WITH STAND AND ALCOHOL DISPENSER, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	WEBCAM - HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WHEELBORROW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					562,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BOX - PRINCETON, WITHOUT COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - CARBON, SHORT, ORDINARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	PAPER MULTI-PURPOSE, 210MM X 297MM - A4 70GSM		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	
	PAPER MULTI-PURPOSE, 210MM X 297MM		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	GAA-2022 - P3	1
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - GEL TYPE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RULER - PLASTIC, 300MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SIGN PEN - 0.5MM, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	VITAMIN C WITH ZINC - SODIUM ASCORBATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,140,584.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								100,000.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								40,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FORM - COMPUTER CONTINUOUS, 3 PLY, CARBONLESS, 11 X 9-1/2 , 500 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEADSET - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - BLACK L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - CYAN L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - MAGENTA DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - MAGENTA L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK - YELLOW L3110 003		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	RIBBON CARTRIDGE - FOR DOT MATRIX PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>OPERATION AND MAINTENANCE - COMPUTERS - TOTAL</b>									<b>165,660.00</b>	

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b>MINDANAO OPERATIONS DEPARTMENT</b>										
<b>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</b>										
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, ESTIMATE MONTHLY/LIGHT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
<b>POSTAGE &amp; COURIER SERVICES - TOTAL</b>								<b>36,000.00</b>		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12VDC, 6SMF, 160AH, MAINTENANCE FREE, 15 PLATES/CELL, RATE: 20HRS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	DISC BRAKE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID, AUTOMATIC - TRANSMISSION (ATF), 1 LTR / CAN, UNICHEFA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, 15W-40, (1 LTR./BOT.)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684007 - ADMIN &amp; FINANCE DIV MINDANAO</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR , MATERIALS FOR THE REPAIR & MAINTENANCE OF SERVICE VEHICLE TOYOTA HILUX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR AND MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	GAA-2022 - P3	1
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	VISOR - WINDOW RAIN VISOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
	WIPER BLADE ASSEMBLY - MITSUBISHI PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								905,600.00		
TRAINING AND EDUCATION										
	ORIENTATION / MEETINGS/MAAP EXAM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
TRAINING AND EDUCATION - TOTAL								60,000.00		
WORK ORDER										
	SUPP/INST OF CONTAINERIZED VAN FOR AFD DOCS STORAGE/SAFEKEEPING AREA - SUPP/INST OF CONTAINERIZED VAN FOR AFD DOCS STORAGE/SAFEKEEPING AREA		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	GAA-2022 - P2	8
WORK ORDER - TOTAL								800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FL STARTER - 40 WATTS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	1
	LUBRICANT - LUBRICANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								193,200.00		
GENERAL PLANT EQUIPMENT										
	DETECTOR - PORTABLE ULTRASONIC FLAW		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	7
	MULTIMETER, DIGITAL - INDUSTRIAL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	GAA-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								796,450.00		
JOB ORDER										
	NEW1-JO	REWINDING OF MAIN GENERATOR STATORS & ROTORS, AND EXCITER STATORS & ROTORS.								
	REWINDING OF MAIN GENERATOR STATORS & ROTORS, AND EXCITER STATORS & ROTORS. - JOB ORDER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	9
JOB ORDER - TOTAL								900,000.00		
MATERIALS AND EQUIPMENT										
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, 9V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BIN - TRASH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u></b>										
MATERIALS AND EQUIPMENT										
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET - STANDARD 1/2DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FAUCET, BRASS - WITH THREAD 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	HEATER ELEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	LAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SOCKET WRENCH SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	WRENCH SET COMBINATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>80,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - AEROSOL, 280ML/150G MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	FOLDER - LONG, GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	PEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	STAPLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								125,721.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BROTHER LC 39BK, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - BROTHER LC 39C, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - BROTHER LC 39M, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK CARTRIDGE - BROTHER LC 39Y, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	POWER SUPPLY - (UPS) 300W / 500VA 220V.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	GAA-2022 - P1	
	TONER CARTRIDGE - EPSON - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - EPSON - CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - EPSON - MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TONER CARTRIDGE - EPSON - YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								96,400.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	OIL - ENGINE, 15W-40, (1 LTR./BOT.)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>SMALL POWER UTILITIES GROUP</b>										
<b><u>MINDANAO OPERATIONS DEPARTMENT</u></b>										
<b><u>6684016 - MINDANAO- MAINTENANCE &amp; TECHNICAL SVCS D</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF TOOLS, SHOP AND GARAGE EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
	TIRE, TUBELESS - FOR MITSUBISHI, STRADA, PICK-UP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								338,434.00		
SPARES										
SUBSTATION SPARE PARTS										
	800/5 CURRENT TRANSFORMER		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	03/22/2022	04/07/2022	GAA-2022 - P1	6
	METER, BILLING ENERGY-DIGITAL - BI-DIRECTIONAL & TELEMETRY READY		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	03/22/2022	04/07/2022	GAA-2022 - P1	7
	POTENTIAL TRANSFORMER, 13.8KV		YES	PUBLIC BIDDING	12/24/2021	01/19/2022	03/22/2022	04/07/2022	GAA-2022 - P1	6
SPARES - TOTAL								1,960,000.00		
TRAINING AND EDUCATION										
	TECHNICAL TRAINING AND SEMINAR OF ELECTRONIC GENSET - HISTORICAL PRICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	GAA-2022 - P2	1
TRAINING AND EDUCATION - TOTAL								103,004.00		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005010 - MANAGEMENT AUDIT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX - PEERLESS BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ERASER - RUBBER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>INTERNAL AUDIT DEPARTMENT</b>										
<b><u>2005010 - MANAGEMENT AUDIT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								6,259.00		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
  - Priority 2 - April 1 to May 15, 2022
  - Priority 3 - May 16 to June 15, 2022
- GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>INTERNAL AUDIT DEPARTMENT</u>										
<u>2005010 - MANAGEMENT AUDIT DIVISION</u>										
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P 2,000 PER YEAR - FOR VARIOUS OFFICIAL COMMUNICATION / DOCUMENTS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL								2,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b>2001000 - OFFICE OF THE PRESIDENT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CALLING CARD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - KNIFE JAPAN 1 IN. WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b><u>2001000 - OFFICE OF THE PRESIDENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLASH DRIVE - 16GB CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - CORRECTION, WATERBASED, 20ML.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - THERMAL, 216MM X 30M, 1/2 CORE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b>2001000 - OFFICE OF THE PRESIDENT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE PRESIDENT AND CEO</b>										
<b>2001000 - OFFICE OF THE PRESIDENT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								44,808.00		
<b>OPERATION AND MAINTENANCE - COMPUTERS</b>										
	INK CARTRIDGE, BLACK - FOR HP OFFICEJET PRO 7740 PRINTER		NO	SHOPPNG 52.1(B)	08/11/2022		11/09/2022	11/25/2022	PSALM-2022 - P2	
	INK CARTRIDGE, MAGENTA - FOR HP OFFICEJET PRO 7740 PRINTER		NO	SHOPPNG 52.1(B)	08/11/2022		11/09/2022	11/25/2022	PSALM-2022 - P2	
	INK CARTRIDGE, YELLOW - FOR HP OFFICEJET PRO 7740 PRINTER		NO	SHOPPNG 52.1(B)	08/11/2022		11/09/2022	11/25/2022	PSALM-2022 - P2	
	INK, CARTRIDGE, CYAN - FOR HP OFFICEJET PRO 7740 PRINTER		NO	SHOPPNG 52.1(B)	08/11/2022		11/09/2022	11/25/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								12,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b>2100000 - OFFICE OF THE VP - LEGAL COUNSEL</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								20,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2100000 - OFFICE OF THE VP - LEGAL COUNSEL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								73,490.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2112000 - LEGAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DOUBLE SIDED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								70,594.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
JOB ORDER										
A004036-JO SUPPLY OF LABOR FOR THE PARCELLARY SURVEY OF LOTS AFFECTED BY THE STRUCTURAL OF										
	S/L SURVEY PAGBILAO DFTPP - ESTIMATES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,260,000.00
JOB ORDER - TOTAL								1,260,000.00		
<b>MATERIALS AND EQUIPMENT</b>										
	SUPPLY OF LABOR AND MATERIALS FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS - FOR THE REPAIR AND MAINTENANCE OF AIR CONDITIONING UNITS AT SPUG-LOD BUILDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								50,000.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</u></b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - WAX COATED, 20 PT, LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS. 20, LONG		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER (MAX HD) - BOSTICH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT - LEGAL COUNSEL</b>										
<b><u>2121000 - LAND &amp; LAND RIGHTS DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								69,804.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR BLACK		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR MAGENTA		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DESIGNJET T520 - COLOR YELLOW		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE FOR PLOTTER HP DISGNJET T520 - COLOR CYAN		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX DOCUPRINT M455DF/P455D		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, CYAN, HIGH YIELD CAPACITY, PART NO. CT202397		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, MAGENTA, HIGH YIELD CAPACITY, PART NO. CT202398		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FUJI XEROX SC2020, YELLOW, HIGH YIELD CAPACITY, PART NO. CT202399		NO	SHOPPNG 52.1(A)	06/05/2022		09/30/2022	10/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					303,500.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					200,420.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2003990 - CORPORATE COMMUNICATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISC - DV, RECORDABLE, 16X SPEED, 4.7GB CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2003990 - CORPORATE COMMUNICATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								29,560.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								13,390.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ANTIVIRUS FOR PROXY GATEWAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - CHECKPOINT FIREWALL - RQT. FOR CBI PER PO NO. 057726		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - DATA LOSS PREVENTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ENDPOINT ANTIVIRUS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - FIREWALL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - G-SUITE EMAIL SUBSCRIPTION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - HOMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - NETWORK ACCESS CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - NETWORK MONITORING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PALO ALTO LICENSE & SUPPORT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2013000 - INFORMATION SYSTEM &amp; TECHNOLOGY</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PROXY GATEWAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SECURE SOCKET LAYER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SOFTWARE LICENSE & SUPPORT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	5.5
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - WEB FILTER DATABASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE DATABASE ADMIN SUPPORT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE LINUX		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ORACLE UPDATES AND TECHNICAL SUPPORT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - HRIS SUBSCRIPTION & MANAGED SERVICES		YES	PUBLIC BIDDING	05/10/2022	06/05/2022	08/08/2022	08/24/2022	PSALM-2022 - P2	3.6
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - MICROSOFT OFFICE 365		NO	NP-AGNCY TO AGNCY			11/17/2022	12/03/2022	PSALM-2022 - P2	4
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - PDF DOCUMENT EDITOR		NO	NP-SMALL VAL PROC	09/04/2022		11/05/2022	11/21/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL					14,300,636.00					
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7
INTERNET SUBSCRIPTION EXPENSES - TOTAL					716,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CONTINUOUS FORM - CARBONLESS, 2 PLY, 280 X 378MM		NO	SHOPPING	10/19/2022		12/24/2022	01/09/2023	PSALM-2022 - P2	1
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					150,000.01					
OPERATION AND MAINTENANCE - COMPUTERS										
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					660.00					
WORK ORDER										
	CYBER SECURITY - CYBER SECURITY		YES	PUBLIC BIDDING	06/29/2022	11/21/2022	01/24/2023	02/09/2023	PSALM-2022 - P2	2,0
	NPC WIDE AREA NETWORK - NPC WIDE AREA NETWORK		YES	PUBLIC BIDDING	08/14/2022	09/09/2022	11/12/2022	11/28/2022	PSALM-2022 - P2	6,0
	NPC HO NETWORK & SECURITY UPGRADE - NPC HEAD OFFICE NETWORK & SECURITY UPGRADE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
WORK ORDER - TOTAL					11,000,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2700002 - OFFICE OF THE VP CORPORATE AFFAIRS GROUP</u></b>										
JOB ORDER										
A004049-JO JOB ORDER FOR THE NPC QUALITY MANAGEMENT SYSTEM (QMS) ISO 9001:2015 CERTIFICATIO										
	- SERVICE CONTRACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
JOB ORDER - TOTAL								300,000.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,540.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703310 - STRATEGIC AND BUSINESS PLANNING DIVISION</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, FEES X # OF PARCEL X #/MO. - TRANSMITTAL OF DOCUMENTS, LETTERS, ETC.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								6,400.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL, 1.5V, SIZE C, MEDIUM, SUPER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,946.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, FEES X # OF PARCEL X #/MO. - TRANSMITTAL OF DOCUMENTS, LETTERS, ETC.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								7,400.00		
PROFESSIONAL FEES										
	CUSTOMER SATISFACTION RATING SURVEY BY A THIRD PARTY		NO	SHOPPING	06/04/2022		08/30/2022	09/15/2022	PSALM-2022 - P1	3
PROFESSIONAL FEES - TOTAL								334,931.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE-PRESIDENT CORPORATE AFFAIRS GROUP</b>										
<b><u>2703517 - SYSTEM PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ERASER - RUBBER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								17,935.00		
<b>RENTAL</b>										
	PHOTOCOPY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								5,460.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2402021 - BIDS &amp; CONTRACT SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,525.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	LAMP - HALOGEN 500N		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								21,405.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FAX MACHINE (BROTHER) FAX236		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								85,000.00		
RENTAL										
	- XEROX CONTRACTOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								60,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION FLUID - WATER BASED, 20ML		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 10OZ./BOT.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MACHINE DATING/STAMPING - HEAVY DUTY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RULER - PLASTIC, 450MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAMP - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501011 - OFFICE OF THE SR. DEPT. MANAGER ADMIN.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								19,062.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								13,048.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
JOB ORDER										
A004058-JO	DRUG TESTING (OMA)									
	DRUG TESTING (OMA) - DRUG TESTING		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
A004063-JO	ANNUAL PHYSICAL EXAMINATION (OMA)									
	ANNUAL PHYSICAL EXAMINATION (OMA) - ANNUAL PHYSICA EXAMINATION(OMA)		YES	PUBLIC BIDDING	06/04/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	4
JO 3-JO	BASIC EXECUTIVE CHECK-UP (OMA)									
	BASIC EXECUTIVE CHECK-UP (OMA) - BASIC EXECUTIVE CHECK-UP (OMA)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
JOB ORDER - TOTAL							587,750.00			
<b>MATERIALS AND EQUIPMENT</b>										
	HARD DRIVE EXTERNAL - PORTABLE 1TB USB 3.0 STBU1000300 1TB BACK-UP PLUS PORTABLE USB 3 (BLACK).		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL							15,298.00			
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	ABBOCATH GAUGE 22 - ABBOCATH G 22		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P2	
	ACETYLCYSTEINE - 600MG, 10 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ALGINATE 453G - THIXOTROPIC AND MANGO FLAVOUR		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALUMINUM HYDROXIDE - KREMIL S		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	AMLODIPINE - 10 MG , 100 TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	AMLODIPINE - 5 MG , 100 TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	AMOXICILLIN - 500 MG		NO	SHOPPNG 52.1(B)	06/22/2022		08/30/2022	09/15/2022	PSALM-2022 - P1	
	APEXCAL CALCIUM HYDROXIDE PASTE		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	ARTICULATING PAPER - 55 X 18MM 300 SHT/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	ATORVASTATIN - 40MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	AZITHROMYCIN - 500MG, 3 TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE C		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BETAHISTINE - 16MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, FOLDER, 3 HOLES		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - SPIRAL 3/4 INCH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOUFFANT CAP - (HAIR CAP) X 100'S (ZOGEAR)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BUTAMITRATE CITRATE - 50MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CEFUROXIME - 500MG 50'S		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CELECOXIB - 200MG, 100'S CAPS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CETIRIZINE HCL - 10MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CLARITHROMYCIN - 500MG 50'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLONIDINE - 75 MCG, 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CLOPIDOGREL - 75 MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CLOTRIMAZOLE CREAM 1% - 10MG, TUBE		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CLOXACILLIN - 500MG, 100'S, TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CO-AMOXICLAV - 625 MG, 14'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	COLCHICINE - 500 MCG, 20'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	COTTON APPLICATOR - 100'S/PACK		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	DECONEX DENTAL BB DISINFECTANT SOL. - 1L		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	DENTAL DISPOSABLE CUPS - 50PCS/PACK, 5 OZ., PAPER		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DENTAL FLOSS - WITH HANDLE USHINE X 100'S/PACK		NO	PUBLIC BIDDING	03/09/2022	04/04/2022	06/07/2022	06/23/2022	PSALM-2022 - P1	
	DENTAL NEEDLE - GAUGE 30 SHORT, 100PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	DES Loratadine - 5MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	DICHLOROBENZEL ALCOHOL + AMYLMETACRESOL - LOZENGES, MOUTH & THROAT INFECTION 300PCS/BOX		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	DISINFECTANT SPRAY - 510G, 12 PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	DISPOSABLE AIR WATER SYRINGE TIPS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	DOMPERIDONE - 10MG, 30'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	DOXYCYCLINE HCL - 100MG, 100'S CAPS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	EBASTINE + BETAMETHASONE - 10MG/500MCG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ELASTIC BANDAGE - 3 INC. X 5 YARDS		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ELASTIC BANDAGE - 6 INC. X 5 YARDS		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	EPERISONE (MYONAL) - 50MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ERDOSTEINE - 300MG 100'S CAPS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ESOMEPRAZOLE - 40MG, 18'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ETCHANT - SYRINGE TYPE		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FEBUXOSTAT - 40MG 10'S TAB		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	FENOFIBRATE - 145MG, 30'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	FILTERS - FOR EXTRA ORAL VACUUM / AEROSOL (HEPA FILTER, ACTIVE FILTER, PRIMARY FILTER)		NO	SHOPPNG 52.1(B)	02/23/2022		03/30/2022	04/15/2022	PSALM-2022 - P1	
	FLASHDRIVE - 16GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLOURIDE - GEL MINT 120 ML		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GENTEL TEARS - 1ML X 10'S BOX		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	GLASS IONOMER CEMENT TYPE 9 LINER/BASE - 15GRAMS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLASS IONOMER CEMENT TYPE I LUTING CEMENT - 15GRAMS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	GLICLAZIDE - 30MG, 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	GLUCOMETER STRIPS - ONE TOUCH ULTRA, 25 STRIPS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	HYDROCORTISONE - 100MG (VIAL)		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	HYOSCINE N BUTYL BROMIDE - 10MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	IBUPROFEN ARGININE - 400MG, 30'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	INFLUENZA VACCINE - QUADRIVALENT (4 STRAIN), INACTIVATED SPLIT INFLUENZA VIRUS VACCINE		NO	PUBLIC BIDDING	05/07/2022	05/30/2022	06/20/2022	07/06/2022	PSALM-2022 - P1	4
	INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ISOSORBIDE DINITRATE 5MG (ISDN) - 50 'S TAB		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	LIGHT-CURE ESTHETIC RESIN CEMENT		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LOCAL ANESTHESIA, INJECTABLE SOLUTION - DENTAL, 1.8ML, 50 GLASS CARTRIDGES/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	LOPERAMIDE HCL - 2MG 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	LOSARTAN - 100MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	LOSARTAN - 50MG, 100'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	MEDICATED SPRAY - 64 ML		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	MEFENAMIC ACID - NSAID 500MG 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	METFORMIN - 500MG 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	MICROBRUSH DENTAL - 100 PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MOMETASONE FUROATE OINT - 0.1% 10G/TUBE		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	MONTELUKAST - 10MG 100'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	MULTIVITAMINS - SUPPLEMENT, 100CAPS/BOX, VIT. A 5000IU, VIT. E 100 IU, VIT. C 500MG, ZINC 25MG		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	2
	MULTIVITAMINS, 100CAPS/BOX - CA 90.3MG, CA PANTOTHENATE 10MG, COPPER 1MG, DEANOL BITARTRATE 26MG, FLUORINE 0.2MG, CONCENTRATED STANDARDIZED GINSENG EXTR. G115 40MG, INOSITOL, FE 10MG, LECITHIN (CHOLINE, INOSITOL, LINOLEIC ACID, MG		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	2
	MUPIROCIN - 5G TUBE		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	NANO-FILLED BONDING AGENT 6G - ACETONE-FREE		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	ORAL REHYDRATION SOL. - NACL 520MG, TRISODIUM CITRATE DEHYDRATE 580MG, KCL 300MG, ANHYDROUS GLOCOSE 2.7 G PER SACHET		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	ORAL RINSE / GARGLE 500ML - WITH CHLORHEXIDINE GLUCONATE 0.20% AND ZINC		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PARACETAMOL - 500MG, 500'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	PARACETAMOL+ORPHENADRINE CITRATE (NORGESIC FORTE) - 650MG/50MG X 30		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHENYLPROPANOLAMINE HCL 15MG + BROMPHENIRAMINE MALEATE - 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	PROPHY - PASTE MINI 50 GMS		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ROSUVASTATIN - 20MG, 100 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SALBUTAMOL NEBULE - 2.5 ML, 30 PACKS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	SODIUM ASCORBATE + ZINC SULFATE - 562.5 MG/27.5 MG 100'S CAPS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER (MAX HD) - BOSTICH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILE GLOVES - SIZE #7.0 NON-POWDERED, 50PCS/BOX		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P1	
	STERILIZED GAUZE - 4X4, 100PCS/BOX		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	SUCTION CATHETER TIP ADULT - SUCTION CATHETER TIP ADULT		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	SULTAMICILLIN - 750MG, 8'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	SUTURE NEEDLE - SILK SUTURE 3-0 CUTTING NEEDLE, 12PCS/BOX		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SUTURE NEEDLE (CHROMIC) - SUTURE 3-0 CUTTING NEEDLE, 12PCS/BOX		NO	SHOPPNG 52.1(B)	08/08/2022		11/15/2022	12/01/2022	PSALM-2022 - P1	
	SUTURE NEEDLE (SILK) - SILK SUTURE 2-0 CUTTING NEEDLE		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	TAMSULOSIN HCL 200MCG - 28'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TELMISARTAN 40MG - 30'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	TIME CARD - FOR AMANO BUNDY CLOCK, 100S/BUNDLE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TISSUE - 175 PULL-UPS INTER FOLDED		NO	SHOPPNG 52.1(B)	03/09/2022		06/07/2022	06/23/2022	PSALM-2022 - P1	
	TRIMETAZIDINE DIHYDROCHLORIDE MR 35MG - 30'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	VALSARTAN - 80MG, 28 TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	VALSARTAN + AMLODIPINE BESILATE - 10MG/160MG (EXFORGE) X 7'S TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	1
	VALSARTAN + AMLODIPINE BESILATE - 5 MG /180 MG (EXFORGE) X 7'S TABS.		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	1
	VILDAGLIPTIN - 50MG 28'S FILM COATED TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	VILDAGLIPTIN + METFORMIN - 50/500MG 30'S FILM COATED TABS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
	VITAMINS B1 + B6 + B12 - 100MG/200M/200MG 100'S CAPS		NO	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							2,925,408.00			
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	RAPID ANTIGEN TEST KIT		NO	NP-SMALL VAL PROC	06/11/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	1
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL							188,400.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501030 - COMPENSATION &amp; BENEFITS DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,524.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BINDER - SPIRAL 1/2 INCH		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BINDER/FOLDER, 201 FILE - HARD BOUND, LONG, BLUE COLOR W/ NPC LOGO AS PER NPC SAMPLE		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FRAME - WOODEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501990 - OFFICE OF THE MGR, HUMAN RESOURCES DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	VOICE RECORDER - DIGITAL, 16GB, W/ BUILT-IN MEMORY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									101,173.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	FLASH DRIVE - 16GB CAPACITY		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	06/28/2022		09/28/2022	10/14/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>13,060.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX - PEERLESS BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISPENSER - TAPE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - SHORT, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RULER - PLASTIC, 450MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2501996 - ORGANIZATION &amp; PLACEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,260.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CB435A, BLACK, FOR HP LASERJET P1005, P1006 PRINTER SERIES		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,234.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502001 - OFFICE OF THE VP ADMIN &amp; FINANCE GROUP.</u></b>										
ADVERTISING										
	NEWSPAPER ADVERTISEMENT OF VACANCY IN MINGEN		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
ADVERTISING - TOTAL								52,000.00		
JOB ORDER										
	NEW1-JO ACTIVITY FOR THE IMPLEMENTATION OF CONSTRUCTOR'S PERFORMANCE EVALUATION SYSTEM									
	- ESTIMATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
JOB ORDER - TOTAL								500,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 22MM X 1.12M, PLASTIC (7/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 -	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP

2502001 - OFFICE OF THE VP ADMIN & FINANCE GROUP.

OFFICE/LABORATORY AND OTHER SUPPLIES

										P1
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	BOX - PEERLESS BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 -	P1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502001 - OFFICE OF THE VP ADMIN &amp; FINANCE GROUP.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CUTTER - PAPER, HARD PLASTIC, HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502001 - OFFICE OF THE VP ADMIN &amp; FINANCE GROUP.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									89,749.00	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	RIBBON - RIBBON FOR DATER ELECTRONIC TIME STAMP MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL									3,200.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
HRD TRAINING PROGRAM										
	2022 EMPLOYEE ENGAGEMENT AND TEAM BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	2022 LEADERSHIP AND MANAGEMENT PROGRAM - (LEASE OF VENUE WITH FOOD AND ACCOMODATION)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	2022 STRATEGIC PLANNING		YES	NP-LS RL PROP VEN			01/17/2022	02/02/2022	PSALM-2022 - P1	3
	BASIC PCO		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CUSTOMER RELATIONS		YES	NP-HI TECH CONSLT			05/31/2022	06/16/2022	PSALM-2022 - P2	2
	EFFECTIVE COMMUNICATION SKILLS		YES	NP-HI TECH CONSLT			05/31/2022	06/16/2022	PSALM-2022 - P2	
	LEADERSHIP SERIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	MATERIALS FOR 2022 LEADERSHIP & MANAGEMENT PROGRAM - Composite Bag, Black color, Genuine Leather, Slip pocket on side 1, Zippered slip pocket on side 2, Slip pockets in the front and five (5) others (Please see attached technical specs)		NO	NP-SMALL VAL PROC	09/04/2022		12/13/2022	12/29/2022	PSALM-2022 - P2	1
	PROJECT/CONTRACT MANAGEMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REGULATORY COMPLIANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
HRD TRAINING PROGRAM										
	SUPERVISORY DEVELOPMENT COURSE		NO	NP-AGENCY TO AGENCY			04/13/2022	04/29/2022	PSALM-2022 - P1	3
	SUPERVISORY DEVELOPMENT PROGRAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	2
	VALUES ORIENTATION WORKSHOP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	7
HRD TRAINING PROGRAM - TOTAL							4,490,382.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL, 9V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, FOLDER, 3 HOLES		NO	SHOPPNG 52.1(B)	06/16/2022		07/09/2022	07/25/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MANILA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PARCHMENT PAPER - 120GSM SIZE 8-1/2 X 10		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								79,704.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								6,413.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								5,646.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2502990 - TRAINING &amp; DEVELOPMENT DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FUJI XEROX DOCUPRINT M455DF/P455D		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								39,000.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, BASED ON USAGE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								547.00		
TRAINING AND EDUCATION										
	VARIOUS CONVENTIONS/SEMINAR (EXTERNAL)		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TRAINING AND EDUCATION - TOTAL								25,750.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602010 - TRANSPORTATION &amp; FACILITIES MGNT. DIV.</u></b>										
OTHER OUTSIDE SERVICES										
	OTHER OUTSIDE SERVICES - OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	30,6
	OTHER OUTSIDE SERVICES - OMA - ONE (1) YEAR SUPPLY OF SKILLED/SEMI-SKILLED MANPOWER AND ALLIED SERVICES FOR VARIOUS NPC OFFICES, PLANTS AND INSTALLATIONS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	30,8
OTHER OUTSIDE SERVICES - TOTAL							61,484,893.38			
RENTAL										
	SHUTTLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,9
RENTAL - TOTAL							2,999,987.00			
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	K92 THINNER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	M. TAPE 3/4		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL							1,252.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX - PEERLESS BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MAGIC, 25MM W X 50M L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								279,976.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2602014 - TELECOM &amp; SECURITY SERVICES DIV.</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BOX - MODULAR FOR TELEPHONE, SINGLE, JACKETED		NO	SHOPPING	09/22/2022		11/03/2022	11/19/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								15,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								9,900.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES, AS PER CIRCULAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2.4
	TELEPHONE EXPENSES, AS PER CIRCULAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	TELEPHONE EXPENSES, AS PER STATEMENT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,6
TELEPHONE EXPENSES - TOTAL								5,003,895.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603940 - OFFICE OF THE MANAGER, LOGISTICS DEPAR</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								67,803.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
ADVERTISING										
	NEWSPAPER ADVERTISEMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
<b>ADVERTISING - TOTAL</b>								<b>120,000.00</b>		
GENERAL PLANT EQUIPMENT										
	AUTOMATIC DATER - ELECTRONIC TIME MACHINE, WITH FIVE (5) PIECES OF CARTRIDGE RIBBON		NO	SHOPPING 52.1(B)	08/17/2022		11/22/2022	12/08/2022	PSALM-2022 - P2	
	TYPE WRITER, - STANDARD ELECTRONIC, 15 INCHES CARRIAGE INCLUDING 3 RIBBON CARTRIDGES & 3 CORRECTION TAPES		NO	SHOPPING	08/17/2022		11/22/2022	12/08/2022	PSALM-2022 - P2	
	FAX MACHINE - (see attached technical specifications)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIR PURIFIER WITH HUMIDIFIER - (see attached technical specifications)		NO	SHOPPING 52.1(B)	08/17/2022		11/22/2022	12/08/2022	PSALM-2022 - P2	
	SWITCH - BECKMAN BECKMAN PN 2348		NO	SHOPPING 52.1(B)	08/17/2022		11/22/2022	12/08/2022	PSALM-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>190,000.00</b>		
MATERIALS AND EQUIPMENT										
	PAPER SHREDDER - 220MM FEED OPENING, 4MM SHRED WIDTH, 0.06M/SEC SHRED SPEED, 6-8 SHEETS PERFORMANCE, APPROX 5KG IN WEIGHT		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>15,000.00</b>		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD JOURNAL, HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER, 300 PAGES, #85		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - CORRECTION, WATER BASE, BONDWHITE, 20ML.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - WAX COATED, LONG SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	2
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								474,452.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP										
<u>2603996 - MTRLS, SUPPLIES &amp; SRVCS PROCUREMENT DIV.</u>										
TRAINING AND EDUCATION										
	SEMINAR ON R.A. 9184, NPC		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								12,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - BIODIESEL		YES	PUBLIC BIDDING	10/06/2022	10/26/2022	12/29/2022	01/14/2023	PSALM-2022 - P1	2,4
	GASOLINE - UNLEADED		YES	PUBLIC BIDDING	10/06/2022	10/26/2022	12/29/2022	01/14/2023	PSALM-2022 - P1	1,0
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL							3,481,588.00			
GENERAL PLANT EQUIPMENT										
	ELEVATED AND STACKING EQUIPMENT (PORTABLE) - PALLET TRUCK, HYDRAULIC		NO	SHOPPING	09/15/2022		11/22/2022	12/08/2022	PSALM-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL							25,000.00			
JOB ORDER										
	NEW6-JO 2022 YEAR END INVENTORY									
	CUTTER - NT-L 500		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	INVENTORY TICKET - BOOK PAPER, 120GSM, 1-PLY, SIZE: 4 X 12 , 2-COLORS PRINT FRONT & BACK (NPC SAMPLE)		NO	NP-SMALL VAL PROC	07/18/2022		09/29/2022	10/15/2022	PSALM-2022 - P3	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			06/19/2022	07/05/2022	PSALM-2022 -	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
JOB ORDER										
NEW6-JO 2022 YEAR END INVENTORY										
									P3	
	RULER - PLASTIC, 450MM		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	SCISSOR - SYMMERICAL/ ASSYMETRICAL		NO	NP-AGNCY TO AGNCY			03/15/2022	03/31/2022	PSALM-2022 - P3	
							JOB ORDER - TOTAL		102,303.63	
<b>MATERIALS AND EQUIPMENT</b>										
	BAG - BACKPACK, WATERPROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - RECHARGEABLE, SIZE AAA, NI-MH, 2500MAH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CHARGER - BATTERY, CHARGES 1-4, 1.5AA OR AAA NIMH, RECHARGEABLE BATTERIES, 4 BATTERIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
							MATERIALS AND EQUIPMENT - TOTAL		43,500.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 28MM X 1.12M, PLASTIC (1-1/8 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 32MM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP, PAPER - VINYL/PLASTIC COATED, 33MM		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	CLIP, PAPER - VINYL/PLASTIC COATED, 50MM		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	CORRECTION TAPE		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	CUTTER, PAPER - HEAVY DUTY, 6"L, HARD PLASTIC HANDLE, CSS BLADE, 0.05MM THK, 3/4W, 4-1/4"L		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	
	ENVELOPE, EXPANDING, KRAFT, LEGAL		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	
	ENVELOPE, EXPANDING, PLASTIC		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE, KRAFT - DOCUMENTARY, FOR A4 SIZE PAPER/DOCU MENT, 229MM X 324MM, MIN. WEIGHT OF 150 GSM, 500PCS/BOX		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	ENVELOPE, KRAFT - 10" W X 15" L, # 200		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	
	ERASER, PLASTIC/RUBBER		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	FASTENER, PAPER - 2" PAPER CAPACITY, 2 3/4" L, 50 SETS/BOX PLASTIC COATED, IN VARIOUS COLORS		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	
	GLUE - 130G/1307		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	MARKER, FLUORESCENT		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER, MULTICOPY, A4, 80 GSM		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	PUNCHER, PAPER - HEAVY DUTY, 2-HOLE, 6MM HOLE DIAMETER		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RING BINDER, 32MM		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	RUBBER BAND - FLAT, BIG, 450 G/BOX		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	SHARPENER, PENCIL - AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STAPLING MACHINE, LIGHT DUTY, STANDARD WIRE SIZE		NO	NP-AGENCY TO AGENCY			09/16/2022	10/02/2022	PSALM-2022 - P3	
	STAPLER, PAPER FASTENING - OFFICE TYPE, HEAVY DUTY W/O STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			05/25/2022	06/10/2022	PSALM-2022 - P2	
	TAPE, MASKING, 24MM		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
	TWINE, PLASTIC		NO	NP-AGENCY TO AGENCY			03/15/2022	03/31/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								284,316.40		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2603998 - WAREHOUSING/INVENTORY/TRAFFIC &amp; ASSET DI</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPING	12/01/2021		12/27/2021	01/12/2022	PSALM-2022 - P1	
	INK, BLACK - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	INK, CYAN - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	INK, LIGHT CYAN - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	INK, LIGHT MAGENTA - FOR EPSON L850, 673		NO	SHOPPING	04/28/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	INK, YELLOW - FOR EPSON L850, 673		NO	SHOPPING	08/23/2022		11/25/2022	12/11/2022	PSALM-2022 - P2	
	INK,MAGENTA - FOR EPSON L850, 673		NO	SHOPPING	08/23/2022		11/25/2022	12/11/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>2606001 - O. M., GENERAL SERVICES DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								2,051.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>4001140 - CENTRAL RECORDS &amp; TECH. DOCUMENTS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - BLACKBOARD/WHITEBOARD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT ADMINISTRATION AND FINANCE GROUP</b>										
<b><u>4001140 - CENTRAL RECORDS &amp; TECH. DOCUMENTS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					38,758.00					
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	42 INCH WIDTH BY 50M C#2 - PLOTTER PAPER		NO	SHOPPING	06/02/2022		07/13/2022	07/29/2022	PSALM-2022 - P2	
	RISOGRAPH INK BLACK FOR RISOGRAPH SF5130 - FOR PRINTING OF VOLUMINOUS FORMS		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL					78,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP CE741A, CYAN, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	05/18/2022		07/15/2022	07/31/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - HP CE742A, YELLOW, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	05/18/2022		07/15/2022	07/31/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - HP CE743A, MAGENTA, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPING	05/18/2022		07/15/2022	07/31/2022	PSALM-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					54,720.00					
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, P 30,000 PER YEAR - REGISTERED MAILS/COURIER MAILS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL					30,000.00					
TRAINING AND EDUCATION										
	IT TRAINING/RECORDS MANAGEMENT, VARIOUS - P 19,000 X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL					38,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303010 - FINANCIAL REPORTING, REVIEW &amp; CONTROL DI</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,244.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	CALCULATOR - DIGITAL, 14 DIGITS, BIG, DUAL POWER, SOLAR & BATTERY, WITH TILTING LCD DISPLAY		NO	SHOPPING	06/17/2022		07/26/2022	08/11/2022	PSALM-2022 - P1	
	HARD DRIVE - EXTERNAL HARD DRIVE, 5TB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>13,500.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER, FILE - 344MM X 55MM X 275MM, WITH ELASTIC HIGH HARDWARE FIXTURE, CARDBOARD, L-SHAPE FOLDER, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303011 - DISBURSEMENT AUDIT &amp; MONITORING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PLASTIC ENVELOPE - EXPANDING WITH PUSH LOCK, LONG, COLORED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									93,872.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISPENSER - TAPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303012 - POWER RECEIVABLES ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					13,788.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	DRUM UNIT - BROTHER, DR-261 CL FOR PRINTER MFC-9330CDW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CF280A, 20A		NO	SHOPPNG 52.1(B)	05/18/2022		07/15/2022	07/31/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 BLACK, FOR PRINTER MFC9330CDW		NO	SHOPPNG 52.1(B)	05/18/2020		07/15/2022	07/31/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					26,407.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2303020 - GENERAL &amp; PROPERTY TAX ACCOUNTING DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HARD DRIVE EXTERNAL - 3TB SATA 3.5 RAID AND NAS/NASWARE COMPATIBLE.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								7,400.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303020 - GENERAL &amp; PROPERTY TAX ACCOUNTING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.7 MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING TAPE 1		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								20,410.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 9-1/2 , 1000 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,300.00		
RENTAL										
	PHOTOCOPY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
	PHOTOCOPY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								18,133.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL ISOPROPYL 70% - 70%		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.7 MM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2303990 - OFFICE OF THE MANAGER, CONTROLLER'S DEPT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING 3 INCH WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,648.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BROTHER MCF-8910DW MONOCHROME ALL IN ONE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,000.00		
RENTAL										
	OFFICE/BASED XEROX MACHINE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								7,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPING	03/22/2022		06/24/2022	07/10/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>5,790.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - SPIRAL 3/4 INCH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORMS - NPC - LBP CONTINUOUS CHECK 2 PLY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021                      GAA-2022 - Non-OMA  
Priority 2 - April 1 to May 15, 2022                      PSALM-2022 - OMA  
Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORMS - NPC - OFFICIAL RECIEPT		NO	NP-AGNCY TO AGNCY			05/10/2022	05/26/2022	PSALM-2022 - P1	
	FORMS - NPC - PAYMENT INSTRUCTION		NO	NP-AGNCY TO AGNCY			05/10/2022	05/26/2022	PSALM-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2401030 - FUND MANAGEMENT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,198.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPING	05/25/2022		07/19/2022	08/04/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - EPSON C13SO15589 (S015337), FOR PRINTER LQ-590		NO	SHOPPING	05/25/2022		07/19/2022	08/04/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,120.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b>2401039 - OFFICE OF THE MANAGER, - TREASURY DEPT</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - YELLOW, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								785.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP OJ PRO X276 DW CR770 A MFP CN 047 AA #951XL MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								1,575.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402001 - OFFICE OF THE SR. DEPARTMENT MANAGER FIN</u></b>										
MATERIALS AND EQUIPMENT										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								212.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402001 - OFFICE OF THE SR. DEPARTMENT MANAGER FIN</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHDRIVE - 2GB CAPACITY, USB 2.0		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - SUPER SURTITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - REFILL, SIGNING, BLACK, 0.8MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402001 - OFFICE OF THE SR. DEPARTMENT MANAGER FIN</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								18,577.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								4,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 28MM X 1.12M, PLASTIC (1-1/8 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402010 - FINANCIAL PLANNING DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								32,929.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - BLACK, FUJY XEROX DP-CM405DF CT202033		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CYAN, FUJI XEROX DP-CM405 DF CT 202034		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - MAGENTA, FUJI XEROX DP-CM405DF CT202035		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - YELLOW, FUJI XEROX DP-CM405DF CT202036		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WASTE TONER CARTRIDGE - EL500268		NO	SHOPPNG 52.1(B)	03/22/2022		06/10/2022	06/26/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								63,200.00		
TRAINING AND EDUCATION										
	BUDGET CALL BRIEFING / SEMINAR / REVIEW, FINANCIAL PLANNING DIVISION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								122,100.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402020 - BUDGET &amp; PROGRAM REVIEW DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								7,334.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - FOR LASER PRINTER MONOCHROME FUJI XEROX DOCUPRINT		NO	SHOPPING	07/04/2022		08/19/2022	09/04/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								24,586.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2402990 - OM, FIN PLANNING, BUDGET &amp; PROG REVIEW D</u></b>										
MATERIALS AND EQUIPMENT										
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPING	05/24/2022		08/22/2022	09/07/2022	PSALM-2022 - P1	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	05/24/2022		08/22/2022	09/07/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>26,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL</b>								<b>6,340.00</b>		
RENTAL										
	FOR REPRODUCTION OF VARIOUS BUDGET AND OTHER RELATED DOCS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>RENTAL - TOTAL</b>								<b>15,540.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - WAX COATED, A4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 10OZ./BOT.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SENIOR DEPARTMENT MANAGER FINANCE</u></b>										
<b><u>2403010 - TRADE &amp; INSURANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								9,069.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	ENGINE OIL - 20W-50		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - LUBRICANT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								27,500.00		
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(B)	05/25/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPNG 52.1(B)	05/25/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	HARD DRIVE - EXTERNAL HARD DRIVE, 5TB		NO	SHOPPNG 52.1(B)	05/25/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	JACKET - WIND BREAKER		NO	SHOPPNG 52.1(B)	05/25/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	POWER STRIP - EXTENSION OUTLET, 6 GANG WITH GORUND		NO	SHOPPNG 52.1(B)	05/25/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					74,900.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 32MM X 1.12M, PLASTIC (1-1/4 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	COVER - PLASTIC, PVC CLEAR, A4 (100PCS./BOX)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TABS - POST IT, 20INCH LINE ASSTD PRIMARY COLORS 24'S		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TARPAULIN		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								41,354.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BLACK CARTRIDGE RIBBON FOR ELECTRONIC DATE & TIME STAMMING MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COLORED CARTRIDGE RIBBON FOR ELECTRONIC DATE & TIME STAMPING MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								4,800.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	TONER CARTRIDGE - COLOR LASERJET PRO MFP M177FW, HP 130A BLACK		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - COLOR LASERJET PRO MFP M177FW, HP 130A MAGENTA		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC73 OR LC77XL BLACK		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC73 OR LC77XL CYAN		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	INK CARTRIDGE - BROTHER LC73 OR LC77XL MAGENTA		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC73 OR LC77XL YELLOW		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - CANON 046 FOR MF735CX BLACK		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER - CANON 046 FOR MF735CX CYAN		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER - CANON 046 FOR MF735CX MAGENTA		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER - CANON 046 FOR MF735CX YELLOW		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - COLOR LASERJET PRO MFP M177FW, HP 130A CYAN		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - COLOR LASERJET PRO MFP M177FW, HP 130A YELLOW		NO	SHOPPNG 52.1(B)	06/14/2022		11/18/2022	12/04/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL									88,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901001 - OM-DAMS MANAGEMENT DEPARTMENT</u></b>										
OTHER OUTSIDE SERVICES										
	- COMPUTER PROGRAMMER II		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5
	- CORPORATE PLANNING ANALYST A - COS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4
<b>OTHER OUTSIDE SERVICES - TOTAL</b>								<b>977,613.00</b>		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE, TUBELESS - 185/80 R14 95S, 6 PLY FOR MITSUBISHI ADVENTURE GLX DIESEL MODEL 2006		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>60,200.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901002 - DAMS, RESERVOIRS &amp; WATERWAYS DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	GPS HAND HELD - UNIT DIMENSIONS, WXHXD: 2.4 IN X 4.5IN X 1.3IN (6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WATER FLOW METER - Portable, digital		NO	SHOPPNG 52.1(A)	07/18/2022		10/11/2022	10/27/2022	PSALM-2022 - P3	
GENERAL PLANT EQUIPMENT - TOTAL								125,000.00		
MATERIALS AND EQUIPMENT										
	DRONE BATTERY - Phantom 4 Series Intelligent Flight Battery		NO	SHOPPNG 52.1(A)	10/04/2022		10/18/2022	11/03/2022	PSALM-2022 - P3	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HAND PROTECTION GLOVES - HAND PROTECTION GLOVES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NYLON TRIMMER LINE (TANSI) - TANSI		NO	SHOPPNG 52.1(B)	05/19/2022		06/15/2022	07/01/2022	PSALM-2022 - P2	
	SAFETY HARNESS - WHOLE BODY SUPPORT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								106,360.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901002 - DAMS, RESERVOIRS &amp; WATERWAYS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - SPIRAL, 36 LONG, 1 DIA., ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENGINEER'S FIELD BOOK - HARD BOUND		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901002 - DAMS, RESERVOIRS &amp; WATERWAYS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								51,495.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								26,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901002 - DAMS, RESERVOIRS &amp; WATERWAYS DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP BLACK 96, C8767W		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP TRI-COLOR 97, C9363W		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,050.00		
OTHER OUTSIDE SERVICES										
	- ENGINEER II		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5
	- ENGINEERING ASST A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	6
OTHER OUTSIDE SERVICES - TOTAL								1,150,272.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	05/19/2022		08/31/2022	09/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								27,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>2901002 - DAMS, RESERVOIRS &amp; WATERWAYS DIV.</u></b>										
<b>WORK ORDER</b>										
	REPAINTING OF CALIRAYA & LUMOT STRUCTURES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	CONSTRUCTION OF 0.9 M HIGH WAVE WALL AT CALIRAYA EAST & WEST DYKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0
	REPAIR OF DAMAGE PORTION DOWNSTREAM OF THE FLIP SAN ROQUE SPILLWAY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	46,9
<b>WORK ORDER - TOTAL</b>							<b>67,474,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4000000 - OVP-POWER ENGINEERING SERVICES GROUP</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								8,940.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4001300 - PROJECT CONTROL &amp; ADMINISTRATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - SHORT, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	LEAD, REFILL - FOR MECHANICAL PENCIL, 0.7MM, 12 PCS/TUBE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT,BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - RULED PAD, 216MM X 330MM, 90 SHEETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4001300 - PROJECT CONTROL &amp; ADMINISTRATION</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								52,435.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								10,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011012 - QUALITY ASSURANCE &amp; SAFETY DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011012 - QUALITY ASSURANCE &amp; SAFETY DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4011012 - QUALITY ASSURANCE &amp; SAFETY DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TOILET TISSUE - WHITE, MIN. 150 TWO-PLY SHEETS PER ROLL, 12 ROLLS/PACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								21,715.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 MAGENTA		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								7,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								19,180.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 MAGENTA		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 YELLOW		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 BLACK		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 CYAN		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4011013 - PLANT EFFICIENCY MANAGEMENT SERVICES DIV</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CHARTRIDGE - IMAGE RUNNER 2004N CANON NPG-59 BLACK		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								55,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	CALIBRATOR/CALIBRATION - POWER CALIBRATOR		YES	PUBLIC BIDDING	05/28/2022	06/21/2022	08/24/2022	09/09/2022	PSALM-2022 - P2	7,8
GENERAL PLANT EQUIPMENT - TOTAL								7,800,000.00		
MATERIALS AND EQUIPMENT										
	GLOVES - HAND SAFETY, ABRASION/CUT RESISTANT, RUBBERIZED		NO	SHOPPNG 52.1(B)	04/12/2022		07/07/2022	07/23/2022	PSALM-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	04/12/2022		07/07/2022	07/23/2022	PSALM-2022 - P2	
	WORKING CLOTHES - WORKING CLOTHES PANTS TACTICAL		NO	SHOPPNG 52.1(B)	04/12/2022		07/07/2022	07/23/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								50,500.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	05/04/2022		07/14/2022	07/30/2022	PSALM-2022 - P2	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUSHING LIQUID - FOR LASERNET EQUIPMENT		NO	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - PHOTO, SIZE: A4, 20 PCS./PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING TAPE 1		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								115,922.31		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BOTTLE - BOTTLE GLASS SAMPLING MIN. 22 ML CAP.		NO	SHOPPNG 52.1(B)	05/14/2022		07/07/2022	07/23/2022	PSALM-2022 - P2	
	CALIBRATION OF TEST INSTRUMENTS - STANDARD WEIGHT (2 SETS)		NO	NP-AGNCY TO AGNCY			07/30/2022	08/15/2022	PSALM-2022 - P2	
	CHECK FLUID - IR FOR FLUID SCAN		YES	DIRECT CONTRCT			10/11/2022	10/27/2022	PSALM-2022 - P2	
	OIL STANDARD FOR DGA - MORGAN SHAFFER		YES	DIRECT CONTRCT			10/11/2022	10/27/2022	PSALM-2022 - P2	
	SAMPLING BOTTLE - SAMPLING BOTTLE , HIGH DENSITY POLYETHYLENE		NO	SHOPPNG 52.1(B)	05/14/2022		07/07/2022	07/23/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								142,530.60		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011014 - TESTING &amp; METROLOGY SERVICES DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CANON LBP7010C 329 BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON LBP7010C 329 CYAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON LBP7010C 329 MAGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON LBP7010C 329 YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								119,300.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4011117 - OM-ENERGY SERVICES DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	POWER STRIP - EXTENSION OUTLET, 6 GANG WITH GORUND		NO	SHOPPNG 52.1(B)	05/01/2022		07/01/2022	07/17/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								1,800.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 MAGENTA		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 YELLOW		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 BLACK		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON IMAGECLASS MF635CX, CANON 045 CYAN		NO	SHOPPNG 52.1(B)	09/06/2022		12/28/2022	01/13/2023	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								67,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DVD REWRITABLE - SPEED: 4 X MIN, 4.7GB CAPACITY MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD, COLORFUL ARROW PTS - 1/2 INCH WIDE X 12MM, TAB SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4109990 - OM-DESIGN &amp; DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					36,135.00					
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	DRUM CARTRIDGE - FOR FAX MACHINE PANASONIC KX-MB2170		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - FOR FAX MACHINE PANASONIC KX-MB2170		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					31,760.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4111000 - CIVIL ENGINEERING &amp; ARCHITECTURE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4111000 - CIVIL ENGINEERING &amp; ARCHITECTURE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								26,220.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP CB435A, BLACK, FOR HP LASERJET P1005, P1006 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								22,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>4112000 - MECHANICAL ENGINEERING DIV.</b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND - REVIT MEP FOR 3 USERS WITH TRAINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	COMPUTER SOFTWARE LICENSE AND - AUTOCAD 2D/3D LICENSE FOR 1 USER WITH TRAINING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								570,000.00		
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HIKING SHOES - WATERPROOF		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MATERIALS AND EQUIPMENT - TOTAL								71,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4112000 - MECHANICAL ENGINEERING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4112000 - MECHANICAL ENGINEERING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	NOTEPAD, COLORFUL ARROW PTS - 1/2 INCH WIDE X 12MM, TAB SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4112000 - MECHANICAL ENGINEERING DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DOUBLE SIDED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								151,532.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								10,320.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION &amp; C</u></b>										
MATERIALS AND EQUIPMENT										
	BAG - HIKING BAG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								12,731.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4113000 - ELECTRICAL ENG'G AND INSTRUMENTATION &amp; C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								27,108.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE HP 680 - TRICOLOR INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5275		NO	SHOPPNG 52.1(B)	04/21/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	INK CARTRIDGE, HP 680 - BLACK INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5276		NO	SHOPPNG 52.1(B)	04/21/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								8,912.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BURETTE STAND WITH CLAMP - UTILIZED IN THE LABORATORY TO HOLD BURETTES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RULER - PLASTIC, 450MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								23,517.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								15,402.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP										
4304990 - OM -ENVIRONMENTAL MANAGEMENT DEPARTMENT										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									16,700.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
JANITORIAL SERVICES										
	- FOR EMD LABORATORIES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2
JANITORIAL SERVICES - TOTAL								209,580.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING - EMD LABORATORIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
MAINTENANCE OF BUILDING - TOTAL								300,000.00		
MATERIALS AND EQUIPMENT										
	EAR PLUG HEARING PROTECTION - REUSABLE, SILICONE RUBBER, WITH CHORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JACKET - WIND BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VACUUM PUMP - PUMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								92,215.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETIC ACID - ANALYTICAL REAGENT GRADE		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	ACETONE - AG GRADE, 4-L		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BACTI BROTH - FECAL - Lab. use, Fecal Coliform, M-FC, Plastic ampules, 2mL. ampules/50pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BACTI BROTH - TOTAL - Lab use, Total Coliform, m-Endo Broth, Plastic Ampules, 2 mL. ampules/50pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - RING, 50MM X 1.12M, PLASTIC (2 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 8MM X 1.12M, PLASTIC (5/16 X 44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - MOROCCO, 31 X 43 , ASSORTED COLOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BUFFER SOLUTION - PH 7.0, COLORLESS, 1 LITER		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	BUFFER SOLUTION, WATER PH 10		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BUFFER SOLUTION, WATER PH 7		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	BUFFER SOLUTION, WATER PH4		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	CARBON BRUSH - FOR STAPLEX AIR SAMPLER MODEL NO. TFIA2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DIPHENYLCARBAZIDE - 125-250 G		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DISK SECCHI - 20M CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPOSABLE GLOVES - Nitrile, Ambidextrous, 100 pcs per box, Medium Size		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - PLASTIC, SHORT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLASHDRIVE - 32GB USB PLUG & PLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HYDROCHLORIC ACID		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	IODINE SOLUTION CONCENTRATE - FOR 1000 ML, 0.05 MOL/L, MERCK TITRISOL CAT. NO. 109910.0001		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	1
	LUGOL'S SOLUTION - 5G IODINE (12) AND 10G POTASSIUM IODIDE (KL) MIXED W/ 85 ML DISTILLED WATER, TO MAKE BROWN SOLUTION W/ A TOTAL IODINE CONTENT OF 13 MG/ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGNESIUM - 1000 MG/L, 100-250 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNESIUM CHLORIDE HEXAHYDRATE - 250-500 G		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT,BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NET PLANKTON - 50CM 63CM 90CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NITRIC ACID		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - YELLOW PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, GREEN/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPETTE - HENSEN STEMPEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POTASSIUM - 1000 MG/L, 100-250 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SEDGEWICK RAFTER CELL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGMACELL - CELLULOSE TYPE 20, 500 G		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SILVER NITRATE - 50-125 G		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	SODIUM - 1000 MG/L, 100 TO 250 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SODIUM SULFATE		NO	SHOPPING	04/22/2022		07/09/2022	07/25/2022	PSALM-2022 - P2	
	SODIUM THIOSULFATE SOLUTION - FOR 1000 ML, NA2S2O3, 0.1 MOL/(0.1N), MERCK TITRISOL CAT. NO. 109950.0001		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</u></b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STEARIC ACID - 98% PURITY, 25 G		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	SULFANILAMIDE		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	SULFANILIC ACID		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	SULFURIC ACID - ANALYTICAL GRADE		NO	SHOPPING	04/22/2022		06/14/2022	06/30/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WATER SAMPLER ALPHA - HORIZONTAL 2 AND 20 OVER 100 LITER SAMPLER KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					737,823.00					
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION , REPAIR & MAINTENANCE OF HAZSCANNER HIM 6000 AIR PARTICULATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION , REPAIR & MAINTENANCE OF WATER QUALITY CHECKER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION AND PMS - ATOMIC ABSORPTION SPECTROPHOTOMETER (AAS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION, REPAIR & MAINT. OF BIOS DEFENDER (SKC CALIBRATOR & GAS SAMPLER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - Hazwaste Disposal		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - PMS - STEREOZOOM MICROSCOPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - PMS OF INVERTED & STEREOZOOM MICROSCOPES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - SUPPLY OF SPARE PARTS LABOR/INSTALLATION FOR AMBIENT AIR ANALYZER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION - ANALYTICAL BALANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021                      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022                      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305002 - ENVIRONMENTAL MONITORING &amp; AUDIT DIV.</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION AND PMS - AUTOCLAVE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION AND PMS - VISIBLE SPECTROPHOTOMETER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT - CALIBRATION, MAINTENANCE OF NOISE METER CALIBRATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL							1,229,000.00			
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					23,000.00					
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, 10,000 X 1 - EMAD'S USE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL					10,000.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					50,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE C		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4305003 - ENVIRONMENTAL IMPACT ASSESSMENT &amp; LICENS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								46,525.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CALIBRATION SOLUTION - FOR HORIBA WATER QUALITY CHECKER U-5030, 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE CALIBRATION OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL					43,709.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					15,846.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>4309990 - ENGINEERING RESOURCE SERVICES DIVISION</u></b>										
JANITORIAL SERVICES										
	- FOR ERSD - MINUYAN WAREHOUSE JANITORIAL SERVICES		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/24/2022	06/09/2022	PSALM-2022 - P1	4
JANITORIAL SERVICES - TOTAL								420,448.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								7,170.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FLUID, BRAKE & CLUTCH - DOT 3, 300ML/BOTTLE		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 5W - 40, API-CJ4/SN, FULLY SYNTHETIC		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	1
	OIL - ATF, (1 LTR./BOT.)		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								223,500.00		
GENERAL PLANT EQUIPMENT										
	SOFA - OFFICE LEATHER SOFA SET, 4 SEATER, MODERN STYLE		NO	SHOPPING	05/25/2022		09/29/2022	10/15/2022	PSALM-2022 - P2	2
	AUTOMATIC TIRE CHANGER - 0.75KW, R17 TIRE (MAX)		NO	SHOPPING	05/25/2022		09/29/2022	10/15/2022	PSALM-2022 - P2	3
	POWER TOOL KIT - COMPLETE POWER/ELECTRICAL KIT		NO	SHOPPING	05/25/2022		09/29/2022	10/15/2022	PSALM-2022 - P2	4
GENERAL PLANT EQUIPMENT - TOTAL								900,000.00		
JANITORIAL SERVICES										
	- SAN ROQUE (CONT. 1ST YEAR: JAN-SEPT, 2ND YEAR: OCT-DEC)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	6
	- ANGAT (CONT. 1ST YEAR JAN-OCT, 2ND YEAR: NOV-DEC)		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/24/2022	06/09/2022	PSALM-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
JANITORIAL SERVICES										
	- SUPPLY OF LABOR AND MATERIALS FOR JANITORIAL SERVICES OF BINGA FFWSO DAM OFFICE (YEAR: OCT.-DEC. 2022)		YES	PUBLIC BIDDING	03/01/2022	03/21/2022	05/24/2022	06/09/2022	PSALM-2022 - P1	
JANITORIAL SERVICES - TOTAL								1,378,563.28		
MAINTENANCE OF BUILDING										
	ABRASIVE - SANDPAPER #120		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	BRUSH - BRUSH,STEEL		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	CONTACT CEMENT - ALL-PURPOSE		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	DOOR KNOB & LOCK - CYLINDRICAL TYPE, IRON MODEL NO. 5795AAC		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	LAMP - FLOURESCENT, TUBE, LED		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	MOULDING - PLASTIC, SQUARE, 1 X 8FT. L		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
MAINTENANCE OF BUILDING										
	NAIL - COMMON WIRE 1		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	NAIL - COMMON WIRE 2		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT - ACRYLIC WITH CATALYST RAW SIENNA PAINTR		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT - ROOF COLONIAL RED		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PAINT THINNER		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	PENETRATING OIL - WD40, OIL LUBRICANT RUST CORROSION PROTECTION, 16 OZ/CAN, AEROSOL TYPE		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	RACK - 5 LAYERS STEEL RACK, ADJUSTABLE SLOTTED STEEL.		NO	SHOPPING	05/25/2022		09/29/2022	10/15/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
MAINTENANCE OF BUILDING										
	ROLLER - ROLLER PAINT WITH PAN		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>							<b>186,595.00</b>			
MATERIALS AND EQUIPMENT										
	HAT - RANGER, FIELD, BREATHABLE, NAVY BLUE		NO	SHOPPING	04/19/2022		08/17/2022	09/02/2022	PSALM-2022 - P2	
	IONIZER/ UV LIGHT - 100W ULTRAVIOLET GERMICIDAL UV GERMICIDAL LAMP STERILIZATION LAMP DISINFECTION LAMP WATTAGE:38 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	08/11/2022		11/10/2022	11/26/2022	PSALM-2022 - P2	
	POWER BANK - 30000 MAH DUAL POWER OUTPUT		NO	SHOPPING	04/19/2022		08/17/2022	09/02/2022	PSALM-2022 - P2	
	SAFETY HARNESS - WHOLE BODY SUPPORT		NO	SHOPPING	04/19/2022		08/17/2022	09/02/2022	PSALM-2022 - P2	
	THERMOMETER - INFRARED		NO	SHOPPING	04/19/2022		08/17/2022	09/02/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>							<b>140,500.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - LOOSELEAF, HARDBOARD, 8 1/2 W X 14 L, WITH FASTENER HOLES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 10MM X 1.12M, PLASTIC (3/8 X 44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 2-1/2 (62MM) CAPACITY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	COVER - PLASTIC, PVC CLEAR, A4 (100PCS./BOX)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - PAY, KRAFT, (4 X7-1/2 ), 496S/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GOGGLES - SAFETY, CLEAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	NOTE PAD - 2 X2 , 400 SHEETS/PAD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PIN - PUSH , FLAT HEAD TYPE, ASSORTED COLORS, 100S/CASE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								447,575.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								50,000.00		
OPERATION & MAINTENANCE - POWER OPERATED EQPT.										
	WELDING ROD - #6013, 20KG/BOX		NO	SHOPPING	04/21/2022		08/19/2022	09/04/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE - POWER OPERATED EQPT. - TOTAL								19,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CABLE - FOR FIBER OPTIC		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	CABLE - HDMI		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	CABLE - UTP, CAT5E, 24 AWG, 4 PAIRS, BULK, ETHERNET BARE COPPER,SOLID 350MHZ, 1000FT./BOX		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	COAXIAL CABLE, RG-6 - CCTV CABLE		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	CONNECTOR - NETWORK, RJ45 CONNECTORS, CAT5E, MODULAR PLUGS		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	6
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL							852,000.00			
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BLADE, CHAINSAW - 18 IN., FOR FUJIHAMA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL							5,200.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	06/23/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - CANON E600, BLACK PG88		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - CANON E600, COLORED CL98		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP C8767WA(HP 96), BLACK , 21 ML, FOR HP DESKJET 5740, 6540, 6840, 9800, 9860, 9808, HP PHOTOSMART		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP C9363WA (HP 97), TRICOLOR , 14 ML, FOR HP DESKJET 5740, 6540, 6840, 9800, 9860, 9808, HP PHOTOS		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - LASERJET PR MFP177FW, BLACK CF 350 A		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - LASERJET PR MFP177FW, CYAN CF 351 A		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - LASERJET PR MFP177FW, MAGENTA CF 353 A		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	INK CARTRIDGE - LASERJET PR MFP177FW, YELLOW CF 352 A		NO	SHOPPNG 52.1(B)	06/09/2022		10/07/2022	10/23/2022	PSALM-2022 - P1	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	06/23/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	UPX BATTERY - UPS BATTERY, 12VDC, 7.2AH		NO	SHOPPING	05/13/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	2
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								389,120.00		
OTHER OUTSIDE SERVICES										
	- COS HIRING FOR CY 2021 (COMMUNITY AFFAIRS OFFICER 2)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4
	- COS HIRING FOR CY 2021 (ENGINEER 2)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,7
	- ICH HIRING FOR CY 2021 (DRIVER/MECHANIC)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
	- ICH HIRING FOR CY 2021 (O/M TECHNICIAN)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OTHER OUTSIDE SERVICES - TOTAL					6,319,843.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR CLEANER - AIR CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIR FRESHENER - GEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 3SMF, MAINT. FREE		NO	SHOPPING	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	1
	BRAKE SHOE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUMPER, FOR PICK-UP TRUCK - BUMPER, FOR PICK-UP TRUCK		NO	SHOPPING	04/22/2022		08/02/2022	08/18/2022	PSALM-2022 - P2	5
	CABIN FILTER - FOR AIRCONDITION UNIT OF MITSUBISHI STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DASH CAMERA - CAR DASH CAMERA, 1080PM REAR VUEW MIRROR MOUNTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC PAD - FOR PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - SYNTHETIC AUTOMOTIVE, (1LB/15OZ./454G)/PINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5121001 - FLOOD FORECASTING &amp; WARNING SYSTEM DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	05/19/2022		08/31/2022	09/16/2022	PSALM-2022 - P2	2
	TIRE, TUBELESS - 245/70 R 16 FOR MITSUBISHI STRADA		NO	SHOPPING	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	2
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL							1,571,200.00			
SPARES										
OTHER SPARE PARTS										
	CODER - FOR IKEDA KEIKI SH-1		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	8
SPARES - TOTAL							850,000.00			
WORK ORDER										
	REPAIR OF SAN ROQUE FFWSO STAFFHOUSE - REPAIR OF SAN ROQUE FFWSO STAFFHOUSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,7
	UPGRADING OF NINE(9) WARNING STATIONS OF SAN ROQUE DAM PROJECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	16,5
WORK ORDER - TOTAL							18,300,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</u></b>										
ATHLETICS AND EDUCATION										
	SPORTSFEST LEVEL 1-3 1900/PERSON - 1900/PERSON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								16,200.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								50,000.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	FUEL - GASOLINE90 - 95 OCTANE RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								286,353.00		
JANITORIAL SERVICES										
	- CLEAN THE SURROUNDINGS OF THE BUILDING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	8
JANITORIAL SERVICES - TOTAL								808,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</b>										
<b>JOB ORDER</b>										
A003586-JO ANNUAL PHYSICAL EXAMINATION (OMA)										
	ANNUAL PHYSICAL EXAMINATION - A. COMPREHENSIVE HISTORY, COMPLETE PHYSICAL EXAMINATION, & INTERPRETATION OF RESULTS & RECOMMENDATION. B. LABORATORY : URINALYSIS, COMPLETE BLOOD COUNT (CBC), LIPID PROFILE, CREATININ, BLOOD UREA NI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW 2-JO DRUG TESTING (OMA)										
	DRUG TESTING (OMA) - DRUG TESTING OMA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
JOB ORDER - TOTAL							42,800.00			
<b>MAINTENANCE OF BUILDING</b>										
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
MAINTENANCE OF BUILDING - TOTAL							260,000.00			
<b>MATERIALS AND EQUIPMENT</b>										
	BODY PROTECTION REFLECTORIZED VEST - BODY PROTECTION REFLECTORIZED VEST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 -	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</b>										
MATERIALS AND EQUIPMENT										
									P2	
MATERIALS AND EQUIPMENT - TOTAL									178,500.00	
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - KNIFE JAPAN 1 IN. WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 14-7/8 , 1000 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - FOR EPSON FX 2175		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT, JUMBO SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								107,030.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								25,000.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TYPEWRITER - MANUAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								19,900.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF COMMUNICATION EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - TELEPHONE, 2W, SOLID, NO. 22AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FILM - FOR PANASONIC FAX MACHINE, KX-FP701		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								33,107.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN692AA(HP 704), BLACK, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K110A		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN693AA (HP704), TRICOLOR, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K1		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENATION GROUP CLUSTER C</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								66,460.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, 6000+6000+6000		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	1
POSTAGE & COURIER SERVICES - TOTAL								126,324.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	- SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	ALTERNATOR - FOR PICK-UP L-200, STRADA, 4 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BRAKE SHOE (LEFT AND RIGHT) - LEFT AND RIGHT, FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLUTCH MASTER UPPER ASSY. - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b>5300303 - PROJ IMPLEMENTATION GROUP CLUSTER C</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	STARTER ASSEMBLY - STARTER ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE - TUBELESS, RIM 17 245X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE, TUBELESS - 245/70 R 16 FOR MITSUBISHI STRADA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WIPER BLADE ASSEMBLY - MITSUBISHI PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								438,422.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	- TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>5300391 - PROJ IMPLEMENTATION GROUP CLUSTER B</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BROTHER LC73Y, YELLOW		NO	SHOPPNG 52.1(A)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								16,000.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
CHRISTMAS/ANNIVERSARY CELEBRATION										
	CHRISTMAS/ANNIVERSARY CELEBRATION, 1000 PER PAX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
CHRISTMAS/ANNIVERSARY CELEBRATION - TOTAL								2,000.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 17000 PER USER PER YEAR - MS TEAMS AND OTHER VIDEO-CONFERENCING, VIRTUAL PRIVATE NETWORK SOFTWARES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								17,000.00		
MATERIALS AND EQUIPMENT										
	SAFETY GOGGLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								3,285.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), BLUE, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM, TRANSPARENCY - A4, PPC/OHP 100SHTS/BOX-FOR INKJET PRINTERS, PRODUCT #		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - STAMP PAD , VIOLET, 50ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT POWER ENGINEERING SERVICES GROUP</b>										
<b><u>8000010 - COST ESTIMATION &amp; CONTRACT SPEC. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TWINE - PLASTIC, ONE KILO PER ROLL		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								29,765.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								1,200.00		
TRAINING AND EDUCATION										
	ANNUAL CONVENTION, PSME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								2,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								120,000.00		
<b>JOB ORDER</b>										
A004021-JO	ACCURACYTESTING OF TWENTY ONE (21) IPP REVENUE METERS									
	ACCURACYTESTING OF TWENTY ONE - ACCURACY TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	ACCURACYTESTING OF TWENTY ONE - ACCURACY TESTING		NO	NP-SMALL VAL PROC	03/08/2022		04/22/2022	05/08/2022	PSALM-2022 - P1	7
NEW1-JO	CLERICAL AND ADMINISTRATIVE SUPPORT(DEVELOPMENT /IMPLEMETATION OF IPPCM IS & EF									
	JOB ORDER - LABOR - DATA CONTROLLER/ENCODER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW2-JO	MSE & GPE YEAR-END PHYSICAL INVENTORY									
	JOB ORDER - LABOR - DATA CONTROLLER/ENCODER		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - LABOR - INVENTORY TAKERS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
NEW3-JO	ROW CLEARING WORKS OF CALIRAYA-KALAYAAN 115KV T/L									
	ROW CLEARING WORKS OF CALIRAYA - NEW3		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW4-JO	PREVENTIVE MAINTENANCE OF CALIRAYA SWITCHYARD									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
JOB ORDER										
NEW4-JO	PREVENTIVE MAINTENANCE OF CALIRAYA SWITCHYARD									
	PREVENTIVE MAINTENANCE OF CALI - NEW4		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	8
NEW5-JO	MAINTENANCE OF ACCESS ROAD LEADING TO PAGBILAO COAL FIRED THERMAL PP									
	MAINTENANCE OF ACCESS ROAD LEA - NEW5		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	5,2
<b>JOB ORDER - TOTAL</b>								<b>7,774,083.00</b>		
MATERIALS AND EQUIPMENT										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>78,400.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - SPIRAL 3/4 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - SPIRAL, 1 DIA., 44 L, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD - BRISTOL, A4 SIZE (210MM W X 297MM L), YELLOW, 500 SHTS/REAM		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BEIGE/GREEN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), YELLOW		NO	SHOPPNG 52.1(B) 10/19/2021			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - HEAVY DUTY, 6"L, HARD PLASTIC HANDLE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - BROWN, LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - CORRECTION, WATERBASED, 20ML.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - SHORT, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	NP-AGENCY TO AGENCY		01/17/2022	02/02/2022	PSALM-2022 - P1		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL							113,071.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2063001 - IPPCM LUZON-VISAYAS DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								18,700.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063990 - OM - IPP CONTRACTS MANAGEMENT DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RECORDER DIGITAL - DIGITAL VOICE RECORDER 4GB CAPACITY MODEL: ICD-UX533F		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>38,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2063990 - OM - IPP CONTRACTS MANAGEMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								17,040.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	DRUM KIT - BROTHER DR-2255		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER TN-2280		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								13,630.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
MATERIALS AND EQUIPMENT										
	SCANNER - DOCUMENT SCANNER, AUTOMATIC, DOCUMENT FEEDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								16,500.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOARD, COVER - VELLUM, GSM 200, A4 SIZE (210MM W X 297MM L), RED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG), 3 (75MM)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 19MM (5/8 )		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - PAPER, HARD PLASTIC, HD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DRIVE FLASH - 16GB USB PLUG & PLAY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - WAX COATED, LONG SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - NPC, PURCHASE ORDER, 4 SHTS/SET; 50 SETS/PAD (AS PER NPC SAMPLE)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD, PURPLE WITH BRUSH, 2OZ./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGAZINE FILE BOX - 112MM X 200MM X 240MM, WITH OPEN END		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								65,234.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	INK - FILM, FOR BROTHER FAX MACHINE, MODEL NO. 837MC PC-402RF 2 ROLLS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								12,500.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CANON COLORED PRINTER MG2570S - BLACK 745 - BLACK 745		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CANON COLORED PRINTER MG2570S - COLORED 746 - COLORED 746		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - C13T664100, BLACK FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - C13T664200, CYAN FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - C13T664300, MAGENTA FOR EPSON TANK SYSTEM L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - C13T664400, YELLOW FOR EPSON TANK SYSTEM L300		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								60,975.00		
RENTAL										
	- PHOTOCOPY OF DOCUMENT AND RECORDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								8,400.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - INNOVA J, WAGON TYPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - 2 SMF 12V (MAINT. FREE), FOR PICK-UP STRADA, MODEL2010		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	OIL FILTER - INNOVA J, WAGON TYPE		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>2070001 - OM - RESOURCE MANAGEMENT SERVICES</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SPARK PLUG - FOR OUTBOARD MOTOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								46,160.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b>5353002 - ILIJAN GAS PIPELINE O &amp; M</b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								340,000.00		
<b>JANITORIAL SERVICES</b>										
	- HOUSEKEEPING CHORES AT INGRF		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,2
	JANITORIAL SERVICES - HOUSEKEEPING CHORES AT INGRF		YES	PUBLIC BIDDING	06/08/2022	08/10/2022	10/13/2022	10/29/2022	PSALM-2022 - P2	2
JANITORIAL SERVICES - TOTAL								1,484,454.11		
<b>JOB ORDER</b>										
A003055-JO	PIPELINE CLEARING (CLEARING OF ROW ALONG INGRF PIPELINE ROUTE. DIST. 14.6 KMS									
	PIPELINE CLEARING (CLEARING OF - PIPELINE CLEARING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW1-JO	CALIBRATION OF INSTRUMENTAL STANDARD									
	CALIBRATION OF INSTRUMENTAL STANDARD - CALIBRATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW2-JO	REPAIR OF DAMAGED RIP - RAP AT PIPELINE ROUTE									
	REPAIR OF DAMAGED RIP - RAP AT - REPAIR OF DAMAGED RIP-RAP AT PIPELINE ROUTE (Rehabilitation of Slope Protection for the Ilijan Natural Gas Pipeline Route)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,1
NEW4-JO	MSE & GPE YEAR END PHYSICAL INVENTORY									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021	GAA-2022 - Non-OMA
Priority 2 - April 1 to May 15, 2022	PSALM-2022 - OMA
Priority 3 - May 16 to June 15, 2022	



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
JOB ORDER										
NEW4-JO MSE & GPE YEAR END PHYSICAL INVENTORY										
	MSE & GPE YEAR END PHYSICAL INVENTORY - ENCODER		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
JOB ORDER - TOTAL							1,923,000.00			
<b>MATERIALS AND EQUIPMENT</b>										
	ANALOG MULTI TESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 1.2V, 1800MAH, METAL HYDRIDE AA RECHARGEABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 9V, 2200MAH, METAL HYDRIDE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - RECHARGEABLE, 12V, 7AH/20HR, LEAD ACID SEALED TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TACKER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAPACITOR FOR BALLAST - 550 FARAD, 240 VAC, 60 HZ		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 10 AT, 2P, 220 - 250 VAC, 2.5 KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 20 AT, 3P, 220 - 250 VAC, 2.5 KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
MATERIALS AND EQUIPMENT										
	CIRCUIT BREAKER - 30AT, 3P, 220-250 VAC , 2.5 KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 40AT, 3P, 440-500VAC, 10KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 40AT, 3P, 440-500VAC, 2.5KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 5 AT, 2P, 220 - 250 VAC, 2.5 KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 60AT, 3P, 440-500 VAC, 5KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CIRCUIT BREAKER - 75AT, 3P, 440-500 VAC, 25KA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPACT FL - 14 WATTS, SQUARE BASE, 2 PINS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONFERENCE MICROPHONE SYSTEM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONVENIENCE OUTLET - 22V/15AMP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DESOLDERING TOOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
MATERIALS AND EQUIPMENT										
	FL BALLAST - 20 WATTS, 220 VOLTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FL BALLAST - 40 WATTS, 220 VOLTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FL STARTER - 40 WATTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRECISION SCREW - STANDARD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCREW DRIVER SET - ELECTRICAL GRADE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SODIUM VAPOR LAMP - 400 WATTS, 220V, E40 SOCKET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLDERING TOOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TELEPHONE TECHNICIAN HANDTOOL SET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>261,268.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK - LOG, 150 PAGES		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGAZINE FILE BOX - 110MM X 220MM X 265MM, WITH OPEN END		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, COLORED, LONG		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER CUTTER HEAVY DUTY		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</u></b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR BOSTITCH TYPE STAPLER, B8, CAT. NO. STCR22115-1/4 (26/8)		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DOUBLE SIDED		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b>5353002 - ILIJAN GAS PIPELINE O &amp; M</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 25MM W X 45 YRDS L		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								36,939.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FAX MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								50,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CANON CARTRIDGE 319 II - CANON CARTRIDGE 319 II		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	HP 307A CYAN ORIGINAL LASERJET TONER CARTRIDGE (CE741A) - CYAN (CE741A)		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	HP 307A MAGENTA ORIGINAL LASERJET TONER CARTRIDGE (CE743A) - MAGENTA (CE743A)		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	HP 307A YELLOW ORIGINAL LASERJET TONER CARTRIDGE (CE742A) - YELLOW (CE742A)		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	HP 932 BLACK TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b>5353002 - ILIJAN GAS PIPELINE O &amp; M</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP933, CYAN		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP933, MAGENTA		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP933, YELLOW		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CE740A, BLACK, FOR HP COLOR LASERJET PROFESSIONAL CP5220, PRINTER SERIES		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - TN3320, BROTHER HL-5450		NO	SHOPPNG 52.1(B)	05/01/2022		07/30/2022	08/15/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								181,000.00		
<b>OTHER OUTSIDE SERVICES</b>										
	- INFORMATION ASSISTANT		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	8
	- OM TECHNICAIN		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- WAREHOUSEMAN IV		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	4
OTHER OUTSIDE SERVICES - TOTAL								1,687,746.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE SR DEPARTMENT MANAGER- RESOURCE MANAGEMENT SERVICES</b>										
<b><u>5353002 - ILIJAN GAS PIPELINE O &amp; M</u></b>										
<b>RENTAL</b>										
	- STAFF HOUSE AT ILIJAN, BATANGAS CITY		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	- XEROX/PHOTOCOPYING MACHINE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>RENTAL - TOTAL</b>								<b>135,600.00</b>		
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES</b>										
	mitsubishi adventure with plate no. SHP-809		NO	NP-SMALL VAL PROC	06/08/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	VEHICLE TIRES - 195 R14, 8 PLY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VEHICLE TIRES - 205 / 70 R15		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>104,000.00</b>		
<b>WORK ORDER</b>										
	S/DEL/INST/TEST & COMM FOR UPGRADED HARDWARE & SOFTWARE, SACADA SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	16,0
	S/DEL/INST/TEST & COMM FOR UPGRADED LEAK DETECTION SYSTEM(LDS)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,0
	REPLACEMENT OF FIRE DETECTION & ALARM SYS / INTS OF FILE SUPPRESSION		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,3

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
	S/DEL/INST/TEST SPLIT TYPE METAL ENCLOSURE(STME) &ACCESSORIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,7
WORK ORDER - TOTAL									38,000,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION										
6600006 - OFFICE OF THE VP-MINDANAO GENERATION										
WORK ORDER										
	CONVERSION OF ROOFDECK TO MULTI PURPOSE HALL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,100,000.00
WORK ORDER - TOTAL								10,100,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
<b>WORK ORDER</b>										
	SUPPLY/INSTALLATION OF OPERATION DISPLAY/MONITORING SYSTEM - SUPPLY/INSTALLATION OF OPERATION DISPLAY/MONITORING SYSTEM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	IMPROVEMENT OF WORK STATION OFOPD SHIFTING PERSONNEL - IMPROVEMENT OF WORK STATION OFOPD SHIFTING PERSONNEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,2
<b>WORK ORDER - TOTAL</b>							<b>9,240,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
<b>WORK ORDER</b>										
	REHABILITATION OF MINGEN DIGITAL/ANALOGUE TELECOMMUNICATION NETWORK - REHABILITATION OF MINGEN DIGITAL/ANALOGUE TELECOMMUNICATION NETWORK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,0
	REHAB OF AGUS 1&2 POWER PLANT WIRELESS DATACOM INFRASTRUCTURE - REHAB OF AGUS 1&2 POWER PLANT WIRELESS DATACOM INFRASTRUCTURE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	18,0
	INSTLN OF AGUS-PUL4 NETWORK & INFORMATION SECURITY MONITORING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	18,0
	UPGRADING OF NEW DATA CENTER BUILDING PRECISION COOLING SYSTEM - UPGRADING OF NEW DATA CENTER BUILDING PRECISION COOLING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	INSTALLATION OF SERVER/PABX ROOMS PARTITIONS AND OFFICE SYSTEMS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	CONSTRUCTION OF OFFSITE DATA CENTER & EQPT STORAGE FOR MINGEN & AGUS P - CONSTRUCTION OF OFFSITE DATA CENTER & EQPT STORAGE FOR MINGEN & AGUS P		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,3
	CONSTRUCTION OF OFFSITE DATA CENTER & EQPT STORAGE FOR MINGEN & AGUS P - CONSTRUCTION OF OFFSITE DATA CENTER & EQPT STORAGE FOR MINGEN & AGUS PULANGI PLANTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	14,0
<b>WORK ORDER - TOTAL</b>								<b>76,337,944.82</b>		

**Note:**

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
<b>WORK ORDER</b>										
	3RD PARTY CONSULTANCY ON DAM SAFETY REVIEW AT AGUS 7 HEP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	20,0
	REMOTE TELEMETRY SYS FOR PIEZO INSTALL'N (FOR INSTALLED PIEZOMETERS)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
	DIRECT PENDULUM SYSTEM FOR AGUS 7 DAM & PULANGI 4 CONC. SPILLWAY STRUC		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	DIRECT PENDULUM SYSTEM FOR AGUS 7 DAM CONC. SPILLWAY STRUC.		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	SUPPLY & INST'N OF ON-LINE NET WRKG OF DAM INSTRUMT'N (AG2 & AG4 HEPS)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	7,0
	SUPPLY & INST'N OF ON-LINE NET WRKG OF DAM INSTRUMT'N (PUL4 HEP)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	7,0
	SUPPLY & INST'N OF PIEZOMETER @ PUL4HEP MONTRG OF DAM STRUCT STABILITY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,2
<b>WORK ORDER - TOTAL</b>								<b>58,200,000.00</b>		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
<b>JOB ORDER</b>										
NEW1-JO	CONSTRUCTION OF WATER SYSTEM (PHASE 3) AT MALABANG, LANA DEL SUR									
	CONSTRUCTION OF WATER SYSTEM ( - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,5
	CONSTRUCTION OF WATER SYSTEM ( - PHASE 3) AT MALABANG, LDS - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,5
NEW10-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT TARAKA, LANA									
	CONSTRUCTION OF WHARF WITH INT - EGRATED 702 MASL ELEVATION MARKER AT TARAKA, LANA DEL SUR - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW11-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT BACOLOD-KALA									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT BACOLOD-KALAWI, LANA DEL SUR - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW12-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT BAYANG, LANA									
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW13-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT MADALUM, LAN									
	CONSTRUCTION OF WHARF WITH INT - EGRATED 702 MASL ELEVATION MARKER AT MADALUM, LANA DEL SUR - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</b>										
<b>JOB ORDER</b>										
NEW13-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT MADALUM, LAN									
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW14-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT BUADI-PUSO B									
	CONSTRUCTION OF WHARF WITH INT - EGRATED 702 MASL ELEVATION MARKER AT BUADI-PUSO BUNTONG, LANA DEL SUR - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW15-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT MULONDO, LAN									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT DALAMA, MULONDO, LANA DEL SUR - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW16-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT LUMBAYANAGUE									
	CONSTRUCTION OF WHARF WITH INT - EGRATED 702 MASL ELEVATION MARKER AT LUMBAYANAGUE, LANA DEL SUR - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW7-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT MADAMBA, LAN									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT BRGY. LINUK, MADAMBA, LANA		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
JOB ORDER										
NEW7-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT MADAMBA, LAN DEL SUR, MITIGATION AND CSR PROJECT									
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
NEW8-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT BALINDONG, L									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT BALINDONG, LANA DEL SUR - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
NEW9-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT POONA BAYABA									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT BRGY. CAIRAN ROGAN, POONA BAYABAO, LANA DEL SUR - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONSTRUCTION OF WHARF WITH INT - MITIGATION AND CSR PROJECT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
					JOB ORDER - TOTAL				68,000,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u>										
WORK ORDER										
	CONSTRUCTION OF CDD OFFICE EXTENSION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,000,000.00
WORK ORDER - TOTAL							10,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
<b>JOB ORDER</b>										
NEW 5-JO	REPAIR OF FIRE CABINETS & UPGRADING OF FIRE HOSE & REP. OF WORNOUT SIAMES FIRE H									
	REPAIR OF FIRE CABINETS & UPGRADING OF FIRE HOSE & REP. OF WORNOUT SIAMES FIRE HYDRANTS - REP. & REPAINTING OF GUARDPOST		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,000,000.00
NEW7-JO	RJO - PCB DISPOSAL OF MINGEN AGUS AND PULANGI PLANTS									
	- RJO - PCB DISPOSAL OF MINGEN AGUS AND PULANGI PLANTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	12,600,000.00
<b>JOB ORDER - TOTAL</b>								<b>18,600,000.00</b>		
<b>WORK ORDER</b>										
	SUPPLY AND INSTALLATION OF CCTV SYSTEM AT MINGEN FACILITIES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	9,000,000.00
<b>WORK ORDER - TOTAL</b>								<b>9,000,000.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION										
6620020 - LOGISTICS DIV.										
WORK ORDER										
	REPAIR & CONST OF CENTRAL WAREHOUSE ENTRANCE & EXIT GUARDHOUSE & GATES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	RECONSTRUCTION OF FENCE @ CENTRAL WAREHOUSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,0
WORK ORDER - TOTAL							13,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
<b>WORK ORDER</b>										
	REHABILITATION OF LINEN ROOMS AND CR OF GUESTHOUSE NO. 1 AND 2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	REHABILITATION AND IMPROVEMENT OF INFIRMARY/CLINIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	CONSTRUCTION OF ISOLATION FACILITY FOR SUSPECTED COVID-19 NPC EMPLOYEES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,0
	REPAIR AND MAINTENANCE OF NPC MINGEN HOUSING QUARTERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	16,0
	REHABILITATION OF ROADWAY AND DRAINAGE CANAL AT MRSQ AND NPC COMPOUND		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	10,0
	CONSTRUCTION OF QUARTERS FOR MAINTENANCE AND OPERATION PERSONNEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	20,0
	REHABILITATION OF STORM DRAINAGE AT THE VICINITY OF MINGEN HEADQUARTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	REPLACEMENT OF DILAPIDATED WOODEN & STEEL ELECL POST @ MRSQ & NPC COMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,0
	CONSTRUCTION OF STORAGE BUILDING FOR HR, FINANCE & COA DOCUMENTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION										
6620026 - HR & ADMINISTRATION SERVICES DIV.										
WORK ORDER										
	CONSTRUCTION OF SECURITY FENCE & GUARD HOUSES OF NPC WATER DEEP WELLS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,0
WORK ORDER - TOTAL							80,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u>										
WORK ORDER										
	CONSTRUCTION OF CANOPY INFRONT OF CMTSD BUILDING & FABRICATION SHOP - CONSTRUCTION OF CANOPY INFRONT OF CMTSD BUILDING & FABRICATION SHOP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,998,283.15
					WORK ORDER - TOTAL		3,998,283.15			

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6641011 - CENTRAL MAINTENANCE DIVISION</b>										
GENERAL PLANT EQUIPMENT										
	DRILL - RADIAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,000,000.00
GENERAL PLANT EQUIPMENT - TOTAL								20,000,000.00		
WORK ORDER										
	MAJOR REPAIR/RECONDITIONING/RETUBING OF DEFECTIVE AIR COOLERS - MAJOR REPAIR/RECONDITIONING/RETUBING OF DEFECTIVE AIR COOLERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,000,000.00
WORK ORDER - TOTAL								10,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6641012 - TECHNICAL SERVICES DIVISION</b>										
GENERAL PLANT EQUIPMENT										
	TESTER - HIGH VOLTAGE, DC RAMP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	17,7
	VISUAL FAULT LOCATOR - INSPECTION EQUIPMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,0
GENERAL PLANT EQUIPMENT - TOTAL							27,700,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>HEAD OFFICE</b>											
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>											
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>											
SPARES											
MECHANICAL SPARE PARTS											
	BEARING - GENERATOR GUIDE BEARING, AG1		YES	PUBLIC BIDDING	06/08/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	25,0	
	BEARING, THRUST - GENERATOR THRUST BEARING, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	26,4	
	BRAKE & JACK, GENERATOR - BRAKE AND JACK GENERATOR, AG1		YES	PUBLIC BIDDING	05/16/2022	06/21/2022	08/24/2022	09/09/2022	PSALM-2022 - P1	20,7	
	BUS BAR, 13.8 KV - GENERATOR BUSBAR, 3 SEGMENTS. AG1		YES	PUBLIC BIDDING	06/22/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P1	15,0	
	GENERATOR AIR COOLER - GENERATOR AIR COOLERS, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	21,6	
	RADIATOR, TRANSFORMER, B2/520, 1400 X 19 - TRANSFORMER RADIATOR TANK W/ VENTILATION FAN, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0	
	STATION BATTERY, WITH CHARGER - STATION BATTERY, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0	
SPARES - TOTAL											128,826,300.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
	NEW 90-JO	EXPANSION OF MATERIAL RECOVERY FACILITY, AG1								
		EXPANSION OF MATERIAL RECOVERY - MATRL RECOVERY FACILITY	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	NEW 96-JO	SUPPLY OF LABOR & MATERIAL FOR THE REPAIR OF EMPLOYEES' HOUSING QUARTERS								
		SUPPLY OF LABOR & MATERIAL FOR - REPAIR OF HOUSING QUATERS	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,0
JOB ORDER - TOTAL							10,000,000.00			
WORK ORDER										
		COMPLETION OF INSTALLATION OF TRASH RACK CLEANER, AG1 U2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	25,0
		SUPP.&INST. OF BATTERY,CHRGR,INVRTR,& DST PNEL, UPS SYS. FOR PLANT, AG2	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	18,0
		UPGRADING OF CONTROL, ANNUCIATION & PROTECTION SYSTEM UNIT 2, AG2	YES	PUBLIC BIDDING	05/10/2022	08/31/2022	11/03/2022	11/19/2022	PSALM-2022 - P2	37,0
		REPLACEMENT OF MOTORIZED VALVE OF RWS FOR UNIT 2, AG2	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	7,5
		INSTALLATION OF MOTORIZED JACK FOR ROTOR, AG2	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
		REPLACE HIGH PRESSURE COMPRESSOR FOR GPT, AG2	YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
<b>WORK ORDER</b>										
	REPLACEMENT OF GREASING SYSTEM FOR UNIT 1,2 &3, AG2		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	3,0
	FABRICATON OF GENERATOR AIR COOLER, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9,8
	CONST OF GUESTHOUSE & MULTIPURPOSE TRAINING CENTER, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
	UPGRADING OF REMOTE GATE POSITION MONITOR AND TUR GEN, AG1		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	6,5
	REHAB/REPAIR OF POWER INTAKE SERVICE GATE, AG1		YES	PUBLIC BIDDING	05/10/2022	08/31/2022	11/03/2022	11/19/2022	PSALM-2022 - P1	29,0
	INSTALLATION OF GENERATOR BEARING TEMPERATURE MONITOR FOR UNIT 1, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,2
	FIBER OPTIC TELECOMMUNICATION BACKBONE, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
	REHAB OF PI GATE AND SPILLWAY CONTROL AND MONITORING SYSTEM, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
	CONSTRUCTION OF CONCRETE PRIMTR FENCE AT PWR INTK APPROACH CHANNEL,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
<b>WORK ORDER</b>										
	SUPPLY, INST & COMMISSIONING OF PDA ON X-MER , AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
	SUPPLY & INST. OF STAND-BY DIESEL GEN-SET AT POWEHOUSE, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,5
	REHAB OF GENERATOR BRAKING SYSTEM OF 1 UNIT, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	REHAB OF DOMESTIC WATER SUPPLY, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,2
	REPLACEMENT OF TURBINE OIL PONDS O-RINGS/PACKING OF 3 UNITS, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,0
	CONST.,SUP & INST. OF LIFTING STRUCTURE FOR BULKHEAD GATES AT AG1 HEP		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,5
<b>WORK ORDER - TOTAL</b>								<b>213,401,700.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	AIR COOLER - GENERATOR, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	38,7
	CONTROLLER, GOVERNOR - PRE-PROGRAMMED FOR UNIT 2, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	15,0
	CURRENT TRANSFORMER, 138KV - 3 PHASE, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	18,0
	DRAFT TUBE THROAT - STAINLESS, UNIT 1, AG4		YES	PUBLIC BIDDING	06/20/2022	07/27/2022	09/29/2022	10/15/2022	PSALM-2022 - P2	50,0
	GENERATOR SLIP RING - AG5		YES	PUBLIC BIDDING	06/25/2022	07/19/2022	09/21/2022	10/07/2022	PSALM-2022 - P2	39,0
	GENERATOR THRUST BEARING OIL COOLER - AG5		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	19,2
	GOVERNOR OIL PUMP W/ ELECTRIC MOTOR - AG4		YES	PUBLIC BIDDING	08/31/2022	09/05/2022	11/08/2022	11/24/2022	PSALM-2022 - P2	40,0
	RADIATOR - AG4 TRANSFORMER OIL COOLER, OEM		YES	PUBLIC BIDDING	04/09/2022	05/02/2022	05/24/2022	06/09/2022	PSALM-2022 - P1	60,0
	TANK, OIL - CONSERVATOR, MVA POWER TRANSFORMER- AG4 HEP		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	30,0
	TURBINE RUNNER CONE - AG5		YES	PUBLIC BIDDING	06/08/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P2	28,9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
SPARES - TOTAL					338,840,000.00					
WORK ORDER										
	AG4&5 INSTLN OF DOOR LOCK BIOMETRICS SYSTEM & REPLACEMENT OF DOORS @ - AG4&5 INSTLN OF DOOR LOCK BIOMETRICS SYSTEM & REPLACEMENT OF DOORS @		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,000,000.00
WORK ORDER - TOTAL					4,000,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6643011 - AGUS 4&amp;5 HPP TECHNICAL SERVICES DIVISION</u>										
WORK ORDER										
	AG4&5 HPPC DIGITIZED DOCUMENT MANAGEMENT SYSTEM - AG4&5 HPPC DIGITIZED DOCUMENT MANAGEMENT SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	14,000,000.00
WORK ORDER - TOTAL							14,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

HEAD OFFICE

OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION

6643013 - AGUS 4&5 HPP MAINTENANCE DIVISION

WORK ORDER

AG5 INSTALLATION AND COMMISSIONING OF STOPLOG AT DWSG #1 - AG5 INSTALLATION AND COMMISSIONING OF STOPLOG AT DWSG #1	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	82,0
AG5 UPGRADING OF OVERHEAD CRANE AT POWER HOUSE - AG5 UPGRADING OF OVERHEAD CRANE AT POWER HOUSE	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0
AG4 INSTALLATION OF TAILRACE OUTLET GANTRY CRANE - AG4 INSTALLATION OF TAILRACE OUTLET GANTRY CRANE	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	50,0
REHAB OF AG4 UNIT 2 SEQUENCER - REHAB OF AG4 UNIT 2 SEQUENCER	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0
AG5 INSTALLATION OF BACK-UP VALVE ACTUATOR OF UNIT 1&2 DRAFT TUBES - AG5 INSTALLATION OF BACK-UP VALVE ACTUATOR OF UNIT 1&2 DRAFT TUBES	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,0
AG5 REPAIR & GROUTING OF RIPRAP AT RIGHT BANK AT DW DOWNSTREAM - AG5 REPAIR & GROUTING OF RIPRAP AT RIGHT BANK AT DW DOWNSTREAM	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
AG5 FABN. & INSTA. OF ROOFING PROTECTIVE PH ROOFDECK - AG5 FABN. & INSTA. OF ROOFING PROTECTIVE PH ROOFDECK	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9,8
AG4 UPGRADING OF STATION SERVICE BREAKER UNIT NO. 3 VACUUM TYPE - AG4 UPGRADING OF STATION SERVICE BREAKER UNIT NO. 3 VACUUM TYPE	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	10,0
AG4 REHABILITATION OF DISCONNECTING/EARTH SWITCH, BAY 3, BUS LINE 1 - AG4 REHABILITATION OF DISCONNECTING/EARTH SWITCH, BAY 3, BUS LINE 1	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
<b>WORK ORDER</b>										
	AG4 APPLICATION OF NON SKID FLOORING AT POWER CAVERN - AG4 APPLICATION OF NON SKID FLOORING AT POWER CAVERN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,0
	AG5 REPLACEMENT OF DWSG UNIT 2 HYDRAULIC SYSTEM & CONTROLS - AG5 REPLACEMENT OF DWSG UNIT 2 HYDRAULIC SYSTEM & CONTROLS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	16,0
	AG5 UPGRADING/RETROFITTING OF GENERATOR UNI 1 GOVERNOR SYSTEM - AG5 UPGRADING/RETROFITTING OF GENERATOR UNI 1 GOVERNOR SYSTEM		YES	PUBLIC BIDDING	06/08/2022	06/27/2022	08/30/2022	09/15/2022	PSALM-2022 - P2	46,0
	AG4 REHAB OF AG 4&5 HEPP GUARDHOUSE, 4 UNITS - AG4 REHAB OF AG 4&5 HEPP GUARDHOUSE, 4 UNITS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	AG5 INSTALLATION OF DIGITAL SYNCHRONIZING SYSTEM FOR GEN. UNITS 1&2 - AG5 INSTALLATION OF DIGITAL SYNCHRONIZING SYSTEM FOR GEN. UNITS 1&2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	14,0
	AG5 REPLACEMENT OF ELECTRIC MOTORS & AC/DC BRAKES AT INTAKE CHANNEL - AG5 REPLACEMENT OF ELECTRIC MOTORS & AC/DC BRAKES AT INTAKE CHANNEL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,0
	AG5 INSTALL & COMM OF ONLINE TRANSFORMER THERMAL MONITORING SYSTEM - AG5 INSTALL & COMM OF ONLINE TRANSFORMER THERMAL MONITORING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0
	AG5 INSTALL & COMM OF VIBRATION MONITORING SYSTEM OF GEN. UNIT 1&2 - AG5 INSTALL & COMM OF VIBRATION MONITORING SYSTEM OF GEN. UNIT 1&2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0
	AG5 SUPPLY, INSTALLATION & COMMISSIONING OF 5 TONNERS OVERHEAD CRANE - AG5 SUPPLY, INSTALLATION & COMMISSIONING OF 5 TONNERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	18,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>HEAD OFFICE</b>											
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>											
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>											
WORK ORDER											
OVERHEAD CRANE											
	AG4 SUPP., INST.&COMM. OF EXTN FLOATING WIRE MESH CON. AT COMPACT. SYS - AG4 SUPP., INST.&COMM. OF EXTN FLOATING WIRE MESH CON. AT COMPACT. SYS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	14,0	
	AG4 REHABILITATION OF GANTRY CRANE INCLUDING JIB CRANE - AG4 REHABILITATION OF GANTRY CRANE INCLUDING JIB CRANE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	20,0	
	AG4 UPGRADING OF ANNUNCIATOR, CONTROL & PROTECTION SYSTEM - AG4 UPGRADING OF ANNUNCIATOR, CONTROL & PROTECTION SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	70,0	
	AG4 SUPPLY & DELIVERY OF WEED HARVESTER - AG4 SUPPLY & DELIVERY OF WEED HARVESTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	80,0	
	CONSTRUCTION WORK IN PROGRESS - AG5 EXPANSION OF TELEPHONE SYSTEM WITH INTEGRATION TO THE EXISTING PLANT PAGING SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,5	
	CONSTRUCTION WORK IN PROGRESS - AG5 SUPPLY OF LABOR AND MATERIALS FOR THE INSTALLATION OF SF6 PCBs & DSs FOR ISOLATION OF MAIN TRANSFORMERS 1&2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,0	
	CONSTRUCTION WORK IN PROGRESS - REHAB AND REPAIR OF TRANSFORMER MONITORING AND CONTROL SYSTEM (TMCS) OF AGUS 4 HEP UNITS 1, 2 & 3 POWER TRANSFORMERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9,9	
<b>WORK ORDER - TOTAL</b>											<b>579,348,618.76</b>

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u>										
SPARES										
MECHANICAL SPARE PARTS										
	THRUST BEARING OIL COOLER - FOR AGUS 6 ME		YES	PUBLIC BIDDING	08/11/2022	09/06/2022	11/09/2022	11/25/2022	PSALM-2022 - P1	28,7
SPARES - TOTAL							28,700,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
<b>WORK ORDER</b>										
	UPGRADING OF DOCUMENT MANAGEMENT/ARCHIVAL SYSTEM		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	3,0
	INSTALLATION OF AUTOMATIC FIRE SUPPRESSION AT AGUS 6		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	19,6
	INSTN/ ENHANCEMENT OF AUTOMATIC FIRE SUPP. SYS AT AGUS 7		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	19,6
	REHAB OF AG67 SUSPENDED STEEL CABLES AND PLATFORMS		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	4,0
	SLOPE PROTECTION&DRAINAGE SYSTEM AT AGUS 7 SPILLWAY		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	19,6
<b>WORK ORDER - TOTAL</b>							<b>65,800,000.00</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</b>										
JANITORIAL SERVICES										
	- JANITORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	13,4
JANITORIAL SERVICES - TOTAL								13,426,568.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</b>										
<b>WORK ORDER</b>										
	AG6 IC S/D/I&C OF UNIT EXCITATION SYSTEM - AG6 IC S/D/I&C OF UNIT EXCITATION SYSTEM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	63,1
	A6M S/I&C OF AGUS 6 HPU @ SPILLWAY GATE NO. 3 - A6M S/I&C OF AGUS 6 HPU @ SPILLWAY GATE NO. 3		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	30,0
	A6GS CONSTRUCTION OF OPERATION & MAINTENANCE BUILDING AT AG6 HEP		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	17,3
	A6EE SUPP., INSTN. & COMM OF 4 UNITS TRANSFORMER BUSING OF U3		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	9,8
	A7E SUPPLY AND INSTALLATION OF BATTERY WITH CHARGER		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	9,0
	A7E INSTALLATION OF EQUIPMENT ELEVATOR AT AGUS 7 POWERHOUSE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	18,0
	A7M REHAB OF TAILRACE GANTRY CRANCE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	10,0
	A7M REHAB OF AIR HANDLING OF AGUS 7 POWERHOUSE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	12,0
	A7M CHROMING OF SERVOMOTOR OF AGUS 7 UNIT 1		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	10,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
<b>WORK ORDER</b>										
	A7M REHAB OF AGUS 7 BRAKE & JACKING SYSTEM		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	8,0
	A7M SUPP, INSTN & COMMISSIONING OF GOVERNOR LUBE OIL PUMP FOR UNIT 1		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	8,0
	A7M REHAB OF BUTTERFLY & GOV HYDRAULIC PIPING SYS FOR UNIT 1		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	8,0
	A6IC INTEGRATED GEN & TBN CTRLRS W/ ENHNCMNT OF PROT SYS, U5		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	19,6
	A6E INSTN OF 3-LAYER CABLE TRAY & REP OF STAIRWAY AT AG6 CABLE TUNNEL		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	19,4
	A6E INSTN & REHAB OF 440V & 220V TIE LINE FROM PH TO SW & INTAKE AREA		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	14,4
	A7E SUPP, INSTN & COMM OF POWER TRANSFORMER FOR AG7 UNIT 2		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	80,0
	A6M SUPP & INSTN OF ON-LINE FILTERING SEPARATOR OF UPPER & LGB, U4		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	15,9
	A7E INST'N. OF U2 TEMPERATURE MONITORING SYS FOR GEN & TURBINE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	10,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</b>										
<b>WORK ORDER</b>										
	A6GS CONST'N OF FIREWALL BETWEEN AGUS 6 U 1&2 POWER TRANSFORMER		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	3,0
	A7 SUPP & INST'N OF AGUS 6 & 7 PLANTS OIL SPILL BOOM		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	6,0
	A6M SUPP, INSTN, & COMM OF STAND-BY DIESEL GENSET (650KVA), 520KW		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	15,0
	A6GS RIPRAPPING OF CAVED-IN PORTION OF RIVER EMBNKMNT ALONG A6 ACC RD		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	4,0
	A6M SUPP, DEL, INSTN, TESTING & COMM OF OIL WATER SEPARATOR, AG6 U1&2		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P1	17,1
	A6 CONSTN OF 4 UNITS GUARD TOWERS W/ CCTV & SEC EQPT @ A6 S-TANK & DAM		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	6,0
	A6M FABRICATION OF TRASH RACKS FOR INTAKE GATE UNIT 4		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	18,0
	A7IC SUPP. DEL. INST'N. & COMM. OF AG7 U1 EXCITATION SYSTEM		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	71,6
	A7M REHABILITATION OF POWERHOUSE OVERHEAD CRANE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	36,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</b>										
<b>WORK ORDER</b>										
	A7 REHABILITATION OF AGUS 7 ROOFTOP		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	10,0
	A6GS STRENGTHENING OF AGUS 6 UNIT 1 & 2 POWERHOUSE		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	9,0
	A6GS REHAB OF UNITS 1-5 MAINTENANCE PLATFORM AT AGUS 6 SWITCHYARD		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	3,5
	A6E REHAB OF PH LIGHTING SYS & INSTN OF EMERG LIGHTING SYS		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	16,4
	A6E INST'N. OF HEATER FOR UNIT 4 STATOR AND ROTOR AREAS		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	5,7
<b>WORK ORDER - TOTAL</b>							<b>584,541,397.40</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u>										
WORK ORDER										
	RELOCATION OF LOT BOUNDARIES & CONSTN OF P-FENCE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,0
	REHAB OF AGUS 6/7 CENTRAL WAREHOUSE @ DITUCALAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,0
WORK ORDER - TOTAL							10,000,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
<b>WORK ORDER</b>										
	REPLACEMENT OF POWER INTAKE GATE #2 HYDRAULIC ACTUATOR - REPLACEMENT OF POWER INTAKE GATE #2 HYDRAULIC ACTUATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	21,0
	INSTALLATION OF GENERATOR ISOLATION BREAKER FOR UNIT 3		YES	PUBLIC BIDDING	06/23/2022	08/30/2022	11/02/2022	11/18/2022	PSALM-2022 - P1	25,0
	INSTALLATION OF TRANSFORMER OIL CURING SYSTEM (TOCS) - INSTALLATION OF TRANSFORMER OIL CURING SYSTEM (TOCS)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	24,0
	FAB./ INST. OF GUARDRAILS AT POWER CHANNEL (PHASE 15)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	REPLACEMENT OF POWER INTAKE GATE #3 HYDRAULIC ACTUATOR - REPLACEMENT OF POWER INTAKE GATE #3 HYDRAULIC ACTUATOR		YES	PUBLIC BIDDING	09/20/2022	01/16/2023	03/21/2023	04/06/2023	PSALM-2022 - P1	25,0
	REHAB. OF 13.8KV TL FROM 5MVA TRANSFORMER(SY) TO DAM		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	25,0
	REPLACEMENT OF EXCITATION SYSTEM OF UNIT 3 - REPLACEMENT OF EXCITATION SYSTEM OF UNIT 3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	35,0
	INSTALLATION OF PCB ONLINE TREATMENT SERVICES		YES	PUBLIC BIDDING	06/23/2022	08/30/2022	11/02/2022	11/18/2022	PSALM-2022 - P2	19,0
	UPGRADING OF EXISTING DREDGING MACHINE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	4,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u>										
WORK ORDER										
	REHAB OF CONTROL ROOM HMI		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	9,0
	SUPPLY AND COMMISSIONING OF DREDGING MACHINE AND ACCESSORIES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	130,0
	REPAIR OF DAM APRON WATER SPILL STRUCTURE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	10,0
WORK ORDER - TOTAL							331,500,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u>										
SPARES										
MECHANICAL SPARE PARTS										
	BEARING, GUIDE - GENERATOR GUIDE BEARING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	18,000,000.00
	GOVERNOR, SERVO MOTOR - SERVOMOTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	29,000,000.00
	HEAT EXCHANGER - (SHELL AND TUBES)		YES	PUBLIC BIDDING	10/12/2022	09/14/2022	11/17/2022	12/03/2022	PSALM-2022 - P1	12,000,000.00
	SLIP RING		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	11,800,000.00
SPARES - TOTAL							70,817,600.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b><u>9001000 - OFFICE OF THE AUDITOR , COA</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICANT - GEAR OIL, GL-4SAE 90		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								139,600.00		
<b>MISCELLANEOUS</b>										
	MISCELLANEOUS, CONSERVATIVE ESTIMATE ONLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
MISCELLANEOUS - TOTAL								100,000.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	PAPER - SHORT, BOND		NO	SHOPPING	06/29/2022		09/16/2022	10/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>HEAD OFFICE</b>										
<b>COMMISSION ON AUDIT</b>										
<b>9001000 - OFFICE OF THE AUDITOR , COA</b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								478,400.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER - HP LJ PRO400-B//Y/C/M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								148,000.00		
OTHER OUTSIDE SERVICES										
	- SKILLED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
OTHER OUTSIDE SERVICES - TOTAL								300,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
HEAD OFFICE										
COMMISSION ON AUDIT										
9001000 - OFFICE OF THE AUDITOR , COA										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								60,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
ATHLETICS AND EDUCATION										
	MINGEN SPORTSFEST (T-SHIRT)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
ATHLETICS AND EDUCATION - TOTAL								214,240.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GASOLINE - UNLEADED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								44,800.00		
GENERAL PLANT EQUIPMENT										
	PROJECTOR - INTERACTIVE MULTIMEDIA WITH COMPLETE ACCESSORIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	AUDIO/VISUAL (AV) SYSTEM - ACCESSORIES, SOUND LIMITER, COMPRESSOR & COVERTERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AUDIO/VISUAL (AV) SYSTEM - ACCESSORIES, SOUND LIMITER, COMPRESSOR & COVERTERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
GENERAL PLANT EQUIPMENT - TOTAL								2,400,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
JOB ORDER										
NEW-JO	TASK FORCE HALALAN 2022									
	POLO SHIRT - WITH EMBROIDERED LOGO OF NPC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	TASK FORCE HALALAN 2022 - TASK FORCE HALALAN 2022		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW1-JO	MINGEN COMMUNITY SERVICE RELATION									
	AUDIO/ VIDEO-DOCUMENTARY - MINGEN COMMUNITY SERVICE RELATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	COMMUNITY & LOCAL SCHOOL ASSIS - MINGEN COMMUNITY SERVICE RELATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	LIVELIHOOD TRAININGS & SEMINAR - MINGEN COMMUNITY SERVICE RELATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	RADIO & TV LOCAL PLUGGING - MINGEN COMMUNITY SERVICE RELATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW2-JO	MANAGEMENT TEAM MEETING & OPERATIONS REVIEW									
	SHIRTS - WORKING VARIOUS SIZES AND COLORS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	TOKEN - FOR ATTENDEES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW4-JO	SUSTAINANCE OF QUALITY MANAGEMENT SYSTEM AND AUDIT									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
JOB ORDER										
NEW4-JO SUSTAINANCE OF QUALITY MANAGEMENT SYSTEM AND AUDIT										
	DOCUMENT TRACKING SYSTEM - DOCUMENT REPOSITORY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
JOB ORDER - TOTAL								4,108,000.00		
<b>MAINTENANCE OF BUILDING</b>										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
MAINTENANCE OF BUILDING - TOTAL								855,036.00		
<b>OFFICE/LABORATORY AND OTHER SUPPLIES</b>										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 -	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
									P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ERASER - BLACKBOARD/WHITEBOARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - A4, SPECIAL BUSINESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								127,680.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CARTRIDGE, TYPEWRITER - ELECTRONIC GX-8250 BROTHER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	RIBBON CARTRIDGE - TIME STAMP RIBBON WITH CARTRIDGE FOR TIME STAMP MACHINE/DATER MACHINE MODER: S-8000A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - FOR FAX MACHINE PANASONIC KX-MB2170		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								57,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP 202A BLACK LASERJET TONER CARTRIDGE CF500A, HP LASERJET PRO M254NW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP CC530A, BLACK, FOR HP COLOR LASERJET CP2025 PRINTER SERIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP CE400A, BLACK, FOR HP LASERJET ENTERPRISE 500 COLOR M551 SERIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE410A, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRANSFER BELT KIT FOR HP LASERJET 500 COLOR M551 - TRANSFER BELT KIT FOR HP LASERJET 500 COLOR M551		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								198,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600006 - OFFICE OF THE VP-MINDANAO GENERATION</u></b>										
OTHER OUTSIDE SERVICES										
	- 0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- INFORMATION ASSISTANT II (COS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
OTHER OUTSIDE SERVICES - TOTAL								714,948.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								1,560,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL - GASOLINE96 - 98 OCTANE RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								374,400.00		
GENERAL PLANT EQUIPMENT										
	PRINTER - TANK SYSTEM PRINTER, A3+ BOR, WITH SCANNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SCANNER - HIGH PRECISION, ADF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	CABINET - STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
GENERAL PLANT EQUIPMENT - TOTAL								1,040,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER - SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
MAINTENANCE OF BUILDING - TOTAL								1,000,000.00		
MATERIALS AND EQUIPMENT										
	CABINET - FILING STEEL 2-DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DESKTOP MONITOR 27" - DUAL HDMI & VGA INPUTS		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>327,760.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL - ISOPROPHY WITH MOISTURIZER, 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, SLIDING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	N95 FACE MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - 210MM X 297MM (A4) 80GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - LEGAL SIZE, 80GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, DONG-A U-KNOCK , 0.5, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - GEL TYPE, DONG-A U-KNOCK .5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, DONG-A UKNOCK, 0.5, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								195,510.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CHAIR - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								128,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	ADAPTER - HDMI TO VGA		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	AIRPOT - W/ MANUAL DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - AA ALKALINE, 4/PACK		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - AAA ALKALINE, 4/PACK		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - VGA TO VGA, 1.5M		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HDMI CABLE - 1.5M		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HDMI CABLE - 20M		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - NOISE CANCELLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600009 - GENERATION &amp; PERFORMANCE DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L14150 BLACK 001 (127ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L14150 CYAN 001 (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L14150 YELLOW 001 (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, MAGENTA - F#664 FOR EPSON L565 PRINTER/ 70ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, MAGENTA - EPSON L14150 MAGENTA 001 (70ML/BOTTLE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - USB TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

MINDANAO GENERATION

OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION

6600009 - GENERATION & PERFORMANCE DIV.

OPERATION AND MAINTENANCE - COMPUTERS

ORGANIZER - FILE TRAY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
POWER SUPPLY UPS - 650VA 500 WATTS INPUT/OUTPUT:220V	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REFILL INK - BLACK 008, EPSON L15150	NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REFILL INK - CYAN 008, EPSON L15150	NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REFILL INK - MAGENTA 008, EPSON L15150	NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REFILL INK - YELLOW 008, EPSON L15150	NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
STERILIZER DISHES - DRYER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									538,716.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 10,000 X 1 - FOR ZOOM SUBSCRIPTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 400,000 X 1 - RENEWAL OF INTERNET PROTECTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	7
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, 810,000 X 1 - COMPUTER SOFTWARE LICENSES (1 LOT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								2,340,000.00		
GENERAL PLANT EQUIPMENT										
	CATALYST CORE SWITCH - MANAGED, LAYER 3, POE, 24PORTS, RACK MOUNT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	CORE SWITCH - GIGABIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,7
	LAPTOP - MILITARY GRADE FOR MAN/LAN FIELD TROUBLESHOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	LASER DISTANCE METER - DISTANCE MEASURING EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NETWORK & DATA CENTER MAINTENANCE KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	NETWORK MICROSCANNER CABLE VERIFIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>MINDANAO GENERATION</b>											
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>											
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>											
GENERAL PLANT EQUIPMENT											
	ROUTER - WIRELESS ACCESS POINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6	
	WIRELESS NETWORK TESTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6	
	CHAINSAW, POWER - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2		
	CUTTER - HYDRAULIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2		
	GRINDER - ANGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2		
	AMPLIFIER - RECEIVER CHANNEL AUDIO/VIDEO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2		
	AIRCONDITIONER - 1 TO 1.5 HP WINDOW TYPE, INVERTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1	
	CAMERA - VIDEO FOR CONFERENCING, 20X OPTICAL ZOOM, FULL HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2		
GENERAL PLANT EQUIPMENT - TOTAL											7,302,000.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES - INTERNET SUBSCRIPTION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,7
	INTERNET SUBSCRIPTION EXPENSES - INTERNET SUBSCRIPTION REDUNDANCY		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,0
INTERNET SUBSCRIPTION EXPENSES - TOTAL								9,717,926.00		
JOB ORDER										
NEW10-JO	SUPPLY LABOR, MATERIALS, EQUIPMENT, EXPERTISE, DELIVERY/INSTALLATION, CONFIGURAT									
	SUPPLY LABOR, MATERIALS, EQUIPMENT, EXPERTISE, DELIVERY/INSTALLATION, CONFIGURATION, TEST & COMMISSIONING OF LIGHTNING PROTECTION - INST'N OF LIGHTNING PROTECTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW2-JO	MAINTENANCE OF MINGEN FIBER OPTIC BACKBONE									
	MAINTENANCE OF MINGEN FIBER OP - MAINT. OF FIBER OPTIC BACKBONE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW3-JO	MAINTENANCE OF MINGEN WIRELESS BACKBONE									
	MAINTENANCE OF MINGEN WIRELESS - MAINT. OF WIRELESS BACKBONE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW4-JO	MAINTENANCE OF LOCAL AREA AND WIDE AREA NETWORK									
	MAINTENANCE OF LOCAL AREA AND - MAINT.OF MINGEN'S LAN AND WAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
NEW5-JO	MAINTENANCE OF SERVERS, BACK UP POWER AND COOLING SYSTEM									
	MAINTENANCE OF SERVERS, BACK U - SERVERS, BACKUP POWER & COOLIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW6-JO	MAINTENANCE OF MINGEN TELECOM BACKBONE									
	MAINTENANCE OF MINGEN TELECOM - MAINT. MINGEN TELECOM BACKBONE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
NEW7-JO	MAINTENANCE OF AUDIO /VIDEO, PAGING AND SOUND SYSTEMS									
	MAINTENANCE OF AUDIO /VIDEO, P - AUDIO VID,PAGING&SOUND SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW8-JO	MAINTENANCE OF PABX SYSTEM									
	MAINTENANCE OF PABX SYSTEM - MAINT. OF PABX SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
NEW9-JO	MAINTENANCE OF CCTV AND TELECONFERENCE SYSTEMS									
	MAINTENANCE OF CCTV AND TELECO - MAINT. OF CCTV& TELECONFERENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
JOB ORDER - TOTAL							7,200,000.00			
MAINTENANCE OF BUILDING										
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOULDING - PLASTIC, SQUARE, 1 X 8FT. L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NAIL - LIQUID NAIL, ADHESIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	TAPE - DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF BUILDING - TOTAL					1,047,000.00					
MATERIALS AND EQUIPMENT										
	ADAPTOR - VGA TO DVI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CANOPY TENT - TENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHARGER - BATTERY, CHARGES 1-4, 1.5AA OR AAA NIMH, RECHARGEABLE BATTERIES, 4 BATTERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - HEAVY DUTY, 6'L, HARD PLASTIC HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUN TACKER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MACHINE, SHREDDER - 8 7/8 IN. THROAT WIDTH, 7.7 GALLON WASTEBASKET REMOVABLE, 10.01 FPM MAXIMUM SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OXYGEN - PORTABLE TANK WITH CONTENT, 15 LBS, 89CM X 48 CM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLIERS - DIAGONAL-CUTTING SIZE: 7 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PORTABLE HI-VACUUM SUCTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SIGNS - REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAW, CHAIN - 36		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STORAGE RACK - STEEL, FOR AUDIO EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	TABLE - REPAIR WORK, FOLDABLE WITH CHAIRS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	TOOL KIT, BELT - FOR CABLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TORCH, LED - 800 LUMENS (MINIMUM), RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>901,266.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY, RECHARGEABLE, AA, 2500 MAH, 1.2V - RECHARGEABLE NIMH LOW SELF DISCHARGE AA BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 25MM ( 1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ERASER - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								92,739.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								52,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ADAPTOR - HDMI TO VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADAPTOR - TYPE C TO HDMI VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADAPTOR - USB TO HDMI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADAPTOR - USB TO HDMI VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADAPTOR - VGA TO HDMI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIR PURIFIER - FOR OFFICE HEAVY DUTY WITH UV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AUDIO CABLE, 20 FT., 22AWG, 3.5MM STEREO MALE TO 3.5MM STEREO MALE - 3.5MM STEREO MALE TO 3.5MM STEREO MALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BAG - TELECOM TOOL ORGANIZER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 9V, 2200MAH, METAL HYDRIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	BOX - ORGANIZER, 50L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - DB TELEPHONE WITH 50-PAIR DISCONNECTION MODULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - USB TO 3 IN 1 2.0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - HDMI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - HDMI TO MICRO HDMI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - 8P-DIN, 1.5 METER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - ELU 34, ROF 137 5064/1 WITH CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CARD - MICRO, 64GB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CCONNECTOR - BNC, FEMALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHARGER - BATTERY 12/24		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CLAMPS - DROP WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - BNC, MALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - HDMI, FEMALE TO FEMALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ 11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COOLER PAD - NOTEBOOK LAPTOP, UB, BIG FAN COOLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HUB - USB, 4 PORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - REPAIR, DESKTOP, MAGNIFIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIGHT - STUDIO/DOCUMENTATION WITH TRIPOD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MICROPHONE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ORGANIZER - CABLE, SPIRAL, WRAP, ID; 9MM, MATERIAL. PE, MAXIMUM BUNDLE, DIA. 100MM. MAXIMUM CABLE DIA., 100MM, WALL THICKNESS 1.4MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PADLOCK - BRASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RECHARGEABLE LIGHT - WALL MOUNTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLID STATE DRIVE - 2.5 INCH, SATA, INTERNAL, FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOUND CARD - V8, SUPPORTS IOS AND ANDROID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPLITTER - RJ11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPLITTER - RJ45		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SURGE PROTECTOR - 6 POWER OUTLETS WITH 6FT POWER CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TELEPHONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TELEPHONE - WIRED, ANALOG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	TOOL SET - 25 PCS./SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	USB - EXTENDER CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								1,012,454.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	8GB DDR3 DIMM - COMPUTER MEMORY STICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AVR - COMPUTER, IC CONTROLLED WITH SURGE SUPPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 3V CR 2032, CPU MEMORY BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY PACK - FOR BOSE 51		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX ENCLOSURE - 24 CORE FIBER OPTIC CABLE DROP PROTECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - SHIELDED UTP CAT 5E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - UTP, CAT6, STRANDED, 23AWG, STRAND SIZE, SOLID CONDUCTOR, STRANDS TYPE, TWISTED TYPE, 305M/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CABLE - FOR FIBER OPTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	CABLE COVER - PROTECTION COVER FOR NETWORK CABLES/CORDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE MANAGER, 1U - NETWORK CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - MEMORY 2GB, DDR2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ 45 CAT 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CRIMPING TOOL - FOR RJ45 PLUG MULTIFUNCTION RATCHET ACTION HEAVY DUTY ALANTEK.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC - COMPACT, REWRITABLE, 700MB MIN. CAPACITY, 80 MINUTES RECORDING TIME, 4X - 10X MIN SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC - DV, RE-WRITABLE, 4X SPEED, 4.7GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC - DV, RECORDABLE, 16X SPEED, 4.7GB CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIBER OPTIC CLEANING KIT - FOR FIBER OPTIC MAN/LAN BACKBONE CONNECTIVITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FIBER OPTICAL MICROSCOPE - HANDHELD MICROSCOPE FOR FIBER OPTIC CABLE INSPECTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 2 PLY, CARBONLESS, 11 X 14-7/8 , 1000 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FORM - COMPUTER CONTINUOUS, 2 PLY, CARBONLESS, 11 X 9-1/2 , 1000 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 3 PLY, CARBONLESS, 11 X 14-7/8 , 500 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, CARBONLESS 4 PLY, 11 X 14-7/8 , 250 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 14-7/8 , 2000 SHEETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DISK DRIVE - 3.5 INCH, SATA, INTERNAL, FOR DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	LAN CARD - GIGABIT NIC FOR SERVERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LYSOL AEROSOL SPRAY - 510 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - LED DISPLAY 24 INCH WITH VGA AND DVI PORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NETWORK SWITCH - 8 PORTS GIGABIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PATCH CORD - ST-SC FIBER OPTIC SINGLE MODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POE INJECTOR - SINGLE PORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER SUPPLY UNIT - FOR DESKTOP, AT LEAST 650WATTS ATX FORM FACTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER SUPPLY UNIT - FOR DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON - DOT MATRIX (PRINTRONIX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON MUSK - FOR PRINTRONIX LINE PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SLEEVE - FIBER OPTIC FUSION SPLICE PROTECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLID STATE DRIVE - 2.5 INCH, SATA, INTERNAL, FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLID STATE DRIVE - 3.5 INCH, SATA, INTERNAL, FOR DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR , MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF IT EQUIPMENT - IT EQUIPMENT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	SUPPLY OF LABOR, MATERIAL & EQUIPMENT FOR THE REPAIR & MAINTENACE OF PRINTRONIX LINE PRINTER - FOR PRINTER		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	SURGE PROTECTOR - 6 POWER OUTLETS W/ 6 FT POWER CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600010 - INFORMATION SYSTEMS &amp; TECH. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP LASERJET PRINTER, MONOCROME 600 SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	VIDEO CARD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRELESS DUAL BAND GIGABIT ROUTER - ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								2,940,999.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	- COMPUTER PROGRAMMER II (COS POSITION)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3,8
	- DRIVER MECHANIC (ICH) -ADDITIONAL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6
OTHER OUTSIDE SERVICES - TOTAL								5,202,170.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
 ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MINDANAO GENERATION										
OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION										
6600010 - INFORMATION SYSTEMS & TECH. DIV.										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								119,983.00		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600013 - OM-OPERATIONS PLANNING DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	COMPUTER SOFTWARE - MULTI MEDIA KIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	TABLET/PC - COMPUTER TABLET, 10.5-INCH, 64GB, WI-FI		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABINET, STORAGE - 1M X 1.8M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	CAMERA - ACCESSORIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								440,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
MAINTENANCE OF BUILDING - TOTAL								305,000.00		
MATERIALS AND EQUIPMENT										
	HIKING SHOES - WATERPROOF		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LED TORCH LIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					59,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ADHESIVE - INSTANT, GENERAL PURPOSE, 20G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600013 - OM-OPERATIONS PLANNING DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - PHOTO, SIZE: A4, 20 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, DONG-A U-KNOCK .5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PENTEL, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								37,380.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DOCK - FOR HDD,2-BAY, SATA 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600013 - OM-OPERATIONS PLANNING DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HUB - USB, 4 PORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - FOR CANON, PG-810, BALCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - TRI-COLOR, HP 678		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK, CARTRIDGE - HP 678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LASER POINTER - PEN TYPE, SINGLE POINT, BODY MATERIAL METAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PORTABLE PRINTER - PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLID STATE DRIVE - INTERNAL, SATA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								68,890.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600013 - OM-OPERATIONS PLANNING DEPT.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL - FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - ENGINE, 15W-40, (1 LTR./BOT.)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TIRE, TUBELESS - 265/70 X 16 SIZE, 112S FOR SUV, E.G., MONTERO		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								159,400.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	NP-EMRGNCY CASES			05/31/2022	06/16/2022	PSALM-2022 - P2	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								200,000.00		
GENERAL PLANT EQUIPMENT										
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	CAMERA - DSLR 20 MP MIN. W/ MOVIE MAKER; AT LEAST 24.3 MP 3		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	GPS HAND HELD - UNIT DIMENSIONS, WXHXD: 2.4 IN X 4.5IN X 1.3IN (6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	TELESCOPE, MONOCULAR AND SCOPING ( ) ( PLAN - INFRARED NIGHT VISION TELESCOPE, MAXIMUM DISTANCE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
GENERAL PLANT EQUIPMENT - TOTAL								830,000.00		
JOB ORDER										
	new1-JO CLEARING OF VEGETATION/PRUNING OF TREES/LEAN CONCRETING @ AGUS 4 MAIN DAM & MATA									
	CLEARING OF VEGETATION/PRUNING - CLEARING OF VEGETATION/PRUNING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	new2-JO CLEARING OF VEGETATION/PRUNING OF TREES/LEAN CONCRETING @ PULANGI 4 DAM & INSTRU									
	CLEARING OF VEGETATION/PRUNING - CLEARING OF VEGETATION/PRUNING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
JOB ORDER										
new3-JO	CLEARING OF VEGETATION/PRUNING OF TREES/LEAN CONCRETING @ AGUS 6 DAM & INSTRUMEN									
	CLEARING OF VEGETATION/PRUNING - CLEARING OF VEGETATION/PRUNING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
new4-JO	CLEARING OF VEGETATION/PRUNING OF TREES/LEAN CONCRETING @ AGUS 2 DAM & INSTRUMEN									
	CLEARING OF VEGETATION/PRUNING - CLEARING OF VEGETATION/PRUNING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
new6-JO	REPAIR & PREVENTIVE MAINT. OF OPDS EXIXTING MONITORING SYSTEM FOR LAKE LANA O & A									
	REPAIR & PREVENTIVE MAINT. OF - OPERATION & MAINTENANCE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,8
JOB ORDER - TOTAL							3,759,868.00			
<b>MATERIALS AND EQUIPMENT</b>										
	ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOLO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH CUTTER - 2 STROKE MOTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - CELL, SMART (300)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	COMPASS - ALUMINUM COMPASS 6 IN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	MULTI TESTER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RADIO - VHF		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WORKING CLOTHES - HIGH QUALITY LONG SLEEVES SHIRT. WITH NPC LOGO.		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>162,388.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - MECHANICAL, 0.7		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIN - MAP, ROUND HEAD, 100S/CASE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/13		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								97,827.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ABSORBENT PAD - ABSORBENT PAD, GEN PURPOSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ADHESIVE - STEEL, DEVCON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	UV PROTECTION - SUN SHIELD EYES PROTECTION.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								48,416.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HP TONER CARTRIDGE 416A - HP TONER CARTRIDGE 416A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	HP TONER CARTRIDGE 416A - HP TONER CARTRIDGE 416A, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HP TONER CARTRIDGE 416A - HP TONER CARTRIDGE 416A, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HP TONER CARTRIDGE 416A - HP TONER CARTRIDGE 416A, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HP TONER CARTRIDGE 416A - HP TONER CARTRIDGE 416A, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER - HP LAZERJET 80A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - 131A CF210A, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP 131A, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP 131A, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP 131A, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CE285A, BLACK, FOR HP LASERJET P1102, P1102W, PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								204,400.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	- DRIVER-MECHANIC (ICH)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	6
	- O/M TECHNICIAN (ICH)		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
OTHER OUTSIDE SERVICES - TOTAL								2,517,440.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES - FOR MAILING OF DRWMD DOCUMENTS		YES	DIRECT CONTRACT			01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								54,672.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
RENTAL										
	- UBIX COPIER MACHINE		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								12,960.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENGINE OIL - 2010-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, BRAKE - FLUID, BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VEHICLE TIRES - 205 / 70 R15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600014 - RESERVOIR, DAMS &amp; WATERWAYS MGMT. DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	WIPER BLADE - LH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIPER BLADE - RH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								191,400.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION - FOR EMISSION TEST		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRANSPORT VEHICLE REGISTRATION - FOR REGISTRATION OF DRWMD-OPD VEHICLE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								9,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT - SPLIT TYPE, INVERTER , 2.5 HP 1-UNIT & 3TR 1-UNIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	AIRCONDITIONING UNIT - SPLIT TYPE, INVERTER 2.5 HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								400,000.00		
JOB ORDER										
NEW12-JO	CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL. ELEVATION MARKER AT BAYANG, LANA									
	CONSTRUCTION OF WHARF WITH INT - CONSTRUCTION OF WHARF WITH INTEGRATED 702 MASL ELEVATION MARKER AT BAYANG, LANA DEL SUR - MITIGATION AND CSR PROJECTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
JOB ORDER - TOTAL								2,207,068.85		
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	MAINTENANCE OF BUILDING - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	MAINTENANCE OF BUILDING - SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING (HOUSING No/ 47A BASEMENT)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MAINTENANCE OF BUILDING - TOTAL					1,700,000.00					
MATERIALS AND EQUIPMENT										
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE (CASIO FX-991ES OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER, LEVER ARCH FILE - 3 INCH WITH RING BINDER AND METAL, LEGAL SIZE, BLACK, HORIZONTAL/LANDSCAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS, TABLE TOP - FOR CONFERENCE TABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS, TABLE TOP - FOR CONFERENCE TABLE, 12FT x 3.5 FT x 12MM THK., WHOLE & TEMPRERED GLASS, TINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIGHT - STUDIO/DOCUMENTATION WITH TRIPOD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIGHT - STUDIO/DOCUMENTATION WITH TRIPOD, 50X70CM SOFT BOX LIGHTING KIT WITH 200CM STAND AND 85W BULB, TRIPOD: 360DEG PANORAMIC/ROTATABLE BALL HEAD UNIVERSAL FOR DSLR AND SMARTPHONES, LIGHTWEIGHT AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE, HIGH QUALITY, COMPATIBLE FOR IPHONE AND ANDROID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
MATERIALS AND EQUIPMENT										
	PAPER SHREDDER - 220MM FEED OPENING, 4MM SHRED WIDTH, 0.06M/SEC SHRED SPEED, 6-8 SHEETS PERFORMANCE, APPROX 5KG IN WEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER BANK - 30000 MAH DUAL POWER OUTPUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER BANK - 30000 MAH DUAL POWER OUTPUT, 22.5W, WITH SELF-CONTAINED CABLES, 20000MAH, FAST CHARGING (AWEI P38K OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOES - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOES - RUBBER, BLACK/BLUE (NIKE METCON OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>215,390.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, REFILLABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, REFILLABLE (PILOT OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - CORRECTION, ROLLING BALL, METAL TIP (PENTEL OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE (PILOT OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE BLACK (PILOT OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - REFILL, SIGNING, PARKER .05		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE (PENTEL ENERGEL OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								81,010.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP C4906AA (HP 940XL), BLACK, HP OFFICEJET PRO 8000, 8500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4908AA (HP 940XL), MAGENTA, FOR HP OFFICEJET PRO 8000, 8500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4909AA (HP 940XL ), YELLOW, FOR HP OFFICEJET PRO 8000, 8500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HPC4907AA (HP 940XL), CYAN, FOR HP OFFICEJET PRO 8000, 8500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BLACK FOR HP DESKJET 2645		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - CANON, PG810		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - COLORED FOR HP DESKJET 2645		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - FOR HP 915, BLACK, 900		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - FOR HP 915, COLORED, 900		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4906AA (HP 940XL), BLACK, OR COMPATIBLE FOR HP OFFICEJET PRO 8020		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4908AA (HP 940XL), MAGENTA, COMPATIBLE FOR HP OFFICEJET PRO 8020		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4909AA (HP 940XL ), YELLOW, COMPATIBLE FOR HP OFFICEJET PRO 8020		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HPC4907AA (HP 940XL), CYAN, OR COMPATIBLE TO HP OFFICEJET PRO 8020		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - TRI-COLOR, HP 678		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, CARTRIDGE - HP 678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - LED, HEAVY DUTY 23 INCH BLACK MONITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - LED, HEAVY DUTY 23 INCH MONITOR, 5-10MS RESPONSE TIME, FHD RESOLUTION, SLIM PROFILE, INNOVATIVE CABLE CONTAINMENT, AND SEAMLESS DESIGN FOR SIDE BY SIDE SCREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP LASERJET PRINTER M1132 MFP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VIDEO CARD, 2GB, DDR3 PCIE - VIDEO CARD, 2GB, DDR3 PCIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								124,300.00		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- ADMINISTRATIVE SVCS ASST B		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- ADMINISTRATIVE SVCS ASST B		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- ENGINEERING ASSISTANT		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	9
	- ENGINEERING ASSISTANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
	- GS AIDE		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	4
	- GS AIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
OTHER OUTSIDE SERVICES - TOTAL									3,851,104.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600015 - OM, COMMUNITY DEVELOPMENT DEPT.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	- SUPPLY OF LABOR & MATERIALS FOR THE REPAIR & MAINTENANCE OF CDD MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	- SUPPLY OF LABOR & MATERIALS FOR THE REPAIR & MAINTENANCE OF CDD MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								637,880.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE, SOFTWARE LICENSES - AUTOCADD AND OTHER SOFTWARE LICENSES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								200,000.00		
GENERAL PLANT EQUIPMENT										
	NETWORK PRINTER - COLORED AND BLACK PRINT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	AIRCONDITIONING UNIT - INVERTER, 5 TONNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL								800,000.00		
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
MAINTENANCE OF BUILDING - TOTAL								1,115,760.00		
MATERIALS AND EQUIPMENT										
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER BINDER - WITH NPC LOGO SIZE 3 INCH THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
MATERIALS AND EQUIPMENT										
	FOLDER BINDER - SIZE 3 INCH THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEASURING DEVICE - LASER FINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER INK TANK - PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCALER - UNIVERSAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHARPENER - PENCIL, AUTO FEEDER, HEAVY DUTY, W/ CLAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>141,252.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LYSOL AEROSOL SPRAY - 510 GRAMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEBOOK - FOR TRAINING WITH NPC LOGO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, COLORED, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - CROSS SECTION, FULL RULED, 56 CM W X 45 M L, ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - PHOTO, SIZE: A4, 20 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - YELLOW PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.7MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								61,350.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 22 BLACK INK CARTRIDGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 22 TRI-COLOR INK CARTRIDGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP 680 INK ADVANTAGE BLACK CARTRIDGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 680 TRI-COLOR INK CARTRIDGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - 21.5 , LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - TN118 FOR DEVELOPER INEO 226		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								157,200.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	8
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	- COMMUNITY AFFAIRS OFFICER II		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	4
	- COMMUNITY AFFAIRS OFFICER II		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600025 - PLANNING/DESIGN/PROJ. DEV'T. EVALUATION</u></b>										
OTHER OUTSIDE SERVICES										
	- DRAFTSMAN		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	6
	- DRAFTSMAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	- DRIVER/MECHANIC		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- DRIVER/MECHANIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- ENGINEER II		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	2.6
	- ENGINEER II		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2.6
	- ENGINEERING ASSISTANT A		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	2.7
	- ENGINEERING ASSISTANT A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2.7
	- INFORMATION ASSISTANT I		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	5
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OTHER OUTSIDE SERVICES - TOTAL					16,478,458.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	RJO MAINTENANCE & REPAIR FOR HILUX - 5 PCS. TIRE, 265X60XR18 W/ MOUNTING & INSTALLATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					50,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	- COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								600,000.00		
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENGINE OIL - 20W-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VEHICLE TIRES - 195 R14, 8 PLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VEHICLE TIRES - 205 / 70 R15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								133,200.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
GENERAL PLANT EQUIPMENT										
	LARGE FORMAT PRINTER, 44 INCH/AO+SIZE - PRINT MATERIALS THAT ARE TOO LARGE TO BE PRINTED O		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	MONITOR, COMPUTER - 65 IN. LED BACKLIT DISPLAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	DRILL - IMPACT, CORDLESS, 18V LI-ION KEYLESS, 5AH W/ DRILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TOTAL STATION - ELECTRONIC, MODEL SET530R COMPLETE WITH STANDARD A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
GENERAL PLANT EQUIPMENT - TOTAL							1,133,600.00			
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,3
MAINTENANCE OF BUILDING - TOTAL							2,340,000.00			
MATERIALS AND EQUIPMENT										
	CD - UPDATE OF LAWS AND JURISPRUDENCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL							66,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENGINEER'S FIELD BOOK - HARD BOUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 254MM 356MM (B4), 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PENTEL, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.7 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								94,564.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								150,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	INK - BROTHER LC73C, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BROTHER LC73M, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BROTHER, LC535CL-C, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BROTHER, LC73, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								27,200.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HP INK CARTRIDGE - INK CARTRIDGE #680 BLACK FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HP INK CARTRIDGE - INK CARTRIDGE #680 COLOR FOR HP DESKJET 2135		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - T6931, 350ML, PHOTO BLACK, FOR EPSON SC-T3270 TECHNICAL PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - T6932, 350ML, CYAN, FOR EPSON SC-T3270 TECHNICAL PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - T6933, 350ML, MAGENTA, FOR EPSON SC-T3270 TECHNICAL PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - T6934, 350ML, YELLOW, FOR EPSON SC-T3270 TECHNICAL PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - T6935, 350ML, MATTE BLACK, FOR EPSON SC-T3270 TECHNICAL PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - 125A BLACK, FOR HP COLOR LASERJET CP1515N PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - 125A CYAN, FOR HP COLOR LASERJET CP1515N PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - 125A MAGENTA, FOR HP COLOR LASERJET CP1515N PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - 125A YELLOW, FOR HP COLOR LASERJET CP1515N PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								166,800.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	- ENGINEERING AIDE A/GENERAL SERVICES AIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	- ENGINEERING ASSISTANT A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
OTHER OUTSIDE SERVICES										
	- INFORMATION DATA ANALYST/INFORMATION DATA ASSISTANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	- RESEARCH ANALYST II		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
OTHER OUTSIDE SERVICES - TOTAL								2,760,524.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, PER GRAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								30,000.00		
RENTAL										
	- RENTAL OF PHOTO COPYING MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								40,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								120,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6600406 - LEGAL SERVICES</u></b>										
TELEPHONE EXPENSES										
	- TELEPHONE EXPENSES, PER MINUTE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TELEPHONE EXPENSES - TOTAL								40,000.00		
TRAINING AND EDUCATION										
	GEODETIC ENGINEER'S CONVENTION, GEODETIC ENGINEERS - LICENSE RENEWAL REQUIREMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MANDATORY CONTINUING LEGAL EDUCATION, INTEGRATED BAR OF THE PHIL - IBP REQUIREMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								120,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600408 - BILLINGS &amp; SETTLEMENTS</u></b>										
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>83,400.00</b>		
MATERIALS AND EQUIPMENT										
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>14,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600408 - BILLINGS &amp; SETTLEMENTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - STAMP PAD WITH BRUSH, PURPLE, 30ML.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LEAD, REFILL - FOR MECHANICAL PENCIL, 0.7MM, 12 PCS/TUBE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - RULED PAD, 216MM X 330MM, 90 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PASTE - WATERWELL WITH BRUSH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600408 - BILLINGS &amp; SETTLEMENTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - HIGHLIGHTER, FLOURESCENT, CHISEL TIP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - MECHANICAL, 0.7		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PIN - PUSH, 100 PCS./BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL									72,520.00	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6600408 - BILLINGS &amp; SETTLEMENTS</b>										
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FILM - THERMAL, FOR PANASONIC FAX MACHINE KX-FP711,( 2 ROLLS/BOX)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								9,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	KEYBOARD - DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6600408 - BILLINGS &amp; SETTLEMENTS</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	MOUSE - WIRELESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SOLID STATE DRIVE - 3.5 INCH, SATA, INTERNAL, FOR DESKTOP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								55,000.00		
OTHER OUTSIDE SERVICES										
	- DRIVER MECHANIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
OTHER OUTSIDE SERVICES - TOTAL								624,872.00		
RENTAL										
	- RENTAL OF PHOTOCOPYING MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								28,800.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FILTER - OIL ENGINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL - FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - DIESEL ENGINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600408 - BILLINGS &amp; SETTLEMENTS</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	RJO MAINTENANCE & REPAIR - FOR MITSUBISHI		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								198,600.00		
TRAINING AND EDUCATION										
	SEMINAR/WORKSHOP ON WESM, DOE - 3 EMPLOYEES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TRAINING AND EDUCATION - TOTAL								30,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								132,000.00		
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONER - 2HP WINDOW TYPE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								100,000.00		
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6
MAINTENANCE OF BUILDING - TOTAL								1,600,000.00		
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								24,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - DRY CELL, D, 1.5VOLTS, ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - NT 500, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPENSER - TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								75,332.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	TONER CARTRIDGE - FOR FAX MACHINE KXMB-2120		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER/CARTRIDGE - FAX MACHIN PANASONIC KX-MB2130		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								48,420.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON CARTRIDGE - EPSON C13SO15568, COLOR, FOR PRINTER LX-300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FOR HP 600, #90A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER FOR HP LASER JET ENTERPRISE M608M MONOCHROME - SN# CNB8L839NN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								202,000.00		
OTHER OUTSIDE SERVICES										
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
OTHER OUTSIDE SERVICES - TOTAL								536,894.00		
RENTAL										
	- UBIX PHOTOCOPYING		YES	DIRECT CONTRCT			06/19/2022	07/05/2022	PSALM-2022 - P3	
RENTAL - TOTAL								36,492.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PMS SERVICE VEHICLE - PMS SCHEDULE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	REPAIR AND MAINTENANCE - REPAIR AND MAINTENANCE-CROSSWING SIA 612/613		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6600409 - IPP CONTRACTS MANAGEMENT DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	REPAIR AND MAINTENANCE - REPAIR AND MAINTENANCE-CROSSWING SIA 613		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WIPER BLADE - LH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIPER BLADE - RH, ISUZU CROSSWIND MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								564,486.00		
TRAINING AND EDUCATION										
	PLANNING SESSION/TRAINING - 4,999/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								59,988.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								60,000.00		
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - AUTO DOCUMENT FEEDER, DUPLEX SCANNING, MAX RESOLUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PRINTER - COLORED CISS INK JET PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LARGE FORMAT PRINTER, 44 INCH/AO+SIZE - ORGANIZATIONAL CHART BOARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	OFFICE CUBICLE - AS PER FLOOR PLAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	ROSTRUM - IN KILN DRIED TANGUILE WOOD AND ACRYLIC FINISH; TO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFE - GUN SAFE DEPOSIT VAULT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIRCONDITIONING UNIT - INVERTER, SPLIT TYPE, 1.5HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	DRONE - ULTRASONIC COLLISION PREVENTION, 4K HD 30 -60 FPS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	VIDEO CONFERENCE EQUIPMENT - AUDIO/VIDWO EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
GENERAL PLANT EQUIPMENT - TOTAL								2,013,600.00		
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
INTERNET SUBSCRIPTION EXPENSES - TOTAL								36,000.00		
JOB ORDER										
NEW 1-JO	ENVIRONMENTAL COMPLIANCE OF AGUS PLANTS BASED ON MMT WORK & FINANCIAL PLAN									
	- ENVIRONMENTAL COMPLIANCE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,4
	CELLCARD - GLOBE 500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELLCARD - SMART BUDDY 300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHDRIVE - 16GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUSER ASSEMBLY - EPSON AL-C500DN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 -	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
JOB ORDER										
NEW 1-JO ENVIRONMENTAL COMPLIANCE OF AGUS PLANTS BASED ON MMT WORK & FINANCIAL PLAN										
									P2	
	HIKING SHOES - PREMIUM LEATHER AND MESH UPPER RUBBER OUTSOLE WITH EVA SOLE INSERT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	JACKET - WATERPROOF, RAIN JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	POLO SHIRT - WITH EMBROIDERED LOGO OF NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PORTABLE AUDIO SYSTEM - 15 IN. BAND EQUALIZER, 12 VDC/220VAC, AUX/LINE IN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW 2-JO IRRIGATION OF FARMS AROUND LAKE LANA O ECC NUMBER 7										
	- IRRIGATION OF FARMS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.0
NEW-JO PROVISION FOR PNP, AFP AND LGUS, SECURITY AND ADMINISTRATIVE SUPPORT										
	PROVISION FOR PNP, AFP AND LGU - PNP, AFP, LGU'S ADMIN SUPPORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1.4
NEW15-JO RJO-SUPPLY OF LABOR, TOOLS, MATERIALS & EQUIPMENT FOR THE MINGEN HQ EVACUATION P										
	- RJO-SUPPLY OF LABOR, TOOLS, MATERIALS & EQUIPMENT FOR THE MINGEN HQ EVACUATION PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW16-JO RJO - CUTTING/CLEARING OF DECLARED HAZARDOUS TREES										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
JOB ORDER										
NEW16-JO	RJO - CUTTING/CLEARING OF DECLARED HAZARDOUS TREES									
	RJO - CUTTING/CLEARING OF DECL - VARIOUS INT.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
NEW17-JO	PMS FOR CCTV SYSTEM									
	- PMS FOR CCTV SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
NEW18-JO	PMS FOR FIRE ALARM SYSTEM									
	- PMS FOR FIRE ALARM SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
NEW19-JO	REHABILITATION OF EXISTING MILITARY BUNKHOUSE NEAR MINGEN POST NO. 1 AREA									
	REHABILITATION OF EXISTING MIL - REHAB OF MILITARY BUNKHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6
NEW2-JO	WATER QUALITY MONITORING ECC CONTION NO 4									
	WATER QUALITY MONITORING ECC CONTION NO 4 - WATER QUALITY MONITORING ECC4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
NEW5-JO	NEURO AND DRUG TESTING OF NPC MINGEN PERSONNEL WITH NPC ISSUED FIREARMS									
	NEURO AND DRUG TESTING OF NPC - NEURO AND DRUG TESTING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW8-JO	PAKYAW LABOR SERVICES FOR THE PREPARATION OF PLANS, DRAWINGS, ESTIMATES FOR JO&W									
	PAKYAW LABOR SERVICES FOR THE PREPARATION OF PLANS, DRAWINGS, ESTIMATES FOR JO&WO REQUIREMENTS - PAKYAW LABOR SERVICES FOR THE PREPARATION OF PLANS, DRAWINGS, ESTIMATES FOR JO&WO REQUIREMENTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					12,782,000.00					
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,8
	BRUSH - PAINT BRUSH 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - REFLECTORIZED GREEN, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - REFLECTORIZED RED, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - REFLECTORIZED, , CATERPILLAR YELLOW, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
MAINTENANCE OF BUILDING										
	ROLLER BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>							<b>2,870,000.00</b>			
MATERIALS AND EQUIPMENT										
	BAG - BACKPACK FOR LAPTOP, MAX, CAPACITY - 15 INCH LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BAG, POLYETHYLENE PLASTIC - 4'X6' (THICKNESS:.003 INCH, BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINOCULAR - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUPS & SAUCERS - PORCELAIN, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EXTENSION WIRE CABLE - 25 METERS EXTENSION WIRE CABLE REL POWER EXTENSION: CORD 220V 10 AMPERES 2X1MM CORE H05VV-F CABLE WIRE TYPE 4 SOCKET OUTLET THERMENAL OVERLOAD PROTECTION/RESET BUTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS - DRINKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JACKET - WIND BREAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - ASSY FLOODLIGHT, LED 70W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLATES - GLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PROFESSIONAL AUDIO SYSTEM - 2 INCH 2 WAY BASS REFLEX; LOW 2.5 INCH VCOIL; HI 1.5 INCH VCOIL; 8 OHMS; 200 WATTS AMPLIFIER; USB/FM/BT FUNCTION; XLR LINE INPUT/OUTPUT; RCA INPUT; MIC PRIORITY BUTTON, 1 MIC INPUT; 2 VHF WIRELESS MI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC ID, PER NPC SPECIFICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF STREAMERS PER PER NPC SPECIFICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR & MATERIALS FOR SUPPLY GATEPASS STICKER, PER NPC SPECIFICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRASH BIN - PLASTIC FOR WASTE MATERIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TRAY - TRAY KITCHEN STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								464,764.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALLPEN - WITH LOGO, IEC MATERIALS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CARD - ID , PVC/PLASTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - ID, DEPENDENTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - IDENTIFICATION 9ID), RETIREE'S		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - IDENTIFICATION 9ID), VISITOR'S		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - INSPECTION SAFETY TAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DETERGENT - LIQUID, LABORATORY USED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FILLER - SIGN PEN, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM - LAMINATION POUCH, 75MM X 100MM, 250 MICRON, 100 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM - LAMINATION POUCH, 835 X 13, THICKNESS, 250 MICRON, 100M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - STICKER, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - REFILL, SIGNING, PARKER .05		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON - CORRECTABLE FILM, FOR ELECTRONIC TYPEWRITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								285,800.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	AMMUNITIONS - 9MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIRE EXTINGUISHER - REFILL, HCFC 123, HALON 1211, NON-CORROSIVE, 9 KGS. CAP.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	HOLSTER, POUCH - LEATHER POCKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PISTOL MAGAZINE - FOR CZ 75		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								404,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER - CARTRIDGE LASERJET HP CF361A (508A) CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - FOR LAPTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COOLER PAD - NOTEBOOK LAPTOP, UB, BIG FAN COOLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FUSER ASSEMBLY - FOR HP LASERJET, 4250N PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DISK DRIVE - EXTERNAL, PORTABLE, USB 2.0 & 3.0, 2TB, PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE, OPTICAL - MINI WIRELESS, 4GHZ FOR LAPTOP COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - CARTRIDGE LASERJET HP CF360A (508A) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - CARTRIDGE LASERJET HP CF362A (508A) YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - CARTRIDGE LASERJET HP CF363A (508A) MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - PH LASERJET PRINTER CE360A BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WASTE TONER COLLECTOR - EPSON, GENUINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WEBCAM - FULL HD 1080P WEBCAM, HIGH QUALITY WITH EXQUISITE APPEARANCE, HIGH DEFINITION WITH 12.0M PIXELS AND TRUE COLOR IMAGES, UP & DOWN 30 DEGREES ROTATABLE, ADJUSTABLE IN ANY ANGLES, IMPORTED OPTICAL LENS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								475,000.00		
OTHER OUTSIDE SERVICES										
	- SECURITY OFFICER II		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
OTHER OUTSIDE SERVICES - TOTAL								805,350.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
POSTAGE & COURIER SERVICES - TOTAL					12,000.00					
RENTAL										
	- FOR USED OF SSD (OFFICE BASED XEROX MACHINE)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL					80,000.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR CLEANER - AIR CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - 11 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COOLANT TEMPERATURE MONITORING - MONITOR OIL, WATER, TRANSMISSION, OR OTHER AUTOMOTIVE FLUID TEMPERATURE USING THIS -10 TO 150°C RANGE SENSOR. CONNECTING HARNESS INCLUDED. THREADING OF SENSOR IS 3/8 NPT. IT MONITORS THE TEMPERATURE W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENGINE OIL - 20W-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER - AIR, CUMMINS, P/N A-4928		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - TOYOTA INNOVA MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - TOYOTA INNOVA MODEL 2008		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SUIT (COVER ALL) - FABRIC MADE OF POLYESTER & COTTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SPARK PLUG - INNOVA J, WAGON TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	VEHICLE TIRES - 205 / 70 R15		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					836,500.00					
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TELEPHONE EXPENSES - TOTAL					48,000.00					
TRAINING AND EDUCATION										
	BOMB DETECTION & GUN SAFETY AND HANDLING SEMINAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CERTIFIED SECURITY PROFESSIONAL TRAINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	COSH TRAINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIRE AND EARTHQUAKE SAFETY SEMINAR AND DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SAFETY AND ENVIRONMENTAL TRAINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL					480,000.00					
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL					35,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6602006 - SAFETY &amp; SECURITY DIV.</u></b>										
<b>WORK ORDER</b>										
	FABRICATION OF BRIDGE BARRIER WALL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,9
	CONSTRUCTION OF CONCRETE PAVEMENT ALONG PERIMETER FENCE OF MINGEN HQ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
	CONSTRUCTION OF CONCRETE WALKWAY AT MINGEN HQ		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	CONSTRUCTION OF ADDITIONAL GUARD POST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,1
	CONSTRUCTION OF COVERED STRUCTURE/SHED AT MINGEN FIRING RANGE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6
	REPAIR AND CONSTRUCTION OF MINGEN HQ PERIMETER FENCE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,8
<b>WORK ORDER - TOTAL</b>								<b>9,621,400.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER, PRINTER & COPIER - 3 IN 1 (or ALL IN ONE), COLORED, HEAVY DUTY, INKTANK (or INKJET)		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL								143,800.00		
JOB ORDER FOR SUPPORT GRP & ENG'G										
	MEETING, RECONCILIATION OF BOOKS - (COA & PSALM RELATED ACTIVITIES AND FINANCIAL PLANNING)		YES	NP-LS RL PROP VEN			06/19/2022	07/05/2022	PSALM-2022 - P3	
JOB ORDER FOR SUPPORT GRP & ENG'G - TOTAL								69,048.00		
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR AND MATERIALS FOR REPAIR OF EMPLOYEES HOUSING QUARTER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
MAINTENANCE OF BUILDING - TOTAL								400,000.00		
MATERIALS AND EQUIPMENT										
	BOWL SOUP - STANDARD SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - Metal Dish Cabinet with Lock		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUPS & SAUCERS - STANDARD SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS, - DRINKING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OTG FLASHDRIVE - 128GB 3.0 DUAL OTG FLASHDRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PERCOLATOR - 1.5 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLATES, - DINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER BANK - BATTERY CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REMOVER - STAPLE WIRE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	RULER - STAINLESS 12 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOFA - 3 Seaters		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOUP LADDLE SERVING - 1 LI/BOT 1 LI/BOT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPOON & FORK - STAINLESS STEEL STAINLESS STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEASPOON - STAINLESS STEEL STAINLESS STEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								332,034.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BINDER - PRINTOUT FOR 138 COLUMNS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK, RECORD JOURNAL - HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER 300 PAGES #85		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON WITH COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON, WITHOUT COVER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CASHBOOK - OFFICIAL 50PP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CASHBOOK - OFFICIAL 50PP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - LONG, YELLOW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LOOSELEAF, HARDBOARD, GREEN, LONG 16 PTS WITH TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - OFFICIAL RECEIPTS, CARBONLESS, PADDED, 50 SETS/PAD, 3 SHTS./SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 14-7/8 , 2000 SHEETS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 14-7/8 , 1000 SETS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DEBIT/CREDIT MEMO, CARBONLESS, 5 SHTS./SET, 50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - JOURNAL VOUCHERS, CARBONLESS, 5 SHTS./SET, 50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STATIONERY, SHORT WITH NPC LOGO		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PASTE - WATERWELL, 300G		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE GREEN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								321,373.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON CARTRIDGE - EPSON LX-310 (C13S015632), BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - FOR EPSON LQ2180, LQ2190 RN S015531/S015086		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620016 - FINANCE SERVICES DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CC364A, BLACK, FOR HP LASERJET P4014, P4015, P4515 PRINTER SERIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CE390A, BLACK, FOR HP LASERJET ENTERPRISE 600, M601, 600, M602, 600, M603, M4555 MFP SERIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP#85, HPCE285		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP, LJ ENTERPRISE, M607 CF237A, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TONER CARTRIDGE - PANASONIC, KX FAT472		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								396,252.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	NP-TWO FAILD BID	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4,4
	DIESEL FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,4
	FUEL (GASOLINE/DIESEL) - For MinGen HQ and Agus Plants Service Vehicles		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	2,0
	FUEL FOR MINGEN VEHICLES (DIESEL/GASOLINE)		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	2,5
	GASOLINE - UNLEADED		YES	NP-TWO FAILD BID	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,1
	GASOLINE - UNLEADED		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,1
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL							15,767,310.00			
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - AUTO DOCUMENT FEEDER, DUPLEX SCANNING, MAX RESOLUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SOFA - SET, CORNER, FOR OFFICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	AIRCONDITIONING UNIT - INVERTER, 2.5HP, WALL/CEILING MOUNT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	FILE COMPACTOR - MOBILE SHELVE SYS FOR PSS, CMO & CENTRAL WAREHOUSE		YES	PUBLIC BIDDING	02/24/2022	03/15/2022	05/18/2022	06/03/2022	PSALM-2022 - P2	6,0
	REFRIGERATOR - 12 CU. FT., WITH KITCHEN TOOLS/ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								6,890,000.00		
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
MAINTENANCE OF BUILDING - TOTAL								800,000.00		
MATERIALS AND EQUIPMENT										
	BOWL SOUP PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - STEEL 4 DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER HEADSET - INPUT IMPEDANCE: 20 OHMS; SENSITIVITY (HEADPHONE): 115DB+/-3DB; SENSITIVITY (MICROPHONE): 42DBV/PA +/-3DB; FREQUENCY RESPONSE (HEADSET): 20 HZ - 20 KHZ; FREQUENCY RESPONSE (MICROPHONE): 100HZ - 16KHZ;		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	DISINFECTANT SPRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPENSER - ALCOHOL DISPENSER AUTOMATIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EMERGENCY LAMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAN - ELECTRIC, WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND DRYER - FOR COMFORT ROOMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER CUTTER HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PERCOLATOR - HEAVY DUTY, WATER BOILER, 15 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLAQUE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLATES - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHING AND BINDING MACHINE - EQUIPPED W/2 HAND LEVER SYSTEM FOR PUNCHING-13CHAR(39) PUNCHING WIDTH & ADJ. - DIAMETER, GAUGE & COMB BINDER CONTROL 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILIZER DISHES - DRYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEASPOON - STAINLESS STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>355,680.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, LONG SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORMS - NPC PURCHASE ORDER, CARBONLESS, 8 SHEETS, 50/SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORMS - NPC PURCHASE ORDER, PAGE 2(SHORT) CARBONLESS, 8 SHEETS/SET/50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORMS - RJO-PROP ACCOUNTABILITY RECEIPT (PAR) CARBONLESS, 5 SHEETS/SET 50 SHTS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND SANITIZER - LIQUIDE HAND SANITIZER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAPER - CONTINUOUS FORM, 138 COLUMN, 2 PLY, SUBS. 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR & MATERIALS FOR SUPPLY GATEPASS STICKER, PER NPC SPECIFICATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								392,810.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	FUSER ASSEMBLY - FOR HPLASERJET 600 SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	INK - FILM, FOR BROTHER FAX MACHINE, MODEL NO. 837MC PC-402RF 2 ROLLS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - FILM, FOR PANASONIC FAX MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - F#664 FOR EPSON L565 PRINTER/ 70ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP DESKJET 5525, #685, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE HP 680 - TRICOLOR INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5275		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE, HP 680 - BLACK INK CARTRIDGE FOR HP DESKJET INK ADVANTAGE 5276		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, BLACK - #GT51, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, CYAN - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, CYAN - F#664 FOR EPSON L565 PRINTER/ 70ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, MAGENTA - F#664 FOR EPSON L565 PRINTER/ 70ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, MAGENTA - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, YELLOW - #GT52, FOR HP5810 PRINTER, 70ML/BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL, YELLOW - F#664 FOR EPSON L565 PRINTER/ 70ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK/CARTRIDGE - HP DESKJET 5525 # 685 CYAN/MAGENTA/YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER, CONTINUOUS FORM - 2 PLY, 11" W X 14 7/8" L, PLAIN W/ 2 PLY, 11" W X 14 7/8" L, PLAIN W/ PERFORATION, 1000 SHTS/BOX, 70 GSM 1ST PLY & 56 GSM 2ND PLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PRINTER, CONTINUES INK SYSTEM (CIS) OR - Ink Tank System (ITS), w/ A3 size		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PRINTER, DOT MATRIX, 9 PINS, 136 COL., - Prints up to 6-part forms.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	RIBBON CARTRIDGE - FOR DOT MATRIX PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - FOR EPSON LQ2180, LQ2190 RN S015531/S015086		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON, PRINTER - FOR 80 COLS, BLACK, COMPLETE W/CARTRIDGE FOR 80 COLS, BLACK, COMPLETE W/CARTRIDGE PRINTER HEAD MOUNTING, FOR MDL LX80 EPSON OR EQUIVALENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - FOR HP 600, #90A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP LASERJET PRINTER, MONOCROME 600 SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6620020 - LOGISTICS DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP P1102		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								618,264.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	- INFORMATION ASSISTANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
OTHER OUTSIDE SERVICES - TOTAL								1,179,960.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TIRE - 205/65R, 1S 94H		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					230,000.00					
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES - TELEPHONE SUBSCRIPTION		YES	DIRECT CONTRCT			01/17/2022	02/02/2022	PSALM-2022 - P1	
TELEPHONE EXPENSES - TOTAL					96,840.00					
WORK ORDER										
	CONST. OF FUEL TANK WITH PUMP AT MINGEN CENTRAL WAREHOUSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2,000,000.00
WORK ORDER - TOTAL					2,000,000.00					

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
ATHLETICS AND EDUCATION										
	BALL, BASKETBALL, LEATHER - 3,000 X 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALL, LAWN TENNIS, 3PCS/TUBE - 400 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALL, TABLE TENNIS, 3PCS/TUBE - 500 X 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALL, VOLLEYBALL - 3,500 X 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HATAW AND BOXING INSTRUCTORS - 1,200 X 4SESSIONS X 12MOS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	NET BADMINTON - 1,500 X 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, BASKETBALL - 1,000 X 2		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, LAWN TENNIS - 4,000 X 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, VOLLEYBALL - 5,000 X 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARLOR GAMES PARAPHERNALIA, ASSORTED - 7,000 X 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
ATHLETICS AND EDUCATION										
	SHUTTLE COCK, BADMINTON, 12PCS/TUBE - 1000 X 8		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SNACKS & MEALS FOR LEVEL I/II OPENING - 80,000 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SNACKS FOR LEVEL III OPENING - 50,000 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	T-SHIRT (LEVEL I/II & III) - 215,800 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	TARPAULIN, VARIOUS SIZE - 18,000 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEAM BANNERS - 20,000 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TROPHIES & MEDALS, ASSORTED - 35,000 X 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TROPHIES & MEDALS, ASSORTED - 35,000 X 1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL							1,086,200.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	FUEL (GASOLINE/DIESEL) - For MinGen HQ & Agus Plants Service Vehicles		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								499,950.00		
GENERAL PLANT EQUIPMENT										
	PLOTTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	SOFA - 4-SEATER, SOFT CUSHION, LEATHERETTE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	AMBULANCE - WITH AMBULANCE EQUIPMENT, CONSUMABLES AND ACCESSORIES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,5
	AUTOMATIC TIRE CHANGER - 0.75KW, R17 TIRE (MAX)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	CORDLESS LEAF BLOWER - WITH 4.0 Ah BATTERY AND 1-HOUR QUICK CHARGER, 20 VOLTS		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CUTTER - CONCRETE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PIPE THREADER SET - VARIOUS DIAMETER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	WASHER, PRESSURE - 1.5 HP		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	WELDING APPARATUS - WELDING MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	TRANSFORMER - 3P, 220V, 100KVA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	SUPPLY, DELIVERY AND INSTALLATION OF AUDIO VISUAL SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	ADDIDAS ESSENTIAL HOME GYM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIRCONDITIONING UNIT - WINDOW TYPE, 1 HP, INVERTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	BODY SCULPTURE AIR BIKE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	ESSENTIAL HOME GYM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INDOOR BIKE, 8KL FLYWHEEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RECREATION EQUIPMENT - ELLIPTICAL TRAINER, DUAL ACTION MAGNETIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
GENERAL PLANT EQUIPMENT										
	RECREATION EQUIPMENT - TREADMILL, ELECTRONIC, 3HP, PRE-PROGRAMMABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	RECREATION EQUIPMENT - BIKE, STATIONARY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	RESTAURANT EQUIPMENT - ELLIPTICAL TRAINER, DUAL ACTION MAGNETIC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	RUNNER, ULTRA SLIM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
GENERAL PLANT EQUIPMENT - TOTAL							8,122,000.00			
JOB ORDER										
	NEW1-JO ANNUAL PHYSICAL CHECK UP									
	ANNUAL PHYSICAL CHECK UP - APE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	ANNUAL PHYSICAL CHECK UP - APE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	NEW10-JO PAKYAW LABOR FOR SIPHONING OF SEPTIC VAULTS									
	PAKYAW LABOR FOR SIPHONING OF SEPTIC VAULTS - PAKYAW LABOR FOR SIPHONING OF SEPTIC VAULTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAKYAW LABOR FOR SIPHONING OF SEPTIC VAULTS - PAKYAW LABOR FOR SIPHONING OF SEPTIC VAULTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
JOB ORDER										
NEW13-JO	FABRICATION & INSTALLATION OF HOUSING LOCATION MAP									
	- FABRICATION & INSTALLATION OF HOUSING LOCATION MAP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	- FABRICATION & INSTALLATION OF HOUSING LOCATION MAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW2-JO	DRUG TESTING (OMA)									
	DRUG TESTING (OMA) - DRUG TESTING OMA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRUG TESTING (OMA) - DRUG TESTING OMA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW3-JO	BASIC EXECUTIVE CHECK-UP									
	BASIC EXECUTIVE CHECK-UP - BASIC EXECUTIVE CHECK UP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BASIC EXECUTIVE CHECK-UP - BASIC EXECUTIVE CHECK UP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW4-JO	REHABILITATION OF KWH METERING AT MRSQ AND DITUCALAN HOUSING COMPOUND									
	REHABILITATION OF KWH METERING AT MRSQ AND DITUCALAN HOUSING COMPOUND - REHABILITATION OF KWH METERING AT MRSQ AND DITUCALAN HOUSING COMPOUND		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	REHABILITATION OF KWH METERING AT MRSQ AND DITUCALAN HOUSING COMPOUND - REHABILITATION OF KWH METERING AT MRSQ AND DITUCALAN HOUSING COMPOUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
<b>JOB ORDER</b>										
<b>NEW5-JO CLEARING &amp; PRUNING OF VEGETATION AND TREES ALONG HIGH VOLTAGE LINE AND TRANSFORMER AREA</b>										
	CLEARING & PRUNING OF VEGETATION AND TREES ALONG HIGH VOLTAGE LINE AND TRANSFORMER AREA - CLEARING & PRUNING OF VEGETATION AND TREES ALONG HIGH VOLTAGE LINE AND TRANSFORMER AREA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLEARING & PRUNING OF VEGETATION AND TREES ALONG HIGH VOLTAGE LINE AND TRANSFORMER AREA - CLEARING & PRUNING OF VEGETATION AND TREES ALONG HIGH VOLTAGE LINE AND TRANSFORMER AREA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
<b>NEW6-JO REPAIR &amp; MAINTENANCE OF PIPELINE/PLUMBING</b>										
	REPAIR & MAINTENANCE OF PIPELINE/PLUMBING - REPAIR & MAINTENANCE OF PIPELINE/PLUMBING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	REPAIR & MAINTENANCE OF PIPELINE/PLUMBING - REPAIR & MAINTENANCE OF PIPELINE/PLUMBING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
<b>NEW7-JO PAKYAW LABOR FOR CLEARING/CLEANING OF SHRUBS @ TRANSFORMER SITES, ELEC'L INSTAL</b>										
	PAKYAW LABOR FOR CLEARING/CLEANING OF SHRUBS @ TRANSFORMER SITES, ELEC'L INSTALLATIONS & PROPERTY BOUNDARIES (2 SEMESTERS) - PAKYAW LABOR FOR CLEARING/CLEANING OF SHRUBS @ TRANSFORMER SITES, ELEC'L INSTALLATIONS & PROPERTY BOUNDARIES (2 SEMESTERS)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAKYAW LABOR FOR CLEARING/CLEANING OF SHRUBS @ TRANSFORMER SITES, ELEC'L INSTALLATIONS & PROPERTY BOUNDARIES (2 SEMESTERS) - PAKYAW LABOR FOR CLEARING/CLEANING OF SHRUBS @ TRANSFORMER SITES, ELEC'L INSTALLATIONS & PROPERTY BOUNDARIES (2 SEMESTERS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
<b>NEW8-JO EMPLOYEE ENGAGEMENT PROGRAM</b>										
	EMPLOYEE ENGAGEMENT PROGRAM - EMPLOYEE ENGAGEMENT PROGRAM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
JOB ORDER										
NEW8-JO	EMPLOYEE ENGAGEMENT PROGRAM									
	EMPLOYEE ENGAGEMENT PROGRAM - EMPLOYEE ENGAGEMENT PROGRAM		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
NEW9-JO	PMS OF AIRCONDITIONING SYSTEM									
	- PMS OF AIRCONDITIONING SYSTEM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- PMS OF AIRCONDITIONING SYSTEM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
JOB ORDER - TOTAL								9,708,200.00		
MATERIALS										
12										
	RECONSTRUCTION OF 23LM CHB FENCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
JOB ORDER - TOTAL								10,008,200.00		
MAINTENANCE OF BUILDING										
	ADHESIVE - EPOXY STEEL, 2.0 OZ./TUBE, 2 TUBES(A & B) PER PAIR, 4-10 MINS. DRYING TIME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AGGREGATES, GRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AGGREGATES, SAND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	BAR - REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4" X 4' X 8'		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BULB - 45 W LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE - 3.6 X 300mm, 100 pcs/pack		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	COPPER TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELBOW - G. I., 3/4 DIA., 90 DEG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELBOW - G. I., 3/4 X 45		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELBOW - G.I., 1 X 45		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ELBOW - GI, 1/2 INCH X 90		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRICAL PLUG - MALE PLUG (HEAVY DUTY)		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ELECTRICAL WIRE - 3.5 MM2 THHN, BLACK & RED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EXTENSION WIRE, REEL TYPE - 220V, 4-SOCKET, 50M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET - SENSOR TYPE LAVATORY FAUCET		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	FAUCET - 1/2 INCH , 120 PSI		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FITTING - COUPLING, PIPE, G.I., SCH. 40 1/2 DIA.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FITTING - COUPLING, PIPE, G.I., SCH. 40 3/4 DIA.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FITTING - NIPPLE, G.I., PIPE, SCH. 40 1/2 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FITTING - NIPPLE, G.I., PIPE, SCH. 40 3/4 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - CLOSED CASING, FLOODLIGHT, OUTDOOR/INDOOR, COMPLETE WITH CFL & LAMP HOLDER 45W, 220V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLEXIBLE HOSE - LAVATORY 1/2 INCH X 1/2 INCH X 18 INCH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUSH - NO TOUCH FLUSH, HANDS FREE INFRARED WATER CLOSET CISTERN FITTING KIT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FLUSH - SURFACE MOUNTED AUTOMATIC INFRARED URINAL FLUSH VALVE TOUCHLESS TOILET FLUSHER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	G. I. PIPE - G. I. PIPE 2 INCH DIA SCH 40 THREADED END		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	G.I. WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GATE VALVE - 3/4 INCH , 100-150 PSI, BRONZE TYPE, THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LED BULB - 13 WATTS, 220-240 V, E-27 BASE DAYLIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LED FLUORESCENT TUBE - T8, DOUBLE ENDED CONNECTION, 18 WATTS		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	LED ILUM. LAMP		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LED TUBE LIGHTING - 16W, 230 VOLTS, 60HZ LAMP, LED TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNETIC CONTACTOR		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - COMMON WIRE 4		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - CONCRETE NAIL 2 INCH		NO	SHOPPING 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	OUTLET - CONVENIENCE, FEMALE, 3 GANG, WITH GROUND, 10 AMP. RATING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - TINTING COLOR O		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - WATERPROOFING, ELASTOMERIC GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT THINNER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - 1/2 INCH X 6M, SCH 40, STAINLESSS / GALVANIZED, THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - 3/4 INCH X 6M, SCH 40, STAINLESSS / GALVANIZED, THREADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUMBING MATERIALS - G.I. NIPPLE 2 INCH DIA X 6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MAINTENANCE OF BUILDING										
	REFRIGERANT - FREON 22, FOR ACU		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SWITCH, SELECTOR ROTARY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - INSULATING RUBBER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TEFLON, 1 WIDTH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	UNION - GI 3/4 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WIRE - STRANDED, THHN/THWN NO. 2.0 MM		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL							1,474,010.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	BALANCING - STABILITY BALL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BENCH - HOME GYM EQUIPMENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOXING - PEAR SHAPED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS - VINYL FIXED, GYM WEIGHTS 2LBS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS - VINYL FIXED, GYM WEIGHTS 4 LBS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS - VINYL FIXED, GYM WEIGHTS 6 LBS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS PAIR - 1 POUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS PAIR - 3 POUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUMBBELLS PAIR - 5 POUND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GYM EQUIPMENT - MAT FLOOR EXERCISE YOGA MAT STANDARD.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
<b>MATERIALS AND EQUIPMENT</b>										
	HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEAVY DUTY STRAIGHT PIPE WRENCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JACK, HYDRAULIC - 4 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JACK, HYDRAULIC - 5 TONS CAP, COMPLETE WITH BUILT-IN HAND PUMP STRAIGHT VALVE DESIGN WITH OIL PROTECT AGAINST RAM OVER TRAVEL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KETTLEBELL - WATER FILLED		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OLYMPIC WEIGHTS - TRI GRIP PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHING BAG - HEAVY BAG FILLED 80 LBS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RACK - DUMBBELL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	SIT UP - AIDS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STATIONARY BIKE - INDOOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRAINING SET - ABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRIMMER - TWIST AND SHAPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUMMY - TRIMMER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - PANTS, TACTICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH - COMBINATION 17 PCS/SET SIZE 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 & 22MM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:10 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:14 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:18 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
MATERIALS AND EQUIPMENT										
	WRENCH, PIPE - STRAIGHT, SIZE:8 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>757,900.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALLOPURINOL - ANTI-GOUT, HYPERURECEMIA 300MG LLANOL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMBROXOL - MUCOLYTIC, EXPECTORANT 75MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE - 5 MG , 100 TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ASPIRIN - ACETYLSALICYLIC ACID 80MG. ASPILET, CORTAL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATENOLOL - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 50MG. THERABLOC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BETHAMETASONE+GENTAMYCIN - ANTI-INFECTIVES , TOPICAL 10G CREAM DIPROGENTA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BLADE - NT CUTTER BLACE, 100 PCS/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BURN OINTMENT - 15G		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAPILLETE - MICRO HAEMATOCRIT, HEPARINIZED, 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAPTOPRIL - ACE INHIBITOR, FOR CVD TREATMENT 25MG CAPOTEC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 500MG CEPOREX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 200MG CELEBREX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETIRIZINE HCL - 10MG, 100TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CIMETIDINE - ANTI-ULCER 400MG 100/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLINDAMYCIN - 300MG, 100 CAPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOXACILLIN - 500MG, 100 TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COTTON - ROLL, ABSORBENT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COVER - PLASTIC, PVC CLEAR, LONG, (100 PCS./BOX)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - NT-L 500		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DENTAL NEEDLE - GA 25 SHORT 100/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DENTAL OINTMENT - ANESTHESIA		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DEXAMETHASONE+NEOMYCIN+POLYMYCIN - CORTICOSTEROID + ANTIBIOTIC 7.5ML/1'S EYE/EAR DROPS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DEXTROMETHORPHAN HBR+PHENYLPROPANOLAMINE+ P - FOR COUGH, HEADACHE & FEVER & NASAL CONGESTION DECOLSIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICHLOROBENZEL ALCOHOL + AMYLMETACRESOL - LOZENGES, MOUTH & THROAT INFECTION 300PCS/BOX BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICYCLOVERINE - ANTISPASMODIC, ANTICHOLINERGICS 10MG/5ML, 60ML SYRUP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPOSABLE GLOVES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ESOMEPRAZOLE - PROTON PUMP INHIBITOR 20MG X 7'S, 14S NEXIUM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FERROUS SULFATE - SUPPLEMENT 500MG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - METAL TAB, LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - YELLOW, LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYOSIN-N-BUTYLBROMIDE - ANTI-SPASMODIC 10MG BUSCOPAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LANCETS - AC SOFTCLIX PRO 200S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIDOCAINE - ANESTHESIA 2% AMPULE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LORATADINE - ANTIHISTAMINE FOR ALLERGIC RHINITIS/ALLERGIES 10 MG PC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN +HCL - ARB, ANTI-HPN 50MG LOZARTAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - SURGICAL, EARLOBE, 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - METOCLOPRAMIDE, 10MG./ML., 2ML, 1'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SALBUTAMOL, NEBULE, 2ML., 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ALMG+SEMITHICONE EXTRA STRENGTH, 80'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ALUMINUM HCL., 120ML., 1'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEDICINE - AMLODIPINE TERMISARTAN, 40MG./5MG, 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ERYTHROMYCIN, TAB. 500MG., 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - FELODIPINE ST., TAB., 5MG., 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - GLIBENCLAMIDE, 5G. TAB., 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - GLIMIPERIDE, 2MG. TAB., 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - PHENYLPROPANOLAMINE+CHLORPANAMINE, MATTEE, CAP. 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - RANITIDINE HCL., 300MG., TABLET, 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SIMVASTATIN, 20MG., CAP., 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MELOXICAM - NSAID, ANTI-ARTHRITIS 7.5MG MEL-OD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	METFORMIN - 500MG 100 TABS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUTH MIRROR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NEEDLE - DENTAL TERUMO, G27, SHORT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OINTMENT - INTERTULLE, FUSIDATE SODIUM, 2% OINTMENT GAUZE, 10 X 10, 10;S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - GAUZE, STERILIZED, 2 X 2 , 100'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PAPER - FOR CERTIFICATE, SHORT SIZE, 10 PCS./PACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - SPECIALTY, 10 SHTS./PACK, 8.5 X 11		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - 500MG/CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POLYBIB - DISPOSABLE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILIZED GAUZE - 4X4		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - REFLOTRON, GPT 30'S/TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - ACCU-CHECK ACTIVE NEW		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STRIPS - CHOLESTEROL 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - CREATININE, 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - GLUCOSE, 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - HEMOGLOBIN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - REFLOTRON, HDL 30'S/TUBE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - TRICLYCERIDES, 30S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - URIC ACID, 30'S		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRANEXAMIC ACID - 500MG/CAP		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN B COMPLEX - SUPPLEMENT 100/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,638,224.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	NEBULIZER - PULMONEB		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER TOOLS - PVC WELDING MACHINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SPHYGMOMANOMETER - DIGITAL, BP APPARATUS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRETCHER - RESCUE, 4 LIFTS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUCTION MACHINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHEEL CHAIR - HEAVY DUTY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL					137,000.00					
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	INK - FILM, FOR BROTHER FAX MACHINE, MODEL NO. 837MC PC-402RF 2 ROLLS/BOX		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - FILM, FOR PANASONIC FAX MACHINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RIBBON - TYPEWRITER, ELECTRONIC, BLACK, FOR MDL COMPACT 5DM, AEG OLYMPIA OR EQUIVALENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					64,200.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 128 GIG		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP OFFICEJET K5300, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4937A (HP 18) , CYAN, FOR HP OFFICEJET PRO K5300, K5400DN, K5400DTN, K8600, K8600DN, L7380,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 685, CYAN FOR 4615 PRINTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 685, MAGENTA FOR 4615 PRINTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 685, YELLOW FOR 4615 PRINTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4936A (HP 18 ) , BLACK, FOR HP OFFICEJET PRO K5300, K5400DN, K5400DTN, K8600, K8600DN, L7380, L		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP C4938A (HP 18) , MAGENTA, FOR HP OFFICEJET PRO K5300, K5400DN, K5400DTN, K8600, K8600DN, L7380		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C4939A (HP18) , YELLOW, FOR HP OFFICEJET PRO K5300, K5400DN, K5400DTN, K8600, K8600DN, L7380,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C6578A/D (HP 78), TRICOLOR, FOR HP DESKJET 920C, 930C, 948C, 950C, 960C, 970CXI, 990CXI, 1180C,		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP C6615DA (HP 15), BLACK, FOR HP DESKJET 810C, 840C, 845C, 920C, 948C, 3820, HP OFFICEJET 5110, V		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CD887AA (HP703), BLACK DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CD888AA(HP 703), TRICOLOR DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN692AA(HP 704), BLACK, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K110A		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN693AA (HP704), TRICOLOR, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K1		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP DESKJET 5525, #685, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - TRI-COLOR, HP 678		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK, CARTRIDGE - HP 678, BLACK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CE390A, BLACK, FOR HP LASERJET ENTERPRISE 600, M601, 600, M602, 600, M603, M4555 MFP SERIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP Q5942A, BLACK, FOR HP LASERJET 4250, 4350 PRINTER SERIES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								450,950.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	- BUILDING ELECTRICIAN/DRIVER MECHANIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,2
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	- O/M TECHNICIAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	7
	- PUMP TENDER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OTHER OUTSIDE SERVICES - TOTAL					4,697,078.00					
RENTAL										
	UBIX CORPORATION		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,000,002.00
RENTAL - TOTAL					4,000,002.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	COOLANT - ENGINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DASH CAMERA - CAR DASH CAMERA, 1080PM REAR VUEW MIRROR MOUNTED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	FILTER - OIL, FOR NISSAN URVAN		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL - FILTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FC-1001/F321 FOR MITSUBISHI L200		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6620026 - HR &amp; ADMINISTRATION SERVICES DIV.</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FUEL FILTER - ISUZU CROSSWIND MODEL 2008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - TOYOTA INNOVA MODEL 2008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOTOR OIL ENGINE - TOYOTA INNOVA MODEL 2008		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - ENGINE, FOR DIESEL, 15W-40		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	TIRE - EXTERIOR 195 R15		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TIRE, TUBELESS - 205/65 R15, 94H FOR ISUZU CROSSWIND AND TOYOTA INNOVA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL									1,330,800.00	
WORK ORDER										
	SUPPLY AND INSTALLATION OF CHLORINATION SYSTEM AT NPC COMPOUND		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,000,000.00
WORK ORDER - TOTAL									2,000,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
ATHLETICS AND EDUCATION										
	SPORTS AND RECREATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
ATHLETICS AND EDUCATION - TOTAL								260,000.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - ZOOM SUBSCRIPTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								45,000.00		
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								360,080.00		
GENERAL PLANT EQUIPMENT										
	PRINTER - LASERJET, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	CABINET, SAFETY - GLASS STEEL DOORS, METAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOFA - EXECUTIVE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	STERILIZER - DISH, 2 DOORS, 7 CU.FT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					558,000.00					
MAINTENANCE OF BUILDING										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
MAINTENANCE OF BUILDING - TOTAL					1,000,000.00					
MATERIALS AND EQUIPMENT										
	SPOON & FORKS - TABLE SPOON,FORKS STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BLADE - FOR UTILITY CUTTER, CARBON TOOL STEEL, 0.5MM THK, 3/4 W. IN 4-1/4 IN. L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOWL - SERVING, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOWL SOUP PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALCULATOR - ELECTRONIC, 14 DIGITS, LARGE DISPLAY, WITH FUNCTION STATUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
MATERIALS AND EQUIPMENT										
	CLOCK - WALL, QUARTZ, WITHOUT ALARM, WITH BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUPS & SAUCERS - PORCELAIN, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - HEAVY DUTY, 6'L, HARD PLASTIC HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISINFECTANT SPRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPENSER - ALCOHOL DISPENSER AUTOMATIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRIC FAN - STAND TYPE, PLASTIC BLADE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IONIZER/ UV LIGHT - 100W ULTRAVIOLET GERMICIDAL UV GERMICIDAL LAMP STERILIZATION LAMP DISINFECTION LAMP WATTAGE:38 WATTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
MATERIALS AND EQUIPMENT										
	PERCOLATOR - HEAVY DUTY, WATER BOILER, 15 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLATES, DINNER - PORCELAIN, 10.25 INCH DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLATTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOUP LADDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPOON - STAINLESS STEEL, SERVING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEASPOON - STAINLESS STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
MATERIALS AND EQUIPMENT										
	TRAY - DESK, DOUBLE, PLASTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRAY, SERVING - PORCELAIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VOICE RECORDER - DIGITAL, 16GB, W/ BUILT-IN MEMORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>									233,760.00	
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD JOURNAL, HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER, 300 PAGES, #85		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDING, PLASTIC, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - STAMP PAD, PURPLE WITH BRUSH, 10OZ./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - YELLOW PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING, BROAD REFILLABLE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING, FINE, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIN - PUSH, PLASTIC HEAD, 50 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR HEAVY DUTY STAPLER, NO. 23/17		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								97,000.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	INK - FILM, FOR PANASONIC FAX MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								8,000.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EXTERNAL DRIVE - 4TB PORTABLE 2.5 INCH USB 3.0		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BLACK, FOR EPSON L110, TANK SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6629996 - OFFICE OF THE MANAGER, PSD</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - DESKJET, #703, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - HP, 703, COLORED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CC364A, BLACK, FOR HP LASERJET P4014, P4015, P4515 PRINTER SERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								128,400.00		
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								24,000.00		
TELEPHONE EXPENSES										
	TELEPHONE EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TELEPHONE EXPENSES - TOTAL								24,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u></b>										
GENERAL PLANT EQUIPMENT										
	VIDEO CONFERENCE EQUIPMENT - WITH TABLES & CHAIRS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,000,000.00
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>1,000,000.00</b>		
JOB ORDER										
1-JO	CMTSD ANNUAL PHYSICAL INVENTORY									
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CMTSD ANNUAL PHYSICAL INVENTORY - FILM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOP, FLOOR - MOP, FLOOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY MASK - CMTSD ANNUAL PHYSICAL INVENTORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>JOB ORDER - TOTAL</b>								<b>66,400.00</b>		
MAINTENANCE OF BUILDING										
	FAUCET - SENSOR TYPE LAVATORY FAUCET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>33,600.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u></b>										
MATERIALS AND EQUIPMENT										
	FILM - LAMINATION POUCH, 75MM X 100MM, 250 MICRON, 100 PCS./PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - POLO T-SHIRT AND JEANS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								141,000.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								160,680.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ALCOHOL - ISOPROPY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DETERGENT - LIQUID, LABORATORY USED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								15,800.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641001 - OM-CENTRAL MAINTENANCE &amp; TECHNICAL SRVCS</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON CARTRIDGE - FOR DOT MATRIX PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - HP LASERJET M552		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - HP LASERJET MFP M183fw		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								136,600.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								109,800.00		
WORK ORDER										
	INSTALLATION OF WINDOW GRILLS OF CMTSD NEW WAREHOUSE - INSTALLATION OF WINDOW GRILLS OF CMTSD NEW WAREHOUSE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,000,000.00
WORK ORDER - TOTAL								1,000,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ENGINE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENGINE OIL - 2010-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, BRAKE - FLUID, BRAKE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - ENGINE OIL, MEDIUM SPEEDSAE 40 GADINIA 40, DELO 1000 40, PETROMAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								269,200.00		
GENERAL PLANT EQUIPMENT										
	FORKLIFT - 3T		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6,0
	MACHINE - PIPE BENDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	EXPANDER - WITH ACCESSORIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	MACHINE - WELDING, PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	FAN, INDUSTRIAL - COLD AIR VENTILATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>11,540,000.00</b>		
JOB ORDER										
NEW1-JO										
	- DIODE, REVERSE (SET)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUN APPLICATOR - SILICON, SEALANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW3-JO REPAIR OF TWO (2) HOUSING UNITS										
	REPAIR OF TWO (2) HOUSING UNITS - REPAIR OF HOUSING UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	REPAIR OF TWO (2) HOUSING UNITS - REPAIR OF HOUSING UNIT NO. 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW4-JO RECONDITIONING OF HYDRAULIC PUMPS AND JACKS										
	RECONDITIONING OF HYDRAULIC PUMPS AND JACKS - RECONDITIONING OF HYDRAULIC PUMPS AND JACKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					1,250,000.00					
MATERIALS										
NEW1-JO										
	MAINTENANCE FOR REVERSE OSMOSIS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW2-JO										
			NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW3-JO REPAIR OF TWO (2) HOUSING UNITS										
	REPAIR OF HOUSING UNIT NO. 1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	REPAIR OF HOUSING UNIT NO. 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW4-JO RECONDITIONING OF HYDRAULIC PUMPS AND JACKS										
	RECONDITIONING OF HYDRAULIC PUMPS AND JACKS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
JOB ORDER - TOTAL					2,514,361.42					
MATERIALS AND EQUIPMENT										
	ABSORBENT PAD - GEN. PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ABSORBENT PAD - Oil spill absorbent pad, 18 L capacity, 20 per pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	ADHESIVE - EPOXY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY PACK - CAMERA, LP-E5, HD GOOD QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY PACK - for DJ1 Phantom 4 Pro Defective Battery		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BEARING - 32008A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BEARING - BALL, THRUST #51209		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BIT - DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BIT TOOL - CARBIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BIT TOOL - HIGH SPEED STEEL, PREFERABLY ASSAB 17, 3/8" X 3/8" X 3"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BLADE HACKSAW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	BLADE HACKSAW - 10 pcs. per box18 Tpi Authentic Handsaw Metal Blade		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - EYE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - EYE, 5/8 INCH X20 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - ANCHOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - ANCHOR BOLT, ASSORTED SIZES. FOR 50T CRANE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - STAINLESS STEEL WITH NUT & LOCK WASHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - STAINLESS STEEL WITH NUT & LOCK WASHER 1/2 X 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT/SCREW EXTRACTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BULB - WEDGE/PEANUT, 24V, ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUMP CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	CHEMICAL RESISTANT DRUMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA, FOR MECHANICAL USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMMON NAILS - 10 KG EACH PER SIZE, ASSORTED SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - BIG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CYLINDER - 500ML, CLEAR PLASTIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DIAMOND DRESSER - 1/2" ARBOR FOR CRANKSHAFT GRINDING STONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRILL SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRICAL MULTI TESTER/RMS MULTIMETER - FOR CALIBRATION GROUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRODE - STAINLESS, 1/8 INCH Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	ELECTRODES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EXTENSION WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EXTENSION WIRE - 15 AMPS., 20-30 METERS LONG, REEL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EXTRACTOR - SCREW AND PIPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FAN - EXHAUST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLOVES - WELDING RIGGING GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	HAND FILE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	HANDLE ADJUSTABLE - 90-130 MM AUTOMOBILE HONING HEAD FOR CYLINDER BORING, WITH HONING STONES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	HARD HAT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSIDE SPRING CALIPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER, FOR MECHANICAL USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MICROMETER, INSIDE AND OUTSIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLASTIC - ENGINEERING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PLATE - BRASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	ROD - SILVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROD - SILVER, use for copper soldering, length: 18 inches		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROD END BEARING - B4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROD END BEARING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUST CONVERTER - 20 Liters/1pale		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCREW DRIVER SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHACKLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	SHACKLE - ANCHOR, 5/8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SPEED CUTTER/CUT-OFF WHEEL - 14"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STEEL PLATE - MILD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	STEEL TOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	STEEL TOOL SS 10FT/LEN ASSRT - MECHANICAL TOOLS FOR MACHINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	STICKER - VINYL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STONE, GRINDING - CIRCULAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STONE, GRINDING - CIRCULAR 4 INCH Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TABLE - PLASTIC, MONOBLOC, 6 SEATER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	THREAD LOCK COMPOUND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	THREAD LOCK COMPOUND, PER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIE WIRE - 100 meters per pc.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOOLBOX REPAIR SET - FOR CALIBRAITON GROUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TROUBLE LIGHT - MAGNETIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TROUBLE LIGHT - MAGNETIC. WITH 2-CORE #16 ROYAL CORD, WATERPROOF MALE PLUG AND 11W LED BULB.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING CLOTH JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING MASK - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	WORKING CLOTHES - POLO SHIRT AND JEANS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	WRENCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH, SOCKET - 22MM, 1/2 DRIVE, HD STANDLEY OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>4,858,094.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE REFILL - 4 PCS PER PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - CORRECTION PEN TYPE, QUICK DRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS, SET OF 4 COLORS IN PLASTIC TUB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - MECHANICAL, 0.3 WITH ERASER ON TOP AND WITH COVER, WITH FREE REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REFILLABLE CORRECTION TAPE - WITH FREE REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK, 12 PCS. PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STICKERS VINYL SKIN - FOR OFFICE USE, ITECH OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STICKERS VINYL SKIN - STICKERS VINYL SKIN FOR DJI PHANTOM 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								100,560.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	CABLE WELDING - FOR WELDING MACHIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE WELDING - FOR WELDING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	FIRE EXTINGUISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	GAUGE - PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAUGE - PRESSURE, durable, stands harsh and corrosive environments, with a top fill plug and polished bayonet ring, along with a pressure range of 0 to 200 psi and 1/4" NPT connection		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REFRIGERANT - FREON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REFRIGERANT - FREON 134, FOR ACU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING HANDLE - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING HANDLE/APRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL							1,212,900.00			
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ACETONE - 20 LRS PER CONTAINER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ACETONE - AG GRADE, 4-L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ALCOHOL ISOPROPYL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOTTLE TOP DISPENSER - (FOR ACIDS/SOLVENTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUFFER SOLUTION - 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUFFER SOLUTION, WATER PH 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLEANER - DEGREASER, WATER SOLUBLE, 5 GALLON PER PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA, FOR CHEMICAL LABORATORY USE, 12 ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	DEGREASER - OIL CLEANER, SOLVENT, 20 oz per can		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DENATURED ALCOHOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DETERGENT - LIQUID, LABORATORY USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DETERGENT - LIQUID, LABORATORY USED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EAR PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EYEWASH - EYESALINE SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EYEWASH - EYESALINE SOLVENT, WALL MOUNTED, 2 BOTTLES PER KIT (32 oz per bottle)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER ELEMENT - FOR OUTBOARD MOTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER ELEMENT - FOR REVERSE OSMOSIS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - STEERING, 1 LTR./CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAS MASK - PERSONAL PROTECTIVE EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS - MAGNIFYING,4 DIA. HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS - MAGNIFYING, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - DISPOSABLE 7-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - DISPOSABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GOGGLES - SAFETY EYE SHIELD, ANTI FOR, SCRATCH RESISTANT,CLEAR LENS, ADJUSTABLE STRAP, BLACK FRAME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GOGGLES - SAFETY EYE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEATING ELEMENT - NICHROME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	HEATING ELEMENT - HEATER ELEMENT ASSEMBLY; weight 2.0 kg., for Aquatron A4000 Distilling Apparatus		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYDROMETER - 950/1000 DENSITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYDROMETER - for specific gravity measurement of light liquids, range between 0.800-0.900 AT standard temperature 60/70 deg. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LATEX GLOVES - POWDERED FOR EXAMINATIONS, SMALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NITRILE GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER TOWEL - 2 PLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER TOWEL - 2 ROLLS PER PACK, 2 PLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RESPIRATOR - CARTRIDGE TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RESPIRATOR - TWO CARTRIDGE TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SAFETY SIGNAGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SALT - INDUSTRIAL, ROCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SALT - INDUSTRIAL, ROCK, 99% NaCl, 25 kls./sack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAMPLING BOTTLE WITH CAP - GLASS, WIDE-MOUTH 1-L		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOCKET, ADAPTOR - 3 PINS, GROUNDED, 220V, 60HZ, FOR TYPE D PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILIZER DISHES - DRYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOULENE - ANALYTICAL REAGENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOULENE - ANALYTICAL REAGENT, 1 LITER PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TYGON HOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TYGON HOSE - I.D. x O.D. x WALL THICKNESS 1/4 IN. x 3/8 IN. x 1/16 IN.; 50 FT. PER PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	ULTRASONIC COUPLANT/LUBRICANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHITEBOARD WITH STAND, ROLLER & STOPPER - STEERING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	XYLENE - ANALYTICAL REAGENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	XYLENE - ANALYTICAL REAGENT, 1 LITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								901,750.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA, 48 PCS. PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA, 40 PCS. PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								35,440.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	ABRASIVE - FLAP WHEELS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ABRASIVE - FLAP WHEELS, ALUMINUM OXIDE, BOND WHEELS, 180 GRIT SIZE: 6 OD X 1 ID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALLEN WRENCH - ENGLISH AND METRIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - BRUSH,STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH STEEL/BUFFER & POLISHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BURRS - CARBIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BURRS - CARBIDE, CYLINDRICAL TYPE, SHANK DIA.: 3MM HEAD DIA.: 6MM, HEAD LENGTH 13 TO 20MM, OVER-ALL LENGTH: 38 TO 50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - CLAY, EPOXY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - CLAY, EPOXY, AQUA, 50G/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLEANER - ALUMINUM, NON-ACID		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	CLEANER - ALUMINUM, CONCENTRATED, LIQUID, COLORLESS, 20 LITERS PER PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTING - TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DIAL INDICATOR - SUITED TO GENERAL MEASUREMENT, DUAL READING SCALE, MITUTOYO(METRIC)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC - CUTTING, METAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISC - CUTTING, METAL, 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRIC DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GASKET - NEOPRENE RUBBER DIAPHRAGM: SHEET WITH NYLON INSERTION 1/16 X 1 X 2MTR.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GASKET - ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GASKET - ROLL / NEOPRENE / MAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WELDING RIGGING GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDER - DIE PNEUMATIC ROLL TYPE THROTTLE STRAIGHT T MOD COLLET CAP 6MM 24000-25000 RPM MAX SPEED 1/4 NPT AIR INLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDER - ELECTRIC ANGLE GRINDER FOR 7 GRINDING STONE & POWER WIRE BRUSH 220 VAC 60HZ SINGLE PHASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDER - PENCIL/STRAIGHT (BIG AND SMALL SIZE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDER ASSORTED ACCESSORIES - BITS PENCIL/STRAIGHT (TUNSTEN SOLID CARBIDE MATERIAL), ASSORTED AND FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDING DISC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDING DISC, 4 -DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDING DISC, 7 -DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HACKSAW BLADE - 21" x 1-3/4" x 6T all hard high speed steel power hacksaw blade		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	HACKSAW BLADE, 18-TEETH HIGH-SPEED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND TAP SET - ASSORTED SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	L-SQUARE - Sizes: One (1) 16 x 24 inch and One (1) 8 x 12 inch, Stainless Steel, High Quality		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LACQUER THINNER - 3.78 LITERS PER GALLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAND PAPER - 150 GRIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLUBLE CUTTING OIL - 5 GALLONS PER PAIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPRAY GUN - AIR PAINT SPRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAP AND DIE - 1 SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAP AND DIE SET - ENGLISH AND METRIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	TAPE, TEFLON - 10 pcs. per pack		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHEEL BARROW - (PNEUMATIC?) HNEUMATIC WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH - MULTIFUNCTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH, PIPE - STRAIGHT, SIZE:8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								914,756.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BACK UP - EXTERNAL HARD DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPUTER ACCESSORIES AND PERIPHERALS - FOR VIRTUAL MEETINGS AND SEMINARS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASH DRIVE - 128 GIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - FOR CONTINUOUS INK SYSTEM PRINTER, 4 BOTS/SET (BLACK, YELLOW, CYAN, MAGENTA)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641011 - CENTRAL MAINTENANCE DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - PS/2, OPTICAL, WITH PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER BANK - BATTERY CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - HP 55A BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TONER - PRO M183 AND HP 55A BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								412,200.00		
OTHER OUTSIDE SERVICES										
	- ENGINEERING ASSISTANT A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
OTHER OUTSIDE SERVICES - TOTAL								615,302.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BATTERY - AUTOMOTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BATTERY - AUTOMOTIVE, 8D, 21 PLATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6641011 - CENTRAL MAINTENANCE DIVISION</b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	PMS SERVICE VEHICLE - PMS SCHEDULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	TIRE - WITH INNER TUBE WITH FLAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								1,159,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION - REGISTRATION OF VEHICLES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								159,904.00		
WORK ORDER										
	REPAIR/RECONDITIONING/RETUBING OF DEFECTIVE AIR COOLERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,8
	MAJOR REPAIR/RECONDITIONING OF VARIOUS MACHINE SHOP EQUIPMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
	MAJOR REPAIR/RECONDITIONING OF VARIOUS MACHINE SHOP EQUIPMENT - MAJOR REPAIR/RECONDITIONING OF VARIOUS MACHINE SHOP EQUIPMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
WORK ORDER - TOTAL								5,800,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
FREIGHT AND HANDLING & OTHER CHARGES										
	FREIGHT / HANDLING AND OTHER CHARGES, TRANSFORTATION COST OF SERVICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
FREIGHT AND HANDLING & OTHER CHARGES - TOTAL								60,000.00		
GASOLINE, DIESSOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	DIRECT CONTRCT			05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESSOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								42,365.85		
GENERAL PLANT EQUIPMENT										
	ANALYZER - DIELECTRIC RESPONSE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	6,1
	AUTOMATION CONTROLLER - REAL TIME		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	PROTECTION RELAY - ARC FLASH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,6
	SYRINGE - SHAKE TEST, WITH CARRY CASE (6 SYRINGE PER CASE)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
	VOLTAGE SUPPLY - DC, VARIABLE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	AMPLIFIER - CURRENT AND OIL TEST CELL FOR OMICRON CPC100		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6641012 - TECHNICAL SERVICES DIVISION</b>										
GENERAL PLANT EQUIPMENT										
	CAMERA, DOCUMENT - 32 X ZOOM; 30FPS; 1080P HD; HDMI/VGA INPUT: SPHERE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL							19,900,000.00			
JOB ORDER										
2-JO	RESTORATION OF PROTECTION INTERACTIVE INFORMATION SYSTEM									
	RESTORATION OF PROTECTION INTERACTIVE INFORMATION SYSTEM - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
3-JO	REPAIR OF NPC HOUSING UNIT									
	REPAIR OF NPC HOUSING UNIT - CONTRACT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,8
4-JO	REPAIR OF MEGGER MTO WINDING RESISTANCE TESTER									
	REPAIR OF MEGGER MTO WINDING RESISTANCE TESTER - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
JOB ORDER - TOTAL							3,636,480.00			
MATERIALS AND EQUIPMENT										
	ABSORBENT OIL SPILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ADHESIVE - INSTANT, GENERAL PURPOSE, 20G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BAG - ELECTRICAL TOOLKIT BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	CABLE - CONTROL, #10 AWG, 4C, 300 METERS/REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	CABLE - CONTROL, #12 AWG, 4C, 300 METERS/REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	CABLE - CONTROL, #14 AWG, 4C, 300 METERS/REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - GAS CARTRIDGE, PPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RESPIRATORY MASK - RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SHORTING CABLE - HIGH AMPACITY WITH HEAVY DUTY CLIPS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	STICKER - VINYL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEST LEADS - FOR RELAY TEST SET. AMPERE RATING: 15A (RED AND BLACK)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WORKING CLOTHES - POLO SHIRT AND JEANS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
MATERIALS AND EQUIPMENT - TOTAL								2,695,494.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - CLIP, LONG, ASSORTED COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 25MM ( 1 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - METAL MARKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PENTEL, ASSORTED COLORS		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								57,942.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6641012 - TECHNICAL SERVICES DIVISION</b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GAUGE - PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAUGE - VACUUM PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								80,000.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	BOX ENCLOSURE - 24 CORE FIBER OPTIC CABLE DROP PROTECTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CO2 TRAP - CO2 TRAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAS - CARRIER, HELIUM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	GAS - CALIBRATION, NIST TRACEABLE, FOR DGA EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	OIL TRAP - FOR MYKOS, DGA, 25 PCS / BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PATCH CORD - ST-ST, FIBER OPTIC, SINGLE MODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	SYRINGE - GLASS, GAS TIGHT, 10CC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VALVE - 3 WAY, STOPCOCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								874,400.00		
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	BATTERY - 3V, CR123A, LITHIUM		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - ALKALINE, SIZE AAA		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	BATTERY - DRY CELL, 9V		NO	NP-AGNCY TO AGNCY			06/19/2022	07/05/2022	PSALM-2022 - P3	
	HEATING ELEMENT - NICHROME		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LAMP - HEAD, NEWEST 3X, CREE XM-XML, T6 LED, 5000LM, RECHARGEABLE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6641012 - TECHNICAL SERVICES DIVISION</u></b>										
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	PIPE - G.I., SCH. 40 3/4 DIA.X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUBE - TUBE,HEAT SHRINKABLE,ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL								446,480.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DISK DRIVE - INTERNAL NAS 4TB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - FOR CONTINUOUS INK SYSTEM PRINTER, 4 BOTS/SET (BLACK, YELLOW, CYAN, MAGENTA)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								250,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MINDANAO GENERATION										
OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION										
6641012 - TECHNICAL SERVICES DIVISION										
WORK ORDER										
	UPGRADING REPAIR AND CALIBRATION OF TOGA DISSOLVED GAS ANALYSIS - UPGRADING REPAIR AND CALIBRATION OF TOGA DISSOLVED GAS ANALYSIS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,800,000.00
WORK ORDER - TOTAL							1,800,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								1,071,000.00		
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, MARINE 1 THICK X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PREMIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOOR KNOB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET - LAVATORY FAUCET SINGLE HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) ALUMINUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								72,000.00		
<b>MATERIALS AND EQUIPMENT</b>										
	CABINET - STORAGE 3-FILING DRAWERS * ONE SAFE DRAWER GAUGE 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRIVE FLASH - 64GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>40,900.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL, 1.5V, SIZE AAA, SUPER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK, COLUMNAR - PAPERBOUND, 16 COLUMNS, 150 PAGES, DOUBLE PAGE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION FLUID - 20ML, WATER BASED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - RULED PAD, 216MM X 330MM, 90 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, GREEN/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAMP - RUBBER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING (B8 WIRE), OFFICE TYPE, HEAVY DUTY W/ STAPLE REMOVER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								115,024.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								17,250.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	- INFORMATION ASSISTANT I		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
<b>OTHER OUTSIDE SERVICES - TOTAL</b>								<b>589,981.00</b>		
<b>SPARES</b>										
SPARE PARTS - ELECTRICAL										
	AIR COMPRESSOR, GOVERNOR - PURCHASE OF HP AIR COMPRESSOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,7
	ANALOG METER - METER, SAT ANALOG		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	BEARING - TURBINE GUIDE BEARING, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	BUCCHOLZ RELAY - AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	BUSHING - BUSHING TRANSFORMER 52MVA, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	CIRCUIT BREAKER, VACUUM TYPE, 13.8KV - CKT BREAKER 13.8KV, VACUUM TYPE, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	CONTROL VALVE ASSEMBLY - POWER INTAKE HPU DIRECTIONAL CONTROL VALVE, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	DIAPHRAGM - RUBBER, DIAPHRAGM, SIZES: 250, 200, 100, AG1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	DISTRIBUTION TRANSFORMER - DISTRIBUTION TRANSFORMER, AG1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	EXCITATION TRANSFORMER - TRANSFORMER, EXCITATION, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	8,0
	EXCITER CARDS - EXCITATION CARDS, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	FAN - COOLER FAN, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	FAN - THYRISTOR FAN, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	FIELD BREAKER - FOR UNIT 1&2, AG 2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	GOVERNOR FILTER, DFDK DUPLEX PRESSURE FILTER, MODE - GOVERNOR OIL FILTER, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8
	HOLDER - PURCHASE OF GENERATOR BRUSH HOLDER, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	INSULATOR, POST, BUS BAR, 13.8KV - AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	INVERTER - AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	INVERTER - AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	MODULE/CARD, ELECTRONIC - ELECTRONIC CARDS, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	MOTOR, ELECTRIC - ELECTRIC MOTOR, 480VAC,BLOWER, AG1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	MOTOR, STARTER - MOTOR SOFT STARTER, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	OIL PUMP - OIL PUMP TRANSFORMER, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	POWER SUPPLY - UNINTERRUPTIBLE POWER SUPPLY, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2,0
	PROTOCOL CARDS, AG1 - PROTOCOL CARDS, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	SENSOR, TEMPERATURE - TEMPERATURE SENSORS, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642006 - OM-AGUS 1 &amp; 2 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	SUBMERSIBLE DEEPWELL PUMP-MOTOR - AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	TUBULAR BUSBAR SLEEVES - TUBULAR BUSBAR SLEEVES, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,0
	TURBINE VIBRATION MONITORING SYSTEM - TURBINE VIBRATION MON. SYSTEM OF UNIT NO. 1, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	9
	VALVE - TRANSFORMER ISOLATING GATE VALVE, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
SPARES - TOTAL							63,525,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	MONITOR, COMPUTER - 65 IN. LED SMART TV W/ MOBILE STAND AND CAMERA SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	NETWORK PRINTER - COLORED AND BLACK PRINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BINDING MACHINE - COMB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLOSET CABINET - HEAVY DUTY, WOODEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PROJECTOR - WITH PORTABLE WHITE SCREEN SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SHREDDER, PAPER - HEAVY DUTY, FOR PAPER AND CDS, 100% JAN PROOF SYST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SOFA - SET, CORNER, FOR OFFICE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ENGINEER'S TOOL KIT - INCLUDES: 12.5 IN. ROTO-RUGGED WHEELED BLACK CASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MACHINE TOOL - ATOMIZER DISINFECTANT MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	SPEAKER - PAIR WITH STAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	CAMERA - DSLR 30 MP MIN. AND 4K VIDEO RES. W/ TRIPOD SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	DRONE - ULTRASONIC COLLISION PREVENTION, 4K HD 30 -60 FPS,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EYE WASH STATION - MOBILE, TRANSFERABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	LAMINATING MACHINE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUIT - FIREMAN SUIT COMPLETE SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
GENERAL PLANT EQUIPMENT - TOTAL							2,870,000.00			
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES, 43,333.33 X 12X 2PLANTS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
INTERNET SUBSCRIPTION EXPENSES - TOTAL							1,040,000.00			
JOB ORDER										
1-OP	ISO CERTIFICATION									
	ISO CERTIFICATION - ESTIMATES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
10-OP	SECONDARY OIL/ CHEMICAL CONTAINMENT									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
10-OP	SECONDARY OIL/ CHEMICAL CONTAINMENT									
	SECONDARY CONTAINMENT - 250,000 COST ESTIMATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
11-OP	PCB TESTING OF TRASFORMERS									
	PCB TESTING OF TRASFORMERS - 10000X6		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRNSFRMR OIL ANALYSIS FOR PCB - ESTIMATES		NO	SHOPPING		03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2
2-OP	REPAIR OF FIRE FIGHTING EQP. HOUSING & COMPONENTS									
	REPAIR OF FIRE HOUSING - 1000000 COST ESTIMATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
6-OP	EMISSION TESTING									
	EMISSION TESTING - 93750X4		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
7-OP	TARPAULIN AND SAFETY SIGNAGE									
	TARP ANG SAFETY SIGNAGE - 400,000 COST ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
8-OP	REPAIR OF PTSD MANAGERS OFFICE									
	REPAIR PTSD MANAGER OFFICE - 500,000 COST ESTIMATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
9-OP	WATER POTABILITY TEST									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
9-OP WATER POTABILITY TEST										
	WATER POTABILITY TEST - 50,000 COST ESTIMATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
JOB ORDER - TOTAL							3,805,000.00			
<b>MATERIALS AND EQUIPMENT</b>										
	8GB DDR3 DIMM - COMPUTER MEMORY STICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DISK INTERNAL - 500GB SATA 3GB/S 2.5 INCH 16 MB CACHE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HELMET - WHITE, PVC, PROTECTION HARD CAP, COMPLETE SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	SOLID STATE DRIVE - 1TB SATA 2& HALF INCH FORM FACTOR AT LEAST 600TBW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	UPS - 1KVA, 230 VAC,MODIFIED SINE, WAIVE OUTPUT WAVE FORM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								990,050.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY, RECHARGEABLE, AA, 2500 MAH, 1.2V - RECHARGEABLE NIMH LOW SELF DISCHARGE AA BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 16MM X 1.12M, PLASTIC (5/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 19MM X 1.12M, PLASTIC (3/4 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 22MM X 1.12M, PLASTIC (7/8 X 44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - RING, 25MM X 1.12M, PLASTIC (1 X44 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON, WITHOUT COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CASE - COMPACT DISC STORAGE, 50 CDS CAPACITY, MIN, MADE OF DURABLE PLASTIC OR NYLON FABRIC, DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CD - DVD-R/RW+R/RW, BLANK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CDR - BLANK, WITH INDIVIDUAL CASE, 20'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHARGER - BATTERY, CHARGES 1-4, 1.5AA OR AAA NIMH, RECHARGEABLE BATTERIES, 4 BATTERIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CRIMPING TOOL - FOR RJ45 PLUG MULTIFUNCTION RATCHET ACTION HEAVY DUTY ALANTEK.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - FOR GENERAL PURPOSE, PLASTIC MOLDED BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM - LAMINATION POUCH, 835 X 13, THICKNESS, 250 MICRON,100M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUN - GLUE, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUN TACKER - GUN TACKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEAVY DUTY STAPLER - IDEAL FOR ALL TYPES OF HEAVY DUTY STAPLING WORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MICROPHONE - VOCAL DYNAMIC, WIRED W/ 5M LONG, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SPECIALTY, 10 SHTS./PACK, 8.5 X 11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER CUTTER - METAL BASE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER, PLOTTING - 2IN. CORE , 42 IN. X 50 YARDS (A0)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POST-IT NOTE - (SIGN HERE) FLAG, 1 X 1.71 INCH 50 FLAG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RULER - PLASTIC, 450MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP - RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - HAZARD, FOR SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MEASURING TAPE,STEEL,HEAVY DUTY,10M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE, STAPLE - FOR GUNTACKER, ROUND CROWN 3/8 INCH 10MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								214,493.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CABLE - UTP, CAT 6AMP, COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEMORY CARD - MICRO SDHC 64 GB WITH ADAPTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUG - RJ45		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER SUPPLY - DESKTOP, 500W, ATX PSU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 BLACK, FOR PRINTER MFC9330CDW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 CYAN, FOR PRINTER MFC9330CDW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642011 - AGUS 1&amp;2 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - BROTHER, TN-261 MAGENTA, FOR BROTHER PRINTER MFC9330CDW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 YELLOW, FOR BROTHER PRINTER MFC9330CDW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOOL KIT - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								271,756.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642012 - AGUS 1&amp;2 HPP OPERATIONS DIVISION</u></b>										
JANITORIAL SERVICES										
	- AGUS 1HEP, JANITORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,6
	- AGUS 1HEP, LEADMAN OF THE JANITORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
	- AGUS 2 HEP, JANITORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	6,3
	- AGUS 2 HEP, LEADMAN OF THE JANITORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
JANITORIAL SERVICES - TOTAL								10,290,000.00		
JOB ORDER										
NEW10-OP	GARBAGE DISPOSAL, AG1&2									
	GARBAGE DISPOSAL, AG1&2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW11-OP	CUTTING OF DAMAGE TREES, AG2									
	CUTTING OF DAMAGE TREES, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW12-OP	IMPROVEMENT OF LANDS & CUTTING OF GRASSES, AG1									
	MAINTENANCE OF LAND, AG1 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW13-OP	IMPROVEMENT OF LANDS & CUTTING OF GRASSES, AG2									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642012 - AGUS 1&amp;2 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
NEW13-OP	IMPROVEMENT OF LANDS & CUTTING OF GRASSES, AG2									
	MAINTENANCE OF LAND, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW16-OP	O/M POTABLE WATER PURIFIER, AG2									
	O/M POTABLE WATER PURIFIER, AG - ESTIMATED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW3-OP	REWINDING/REPAIR OF MOTORS, AG1									
	REWINDING OF MOTORS - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW4-OP	REWINDING/REPAIR OF MOTORS, AG2									
	REPAIR OF MOTOR, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW5-OP	PESTICIDE & RAT CONTROL, AG1									
	KILLING & COLLECTION OF RATS - 1 LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW6-OP	PESTICIDE & RAT CONTROL, AG2									
	KILLING AND COLLECTION OF RATS - 1 LOT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW7-OP	CLEARING/CUTTING OF DAMAGE TREES,AG1									
	CLEARING/CUTTING OF TREES - ESTIMATED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW8-OP	DISPOSAL OF WATERLILIES, AG1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642012 - AGUS 1&amp;2 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
	NEW8-OP DISPOSAL OF WATERLILIES, AG1									
	DISPOSAL OF WATERLILIES, AG1 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	NEW9-OP DISPOSAL OF WATERLILIES , AG2									
	DISPOSAL OF WATERLILIES, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
<b>JOB ORDER - TOTAL</b>							<b>1,912,000.00</b>			
<b>MATERIALS AND EQUIPMENT</b>										
	EMERGENCY LIGHTS - 2 BEAMS, WALLMOUNTED, 220 VAC, LED TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FAN - EXHAUST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND DRYER - FOR COMFORT ROOMS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PADLOCK - HEAVY DUTY, 50MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKERS JACKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					557,000.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILE ORGANIZER - EXPANDING, LEGAL, PLASTIC, ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - CLEAR PLASTIC, L-TYPE, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642012 - AGUS 1&amp;2 HPP OPERATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - PENTEL, ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								89,350.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	UPS - UNINTERRUPTIBLE POWER SUPPLY W/ BUILT IN AVR WIDE INPUT VOLTAGE RANGE COMPATIBLE WITH GENERATORS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									24,700.00	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	MONITOR - MULTIPLE LED DISPLAY, MINIMUM OF 24 INCHES., AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLOTTER - PRINTER FOR DRAWINGS, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	PRINTER - LASERJET, HEAVY DUTY, PTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCANNER - THERMAL, INFRARED, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1.0
	DATA CABINET - FILING CABINET, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TABLE - DRAWING TABLE, HEAVY DUTY, AG1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TABLE - OFFICE, EXECUTIVE, HIGH QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	STACKER - ELECTRIC, 2 -3 TONNER LIFTING TOOL,AG1/		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	STACKER - PALLET STACKER WITH LIFTING TOOL, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	CLEANER - HEAVY DUTY VACUUM CLEANER,AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	CRIMPER - HYDRAULIC CRIMPER, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DC/DC POWER UNIT - FOR PABX AND BPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ENGINEER'S TOOL KIT - INCLUDES: 12.5 IN. ROTO-RUGGED WHEELED CASE,AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LADDER - FOLDING, HEAVY DUTY, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MACHINE TOOL - SPECIAL TOOL, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MECHANICAL TOOLS - COMPLETE 1 DRIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUSH CART - FOLDABLE, CAPACITY: 400KGS STEEL PLATFORM, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH - TORQUE, CLICK TYPE, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WRENCH - TORQUE, CLICK TYPE, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METER, MULTIFUNCTION - PORTABLE, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	FAN - EXHAUST, INDUSTRIAL, PORTABLE, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	KITCHEN EQUIPMENT - ELECTRIC RANGE, HEAVY DUTY, AG1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>GENERAL PLANT EQUIPMENT - TOTAL</b>								<b>3,843,000.00</b>		
JOB ORDER										
E370417-JO	REPLACEMENT/TAPPING OF GOV/TUR/GEN OIL, AG2									
	REPLACEMENT/TAPPING OF GOV/TUR - REPL/TAP OF GOV OIL,AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9
E370418-JO	O/M OF AIR CONDITIONING SYSTEM, AG1									
	O/M OF AIR CONDITIONING SYSTEM - REP/MAIN OF AC SYSTEM,AG1		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
NEW 10-JO	MAINTENANCE OF WATERWAYS, AG1									
	- MAINTENANCE OF WATERWAYS, AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	7
NEW 11-JO	O/M OF TELEPHONE AND PAGING SYSTEM, AG2									
	O/M OF TELEPHONE AND PAGING SY - REHAB OF TEL & PAGING SYS,AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
NEW 12-JO	O/M OF FIBER OPTIC SYSTEM OF, AG2									
	O/M OF FIBER OPTIC SYSTEM OF, - O/M FIBER OPTIC, AG2		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	ANNUAL PMS, UNIT I & 2, AG1 - BULB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	ANNUAL PMS, UNIT I & 2, AG1 - CABLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	ANNUAL PMS, UNIT I & 2, AG1 - CARBON BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	ANNUAL PMS, UNIT I & 2, AG1 - EYEBOLT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANNUAL PMS, UNIT I & 2, AG1 - GEAR OIL, LUBRICANT, SAE 140		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANNUAL PMS, UNIT I & 2, AG1 - METER, WATT-HOUR FOR 69KV/13.8KV METERING PANEL +MA.1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANNUAL PMS, UNIT I & 2, AG1 - O-RING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	ANNUAL PMS, UNIT I & 2, AG1 - PLANT ELECTRICIAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6
	ANNUAL PMS, UNIT I & 2, AG1 - PLANT MECHANIC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4
	ANNUAL PMS, UNIT I & 2, AG1 - PRESSURE GUAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	ANNUAL PMS, UNIT I & 2, AG1 - RELAY, CONTACTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PMS, UNIT I & 2, AG1 - RELAY, VOLTAGE, UNDER/OVER VOLTAGE, 480V NOMINAL, 3 PHASE, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PMS, UNIT I & 2, AG1 - WIRE ROPE, VARIOUS SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BATTERY - 21 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BATTERY TERMINAL LUG - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BELT DRESSER - COPPER SOFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	BOND - MIGHTY BOND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	BULB - 45 W LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLEANING OF SCROLL CASE,AG1 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CORK BOARD - WALL TYPE 3'X4'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DENATURED ALCOHOL - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DUCT TAPE - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ELECTRICIAN TOOL KIT - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ENGINE OIL - 20W-50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6642013 - AGUS 1&2 HPP MAINTENANCE DIVISION**

JOB ORDER

NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1

FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
FOAM - 2IN. X 6IN. X 12IN., OIL ABSORBENT	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASKET - NEOPRENE, HEAT & OIL RESISTANT FOR TRANSFORMER TOP COVER 1/2 X 56 X 132	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
GASKET - RUBBER SHEET 1/8 X 48 X 1 MTR.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
GOOGLES - SAFETY	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
HAND CLEANER - INDUSTRIAL	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
HARD HAT PROTECTIVE HEAD GEAR - ADJUSTABLE HEAD STRAP	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
INS. OF WTER SUMP PUMP AT MLRD - ESTIMATE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	INSULATING SCOTCH TAPE - INSULATION TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LED TUBE LIGHTING - 8W, 230 VOLTS, 60HZ LAMP, LED TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	LUG - TERMINAL, TIN PLATED COPPER, SOLDERLESS, NON-INSULATED SIZE: 4 AWG FOR STUD SIZE 6MM DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	MARKER - METAL MARKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOISTURE DISPLACER - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	OIL SPILL KIT - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	OVER-ALL - SUIT,OVER-ALL FOR MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OXYGEN & ACETELYNE REFILL - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PADLOCK - HEAVY DUTY, 50MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	PAIL - WATER, PLASTIC WITH COVER, 5 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX BATTLE GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX, THALO BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT BRUSH - 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT THINNER - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1										
	PLASTIC CONTAINMENT TRAY - SECONDARY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	REP/SERV. OF XMER VEN FAN,AG1 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	REPAIR OF MECH. STOCK RM,AG1 - ESTIMATE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	RESPIRATORY MASK - RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SAFETY SHOES - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SPRAY PAINT, BLACK, QUICK DRY - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE, TEFLON - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VULCA SEAL - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING ROD - ANNUAL PMS, UNIT I & 2, AG1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHITE BOARD - REVERSIBLE WHITE BOARD WITH STAND AND WHEELS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6642013 - AGUS 1&2 HPP MAINTENANCE DIVISION**

JOB ORDER

NEW 13-JO ANNUAL PMS, UNIT I & 2, AG1

WORKING CLOTHES - HIGH QUALITY LONG SLEEVES SHIRT. WITH NPC LOGO.	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	-------------------	------------	--	------------	------------	-----------------	--

WRENCH - IMPACT, ELECTRIC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
---------------------------	----	----------	------------	--	------------	------------	-----------------	--

NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2

20MM X 31MM X 60MM L - CARBON BRUSH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
-------------------------------------	----	----------	------------	--	------------	------------	-----------------	---

ABSORBENT PAD - GEN. PURPOSE	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
------------------------------	----	----------	------------	--	------------	------------	-----------------	---

ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	--	------------	------------	-----------------	--

AIR FILTER - AIR FILTER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
-------------------------	----	----------	------------	--	------------	------------	-----------------	---

ANNUAL PMS, UNIT 1, 2 & 3, AG2 - BULB	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
---------------------------------------	----	----------	------------	--	------------	------------	-----------------	---

ANNUAL PMS, UNIT 1, 2 & 3, AG2 - CONTACTOR	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
--	----	----------	------------	--	------------	------------	-----------------	---

ANNUAL PMS, UNIT 1, 2 & 3, AG2 - FILM	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
---------------------------------------	----	----------	------------	--	------------	------------	-----------------	--

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2										
	ANNUAL PMS, UNIT 1, 2 & 3, AG2 - GASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	ANNUAL PMS, UNIT 1, 2 & 3, AG2 - O-RING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	ANNUAL PMS, UNIT 1, 2 & 3, AG2 - PILOT BULBS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	BANDAGE - HIGH PRESSURE PIPES REPAIR, 50MMX3.6M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	BOLT AND NUT - STAINLESS STEEL 12MM DIA X 1-3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BULB - 45 W LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BULB - LED, 12 WATTS, 220VAC, 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABLE - WIRE ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	CABLE TIE - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2										
	CIRCUIT BREAKER - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLEANER - HEAVY DUTY VACUUM CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLOTHES - WORKING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DEGREASER - INDUSTRIAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DIGITAL - POWER BILLING METER,MWHR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DISPERSANT - OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FAB. OF FIBRA INSULATORS, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2										
	FOR GEN. 3, 4 & 5 - CARBON BRUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	GASKET MAKER - SILICONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	GENERATOR CLEANER - SLOW DRYING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	GREASE - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	HAND TOOLS - TOOL BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	JOB ORDER - LABOR - PLANT ELECTRICIAN		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,1
	JOB ORDER - LABOR - PLANT MECHANIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	LAMP - LED, FLOODLIGHT, OUTDOOR/INDOOR, DAYLIGHT, 25,000 LIFE HRS 10W, 180-265V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	MOISTURE DISPLACER - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2										
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAGS - WASHABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REP. OF XMER TERM. COVER, AG2 - ESTIMATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SAFETY MASK - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SOLVENT - MOTOR CLEANER TRICHLOROETHYLENE BASED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TAPE, TEFLON - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	THINNER, INSULATING - VARNISH 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VULCA SEAL - ANNUAL PMS, UNIT 1, 2 & 3, AG2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - #10, THHN, STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 14-JO ANNUAL PMS, UNIT 1, 2 & 3, AG2										
	WIRE - ELECTRICAL THW#12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WIRE - STRANDED, #14		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WIRE - WIRE,STRANDED,#6AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WIRE - WIRE,STRANDED,#8AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW 16-JO CONCRETE TAPPING OF GANTRY CRANE FLOORING & PLANT ROOFING, AG2										
	CONCRETE TAPPING OF GANTRY CRA - CONC TAPP OF GC & PLT RFG,AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 19-JO MAINTENANCE OF FIRE FIGHTING SYSTEM, AG2										
	MAINTENANCE OF FIRE FIGHTING S - MAINT OF FIRE FIGTNG SYS,AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
NEW 21-JO REPAIR OF WATERLILY BARRICADE, AG2										
	REPAIR OF WATERLILY BARRICADE, - REP OF WATERLILY BARR,AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 25-JO REHAB OF OUTDOOR LIGHTINGS AT POWERHOUSE & ADMIN BLDG, AG2										
	REHAB OF OUTDOOR LIGHTINGS AT - REHAB OF OUTDOOR LIGHTS,AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 27-JO	WATER PROOFING OF ADMIN BUILDING AND PLANT CANOPY, AG2									
	WATER PROOFING OF ADMIN BUILDING - WTR PROF ADMN BLD PLT CAN,AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 28-JO	REWINDING OF 50KVA 3 PHASE, 480VAC TRANSFORMER, AG2									
	REWINDING OF 50KVA 3 PHASE, 48 - REWINDING OF XMER, AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW 3-JO	REPAIR OF CONTROL AND MONITORING OF MECHANICAL BRAKE, AG2									
	REPAIR OF CONTROL AND MONITORING - REPAIR OF BRAKE CONTROL		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 31-JO	REHAB OF DRAIN PIPE OF RWS & STRAINER AT UNIT 1, AG2									
	REHAB OF DRAIN PIPE OF RWS & S - RHB DRN PPE RWS STRN UNIT1,AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 32-JO	O/M MECHANICAL EQUIPMENT, AG2									
	O/M MECHANICAL EQUIPMENT, AG2 - O/M MECHL EQPT., AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
NEW 40-JO	REPAIR/MAINTENANCE OF COMMUNICATION EQUIPMENT, AG1									
	REPAIR/MAINTENANCE OF COMMUNICATION - REPAIR/MAIN OF COMMUNICATION EQUIPMENT,AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8
NEW 41-JO	O/M INST AND CONTROL EQUIPMENT AND AUXILIARIES, AG1									
	O/M INST AND CONTROL EQUIPMENT - O/M INST CNTRL EQUIPMENT AUX,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
NEW 43-JO	REPAIR/MAINTENANCE OF MECHANICAL EQUIPMENT, AG1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 43-JO	REPAIR/MAINTENANCE OF MECHANICAL EQ, AG1									
	REPAIR/MAINTENANCE OF MECHANIC - REP/MAIN MECHNCL EQ,AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
NEW 44-JO	O/M OF MLRD EQUIPMENT &AUXILIARIES, AG1									
	O/M OF MLRD EQUIPMENT &AUXILIA - O/M MLRD EQUIP & AUX,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 45-JO	O/M OF POWER INTAKE EQUIPMENT & AUXILLIARIES, AG1									
	O/M OF POWER INTAKE EQUIPMENT - O/M P.I EQUIP & AUX,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 46-JO	O/M ELECTRICAL EQUIPMENT AND AUXILIARIES,AG1									
	O/M ELECTRICAL EQUIPMENT AND A - O/M ELCTRICAL EQPT AND AUX,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
NEW 47-JO	TAPPING OF GENERATOR OIL, AG1									
	TAPPING OF GENERATOR OIL, AG1 - PURCHASE OIL, GEN OIL,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	8
NEW 5-JO	O/M OVERHEAD FEEDERS, AG2									
	O/M OVERHEAD FEEDERS, AG2 - O/M OVERHEAD FEEDERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
NEW 50-JO	O/M OF STANDBY GENERATOR, DIESEL, AG1									
	O/M OF STANDBY GENERATOR, DIES - REP/MAIN STAND GEN, DIESEL,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW 52-JO	REPAIR OF COMFORT ROOMS AT TURBINE FLOOR, AG1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 52-JO	REPAIR OF COMFORT ROOMS AT TURBINE FLOOR, AG1									
	REPAIR OF COMFORT ROOMS AT TUR - REPAIR OF COMFORT ROOMS,AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
NEW 56-JO	O/M- TRAVELLING CRANE, AG1									
	O/M- TRAVELLING CRANE, AG1 - O/M TRAVELLING CRANE,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
NEW 57-JO	O/M- PH ELEVATOR, AG1									
	O/M- PH ELEVATOR, AG1 - O/M PH ELEVATOR,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5
NEW 59-JO	REGRAVELING OF SWITCHYARD, AG1									
	REGRAVELING OF SWITCHYARD, AG1 - REGRAVELLING OF SWITCHYARD,AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
NEW 6-JO	O/M OF ELECTRICAL EQUIPMENT, AG2									
	O/M OF ELECTRICAL EQUIPMENT, A - O/M OF ELECTRICAL EQUIPMENT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 60-JO	REHAB OF MACHINE SHOP MACHINES AND JIB CRANE, AG1									
	REHAB OF MACHINE SHOP MACHINES - REP OF JIB CRANE MCHN ROOM,AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 61-JO	REPAIR/REPAINTING OF CABLE TRENCH AND STEEL GRATING OF POWERHOUSE ERECTION FLOOR									
	REPAIR/REPAINTING OF CABLE TRE - REP CBL TRNCH STEEL PH ERC,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 63-JO	O/M OF AIRCON SYSTEM, AG2									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 63-JO	O/M OF AIRCON SYSTEM, AG2									
	O/M OF AIRCON SYSTEM, AG2 - O/M AIRCON, AG2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
NEW 64-JO	O/M OF VENTILATION BLOWER/DUCT OF UNIT,AG1									
	O/M OF VENTILATION BLOWER/DUCT - O/M VENTILATION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 70-JO	INSTALLATION OF ISOLATION CABIN AT GENERATOR FLOOR HALL WAY,AG1									
	INSTALLATION OF ISOLATION CABI - CLEANING OF POWER INTAKE,AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
NEW 72-JO	REPAIR AND INSTALLATION OF WEATHER PROTECTION OF FIREFIGHTING EQUIPMENT AT SWITC									
	REPAIR AND INSTALLATION OF WEA - REP INS WTHR PRO FRFGHR SY,AG1		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW 79-JO	REPAIR STREET LIGHTING FROM GATE 1 TO POWERHOUSE, AG1									
	REPAIR STREET LIGHTING FROM GA - REP STRT LGHT GT1 TO PH,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW 8-JO	REHAB OF LIGHTINGS AND CONVINIENCE OUTLET SYSTEM OF PH, AG2									
	REHAB OF LIGHTINGS AND CONVINI - REHAB OF ELECTRICAL SYS.		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW 80-JO	REPAIR/UPGRADING OF DRAINING CANAL AT AGUS 1 GATE NO. 1, AG1									
	REPAIR/UPGRADING OF DRAINING C - REP/UP DRAINNG CAN AG1 GT1,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW 81-JO	EPOXY INJECTION AND WATER PROOFING AT CONTROL ROOM,AG1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 81-JO	EPOXY INJECTION AND WATER PROOFING AT CONTROL ROOM,AG1									
	EPOXY INJECTION AND WATER PROO - EPOXY INJECTION AT CNTRL RM,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
NEW 85-JO	REHAB OF MRLD GATE NO. 3,AG1									
	REHAB OF MRLD GATE NO. 3,AG1 - REHAB OF MLRD GATE NO. 3,AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW 86-JO	REPAIR OF GUARDHOUSE ELECTRICAL SYSTEM, AG2									
	REPAIR OF GUARDHOUSE ELECTRICAL - REP. OF GUARDHOUSE ELECTL SYS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW 87-JO	REHAB OF DRAIN PIPE OF RWS & STRAINER, AG2									
	REHAB OF DRAIN PIPE OF RWS & S - REPAIR OF DRAIN PIPE, AG2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW 89-JO	RELOCATION OF DILAPIDATED TRANSFORMERS, AG2									
	RELOCATION OF DILAPIDATED TRANS - RELOCATION OF TRANSFORMERS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,5
NEW 9-JO	MAINTENANCE OF WATERWAYS, AG2									
	MAINTENANCE OF WATERWAYS, AG2 - MAINTENANCE OF WATERWAYS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
NEW 91-JO	REPAIR OF MOTORIZED BACKWASH OF COOLING SYSTEM, AG1									
	REPAIR OF MOTORIZED BACKWASH O - REP.OF MOTORIZED BACKWASH		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW 93-JO	REPLACEMENT OF MAIN COOLING WATER GATE VALVES, AG1									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
	NEW 93-JO	REPLACEMENT OF MAIN COOLING WATER GATE VALVES, AG1								
		REPLACEMENT OF MAIN COOLING WA - REPL. OF MAIN COOLING VALVES	YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8
	NEW 94-JO	REPLACEMENT OF GENERATOR OIL HEAT EXCHANGER GATE VALVES, AG1								
		REPLACEMENT OF GENERATOR OIL H - REPL. GEN, HEAT EXCHNGER VALVE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	NEW 95-JO	REPAIR OF COLLAPSE CONCRETE PERIMETR FENCE OF MLRD, AG1								
		REPAIR OF COLLAPSE CONCRETE PE - REPAIR OF MLRD CONCRETE FENCE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
JOB ORDER - TOTAL							52,234,989.00			
MAINTENANCE OF BUILDING										
		- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF BUILDING	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
MAINTENANCE OF BUILDING - TOTAL							500,000.00			
MATERIALS AND EQUIPMENT										
		AIRPOT - 4.0 LITERS, W/ DISPENSER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		CABINET - FILING STEEL 2-DRAWERS	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		DOCUMENT STERILIZER - CABINET TYPE USES DUAL PHILIPS LAMPS TO ELIMINATE 99.9% GERMS AND BACTERIA HAS 3D UV STERILIZATION ULTRA HIGH	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</b>										
MATERIALS AND EQUIPMENT										
CAPACITY WITH DUAL DRYING SYSTEM										
	RICE COOKER - 10-14 CUPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILIZER DISHES - DRYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>							<b>82,992.00</b>			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BOOK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALCULATOR - SCIENTIFIC, 10 DIGITS, DOT, MATRIX DISPLAY, PROGRAMMABLE, WITH CASE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CALENDAR - POSTER TYPE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLYERS - IEC MATERIALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, A3, 500 SHEETS/REAM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER CUTTER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PENTEL, ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PRINCETON BOX - WITH COVER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.7 MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - STANDARD TYPE LOAD CAP 200 STAPLES MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								255,450.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTIDGE - TONER CARTRIDGE FOR ALL-IN-ONE MULTI FUNCTION FAX, PRINTER, COPIER, SCANNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								19,900.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	7
	- ENGINEER ASSISTANT A		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3
	- ENGINEER II		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5
	- LINEMAN(2) /OM TECHNICIAN(3) / PLANT ELEC(2)/ PLNT MECH (5)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,7
OTHER OUTSIDE SERVICES - TOTAL								6,296,132.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								728,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
WORK ORDER										
	REHAB OF AGUS 2 HEP TENNIS COURTS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	REPLACEMENT OF AIRCON SYSTEM AT CONTROL ROOM, AG2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	INSTALLATION OF SURGE PROTECTION, AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	SPLY/INS OF 100 WTTS SLR LED LGHT AT P.I AT TOP LFTNG BULK HEAD GT,AG1		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	SUPPLY & INSTALLATION OF ADDITIONAL COVERAGE OF CCTV, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2,5
	REPLACE LOW PRESSURE COMPRESSOR, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
	ACQUISITION OF MINIATURE OF AGUS 2 EQUIPMENTS, AG2		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF PERIMETER FENCE, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2,0
	REHAB OF GUARDBOUSES, MIPAGA GATE & GATE NO.2, AG2		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	2,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642013 - AGUS 1&amp;2 HPP MAINTENANCE DIVISION</u></b>										
WORK ORDER										
	CONSTRUCTION OF CHEMICAL STORAGE, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,4
	SUPPLY & INST. OF OIL LEVEL MONITORING/PROT. SYSTEM, AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,5
	REPLACEMENT OF RWS DIAPHRAGM VALVE W/ PRESSURE CONTROL,AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	INSTALLATION OF EXHAUST FAN AT GENERATOR AND TURBINE FLOOR, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	CONCRETING OF POWER HOUSE PERIPHERAL, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	REHAB OF 230/480V POWER DISTRIBUTION PANEL AT TURBINE FLOOR, AG1		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	REHAB OF GPT CONTROLLERS OF UNIT NO. 1,AG2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	STRENGTHENING OF MLRD CONCRETE STRUCTURE, AG1		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
WORK ORDER - TOTAL							26,700,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
ADVERTISING										
	ADVERTISING, DISPOSAL FOR PAMSUC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
ADVERTISING - TOTAL								30,000.00		
ATHLETICS AND EDUCATION										
	T-SHIRT - P 650 X 101 PARTICIPANTS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	T-SHIRT - P 823X101 PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								148,773.00		
GENERAL PLANT EQUIPMENT										
	NETWORK PRINTER - COLORED AND BLACK PRINT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CHECK WRITER/CHEQUE PRINTER - ELECTRONIC, ADMIRAL PR-04		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HOSPITAL AND INFIRMARY EQUIPMENT - BED, HOSPITAL, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCALE - WEIGHING, DIGITAL WITH BODY MASS INDEX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
GENERAL PLANT EQUIPMENT - TOTAL					425,000.00					
JOB ORDER										
1-OP	COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE									
	AMBROXOL - MUCOLYTIC, EXPECTORANT 75MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE - 5 MG , 100 TABS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	AMOXICILLIN - 250 MG/S ML SUSPENSION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANTACID - GASTRIC ACID NEUTRALIZER 300MG/200MG CHEWABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ASPIRIN - ACETYLSALICYLIC ACID 80MG. ASPILET, CORTAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATENOLOL - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 100MG ATENOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATORVASTATIN CA - HYPERLIPIDEMIA 20MG AVAMAX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AZYTHROMYCIN - CAPLET, 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BANDAGE - MEDICATED 100PC/BOX MEDIPLAST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE										
	BANDAGE - STERILIZED, 4 X 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BED COVER - SINGLE BED COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUTAMITRATE CITRATE - COUGH & COLD PREPARATION 50MG SINECOD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAPTOPRIL - ACE INHIBITOR, FOR CVD TREATMENT 25MG CAPOTEC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - DROPS 30ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 250MG/5ML, 60ML SYRUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 250MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 200MG CELEBREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETIRIZINE HCL - ANTI-HISTAMINE & ANTIALLERGY, ALLERGIC RHINITIS/URTICARIA 5MG LEVOCET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE										
	CIMETIDINE - ANTI-ULCER 400MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CINNARIZINE - ANTIVERTIGO 75MG STUGERON FORTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOPIDOGREL - 75 MG/100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOPIDOGREL BISULFATE - ANTICOAGULANTS, ANTIPLATELETS & FIBRINOLYTICS 75MG NOKLOT, NORPLAT,		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOXACILLIN - 500MG, 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICHLOROBENZYL - TABLET, LOSENGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICLOFENAC NA - NON-STEROIDAL ANTI-INFAMMATORY & ANTIRHEUMATIC 50MG DIFENAX, CATAFLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ERDOSTEINE - FOR ACUTE BRONCHITIS, MUCOLYTIC 300MG ECTRIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYDROGEN PEROXIDE - DISINFECTANT 120 ML.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYOSIN-N-BUTYLBROMIDE+PARACETAMOL - ANTI-SPASMODIC 500MG BUSCOPAN PLUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE										
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LORATADINE - ANTIHISTAMINE FOR ALLERGIC RHINITIS/ALLERGIES 10 MG PC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN +HCL - ARB, ANTI-HPN 50MG LOZARTAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNESIUM ALUMINUM HYDROXIDE WITH SIMETHICONE - 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - AMLODIPINE TERMISARTAN, 40MG./5MG, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - DESOTAPP, PHENYLPRONOLAMINE SYRUP, 60ML.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ERYTHROMYCIN, TAB. 500MG., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - RANITIDINE HCL., 150MG., TABLET, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE										
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METOPROLOL TARTRATE - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 50MG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METRONIDAZOLE - ANTIBIOTIC 125MG/5ML, 60ML SUSPENSION BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METRONIDAZOLE - ANTIBIOTIC 500MG, 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - SYRUP, 60ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MUPIROCIN - ANTIBIOTIC 5G TOPICAL CREAM BACTROBAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OMEPRAZOLE+NA BICARB TABLET - COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ORPHENADRINE CITRATE + PARACETAMOL - MUSCLE RELAXANTS, PAIN RELIEVER NORGESIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - DROPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - PAIN RELIEVER 250MG/5 ML, SYRUP 60ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE										
	PARACETAMOL - PAIN RELIEVER 500MG, 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHENYLPROPANOLAMINE HCL+PARACETAMOL - CAPLET ND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLASTER - HYPOALLERGENIC, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PULSE - OXIMETER, DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SALBUTAMOL - BRONCHODILATOR, ANTI-ASTHMATIC & COPD 4MG, 100/BOX, INHALER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIMVASTATIN - STATIN, HYPERLIPIDEMIA 40MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TETANUS TOXOID - VACCINE 0.5CC/AMP. TETAVAX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIOCONAZOLE - ANTIFUNGAL CREAM 3.5GM NIZORAL, TROSYD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOBRAMYCIN - EYEDROPS, 15ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP	COMMUNITY SOCIAL RESPONSIBILITY-MED MIS.&CLINC USE									
	TRANEXAMIC ACID - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN B COMPLEX - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN C - SUPPLEMENT 60ML, SYRUP CEELIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	XYLOCAINE HO - POLY AMP 2%ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
4-OP	ANNUAL PHYSICAL EXAMINATION									
	ANNUAL PHYSICAL EXAMINATION - 5,000.00X100 PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
6-OP	DRUG TEST									
	DRUG TEST FOR THE PERSONNEL - P 350 X 100 PERSONNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
7-OP	INFLUEZA VACCINATION									
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
8-OP	VACCINATION PROGRAM (PNEUMONIA FOR 60-65 YRS OLD)									
	VACCINE, PNEUMOCOCCAL CONJUGATED, 13 VALENT - (1) SINGLE DOSE 0.5ML, PRE-FILED SYRINGE WITH SEPARATE NEEDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					1,096,676.00					
MAINTENANCE OF BUILDING										
	ADHESIVE - WOOD GLUE STIKWELL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BLIND RIVET - 1/8 INCH X 3/8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONCRETE NEUTRALIZER - PUTTY POWDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET - KITCHEN SINK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET, LAVATORY - DIA 1/2 INCH STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRAVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MAINTENANCE OF BUILDING										
	HINGES - 4X4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAVATORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAVATORY SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PADLOCK - ASSORTED SIZES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEKSCREW - METAL #12 X2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIE WIRE - #16		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	URINAL - WHITE, COMPLETE SET WITH FLUSH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MAINTENANCE OF BUILDING										
	VULCA SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WATER CLOSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>354,981.00</b>		
MATERIALS AND EQUIPMENT										
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHAIR - MONOBLOC, WITHOUT ARMREST,BEIGE/WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHAIR - SWIVEL, SOFT CUSHION, LEATHERETTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRIVE FLASH - 32GB USB PLUG & PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DRIVE EXTERNAL - PORTABLE EXTERNAL HARD DRIVE 2TB USB 3.0 AND USB 2.0 AUTOMATION CONTINUOUS BACKUP PASSWORD PROTECTION SYSTEM HIGH CAPACITY.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OFFICE TABLES - EXECUTIVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MATERIALS AND EQUIPMENT										
	PAPER CUTTER HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUNCHING AND BINDING MACHINE - EQUIPPED W/2 HAND LEVER SYSTEM FOR PUNCHING-13CHAR(39) PUNCHING WIDTH & ADJ. - DIAMETER, GAUGE & COMB BINDER CONTROL 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>218,100.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ASCORBIC ACID - SUPPLEMENT 500MG/TAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - DRY CELL, 1.5 V, SIZE AA, SUPER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CARD - MATERIALS LEDGER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CASHBOOK - OFFICIAL 50PP		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 25MM (1 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIPBOARD - #120		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DATA FILE BOX - 5 X9 X 15-3/4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISPENSER SPRAY - MANUAL PUMP TYPE FOR DISINFECTANT PLASTIC 4 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GLUE - ALL PURPOSE GROSS WEIGHT 200 GRAMS MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HAND SOAP - ANTI BACTERIAL WITH MOISTURIZES 500 ML PER BOTTLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - SPECIALTY, 10 SHTS./PACK, 8.5 X 11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PHOTO PAPER A4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	REMOVER - STAPLE WIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSORS - SYMMETRICAL, BLADE LENGHT 65MM MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DOUBLE SIDED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								415,330.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6642014 - AGUS 1&amp;2 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	CONTINUOUS FORM - CARBONLESS, 3 PLY, 280 X 241MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER SUPPLY UPS - 650VA 500 WATTS INPUT/OUTPUT:220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								66,500.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
	INK CARTRIDGE - HP #703, TRICOLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
- TOTAL								7,500.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	DOCUMENT SCANNER - AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DOCUMENT SCANNER - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PRINTER - COLORED CISS INK JET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	PRINTER - COLORED CISS INK JET, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABINET - FOR SECURITY OFFICER, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABINET, SAFETY - FOR SAFETY OFFICER, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABINET, SAFETY - FOR SAFETY OFFICER, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SOFA - FOR OFFICE OF PLANT MANAGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
GENERAL PLANT EQUIPMENT										
	SOFA - FOR SECURITY OFFICER, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	TABLE & CHAIRS - FOR SECURITY OFFICER, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	TABLES AND CHAIRS - FOR OFFICE OF PLANT MANAGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	MOTORCYCLE - FOR QA/SAFETY OFFICER, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	DRILL - AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DRILL - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EYE WASH STATION - MOBILE, TRANSFERABLE, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	EYE WASH STATION - MOBILE, TRANSFERABLE, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	LOCK, BOARD WITH SAFETY PADLOCK, HASP & TAGS - AGUS 4 & 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	LOCK, BOARD WITH SAFETY PADLOCK, HASP & TAGS - AGUS 4 HPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
GENERAL PLANT EQUIPMENT										
	LOCK, BOARD WITH SAFETY PADLOCK, HASP & TAGS - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	LOCK, BOARD WITH SAFETY PADLOCK, HASP & TAGS - AGUS 5 HPP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	POWER TOOL KIT - COMPLETE POWER/ELECTRICAL KIT, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	POWER TOOL KIT - COMPLETE POWER/ELECTRICAL KIT, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TOOL SET - AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TOOL SET - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	METER TESTING EQUIPMENT - 5-IN-1 WEM EQUIPMENT, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	AUDIO/VISUAL (AV) SYSTEM - FOR NEW OFFICE BUILDING, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	FAX MACHINE - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RADIO TRANSMITTING AND RECEIVING SET - RADIO BASE TRANSCEIVER WITH ANTENNA, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
GENERAL PLANT EQUIPMENT										
	DRONE - AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	DRONE - AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	FIRE EXTINGUISHER - 11 LBS, CLEAN AGENT, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	FIRE EXTINGUISHER - 11 LBS, CLEAN AGENT, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	FIRE EXTINGUISHER - 17 LBS, CLEAN AGENT, AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	FIRE EXTINGUISHER - 17 LBS, CLEAN AGENT, AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	FIRE EXTINGUISHER - DRY CHEM, 9 KG-AGUS 4 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	FIRE EXTINGUISHER - DRY CHEM, 9 KG-AGUS 5 HEP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL									9,032,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	- INTERNET SUBSCRIPTION EXPENSES, 2083/M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
INTERNET SUBSCRIPTION EXPENSES - TOTAL								388,800.00		
JOB ORDER										
1-OP	AG45 LOAD TESTING & CERT. OF ELEVATORS & CRANES									
	- AG45 LOAD TESTING & CERT. OF ELEVATORS & CRANES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
2-OP	AG4 PEST AND RODENT CONTROL									
	- AG4 PEST AND RODENT CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
3-OP	AG5 PEST AND RODENT CONTROL									
	- AG5 PEST AND RODENT CONTROL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
4-OP	AG5 FAB. OF STEEL RACK FOR EMPTY FIRE EX. CYLINDER									
	- AG5 FAB. OF STEEL RACK FOR EMPTY FIRE EX. CYLINDER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
5-OP	AG4 FAB. OF FIREMANS CABINET WITH APPARATUS									
	- AG4 FAB. OF FIREMANS CABINET WITH APPARATUS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
6-OP	AG4 REFILLING OF CAP/SIZES OF DRY & CLEAN FIRE EXT									
	- AG4 REFILLING OF CAP/SIZES OF DRY & CLEAN FIRE EXT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
7-OP	AG5 REFILLING OF CAP/SIZES OF DRY & CLEAN FIRE EXT									
	- AG5 REFILLING OF CAP/SIZES OF DRY & CLEAN FIRE EXT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
8-OP	AG5 FAB. OF BULLETIN BOARD W/ HOUSING FOR S, H & E									
	- AG5 FAB. OF BULLETIN BOARD W/ HOUSING FOR S, H & E		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
9-OP	AG5 FAB. OF SITE SIGNAGES & BANNERS FOR S, H & E									
	- AG5 FAB. OF SITE SIGNAGES & BANNERS FOR S, H & E		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
JOB ORDER - TOTAL							2,815,000.00			
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT										
	- AG5 PREVENTIVE MAINTENANCE OF FIRE DETECTION & ALARM SYSTEMS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	- AG5 PREVENTIVE MAINTENANCE OF FIRE DETECTION & ALARM SYSTEMS		NO	NP-SMALL VAL PROC	06/08/2022		08/30/2022	09/15/2022	PSALM-2022 - P2	8
MAINTENANCE OF GENERATING AND ELECTRIC EQUIPMENT - TOTAL							1,815,000.00			
MATERIALS AND EQUIPMENT										
	AMMUNITIONS - 9MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BARRICADE TAPE - SAFETY, POLYTHELENE W/ DISPENSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	BATTERY - ALKALINE, SIZE D		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - BULLETIN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - STEEL 4 DRAWERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - INSPECTION SAFETY TAG		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	EAR MUFF - UNIVERSAL LIGHTWEIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	EAR PLUG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EYEWASH - EYESALINE SOLVENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM, LAMINATION - 286 X 50 METER/ROLL, 250 MICRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM, LAMINATION - 8.5 INCH X 13 INCH , 100 METER/ROLL, 250 MICRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GOOGLES - SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	HARNESS - HARNESS, CLIMBING ADULT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LANYARD, SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIFE VEST - JACKET TYPE, BACK PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RESPIRATORY MASK - RESPIRATORY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SAFETY CONE - W/ ACCESSORIES, PLASTIC, GOOD QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	SAFETY MASK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SAFETY SIGN - ALUMINUM, ASSORTED, GOOD QUALITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	SAFETY SIGNAGE STICKER LABELS - 3M (MATERIAL BRAND), SELF ADHESIVE, WEATHER PROOF, SCRATCH PROOF, DIE-CAST FOR EASY PEELING, RESISTANT TO TAMPERING, REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SIGNS - REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SIGNAGE - EVACUATION PLAN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SIGNAGES - ASSORTED, REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SIGNAGES - SAFETY, PHOTOLUMINISCENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGNAGES - SAFETY, REFLECTORIZED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGNAGES, EXIT LIGHTED, LED		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SIGNAGES, SAFETY, PHOTOLUMINISCENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	SPEAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPEAKER - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STREAMER - FIRE PREVENTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STREAMER - FOR FIRE PREVENTION		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - HAZARD, FOR SAFETY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PHOTO LUMINISCET, GLOW IN THE DARK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TAPE, ARROW PHOTOLUMINISCENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	TARPAULINE - SAFETY SIGNS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TELESCOPE - MONOCULAR 20X 60X (MINIMUM) SPOTTING SCOPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - PANTS TACTICAL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - TACTICAL SET		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - HIGH QUALITY LONG SLEEVES SHIRT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - WITH NPC LOGO.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>4,943,471.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - KRAFT, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SPECIALTY, 10 SHTS./PACK, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING, BROAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - PERMANENT MARKING, BROAD, REFILLABLE BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO PAPER - A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STICKER - RELECTORIZED 4 INCH RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - OFFICE, DOUBLE SIDED, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								114,197.68		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	ADAPTOR - HDMI TO VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AUDIO JACK ADAPTER, 6.5MM 1/4 INCH MALE TO 3.5MM 1/8 INCH FEMALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AUDIO JACK ADAPTER, 6.5MM 1/4 INCH MALE TO 3.5MM 1/8 INCH FEMALE - AUDIO JACK ADAPTER, 6.5MM 1/4 INCH MALE TO 3.5MM 1/8 INCH FEMALE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUG - RJ45		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROUTER - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					24,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	EXTERNAL DRIVE - 2 TERABYTE USB 3.0 MY PASSPORT ESSENTIAL 2.5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L-360, 664, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #703, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CD887AA (HP703), BLACK DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CD888AA(HP 703), TRICOLOR DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - 003 ORIGINAL INK BOTTLE FOR EPSON L3110, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK,EPSON - 003 ORIGINAL INK BOTTLE FOR EPSON L3110, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - 003 ORIGINAL INK BOTTLE FOR EPSON L3110, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - 003 ORIGINAL INK BOTTLE FOR EPSON L3110, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								753,300.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	- ENGINEER II		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,1
	- INFORMATION ASSISTANT I		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	- PLANT MECHANIC/PLANT ELECTRICIAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
OTHER OUTSIDE SERVICES - TOTAL								5,653,812.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES, 3000/M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								72,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
RENTAL										
	- UBIX CORPORATION - PHOTO COPYING MACHINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL								60,552.00		
SPARES										
SPARE PARTS - ELECTRICAL										
	CARBON BRUSH - HOLDER (20 PCS), AG5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	CARBON BRUSH - HOLDER (25 PCS), AG5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	DISTRIBUTION TRANSFORMER - AG5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,7
	ELEVATOR SPARE PARTS - MAIN & AUXILIARY, AG4 IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3,2
	INSULATOR - POST FOR VACUUM CIRCUIT BREAKER, AG4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	OIL COOLER - GOVERNOR SUMP TANK, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,4
	OIL COOLER - TURBINE GUIDE, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9,5
	PUMP - TRANSFER, AG4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643006 - OM-AGUS 4 &amp; 5 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	SOFT STARTER - MODULE, AG5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	TRANSFORMER, DISTRIBUTION - 100KVA, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
	TRANSFORMER, POWER - 100KVA, AG4		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,0
SPARES - TOTAL							30,132,000.00			
TRAINING AND EDUCATION										
	- LOSS CONTROL MANAGEMENT (LCM) SEMINAR, DOLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CESO/CESB ANNUAL CONVENTION, C - 3,600 X 3(DURATION) X 1 (PARTICIPANTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IIEE ANNUAL CONVENTION, IIEE - 3,600 X 3 (DURATION) X 3 ( PARTICIPANTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY & HEALTH SUMMIT, DOLE/A - 1,200 X 3 (DURATION) X 2 (PARTICIPANTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SECURITY SUMMIT & CONVENTION, - 1,200 X 3 (DURATION) X 1 (PARTICIPANTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRAINING SEMINARS FOR SAFETY O - 1,200 X 3 (DURATION) X 2 (PARTICIPANTS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
TRAINING AND EDUCATION - TOTAL					169,000.00					
WORK ORDER										
	AG4 OSH STANDARD FLOOR MARKINGS, POWER CAVERN, SB & ANNEX BUILDING - AG4 OSH STANDARD FLOOR MARKINGS, POWER CAVERN, SB & ANNEX BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG5 INSTALLATION OF LED ELECTRONIC OUTDOOR INFORMATION DISPLAY PANEL - AG5 INSTALLATION OF LED ELECTRONIC OUTDOOR INFORMATION DISPLAY PANEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 INSTALLATION OF EMERGENCY SHOWER ROOM , EYEWASH AT POWER CAVERN - AG4 INSTALLATION OF EMERGENCY SHOWER ROOM , EYEWASH AT POWER CAVERN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG5 FABRICATION, SUPPLY & DELIVERY OF LIFE JACKET & INFLATABLE LIFE - AG5 FABRICATION, SUPPLY & DELIVERY OF LIFE JACKET & INFLATABLE LIFE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AG5 FABRICATION, SUPPLY & DELIVERY OF RAFT JACKET & INFLATABLE LIFE - AG5 FABRICATION, SUPPLY & DELIVERY OF RAFT JACKET & INFLATABLE LIFE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AG4 FABRICATION, SUPPLY & DELIVERY OF LIFE JACKET & INFLATABLE LIFE - AG4 FABRICATION, SUPPLY & DELIVERY OF LIFE JACKET & INFLATABLE LIFE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AG4 FABRICATION, SUPPLY & DELIVERY OF RAFT JACKET & INFLATABLE LIFE - AG4 FABRICATION, SUPPLY & DELIVERY OF RAFT JACKET & INFLATABLE LIFE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AG5 SUPPLY, INST, OF SOLAR ROAD STUD AT ACCESS ROADS - AG5 SUPPLY, INST, OF SOLAR ROAD STUD AT ACCESS ROADS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2,0
WORK ORDER - TOTAL					12,000,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643011 - AGUS 4&amp;5 HPP TECHNICAL SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	FIREWALL LICENSE WITH PARTNER SUPPORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	MULTIMEDIA PROJECTOR - 4000 MIN ANSI LUMENS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	CHEMICAL SPLASH SUIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	OIL SPILL BOOM - FOR OIL CONTAINMENT & BARRIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
GENERAL PLANT EQUIPMENT - TOTAL							3,745,000.00			
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, (P244,608.00/MO.X12) - REDUNDANT INTERNET CONNECTIVITY		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	5,8
INTERNET SUBSCRIPTION EXPENSES - TOTAL							5,870,592.00			
JOB ORDER										
1-OP	RJO-RECERTN TO ISO9001:2015/14001:2015/45001:2018									
	STACK GAS EMISSION TESTING - (P200,000)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
2-OP	RJO-CLEANING OF GENERATOR SETS									
	OIL SPILL KIT - RJO-CLEANING OF GENERATOR SETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
JOB ORDER - TOTAL					653,500.00					
MATERIALS AND EQUIPMENT										
	ADAPTOR - HDMI TO VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - FILING STEEL 3-DRAWERS IN POWDER COATED METAL BODY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILM, LAMINATION - 8.5 INCH X 13 INCH , 100 METER/ROLL, 250 MICRON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - LED, HEAVY DUTY 23 INCH BLACK MONITOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ORGANIZER - CABLE, SPIRAL, WRAP, ID; 9MM, MATERIAL. PE, MAXIMUM BUNDLE, DIA. 100MM. MAXIMUM CABLE DIA., 100MM, WALL THICKNESS 1.4MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINCETON BOX - WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - COLORED W/ CIS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SURGE PROTECTOR - 6 POWER OUTLETS W/ 6 FT POWER CORD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE DISPENSER - HEAVY DUTY, 24MM (1 ) WITH TRANSPARENT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					307,500.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO PAPER A4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MAGIC, 1 INCH DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643011 - AGUS 4&amp;5 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - MASKING 3 INCH WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								75,066.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FILM - THERMAL, FOR PANASONIC FAX MACHINE KX-FP711,( 2 ROLLS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								14,600.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 9-1/2 , 2000 SHEETS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	HARD DRIVE EXTERNAL - 3TB SATA 3.5 RAID AND NAS/NASWARE COMPATIBLE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - NOISE CANCELLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	INK CARTRIDGE - EPSON L-360, 664, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L-360, 664, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643011 - AGUS 4&amp;5 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - EPSON L360, 664, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - FOR EPSON LQ2180, LQ2190 RN S015531/S015086		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SPEAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									657,310.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643011 - AGUS 4&amp;5 HPP TECHNICAL SERVICES DIVISION</u></b>										
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- ENGINEER II		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	- INFORMATION ASSISTANT 1		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
OTHER OUTSIDE SERVICES - TOTAL							1,766,314.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
JANITORIAL SERVICES										
	- FOR AGUS 4 HEP JANITORIAL SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	6,6
	- FOR AGUS 5 HEP JANITORIAL SERVICES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	7,5
JANITORIAL SERVICES - TOTAL								14,244,000.00		
JOB ORDER										
NEW 2-OP AG5 OPERATION OF GEN. SYSTEM & AUX.										
	AG5 OPERATION OF GEN. SYSTEM & AUX. - O-RINGS ASSORTMENT KIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GASKET - CORK RUBBERIZED 1/4 X 24 X 36		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GREASE - SYNTHETC, TOP 1, 454GRM/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HAND CLEANER - AG5 OPERATION OF GEN. SYSTEM & AUX.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICATING OIL - SAE 15W40, 200 LTRS/DRUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
NEW 2-OP AG5 OPERATION OF GEN. SYSTEM & AUX.										
	OIL - TURBINE, HYDROROTOR T32		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
NEW 1-OP AG5 OPERATION OF MTRS. PI., DW, CI GATE										
	LIMIT SWITCH - LIMIT SWITCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICANT - ANTI-SEIZE COMPOUND, HI-TEMP. PASTE120GRAM, -40DEG TO 1400 DEG. C. 230 N		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICANT - GEAR OILSAE 120		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICANT - HYDRAULIC OIL, ANTI-WEAR, HIGH DIELECTRIC STRENGTH, RUST AND CORROSION PROTECTION, NON-FOAMING, (SHELL TELLUS T-OIL 37) (TURN-OVER BY CONTRACTOR)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
NEW 3-OP AG5 OPERATION OF POWERHOUSE AUX.EQPT.										
	AG5 OPERATION OF POWERHOUSE AUX.EQPT. - GEAR OIL, LUBRICANT, SAE 140		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DEGREASER - INDUSTRIAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 -	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
NEW 3-OP AG5 OPERATION OF POWERHOUSE AUX.EQPT.										
									P1	
					JOB ORDER - TOTAL		690,132.00			
<b>MAINTENANCE OF BUILDING</b>										
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - FIBER CEMENT 3/8 X 4' X 8' HARDIFLEX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - PLYWOOD, MARINE 1/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - ROLLER 6 W/ TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PREMIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET, BRASS - WITH THREAD 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ACRYLIC, PERMACOAT GLOSS LATEX THALO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	THINNER - LACQUER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								105,720.00		
MAINTENANCE OF LAND										
	AGGREGATES, GRAVEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LIME STONE - FOR LANDSCAPING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SEEDLINGS - FRUIT TREES, ASSORTED SPECIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MAINTENANCE OF LAND - TOTAL								261,528.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOGSHEET - PRE-PRINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, YELLOW, 10'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								230,000.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	HIGH PRESSURE TANK - 100LI (WATER/FUEL)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MOTOR, WATER PUMP - 1HP, 220VAC, 60HZ, 3450RPM, SINGLE PHASE, 5A, 0.75KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL					190,624.00					
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CABLE - TELEPHONE, 2W, SOLID, NO. 22AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - THERMAL, 216MM X 30M, 1/2 CORE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROUTER - WIRELESS, N-ROUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					36,980.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - HP INKJET #21		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - HP INKJET #22		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP 51645A (HP 45), BLACK, FOR HP DESKJET 710C, 720C, 820CXI, 830C, 850C, 870CXI, 880C, 890C, 895CX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CD887AA (HP703), BLACK DESKJET, FOR HP DESKJET D730, F735 ALL-IN-ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 703, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - HP, 704, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 704, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP932 XL, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP933, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP933, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP933, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - INKJET, HP #78		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								375,998.00		
POSTAGE & COURIER SERVICES										
	- POSTAGE & COURIER SERVICES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
POSTAGE & COURIER SERVICES - TOTAL								60,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRAKE PAD - FOR MITSUBISHI ADVENTURE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILTER - OIL, FOR L-200 ENGINE 4D5695		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILTER, OIL - FOR MIT. ENGINE 4D5695		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLUID - POWER STEERING (ATF), 1 LTR./BOT.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL FILTER - HI-ACE TOYOTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HOSE - ALTERNATOR VACUUM PUMP OIL FEED, MD050196 MITS. L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - DIESEL ENGINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643012 - AGUS 4&amp;5 HPP OPERATIONS DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	SUPPLY OF LABOR & MATERIALS FOR REPAIR/DETAILING OF SERVICE VEHICLE - TOYOTA GRANDIA		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SUPPLY OF LABOR & MATERIALS FOR AIRCON REPAIR OF SERVICE VEHICLE - MITSUBISHI PAJERO		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE CALIBRATION OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TIRE - EXTERIOR, TUBELESS, 195/R14 FOR MITSUBISHI L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TIRE, - EXTERIOR, TUBELESS, 205X65XR15 FOR TOYOTA GRANDIA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					1,229,088.00					
TELEPHONE EXPENSES										
	- TELEPHONE EXPENSES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TELEPHONE EXPENSES - TOTAL					90,000.00					
TRAINING AND EDUCATION										
	PSME CONVENTION SEMINAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL					37,440.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
	AG4 SERVICING OF AIRCONDITIONING UNITS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
- TOTAL								146,350.00		
<b>GENERAL PLANT EQUIPMENT</b>										
	PRINTER - AG4 LASERJET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	PRINTER - IC4 CABLE/LABEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	UPS, HEAVY DUTY WITH AVR - 1500VA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	OFFICE SYSTEM - AG5 CONTROL ROOM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2,0
	SOFA - AG5 SALA SET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	TABLE - AG5 BILLIARD TABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	TABLE - AG5 TABLE TENNIS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYDRAULIC, LIFT - AG5 LIFT TABLE, HI-CAP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	CLEANER - AG5 VACUUM CLEANER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE THREADING AND CUTTING TOOL - AG5 PIPE THREADING MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	PULLER SET - AG5 HYDRAULIC BEARING PULLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOOL SET - AG4 ELECTRONIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	WELDING APPARATUS - AG5 WELDING MACHINE, TIG ARC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	ANALYZER - AG5 POWER QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,4
	MULTIMETER, DIGITAL - AG5 VOLTAGE AC&DC, CURRENT AC&DC, RESISTANCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	TESTER - AG5 BATTERY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	TELEPHONE BUTT SET - IC4 TELEPHONE, LINEMAN BUTT SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	AIRCONDITIONING UNIT - AG4 PACKAGE TYPE, INVERTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT, INVERTER - AG4 WINDOW TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	REFRIGERATOR - AG5 REFRIGERATOR, 7 CU, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL								9,525,999.96		
JOB ORDER										
43										
	AG4 CONST. OF ADDL SECONDARY CONTAINMENT OF DIESEL FUEL - AG4 CONST. OF ADDL SECONDARY CONTAINMENT OF DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
JO										
	OTHER OUTSIDE SERVICES - GS AIDE (5) PLANT HELPER (1)		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,4
NEW 25-JO AG4 OPERATION/MAINTENANCE OF WEED HARVESTER										
	AG4 OPERATION/MAINTENANCE OF WEED HARVESTER - LUBRICANT, GREASE CART.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONVERTER, RUST - CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HOSE, LINE, ENGINE OIL - COOLER FOR DIESEL ENGINE PAJERO, COOLER FOR DIESEL ENGINE PAJERO, MITSUBISHI MOTORS P/N MB033517		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 25-JO AG4 OPERATION/MAINTENANCE OF WEED HARVESTER										
	LUBRICANT - GREASE, ALL PURPOSE, NLGI GRADE 2-22 DEG. TO 350 DEG. F		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - EPOXY, MARINE APPLE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL - WD40, 191 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW 26-JO AG4 PAKYAW LABOR										
	AG4 PAKYAW LABOR - PAKYAW LABOR		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW 30-JO AG4 MAINTENANCE OF DAMS, WATERLILY, BARRICADE										
	ANGLE BAR - STEEL, 2 X 2 X 20, 1/4		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	BOLT - EXPANSION, G.I. 10MM (3/8 )		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	GLOVES, KNITTED-COTTON - AG4 MAINTENANCE OF DAMS, WATERLILY, BARRICADE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HANDRILL - 3/4 DRIVE, 240VAC, HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 30-JO AG4 MAINTENANCE OF DAMS, WATERLILY, BARRICADE										
	LUBRICANT - ANTI-SEIZE, CORROSION, RUSTING, ALSO WORKS AS SEALANT LOK CEASE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	RAIN COAT - WATERPROOF, UPPER AND LOWER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	ROD - WELDING, STAINLESS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WASTE BASKET - AG4 MAINTENANCE OF DAMS, WATERLILY, BARRICADE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WELDING APPARATUS - WELDING MACHINE, 300AMP., 12 ELECTRODE HOLDER AND 12 GROUND CLAMP ASSEMBLY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WELDING HELMET/MASK - PPE, AUTODARKENING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WELDING ROD - #6011, 20KG/BOX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
NEW 31-JO AG4 MAINTENANCE OF UNDERGROUND/SURFACES										
	BLINDS - AG4 MAINTENANCE OF UNDERGROUND/SURFACES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 31-JO AG4 MAINTENANCE OF UNDERGROUND/SURFACES										
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LACQUER THINNER - AG4 MAINTENANCE OF UNDERGROUND/SURFACES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAINT - FLAT LATEX, WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAINT BRUSH - 2		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAINT BRUSH - 4		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SEALANT - ELASTOMERIC 1LTR/CAN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SILICON SEALANT - 300GM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
NEW 33-JO AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING										
	AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING - FUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING - PHOTO CELL ASSY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 33-JO AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING										
	AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING - SWITCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALLAST - ELECTRONIC, RAPID START, SINGLE FLUORESCENT LAMP 1 X 36W, 277V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALLAST - FOR FLUORESCENT LAMP, HIGH POWER FACTOR (90-95% P.F.), RAPID START, SILICON STEEL CORE 2 X 36W, 230V 60HZ		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BULB - INCANDESCENT, MEDIUM BASE 100W, 220VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BULB - LED 10W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONVENIENCE OUTLET - 22V/15AMP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONVENIENCE OUTLET, 2 GANG DUPLEX UNIVERSAL - EE4 - EE4 - CONVENIENCE OUTLET, 2 GANG DUPLEX UNIVERSAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELECTRICAL TAPE - BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - CLOSED CASING, FLOODLIGHT, OUTDOOR/INDOOR, COMPLETE WITH BALLAST, IGNITOR, CAPACITOR & E40 BASE LAMP HOLDER ONLY 250W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021                      GAA-2022 - Non-OMA  
 Priority 2 - April 1 to May 15, 2022                      PSALM-2022 - OMA  
 Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 33-JO AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING										
	FIXTURE, LIGHTING, LUMINAIRE - OPEN CASING, COMPLETE WITH STARTER, BALLAST, FLOURESCENT LAMP & LAMP HOLDER 2 X 40W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - OPEN CASING, COMPLETE WITH STARTER, BALLAST, FLOURESCENT LAMP & LAMP HOLDER 40W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIXTURE, LIGHTING, LUMINAIRE - EE4 - EE4 - LAMP, LED LIGHTING FIXTURE T8 WITH LOUVER HOUSING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LED ILUM. LAMP - AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	STARTER - FOR FLOURESCENT, F-S 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - #2.0MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - #3.5MM, STRANDED, THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - #6 STRANDED THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE, ELECTRICAL, ROYAL CORD AWG#12 - EE4 - EE4 - WIRE, ELECTRICAL, ROYAL CORD AWG#12, 75M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE, ELECTRICAL, ROYAL CORD AWG#14 - EE4 - EE4 - WIRE, ELECTRICAL, ROYAL CORD AWG#14, 75M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 33-JO	AG4 R/M OF BUILDING, SEC. & PERIMETER LIGHTING									
	WIRE, ELECTRICAL, ROYAL CORD AWG#16 - EE4 - EE4 - WIRE, ELECTRICAL, ROYAL CORD AWG#16, 75M/ROLL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW 34-JO	AG4 R/M OF DEWATERING/COOLING WATER PUMP									
	ROD - BRONZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW 35-JO	AG4 R/M OF ELECTRICAL EQPT./BATTERY SYSTEM									
	TRANSFORMER - AG4 R/M OF ELECTRICAL EQPT./BATTERY SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
NEW 38-JO	AG4 R/M OF SPILLWAY, P. I. & LOW LEVEL GATES STRUCTURES									
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPOUND ANTI-SIEZE - AG4 R/M OF SPILLWAY, P. I. & LOW LEVEL GATES STRUCTURES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - FOR GEAR AND BEARING200 LIT/DRUM HYPEX EP 220		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - COMPRESSOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE ROPE, LUBRICANT - AG4 R/M OF SPILLWAY, P. I. & LOW LEVEL GATES STRUCTURES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW 40-JO	AG4 R/M TURBINE/GENERATOR SYSTEM									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	AG4 R/M TURBINE/GENERATOR SYSTEM - BREAKER, CIRCUIT, MINIATURE, 2P 1A, C TRIP CURVE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	AG4 R/M TURBINE/GENERATOR SYSTEM - BRUSH, CARBON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	AG4 R/M TURBINE/GENERATOR SYSTEM - BULB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	AG4 R/M TURBINE/GENERATOR SYSTEM - FUSE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	AG4 R/M TURBINE/GENERATOR SYSTEM - FUSE, AC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	AG4 R/M TURBINE/GENERATOR SYSTEM - HOLDER, CARBON BRUSH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	AG4 R/M TURBINE/GENERATOR SYSTEM - IC4 BREAKER, CIRCUIT, MINIATURE, 2P		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	AG4 R/M TURBINE/GENERATOR SYSTEM - IC4 BULB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	AG4 R/M TURBINE/GENERATOR SYSTEM - IC4 FUSE, AC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	AG4 R/M TURBINE/GENERATOR SYSTEM - LUG, TERMINAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	AG4 R/M TURBINE/GENERATOR SYSTEM - SWITCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	BATTERY - DRY CELL, D, 1.5VOLTS, ALKALINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - HEAVY DUTY, 12VDC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRUSH, CARBON - EE4 - EE4 - BRUSH, CARBON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	CABLE - UTP, CAT5E, 305M REEL LENGTH, 24AWG, BARECOPPER, 4 PAIRS, 8 WIRES, 100MHZ, BANDWIDTH, GRAY PVC, JACKETED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABLE TIE - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	CARTRIDGE - LABEL, BRADY BMP 21 PRINTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	CLEANER - MOTOR FAST DRY-SAFETY SOLVENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	CLEANER, DEGREASER GENERATOR - EE4 - EE4 - CLEANER, DEGREASER MOTOR/GENERATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	CLEANER, MOTOR AEROSOL - EE4 - EE4 - CLEANER, MOTOR, FAST DRY, AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLOTH, FLANELLA - EE4 - EE4 - CLOTH, FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CRIMPER - DURABLE SELF-ADJUSTABLE CRIMPING PLIERS, RATCHETING FERRULES CRIMPER TOOL WITH 5 INTERCHANGEABLE JAWS ( 6 - 22 AWG)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DEGREASER, WATER SOLUBLE - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISPERSANT - OIL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ELECTRODE - 6011, 1/8 INCH Ø, 2/32		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	ELECTRODE - 6012, 1/8 INCH Ø, 2/32		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	EPOXY - SYNTHOSTEEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	FUSE, WIRE ASSTD. - EE4 - EE4 - FUSE, WIRE, ASSTD., AMPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND CLEANER - INDUSTRIAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	IC4 BATTERY - DRY CELL, ALKALINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	IC4 CABLE - UTP, CAT6, 305M / REEL LENGTH, 24AWG, BARECOPPER, 4 PAIRS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	IC4 CARTRIDGE - LABEL, BRADY BMP 21 PRINTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	IC4 CRIMPER - DURABLE SELF-ADJUSTABLE CRIMPING PLIERS, RATCHETING FERRULES CRIMPER TOOL WITH 5 INTERCHANGEABLE JAWS ( 6 - 22 AWG)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	IC4 RELAY - CONTROL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	INSULATING VARNISH - RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUBRICANT - ANTI-SEIZE COMPOUND, NICKEL-65DEG TO 2400 DEG. C.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LUBRICANT - GEAR OILSAE 120		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LUBRICANT - GREASE, ELECTRICAL HIGHLY CONDUCTIVE, SILVER FILLED SILICON GREASE, NO CARBON, NON-FLAMMABLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LUBRICANT - SYNTHETIC OIL WITH PTFE (TEFLON)SAE 120, 5 GALS/PAIL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LUBRICANT - WITH DETERGENT ADDITIVES, CLEANS AND PENETRATES ALL TYPES OF PARTS AND EQUIPMENTAEROSOL TYPE CHESTERTON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	MOISTURE DISPLACER - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	MOULDED CASE COMPLETE W/ MOTOROPERATED MECHANISM, TRIP COIL & 3 AUXOPERATED MECHANISM, TRIP COIL & 3 AUXCONTACTS, - BREAKER, CIRCUIT, ASSEMBLY, 45500, C400N 3P, 600V, MERLIN GERIN OR EQUIVALENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
	OIL SPILL BIN / KIT - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	OIL, PENETRATING, AEROSOL - EE4 - EE4 - OIL, PENETRATING, MULTI-PURPOSE, AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	PAINT - EPOXY, MARINE WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RELAY - ONRON MM4XP, 15PINS, 125VDC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	RUBBER TAPE - ELECTRICAL SELF-FUSING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SACK - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SACK, FLOUR EMPTY - EE4 - EE4 - SACK, FLOUR EMPTY WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SOLVENT - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE, ELECTRICAL VINYL - EE4 - EE4 - TAPE, ELECTRICAL VINYL, GOOD QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TESTER - ANALOG INSULATION, 250V / 500V / 1000V, W/ AUTO DISCHARGE OF CIRCUIT CAPACITANCE, LIVE CIRCUIT WARNING BUZZER & NEON LAMP, SHOCK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
RESISTANT CASE MATERIAL; KYORITSU OR QUIVALENT										
	VARNISH, INSULATING - EE4 - EE4 - VARNISH, INSULATING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING ROD - AG4 R/M TURBINE/GENERATOR SYSTEM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW 47-JO AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER										
	4 CONDUCTORS, STRANDED, # 14 AWG, 600 V - CONTROL CABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 BIT, DRILL - MASONRY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 CONTROL CABLE - AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	IC4 HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 ROYAL CORD - AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6643013 - AGUS 4&5 HPP MAINTENANCE DIVISION**

JOB ORDER

NEW 47-JO AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER

IC4 TRANSFORMER - AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	----------	------------	--	------------	------------	-----------------	--

ROYAL CORD - AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	--	------------	------------	-----------------	--

TRANSFORMER - AG4 R/M OF PI, SPILLWAY, DIVERSION TUNNEL & LOW LEVEL OUTLET GATES CONTROLLER	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	----------	------------	--	------------	------------	-----------------	--

NEW 56-JO AG4 R/M OF AIRCONDITIONING AND VENTILATION SYSTEM

AG4 R/M OF AIRCONDITIONING AND VENTILATION SYSTEM - CAPACITOR	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
---	----	----------	------------	--	------------	------------	-----------------	--

CAPACITOR - 10UF, A 5%, 450V, -1000HKL, 3000KL, 120/50: 500V - 120/10;20/70HZ	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
---	----	----------	------------	--	------------	------------	-----------------	--

CAPACITOR - 5UF+5% SH, 450VAC, 50/60HZ	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
--	----	----------	------------	--	------------	------------	-----------------	--

CAPACITOR, ASSTD FOR ACU - EE4 - EE4 - CAPACITOR, ACU ASSORTED	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	--	------------	------------	-----------------	--

FAN - EXHAUST	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
---------------	----	----------	------------	--	------------	------------	-----------------	--

MAP - GAS	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
-----------	----	----------	------------	--	------------	------------	-----------------	--

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW 56-JO AG4 R/M OF AIRCONDITIONING AND VENTILATION SYSTEM										
	MAPP GAS - EE4 - EE4 - MAPP GAS, CYLINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOTOR - COMPRESSOR, FOR AIROCN UNIT, CARRIER, 20/230V AMP.,2HP COIL, 208/240VAC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
NEW 57-JO AG4 INSTALLATION OF LW TOWER FOR CHEM'L/OIL STORAGE POWER SUPPLY LINE										
	- AG4 INSTALLATION OF LW TOWER FOR CHEM'L/OIL STORAGE POWER SUPPLY LINE		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
NEW 59-JO AG4 SERVICING OF AIRCONDITIONING UNITS										
	- AG4 SERVICING OF AIRCONDITIONING UNITS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW1-JO AG5 ACTIVITIES REQUIRING PAKYAW LABOR										
	AG5 ACTIVITIES REQUIRING PAKYAW LABOR - AG5 ACTIVITIES REQUIRING PAKYAW LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW10-JO AG5 R/M OF PI,CI DIVERSION WEIR GATES										
	ABSORBENT OIL SPILL - AG5 R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPOUND - HIGH VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CONVERTER, RUST - CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW10-JO AG5 R/M OF PI,CI DIVERSION WEIR GATES										
	DISPERSANT, OIL - AG5 R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - GREASE,LUBRICATING,NLGI 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - HOSE ADAPTER KIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICANT - OIL,GEAR,FULL SYSTHETHI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 GLOVES, WORKING - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 LUBRICANT, WIRE ROPE & CABLE - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 OIL, HYDRAULIC ISO VG 46 - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 ROD, FILLER COPPER 1.2MM DIA - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 ROD, WELDING 6011 2.5MM DIA - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 ROD, WELDING SS 2.5MM DIA - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW10-JO AG5 R/M OF PI,CI DIVERSION WEIR GATES										
	ME5-3 SLING, LIFTING 5 TONS, ENDLESS ROUND - R/M OF PI,CI DIVERSION WEIR GATES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW2-JO AG5 CLEANING/MAINTENANCE OF DAMS WATERWAYS										
	JOB ORDER - MATERIALS - ABSORBENT PAD, ABSORBENT PAD,OIL ONLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - AG5 CLEANING/MAINTENANCE OF DAMS WATERWAYS, PULLEY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - HANDWINCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - ROPE, NYLON, 12MM X 200M		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - SHACKLE,, BOW, SCREW, PIN, 1/2 INCH , 3TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - SHACKLE,, BOW, SCREW, PIN, 5/8 INCH , 5TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - SHACKLE,, BOW, SCREW, PIN, 7/8 INCH , 9.5TONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW2-JO AG5 CLEANING/MAINTENANCE OF DAMS WATERWAYS										
	JOB ORDER - MATERIALS - WASTE BASKET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	JOB ORDER - MATERIALS - WIREROPE,, GALVANIZED, 3/8 INCH DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW3-JO AG5 R/M OF AIR-CONDITIONING SYSTEM										
	AG5 R/M OF AIR-CONDITIONING SYSTEM - AG5 R/M OF AIR-CONDITIONING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	BREAKER - MOLDED TYPE 3PHASE 440/220VAC,30A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - MOLDED TYPE, 3PHASE 440/220VAC, 50A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - TONER CARTRIDGE,CF380A,HP312A,BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - TONER CARTRIDGE,CF380A,HP312A,CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - TONER CARTRIDGE,CF380A,HP312A,MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - TONER CARTRIDGE,CF380A,HP312A,YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	JUNCTION BOX 150X150X70 - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - AG5 BOLT ON 15A EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - AG5 BOLT ON 20A EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLEXIBLE HOSE 1X50M - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX1MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX2MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 R/M OF BUILDING AND STREETLIGHTING - SCREW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - AG5 BOLT ON 30A EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - AG5 EE/IC SAFETY BREAKER 20A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - AG5 EE/IC SAFETY BREAKER 30A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	BREAKER - BREAKER,MOLDED,2P.30A,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BREAKER - BREAKER,MOLDED,2P.60A,220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE - CABLE,CO-AXIAL,RG-6U#18AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE - PLASTIC, 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE - PLASTIC, 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE - PLASTIC, 8		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE 3.6X140 - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE 3.6X200 - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE 4.8X300 - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	CABLE TIE 7.6X300 - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABLE TIE 7.6X370 - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - CARD,LABEL,BRADY BMP 21 PRINTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ 11		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ 45 CAT 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONNECTOR - RJ9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORD - TELEPHONE, SPIRAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLEXIBLE HOSE 1/2X100M - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLEXIBLE HOSE 3/4 X 100M - AG5 R/M OF BUILDING AND STREETLIGHTNING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - CONDUCTIVE, 30G/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	PAINT - REFLECTORIZED, AEROSOL TYPE, PACKAGING: AEROSOL TYPE COLOR: ORANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEALANT - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1M-20MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX10MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX12MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX16MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX25MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX4MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHRINKABLE TUBE 1MX6MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW4-JO AG5 R/M OF BUILDING AND STREETLIGHTING										
	SHRINKABLE TUBE 1MX8MM - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SOLAR STREET LIGHT 30W - AG5 EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE, TEFLON - AG5 R/M OF BUILDING AND STREETLIGHTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUBE - HEAT SHRINKABLE ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUBE - LED TYPE 1FT LONG 4W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUBE - LED, TYPE 4FT LONG 18W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	U-NAIL - U-NAIL, 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW5-JO AG5 R/M OF COOLING WATER SYSTEM										
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 R/M OF COOLING WATER SYSTEM - BOLT, W/ NUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW5-JO AG5 R/M OF COOLING WATER SYSTEM										
	AG5 R/M OF COOLING WATER SYSTEM - O-RING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE - HIGH PERFORMANCE 1LTR/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 FITTINGS, BALL VALVE - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 FITTINGS, COUPLING - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 FITTINGS, ELBOW - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 FITTINGS, UNION - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 GASKET SHEET - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 GASKET, REMOVER SPRAY - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-2 RAG, CLEAN CLOTH - R/M OF COOLING WATER SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW70-JO AG5 UPGRADING OF CCTV AT ADFIN BLDG.										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW70-JO	AG5 UPGRADING OF CCTV AT ADFIN BLDG.									
	AG5 UPGRADING OF CCTV AT ADFIN BLDG. - AG5 UPGRADING OF CCTV AT ADFIN BLDG.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW71-JO	AG4 HAULING OF EXTRACTED WATERLILY TO DUMPSITE									
	AG4 HAULING OF EXTRACTED WATERLILY TO DUMPSITE - AG4 HAULING OF EXTRACTED WATERLILY TO DUMPSITE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
NEW72-JO	AG4 PROVIDE LABOR FOR AUTOCAD DRAWING, DESIGN & ESTIMATES OF INFRA PROJECTS									
	AG4 PROVIDE LABOR FOR AUTOCAD DRAWING, DESIGN & ESTIMATES OF INFRA PROJECTS - AG4 PROVIDE LABOR FOR AUTOCAD DRAWING, DESIGN & ESTIMATES OF INFRA PROJECTS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
NEW74-JO	AG4 REPAIR/REPLACEMENT OF DAMAGED COVERED WALKWAY ROOFING									
	AG4 REPAIR/REPLACEMENT OF DAMAGED COVERED WALKWAY ROOFING - AG4 REPAIR/REPLACEMENT OF DAMAGED COVERED WALKWAY ROOFING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW75-JO	AG4 REPAIR/REPAINTING OF ACCESS GATE OF POWER CAVERN									
	AG4 REPAIR/REPAINTING OF ACCESS GATE OF POWER CAVERN - AG4 REPAIR/REPAINTING OF ACCESS GATE OF POWER CAVERN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW76-JO	AG4 REPAINTING OF SPHERICAL VALVE CHAMBER FOR UNITS 1, 2 & 3									
	AG4 REPAINTING OF SPHERICAL VALVE CHAMBER FOR UNITS 1, 2 & 3 - AG4 REPAINTING OF SPHERICAL VALVE CHAMBER FOR UNITS 1, 2 & 3		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
NEW78-JO	AG5 REPAIR/REPAINTING OF MOTORIZED SLIDING GATE									
	AG4 REPAIR/REPAINTING OF MOTORIZED SLIDING GATE - AG4 REPAIR/REPAINTING OF MOTORIZED SLIDING GATE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6643013 - AGUS 4&5 HPP MAINTENANCE DIVISION**

JOB ORDER

NEW79-JO AG5 FABRICATING OF FILLING CABINET AT PROPERTY OFFICE

AG4 FABRICATING OF FILLING CABINET AT PROPERTY OFFICE - AG4 FABRICATING OF FILLING CABINET AT PROPERTY OFFICE	NO	NP-SMALL VAL PROC	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3
---	----	-------------------	------------	------------	------------	-----------------	---

NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE

ADHESIVE - EPOXY, 2-COMPONENT (RESIN & HARDENER) MACHINABLE COMPOUND REBUILDING GRADE BELZONA	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	----------	------------	------------	------------	-----------------	--

ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	------------	------------	-----------------	--

AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE - BRUSH, CARBON	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	------------	------------	-----------------	--

AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE - CAPACITOR	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	------------	------------	-----------------	--

AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE - PILOT BULBS	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	------------	------------	-----------------	--

BATTERY - RECHARGEABLE, 12V, 7AH/20HR, LEAD ACID SEALED TYPE	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
--	----	----------	------------	------------	------------	-----------------	--

BREAKER - MOLDED TYPE 3PHASE 440/220VAC,30A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	----------	------------	------------	------------	-----------------	--

BREAKER - MOLDED TYPE, 3PHASE 440/220VAC, 50A	NO	SHOPPING	03/02/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	
---	----	----------	------------	------------	------------	-----------------	--

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	CARTRIDGE - NFB CARTRIDGE TYPE 100A 2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - NFB CARTRIDGE TYPE 20A, 2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - NFB CARTRIDGE TYPE 60A 2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - NFB CARTRIDGE TYPE, 40A 2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - NFB, CARTRIDGE TYPE 15A, 2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARTRIDGE - NFB,CARTRIDGE TYPE,30A,2P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOTH - FLANELLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COMPLETE W/ ACCESSORIES & INSTRUMENTATION PARTS - METER, BILLING ENERGY-DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONTACTOR - MAGNETIC 11/18,5KW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	CONTACTOR - MAGNETIC 2.5/4KW@ 240/440VAC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONTACTOR - MAGNETIC 3.5/5,5KW, 110-120VDC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CONTACTOR - MAGNETIC 3.5KW-240 5.5KW-440		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRILL BIT - METAL/STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EE5 ADHESIVE, LOCTITE - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EE5 WIRE STRANDED, #8 AWG, 150M / ROLL - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EE5 WIRE, STRANDED, #10 AWG, 150M / ROLL - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	EE5 WIRE, STRANDED, #12 AWG, 150M / ROLL - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EE5 WIRE, STRANDED, #14 AWG, 150M / ROLL - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EE5 WORKING GLOVES - AG5 R/M TURBINE/GENERATOR SYSTEM EE/IC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAN - EXHAUST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIBER OPTIC MODULE - MEDIA CONVERTER SFP, SINGLE MODE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUN TACKER SET - ACCESSORIES: 5-BOX INSULATED STAPLE WIRE (6MM-6MM X 8MM)@300PCS./BOX AND 5-BOX INSULATED STAPLE WIRE (8MM-8MM X 8MM)@300PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAMMER DRILL/DRIVER - 5/8, 5.7, MAKITA 1500, INCLUDES SIDE HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HANDRILL - RECHARGEABLE 13MM DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP #678, TRI-COLOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	INK CARTRIDGE - HP, 704, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 704, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - CF380A HP 312A MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - CF380A, HP 312 A YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER CARTRIDGE - CF380A, HP312A, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK, TONER CARTRIDGE - CF380A, HP312A BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - FLOODLIGHT LED 120W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - FLOODLIGHT LED 70W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - FLOODLIGHT, LED, 200W, 220W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	LAMP - LED, MEDIUM BASE (E27) 11W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	LAMP - LED, MEDIUM BASE (E27) 15W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - LED, MEDIUM BASE (E27) 5W, 220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUB, CRIMP WYE 10AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG CRIMP WYE 12AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG CRIMP WYE 8AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE 14AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 6AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 10AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 12AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG, CRIMP, WYE, 14AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	LUG - TERMINAL LUG,CRIMP,WYE,6AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUG - TERMINAL LUG,CRIMP,WYE,8AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUG - MALE HD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAND PAPER - ABRASIVE #120, 23 X 14CM, WET/DRY SILICON CARBIDE - FOR STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEALANT - AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - ELECTRICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN 3320		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TUBE - LED, TYPE 4FT LONG 18W, 220W		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW8-JO AG5 R/M TURBINE/GEN & AUXILIARIES- IC/EE										
	WIRE - ELECTRICAL STRANDED DUPLEX 16AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - ELECTRICAL STRANDED DUPLEX 18AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - WIRE,STRANDED,#10AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - WIRE,STRANDED,#14AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - WIRE,STRANDED,#6AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - WIRE,STRANDED,#8AWG THW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW80-JO AG5 INSTALLATION OF WIRE MESH FENCE AND ROOFING OF INTAKE CHANNEL										
	AG5 INSTALLATION OF WIRE MESH FENCE AND ROOFING OF INTAKE CHANNEL - AG5 INSTALLATION OF WIRE MESH FENCE AND ROOFING OF INTAKE CHANNEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	AG5 INSTALLATION OF WIRE MESH FENCE AND ROOFING OF INTAKE CHANNEL - AG5 INSTALLATION OF WIRE MESH FENCE AND ROOFING OF INTAKE CHANNEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW81-JO AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6643013 - AGUS 4&5 HPP MAINTENANCE DIVISION**

JOB ORDER

NEW81-JO AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE

AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE - AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE

NO

NP-SMALL VAL PROC 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

3

AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE - AG5 REPAINTING OF DIVERSION WEIR GATES AND PUMP HOUSE

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

5

NEW9-JO AG5 R/M TURBINE, AUXILLIARIES-ME

ABSORBENT PAD - ABSORBENT PAD,OIL ONLY

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

AG5 R/M TURBINE, AUXILLIARIES-ME - GASKET

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

1

AG5 R/M TURBINE, AUXILLIARIES-ME - PACKING

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

AG5 R/M TURBINE, AUXILLIARIES-ME - PUTTY STEEL

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

1

COATING - CERAMICS

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

2

COATING - STAINLESS STEEL

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

COMPOUND - HIGH VOLTAGE

NO

SHOPPING 03/02/2022

05/31/2022

06/16/2022

PSALM-2022 - P2

1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW9-JO AG5 R/M TURBINE, AUXILLIARIES-ME										
	COUPLER - QUICK-CONNECT, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COUPLER - QUICK-CONNECT, 3/8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COUPLER, - QUICK-CONNECT, 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRAIN DECLOGGER - LIQUID TYPE, 50 ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAS - REFILL, ACETYLENE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GAS - REFILL, OXYGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GASKET REMOVER - FREE FROM ACIDS AND ALKALIS 500ML/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBRICATOR - AUTOMATIC, SINGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 BAR , ANGLE 1-1/2" X 1-1/2" X 1/8" X 20FT - R/M TURBINE, AUXILLIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 BAR , ANGLE SLOTTED 1-1/2" X 1-1/2" X 2MM X 10FT - R/M TURBINE, AUXILLIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW9-JO AG5 R/M TURBINE, AUXILIARIES-ME										
	ME5-1 BATTERY, LOW MAINTENANCE 13 PLATES - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 BATTERY, OVERHEAD CRANE REMOTE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 BUMP CAP, SAFETY CAP - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 CHARGER, OVERHEAD CRANE REMOTE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 FILTER ELEMENT, LUBE OIL FILTER FOR FILTRATION MACHINE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ME5-1 FILTER, FUEL FILTER FOR GENSET - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 FILTER, LUBE OIL FOR GENSET - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 FITTING, ELBOW BRASS 90° FOR 1" DIA COPPER TUBE W/ PAIR O-RINGS - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 FITTING, ELBOW BRASS 90° FOR 1-1/2" DIA COPPER TUBE W/ PAIR O-RINGS - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 FITTING, ELBOW BRASS 90° FOR 3/4" DIA COPPER TUBE W/ PAIR O-RINGS - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW9-JO AG5 R/M TURBINE, AUXILIARIES-ME										
	ME5-1 FITTING, ELBOW BRASS 90° FOR 5/8" DIA COPPER TUBE W/ PAIR O-RINGS - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 O-RING FOR OIL COOLER - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 OIL, DIFFERENTIAL 80W90 GL-5 - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 OIL, HYDRAULIC ISO VG 68 - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 OIL, SYNTHETIC - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 OIL, TURBINE GRADE ISO VG 68 - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	ME5-1 PAD, ABSORBENT FOR OIL - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 PLYWOOD, MARINE 1/2" THICKNESS - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 REFILL, ACETYLENE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 REFILL, OXYGEN - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW9-JO AG5 R/M TURBINE, AUXILIARIES-ME										
	ME5-1 SEAL, GENSET OIL SEAL CRANK - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 SEAL, GENSET OIL SEAL REAR - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 SEALANT, ADHESIVE TAPE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 SEALANT, SYNTHOGLASS RAPID PIPE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-1 TIRE INFLATOR GUN WITH HOSE - R/M TURBINE, AUXILIARIES-ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - HYDRAULIC ISO VG 68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	OIL - TURBINE, HYDROROTOR T32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	RUST, ENCAPSULATOR - PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SEALANT - SILICON, HI-TAMPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SEPARATOR - ELEMENT, AIR/OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
	NEW9-JO	AG5 R/M TURBINE, AUXILIARIES-ME								
		SOLDERING ALLOY W/ FLUX - SOLDERING ALLOY W/ FLUX	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		SYNTHOGLASS - RAPID PIPE, 4 INCH X 15'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		SYNTHOGLASS, RAPID PIPE, 2 INCH X 15' - RAPID PIPE, 2 INCH X 15'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		TUBE, COPPER - HALFHAND, 1.2 INCH X1.2MMX20'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		TUBE, COPPER - HALFHAND, 3/4 INCH X1.2MMX20'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		TUBE, COPPER - HALFHAND, 5/8 INCH X1.2MMX20'	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
JOB ORDER - TOTAL							28,404,903.00			
MATERIALS										
	NEW 25-JO	AG4 OPERATION/MAINTENANCE OF WEED HARVESTER								
		FUEL, DIESEL	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	NEW 40-JO	AG4 R/M TURBINE/GENERATOR SYSTEM								
		IC4 CABLE TIE	NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</b>										
JOB ORDER										
MATERIALS										
NEW 40-JO AG4 R/M TURBINE/GENERATOR SYSTEM										
	IC4 LUG, TERMININAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
JOB ORDER - TOTAL							28,884,863.00			
<b>MAINTENANCE OF BUILDING</b>										
	BRUSH - PAINT 1-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM (TWISTED) 5/8 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - STEEL FILLED WITH ROUND STAINLESS STEM 1/2 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - STEEL, VINYL HANDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	FRAME, ALUMINUM - AG4 MAINTENANCE OF BUILDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLASS, TEMPERED - AG4 MAINTENANCE OF BUILDING		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LACQUER THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAVATORY, FITTINGS, FLEXIBLE, STANDARD - AG4 MAINTENANCE OF BUILDING		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - EPOXY, PRIMER WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - RED LEAD PRIMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - WATERPROOFING, ELASTOMERIC RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SINK, FITTINGS - AG4 MAINTENANCE OF BUILDINGS		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VULCASEAL - AG4 MAINTENANCE OF BUILDING		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WOOD, PLANKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	WOOD, PLANKS - MAINTENANCE OF BUILDING		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>248,880.00</b>		
MAINTENANCE OF LAND										
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILLING MATERIALS - FOR LANDSCAPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIME STONE - FOR LANDSCAPING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEEDLINGS - FRUIT TREES, ASSORTED SPECIES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF LAND - TOTAL</b>								<b>21,126.00</b>		
MATERIAL EXPENSES IN HYDRO OPERATION										
	AIRCONDITIONING UNIT - AG4 PACKAGE TYPE, INVERTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	B.I. PIPE, SEAMLESS 10" DIAMETER, SCH 80		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	CONNECTOR, TERMINAL ACSR - EE4 - EE4 - CONNECTOR, TERMINAL ACSR, 795MCM		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
MATERIAL EXPENSES IN HYDRO OPERATION										
	HORN, 24 VOLTS, - OPERATION/MAITEMNANCE OF WEED HARVESTER		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MATERIAL EXPENSES IN HYDRO OPE - RECONFIGURATION/RESTORATION OF AGUS 4 HEP UNIT NO. 1 GOVERNOR SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	ME4 OIL, HYDRAULIC T 46 - RM TURBINE GENERATOR		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	ME4 WORKING CLOTHES - RM TURBINE GENERATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ME5-3 FILTER ELEMENT, AIR COMPRESSOR - R/M OF PI, CI DIVERSION WEIR GATES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MATERIAL EXPENSES IN HYDRO OPERATION - TOTAL							3,820,555.80			
MATERIALS AND EQUIPMENT										
	BOLT, EXPANSION, G.I. 100MM DIA.		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 3		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4"		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MICROPHONE, 1080P		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GREASE, LUBRICANT, HIGH TEMPERATURE EP # 2 - OPERATION/MAINTENANCE OF WEED HARVESTER		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GRINDING DISC - 4 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET HEADPHONES WITH MIC FOR PC - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 MONITOR - LED DISPLAY 24 INCH WITH VGA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	MONITOR - LED DISPLAY 24 INCH WITH VGA AND DVI PORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - NALCRETE, GLOSS WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - REFLECTORIZED RED, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - G.I., SCH. 40 1 DIA. X 20		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE , PVC - ESLON 1/2 " DIA. COLOR BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE, 1/2 DIA. - PVC, ESLON BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLYWOOD, 3/4" X 4" X 8' MARINE		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPEAKER - WIRELESS, BLUEETOOTH, FOR VIRTUAL HEARINGS, CONFERENCES, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MATERIALS AND EQUIPMENT - TOTAL					698,234.00					
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, LEGAL, FOR LASER PRINTING, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - CORRECTION, ROLLING BALL, METAL TIP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MAGIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MAGIC, 1 INCH DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 48MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								148,785.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REFRIGERANT - FREON 134, FOR ACU		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SWITCH - THERMOSTAT FOR AIR CONDITIONING UNIT, COMMON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								20,664.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	TABLE - MONOBLOC, SQUARE, 36 X 36 , WHITE, FOUR (4) SEATER, FOR INDOOR AND OUTDOOR USE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								11,064.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	CABLE - TELEPHONE, 2W, SOLID, NO. 22AWG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					34,000.00					
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT.										
	JACK - HYDRAULIC 10 TONS CAP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PLIER - SIDE CUTTER, ELECTRICAL PLIER/FLAT NOSE, HIGH LEVERAGE PLIER DESIGN & DIAMOND SERRATED JAWS, 8 INCHES, MOLDED GRIP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION & MAINTENANCE-TLS/SHP/GRG EQPT. - TOTAL					18,746.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	IC4 INK - 003 BT IN YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 INK, - 003 BT IN BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 INK, - 003 BT IN CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IC4 INK, - 003 BT IN MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - 003 BT IN CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - 003 BT IN BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - 003 BT IN MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - 003 BT IN YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - BLACK HP678		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - DESKJET, #703, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN692AA(HP 704), BLACK, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K110A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN693AA (HP704), TRICOLOR, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 703, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - TRI-COLOR, HP 678		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								454,310.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
OTHER OUTSIDE SERVICES - TOTAL								501,633.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</b>										
RENTAL										
	- UBIX CORPORATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
RENTAL - TOTAL								23,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AG5 AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 BATTERY - 21 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 BRAKE SHOE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 OIL FILTER - OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 OIL, ENGINE SYNTHETIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAINTING/BODY REPAIR/UPHOLSTERY/ALIGNMENT/AUTO DETAILING/SEAT REPLACEMENT/DOOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AG5 SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES.		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AG5 TIRE, TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALTERNATOR - FOR MITSUBISHI ADVENTURE		NO	SHOPPING 52.1(A)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ALTERNATOR ASSEMBLY - MODEL 2017 FOR TOYOTA GRANDIA VAN		NO	SHOPPING 52.1(A)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - 21 PLATES, 12V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE SHOE - (LEFT AND RIGHT), FOR MIT. STRADA 2.4 2018 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE SHOE - (LEFT AND RIGHT), FOR TOYOTA HILUX 2.8 1994 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER, AIR - HI-ACE TOYOTA		NO	SHOPPING 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FILTER, FUEL - HI-ACE TOYOTA		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID, ATF - MAINTENANCE OF VEHICLE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL - FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HOSE, PRESSURIZED, W/ FITTINGS COUPLER AND ADOPTOR - OPERATION/MAINTENANCE OF WEED HARVESTER		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - ENGINE, SYNTHETIC, SAE, 20W/50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER, MITSUBISHI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL, ENGINE SAE, 40W - MAINTENANCE OF VEHICLE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOCK, ABSORBER - MAINTENENCE OF VEHICLE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR & MATERIALS FOR THE AIRCON REPAIR MOTOR VEHICLES - CLEANING OF AIRCONDITIONING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - REPAIR/UPHOLSTERY AND DETAILING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE - TUBELESS, RIM 17 265X65, PICK-UP STRADA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	WIPER, BLADE, - MAINTENANCE OF VEHICLE		NO	SHOPPNG 52.1(A)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								1,055,070.00		
SPARES										
	AG5 CON STRUCTION OF STAFF HOUSE NOS. 30-A & 30-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
	AG5 CONSTRUCTION OF STAFF HOUSE NOS. 65-A & 65- B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF STAFF HOUSE NO. 30A & 30B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
	CONSTRUCTION WORK IN PROGRESS - AG5 EXPANSION OF TELEPHONE SYSTEM WITH INTEGRATION TO THE EXISTING PLANT PAGING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
SPARES										
	CONSTRUCTION WORK IN PROGRESS - AG5 INSTALLATION OF VALVE ACTUATOR FOR UNITS 1 & 2 SCROLL CASE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,7
	CONSTRUCTION WORK IN PROGRESS - AG5 REPLACEMENT OF DEFECTIVE DEHYDRATING BREATHER MODULES INSTALLED AT MAIN TRANSFORMER UNIT 1 & 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	CONSTRUCTION WORK IN PROGRESS - AG5 REWIRING AND RELOCATION OF TERMINAL BLOCK OF RTDs OF GENERATOR UNIT 1 & 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	CONSTRUCTION WORK IN PROGRESS - AG5 SUPPLY OF LABOR AND MATERIALS FOR THE INSTALLATION OF (ALREADY PURCHASED) SF6, PCBs & DSs FOR ISOLATION OF MAIN TRANSFORMERS 1&2		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,0
	CONSTRUCTION WORK IN PROGRESS - AG5 TELESCOPIC BOOM TRUCK WITH MANLIFT		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,9
	CONSTRUCTION WORK IN PROGRESS - AG5 SUPPLY AND INSTALLATION OF SEALING MATERIALS AT CABLE GALLERY AREA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF STAFF HOUSE NO. 65A & 65B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
	SWITCH - BECKMAN BECKMAN PN 2348		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
SPARES - TOTAL							32,821,180.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
TRAINING AND EDUCATION										
	IIEE CONVENTION SEMINAR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								18,000.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION - RENEWAL OF REGISTRATION OF MIT. BOOM TRUCK SDJ-776		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRANSPORT VEHICLE REGISTRATION - RENEWAL OF REGISTRATION OF TOYOTA GRANDIA VN-8669		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRANSPORT VEHICLE REGISTRATION - RENEWAL OF REGISTRATION OF TOYOTA GRANDIA VN-8783		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TRANSPORT VEHICLE REGISTRATION - RENEWAL OF REGISTRATION OF TOYOTA HI-LUX VQ-0265		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								22,000.00		
WORK ORDER										
	AG5 CONSTRUCTION OF STAFF HOUSE NOS. 30-A & 30-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,2
	AG5 REHABILITATION OF STAFF HOUSE DUPLEX NO. 27 - AG5 REHABILITATION OF STAFF HOUSE DUPLEX NO. 27		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,3
	AG5 REHABILITATION OF STREETLIGHTNING FROM DW TO POWER INTAKE - AG5 REHABILITATION OF STREETLIGHTNING FROM DW TO POWER INTAKE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
WORK ORDER										
	AG5 REHABILITATION OF STREETLIGHTNING FROM DW TO POWER INTAKE - AG5 REHABILITATION OF STREETLIGHTNING FROM DW TO POWER INTAKE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AG5 INSTALLATION OF 100KVA DISTRIBUTION TRANSFORMER WITH PANEL AND BRK - AG5 INSTALLATION OF 100KVA DISTRIBUTION TRANSFORMER WITH PANEL AND BRK		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	AG5 INSTALLATION OF 100KVA DISTRIBUTION TRANSFORMER WITH PANEL AND BRK - AG5 INSTALLATION OF 100KVA DISTRIBUTION TRANSFORMER WITH PANEL AND BRK		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6
	AG4 INSTALLATION OF CYLINDRICAL TANK FOR HYDROTOR USED OIL - AG4 INSTALLATION OF CYLINDRICAL TANK FOR HYDROTOR USED OIL		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	2,6
	AG5 FABRICATION/INSTALLATION OF FUEL TRANSFER SYSTEM FROM DRUM TO STOR - AG5 FABRICATION/INSTALLATION OF FUEL TRANSFER SYSTEM FROM DRUM TO STOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	AG4 UPGRADING OF STREET LIGHTING, LEFT WING, PHASE 2 - AG4 UPGRADING OF STREET LIGHTING, LEFT WING, PHASE 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 REHAB OF PERIMETER LIGHTING DOWNSTREAM - AG4 REHAB OF PERIMETER LIGHTING DOWNSTREAM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 CONST. OF ADDL SECONDARY CONTAINMENT OF DIESEL FUEL - AG4 CONST. OF ADDL SECONDARY CONTAINMENT OF DIESEL FUEL		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	AG5 INSTALLATION OF ELECTRIC MOTOR SOFT STARTER AT DWSG UNIT 2 &		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 -	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
WORK ORDER										
	SUMP - AG5 INSTALLATION OF ELECTRIC MOTOR SOFT STARTER AT DWSG UNIT 2 & SUMP								P2	
	AG5 REHABILITATION OF DW & PI GATES REMOTE CONTROLLERS - AG5 REHABILITATION OF DW & PI GATES REMOTE CONTROLLERS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG5 CONSTRUCTION OF STAFF HOUSE NO. 37B - AG5 CONSTRUCTION OF STAFF HOUSE NO. 37B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,4
	AG4 UPGRADING OF HIGHBAY LIGHTING SYSTEM AT POWER CAVERN - AG4 UPGRADING OF HIGHBAY LIGHTING SYSTEM AT POWER CAVERN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 REHAB OF SWITCHYARD LIGHTING SYSTEM - AG4 REHAB OF SWITCHYARD LIGHTING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 INSTALLATION OF SOLAR PERIMETER LIGHTING SYSTEM, PHASE 2 - AG4 INSTALLATION OF SOLAR PERIMETER LIGHTING SYSTEM, PHASE 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
	AG4 REHABILITATION OF STAFF HOUSE NO. 50-A & 50-B - AG4 REHABILITATION OF STAFF HOUSE NO. 50-A & 50-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,9
	AG4 REHABILITATION OF STAFF HOUSE NO. 33-A - AG4 REHABILITATION OF STAFF HOUSE NO. 33-A		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,2
	CONSTRUCTION WORK IN PROGRESS - AG4 INSTALLATION OF LW TOWER FOR CHEM/L/OIL STORAGE POWER SUPPLY LINE		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
  - Priority 2 - April 1 to May 15, 2022
  - Priority 3 - May 16 to June 15, 2022
- GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643013 - AGUS 4&amp;5 HPP MAINTENANCE DIVISION</u></b>										
WORK ORDER										
	CONSTRUCTION WORK IN PROGRESS - AG4 SERVICING OF AIRCONDITIONING UNITS		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2.0
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF STAFF HOUSE NOS. 30-A & 30-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.2
	CONSTRUCTION WORK IN PROGRESS - CONSTRUCTION OF STAFF HOUSE NOS. 65-A & 65-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.2
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF CONCRETE BEAM, COLUMN AND FOOTING SUPPORT MODIFICATION FOR WAREHOUSE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.8
	CONSTRUCTION WORK IN PROGRESS - AG5 REHAB OF STAFF HOUSE NO. 27-A		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1.2
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF STAFF HOUSE NOS. 30-A & 30-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.2
	CONSTRUCTION WORK IN PROGRESS - AG5 CONSTRUCTION OF STAFF HOUSE NOS. 65-A & 65-B		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.2
	CONSTRUCTION WORK IN PROGRESS - AG5 REWIRING AND RELOCATION OF TERMINAL BLOCK OF RTD OF GENERATOR UNIT 1 & 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9.0
	CONSTRUCTION WORK IN PROGRESS - AG5 REPLACEMENT OF DEFECTIVE DEHYDRATING BREATHER MODULES INSTALLED AT MAIN TRANSFORMER UNITS 1&2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6.0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
WORK ORDER - TOTAL								44,880,000.00		

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
ATHLETICS AND EDUCATION										
	GAD T-SHIRT FOR INTERNAL WOMENS DAY UNIFORM - P500.00 X 30 LADIES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHYSICAL FITNESS UNIFORMS - P600.00 X 125 PERSONNEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHYSICAL FITNESS UNIFORMS, CUSTOMIZED, LEVEL 1&2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								172,200.00		
GENERAL PLANT EQUIPMENT										
	SCANNER/PRINTER (LASER, COLORED) ETC. - DOT MATRIX, 24 PINS, 136 COLUMNS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	UNINTERRUPTIBLE POWER SUPPLY - 2 KVA, 4 HOURS BACK UP TIME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	AIRCONDITIONING UNIT - INVERTER, SPLIT TYPE, 1.5HP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CAMERA - DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
GENERAL PLANT EQUIPMENT - TOTAL								1,670,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	ALLOPURINOL - ANTI-GOUT, HYPERURECEMIA 100MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMBROXOL - MUCOLYTIC, EXPECTORANT 75MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE BESILATE + VALSARTAN + HYDROCHLOROTHIAZIDE - 5 MG/ 160MG/ 12.5MG, 7 TAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - 250 MG/S ML SUSPENSION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 250MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ASCORBIC ACID - FY 2022 COMMUNITY SERVICES RELATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ASPIRIN - ACETYLSALICYLIC ACID 80MG. ASPILET, CORTAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATORVASTATIN CA - HYPERLIPIDEMIA 20MG AVAMAX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUTAMITRATE CITRATE - COUGH & COLD PREPARATION 120ML SINECOD FORTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	CARBOCISTEINE - DROPS 30ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 250MG/5ML, 60ML SYRUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 500MG CEPOREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETIRIZINE HCL - 10MG, 100TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOXACILLIN - 500MG, 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CO-TRIMOXAZOLE - ANTI-BACTERIALS, TREATMENT FOR UTI, RTI & GI TRACT (TM-40MG, SMZ-200MG) 60ML, SUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COLCHICINE - 500 MCG, 20 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COTTON BALLS - 300'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DENTAL COTTON ROLLS - 100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	DENTAL NEEDLE - GA 25 SHORT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EMOLLIENTS - FOR SKIN TREATMENT, ZINC 3.5GM, 1'S CALMOSEPTINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FERROUS SULFATE - SUPPLEMENT 325MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - DISPOSABLE 7-1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GUALFENESIN SYRUP - 50ML 1'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IMIDAPRIL - ACE INHIBITOR, ANTI-HPN 5MG VASCOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LEVOFLOXACIN - 500MG, 100 CAPS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIDOCAINE HCL - 20MG/ML (2%)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN - 50MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNESIUM ALUMINUM HYDROXIDE WITH SIMETHICONE - 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEBENDAZOLE - ANTIHELMINTIC 100MG./5ML. SUSP. 60ML., 1'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - DESOTAPP, PHENYLPRONOLAMINE SYRUP, 60ML.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - RANITIDINE HCL., 150MG., TABLET, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - 250 MG CAPSULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METOPROLOL TARTRATE - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 50MG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - DROPS, 30ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - SYRUP, 60ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OMEPRAZOLE+NA BICARB TABLET - FY 2022 COMMUNITY SERVICES RELATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ORAL REHYDRATION SOL. - NAACL 520MG, TRISODIUM CITRATE DEHYDRATE 580MG, KCL 300MG, ANHYDROUS GLOCOSE 2.7 G PER SACHET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - GAUZE, STERILIZED, 2 X 2 , 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - DROPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP FY 2022 COMMUNITY SERVICES RELATION										
	PARACETAMOL - PAIN RELIEVER 250MG/5 ML, SYRUP 60ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - PAIN RELIEVER 500MG, 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - SYRUP, 500MG/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOSPHOLIPIDS, FOR LIVER THERAPY - SUPPLEMENT 300MG/CAP ESSENTIAL FORTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLASTER - HYPOALLERGENIC, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POVIDONE IODINE - ORAL GARGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIMVASTATIN - 10MG TAB 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SULFUR OINTMENT - FY 2022 COMMUNITY SERVICES RELATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
1-OP	FY 2022 COMMUNITY SERVICES RELATION									
	SUTURE - CHROMIC CATGUT, 3/0, 12 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN - FY 2022 COMMUNITY SERVICES RELATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRANEXAMIC ACID - 250MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRANEXAMIC ACID - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMINS B1 + B6 + B12 - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	XYLOCAINE HO - POLY AMP 2%ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
3-OP	FY 2022 ANNUAL PHYSICAL EXAMINATION									
	FY 2022 ANNUAL PHYSICAL EXAM - P5,000.00/EMPLOYEE @ 96 EMPLOY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
4-OP	FY 2022 ANNUAL DRUG TESTING									
	FY 2022 ANNUAL DRUG TESTING - P400.00 X 28 PERSONNEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
5-OP	FY 2022 HR VARIOUS SEMINARS & TRAININGS									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
5-OP	FY 2022 HR VARIOUS SEMINARS & TRAININGS									
	FLASHDRIVE - 8GB, USB 2.0, PLUG AND PLAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - SIGN, WITH NPC LOGO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLAQUE - FY 2022 HR VARIOUS SEMINARS & TRAININGS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
6-OP	FLU VACCINE									
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
8-OP	COVID 19 PREVENTION & CONTROL									
	ALCOHOL ISOPROPYL 70% - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLEANING CHEMICAL - CALCIUM HYPOCHLORITE (CHLORINE)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
8-OP COVID 19 PREVENTION & CONTROL										
	DISINFECTANT SPRAY - COVID 19 PREVENTION & CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPENSER - ALCOHOL DISPENSER AUTOMATIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPOSABLE GLOVES - COVID 19 PREVENTION & CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOOT BATH TRAY - FOOT BATH TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ISOPROPYL ALCOHOL - 70%		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	LIQUID SOAP - MULTI-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICAL MASK - 3 PLY FACE MASK (50PCS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
8-OP COVID 19 PREVENTION & CONTROL										
	PARACETAMOL - 500MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGNAGES/TARPAULIN - COVID 19 PREVENTION & CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN - COVID 19 PREVENTION & CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	THERMAL SCANNER - THERMAL SCANNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
JOB ORDER - TOTAL							2,940,150.00			
MATERIALS AND EQUIPMENT										
	BATTERY - DRY CELL AAA 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - 2 RINGS, 2 INCH BLUD COLOER, BINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BINDER - 3-RING, D-TYPE, A4, 64MM (2.5 ), WITH INSERT CLEAR-VIEW POCKET ON FRONT, BACK AND SPINE FOR LABEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON, WITHOUT COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MATERIALS AND EQUIPMENT										
	CAMERA - WEBCAM, USB 2.0 WITH BUILT-IN MIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - PAPER, WOODEN BASE, 10' X 10		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MICROPHONE - WIRELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MONITOR - 21.5 , LED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ORGANIZER - FILE TRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLAYER MULTIMEDIA - PORTABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINCETON BOX - WITH COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PRINTER - OFFICE JET 4 IN ONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MATERIALS AND EQUIPMENT										
	SHARPENER PENCIL - MANUAL MOUNTABLE TYPE WITH CLAMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPEAKER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAND - MICROPHONE DESK STAND HOLDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STERILIZER DISHES - DRYER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STETHOSCOPE, LITTMAN - STETHOSCOPE, LITTMAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TOKEN - ( RESOURCE SPEAKERS)		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>604,000.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMMONIA SOLUTION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AMOXICILLIN - 500 MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANTAZOLINE HCI, TETRAHYDROZOLINE HCI - OPHTHALMIC DECONGESTANTS, ANTI-IMFLAMMATORY 0.05%, EYEDROP SPERSALLERG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATORVASTATIN - 40MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BANDAGE - ELASTIC, 3 X 5 YARDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK, COLUMNAR - PAPERBOUND, 16 COLUMNS, 150 PAGES, DOUBLE PAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PEERLESS BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BUTAMITRATE CITRATE - COUGH & COLD PREPARATION 120ML SINECOD FORTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALADRYL - LOTION 60ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CANDESARTAN + AMLODIPINE 8MG/5MG - 30 TABS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CAPILLETE - MICRO, HAEMATOCRIT, CAPILLARY TUBE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CAPTOPRIL - ACE INHIBITOR, FOR CVD TREATMENT 25MG CAPOTEC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARD - MATERIALS LEDGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 500MG CEPOREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFUROXIME - 500MG 24S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 100MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETIRIZINE HCL - 10MG, 100TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER (BULLDOG) 2 (50MM) CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - BINDER, BACKFOLD, 50MM ( 2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLOXACILLIN - 500MG, 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION FLUID - WATER BASED, 20ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - ROLLER TYPE, USABLE LENGTH: 6M MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	COTTON - BALLS ABSORBENT, STERILE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CREAM - SILVER SULFADIAZINE, 10MG/G, 5G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICHLOROBENZYL - TABLET, LOSENGES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICLOFENAC NA - NON-STEROIDAL ANTI-INFAMMATORY & ANTIRHEUMATIC 50MG DIFENAX, CATAFLA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EMOLLIENTS - FOR SKIN TREATMENT, ZINC 3.5GM, 1'S CALMOSEPTINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - KRAFT, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - CORRECTION, PEN TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUTICASONE PROPIONATE - ANTI-ASTHMATIC & COPD, STEROID 125 UG/DOSE X 120 DOSES, INHAL FLIXOTIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - CLEAR PLASTIC, L-TYPE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - MOROCCO/FANCY, A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYDROGEN PEROXIDE - DISINFECTANT 120 ML.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HYOSCINE N BUTYL BROMIDE - 10MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IBUPROFEN - 200MG + PARACETAMOL 325MG TAB 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	IMIDAPRIL - ACE INHIBITOR, ANTI-HPN 5MG VASCOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LANCETS - AC SOFTCLIX PRO 200S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LEVOFLOXACIN - 500MG, 100 CAPS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN - 50MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNESIUM ALUMINUM HYDROXIDE WITH SIMETHICONE - 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ERYTHROMYCIN, TAB. 500MG., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - RANITIDINE HCL., 150MG., TABLET, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METOPROLOL - 50MG, 100 CAPS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METRONIDAZOLE - ANTIBIOTIC 500MG, 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOMETASONE - ANTI-IMFLAMATORY STEROID 0.1% 5 MG.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MUPIROCIN - ANTIBIOTIC 5G TOPICAL CREAM BACTROBAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NASAL CANNULA - ADULT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OMEPRAZOLE+NA BICARB TABLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - SPECIALTY, 10 SHTS./PACK, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - STICKER, LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - 500MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - GEL TYPE GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOSPHOLIPIDS, FOR LIVER THERAPY - SUPPLEMENT 300MG/CAP ESSENTIAL FORTE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIN - PUSH, 100 PCS./BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLASTER - HYPOALLERGENIC, 1 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RUBBER BAND - RAINBOW, FLAT JUMBO SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SIMVASTATIN - 10MG TAB 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - CHOLESTEROL 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - CREATININE, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - GLUCOSE, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - HDL, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - HEMOGLOBIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - ONE TOUCH ULTRA 25'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - REFLOTRON, CLEAN & CHECK, 15'S/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - SGPT, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STRIPS - TRICLYCERIDES, 30S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - URIC ACID, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SULFUR OINTMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TETANUS TOXOID - VACCINE 0.5CC/AMP. TETAVAX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIOCONAZOLE - ANTIFUNGAL CREAM 3.5GM NIZORAL, TROSYD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	VACCINE - ANTI-VENOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMINS B1 + B6 + B12 - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,444,990.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	GAS - REFILL, OXYGEN, MEDICAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								12,000.00		
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT										
	CALIBRATION OF REFLOTRON - MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - OFFICE LABORATORY EQUIPMENT - TOTAL								20,000.00		
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	FILM - INK, FOR PANASONIC FAX MACHINE, KX-FP362 (2 ROLLS/BOX)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL								20,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK - EPSON, L360 BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - DESKJET, #703, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 703, COLORED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 704, BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, 704, COLORED		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, F4280, BLACK, #60		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP, F4280, COLORED, #60		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	PHOTO CONDUCTOR - EPSON AL-C5500DN, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO CONDUCTOR - EPSON AL-C5500DN, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO CONDUCTOR - EPSON AL-C5500DN, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHOTO CONDUCTOR - EPSON AL-C5500DN, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 BLACK, FOR PRINTER MFC9330CDW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 CYAN, FOR PRINTER MFC9330CDW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 MAGENTA, FOR BROTHER PRINTER MFC9330CDW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - BROTHER, TN-261 YELLOW, FOR BROTHER PRINTER MFC9330CDW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - BLACK		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - CYAN		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - MAGENTA		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - EPSON AL-C500 HIGH YIELD - YELLOW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FOR HP 600, #90A		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP 202A BLACK LASERJET TONER CARTRIDGE CF500A, HP LASERJET PRO M254NW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP 202A CYAN LASERJET TONER CARTRIDGE CF501A, HP LASERJET PRO M254NW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP 202A MAGENTA LASERJET TONER CARTRIDGE CF503A, HP LASERJET PRO M254NW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP 202A YELLOW LASERJET TONER CARTRIDGE CF502A, HP LASERJET PRO M254NW		NO	NP-AGENCY TO AGENCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL							755,200.00			
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- INDUSTRIAL RELATIONS MGNT OFFICER C		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MINDANAO GENERATION										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6643014 - AGUS 4&amp;5 HPP ADMINISTRATION &amp; FINANCE D</u>										
OTHER OUTSIDE SERVICES										
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
OTHER OUTSIDE SERVICES - TOTAL								2,065,242.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
GENERAL PLANT EQUIPMENT										
	DOCUMENT SCANNER - AUTO DOCUMENT FEEDER, DUPLEX SCANNING, MAX RESOLUT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INTERCOMMUNICATING SET - 2-WAY VOICE INTERCOM SYS, WIRELESS CALL MACHINE		NO	SHOPPNG 52.1(B)	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
GENERAL PLANT EQUIPMENT - TOTAL								102,000.00		
JOB ORDER										
1-OP	OPERATION & MAINT. OF NPC NATURE'S PARK									
	- RJO-CUTTING OF GRASSES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	- RJO-GROUND IMPROV OF NP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,1
	- RJO-IMPROV OF A7 S-WAY/NP AREA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	- RJO-REP OF GROTO AREA		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	BACKPACK SPRAYER - RUBBERIZED, 16 LTRS CAPACITY		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	BIRDS - LOVE, ASSORTED		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	BLADE HACKSAW - OPERATION & MAINT. OF NPC NATURE'S PARK		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
JOB ORDER										
1-OP OPERATION & MAINT. OF NPC NATURE'S PARK										
	BLOCK - CONCRETE, DECORATIVE 4 X 30		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	1
	BRUSH - PAINT 3		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	BRUSH - PAINT 4		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	BRUSH STEEL - WITH WOOD HANDLE		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	FEEDS - ANIMALS, BSC		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	3
	FEEDS - ANIMALS, FRESH FRUIT		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	5
	FEEDS - ANIMALS, FRESH MEAT		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	1
	FEEDS - ANIMALS, KOI ADULT		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
JOB ORDER										
1-OP OPERATION & MAINT. OF NPC NATURE'S PARK										
	FEEDS - ANIMALS, PIGEON PELLETS		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	3
	FEEDS - ANIMALS, PREMIUM CRAMBLE		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	3
	FEEDS - FISH, STARTER		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	2
	FEEDS, DAWA - FOR LOVE BIRDS		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	GARDEN SOIL - 10 CU.M		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	GLOVES - HAND, GARDEN, RUBBERIZED PALM		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	GRAVEL - OPERATION & MAINT. OF NPC NATURE'S PARK		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	HACKSAW FRAME - OPERATION & MAINT. OF NPC NATURE'S PARK		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	NYLON ROPE - 1		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
JOB ORDER										
1-OP OPERATION & MAINT. OF NPC NATURE'S PARK										
	PAINT THINNER - OPERATION & MAINT. OF NPC NATURE'S PARK		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	PAINT, EXPOXY, ASST. COLOR - OPERATION & MAINT. OF NPC NATURE'S PARK		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	2
	PESTICIDE - ORGANIC		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	POLYBAG - 3 X 3 X 6		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	POLYBAG - 5 X 5 X 10		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	POTS - CLAY, LARGE		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	POTS - CLAY, MEDIUM		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	SAND - RIVER WASHED		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	TOOLS, GENERAL SERVICES - PLATFORM LADDER, CARPENTRY TOOLS, GADEN TOOLS, ETC.		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	VITAMINS - FOR BIRDS		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
JOB ORDER										
	1-OP OPERATION & MAINT. OF NPC NATURE'S PARK									
	WIRE - WELDED WIRE, GAUGE 16		NO	SHOPPNG 52.1(B)	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	
	2-OP REPAIR& IMPROV OF VAR.FACILITIES OF NATURES PARK									
	- REPAIR&IMPROV OF VAR.FAC.OF NP		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
<b>JOB ORDER - TOTAL</b>							<b>7,193,546.00</b>			
<b>MATERIALS AND EQUIPMENT</b>										
	CABINET - DISH, WITH DRAWERS FOR SPOON & FORK		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	CUP & SAUCERS		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	FORK - STAINLESS STEEL		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	GLASS - DRINKING		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	KNIFE - KITCHEN		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	MAT - PLATE		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
MATERIALS AND EQUIPMENT										
	PERCOLATOR - HEAVY DUTY, WATER BOILER, 15 LITERS CAPACITY		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	PITCHER, WATER - GLASS		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	PLATES - GLASS		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPNG 52.1(B)	08/09/2022		09/29/2022	10/15/2022	PSALM-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	SOUP LADDLE		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	SPOON - STAINLESS STEEL		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	TEASPOON - STAINLESS STEEL		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	TRAY, SERVING - PORCELAIN		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>94,640.00</b>		

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	BOARD - WHITE MAGNETIC MOUNTED TO MARINE PLYWOOD WITH J-CLIP ALUMINUM FRAME WALL TYPE SIZE: 4' X 6'		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	
	BOARD - CLIP, LONG, ASSORTED COLORS		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	BOARD - WHITE		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	BOOK - RECORD, 300 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	CLIP - BINDER (BACKFOLD), 69MM (1-5/8 )		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLOCK, DIGITAL - LED, WITH DATE LARGE DISPLAY, AUTO UPDATE		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	DATER, STAMP PAD - PAD, MANUAL HEAVY DUTY		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	ENVELOPE - EXPANDED LONG WITH TIE, COLORED GARTERIZED		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	ENVELOPE - WHITE, LEGAL SIZE FOR MAILING		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	
	FOLDER - EXPANDING, 10"W X 15 IN.L X 2		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	
	FOLDER - LONG, KRAFT		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLUE		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X3 , 100 SHEETS/PAD		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PAD - STAMP , FELT PAD, MIN 60MM X 100MM		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PAPER - SHORT, BOND		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PENCIL - MECHANICAL, FOR 0.5MM LEAD		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	SIGN PEN - 0.7 MM		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	STAMP PAD INK - PURPLE OR VIOLET		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
	TAPE - SCOTCH, 1INCH, 24MM, 50 YARDS		NO	SHOPPNG 52.1(B)	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								42,962.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	
	BATTERY - 2SMF, MAINTENANCE FREE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRAKE PAD - BRAKE PAD		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	
	BRAKE SHOE - BRAKE SHOE		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	
	COOLANT - ENGINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	COOLANT - ENGINE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	
	LUBRICANT - GEAR OILSAE 120		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL - ENGINE, SAE 15 W 40		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE B3 R360		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE SDJ 764		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE SEC 233		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE SJA 587		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE VN 2184		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MOTOR VEHICLES - FOR REPAIR/ MAINTENANCE/ SERVICING OF VEHICLE VO 6076		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	TIRE - TUBELESS		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL							2,912,000.00			
SPARES										
SPARE PARTS - ELECTRICAL										
	BREAKER, CIRCUIT, HIGH VOLTAGE, INDOOR, AIR TYPE - FOR A6EE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	BREAKER, CIRCUIT, HIGH VOLTAGE, VACUUM TYPE, INDOOR - FOR A6EE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	3,0
	CABLE, CONTROL - CABLE, CONTROL, 4MM2 FOR A7EE, 1 REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	CABLE, CONTROL - CABLE, CONTROL, 6MM2 FOR A7EE, 1 REEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	CURRENT TRANSFORMER, 69KV, FOR UNIT 4 - FOR A6EE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	
	FILTER,GOVERNOR, 10 MICRONS - FOR UNIT 1, AGUS 7 ME		NO	SHOPPNG 52.1(B)	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P2	6
	FILTER,GOVERNOR, 10 MICRONS - FOR UNIT 2, AGUS 7 ME		NO	SHOPPNG 52.1(B)	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P2	3
	MOTOR CONTROLLER - FOR AGUS 7 SPILLWAY GATE, AGUS 7ME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	MOTOR, PUMP, HYDRAULIC - PUMP MOTOR, A7EE, 1 UNIT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	O-RING CORD, PREFORM - KIT FOR AGUS 7 ME		NO	SHOPPNG 52.1(B)	09/29/2022		11/23/2022	12/09/2022	PSALM-2022 - P2	6
	RELAY, TRANSFORMER PROTECTION - 87T FOR A6EE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,0
	SURGE ARRESTER, MEDIUM VOLTAGE - FOR UNITS 3, 4 & 5, A6EE		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,9
	VALVE, UNLOADER SPRING 34MM I.D X 52MM O.D X 110MM - FOR AGUS 7 ME		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	WEDGE - WEDGE TYPE CONNECTOR, A7EE, 1 LOT		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644006 - OM-AGUS 6 &amp; 7 HYDROELECTRIC POWER PLANTS</u></b>										
SPARES										
	CURRENT TRANSFORMER - FOR AGUS 6 UNITS 3, 4 & 5		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	9,0
	ECCENTRIC ADJUSTER - FOR AG6M WICKET GATES UNITS 3, 4 ,& 5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	SHEAR PINS - FOR AG6M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	SOLENOID VALVE PILOT - FOR AG6IC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	THERMOMETER LIQUID FILLED, DIAL - FOR AG6IC		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
<b>SPARES - TOTAL</b>							<b>31,374,682.60</b>			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	DATA BACKUP STORAGE - NAS (EXPANSION/EXTENDER) WITH 20 TB HD		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	2
	NETWORK PRINTER - HEAVY DUTY		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P1	3
	SCANNER - ADVANCE FLOOR STAND TYPE TEMPERATURE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	LADDER - HEAVY DUTY		NO	SHOPPNG 52.1(B)	12/13/2021		03/13/2022	03/29/2022	PSALM-2022 - P1	
	SAFETY HARNESS - WHOLE BODY SUPPORT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	TOOLKIT - INSPECTION		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P2	1,1
	TESTER, CABLEMETER - LAN		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P1	1
	TESTING EQUIPMENT - WATER QUALITY TESTING KIT, PORTABLE		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P2	1,0
	AIRCONDITIONING UNIT - INVERTER, SPLIT TYPE, 1.5HP (FOR SERVER ROOM)		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P1	1
	FIRE EXTINGUISHER - PORTABLE, CLEAN AGENT		NO	SHOPPNG 52.1(B)	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	1,9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	GARBAGE BIN - MOBILE, OR WATER HAZARDOUS, FLAMMABLE LIQUIDS AND		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	GPS HAND HELD - PORTABLE		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P2	6
	KIT, SPILL - OIL, EMERGENCY		NO	SHOPPNG 52.1(B)	12/13/2021		02/03/2022	02/19/2022	PSALM-2022 - P2	6
GENERAL PLANT EQUIPMENT - TOTAL							7,200,000.00			
JOB ORDER										
1-OP	IMS CERTIFICATION (QMS, ENVIRONMENTAL, OHSAS)									
	BINDER - RING , 6MM X 1.12M, PLASTIC (1/4 X 44 )		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	BINDER - RING, 12.7MM X 1.12M, PLASTIC (1/2 X44 )		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	CARTOLINA - ASSORTED COLORS, 78GSM MIN 20 PCS/PACK		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	CARTOLINA - ASSORTED COLORS		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	CHAIR - COMPUTER CONTOURED SEAT & BACK CUSHION LEATHERETTE FINISH GAS OPERATED 5 LEGGED STEEL BASE WITH TWIN CASTER		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	CLOTHES - WORKING		NO	NP-SMALL VAL PROC	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
1-OP										
	FRAME DOCUMENT FITTED TO LEGAL SIZE - CERTIFICATES/LICENSES		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	POLO SHIRT - WITH EMBROIDERED LOGO OF NPC		NO	NP-SMALL VAL PROC	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	1
	SURVEILLANCE AUDIT - CONTRACT LOT		NO	NP-SMALL VAL PROC	03/09/2022		04/28/2022	05/14/2022	PSALM-2022 - P1	3
	SURVEILLANCE AUDIT(Y2) - CONTRACT LOT		NO	NP-SMALL VAL PROC	03/09/2022		04/28/2022	05/14/2022	PSALM-2022 - P1	3
10-OP	SUPPLY OF OIL & CHEMICAL SPILL COLLECTING AGENT									
	- SUP OF OIL&CHEM COLLECTNG AGNT		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	1
	- SUP OF OIL&CHEM COLLECTNG AGNT		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	1
11-OP	MAINT. OF LAN & OTHER IT PERIPHERALS									
	- SKILLED WORKER		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
12-OP	MAINT. & REP OF CCTV SYS OF AGUS 6/7 HEPC									
	- MAINT&REP OF CCTV SYS		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	4
13-OP	MAINT. OF FIBER OPTIC BACKBONE OF AGUS 6/7 HEPC									
	- MAINT OF FO BACKBONE OF AG67		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	6
14-OP	MAINTENANCE & IMPROVEMENT OF AUDIO/VISUAL SYSTEM									
	- MAINT.&IMPROV. OF AUDIO/VISUAL		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	1,9
2-OP	MAINT./IMPROVEMENT OF HAZARDOUS WASTE FACILITY									
	- MAINT/IMP OF HAZ/WASTE FACILITY		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	4
	MAINT/IMP OF HAZ/WASTE FACILITY - LABOR AND MATERIALS		NO	NP-SMALL VAL PROC	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	4
3-OP	SUPPLY AND INSTN OF ENVIRONMENTAL/SAFETY SIGNAGES									
	- INSTN OF ENV./ SAFETY SIGNAGES		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	4
	INSTN OF ENV./ SAFETY SIGNAGES - CONTRACT COST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
4-OP	CONDUCT OF VARIOUS REGULATORY TESTS (WEM,OHC, ETC)									
	- OHC, GC & BT TESTING		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
4-OP	CONDUCT OF VARIOUS REGULATORY TESTS (WEM,OHC, ETC)									
	- OIL GREASE ANALYSIS		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	1
	- WATER POTABILITY TESTING		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	1
	- WEM		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	2
5-OP	INSTALLATION OF OIL/GREASE/PAINT WASH STATION									
	- INSTN OF WASH STATION		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3
	INSTN OF WASH STATION - MATERIALS AND LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
6-OP	SUPPLY OF INDUSTRIAL GRADE TRASH BINS									
	- SUPPLY OF INDUSTRIAL TRASHBIN		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	2
	- SUPPLY OF INDUSTRIAL TRASHBIN		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	2
7-OP	STACK EMISSION TESTING OF STANDBY GENSET									
	- EMISSION TESTING		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
JOB ORDER										
7-OP	STACK EMISSION TESTING OF STANDBY GENSET									
	EMISSION TESTING - LABOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
8-OP	PCB SAMPLING AND TESTING OF TRANSFORMER OIL									
	- PCB SAMPLING&TSTNG OF XMER OIL		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3
	PCB SAMPLING&TSTNG OF XMER OIL - SAMPLING & TESTING		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3
9-OP	SUPPLY OF CONTAINMENT PALLET									
	- SUPPLY OF CONTAINMENT PALLET		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	2
	- SUPPLY OF CONTAINMENT PALLET		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	2
JOB ORDER - TOTAL							11,000,178.00			
<b>MATERIALS AND EQUIPMENT</b>										
	FACEMASK PROTECTIVE MASK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPNG 52.1(B)	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	GLOVES - INDUSTRIAL		NO	SHOPPNG 52.1(B)	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P2	
	GLOVES - INDUSTRIAL DURA TOUCH 100/PACK		NO	SHOPPNG 52.1(B)	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P2	
	GOOGLES - SAFETY		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	LUX METER		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	MASK - GAS CARTRIDGE, PPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - DUST		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAINCOAT - HEAVY DUTY, WATERPROOF		NO	SHOPPNG 52.1(B)	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P2	1
	SAFETY MASK		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPNG 52.1(B)	05/11/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	1,5
	SOUND LEVEL METER		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	SOUND LEVEL METER - MEASUREMENT RANGE: LOW: 35DB(A) TO 130DB(A)-HIGH:65DB(A) TO 130DB(A), FREQUENCY WEIGHTING: DB(A) & DB(C) TO IEC 61672:2002-1 CLASS2, MEASUREMENT FUNCTIONS: LAF, LCF, LAFMAX, LCFMAX, POWER: 1 X 9V BAT		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	TAPE - BARRICADE, VARIOUS COLORS		NO	SHOPPNG 52.1(B)	09/29/2022		11/23/2022	12/09/2022	PSALM-2022 - P2	
	TAPE - HAZARD, FOR SAFETY		NO	SHOPPNG 52.1(B)	09/29/2022		11/23/2022	12/09/2022	PSALM-2022 - P2	2
MATERIALS AND EQUIPMENT - TOTAL							2,207,296.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 32MM (3/4 )		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	DISPENSER - TAPE		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	ENVELOPE - BROWN, LONG, KRAFT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	GLOVES - WORKING		NO	SHOPPNG 52.1(B)	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	
	GLUE - ALL PURPOSE, 300 GRAMS MIN.		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	GUN - GLUE, BIG		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	PENCIL - #2 WITH ERASER		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	PUSH PIN - FLAT HEAD TYPE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUSH PIN		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DOUBLE SIDED		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	TAPE - MASKING TAPE 2		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	THUMBTRACKS		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
	VEST - REFLECTORIZED		NO	SHOPPNG 52.1(B)	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P2	
	WHITEBOARD - AT LEAST .80M X 1.0M		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHITEBOARD		NO	SHOPPNG 52.1(B)	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								107,120.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								28,392.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - FOR LAPTOP		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	BOX ENCLOSURE - 24 CORE FIBER OPTIC CABLE DROP PROTECTOR		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX ENCLOSURE - FIBER OPTIC CABLE DROP PROTECTOR		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	CABLE - CAT UTP 305 METERS		NO	SHOPPNG 52.1(B)	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	EARPHONES - WITH MIC AND VOLUME CONTROL		NO	SHOPPNG 52.1(B)	04/13/2022		06/09/2022	06/25/2022	PSALM-2022 - P2	
	FIBER - SWITCH		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	FIBER OPTIC MODULE - MEDIA CONVERTER SFP, SINGLE MODE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FIBER OPTIC MODULE - MEDIA CONVERTER		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DISK INTERNAL - 500GB SATA 3GB/S 2.5 INCH 16 MB CACHE.		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	HARD DISK DRIVE - EXTERNAL, PORTABLE, USB 2.0 & 3.0, 1TB, PLUG AND PLAY		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HEADSET - WIRED WITH MIC, WITH VOLUME CONTROL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CYAN, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - MAGENTA, 100ML, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INTERNAL HARD DISK DRIVE - 2TB, 3.5 INCH , SATA FOR NETWORK ATTACHED STORAGE		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	MONITOR - 21.5 , LED		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	MOUSE - USB CONNECTION TYPE		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	PATCH CORD - ST-LC, FIBER OPTIC, SINGLE MODE		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	RIBBON CARTRIDGE - FOR EPSON LQ2180, LQ2190 RN S015531/S015086		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPEAKER		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	SUPPLY AND INSTALLATION OF COMPUTER EQUIPMENT, APPURTENANCE AND PERIPHERALS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - FOR HP 600, #90A		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - 131A, CF210A, BLACK		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP 131A, CYAN		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP 131A, MAGENTA		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP 131A, YELLOW		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - PANASONIC, KX FAT472		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - TN118 FOR DEVELOPER INEO 226		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - BLACK		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CANON, C-EXV33 (2785B002AA), GENUINE BLACK		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - CYAN		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP CE285A, BLACK, FOR HP LASERJET P1102, P1102W, PRINTER		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	1
	TONER CARTRIDGE - MAGENTA		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - YELLOW		NO	SHOPPNG 52.1(B)	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE, 655A (CF450A), BLACK - FOR HP LJ MFP M681 PRINTER		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE, 655A (CF451A), CYAN - FOR HP LJ MFP M681 PRINTER		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE, 655A (CF452A), YELLOW - FOR HP LJ MFP M681 PRINTER		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE, 655A (CF453A), MAGENTA - FOR HP LJ MFP M681 PRINTER		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER, CARTRIDGE - HP# 83A (BLACK)		NO	SHOPPNG 52.1(B)	12/30/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TUBE - SINKABLE FOR FIBER OPTIC		NO	SHOPPNG 52.1(B)	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P2	
	WIRE, EXTENSION - WHEEL TYPE		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								1,540,450.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	5
	- COMPUTER TECHNICIAN		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644011 - AGUS 6&amp;7 HPP TECHNICAL SERVICES DIVISION</u></b>										
OTHER OUTSIDE SERVICES										
	- DRAFTSMAN		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3
	- ENGINEER II		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	5
	- EQUIPMENT OPERATOR		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P2	1,2
	- INFORMATION ASSISTANT I		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P2	2,9
OTHER OUTSIDE SERVICES - TOTAL							6,021,561.00			
TRAINING AND EDUCATION										
	ADVANCED AND SPECIALIZED SAFETY TRAINING, ACCRED SAFETY TRAINING ORG - P18,200/PX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BLS & FIRST AID TRAINING, RED CROSS TRAINORS - P1000/PAX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ENVIRONMENTAL TRAININGS, ACCRED. DENR TRAINING ORG - P1000/PAX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INTERNAL AUDITORS REFRESHER TRAINING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INTERNAL AUDITORS REFRESHER TRAINING, IMS ACC. CONSULTANT - P1,225/PAX		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
TRAINING AND EDUCATION - TOTAL					330,800.00					
WORK ORDER										
	INSTN & ENHANCEMENT OF FDAS AT AGUS 6/7 HEPC		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	9
	INSTN & ENHANCEMENT OF FDAS AT AGUS 6/7 HEPC		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	9
	ENHANCEMENT OF TDC BUILDING		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	9
	ENHANCEMENT OF TDC BUILDING		YES	PUBLIC BIDDING	03/09/2022	03/02/2022	05/05/2022	05/21/2022	PSALM-2022 - P1	9
WORK ORDER - TOTAL					3,920,000.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT - INVERTER, 5 TONNER, PACKAGE TYPE (FOR AGUS 6)		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
GENERAL PLANT EQUIPMENT - TOTAL								800,000.00		
JANITORIAL SERVICES										
	- ADMIN EXP./PROFIT / VAT		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	5,4
	- LEAD MAN		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	7
	- ZIPLINE OPERATORS		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	7
JANITORIAL SERVICES - TOTAL								6,939,562.00		
JOB ORDER										
1-OP	OPNS OF AG6 PANELBOARD CONTROL COMPONENTS									
	BATTERY - RECHARGEABLE, SIZE AA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - RECHARGEABLE, SIZE AAA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - RECHARGEABLE, SIZE AAA, NI-MH, 2500MAH		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 -	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
1-OP OPNS OF AG6 PANELBOARD CONTROL COMPONENTS										
									P1	
	BATTERY CHARGING EQUIPMENT - OPNS OF AG6 PANELBOARD CONTROL COMPONENTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY, 9 VOLTS - ENERGIZER, ALKALINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BULB - OPNS OF AG6 PANELBOARD CONTROL COMPONENTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OPNS OF AG6 PANELBOARD CONTROL COMPONENTS - BULB		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - ELECTRICAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
2-OP TOPPING OF AGUS 7 HEP HYRAULIC OIL										
	OIL - HYDRAULIC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	OIL HYDDROTUR - #45 LUBRICANT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
3-OP REPLACEMENT OF TRANSFORMER OIL AT AGUS 7										
	REPLACEMENT OF TRANSFORMER OIL AT AGUS 7 - TRANSFORMER		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,4

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
4-OP OPNS OF AG7 TURBINE AUXILIARIES										
	OIL - HYDRAULIC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	OIL - HYDRAULIC, ISO VG 32		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
5-OP OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK										
	BATTERY - 12VDC		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - 12VDC 13 PLATES, MAINTENANCE PLATES		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLOTH - FLANELLA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DIESEL FUEL - OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISTILLED WATER - OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FUEL FILTER - FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
5-OP OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK										
	GASKET - CORK, RUBBERIZED		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	GASKET - CORK, RUBBERIZED 3/8 X 1 MTR. WIDTH X 2 MTR. LONG		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	GENERATOR CLEANER - FAST DRY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	GENERATOR CLEANER, SLOW DRYING - GENERATOR CLEANER, SLOW DRYING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	MOISTURE DISPLACER - OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	OIL FILTER - OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK - BATTERY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK - PILOT BULBS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
5-OP	OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK									
	PILOT BULBS - OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
6-OP	TOPPING OF AGUS 6 HEP HYDRAULIC OIL									
	HYDRAULIC OIL - TOPPING OF AGUS 6 HEP HYDRAULIC OIL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	HYDRAULIC OIL HYPLUS - TOPPING OF AGUS 6 HEP HYDRAULIC OIL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
7-OP	OPN & MAINT. OF AGUS 6 SPILLWAY & INTAKE GATES									
	OM OF A6 S-WAY & INTAKE GATES - SKILLED WORKERS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,8
8-OP	TOPPING OF TRANSFORMER OIL AT AGUS 6									
	TOPPING OF TRANSFORMER OIL AT AGUS 6 - OIL, TRANSFORMER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,8
9-OP	OPNS OF AG6 GEN. BNCH CONT S/B STN SVC									
	BATTERY - 21 PLATES, 12V		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLOTH - FLANELLA		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CONTACT CLEANER - 16 OZ., SAFE CLEANING ELECTRICAL CONTACT, AEROSOL TYPE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
9-OP	OPNS OF AG6 GEN. BNCH CONT S/B STN SVC									
	DISTILLED WATER - OPNS OF AG6 GEN. BNCH CONT S/B STN SVC		NO	SHOPPNG 52.1(B)	08/24/2022		11/22/2022	12/08/2022	PSALM-2022 - P1	
	HAND CLEANER - INDUSTRIAL		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	LAMP - EMERGENCY.		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - DIESEL ENGINE		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>JOB ORDER - TOTAL</b>								<b>10,538,476.00</b>		
MATERIALS										
1-OP	OPNS OF AG6 PANELBOARD CONTROL COMPONENTS									
	BATTERY CHARGING EQUIPMENT		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY, 9 VOLTS		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
5-OP	OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK									
	FUEL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GENERATOR CLEANER, SLOW DRYING		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
JOB ORDER										
MATERIALS										
5-OP OPNS OF AG7 EMERG DSL ENG/ STN BATT/ HSK										
	OIL FILTER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
9-OP OPNS OF AG6 GEN. BNCH CONT S/B STN SVC										
	BATTERY		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CONTACT CLEANER		NO	SHOPPNG 52.1(B)	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
JOB ORDER - TOTAL							10,769,816.00			
MATERIALS AND EQUIPMENT										
	BURNER - TWO BURNER		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	CHAIR - EXECUTIVE		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL							123,332.00			
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - CMWO		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	FORM - PATROL CHECKLIST		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644012 - AGUS 6&amp;7 HPP OPERATIONS DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - SWITCHBOARD, LOGSHEET		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	FORM - TURBINE/GEN. LOGSHEET		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	FORM - WAREHOUSE REQUISITION SLIP		NO	NP-SMALL VAL PROC	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	PAPER - SHORT, BOND		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	PEN - BALLPOINT		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	STRIPS - GLUCOSE, 30'S		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	STRIPS - REFLOTRON, UA 30'S/TUBE		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	STRIPS - TRICLYCERIDES, 30S		NO	SHOPPNG 52.1(B)	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					214,240.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER - THERMAL, HIGH RESOLUTION, A7E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,1
	BOAT - 8-PERSON CAPACITY, MOTORIZED W/ TRAILER, A7E		NO	SHOPPING	08/31/2022		10/27/2022	11/12/2022	PSALM-2022 - P2	1,4
	CABINET, SAFETY - TOOL, CABINET, INDUSTRIAL, A6EE		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	6
	BENCH VISE - HEAVY DUTY, A7ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BLOWER, HEATER - FOR A6EE		NO	SHOPPING	09/29/2022		11/23/2022	12/09/2022	PSALM-2022 - P1	1,9
	CHAIN BLOCK - BLOCK, 5 TONS, A7ME		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	1
	CHARGER, BATTERY - 12/24 VDC, 220 VAC, A7E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CLEANER - HEAVY DUTY VACUUM CLEANER, A7E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CNC MEASURING EQUIPMENT - PRECISION LASER SCANNER MEASURING TOOLS, A6GS		NO	SHOPPING	03/09/2022		04/28/2022	05/14/2022	PSALM-2022 - P2	4
	COMBO KIT - TERMINATION KIT A7E		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	DRILL - IMPACT, CORDLESS, 18V LI-ION KEYLESS, 5AH W/ DRILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	HOT AIR SOLDERING STATION - SOLDERING/DESOLDERING STATION, A7E		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P2	1
	LADDER - STEP, A7E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MECHANICAL TOOLS - INSTALLATION TOOL SET, A6ME		NO	SHOPPING	05/01/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	1.0
	PUMP - SUBMERSIBLE, 2 HP, A6ME		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	4
	WORK BENCH - AG6ME		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	1.9
	GAUGE - HOLTEST/MANIFOLD, A7ME		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	
	METER - STANDARD KILOVOLT, BRUSH FORCE, A7E		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	7
	AUDIO/VISUAL (AV) SYSTEM - AMPLIFIER, 500 WATTS, AG6GS		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P2	3
	AUDIO/VISUAL (AV) SYSTEM - AMPLIFIER, AG6GS		NO	SHOPPING	04/27/2022		06/23/2022	07/09/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT - INVERTER, 2.5HP, WALL/CEILING MOUNT, A7ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	AIRCONDITIONING UNIT - INVERTER, 5HP, A7ME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	INDUSTRIAL FAN - 1/2 HP, 220V, 10, MULTI SPEED, AXIAL TYPE, A6ME		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	4
	LIGHT - SITE, A7E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	REFRIGERATOR - INDUSTRIAL, AG7ME		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P2	1
GENERAL PLANT EQUIPMENT - TOTAL							14,868,200.00			
JOB ORDER										
E380202										
	JOB ORDER - LABOR - STRENGTHENING & REINFORCEMENT OF AGUS 7 UNIT 2		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
E380211										
	JOB ORDER - LABOR - A7GS REPLACEMENT OF DAMAGED ROOFING AND DOWNSPOUT AT AGUS 7		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
E380212-JO A6IC UPGRADING OF COMMUNICATION TRANSMITTER SIGNAL FOR PLANT EMERGENCY										
	A6IC UPGRADING OF COMMUNICATIO - UPG. OF COMM. TRANS. SIGNAL		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380212-JO A6IC UPGRADING OF COMMUNICATION TRANSMITTER SIGNAL FOR PLANT EMERGENCY										
	A6IC UPGRADING OF COMMUNICATIO - UPG. OF COMM. TRANS. SIGNAL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
E380213-JO A6GS REPAINTING OF POWER INTAKE										
	A6GS REPAINTING OF POWER INTAK - REPAINTING OF POWER INTAKE		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A6GS REPAINTING OF POWER INTAK - REPAINTING OF POWER INTAKE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
E380215-JO A7E REPAIR OF AGUS 7 STAND-BY GEN SET										
	A7E REPAIR OF AGUS 7 STAND-BY - REP OF AGUS 7 STAND-BY GEN SET		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	A7E REPAIR OF AGUS 7 STAND-BY - REP OF AGUS 7 STAND-BY GEN SET		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - ADAPTOR		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - BATTERY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - BULB		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - HOSE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - OIL FILTER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - UNLOADER VALVE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - BREAKER, CIRCUIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ADAPTOR - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BATTERY - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BREAKER, CIRCUIT - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BULB - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	CARBON REMOVER - LIQUID		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	CIRCUIT BREAKER - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	CLOTH - FLANELLA		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	DISC - CUTTING, METAL, 4 INCH		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	
	DISC - GRINDING, 4 INCH Ø		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	
	GASKET MAKER - 85G./TUBE		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	GENERATOR CLEANER, SLOW DRYING - GENERATOR CLEANER, SLOW DRYING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	HAND FILE SET - TOOLS, 9-PIECE/SET		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	HOSE - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	INSULATING VARNISH - CLEAR		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	JOB ORDER - LABOR - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS., & EQPT.)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS., & EQPT.) - DIVING WORKS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - RJO: FAB'N/REPAIR WORKS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - RJO: OTHERS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - SKILLED WORKERS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - SKILLED WORKERS- RJO: PAKYAW LABOR		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MAGNETIC CONTACTOR - SINGLE PHASE/60 AMP		NO	SHOPPING	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	5
	MOISTURE DISPLACER - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	04/13/2022		06/09/2022	06/25/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	OIL FILTER - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	OIL SEAL - OIL SEAL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	OIL, LUBRICANT - FOR AIR COMPRESSOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OUTLET - DOUBLE		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	OXYGEN - REFILL		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	PLATE - STAINLESS STEEL, SIZE: 10MM THK X 1.2M X 2.4M		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PLYWOOD - MARINE PLYWD 3/4 X 4 X 8 INCH		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	RELAY - RELAY		NO	SHOPPING	03/09/2022		02/24/2022	03/12/2022	PSALM-2022 - P1	1
	ROPE - NYLON, 12MM X 200M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	STUPA - STUPA		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	TAPE - RUBBER, SELF-FUSING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	UNLOADER VALVE - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	1
	GENERATOR CLEANER - FAST DRY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - FILTER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - GASKET		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - PUTTY STEEL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - SEALANT		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2 - WIRE		NO	SHOPPING	03/09/2022		04/28/2022	05/14/2022	PSALM-2022 - P1	2
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	DISPERSANT - OIL		NO	SHOPPING	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	6
	ELECTRIC TAPE - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	FLOURESCENT LAMP - 20WATTS 220VAC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GASKET - CORK		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	5
	GASKET - CORK, (HIGH TENSILE STRENGTH RUBBERIZED CORK GASKET) 1/8 X 72 X 24		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	5
	GLOVES - WORKING		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	OIL - COMPRESSOR		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1,1
	OIL, LUBRICANT - FOR AIR COMPRESSOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	PAPER - MANILA		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PENETRATING OIL - MULTI-PURPOSE, 500ML/CAN		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380218-JO A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2										
	RAGS - WASTE RAG		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	SIZE 329.5 MM X7.0MM - ORING CORD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
	TAPE - ELECTRICAL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	WELDING ROD - A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	1
E380219										
	A7 GEN. MAINT. OF MAJOR FAC. & AUX. - TERMINAL LUG AND CONNECTORS		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - BAR		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - BATTERY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - BOLTS W/ NUTS AND WASHER, STAINLESS, COARSE, SIZE:7/16 DIA. X 1-1/2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CHAIN		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CLIP		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CLIP, HOSE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CUTTING DISC		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - DISH		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - FAN BELT		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - FITTING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - GASKET		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - PIPE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - RODS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - SAFETY VALVE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - SEALANT		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CARBON BRUSH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,2
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - HOLDER, CARBON BRUSH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,5
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CABLE TIE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - ORING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - ORING KIT, AGUS 7 ME		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - PAD		NO	SHOPPING	08/16/2022		10/06/2022	10/22/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - BEARING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	ABRASIVE - MICROFINISHING, FILM,WATER PROOF,MICRON GRADED,FOR METAL,WOOD,PLASTICS,FIBERGLASS 7W,50 YARDS/ROLL,15MICRON, RESIN		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
BONDED										
	ADHESIVE - RUGBY, ALL PURPOSE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BIT - DRILL, CONCRETE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BIT - DRILL, CONCRETE 10MM		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BIT TOOL - CARBIDE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BLADE HACKSAW - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	CLOTH - FLANELLA		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	
	CONTACT CEMENT - ALL-PURPOSE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	CONTACT CLEANER - DRY PURE		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	3
	CONVERTER, RUST - CAN		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	CRIMPER - BNC		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	
	CRIMPING TOOL - HYDRAULIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	DISPERSANT, OIL - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	8
	DRILL BIT - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	DRILL BIT - SIZES: 1/8 , FOR MASONRY (1 SET), FOR STEEL (1 SET), 5'S/SET)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	ELECTRICAL TAPE, PVC - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	FORK - STAINLESS STEEL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GASKET - NEOPHRENE, OIL RESISTANT		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	GASKET - NEOPHRENE, OIL RESISTANT 1/16 THK; 30-100 DEGREE C HEAT RESISTANCE, RUBBER COATED		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	GLASS - DARK WELDING GLASS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		

**MINDANAO GENERATION**

**OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION**

**6644013 - AGUS 6&7 HPP MAINTENANCE DIVISION**

JOB ORDER

E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES

GUN, GREASE - MANUAL LEVER ACTION OPERATED; USES ALL STANDARD 14OZ GREASE TUBE; 3 WAY LOADING; 14OZ CARTRIDGE, BULK & DISPENSER SUCTION LOADING, 5.5 INCHES METAL & HOSE EXTENSION W/ NOZZLE COUPLER	NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
GUN, RIVET POP - FOR BLIND RIVETS USE, SIZE: 3/32 (2MM), 1/8 (3MM), 5/32 (4MM), 3/16 (5MM)	NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
JOB ORDER - LABOR - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES	NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
JOB ORDER - LABOR - LUMP SUM	NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
JOB ORDER - LABOR - OTHER: RJO'S	NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
JOB ORDER - LABOR - RJO: CUTTING OF TREES/GRASSES	NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
JOB ORDER - LABOR - RJO: PAKYAW LABOR	NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
JOB ORDER - LABOR - RJO:MAINT. OF AUXIL/FACILITIES	NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
JOB ORDER - LABOR - RJO:REP OF A7 STANDBY DL/GEN	NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	OIL - COMPRESSOR OIL		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	OIL - COMPRESSOR OIL, MINERAL OIL, FOR R410A		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PAINT - PRIMER, ANTI-RUST WHITE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PAINT THINNER - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	PLIERS - COMBINATION		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PLIERS - COMBINATION SIZE: 8 DROP-FORGED STEEL MADE SERRATED JAWS WITH INSULATED		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PUTTY - PUTTY,STELL REBUILDING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	PUTTY - REBUILDING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	RAG - WASTE, ROUND PAD		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	RAG - WASTE, ROUND PAD, COTTON, THICK		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	RAGS - DISPOSABLE		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	RIVETER - HEAVY DUTY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	RUBBER SEAL - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	RUST CONVERTER - TURCO		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SACK - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SAFETY MASK - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SCREWDRIVER - SLOTTED TYPE MCD CARR CAT. # 5708A2 SIZE: 9.2 X 9 MM		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SOAP STONE - SIZE: 3/16 INCH T X 1/2 INCH W X 5L		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	SPRAY - DUAL NOZZLE, 6M, CHROME PLATED		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	STAINLESS STEEL - 304		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	TAPE - COTTON		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	TAPE - SEMI-CONDUCTING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	WELDING ELECTRODE - A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	05/25/2022		07/14/2022	07/30/2022	PSALM-2022 - P1	2
	WRENCH - TORQUE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	WRENCH - TORQUE, CLICK TYPE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
E380237										
	JOB ORDER - LABOR - A7E RESTORATION OF AGUS 7 LIGHTING SYSTEM		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
E380238										
	JOB ORDER - LABOR - A7 REPAIR OF AGUS 7 O/M OFFICE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
E380239										
	JOB ORDER - LABOR - A7E SUPPLY & DELIVERY OF HYDRAULIC OIL		NO	SHOPPNG 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
E380240										
	JOB ORDER - LABOR - A7E INSTALLATION OF UPS FOR EMERG. LIGHTING SYS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
E380241										
	JOB ORDER - LABOR - A6E SUPPLY OF ACCESSORIES AND REPAIR OF LINE DROP FOR UNITS 1 & 2 TAKE-OFF TRANSFORMER		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
E380242										
	JOB ORDER - LABOR - A6 GS MAINT. FOR THE CLEARING OF LANDSLIDE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW-1-JO A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5										
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - BULB		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - CABLE WIRE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - FILM		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - ORING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-1-JO A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5										
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - PILOT BULBS ASSEMBLY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - PRESSURE GAUGE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5 - ROLLER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	ABRASIVE - MICROFINISHING, FILM,WATER PROOF,MICRON GRADED,FOR METAL,WOOD,PLASTICS,FIBERGLASS 7W,50 YARDS/ROLL,15MICRON, RESIN BONDED		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	BLANKET - RESCUE, 60 X75		NO	SHOPPING	09/29/2022		11/23/2022	12/09/2022	PSALM-2022 - P1	3
	BRUSH - PAINT 4		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	BULB - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABLE WIRE - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	ELECTRICAL TAPE - VINYL, BIG		NO	SHOPPING	08/01/2022		09/21/2022	10/07/2022	PSALM-2022 - P1	4

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-1-JO A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5										
	FILM - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	2
	GASKET - NEOPRENE RUBBER; BRAND: TOMBO 1650 1/4 X 1 METER X 10 METERS/ROLL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GENERATOR CLEANER - FAST DRY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	GENERATOR CLEANER - FAST DRY, SAFETY SOLVENT DEGREASER, DISSOLVES GREASE, RINSES AWAY DIRT & GRIME, NON-FLAMMABLE, NON-CONDUCTIVE, AND BREAK DOWN BUILD OF GREASES AND OILS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	GENERATOR CLEANER, SLOW DRYING - GENERATOR CLEANER, SLOW DRYING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	4
	JOB ORDER - LABOR - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
	JOB ORDER - LABOR - DIVERS (INCLUDES TOOLS, MATERIALS & EQUIPMENT)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - DIVERS (INCLUDES TOOLS, MATERIALS & EQUIPMENT)-RJO: DIVING ACTIVITIES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-1-JO A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5										
	JOB ORDER - LABOR - EE (1) / I&C (1) / ME (3) / DRAFTSMAN (1)		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1,9
	JOB ORDER - LABOR - EE (1) / I&C (1) / ME (3) / DRAFTSMAN (1)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1,9
	JOB ORDER - LABOR - OTHER RJO		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
	JOB ORDER - LABOR - OTHER RJOs (VAR.)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	JOB ORDER - LABOR - OTHER RJOs (VAR.) - RJO: REPAIRS/SERVICING/FAB'N.		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	LUG - TERMINAL, #12, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	LUMBER - COCO 2 X 4 X 12'		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	NAIL - COMMON WIRE 4		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	OIL - HYDRAULIC ISO VG 68		YES	PUBLIC BIDDING	06/06/2022	05/25/2022	07/28/2022	08/13/2022	PSALM-2022 - P1	1,6
	OIL - TRANSFORMER		YES	PUBLIC BIDDING	06/06/2022	05/25/2022	07/28/2022	08/13/2022	PSALM-2022 - P1	1,6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-1-JO A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5										
	OIL SPILL BIN / KIT - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
	ORING - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	ORING - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	PILOT BULBS ASSEMBLY - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	PLYWOOD - 1/4 MARINE		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	PRESSURE GAUGE - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	ROLLER - A6 ANNUAL PMS OF AGUS 6 GENERATING UNITS 1-5		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	TAPE - MICA, ADHESIVE COATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW-10-JO A6MREPAIR OF AIR COOLER OF AGUS 6 GEN UNIT										
	A6MREPAIR OF AIR COOLER OF AGU - REP OF AIR COOLER OF A6GEN UNI		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-10-JO A6MREPAIR OF AIR COOLER OF AGUS 6 GEN UNIT										
	A6MREPAIR OF AIR COOLER OF AGU - REP OF AIR COOLER OF A6GEN UNI		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
NEW-11-JO A6M REBABBITTING OF LOWER & THRUST BEARING OF AG6 GEN UNIT										
	A6M REBABBITTING OF LOWER & TH - REBABBITTING OF LOWER & TB		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	A6M REBABBITTING OF LOWER & TH - REBABBITTING OF LOWER & TB		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
NEW-12-JO A6M REPAIR OF DEFECTIVE DRAIN VALVES @ UNITS 1 & 2 TAILRACE										
	A6M REPAIR OF DEFECTIVE DRAIN - REP OF DEFECTIVE DRAIN VALVES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	A6M REPAIR OF DEFECTIVE DRAIN - REP OF DEFECTIVE DRAIN VALVES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
NEW-13-JO A6E REPAIR OF UNIT 5 POWER TRANSFORMER COOLING SYSTEM										
	A6E REPAIR OF UNIT 5 POWER TRA - REP OF U5 PT COOLING SYS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	7
	A6E REPAIR OF UNIT 5 POWER TRA - REP OF U5 PT COOLING SYS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	7
NEW-14-JO A6E RESTN OF LIGHTING SYS @ A6 SUB ACCESS ROAD TO TAILRACE AREA										
	A6E RESTN OF LIGHTING SYS @ A6 - A6E RESTN OF LIGHTING SYS @ A6		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-14-JO A6E RESTN OF LIGHTING SYS @ A6 SUB ACCESS ROAD TO TAILRACE AREA										
	A6E RESTN OF LIGHTING SYS @ A6 - A6E RESTN OF LIGHTING SYS @ A6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW-15-JO A6E REPLACEMENT OF AG6 U4 GEN SPACE HEATERS										
	A6E REPLACEMENT OF AG6 U4 GEN - REPL OF AG6 U4 GEN SPC HEATERS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
	A6E REPLACEMENT OF AG6 U4 GEN - REPL OF AG6 U4 GEN SPC HEATERS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
NEW-16-JO A6E INSTN, TESTING & COMM OF U3 GEN CIRCUIT BREAKER										
	A6E INSTN, TESTING & COMM OF U - INSTN, TESTING & COMM OF U3 CB		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
	A6E INSTN, TESTING & COMM OF U - INSTN, TESTING & COMM OF U3 CB		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
NEW-17-JO A7 CLEARING OF VEGETATION UNDER 138KV T/LS										
	A7 CLEARING OF VEGETATION UNDE - A7 CLEARING OF VEGETATION		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	3
	A7 CLEARING OF VEGETATION UNDE - A7 CLEARING OF VEGETATION		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	3
NEW-18-JO A7M REPAIR & IMPROVEMENT OF AGUS 7 RAW WATER FILTRATION SYSTEM										
	A7M REPAIR & IMPROVEMENT OF AG - A7M REP & IMPRVMT OF A7 RWS F		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-18-JO A7M REPAIR & IMPROVEMENT OF AGUS 7 RAW WATER FILTRATION SYSTEM										
	A7M REPAIR & IMPROVEMENT OF AG - A7M REP & IMPRVMT OF A7 RWS F		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	5
NEW-19-JO A6IC UPGRADING OF DAM INTAKE LEVEL MONITORING & ALARMS										
	A6IC UPGRADING OF DAM INTAKE L - UPGRDNG OF DAM INTAKE LEVEL		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	A6IC UPGRADING OF DAM INTAKE L - UPGRDNG OF DAM INTAKE LEVEL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - TIE, CABLE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - GASKET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - GASKET, COMPRESSED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - CONTROLLER, LEVEL, LIQUID		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES - FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	BATTERY - 12V, 6SMF, MAINT. FREE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	BATTERY CHARGER - 12/24VDC, 220VAC, 24A, 60HZ, W/ BATTERY CLAMPS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	BELT DRESSER - COPPER SOFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOLT - W/ NUT AND LOCK WASHER, HIGH TENSILE SIZE 1 X 6.5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BREAKER - CIRCUIT, 20A, MINI WITH HOUSING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	BULB - LED/CFL, 12VDC, 11 WATTS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	CABLE TIE - A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	CLEANER, GENERATOR - SPRAY CAN AEROSOL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	CLOTH - FLANELLA		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	1
	ELECTRICAL PVC MOULDING - 3/4 X 1/2 X 10		NO	SHOPPING	08/24/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	GREASE - SILICONE AEROSOL TYPE 500ML/CAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GRINDING COMPOUND - A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/09/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	LUBRICANT - LUBRICANT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	6
	LUG - TERMINAL, #10, SPADE TYPE, STUD SIZE: 5MM & 6MM, INSULATED, 100PCS/BOX		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	OIL - COMPRESSOR OIL		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	OIL - COMPRESSOR OIL, MINERAL OIL, FOR R410A		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	3
	OIL FILTER - OIL FILTER		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	4
	OIL, LUBRICANT - FOR AIR COMPRESSOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	PANEL - A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	RUBBER COMPOUND - A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	05/03/2022		06/23/2022	07/09/2022	PSALM-2022 - P1	1
	VALVE - STRAINER 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	JOB ORDER - LABOR - A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1,5
	JOB ORDER - LABOR - DIVERS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - DIVERS- RJO: UNDERWATER REPAIR WORKS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - INCLUDES SUPPLY OF LABOR, MAT'L. & EQPT.		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	JOB ORDER - LABOR - INCLUDES SUPPLY OF LABOR, MAT'L. & EQPT.- RJO:DIVING WORKS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	JOB ORDER - LABOR - LABORERS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - LABORERS- RJO: CLEARING OF LINES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - LUMP SUM		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	JOB ORDER - LABOR - RJO: MINOR REPAIR		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	JOB ORDER - LABOR - RJO:PAKYAW LABORERS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	JOB ORDER - LABOR - SERVICING/FAB'N.		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	JOB ORDER - LABOR - SKILLED WORKERS, UNITS 1 & 2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - SKILLED WORKERS, UNITS 1 & 2- RJO: GEN. MAINT OF MAJ. FAC.		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - SKILLED WORKERS, UNITS 3, 4, & 5		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - SKILLED WORKERS, UNITS 3, 4, & 5- RJO: GEN. MAINT. OF ,MAJ. FAC.		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
NEW-20-JO A6IC SUPP & INSTN OF EMERGENCY DIESEL BATTERY CHARGER										
	A6IC SUPP & INSTN OF EMERGENCY - SUPP & INSTN OF EMERG DIESEL		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	A6IC SUPP & INSTN OF EMERGENCY - SUPP & INSTN OF EMERG DIESEL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
NEW-21-JO A6GS GRASS CUTTING / TRIMMING OF TREES @ AGUS 6 DAM INCLDNG TAKE-OFF TOWER										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-21-JO A6GS GRASS CUTTING / TRIMMING OF TREES @ AGUS 6 DAM INCLDNG TAKE-OFF TOWER										
	A6GS GRASS CUTTING / TRIMMING - GRASSCUTTING/TRIMMING OF TREES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	A6GS GRASS CUTTING / TRIMMING - GRASSCUTTING/TRIMMING OF TREES		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
NEW-22-JO A6GS ABATEMENT FOR AGUS 6 HEP SPILLWAY/INTAKE/HOUSING/DISINFECT										
	A6GS ABATEMENT FOR AGUS 6 HEP - ABATEMENT FOR AGUS 6 HEP SW//		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	2
	A6GS ABATEMENT FOR AGUS 6 HEP - ABATEMENT FOR AGUS 6 HEP SW//		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	2
NEW-23-JO A6GS REPAIR OF GUARDHOUSE & CR @ AGUS 6 DAM										
	A6GS REPAIR OF GUARDHOUSE & CR - REP OF G-HOUSE & CR @ A6 DAM		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	5
	A6GS REPAIR OF GUARDHOUSE & CR - REP OF G-HOUSE & CR @ A6 DAM		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	5
NEW-24-JO A6GS E-LED DISPLAY AT AGUS 6 POWER PLANT										
	A6GS E-LED DISPLAY AT AGUS 6 P - E-LED DISPLAY AT A6 POWER PLNT		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	A6GS E-LED DISPLAY AT AGUS 6 P - E-LED DISPLAY AT A6 POWER PLNT		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
NEW-25-JO A6GS REP OF TAILRACE SLUDGE POOL SEEPAGE @ UPSTREAM SIDE OF UNITS 1 & 2										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-25-JO A6GS REP OF TAILRACE SLUDGE POOL SEEPAGE @ UPSTREAM SIDE OF UNITS 1 & 2										
	A6GS REP OF TAILRACE SLUDGE PO - REP OF TAILRACE SLUDGE POOL		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	A6GS REP OF TAILRACE SLUDGE PO - REP OF TAILRACE SLUDGE POOL		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
NEW-26-JO A6GS REMOVAL OF WATERLILIES										
	- A6GS REMOVAL OF WATERLILIES		NO	NP-SMALL VAL PROC	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	4
	- A6GS REMOVAL OF WATERLILIES		NO	SHOPPING	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	4
NEW-27-JO A7E INSTN OF LIMIT SWITCHES FOR AGUS 7 SPILLWAY GATES										
	A7E INSTN OF LIMIT SWITCHES FO - INSTN OF LIMIT SWITCHES FOR A7		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	A7E INSTN OF LIMIT SWITCHES FO - INSTN OF LIMIT SWITCHES FOR A7		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
NEW-29-JO A7IC REPAIR OF AGUS 7 PROTECTION, MONITORING & CONTROL SYSTEM										
	A7IC REPAIR OF AGUS 7 PROTECTI - REP OF A7 PROT, MON & CTRL SYS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
	A7IC REPAIR OF AGUS 7 PROTECTI - REP OF A7 PROT, MON & CTRL SYS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
NEW-30-JO A7M REPAIR OF CENTRALIZED LUBE SYS OF SPILLWAY GATES										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-30-JO A7M REPAIR OF CENTRALIZED LUBE SYS OF SPILLWAY GATES										
	A7M REPAIR OF CENTRALIZED LUBE - REP OF CENTRALIZED LUBE SYS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	A7M REPAIR OF CENTRALIZED LUBE - REP OF CENTRALIZED LUBE SYS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
NEW-31-JO A7M FAB/INSTN OF TURBINE PLATFORM FOR UNITS 1 & 2										
	A7M FAB/INSTN OF TURBINE PLATF - FAB/INSTN OF TBN PLATFORM,U1&2		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	A7M FAB/INSTN OF TURBINE PLATF - FAB/INSTN OF TBN PLATFORM,U1&2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
NEW-32-JO A7M REPAIR/UPGRADE MECHANICAL SHOP										
	A7M REPAIR/UPGRADE MECHANICAL - REP/UPGRADE MECH'L. SHOP		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	9
	A7M REPAIR/UPGRADE MECHANICAL - REP/UPGRADE MECH'L. SHOP		YES	PUBLIC BIDDING	03/21/2022	03/09/2022	05/12/2022	05/28/2022	PSALM-2022 - P2	9
NEW-33-JO A7M REPAIR & REPAINTING OF BUTTERFLY VALVE FOR UNITS 1 & 2										
	A7M REPAIR & REPAINTING OF BUT - REP & REPNTNG OF BV U 1&2		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	A7M REPAIR & REPAINTING OF BUT - REP & REPNTNG OF BV U 1&2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
NEW-34-JO A7M REPAIR OF BUTTERFLY AIR COMPRESSOR OF UNITS 1 & 2										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-34-JO A7M REPAIR OF BUTTERFLY AIR COMPRESSOR OF UNITS 1 & 2										
	A7M REPAIR OF BUTTERFLY AIR CO - REP OF BUTTERFLY AIR COMP U1&2		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	A7M REPAIR OF BUTTERFLY AIR CO - REP OF BUTTERFLY AIR COMP U1&2		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
NEW-35-JO A7M REPAIR OF STATION SERVICE CEILING										
	A7M REPAIR OF STATION SERVICE - REP OF STATION SERVICE CEILING		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	3
	A7M REPAIR OF STATION SERVICE - REP OF STATION SERVICE CEILING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	3
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE - CABLE WIRE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	5
	A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE - CABLE, POWER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE - PAD		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE - SEALANT		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	5
	ADHESIVE - INSTANT		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	ADHESIVE - INSTANT LOCKTITE, 401, 20 GRAMS		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	BOLT - HEXAGONAL STEEL COMPLETE WITH NUT AND LOCKWASHER 1/2 DIA. X 1 1/2 NC FULL THREAD 100PCS/BOX		NO	SHOPPING	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	2
	CORD REEL - POWER STATION		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
	CORD REEL - WITH STAND		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	3
	ELECTRODE - ALL PURPOSE		NO	SHOPPING	08/24/2022		10/20/2022	11/05/2022	PSALM-2022 - P1	5
	GAS - ACETYLENE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GAS - ACETYLENE, BRAND NEW		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GAS - OXYGEN TANK		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GAS - OXYGEN TANK, BRAND NEW		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GASKET - CORK, (HIGH TENSILE STRENGTH RUBBERIZED CORK GASKET) 1/8 X 72 X 24		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	GASKET - CORK, RUBBERIZED 3/8 X 1 MTR. WIDTH X 2 MTR. LONG		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	2
	GLOVES - WORKING		NO	SHOPPING	03/10/2022		05/05/2022	05/21/2022	PSALM-2022 - P1	
	HOSE - HOSE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1
	JOB ORDER - LABOR - A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2,9
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS, & EQPT.)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS, & EQPT.)- RJO:DIVING WORKS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - PAKYAW LABORERS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - PAKYAW LABORERS- RJO: GM OF SY, SW & INTAKE- VAR		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - RJO: FABRICATIONS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - RJO: MINOR REPAIR		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	JOB ORDER - LABOR - RJO: OTHERS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - SKILLED WORKER [OPERATOR E (4)]		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	JOB ORDER - LABOR - SKILLED WORKER [OPERATOR E (4)]		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	9
	LUG - TERMINAL, COPPER, SOLDERLESS, NON-INSULATED TIN SIZE: 2/0 AWG FOR STUD SIZE 12MM DIA.		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	5
	LUG - TERMINAL, EYE 3/16 , COPPER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	LUG - TERMINAL		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	MASK - GAS CARTRIDGE, PPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - REFRIGERANT 134A, ND-OIL8 ROTARY COMPRESSOR		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1,7
	SEALS - RUBBER		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	SWITCH - SAFETY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	WIRE - 30MM SQ TERMINAL CABLE, 600V COPPER, MULTI-STRANDED		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	WIRE - TERMINAL CABLE, 600V COPPER, MULTI-STRANDED		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	A6 MAJOR PMS OF GENERATING UNITS - GASKET HEATER HOUSING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	A6 MAJOR PMS OF GENERATING UNITS - SEAL, ORING		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	A6 MAJOR PMS OF GENERATING UNITS - BULB		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	
	A6 MAJOR PMS OF GENERATING UNITS - BULB, LED		NO	SHOPPING	04/10/2022		05/26/2022	06/11/2022	PSALM-2022 - P1	
	A6 MAJOR PMS OF GENERATING UNITS - CARBON BRUSH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,8
	A6 MAJOR PMS OF GENERATING UNITS - O-RING CORD, SIZE:14MM DIA. X 15M		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	ABSORBENT PAD - GEN. PURPOSE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	4
	ACETYLENE - CONTENT ONLY		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	BEARING - BALL, OPEN TYPE/ NO SEAL #6210		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABLE - CONTROL, 6 WIRES		YES	PUBLIC BIDDING	03/21/2022	03/09/2022	05/12/2022	05/28/2022	PSALM-2022 - P1	1,2
	CABLE - POWER		YES	PUBLIC BIDDING	03/21/2022	03/09/2022	05/12/2022	05/28/2022	PSALM-2022 - P1	1,2
	CLEANER, CONTACT AEROSOL - SPRAY CAN AEROSOL		NO	SHOPPING	07/07/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	2
	CONVERTER, RUST - CAN		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	2
	DISPERSANT - OIL		NO	SHOPPING	07/04/2022		09/01/2022	09/17/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	DISPERSANT, OIL - A6 MAJOR PMS OF GENERATING UNITS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GLOVES - COTTON		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	1
	JOB ORDER - LABOR - A6 MAJOR PMS OF GENERATING UNITS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2,1
	JOB ORDER - LABOR - A6 MAJOR PMS OF GENERATING UNITS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS, & EQPT.)		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - DIVERS (INCLUDES SUPPLY OF LABOR, MAT'LS, & EQPT.)- RJO:UNDERWATER REPAIR WORKD		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - OTHER RJO'S		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P2	8
	JOB ORDER - LABOR - RJO: PAKYAW LABORERS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - RJO: REPAIR OF DRAFT TUBES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
	JOB ORDER - LABOR - RJO: REPAIR/ SERVICES/FABN		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	LAMP - SMALL, COMMON, FOR PANEL LIGHT INDICATOR		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	LAMP - EMERGENCY.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	LUBRICANT - ANTI-SEIZE, CORROSION		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	LUBRICANT - ANTI-SEIZE, CORROSION, RUSTING		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	LUBRICANT - ANTI-SEIZE, CORROSION, RUSTING, ALSO WORKS AS SEALANT LOK CEASE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LUMBER, - SLAB, (TANGUILE/APITONG/YAKAL/LAWAAN) S4S, TONGUE & GROOVE 1/2 X4'X20'		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	MOISTURE DISPLACER - A6 MAJOR PMS OF GENERATING UNITS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	7
	O-RING - AP,14.0		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	OIL - HYDRAULIC ISO VG 68		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1,7

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	OXYGEN - REFILL		NO	SHOPPING	04/27/2022		06/16/2022	07/02/2022	PSALM-2022 - P1	
	RAGS - DISPOSABLE		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	SILICON SEALANT - 300GM		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	TRANSFORMER OIL - DIELECTRIC STRENGTH 70KV		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	6
NEW-7-JO A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE										
	A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE - PIN, SHEAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE - SHACKLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOLO - A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRUSH - BRUSH, BRONZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HACKSAW - HAS BALANCED PISTOL GRIP HANDLE END REINFORCED STEEL FRAME ADJUSTABLE FOR 10 TO 20 BLADES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</b>										
JOB ORDER										
NEW-7-JO A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE										
	JOB ORDER - LABOR - A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2,0
	JOB ORDER - LABOR - RJO: DIVING ACTIVITIES		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	JOB ORDER - LABOR - RJO: PAKYAW LABOR		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	2
	JOB ORDER - LABOR - RJO: REP/INSTN/FABN@SW/INTAKE		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	5
	JOB ORDER - LABOR - RJO:VARIOUS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	4
	PAINT - LATEX WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ROPE - 1 X 100M, POLYDACRON		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SAW, CHAIN - 36		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WEED HARVESTER - AQUATIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WIREROPE, - GALVANIZED, 3/8 INCH DIA.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW-8-JO	A6M FABN & RECOND OF 14PCS FLANGE COVER PLATES & ROLLER SHAFT									
	A6M FABN & RECOND OF 14PCS FLA - FABN & RECOND OF 14PCS FCP& RS		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	A6M FABN & RECOND OF 14PCS FLA - FABN & RECOND OF 14PCS FCP& RS		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
NEW-9-JO	A6M RENTAL OF EQUIPMENT / CRANE									
	A6M RENTAL OF EQUIPMENT / CRAN - RENTAL OF EQUIPMENT / CRANE		NO	NP-SMALL VAL PROC	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
	A6M RENTAL OF EQUIPMENT / CRAN - RENTAL OF EQUIPMENT / CRANE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	8
JOB ORDER - TOTAL							151,254,057.00			
MATERIALS										
E380218-JO	A7 SEMI- ANNUAL PMS OF AGUS 7 UNITS 1 & 2									
	OIL SEAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GENERATOR CLEANER, SLOW DRYING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
E380219-JO	A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES									
	ABRASIVE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	CRIMPER		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	
	DRILL BIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
MATERIALS										
E380219-JO A7 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	GUN, GREASE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	GUN, RIVET		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	RUST CONVERTER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SCREWDRIVER		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SOAP STONE		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
	SPRAY		NO	SHOPPING	03/21/2022		05/12/2022	05/28/2022	PSALM-2022 - P1	
NEW-2-JO A6 GEN. MAINT. OF MAJOR FACILITIES & AUXILIARIES										
	CLEANER, GENERATOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	OIL FILTER		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	4
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
JOB ORDER										
MATERIALS										
NEW-5-JO A6 GEN. MAINT. OF SWITCHYARD, SPILLWAY & INTAKE										
	HOSE		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	1
NEW-6-JO A6 MAJOR PMS OF GENERATING UNITS										
	CONVERTER, RUST		NO	SHOPPING	06/07/2022		07/28/2022	08/13/2022	PSALM-2022 - P1	
	LUMBER		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P1	
	RAGS		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
NEW-7-JO A7 GEN. MAINT. OF AGUS 7 SWITCHYARD / SPILLWAY AND INTAKE										
	HACKSAW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ROPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SAW, CHAIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
JOB ORDER - TOTAL							152,450,420.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	4
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	4
	BOARD - PLYWOOD, ORDINARY 1/2 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - PLYWOOD, ORDINARY 1/4 X 4 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOARD - PLYWOOD, MARINE 3/4 X 4' X 8'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRUSH - PAINT 4		NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P2	
	BRUSH - PAINT 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PREMIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	DOOR KNOB - HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FAUCET - LAVATORY FAUCET SINGLE HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUMBER - COCO 2 X 2 X 12'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - COMMON NAIL 1 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - COMMON NAIL 4 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - CONCRETE NAIL 2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PADLOCK - HEAVY DUTY, 50MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - EPOXY, PRIMER WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX, GLOSS, BATTLE GRAY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX, GLOSS, THALO GREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLYWOOD - MARINE 3/4 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								1,244,470.00		
MAINTENANCE OF LAND										
	- SUPPLY OF LABOR FOR THE MAINTENANCE OF LAND		NO	NP-SMALL VAL PROC	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P2	1
	- SUPPLY OF LABOR FOR THE MAINTENANCE OF LAND		NO	SHOPPING	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P2	1
MAINTENANCE OF LAND - TOTAL								220,480.00		
MATERIALS AND EQUIPMENT										
	FAX MACHINE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PAPER CUTTER HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
MATERIALS AND EQUIPMENT										
	PAPER SHREDDER - 220MM FEED OPENING, 4MM SHRED WIDTH, 0.06M/SEC SHRED SPEED, 6-8 SHEETS PERFORMANCE, APPROX 5KG IN WEIGHT		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PAPER SHREDDER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PRINTER - 3 IN 1 (PRINT, SCAN, COPY), CONTINUOUS INK SUPPLY SYSTEM		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RICE COOKER - 10-14 CUPS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STOVE, ELECTRIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	UTENSILS - KITCHEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>121,956.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BANDAGE - ELASTIC, 3 X 5 YARDS		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - 9V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - 9V, 2200MAH, METAL HYDRIDE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CALCULATOR - SCIENTIFIC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CALCULATOR - SCIENTIFIC, POCKET SIZE, 12 DIGITS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CARTOLINA - ASSORTED COLOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER (BULLDOG) 1 (25MM) CAPACITY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FIRST AID KIT - COMPLETE SET		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FOLDER - LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - METAL TAB, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 9-1/2 , 1000 SETS/BOX		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - STATIONERY, SHORT WITH NPC LOGO		NO	NP-SMALL VAL PROC	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PAPER - STATIONERY, SHORT WITH NPC LOGO		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - PHOTO, SIZE: A4, 20 PCS./PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - SHORT, BOND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644013 - AGUS 6&amp;7 HPP MAINTENANCE DIVISION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								214,240.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	2
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	SHOPPING	05/08/2022		09/13/2022	09/29/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL					400,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	FLASH DRIVE - 16GB CAPACITY		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - CYAN		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - YELLOW		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					163,934.00					
WORK ORDER										
	A7M REHAB OF BUTTERFLY AIR COMPRESSOR FOR AG7 UNITS 1 & 2		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	2,0
	A6GS REPAINTING OF SURGE TANK AT AGUS 6 HE PLANT		YES	PUBLIC BIDDING	05/08/2022	07/11/2022	09/13/2022	09/29/2022	PSALM-2022 - P2	
	CONSTRUCTION WORK IN PROGRESS - A6GS PREVENTIVE MEASURES/WORKS FOR AGUS 6 HPPC EMBANKMENT DAM & SINKHOLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,5
	CONSTRUCTION WORK IN PROGRESS - A6GS CLEARING AND HAULING OF BOULDERS, EARTH AND OTHER DEBRIS AT AGUS 6&7 HPPC		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,5

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
	CONSTRUCTION WORK IN PROGRESS - A6GS PLASTERING OF AGUS 6 HILLSIDE ALONG ACCESS ROAD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2,0
WORK ORDER - TOTAL									8,000,000.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
ADVERTISING										
	- PUBLICATION FEES FOR NEWSPAPER ADVERTISEMENT, PBLCN FEES FOR NEWSPARES ADS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	- PUBLICATION FEES FOR NEWSPAPER ADVERTISEMENT, PBLCN FEES FOR NEWSPARES ADS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>ADVERTISING - TOTAL</b>								<b>104,932.00</b>		
ATHLETICS AND EDUCATION										
	- ASSORTED SPORTS SUPPLIES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	- SPORTS REQUIREMENT - LEVEL 1		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	- SPORTS REQUIREMENT - LEVEL 3 U		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	- ZUMBA UNIFORM		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ASSORTED SPORTS SUPPLIES - LUMP SUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SPORTS REQUIREMENT - LEVEL 1 & - 106 PERSONNEL X P 450.00		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SPORTS REQUIREMENT - LEVEL 3 U - 106 PERSONEL X P 750.00		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
ATHLETICS AND EDUCATION										
	ZUMBA UNIFORM - 106 PERSONNEL X P 650.00		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
ATHLETICS AND EDUCATION - TOTAL								472,200.00		
GENERAL PLANT EQUIPMENT										
	SCANNER - DOCUMENT		NO	SHOPPING	01/04/2022		03/17/2022	04/02/2022	PSALM-2022 - P1	
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	03/23/2022		05/19/2022	06/04/2022	PSALM-2022 - P1	1
	AIRCONDITIONING UNIT - INVERTER 2.5 HP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
	AIRCONDITIONING UNIT - INVERTER, 3 TONNER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
GENERAL PLANT EQUIPMENT - TOTAL								1,282,000.00		
JOB ORDER										
NEW										
	- REPAIR OF AGUS 7 CANTEEN		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
NEW1-OP	COMMUNITY OUTREACH PROGRAM									
	- MEDICAL MISSIONS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
NEW1-OP COMMUNITY OUTREACH PROGRAM										
	- PANDEMIC RESPONSE ESSENTIALS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	MEDICAL MISSIONS - LOT		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	2
	PANDEMIC RESPONSE ESSENTIALS - LOT		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	2
NEW10-OP REPAINTING OF AGUS 6/7 HEPC CLINIC										
	- RPNTNG OF AG6/7 HEPC CLINIC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RPNTNG OF AG6/7 HEPC CLINIC - LUMP SUM		NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P2	
NEW11-OP REPAINTING OF VARIOUS WAREHOUSE STOREROOMS										
	- RPNTNG OF VAR WHSE STR RMS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	RPNTNG OF VAR WHSE STR RMS - LUMP SUM		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	4
NEW12-OP RENOVATION OF AGUS 6/7 CASHIER'S WINDOW										
	- REN OF AG6/7 CASHIER'S WINDOW		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
	NEW12-OP	RENOVATION OF AGUS 6/7 CASHIER'S WINDOW								
		REN OF AG6/7 CASHIER'S WINDOW - LUMP SUM	NO	SHOPPING	06/06/2022		07/28/2022	08/13/2022	PSALM-2022 - P2	1
	NEW13-OP	INST'N. OF ACRYLIC PARTITION BARRIER AGAINST COVID								
		- INSTN OF ACRYLIC PARTITION	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
		INSTN OF ACRYLIC PARTITION - LUMP SUM	NO	SHOPPING	08/24/2022		10/13/2022	10/29/2022	PSALM-2022 - P2	1
	NEW15-OP	SUPP OF MATLS & INSTN OF STORAGE FOR DSNFCTN ITEMS								
		- INSTN OF STORAGE	NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
		ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE	NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
		BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD	NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P2	
		DISPENSER - ALCOHOL DISPENSER AUTOMATIC	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
		DISPENSER - ALCOHOL DISPENSER AUTOMATIC, W/ INFRARED THERMAL SCANNER W/STAND	NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
NEW15-OP SUPP OF MATLS & INSTN OF STORAGE FOR DSNFCTN ITEMS										
	FACE SHIELD - FACE SHIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACE SHIELD - FULL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	FACEMASK PROTECTIVE MASK - WASHABLE DOUBLE PADDING, 20's, 95% FILTRATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	INSTN OF STORAGE - LUMP SUM		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P2	1
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW16-OP SUPPLY OF SERVICES & TEST KITS										
	- SUPPLY OF SERVICES & TEST KITS		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	- SUPPLY OF SERVICES & TEST KITS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
NEW17-OP IMPROVEMENT & MAINT OF PROCUREMENT PRICE INDEX SYS										
	- IMPROV'NT & MAINT OF PROC PIS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
NEW17-OP IMPROVEMENT & MAINT OF PROCUREMENT PRICE INDEX SYS										
	IMPROV'NT & MAINT OF PROC PIS - LUMP SUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW2										
	MATERIAL EXPENSES IN HYDRO OPE - REHAB OF ELECTRICAL WIRING SYSTEM AT WAREHOUSE, FUENTES		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
NEW2-OP VACCINATION (INFLUENZA & COVID-19) OF AG6/7 PERS.										
	- COVID-19		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	- INFLUENZA VACCINATION		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	COVID-19 - LUMP SUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INFLUENZA VACCINATION - P 800.00 X 106 PERS.		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	
	MATERIAL EXPENSES IN HYDRO OPE - RJO: SARS- CoV2 NEUTRALIZATION ANTIBODY QUANTITATIVE SCREENING TEST		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW3-OP SUPP OF LABOR & MAT'LS/PARAPHERNALIAS FOR COVID-19										
	- SUPP OF LABOR & MAT'LS/PARAPHERNALIAS FOR COVID-19		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
NEW3-OP	SUPP OF LABOR & MAT'LS/PARAPHERNALIAS FOR COVID-19									
	SUP OF LAB & MAT'LS. - COVID - LUMP SUM		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	4
NEW4-OP	PROFL SVCS OF OCCPTNL HEALTH PHYSICIAN & DENTIST									
	- PROFL SVCS OF OCCPL HEALTH P&D		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	PROFL SVCS OF OCCPL HEALTH P&D - LUMP SUM		NO	SHOPPING	05/09/2022		06/30/2022	07/16/2022	PSALM-2022 - P1	3
NEW5-OP	ANNUAL PHYSICAL EXAMINATION OF PERSONNEL									
	- ANNUAL PHYSICAL EXAM OF PER'L		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	ANNUAL PHYSICAL EXAM OF PER'L - P 3,100.00 X 106 PERSONNEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW6-OP	DRUG TESTING									
	- DRUG TESTING		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DRUG TESTING - P350.00 X 106 PERS.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
NEW9-OP	REPAIR OF GYM FACILITY									
	- REPAIR OF GYM FACILITY		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
JOB ORDER										
NEW9-OP REPAIR OF GYM FACILITY										
	REPAIR OF GYM FACILITY - LUMP SUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
JOB ORDER - TOTAL							8,350,605.00			
MAINTENANCE OF BUILDING										
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
	- SUPPLY OF LABOR, MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF BUILDING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8
MAINTENANCE OF BUILDING - TOTAL							1,786,538.00			
MAINTENANCE OF LAND										
	- SUPPLY OF LABOR FOR THE MAINTENANCE OF LAND		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	- SUPPLY OF LABOR FOR THE MAINTENANCE OF LAND		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
MAINTENANCE OF LAND - TOTAL							208,000.00			
MATERIALS AND EQUIPMENT										
	SPOON & FORKS - TABLE SPOON,FORKS STAINLESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MATERIALS AND EQUIPMENT										
	AIRPOT - 4.0 LITERS, W/ DISPENSER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOWL - SERVING, BIG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CABINET - PLASTIC, STORAGE, 6-DRAWERS		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
	CHAIRS - EXECUTIVE CHAIRS		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CHAIRS - MONOBLOCK, WITHOUT ARMREST, BLACK		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CUPS & SAUCERS - PORCELAIN, WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FAN - INDUSTRIAL, 18 METAL BLADE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
	GLASS - DRINKING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MUG - MUG, COFFEE PORCELAIN WITH LID AND HANDLES		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
	PITCHER, WATER - GLASS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
MATERIALS AND EQUIPMENT										
	PLATES - PORCELAIN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PLATTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PRINTER - CONTINUOUS INK SYSTEM		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STOVE, ELECTRIC - 2-BURNER		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
	TEASPOON - STAINLESS STEEL		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
	TRAINING TABLE - FOLDABLE 1.80M L X 0.60M W X 0.75M H IN MEDIUM DENSITY FIBREBOARD (MDF) FOR TOP AND MODESTY PANEL, STEEL FRAME WITH SECOND LAYER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	
MATERIALS AND EQUIPMENT - TOTAL								336,574.00		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ALLOPURINOL - ANTI-GOUT, HYPERURECEMIA 100MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AMBROXOL - MUCOLYTIC, EXPECTORANT 75MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 500MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	ANISE OIL+CHAMOMILE+PEPPERMINT - SPRAY		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	ASCORBIC ACID - SUPPLEMENT 500MG/TAB		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	ASPIRIN - ACETYLSALICYLIC ACID 80MG. ASPILET, CORTAL		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	ATORVASTATIN - 40MG, 100 TABS.		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	AZITHROMYCIN - 500MG, 3 TABS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BAND - RUBBER, 1.0MM MIN THICKNESS, MIN. 350GRAMS/BOX OR APPROX 220PCS		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BETHAMETASONE+GENTAMYCIN - ANTI-INFECTIVES , TOPICAL 10G CREAM DIPROGENTA		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	BINDER - CONTINUOUS FORM		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BINDER - TWO RING HARDBOUND		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BONDING AGENT - LIGHT CURE - FOR DENTAL		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BOX, STORAGE - FULL-FLAPPED SLOTTED CARTON, COLLAPSIBLE, DOUBLE BASE, 15 W, 24 L, 10 H, SINGLE-WALL CORRUGATED HD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	BUTAMITRATE CITRATE - COUGH & COLD PREPARATION 50MG SINECOD		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CALCIUM+VIT D - TABLET 600MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CAPILLETE - MICRO HAEMATOCRIT, HEPARINIZED, 100'S		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CARBON FILM - POLYEHTYLENE, 216MM X 330MM, 100S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CARD - MATERIALS LEDGER		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CARD - WAREHOUSE MATERIAL CONTROL		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CARTOLINA - ASSORTED COLOR, 20S/PACK		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CASHBOOK - OFFICIAL 50PP		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 100MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CETERIZINE - TABLET 10MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CINNARIZINE - ANTIVERTIGO 75MG STUGERON FORTE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CO-AMOXICLAV - 625 MG, 14 TABS.		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	COTTON - BUDS 36 STICKS/PACK		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	COTTON - BALLS ABSORBENT, STERILE		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	COTTON PLEDGET - COTTON PLEDGET		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	CREAM - SILVER SULFADIAZINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CREAM - SILVER SULFADIAZINE, 10MG/G, 5G		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DENTAL OINTMENT - ANESTHESIA		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	DEXTROMETHORPHAN HBR+PHENYLPROPANOLAMINE+ P - FOR COUGH, HEADACHE & FEVER & NASAL CONGESTION DECOLSIN		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	DICHLOROBENZYL - TABLET, LOSENGES		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DICLOFENAC NA - NON-STEROIDAL ANTI-INFAMMATORY & ANTIRHEUMATIC 50MG DIFENAX, CATAFLA		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	DISINFECTANT - CONCENTRATED		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	DISINFECTANT SPRAY		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	DISPENSER - TAPE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ECG PAPER - FOLDED 63X30, 1'S/BOX		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, A4 SIZE DOCUMENTS, 500S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ENVELOPE - EXPANDING, KRAFT, LEGAL SIZE, 100S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND, 92MM W X 165MM L		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ERASER - RUBBER		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ERDOSTEINE - FOR ACUTE BRONCHITIS, MUCOLYTIC 300MG ECTRIN		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FENOFIBRATE, - FIBRATES, TREATMENT FOR HYPERLIPIDEMIA 180MG FENOFLEX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FLAG - PHILIPPINE FLAG 3' X 6' NYLON WITH TUSSEL.		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FLUTICASONE PROPIONATE - ANTI-ASTHMATIC & COPD, STEROID 125 UG/DOSE X 120 DOSES, INHAL FLIXOTIDE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FOLDER - DATA , W/ FINGER RING, 3 X 9 X 15		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FOLDER - TAGBOARD, LEGAL SIZE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FORM - PROPERTY ACCOUNTABILITY RECEIPT (PAR), CARBONLESS,5 SHEETS/PAGE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FORM - DISBURSEMENT VOUCHER, CARBONIZED, 6 COLORS/SET,50 SETS/PAD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	1

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FORM - NPC, PURCHASE ORDER, 4 SHTS/SET; 50 SETS/PAD (AS PER NPC SAMPLE)		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FORMS - GATE PASS, RISO		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	FRAME - FOR CERTIFICATE OF SPECIAL AWARD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	GLICLAZIDE - TABLET MR 60MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	GLUE - 130G/1307 (ELMER'S OR EQUIVALENT)		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	HYCROTALCITE+SEMITHICONE TABLET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HYDROGEN PEROXIDE - DISINFECTANT 120 ML.		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	HYOSCINE-N-BUTYLBROMIDE - TABLET 10MG		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	IMIDAPRIL - ACE INHIBITOR, ANTI-HPN 5MG VASCOR		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK - STAMP PAD , VIOLET, 50ML		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ISOSORBIDE DINITRATE - TABLET, 5MG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LANCETS - AC SOFTCLIX PRO 200S		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	LATEX GLOVES - POWDERED FOR EXAMINATIONS, SMALL		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	LIDOCAINE - ANESTHESIA 2% AMPULE		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	LIGHTCURE - FILLINF (A3A2)		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	LOGBOOK - CHECK DISBURSEMENT		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	MASK - SURGICAL, EARLOBE, 100'S		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MASK - DUST		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	MEDICINE - PHENYLPROPANOLAMINE+CHLORPANAMINE, MATTEE, CAP. 100'S		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - SALBUTAMOL, NEBULE, 2ML., 30'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	METOPROLOL TARTRATE - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 50MG.		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	MICROPORE - TAPE 1 12 ROLLS		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	MUPEROCIN - OINTMENT, 5G		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NEBULIZING KIT, STERILE, DISPOSABLE - INFIRMARY/CLINIC		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NEEDLE - DENTAL TERUMO, G27, SHORT		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	NOTE PAD - 3 X4 , 100 SHEETS/PAD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	OMEPRAZOLE+NA BICARB TABLET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ORAL REHYDRATION SOL. - NA CL 520MG, TRISODIUM CITRATE DEHYDRATE 580MG, KCL 300MG, ANHYDROUS GLOCOSE 2.7 G PER SACHET		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	ORGANIZER - FILE TRAY		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	ORPHENADRINE CITRATE + PARACETAMOL - MUSCLE RELAXANTS, PAIN RELIEVER NORGESIC		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PAD, COLUMNAR - 10 1/2 W X 14 L, 8 COLS, 50 SHTS/PAD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - A4, SPECIAL BUSINESS		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - SHORT, BOND		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - SPECIALTY, 10 SHTS./PACK, 8.5 X 11		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - STATIONERY, SHORT WITH NPC LOGO		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - STICKER, A4, HIGH GLOSS		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - STICKER, LONG		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PAPER - YELLOW PAD		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PARACETAMOL - PAIN RELIEVER 500MG, 100/BOX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	PASTE - RED FOR BINDING		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PASTE - WATER-WELL		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - GEL TYPE GREEN		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PEN - REFILL, SIGNING, BLACK, 0.8MM		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PENCIL - #2 WITH ERASER		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	POLYBIB - DISPOSABLE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PRINCETON BOX - WITH COVER		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	PROPANOLOL - 10MG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PUNCHER PAPER - HEAVY DUTY.		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	SODIUM THIOSULFATE SOLUTION - FOR 1000 ML, NA2S2O3, 0.1 MOL/(0.1N), MERCK TITRISOL CAT. NO. 109950.0001		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STAMP - RUBBER		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 26/6		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	STERILIZED GAUZE - 4X4		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	STRIPS - REFLOTRON, CREA 30'S/TUBE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STRIPS - REFLOTRON, GLUCOSE 30'S/TUBE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STRIPS - REFLOTRON, GOT, 30'S		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	STRIPS - REFLOTRON, GPT 30'S/TUBE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STRIPS - REFLOTRON, HDL 30'S/TUBE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STRIPS - REFLOTRON, UA 30'S/TUBE		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	STRIPS - PLASTIC, 100'S/BOX, MEDICATED		NO	SHOPPING	06/12/2022		08/04/2022	08/20/2022	PSALM-2022 - P1	
	STRIPS - HbA1c Test, 10pcs/box		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - Lipid Panel Test, 10pcs/box		NO	SHOPPING 52.1(B)	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	TARPAULIN		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	TELMISARTAN - 20MG, TABLET		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TIME CARD - FOR AMANO BUNDY CLOCK, 100S/BUNDLE		NO	SHOPPING	04/10/2022		06/02/2022	06/18/2022	PSALM-2022 - P1	
	VACCINE - ANTI-VENOM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	VITAMINS B1 + B6 + B12 - SUPPLEMENT 100/BOX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								1,665,378.00		
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	- SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								321,360.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	ADAPTER PLUG - UNIVERSAL		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FLASHDRIVE - 64GB USB PLUG AND PLAY		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 1 PLY, 11 X 14-7/8 , 2000 SHEETS/BOX		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK REFIL - T664 MAGENTA (70ML/BOTTLE)		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK REFILL - T664 BLACK (70ML/BOTTLE)		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK REFILL - T664 CYAN (70ML/BOTTLE)		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK REFILL - T664 YELLOW (70ML/BOTTLE)		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, BLACK		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, CYAN		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150, MAGENTA		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	INK,EPSON - EPSON 003 ORIGINAL INK BOTTLE C13T00V FOR EPSON L3110 / L3150,YELLOW		NO	SHOPPING	12/29/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - EPSON C13SO15506 (7753) FABRIC, FOR PRINTER LQ 300/300+II & 580		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - EPSON C13SO15568, COLOR, FOR PRINTER LX-300		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	RIBBON CARTRIDGE - EPSON C13SO15587, BLACK FOR PRINTER DLQ-3000/3000+/3500		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - EPSON DFX9000		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - FOR EPSON FX 2175		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	RIBBON CARTRIDGE - FOR EPSON LQ2180, LQ2190 RN S015531/S015086		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - CF281A HP LASERJET M605		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP CE285A, BLACK, FOR HP LASERJET P1102, P1102W, PRINTER		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - PANASONIC, KX FAT472		NO	SHOPPING	12/27/2021		02/24/2022	03/12/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - BLACK		NO	SHOPPING	08/01/2022		09/21/0022	10/07/0022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP CE255A, BLACK, FOR HP LASERJET P3010 PRINTER SERIES		NO	SHOPPING	08/01/2022		09/21/0022	10/07/0022	PSALM-2022 - P1	
	TONER CARTRIDGE - SAMSUNG PART NO. MLTD101S		NO	SHOPPING	08/01/2022		09/21/0022	10/07/0022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6644014 - AGUS 6&amp;7 HPP ADMINISTRATION &amp; FINANCE D</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - TN118 FOR DEVELOPER INEO 226		NO	SHOPPING	08/01/2022		09/21/0022	10/07/0022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								628,940.00		
<b>WORK ORDER</b>										
	REHAB OF ELECTRICAL WIRING SYSTEM AT WAREHOUSE, FUENTES		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4
WORK ORDER - TOTAL								400,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
ATHLETICS AND EDUCATION										
	BALL, BASKETBALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIN, DART BOARD PINS - 1,500 X 2 SETS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPORTS' UNIFORM - 1,000 X 6 PERSONS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								11,800.00		
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN										
	COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARANCE - SOFTWARE LICENSE/DENR PERMIT/NOTARIAL FEE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
COMPUTER SOFTWARE LICENSE AND DENR PERMITS/CLEARAN - TOTAL								122,000.00		
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								566,280.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
INTERNET SUBSCRIPTION EXPENSES										
	INTERNET SUBSCRIPTION EXPENSES, GLOBE INNOVE, INC.& PLDT - MONTHLY BILLING@195,000/MO.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3,1
INTERNET SUBSCRIPTION EXPENSES - TOTAL								3,120,000.00		
JOB ORDER										
1-OP	SURVEILANCE & MAINT. OF IMS-ISO CERTIFICATION									
	AUDIT SURVEILLANCE FEE - P.R		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
10-OP	MONITORING OF DAM APRON REPAIR									
	MONITORING OF DAM APRON REPAIR - P.R.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
2-OP	MAINT. OF EHS - ENVIRNMNTL, HEALTH & AFETY PROGRAM									
	- MAINT. OF FIRST AID KITS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	- SOLID WASTE MGMT. AT INTAKE TR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	7
	DRUG TESTING - P.R.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MAINT. OF CLINIC EQUIPT. - P.R.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MAINT. OF CONVEX MIRRORS - P.R. RJO		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
JOB ORDER										
2-OP MAINT. OF EHS - ENVIRNMNTL, HEALTH & AFETY PROGRAM										
	MAINT. OF EYEWASH STATIONS - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	MAINT.CLINIC/B-FEEDING ROOM - P.R.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	OIL/CHEMICAL CLEANING/REMOVAL - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	REPAIR/INST. OF WATER RES. CAB - P. R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SANITARY/FSIC/M.E/E.E. PERMITS - P. R.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SPILL KIT - OIL SPILL KIT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	THERMAL SCANNER - THERMAL SCANNER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
3-OP IMS CONTINUING EDUCATION AND TRAINING										
	- EXECUTIVE SAFETY TRAINING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	- MANDATORY OSH TRAINING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
JOB ORDER										
3-OP IMS CONTINUING EDUCATION AND TRAINING										
	BOMB THREAT LECTURE/DRILL - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BOSH TRAINING (WEBMINAR) - P. R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CPR/FIRST AID REF. COURSE - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FIRE/E-QUAKE/FLOOD LECTURE/DRI - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INTERNAL IMS AUDIT SEMINAR - P. R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	OIL SPILL LECTURE/DRILL - P.R. RJO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
6-OP MAINTENANCE OF TECHNICAL DOCUMENT CENTER										
	FILE FOLDER - W/ SPECIAL PRINT BASED ON DESIGN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MAINT OF TDC - P.R.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
8-OP PERSONAL SAFETY EQUIPMENT										
	DISPOSABLE FACE MASK - EARLOOP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
JOB ORDER										
8-OP PERSONAL SAFETY EQUIPMENT										
	GLOVES - CHEMICAL RESISTANT, ELBOW LONG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	GLOVES - ELECTRICAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MASK, RESPIRATOR - SINGLE CARTRIDGE HALF-FACE PIECE RESPIRATOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SAFETY MASK - PERSONAL SAFETY EQUIPMENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SAFETY SHOES - PERSONAL SAFETY EQUIPMENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
	SHIRTS - WORKING VARIOUS SIZES AND COLORS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	TAPE - BARRICADE, VARIOUS COLORS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
JOB ORDER - TOTAL							3,707,500.00			
<b>MAINTENANCE OF BUILDING</b>										
	BOARD - PLYWOOD, ORDINARY 3/4 X 4 X 8'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
MAINTENANCE OF BUILDING										
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	NAIL - CONCRETE NAIL 2 INCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAINT - LATEX WHITE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PIPE - G.I., SCH. 40 1/2 DIA. X 10'		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PIPE - PVC, 2 DIA PVC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLYWOOD - MARINE PLYWOOD ¼ X 4 X 8		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ROOF SEALANT - VULCASEAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	THHN STRANDED WIRE - THHN STRANDED WIRE #12 AWG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>142,307.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
MATERIALS AND EQUIPMENT										
	AIRCON - WINDOW TYPE 0.6 HP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	AIRPOT - ELECTRIC, STAINLESS, 3.2 LITERS, WITH REBOIL FUNCTION		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CASE PROTECTIVE - WATERPROOF CRUSHPROOF WITH FOAM HARD PLASTIC SHELL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CHAIR - EXECUTIVE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CHEST COOLER - WHEELED		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MAGNETIC THICKNESS GAUGE - TEST INSTRUMENTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SCALE - WEIGHING, DIGITAL 500GRAMS CAPACITY (BATTERY POWERED BY CHARGER)		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WORKERS JACKET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>130,486.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALAXAN - GEL, IBUFROFEN, 5G., 1'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL - ETHYL, 68%-70%, SCENTED, 500ML (-5ML)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE - 5 MG , 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BLADE - NT CUTTER BLACE, 100 PCS/BOX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BOOK - ENGINEER'S FIELD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOX - PRINCETON, WITHOUT COVER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CETIRIZINE HCL - ANTI-HISTAMINE & ANTIALLERGY, ALLERGIC RHINITIS/URTICARIA 5MG LEVOCET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CLIP - PAPER , GEM TYPE, JUMBO, 48MM, 100S/BOX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CREAM - SILVER SULFADIAZINE, 10MG/G, 5G		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CUTTER BLADE - FOR HEAVY DUTY CUTTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	DISINFECTANT - CONCENTRATED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - KRAFT, BROWN LONG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FILE - ROUND ASSORTED SIZES(4 INCH ,6 INCH , 8 INCH , 10 INCH , 12 INCH )		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FILM, LAMINATION - 8.5 INCH X 13 INCH , 100 METER/ROLL, 250 MICRON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FOLDER - DOCUMENT FOLDER, LEATHER WITH NPC LOGO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, A4		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	IBUPROFEN - 200MG + PARACETAMOL 325MG TAB 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LACIDIPINE - CALCIUM CHANNEL BLOCKER, FOR HTN / CVD TREATMENT 4MG LACIPIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - DECOLGERN, PHENYLEPROPANOLAMINE + CHLORPENAMINE + PARACETAMOL, TAB., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - RANITIDINE HCL., 150MG., TABLET, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SIMVASTATIN, 20MG., CAP., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTI-VITAMIN, B1, B2, B6, B12,VIT C, VIT E - SUPPLEMENT 100S/BOX HEMARATE, 100S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MUPEROCIN - OINTMENT, 5G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NEUROBION - B-COMPLEX, MULTIVITAMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEBOOK - FOR TRAINING WITH NPC LOGO		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAPER - BOND, SUBS 20 A4 SIZE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAPER - SHORT, BOND		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - MARKING , WHITEBOARD, BLACK/BLUE/RED		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	RULER - STAINLESS 12 INCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SCISSOR - OFFICE TYPE, HEAVY DUTY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLER - PAPER FASTENING, OFFICE TYPE HEAVY DUTY, STANDARD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - DOUBLE SIDED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - DUCT TAPE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MAGIC, 1 INCH DIAMETER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING TAPE 2		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	TAPE - OFFICE, DOUBLE SIDED 1 INCH		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TAPE - TRANSPARENT, 48MM, 50 METERS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TELMISARTAN - 20MG, TABLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIOCONAZOLE - ANTIFUNGAL CREAM 3.5GM NIZORAL, TROSYD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VACCINE - ANTI-VENOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VARIOUS MULTIVITAMINS AND MINERALS - SEE ATTACHED SPECIFICATIONS / DETAILS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN C - SUPPLEMENT 60ML, SYRUP CEELIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN E, 500 - SUPPLEMENT 100/BOX LECIT E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								376,289.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - 3V CR 2032, CPU MEMORY BATTERY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOAM - 3 X 5 FOR CLEANING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HARD DRIVE - EXTERNAL HARD DRIVE, 5TB		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HEADSET - NOISE CANCELLING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK - 003 BT IN CYAN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK - 003 BT IN BLACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK - 003 BT IN MAGENTA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK - 003 BT IN YELLOW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK CART - HP C8767WA (HP96) BLACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK CARTRIDGE - EPSON L360, 664, YELLOW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CATRIDGE - T6642, CYAN FOR PRINTER L605, EPSON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	INK CATRIDGE - T6643, MAGENTA FOR PRINTER L605, EPSON		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MOUSE - OPTICAL, USB CONECTION TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POINTER LASER - WITH WIRELESS POWERPOINT PRESENTATION, FUNCTION WITH 2 SETS OF B		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PRINTER - COLORED W/ CIS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SPEAKER - WIRELESS, BLUEETOOTH, FOR VIRTUAL HEARINGS, CONFERENCES, MEETINGS & WEBINARS, AS PER ATTACHED SPECIFICATIONS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - HP CE271A, CYAN, FOR HP COLOR LASERJET ENTERPRISE CP5520 PRINTER SERIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - HP, CF208A BLACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TONER CARTRIDGE - MAGENTA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER FOR PRO MFP M479DW - YELLOW- W2042A 416A		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WASTE BASKET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL							266,220.00			
POSTAGE & COURIER SERVICES										
	POSTAGE & COURIER SERVICES, LBC & OTHER COURIER SERV.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
POSTAGE & COURIER SERVICES - TOTAL							6,000.00			
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIRCON BELT - 13 X 195L, FOR MITSUBISHI L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - 11 PLATES, 12V		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY CLAMP		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY TERMINAL LUG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BELT - AIRCON, FOR PAJERO 4D56 ENGINE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BELT, TIMING - MITSUBISHI PAJERO		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BLADE - WINDSHIELD WIPER, MB415735 MITS. L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRAKE PAD - FOR MITSUBISHI ADVENTURE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRAKE SHOE - MITSUBISHI PAJERO		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	COOLANT - ENGINE RADIATOR, CONCENTRATE, BOILING POINT =174;C COLOR: GREEN, 500ML/BOTTLE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FILTER - TURBO CHARGER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	FLUID - BRAKE, 1 LTR./BOT.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HEADLIGHT ASSEMBLY, L & R - PART NO. 83018459 HALOGEN TYPE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LIGHT - BRAKE LIGHT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	OIL - ENGINE, FOR DIESEL, 15W-40		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645011 - PULANGUI IV-AGUSAN-TALOMO PLANT TECHNIC</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	OIL SEAL - REAR CRANKSHAFT , MD0343564 MITS. L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	RADIATOR TANK - RADIATOR TANK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SIDE MIRROR - MITSUBISHI PAJERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE - TUBELESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL								381,248.00		
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST										
	TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGISTRATION, LTO - 2 VEHICLES (PAJERO & STRADA)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRANSPORT VEHICLE REGISTRATION AND FIREARMS REGIST - TOTAL								10,000.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
ATHLETICS AND EDUCATION										
	BALL, GOLF (10 BALSS) - 10 BASS @ P150		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALL, LAWN TENNIS - 12 TINS @ P1,100		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BALL, VOLLEYBALL - 2 PCS @ 4,000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, BASKETBALL - 2 SET @ P600		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, LAWN TENNIS - 2 SET @ P7,000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NET, VOLLEYBALL - 2 SETS @ P2,400		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHIRT, POLO SHIRT, SPORTS UNIFORM - 20 PCS @ P850		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHUTTLE COCK, BADMINTON - 1 BX @ P900		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPORTSFEAST, LEVEL 1 -BALL, BASKETBALL - 2 PCS @ P5,000		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>ATHLETICS AND EDUCATION - TOTAL</b>									<b>71,600.00</b>	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								528,240.00		
JANITORIAL SERVICES										
	- JANITORIAL SERVICES		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	8,3
JANITORIAL SERVICES - TOTAL								8,369,520.00		
JOB ORDER										
1-OP	YEAR END INVENTORY									
	YEAR-END INVENTORY - YEAR END INVENTORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
2-OP	CSR ACTIVITIES									
	ANNUAL MEETINGS/MEETINGS - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BLOOD LETTING - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BRIGADA ESKWELA - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CALENDAR - DESK, SIZE: 8 X 6 , 7 SHEETS WITH COLORED PICTURES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
JOB ORDER										
2-OP CSR ACTIVITIES										
	CALENDAR - WALL, SIZE: 22' X 34 , 6 SHEETS, WITH COLORED PICTURES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
	MUG - HD, WHITE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PLANNER - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PLAQUE - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	RADIO PLUGGING/BROADCASTING - QUARTERLY, 19,200/QTR.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TARPAULIN - CSR ACTIVITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
3-OP MEDICAL MISSION										
	AMBROXOL 30MG TAB - BY 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE - 10 MG , 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - 250 MG/S ML SUSPENSION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
JOB ORDER										
3-OP MEDICAL MISSION										
	AMOXICILLIN - 500 MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BATHROOM SOAP - MEDICAL MISSION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALCIUM+VIT D - TABLET 600MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 250MG/5ML, 60ML SYRUP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 500MG CEPOREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETERIZINE - TABLET 10MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DICYCLOVERINE - ANTISPASMODIC, ANTICHOLINERGICS 20 MG, TABLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MAGNESIUM ALUMINUM HYDROXIDE WITH SIMETHICONE - 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - ALLOPURINOL, 100G. TABLET, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - 250 MG CAPSULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
JOB ORDER										
3-OP MEDICAL MISSION										
	MULTIVITAMINS - SYRUP, 60ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL - PAIN RELIEVER 250MG/5 ML, SYRUP 60ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL + PHENYLPROPANOLAMINE + CHLORPHENAMINE DROPS - PARACETAMOL + PHENYLPROPANOLAMINE + CHLORPHENAMINE DROPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - SYRUP, 500MG/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PHENYLPROPANOLAMINE HCL 15MG + BROMPHENIRAMINE MALEATE - 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN B COMPLEX - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN C - SUPPLEMENT 60ML, SYRUP CEELIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
4-OP ANNUAL PHYSICAL EXAM										
	ANNUAL PE - ANNUAL PHYSICAL EXAM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
5-OP ANNUAL MAINTENANCE & OPERATION OF GUESTHOUSE										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
JOB ORDER										
5-OP ANNUAL MAINTENANCE & OPERATION OF GUESTHOUSE										
	AIR FRESHENER - 280ML/150G MIN, SPRAY MIST, SHRINK WRAPPED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANNUAL MAINTENANCE & OPERATION OF GUESTHOUSE - FITTINGS PIPE/TUBES HEAVY ASSORTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CABINET - DISH, WITH DRAWERS FOR SPOON & FORK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FACE SHIELD - HIGH GRADE CRYSTAL CLEAR ACRYLIC ANTI DROPLET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HAND SANITIZER - LIQUIDE HAND SANITIZER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIQUID - DISHWASHING 250ML		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIQUID - DISHWASHING INGREDIENT COCO BASE SURFACTANT AND WETTING AGEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
JOB ORDER										
5-OP ANNUAL MAINTENANCE & OPERATION OF GUESTHOUSE										
	PAD, SCRUBBING - GOOD QUALITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAIL - WATER, PLASTIC WITH COVER, 5 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR & SERVICES - PAKYAW CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TOWEL - BATH (COTTON, LARGE, VARIOUS COLORS)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRASH BAG - PLASTIC, BLACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
JOB ORDER - TOTAL							1,397,513.00			
<b>MAINTENANCE OF BUILDING</b>										
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - PLYBOARD, ORDINARY 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PREMIUM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
MAINTENANCE OF BUILDING										
	ELBOW, PE (POLYETHYLENE) - 03-APR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUMBER - WOOD BASEBOARD 1 X 4 X 12		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NAIL - UMBRELLA, ROOF		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PADLOCK - BRASS TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - POLYETHELENE,SDT-11,150PSI 1/2 DIAMETER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PVC PIPE - PVC PIPE 1/2 INCH DIA X 3 METERS BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEALANT - ROOF SEALANT (VULCASEAL)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHEET - G.I., CORRUGATED GA#26 X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
MAINTENANCE OF BUILDING										
	STEEL BAR - 10 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TILES - FLOOR, 60X60		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>362,278.00</b>		
MATERIALS AND EQUIPMENT										
	COOLER PAD - NOTEBOOK LAPTOP, UB, BIG FAN COOLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOCUMENT BAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HARD DRIVE EXTERNAL - 3TB SATA 3.5 RAID AND NAS/NASWARE COMPATIBLE.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LAMP - EMERGENCY, RECHARGEABLE 220VAC/12VDC FIREFLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOP SQUEEZER - CART MOUNTED, COLOR:YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POLO SHIRT - WITH EMBROIDERED LOGO OF NPC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
MATERIALS AND EQUIPMENT										
	RECHARGABLE FLASHLIGHT - 3 MODES OF CONTROL; HIGH LIGHT, LOW LIGHT AND FLASH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN, CSC ANNIV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN, NPC SPORTSFEST		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TARPAULIN, WOMEN'S MONTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>242,850.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ACETATE - GAUGE #3, 50M IN LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMLODIPINE - 5 MG , 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AMOXICILLIN - 500 MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	BATTERY - ALKALINE, SIZE AA		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER - LOOSELEAF, HARDBOARD, 8 1/2 W X 14 L, WITH FASTENER HOLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BINDER, RING - LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CALCIUM+VIT D - TABLET 600MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 500MG CEPOREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFUROXIME - 500MG 24S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 200MG CELEBREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CUPS - RUBBER CUPS, DENTAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER, PASTIC 20 INCH LONG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - ROUND HEAD , PAPER, PLASTIC COATED		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLAG - PHILIPPINE, BIG SIZE, (4 X 8 )		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - METAL TAB, LONG		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - WAX COATED, SHORT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 2 PLY, 11 X 14-7/8 , 1000 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - DEBIT/CREDIT MEMO, CARBONLESS, 5 SHTS./SET, 50 SETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FORM - GENERAL # 5A, DISBURSEMENT VOUCHER, CARBONIZED, 3 SHTS/SET; 50 SETS/PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	HAND SANITIZER - LIQUIDE HAND SANITIZER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LACIDIPINE - CALCIUM CHANNEL BLOCKER, FOR HTN / CVD TREATMENT 4MG LACIPIL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN - 50MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MARKER - PERMANENT, BLACK		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLUE		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, RED		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - AMLODIPINE TERMISARTAN, 40MG./5MG, 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SALBUTAMOL, NEBULE, 2ML., 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SIMVASTATIN, 20MG., CAP., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTI-VITAMIN, B1, B2, B6, B12,VIT C, VIT E - SUPPLEMENT 100S/BOX HEMARATE, 100S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NEUROBION - B-COMPLEX, MULTIVITAMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NOTEPAD - SELF-ADHESIVE, YELLOW, 3 X 5		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAD - POST-IT 3X4, 4X8, ASSORTED COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - CONTINUOUS FORM, 3 PLY, 11' X 14-7/8 L, SUBS. 20, WHITE BOND WITH PERFORATION, 1,000 SHTS./BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PAPER - SHORT, BOND		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - STATIONARY/BOARD, 10 SHTS./PACK, 8.5 X 11 , INKJET LASER COPIER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PARACETAMOL+PHENYLPROPANOLAMINE - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, GREEN/RED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - HIGHLIGHTER, VARIOUS NEON COLORS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - PERMANENT MARKING FINE REFILLABLE BLUE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	POVIDONE-IODINE - ANTISEPTIC SOLUTION 10% SOLUTION, 120 ML. BETADINE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	REMOVER - STAPLE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SALBUTAMOL - BRONCHODILATOR, ANTI-ASTHMATIC & COPD 4MG, 100/BOX, INHALER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	SIMVASTATIN - STATIN, HYPERLIPIDEMIA 40MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLER - BINDER TYPE HEAVY DUTY DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	STRIPS - PLASTIC, 100'S/BOX, MEDICATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - MASKING TAPE 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN B COMPLEX - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN C - SUPPLEMENT 60ML, SYRUP CEELIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN E, 500 - SUPPLEMENT 100/BOX LECIT E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								475,227.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	BINDER - CONTINUOUS FORM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK - CONTINUOUS, EPSON L210, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - YELLOW, EPSON REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC67HYC, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC67HYM, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER LC67HYH, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - BROTHER, LC57BK, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645012 - PULANGUI IV-AGUSAN-TALOMO ADMINISTRATIO</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - EPSON L360, 664, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - EPSON L360, 664, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK TONER - HP PRINT CARTRIDGE # 35A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INTERNAL HARD DISK DRIVE - 2TB, 3.5 INCH , SATA FOR NETWORK ATTACHED STORAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - KBS-110, USB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MOUSE - USB CONNECTION TYPE		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	MOUSE PAD - COMPUTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POWER BANK - 30000 MAH DUAL POWER OUTPUT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	RIBBON CARTRIDGE - FOR EPSON FX 2175		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER - HP LAZERJET 80A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					348,000.00					
PROFESSIONAL FEES										
	TRAINING ON COOKING/HANDICRAFTS/DRESSMAKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ZUMBA INSTRUCTOR (CERTIFIED)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
PROFESSIONAL FEES - TOTAL					45,000.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BRAKE PAD - LEFT & RIGHT, INNOVA J, WAGON TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAN BELT POWER STEERING - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LABOR - REPLACE AND CLEANING OF INJECTOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SUPPLY OF LABOR & MATERIALS FOR AIRCON REPAIR OF SERVICE VEHICLE - MITSUBISHI PAJERO		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES - TOTAL					259,500.00					

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
ATHLETICS AND EDUCATION										
	POLOSHIRT, SPORTSFEAST UNIFORM - 26 PERSON X 1,500		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
ATHLETICS AND EDUCATION - TOTAL								14,700.00		
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
	FLUID, BRAKE - FLUID, BRAKE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL - ENGINE, SAE 15 W 40		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
GASOLINE, DIESEL, AVIATION FUEL & LUBRICANTS - TOTAL								653,386.00		
GENERAL PLANT EQUIPMENT										
	LAPTOP - (INTEL CORE I7, O.S WINDOWS)-PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LOCAL AREA NETWORK HARDWARE COMPONENT - GIGABIT SWITCH, 24 PORT, RACKMOUNTABLE - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	PRINTER - MFP, A3 - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
GENERAL PLANT EQUIPMENT										
	SCANNER - 3D - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
	SCANNER - DOCUMENT, HIGH SPEED, FOR A3 - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
	SCANNER - LONG - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CALIPER - VERNIER - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLAMP - METER, OUTSIDE, DIGITAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DRILL - ELECTRIC DEMOLITION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DRILL - IMPACT, KNOCKOUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	JACK - HYDRAULIC, VARIOUS TONNAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	MACHINE TOOL - DECLOGGING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	MACHINE, ARC WELDING - PORTABLE, INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
GENERAL PLANT EQUIPMENT										
	PUMP - VOLUME		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WASHER - STEAM, HIGH PRESSURE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	ECHO SOUNDER - WITH REMOTE CONTROLLED SURVEY BOAT		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	1,9
	GAUGE - DEPTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HOTSTICK - TELESCOPIC, HIGH VOLTAGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METER - ULTRASONIC, THICKNESS - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	AUDIO/VISUAL (AV) SYSTEM - MICROPHONE, LAPEL, WIRELESS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	AUDIO/VISUAL (AV) SYSTEM - MICROPHONE, WIRELESS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	AUDIO/VISUAL (AV) SYSTEM - PORTABLE ADDRESS SYSTEM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	AIRCONDITIONING UNIT - INVERTER, 5 TONNER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
GENERAL PLANT EQUIPMENT										
	AIRCONDITIONING UNIT - SPLIT TYPE, INVERTER-PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BURNER - GAS RANGE, 3 GAS; 1 ELECTRIC BURNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLOBAL POSITIONING SYSTEM - SURVEY INSTRUMENT, RTK, GPRS 2 ROVER W/ POLE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	1,5
	GPS HAND HELD - PTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	VACUUM CLEANER - INDUSTRIAL, 230-VOLTS POWER SUPPLY INPUT, WET AND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GENERAL PLANT EQUIPMENT - TOTAL							8,456,086.00			
JOB ORDER										
NEW 122-JO MAINTENANCE OF SPILLWAY GATES CONTROL SYSTEM										
	MAINTENANCE OF SPILLWAY GATES - RJO-REPAIR OF SPG CONTROLS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
NEW10-JO MAINTENANCE OF MOTORIZED SENSORED SLIDING DOOR										
	MAINTENANCE OF MOTORIZED SENSO - MAINT OF2-SLIDING DOORS		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW1011-JO CLEARING OF TREES NEAR 13.8 KV TRANSMISSION LINE										
	CLEARING OF TREES NEAR 13.8 KV - CLEARING OF TREES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
NEW102-JO	MAINTENANCE OF UPS AT DAM									
	MAINTENANCE OF UPS AT DAM - MAINT OF UPS AT PH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW1038-JO	MAINT/CLEANING OF WATER HYCINTH FROM SURGE POOL TO DISPOSAL AREA									
	MAINT/CLEANING OF WATER HYCINTH FROM SURGE POOL TO DISPOSAL AREA - MAINT/CLEANING OF WATER HYCINT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	6
NEW1042-JO	CUTTING OF HAZARDOUS TREES									
	CUTTING OF HAZARDOUS TREES - PAKYAW CONTRACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW107-JO	UNDERWATER SEALING OF INTAKE GATES (PMS OF GENERATING UNIT 1)									
	UNDERWATER SEALING OF INTAKE G - RJO SEALING OF LEAKAGES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW109-JO	MONITORING OF AIR QUALITY									
	- MONITORING OF AIR QUALITY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW11-JO	REPAIR AND MAINTENANCE OF 4-UNIT GUARDBOUSES									
	REPAIR AND MAINTENANCE OF 4-UN - REPAIR OF GUARDBOUSES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW119-JO	MAINTENANCE OF ADMINISTRATION BUILDING									
	MAINTENANCE OF ADMINISTRATION - MAINT OF ADMIN BLDG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW121-JO	MAINT. OF DISCHARGE VELOCITY & LEVEL MNTRG. SYS @ BUSCO BRIDGE									
	MAINT. OF DISCHARGE VELOCITY & - MAINT OF LEVEL MONITORING		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW123-JO	MAINTENANCE OF MAIN STRAINER									

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
  - Priority 2 - April 1 to May 15, 2022
  - Priority 3 - May 16 to June 15, 2022
- GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW123-JO MAINTENANCE OF MAIN STRAINER										
	MAINTENANCE OF MAIN STRAINER - MAINT OF MECHANICAL SHOP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW14-JO MAINT. OF STRUCTURE OF PULANGI IV GUESTHOUSE										
	MAINT. OF STRUCTURE OF PULANGI - REPAIR OF WORN-OUT STRUCTURE		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW15-JO CLEARING OF TREES AT PULANGI IV HEP PREMISES/CAMPSITE/MAINGATE										
	CLEARING OF TREES AT PULANGI - CLEARING OF TREES		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW19-JO REPAIR & MAINTENANCE OF AIR COMPRESSOR MOTORS										
	REPAIR & MAINTENANCE OF AIR CO - MAINT OF AIR COMPRESSOR		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW2-JO REPAINTING OF POWERHOUSE AND DAM PLANT EQUIPMENT										
	REPAINTING OF POWERHOUSE AND D - REPAINTING OF PLANT EQPT		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW20-JO MAINTENANCE OF AUXILIARY GENERATOR										
	MAINTENANCE OF AUXILIARY GENER - MAINT OF AUXILIARY GENERATOR		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW2003-JO PREVENTIVE MAINTENANCE OF THE DREDGING MACHINE										
	PREVENTIVE MAINTENANCE OF THE - MAINT. OF DREDGING MACHINE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
NEW2008-JO MAINTENANCE OF PLANT CONTROLS SYSTEM										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW2008-JO MAINTENANCE OF PLANT CONTROLS SYSTEM										
	MAINTENANCE OF PLANT CONTROLS - REPAIR & MAINTENANCE		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1.0
NEW2020-JO MAINTENANCE OF MATERIAL RECOVERY FACILITY										
	MAINTENANCE OF MATERIAL RECOVER - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1.0
NEW2026-JO DISMANTLING FOR THE OLD ACTUATOR AT HEADWORKS										
	DISMANTLING FOR THE OLD ACTUAT - CONTRACT		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2.0
NEW2027-JO REPAINTING OF PENSTOCK LINER										
	REPAINTING OF PENSTOCK LINER - REPAINT. PENSTOCK LINER		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	1.0
NEW2028-JO MAINTENANCE OF GOVERNOR PUMP MOTORS										
	MAINTENANCE OF GOVERNOR PUMP M - MAINT. OF GOVERNOR PUMP MOTORS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2.0
NEW2029-JO MAINTENANCE OF POWERHOUSE ELEVATOR										
	MAINTENANCE OF POWERHOUSE ELEV - CALIBRATION & MAINT.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4.0
NEW2032-JO MAINTENANCE OF 4 UNITS ENGINE MOTOR (MOTOR BOAT)										
	MAINTENANCE OF 4 UNITS ENGINE - MAINT. OF STEEL BOATS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2.0
NEW204-JO MAINTENANCE OF VENTILATING UNITS										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW204-JO MAINTENANCE OF VENTILATING UNITS										
	MAINTENANCE OF VENTILATING UNI - MAINT. OF VENTILATING UNITS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW2040-JO MAINTENANCE OF SUMPIT MOTORS DEWATERING PUMPS										
	MAINTENANCE OF SUMPIT MOTORS D - MAINT. OF SUMPIT PUMPS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW2041-JO MAINTENANCE OF 2-BLOWER FANS AT POWERHOUSE										
	MAINTENANCE OF 2-BLOWER FANS A - REPAIR & MAINT. PH FANS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW2043-JO MAINTENANCE OF DAM TECHNICAL GALLERY LIGHTINGS										
	MAINTENANCE OF DAM TECHNICAL G - MAINT. DAM TECHNICAL GALLERY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW2045-JO MAINTENANCE OF DAM HINGED LEAF GATE ELECTRICAL SYSTEM										
	MAINTENANCE OF DAM HINGED LEAF - MAINT. OF DAM HINGED LEAF GATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW2047-JO MAINTENANCE OF HOUSING ELECTRICAL										
	MAINTENANCE OF HOUSING ELECTRI - REPAIR/ARRANGE ELEC. WIRING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW208-JO MAINT OF FIBER DATA NETWORK										
	MAINT OF FIBER DATA NETWORK - CONTRACT		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW215-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW215-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1										
	6 IN DIA X 20M LENGTH - PLASTIC ENGINEERING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1 - DISC GRINDING, 100MM DIA. CIRCUMFERENCE X 10MM THICKNESS X 16MM DIA. HOLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1 - ELECTRICAL/MECHANICAL HELPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1 - GALVANISED SHEET STEEL PLATE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1 - INST. & CONTROL HELPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1 - SEAL, O-RING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	BAR - FLAT, 1/2 INCH X 1 INCH X 20 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BAR ANGLE - 2 X1/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BIT TOOL - CARBIDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOLT - G.I. WITH NUT AND DOUBLE WASHER SIZE: 5/8 X 22		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW215-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1										
	CLEANER - DEGREASER, WATER SOLUBLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DETERGENT POWDER - ALL PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	DIESEL FUEL - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ELECTRODE - 6011, 1/8 INCH Ø, 2/32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ELECTRODE - STAINLESS, 3/32 INCH Ø		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GENERATOR CLEANER, SLOW DRYING - GENERATOR CLEANER, SLOW DRYING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	GLASS - CLEAR WELDING GLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLASS - DARK WELDING GLASS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLOVES - COTTON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	HAND PROTECTION GLOVES - HAND PROTECTION GLOVES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW215-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1										
	HYDRAULIC HOSE - 10000 PSI MAX. OPERATING PRESSURE, 6FT LENGTH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	HYDRAULIC OIL - NO. 68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	N95 FACE MASK - 30S PER BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PENETRATING OIL - 16OZ/CAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - B.I., SEAMLESS, SCHEDULE 40 65MM (2-9/16 ) DIA. X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	RUGS - FOR INVENTORY TAKING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TEE, PE - 3/4 - 1/2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	WELDING ELECTRODE - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 1		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW2166-JO MAINTENANCE OF DAM HEADWORKS & BOTTOM SLUICE CONTROL SYSTEM										
	MAINTENANCE OF DAM HEADWORKS & - REPAIR OF DAM SLUICE CONTROLS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
NEW222-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW222-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2										
	ACETYLENE GAS - ACETYLENE GAS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2 - ELECTRICAL/MECHANICAL HELPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2 - ELECTRODE, TORCH WELDING , BRONZE ROD, FLUX COATED, OXY-ACETYLENE, PREMIUM & GEN. PURPOSE, TENSILE S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2 - FLANGE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2 - INSTRUMENTATION & CTRL HELPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2 - OIL, TRANSFORMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	COATING - COLD GALVANIZING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	COATING - STAINLESS STEEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW222-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2										
	ELBOW - 2 STAINLESS BRONZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FITTING - TUBE, STAINLESS STEEL, SUS 316, 37 DEG., FLARED 1/4 W/ NUT SLEEVES, TRIPLE LOCK UNION, PN-4HBTX-SS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1
	GLOVES - ELECTRICAL, RUBBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUBE OIL FILTER CARTRIDGE - FOR 600KW PERKINS, SAKURA, FC-1805		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	LUBRICANT - HYDROTUR AWX68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	LUBRICANT - OIL,GEAR,FULL SYSTHETHI		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	OXYGEN - REFILL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PUTTY, STEEL FILLED - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	TAPE, TEFLON - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW222-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 2										
	TUBE - COPPER FOR ACU, 5/8 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
NEW2225-JO HAULING OF SILT FROM TEMPORARY TO PERMANENT DISPOSAL AREA										
	HAULING OF SILT FROM TEMPORARY - MAINT. OF CLEANING/HAULING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW23-JO DREDGING / MAINTENANCE OF LOWER RESERVOIR AND SURGE POOL										
	DREDGING / MAINTENANCE OF LOWE - DREDGING OF SURGE POOL		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	6
NEW24-JO MAINTENANCE OF AIRCONDITIONING UNITS AT ADMIN BLDG AND PH										
	MAINTENANCE OF AIRCONDITIONING - MAINT OF A/C AT ADMIN BLDG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
NEW3004-JO MAINTENANCE/PAINTING OF GUARD RAILS ALONG POWER CHANNEL										
	MAINTENANCE/PAINTING OF GUARD - REPAINTING OF GUARD RAILS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW303-JO MAINTENANCE OF SPILLWAY GATES 1 TO 7 BRAKES										
	MAINTENANCE OF SPILLWAY GATES - REPAIR OF SWG GATES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW3032-JO MAINT. OF LIFTING DOCK/STEEL BOAT DRYDOCKING										
	MAINT. OF LIFTING DOCK/STEEL BOAT DRYDOCKING - MAINT. OF LIFTING DOC/STEEL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW3033-JO MAINT. OF PE BOAT, 2 UNITS AND ACCESSORIES										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW3033-JO MAINT. OF PE BOAT, 2 UNITS AND ACCESSORIES										
	MAINT. OF PE BOAT, 2 UNITS AND ACCESSORIES - MAINT OF PE BOAT, 2 UNITS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW3035-JO MAINTENANCE OF FIRE ALARM/DETECTION/SUPPRESSION SYSTEM										
	MAINTENANCE OF FIRE ALARM/DETECTION/SUPPRESSION SYSTEM - MAINT OF FIRE ALARM SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW3041-JO REGISTRATION/CALIBRATION OF GPS GNSS RTK										
	REGISTRATION/CALIBRATION OF GPS GNSS RTK - CALIBRATION OF GPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW3042-JO MAINTENANCE OF FLOW METERS (DOMESTIC WATER SOURCE)										
	MAINTENANCE OF FLOW METERS (DOMESTIC WATER SOURCE) - MAINT OF DOMESTIC WATER SOURCE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW3043-JO UNDERWATER SEALING OF INTAKE GATES (PMS OF GENERATING UNIT 2)										
	UNDERWATER SEALING OF INTAKE GATES (PMS OF GENERATING UNIT 2) - UNDERWATER SEALING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW3044-JO UNDERWATER SEALING OF INTAKE GATES (PMS OF GENERATING UNIT 3)										
	UNDERWATER SEALING OF INTAKE GATES (PMS OF GENERATING UNIT 3) - UNDERWATER SEALING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW306-JO REBABBITTING OF GENERATOR GUIDE BEARING										
	REBABBITTING OF GENERATOR GUIDE - REBABBITTING OF BEARINGS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
NEW307-JO REPAINTING OF PLANT STRUCTURES AT POWERHOUSE & DAM AREA										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW307-JO REPAINTING OF PLANT STRUCTURES AT POWERHOUSE & DAM AREA										
	REPAINTING OF PLANT STRUCTURES - REPAINT STRUCTURES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW308-JO MAINTENANCE OF HEAT EXCHANGER										
	MAINTENANCE OF HEAT EXCHANGER - MAINT OF HEAT EXCHANGER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	5
NEW33-JO MAINTENANCE OF LUBE OIL PURIFIER										
	MAINTENANCE OF LUBE OIL PURIFI - INST. OF INSULATION STORAGE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
NEW42-JO MAINTENANCE OF BRAKE RUNNER PLATE										
	MAINTENANCE OF BRAKE RUNNER PLATE - REPAIR OF HYDRAULIC JACKS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
NEW44-JO MAINTENANCE OF POWER CHANNEL EMBANKMENT										
	MAINTENANCE OF POWER CHANNEL EMBANKMENT - MAINT OF PC EMBANKMENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW444-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3										
	ACETONE - INDUSTRIAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	ACETYLENE GAS - ACETYLENE GAS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	ADHESIVE - CYANOACRYLATE, INSTANT BONDING DEVCON/LOCTITE / THREEBOND 1305		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW444-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3										
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3 - ELECTRICAL /MECHANICAL HELPER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3 - INSTRUMENTN. & CONTROL HELPER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3 - O-RING CORD, PREFORM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3 - OIL, TRANSFORMER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
	BEARING - GENERATOR BEARING, 6316 DDUCMAS2S, FOR 750KW MITSUBISHI, WITH STEEL SEAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	BOLT - ANCHOR BOLT, ASSORTED SIZES. FOR 50T CRANE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
	COATING - COLD GALVANIZING		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	DEGREASER, WATER SOLUBLE - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	DENATURED ALCOHOL - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	DETERGENT - POWDER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW444-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3										
	DIESEL FUEL - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	ELECTRICAL TAPE - PLASTIC		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	GASKET, SILICONE, HI-TEMP, PRO SEAL - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LAMP - INFRARED 250W, 220V		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	OXYGEN - REFILL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAD, SCRUBBING - GOOD QUALITY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	RUBBER SEAL - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	6
	SACK - ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	THINNER, INSULATING - VARNISH 1500		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	VARNISH, ELECTRICAL - CLEAR 9700		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW444-JO ANNUAL PREVENTIVE MAINTENANCE SCHEDULE OF UNIT NO. 3										
	WIRE - STRANDED, THHN/THWN NO. 5.5 MM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	WIRE - WIRE,STRANDED,#12AWG THW		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
NEW45-JO MAINTENANCE OF POWER CHANNEL ACCESS ROAD										
	MAINTENANCE OF POWER CHANNEL A - GRAVELLING ON ACCESS ROAD-PC		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW46-JO MAINTENANCE OF NATAYLAN BOX CULVERT CREEK										
	MAINTENANCE OF NATAYLAN BOX CU - MAINT OF BOX CULVERT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW47-JO MAINTENANCE OF POWERHOUSE ROOFDECK & DAM										
	MAINTENANCE OF POWERHOUSE ROOFDECK & DAM - MAINT OF PH ROOFDECK & DAM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW48-JO REPAIR OF LIVING QUARTER										
	- REPAIR OF LIVING QUARTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW509-JO MAINTENANCE OF COMMUNICATION EQUIPMENT										
	MAINTENANCE OF COMMUNICATION E - MAINT OF HW & BSG CTRL SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
NEW52-JO MAINTENANCE OF LIGHTING FACILITIES										

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW52-JO	MAINTENANCE OF LIGHTING FACILITIES									
	MAINTENANCE OF LIGHTING FACILI - MAINT OF LIGHTING FACILITIES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW53-JO	MAINTENANCE OF PLANT ELECTRICAL SYSTEMS									
	MAINTENANCE OF PLANT ELECTRICA - MAINT OF PLANT ELECTRICAL SYS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW54-JO	MAINTENANCE OF PLANT MECHANICAL SYSTEMS									
	MAINTENANCE OF PLANT MECHANICA - MAINT OF PLANT MECHANICAL SYS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW56-JO	REPAIR OF HOUSING ELECTRICAL SYSTEM									
	REPAIR OF HOUSING ELECTRICAL SYSTEM - REP. OF BREAKERS & ETC.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
NEW6-JO	MAINTENANCE OF SECURITY FENCES									
	MAINTENANCE OF SECURITY FENCES - MAINT. OF SEC. FENCES		NO	NP-SMALL VAL PROC	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
NEW607-JO	MAINTENANCE OF CCTV									
	MAINTENANCE OF CCTV - MAINT OF CCTV		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
NEW62-JO	MAINTENANCE OF INTAKE GATE CONTROL SYSTEM									
	MAINTENANCE OF INTAKE GATE CONTROL SYSTEM - MAINT OF PIG CONTROL SYSTEM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW63-JO	MAINTENANCE OF FIBER OPTIC BACKBONE									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW63-JO	MAINTENANCE OF FIBER OPTIC BACKBONE									
	MAINTENANCE OF FIBER OPTIC BACKBONE - MAINT OF FO BACKBONE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3
NEW70-JO	MAINTENANCE OF HIGH BAY LIGHT AT DAM									
	MAINTENANCE OF HIGH BAY LIGHT - APPLICATIONS OF CHEMICAL/POWDE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW710-JO	MONITORING AND MANAGEMENT OF PULANGI RIVER QUALITY									
	MONITORING AND MANAGEMENT OF P - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW712-JO	MONITORING AND MANAGEMENT OF HAZARDOUS WASTE									
	MONITORING AND MANAGEMENT OF H - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW714-JO	MONITORING AND MANAGEMENT OF DRINKING WATER QUALITY									
	MONITORING AND MANAGEMENT OF D - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW74-JO	MAINT./INSTALLATION OF SAFETY/WARNING/CAUTION EMERGENCY LIGHTS									
	MAINT./INSTALLATION OF SAFETY/WARNING/CAUTION EMERGENCY LIGHTS - MAINT. OF EMERGENCY LIGHTS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
NEW78-JO	MAINT OF LEGACY PROGRAMS & APPLICATIONS									
	MAINT OF LEGACY PROGRAMS & APP - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW822-JO	MAINTENANCE OF REVERSE OSMOSIS AND MULTI -MEDIA FILTER FACILITY									

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW822-JO MAINTENANCE OF REVERSE OSMOSIS AND MULTI-MEDIA FILTER FACILITY										
	MAINTENANCE OF REVERSE OSMOSIS - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW823-JO MANAGEMENT OF ECOLOGICAL SOLID WASTE										
	JOB ORDER - MATERIALS - BAR, REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 10MM DIA. X 6M		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - BAR, REINFORCING, ROUND, (DEFORMED) STRUCTURAL STEEL, ASTM A615 SIZE: 12MM DIA. X 6M		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - BOARD, FIBER CEMENT 1/4 X 4' X 8' HARDIFLEX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - C-PURLINS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - CEMENT, CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - G.I. CORRUGATED SHEET		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - LIGHT, SPOT, HALOGEN, RECHARGEABLE, CANDLE POWER, LOCKING TRIGGER SWITCH, RUBBER PISTOL GRIP		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - OUTLET, CONVENIENCE TWO GANG, 220V		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW823-JO MANAGEMENT OF ECOLOGICAL SOLID WASTE										
	JOB ORDER - MATERIALS - PAINT, ACRYLIC, PERMACOAT GLOSS LATEX THALO GREEN		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - PAINT, LATEX, MARINE WHITE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - SIGNAGES, SAFETY, PHOTOLUMINISCENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - SWITCH, 2-GANG W/ PLATE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - WELDING ROD		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - WIRE, CYCLONE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	JOB ORDER - MATERIALS - WIRE, MAGNET, COPPER, (180 DEG. C), HEAVY INSULATION, HEAVY ARMORED, AIW CLASS H AWG #12		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MANAGEMENT OF ECOLOGICAL SOLID - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW84-JO MAINTENANCE/REFILLING OF FIRE EXTINGUISHERS										
	MAINTENANCE/REFILLING OF FIRE - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW87-JO MAINTENANCE OF EXHAUST FAN GENERATING COOLER										

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
JOB ORDER										
NEW87-JO	MAINTENANCE OF EXHAUST FAN GENERATING COOLER									
	MAINTENANCE OF EXHAUST FAN GEN - REPAIR OF SHAFT SLEEVE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
NEW93-JO	MAINTENANCE OF SAFETY SIGNAGES WITHIN PLANT AND DAM PREMISES									
	MAINTENANCE OF SAFETY SIGNAGES - CONTRACT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW94-JO	REPAIR/REWINDING OF DAMAGED MOTORS									
	REPAIR/REWINDING OF DAMAGED MO - REPAIR OF INSULATION		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
NEW95-JO	MAINTENANCE OF FIRE FIGHTING EQUIPMENT, ACCESSORIES									
	MAINTENANCE OF FIRE FIGHTING E - CONTRACT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
NEW98-JO	MAINTENANCE OF CURB/HUMPS WITHIN PULANGI IV HEP									
	MAINTENANCE OF CURB/HUMPS WITH - REPAINTING FOR SAFETY		NO	NP-SMALL VAL PROC	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
NEW99-JO	MAINTENANCE OF COMPUTERS & IT EQUIPMENT									
	MAINTENANCE OF COMPUTERS & IT EQUIPMENT - REPAIR OF COMPUTERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
JOB ORDER - TOTAL							39,475,511.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
MAINTENANCE OF BUILDING										
	BLOCK - CONCRETE, HOLLOW (CHB) 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOARD - PLYBOARD, ORDINARY 3/4 X 4' X 8'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRUSH - PAINT, ROLLER, W/ HANDLE 8		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CEMENT - PREMIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOOR KNOB - DOOR KNOB HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FITTING - COUPLING, PIPE, CAST BRONZE, 150 LBS., SOLDER JOINT, 3/4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NAIL - COMMON NAIL 2 - 1/2 INCH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NAIL - COMMON WIRE 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
MAINTENANCE OF BUILDING										
	PAINT - ENAMEL, QUICK DRYING (QDE) BATTLESHIP GRAY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAINT - ENAMEL, QUICK DRYING (QDE) CHOCOLATE BROWN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - GLOSS LATEX, WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX TILE RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - QUICK DRYING ENAMELWHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLYWOOD - 1/4 MARINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROOF - G.I. CORRUGATED GAGUE 26 X 3' X 12' PREPAINTED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROOF SEALER - VULCASEAL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	STEEL BAR - 10 MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
MAINTENANCE OF BUILDING										
	STEEL BAR - 12 MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MAINTENANCE OF BUILDING - TOTAL								313,945.00		
MAINTENANCE OF LAND										
	BRUSH CUTTER - 2 STROKE MOTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PREMIUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FEEDS - FISH, GROWER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FEEDS, DAWA - FOR LOVE BIRDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FERTILIZER - 14-14-14, 50 KILOS/SACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GARDEN HOSE - 5/8 DIA, 25 METERS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSECTICIDES - AEROSOL TYPE NET CONTENT 600ML MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAND - RIVER WASHED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
MAINTENANCE OF LAND										
	SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WHEEL BARROW - WHEEL-13 INCH X 3.00-8 AIR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MAINTENANCE OF LAND - TOTAL								208,520.00		
MATERIALS AND EQUIPMENT										
	APRON - WELDING APRON,SPLIT LEATHER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AAA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CHAIR, SWIVEL - SOFT CUSHION, LEATHER COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CUTTER - GRASS, HD, SCISSOR TYPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HAND TOOLS - EXTENSION SCREWDRIVER DRILL BIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
MATERIALS AND EQUIPMENT										
	REFRIGERATOR - CAPACITY 5.8CU.FT.,1154X522X560MM, 98WATTS, SINGLE DOOR, SEMI AUTO DEFROST, LED LIGT,85W, DOUBLE WALL NET EEF:248		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WELDING GLOVES - RUBBERIZED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>252,535.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALCOHOL - ISOPROPHY 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	AMLODIPINE - 5 MG , 100 TABS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	ANTACID - GASTRIC ACID NEUTRALIZER 300MG/200MG CHEWABLE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	ATENOLOL - BETA ADRENOCEPTOR BLOCKER ANTI-HPN & ANGINA 20MG/TABLET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BETAMETHASONE+GENTAMYCIN - CREAM, 5G		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
 Purchase Requisition schedule of submission:  
 Priority 1 - October 1 to 30, 2021  
 Priority 2 - April 1 to May 15, 2022  
 Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
 PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CAPTOPRIL - ACE INHIBITOR, FOR CVD TREATMENT 25MG CAPOTEC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CELECOXIB - ANTI-INFLAMMATORY/ANTIRHEUMATIC 200MG CELEBREX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETERIZINE - TABLET 10MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLIP - PAPER, GEM TYPE, 32MM, 100S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CONTINUOUS FORM - CARBONLESS, 2 PLY, 280 X 378MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	COTRIMOXASOLE SUSPENSION 60ML - COTRIMOXASOLE SUSPENSION 60ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DIFFLAM - LOZENGES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DISINFECTANT - CONCENTRATED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FASTENER - PAPER , METAL/PLASTIC, 50 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - MOROCCO/FANCY, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - FLUORESCENT, YELLOW/GREEN/PINK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MASK - DISPOSABLE TYPE, 20PCS./BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - ERYTHROMYCIN, TAB. 500MG., 100'S		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MEDICINE - METOCLOPRAMIDE, 10MG./ML., 2ML, 1'S		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	MEDICINE - PHENYLPROPANOLAMINE+CHLORPANAMINE, MATTEE, CAP. 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SALBUTAMOL, NEBULE, 2ML., 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MEFENAMIC ACID - 250 MG CAPSULE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTI-VITAMIN, B1, B2, B6, B12,VIT C, VIT E - SUPPLEMENT 100S/BOX HEMARATE, 100S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NEUROBION - B-COMPLEX, MULTIVITAMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OINTMENT - INTERTULLE, FUSIDATE SODIUM, 2% OINTMENT GAUZE, 10 X 10, 10;S		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAPER - BOND, SUBS. 20, LONG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - FOR CERTIFICATE, SHORT SIZE, 10 PCS./PACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, 210MM X 297MM (A4) 70GSM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTI-PURPOSE, LEGAL SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - GEL TYPE, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - FOR STANDARD STAPLER, NO. 23/10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	STAPLE WIRE - STANDARD #35, 5000S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - MASKING, 24MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - PACKAGING, 60MM, 50 METERS LENGTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TELMISARTAN - 20MG, TABLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VARIOUS MULTIVITAMINS AND MINERALS - SEE ATTACHED SPECIFICATIONS / DETAILS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL					291,975.00					
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT										
	BIT - DRILL , HIGH SPEED STEEL, RIGHT HAND DRILL 4.5MM DIA.GERMANY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DUCT TAPE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAND TAP - HIGH SPEED STEEL STRAIGHT FLUTE GROUND THREAD CONSIST OF TAPPER PLUG AND BOTTOMING PER SET SIZE: 9/16 - 12 NC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINTENANCE-COMMUNICATION EQUIPMENT - TOTAL					111,000.00					
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER FOR HP - COLOR LAZER JET JET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - BLACK DCP 300 BROTHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - BROTHER LC67HYBK, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - BROTHER MCF-8910DW MONOCHROME ALL IN ONE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - BROTHER, LC57M, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK CARTRIDGE - BROTHER, LC57Y, YELLOW		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	INK CARTRIDGE - EPSON C13T032390, MAGENTA, FOR PRINTER STYLUS C80		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1
	INK CARTRIDGE - EPSON C13T112190, BLACK, FOR PRINTER STYLUS PHOTO R270/290/390, RX590, STD CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, CYAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK REFILL - EPSON L210 SERIES, MAGENTA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK TONER - HP PRINT CARTRIDGE # 35A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	KEYBOARD - KBS-110, USB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MOUSE - WIRELESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL									311,440.00	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
RENTAL										
	PHOTO COPIER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
RENTAL - TOTAL								48,000.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BELT - POWER STEERING, MD185964L MITS. L200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BIT - DRILL, CARBIDE TIPPED, TWIST DRILL W/ TAPER SHANK SIZE: 9.5MM		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	BRAKE SHOE - LEFT & RIGHT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLUTCH DISC - CLUTCH DISC		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CLUTCH MASTER - DIESEL ENGINE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	COOLANT - ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CYLINDER KIT - BRAKE MASTER PNMR307963		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	EARLY WARNING DEVICE SET - COMMON		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	FUEL FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	HAND TOOLS - 3/4 INCH DRIVE SOCKET WRENCH SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	JOINT - CROSS, FOR PAJERO 4D56 ENGINE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LAMP - FOG LAMP ASSY		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	LUBRICANT - ENGINE OILSAE 40 BN 10		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL FILTER - OIL FILTER		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	TIRE - TUBELESS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	VEHICLE TIRES - 195 R14, 8 PLY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WRENCH - COMBINATION 17 PCS/SET SIZE 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 & 22MM		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>433,302.00</b>		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
TRAINING AND EDUCATION										
	GOVERNMENT RULES AND REGULATIONS, PSME - ELECTRICAL & MECHANICAL SEMINARS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
TRAINING AND EDUCATION - TOTAL								25,000.00		
WORK ORDER										
	INSTALLATION OF 480VOLT SUPPLY AT PH-TURBINE AREA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	INSTALLATION OF VIDEOWALL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2,0
	REHAB OF AIR COMPRESSOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF HYDRAULIC ACTUATOR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF ELECTRICAL FACILITIES @ ADMIN OFFICE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF GOVERNOR SYSTEM OF UNIT #3		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF ELECTRIC MOTOR OF SPILLWAY GATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
WORK ORDER										
	REHAB OF HYDRAULIC EQUIPMENT @ POWER INTAKE GATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF MOBILE CRANE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF MOTORS, VARIOUS RATING		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	UPGRADING OF INFLOW MONITORING AT BUSCO BRIDGE		YES	PUBLIC BIDDING	03/21/2022	04/16/2022	06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
	REHAB OF TRASH RAKE AT POWER INTAKE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF GENERATOR SET		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF 3 EXHAUST FANS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF AIR HANDLING UNIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REHAB OF SUBMERSIBLE PUMP AT SUMP PIT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u></b>										
WORK ORDER										
	INSTALLATION OF STAIRNOSING LUMINAIRE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	4
	REFURBISHMENT OF BOARD ROOM AND SECRETARYS AREA		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
	INSTALLATION OF CCTV AT DAM AND SURGE POOL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
	INSTALLATION OF FIBER REINFORCEMED PLASTIC STEEL GRATING AT INTAKE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
	FAB./INST. OF PARKING AREA NEAR MAINGATE - FAB./INST. OF PARKING AREA NEAR MAINGATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	REPLACEMENT OF TUBES FOR HEAT EXCHANGER (SHELL & TUBES) - REPLACEMENT OF TUBES FOR HEAT EXCHANGER (SHELL & TUBES)		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0
	UPGRADING OF FIREWALL - UPGRADING OF FIREWALL		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1,0
	INSTALLATION OF PERMANENT MONUMENTS - INSTALLATION OF PERMANENT MONUMENTS		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	2
	INSTALLATION OF DIGITAL SIGNAGE - INSTALLATION OF DIGITAL SIGNAGE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
MINDANAO GENERATION										
<u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u>										
<u>6645014 - PULANGUI IV-AGUSAN-TALOMO MAINTENANCE</u>										
WORK ORDER										
	FAB./INST. OF WATER SAMPLING POINT PLATFORMS - FAB./INST. OF WATER SAMPLING POINT PLATFORMS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	4
					WORK ORDER - TOTAL		23,250,000.00			

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021      GAA-2022 - Non-OMA

Priority 2 - April 1 to May 15, 2022      PSALM-2022 - OMA

Priority 3 - May 16 to June 15, 2022



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
ATHLETICS AND EDUCATION										
	BALL, BASKETBALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SPORTSFEST UNIFORM - 9 PERSONNEL @ 1500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
ATHLETICS AND EDUCATION - TOTAL								19,500.00		
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	LUBRICANT - MULTI-GRADE ENGINE OILSAE 15W40 DELO GOLD, REMULLA X, PETTRON REV-X		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								551,550.00		
MAINTENANCE OF BUILDING										
	ANGLE BAR - 3/16 INCH X 1 INCH X 1 INCH X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, W/ HANDLE 7		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	C-PURLINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
MAINTENANCE OF BUILDING										
	CONTACT CEMENT - ALL-PURPOSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CYCLONE WIRE - 50MM MESH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET, LAVATORY - DIA 1/2 INCH STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GATE VALVE - GI 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LUMBER - GOOD (GMELINA/TANGUILE/APITONG/YAKAL/LAWAAN), ROUGH 2 X 4 X 14'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	P.E. PIPE - 1 INCH DIA.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - GLOSS LATEX PAINT IVORY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - GLOSS LATEX WHITE, 4 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT THINNER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PIPE - G.I., SCH. 40 1/2 DIA.X 20'		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:  
Purchase Requisition schedule of submission:  
Priority 1 - October 1 to 30, 2021  
Priority 2 - April 1 to May 15, 2022  
Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
MAINTENANCE OF BUILDING										
	PIPE - PE, FLEXIBLE, POLYETHELYN, FOOD GRADE, BLUE COLOR, 3/4 INCH SIZE; 13.MM THICK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUMBING MATERIALS - G.I. ELBOW 1 - 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUMBING MATERIALS - G.I. NIPPLE 2 INCH DIA X 6		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PLUMBING MATERIALS - G.I. TEE 1 - 1/2 INCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCREEN - MOSQUITO SCREEN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TAPE, TEFLON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIE WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VARNISH - LACQUER, SANDING SEALER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WATER CLOSET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIRE - CHICKEN WIRE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
MAINTENANCE OF BUILDING										
	WIRE - CYCLONE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
MAINTENANCE OF BUILDING - TOTAL								488,050.00		
MATERIALS AND EQUIPMENT										
	CONTAINER - WATER, PLASTIC, 20 LTRS. CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISPENSER SPRAY - MANUAL PUMP TYPE FOR DISINFECTANT PLASTIC 4 LITERS CAPACITY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HACKSAW WITH BLADE - HEAVY DUTY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	HAMMER - CLAW, DURABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POLO SHIRT - WITH EMBROIDERED LOGO OF NPC		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SEAT COVER - LEATHER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
MATERIALS AND EQUIPMENT										
	TSHIRT - (WITH PRINT LOGO AND COLLAR)		NO	NP-SMALL VAL PROC	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>263,911.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	AMOXICILLIN - 500 MG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - DRY CELL, AA, 1.5 VOLTS ALKALINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BOOK - RECORD JOURNAL, HARDBOUND, 2 COLUMNS, DOUBLE ENTRY LEDGER, 300 PAGES, #85		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CARBOCISTEINE - MUCOLYTIC, FOR WET COUGH 500MG SOLMUX		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	CASHBOOK - OFFICIAL 50PP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEFUROXIME - 500MG 24S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIP - BINDER, BACKFOLD, 50MM (2 )		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	DATA FILE BOX - MADE OF CHIPBOARD, WITH CLOSED ENDS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOCUMENT BAG		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	ENVELOPE - MAILING WITH NPC LETTERHEAD, WHITE BOND WITH GLASSINE WINDOW, 106MM W X 242MM L, 500 PCS/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FOLDER - LONG, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - PRESSBOARD, PLAIN, LEGAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - SHORT, KRAFT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER, LEVER ARCH FILE - 2 INCH WITH RING BINDER AND METAL, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LIQUID BLEACH - CLOROX 3.33 LITER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	LOSARTAN - 100MG, 100 TABS.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MASK - SURGICAL, EARLOBE, 50'S/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - AIMG+SEMITHICONE, TABLET, 80'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SALBUTAMOL, NEBULE, 2ML., 30'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - SIMVASTATIN, 20MG., CAP., 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS - SUPPLEMENT 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTIVITAMINS + MINERAL, WITH IRON - SUPPLEMENT 100 PCS/BOX STRESSTAB		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	NA ASCORBATE - 100 TABS.		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	NEUROBION - B-COMPLEX, MULTIVITAMINS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	NOTE PAD - 2 X3 , 100 SHEETS/PAD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - BOND, PREMIUM GRADE, LEGAL SIZE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - PARCHMENT, 100 SHEETS/PACK		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	PAPER - PARCHMENT, A4 SIZE, 80 GSM,100SHEETS/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PARACETAMOL+PHENYLPROPANOLAMINE - 500MG/CAP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PEN - BALLPOINT, FINE, 0.5MM, BLUE/BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	POST-IT NOTE - (SIGN HERE), FLAG, 1 X 1.71 INCH , 50FLAG/PACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PROSTHO BURS - DIAMOND FOOTBALL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SALMETEROL - BRONCHODILATOR, ANTI-ASTHMATIC & COPD 120 ACTUATIONS, INHALER 25/125 SERETIDE		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SIGN PEN - 0.7 MM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	VITAMIN E, 500 - SUPPLEMENT 100/BOX LECIT E		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								491,525.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	HARD DISK DRIVE - INTERNAL NAS 8TB		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	1
	INK - BLACK, 100ML, EPSON REFILL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	INK TONER - HP PRINT CARTRIDGE # 35A		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - KBS-110, USB		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MOUSE - WIRELESS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE410A, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE411AC, CYAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE412A, YELLOW		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
OPERATION AND MAINTENANCE - COMPUTERS										
	TONER CARTRIDGE - HP LASERJET COLOR PRINTER 400, CE413A, MAGENTA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL								231,260.00		
OTHER OUTSIDE SERVICES										
	- ADDITIONAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	- DREDGING OPERATOR		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	1,7
	- ENGINEER II (5) INFORMATION ASSISTANT I (3)		YES	PUBLIC BIDDING	10/19/2021	11/14/2021	01/17/2022	02/02/2022	PSALM-2022 - P1	4,2
	- INFORMATION ASSISTANT I		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
OTHER OUTSIDE SERVICES - TOTAL								6,987,780.00		
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - TOYOTA HIACE COMMUTER PASSENGER VAN MODEL 2018		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BEARING - RELEASE, FOR PAJERO 4D56 ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRAKE SHOE LINING - MITSUBISHI ELF TRUCK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	BULB - SINGLE CONTACT 24V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLUTCH - CLUTCH BOOSTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLUTCH ASSEMBLY - CLUTCH ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CLUTCH LINING - MITSUBISHI L300		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CYLINDER - WHEEL CYLINDER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DOOR CLOSER - D0OR CLOSER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ELEMENT - AIR CLEANER, MD620109 MITS. L200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FUEL FILTER - FUEL FILTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LAMP - HEADLAMP, HEADLIGHT + AC CHARGER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SHOCK ABSORBER - SHOCK ABSORBER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	SWITCH - WINDOW SWITCH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIE ROD END - RIGHT, FOR PAJERO 4D56 ENGINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TIRE, TUBELESS - 185/80 R14 95S, 6 PLY FOR MITSUBISHI ADVENTURE GLX DIESEL MODEL 2006		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WIPER BLADE ASSEMBLY - WIPER BLADE ASSEMBLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
<b>REPAIRS &amp; MAINTENANCE OF TRANSPORT VEHICLES - TOTAL</b>								<b>286,917.00</b>		
<b>SPARES</b>										
SPARE PARTS - ELECTRICAL										
	AUTO RECLOSER		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	1,9
	BALL VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	BEARING - SPHERICAL ROLLING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	BRAKE KIT - EASY MAGNETIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA

PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
SPARES										
SPARE PARTS - ELECTRICAL										
	BUCHOLZ, PROTECTION RELAY - TRANSFORMER RELAYS		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	4,4
	BUSHING CURRENT TRANSFORMER, HIGH VOLTAGE SIDE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	8,0
	CABLE, POWER, 3 CONDUCTOR		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	5
	CARBON SEAL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	CENTRIFUGAL PUMP, 5 X 4 SUNCTION & DISCHARGE, 500		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	DISTRIBUTION TRANSFORMER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	ELECTRONIC CONTROL MODULE - ELECTRONIC MODULE FOR RECTIFIER/INVERTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0
	FILTER - STAINLESS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	7
	FLOW INDICATOR - TRANSFORMER OIL FLOW INDICATOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	GATE VALVE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>										
SPARES										
MECHANICAL SPARE PARTS										
	GAUGE - THROUGHPUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	GOVERNOR OIL PUMP W/ MOTOR		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	6.4
	LUBE OIL FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	PAD, BRAKE GENERATOR 10 W X 20 L X 1/2 T - BRAKE PAD ORIGINAL MATERIAL, AS PER SAMPLE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9
	PIN, SHEAR		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1.0
	POLE, STEEL, 60 FT, TYPE 3D - SEGMENTED POLE		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	2.2
	PRESSURE REGULATING VALVE - 10 BARS, 4 BARS OUTPUT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1.0
	PRESSURE RELIEF DEVICE - PRD		YES	PUBLIC BIDDING	03/02/2022	03/28/2022	05/31/2022	06/16/2022	PSALM-2022 - P2	3.0
	RIVET - COPPER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3
	ROLLER GUIDE - COMPLETE INCL. ITEM 026, 038, 051, 063, 923		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1.0

Note:

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			
<b>MINDANAO GENERATION</b>											
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>											
<b><u>6645117 - OM-PULANGUI IV-AGUSAN-TALOMO HE POWER PL</u></b>											
SPARES											
MECHANICAL SPARE PARTS											
	RUBBER SEAL - FOR BULKHEAD GATE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	9	
	SHAFT, DRIVING - PULLEY		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0	
	THYRISTOR BRIDGE - FOR EXCITATION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0	
	TRANSFORMER - LIGHTING, FOR POWERHOUSE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1,0	
	TURBINE WICKET GATE BUSHING - LOWER PORTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0	
	WICKET GATE BUSHING - UPPER PORTION		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	1,0	
	WIRE ROPE, VARIOUS SIZES - FOR DRAFT TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8	
SPARES - TOTAL											47,314,023.00

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS										
	DIESEL FUEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	3
	OIL - ENGINE, FOR DIESEL, 15W-40		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	2
GASOLINE, DIESOLINE, AVIATION FUEL & LUBRICANTS - TOTAL								602,278.00		
<b>JOB ORDER</b>										
1-OP	OPERATION & MAINTENANCE - PLANT									
	ANNUAL P.E. - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	CABINET - STEEL, LATERAL, 4 LEVEL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	DEGREASER - OIL CLEANER ENVIRONMENT FRIENDLY		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	ELECTRIC BILLS - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	GENERATOR CLEANER - SLOW DRYING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	5
	GLOVES - TUNGSTEN INERT GAS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INSULATING VARNISH - RED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	3

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
JOB ORDER										
1-OP OPERATION & MAINTENANCE - PLANT										
	INSULATING VARNISH - RED, AEROSOL, 20 OZ/CAN, DRY TIME = 15 MIN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	OIL - HYDRAULIC ISO VG 68		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	OIL - HYDRAULIC, ISO VG 32		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
	OPERATION & MAINTENANCE - PLANT - BRUSH, CARBON		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	6
	OPERATION & MAINTENANCE - PLANT - FAN MOTOR		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PERSONAL PROTECTIVE EQUIPMENT - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	4
	POWER SUPPLY UPS - 650VA 500 WATTS INPUT/OUTPUT:220V		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RAGS - WASTE RAG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ROYAL CORD - SIZE: #12, 2 CONDUCTOR, 150 METERS/SPOOL		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	SUPPLY AND INSTALLATION OF VARIOUS MISCELLANEOUS MATERIALS & EQUIPMENT - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	8

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
JOB ORDER										
1-OP OPERATION & MAINTENANCE - PLANT										
	SUPPLY OF LABOR & MATERIALS FOR PRINTING OF NPC ID, PER NPC SPECIFICATION - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR MATERIALS & EQUIPMENT - SUPPLY OF LABOR MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
	SUPPLY OF MATERIALS FOR THE REPAIR & MAINTENANCE OF MISCELLANEOUS EQUIPMENT - OPERATION & MAINTENANCE - PLANT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	2
	THINNER - PAINT, 3 LTRS./GAL. O		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRANSFORMER OIL - DIELECTRIC STRENGH 70KV		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	9
JOB ORDER - TOTAL							8,930,550.00			
<b>MAINTENANCE OF BUILDING</b>										
	ADHESIVE - INSTANT ADHESIVE, LOCTITE 454, 20G/TUBE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	BRUSH - PAINT, ROLLER, WITH TRAY 9		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - PORTLAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FAUCET - STANDARD 1/2DIA		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
MAINTENANCE OF BUILDING										
	NAIL - COMMON WIRE 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - ENAMEL, QUICK DRYING (QDE) WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX WHITE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT - LATEX, TINTING COLOR THALO BLUE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAINT BRUSH - 4		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SCREEN - MOSQUITO SCREEN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
<b>MAINTENANCE OF BUILDING - TOTAL</b>								<b>154,281.00</b>		
MAINTENANCE OF LAND										
	AGGREGATES, SAND		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CEMENT - CONCRETE, PORTLAND 40 KG/BAG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FERTILIZER - ORGANIC		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</b>										
<b>6645126 - MINDANAO GENERATION</b>										
MAINTENANCE OF LAND										
	GASOLINE - FOR GRASSCUTTER		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
MAINTENANCE OF LAND - TOTAL								132,360.00		
MATERIALS AND EQUIPMENT										
	BLOWER/VACUUM CLEANER - TWO IN AIR CLEANING GUN AIR POWERED CAN BE OPERATED IN BLOWER AND VACUUM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CHAIR, SWIVEL - SOFT CUSHION, LEATHER COVER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FLASHLIGHT - HEAVY DUTY, LED, RECHARGEABLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	REFRIGERATOR - CAPACITY 5.8CU.FT., 1154X522X560MM, 98WATTS, SINGLE DOOR, SEMI AUTO DEFROST, LED LIGHT, 85W, DOUBLE WALL NET EEF:248		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RICE COOKER - 10-14 CUPS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SAFETY SHOES		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	
	STOVE, ELECTRIC - AUTOMATIC PIEZO IGNITION SYSTEM 100 % PORCELAIN BODY, RUBBERIZED NONSKID FOOTING		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR MATERIALS & EQUIPMENT - SUPPLY OF LABOR MATERIALS & EQUIPMENT FOR THE REPAIR & MAINTENANCE OF MV		NO	SHOPPING	03/21/2022		06/19/2022	07/05/2022	PSALM-2022 - P3	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
MATERIALS AND EQUIPMENT										
	WATER DISPENSER - HOT AND COLD		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	WORKING CLOTHES - POLO T-SHIRT AND JEANS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	1
<b>MATERIALS AND EQUIPMENT - TOTAL</b>								<b>515,750.00</b>		
OFFICE/LABORATORY AND OTHER SUPPLIES										
	ALAXAN - GEL, IBUFROFEN, 5G., 1'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ALCOHOL - RUBBING 70% ETHYL 500ML		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	AMOXICILLIN - PENICILLIN ANTIBIOTIC 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ATENOLOL - BETA ADRENOCEPTOR BLOCKER, ANTI-HPN & ANGINA 50MG. THERABLOC		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BANDAGE - STERILIZED, 4 X 4		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BATTERY - ALKALINE, SIZE AA		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BOOK - RECORD, 500 PAGES, SMYTHE SEWN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA





NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	CEFALEXIN MONOHYDRATE - RESPIRATORY & URINARY TRACT INFECTIONS 250MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	CETERIZINE - TABLET 10MG		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLIPBOARD - #120		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CLOPIDOGREL BISULFATE - ANTICOAGULANTS, ANTIPLATELETS & FIBRINOLYTICS 75MG NOKLOT, NORPLAT,		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	CORRECTION TAPE - DISPOSABLE, USABLE LENGTH OF 6 METERS (MIN), 5MM WIDTH		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	DICYCLOVERINE - ANTISPASMODIC, ANTICHOLINERGICS 20 MG, TABLET		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DISINFECTANT - SOLUTION 500 ML/BOT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	ENVELOPE - DOCUMENTARY, 10 X15 , 500S/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	EYEWASH - EYESALINE SOLVENT		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FERROUS SULFATE - SUPPLEMENT 500MG		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	FLU (INFLUENZA) - VACCINE 0.5 ML/AMP.		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FOLDER - TAGBOARD, A4 SIZE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	FORM - COMPUTER CONTINUOUS, 3 PLY, 11 X 14-7/8, 500 SETS/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	HYOSIN-N-BUTYLBROMIDE+PARACETAMOL - ANTI-SPASMODIC 500MG BUSCOPAN PLUS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - COLOR BLACK MODEL CE-315150 FOR AMANO STAMPING DATER MACHINE, MODEL PIX-200		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK CARTRIDGE - HP CN692AA(HP 704), BLACK, FOR HP INK ADVANTAGE 2010 K010A1, INK ADVANTAGE ALL-IN-ONE 20601 K110A		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LACIDIPINE - CALCIUM CHANNEL BLOCKER, FOR HTN / CVD TREATMENT 4MG LACIPIL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	LOPERAMIDE HCL - FOR DIARRHEA 2MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LOSARTAN +HCL - ARB, ANTI-HPN 50MG LOZARTAN		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MARKER - PERMANENT, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - ALUMINUM HCL., 120ML., 1'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - CIPROFLOXACIN, 500MG., TABLET, 50'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEDICINE - DECOLGERN, PHENYLEPROPANOLAMINE + CHLORPENAMINE + PARACETAMOL, TAB., 100'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - ERYTHROMYCIN, TAB. 500MG., 100'S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MEDICINE - SODIUM ASCORBATE, CAPSULE, 100'S		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MEFENAMIC ACID - NSAID 500MG 100/BOX		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	METFORMIN - 500MG 100 TABS		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MULTI-VITAMIN, B1, B2, B6, B12,VIT C, VIT E - SUPPLEMENT 100S/BOX HEMARATE, 100S		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	MULTIVITAMINS - SUPPLEMENT 100/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	MUPIROCIN - ANTIBIOTIC 5G TOPICAL CREAM BACTROBAN		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	NEEDLE - DENTAL TERUMO, G27, SHORT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	OPHTHALMIC OINTMENT - OXYTETRACYCLINE HCL 5MG, POLYMYXIN B SULPHATE 10,000 U		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	PAPER - MULTICOPY, GSM 80, 210MM X 297MM (A4)		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PAPER - MULTICOPY, GSM 80, SIZE A3		NO	NP-AGENCY TO AGENCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	PARACETAMOL - PAIN RELIEVER 500MG, 100/BOX		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	PEN - BALLPOINT, FINE, 0.7MM, BLUE/BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	POVIDONE IODINE - ORAL GARGLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	RIBBON - RIBBON FOR AMANO 4746 DATE AND TIME STAMP MACHINE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OFFICE/LABORATORY AND OTHER SUPPLIES										
	RIBBON CARTRIDGE - EPSON C13SO15506 (7753) FABRIC, FOR PRINTER LQ 300/300+II & 580		NO	NP-AGNCY TO AGNCY			01/17/2022	02/02/2022	PSALM-2022 - P1	
	SALBUTAMOL SULFATE - BRONCHODILATOR, ANTI-ASTHMATIC & COPD 100UG, INHALER ASMACAIRE		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	SIGN PEN - 0.5MM, BLACK		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TAPE - TRANSPARENT, 24MM, 50 METERS		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	TIME CARD - FOR AMANO BUNDY CLOCK, 100S/BUNDLE		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	TRAMADOL+PARACETAMOL (DOLCET) - 37.5/325 TABLETX50		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VACCINE - ANTI-VENOM		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	VITAMIN E, 500 - SUPPLEMENT 100/BOX LECIT E		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
OFFICE/LABORATORY AND OTHER SUPPLIES - TOTAL								195,327.00		

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
<b>MINDANAO GENERATION</b>										
<b><u>OFFICE OF THE VICE PRESIDENT MINDANAO GENERATION</u></b>										
<b><u>6645126 - MINDANAO GENERATION</u></b>										
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT										
	ELECTICAL WIRE - #14MM, 250 VOLTS, FLAT CORD STRANDED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
OPERATION & MAINT. - MISCELLANEOUS EQUIPMENT - TOTAL								15,600.00		
OPERATION AND MAINTENANCE - COMPUTERS										
	BATTERY - RECHARGEABLE, SIZE AA, NI-MH, 1000MAH		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	DRUM CARTRIDGE - PART # DR 114 (FOR MINOLTA BIZHUB 215)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - CONTINUOUS, EPSON L210, COLORED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK - EPSON, L360 BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	INK REFILL - EPSON L210 SERIES, BLACK		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	KEYBOARD - DESKTOP		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	MOUSE - USB CONNECTION TYPE		NO	NP-AGNCY TO AGNCY			05/31/2022	06/16/2022	PSALM-2022 - P2	
	SUPPLY OF LABOR FOR THE REPAIR & MAINTENANCE OF OFFICE/CLINIC/ LABORATORY EQUIPMENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		
OPERATION AND MAINTENANCE - COMPUTERS - TOTAL					132,010.00					
RENTAL										
	- XEROX MACHINE AND MOTOR VEHICLES		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
RENTAL - TOTAL					22,440.00					
REPAIRS & MAINTENANCE OF TRANSPORT VEHICLES										
	AIR FILTER - AIR FILTER		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	ALTERNATOR FAN BELT, MD 159553 - FOR MITSUBISHI L200		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	BRAKE PAD - BRAKE PAD		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	EXHAUST FAN - WALL MOUNTED, 12 INCHES, 130 WATTS 240V, 1400 RMP, AIRFLOW 1800 M3/HOUR (RIO)		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	FILTER - LUBE OIL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	GASOLINE - UNLEADED		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	
	LEAF SPRING BUSHING - FOR MITSUBISHI STRADA 2.5 DIESEL ENGINE 2004 MODEL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	OIL SEAL - OIL SEAL		NO	SHOPPING	10/19/2021		01/17/2022	02/02/2022	PSALM-2022 - P1	
	WRENCH, SOCKET - 13MM, 1/2 DRIVE, HD STANDLEY OR EQUIVALENT		NO	SHOPPING	03/02/2022		05/31/2022	06/16/2022	PSALM-2022 - P2	

Note:

Purchase Requisition schedule of submission:

Priority 1 - October 1 to 30, 2021

Priority 2 - April 1 to May 15, 2022

Priority 3 - May 16 to June 15, 2022

GAA-2022 - Non-OMA  
PSALM-2022 - OMA



**NATIONAL POWER CORPORATION  
ADJUSTED 2022 ANNUAL PROCUREMENT PLAN (APP)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>GRAND TOTAL</b>					<b>24,077,968,056.45</b>								

**Consolidated/Prepared By:**

V. S. LEVER  
Manager, ITSD

**Recommending Approval:**

A.P. JAPON  
Vice President, Admin and Finance

**Approved:**

R. B. BARRUELA  
VP, CAG & Chairman, BAC

F. M. Y. ROTAS  
President and CEO

**Note:**

Purchase Requisition schedule of submission:

- Priority 1 - October 1 to 30, 2021
- Priority 2 - April 1 to May 15, 2022
- Priority 3 - May 16 to June 15, 2022

- GAA-2022 - Non-OMA
- PSALM-2022 - OMA