



original copy

NATIONAL POWER CORPORATION

11 October 2022

MS. NERY F. HUMIDING

President

DELTA CONSTRUCTION AND MARINE SERVICES

Units 4 & 5, Decada Building, Roman Superhighway,
Barangay Camacho, Balanga City, Bataan

Cell. Nos. 0908-6002811 / 0917-6362488

E-mail: dcams8888@gmail.com

SUBJECT : NOTICE TO PROCEED OF CONTRACT NO. LOG MSSP 2022-09-085-ZCT
Supply, Delivery, Installation and Test of 1 x 200 KL FOST including
Construction of Containment Wall for existing FOST and Associated Facilities
for Torrijos DPP
PR No. S1-TOR22-001/PB220627-AD00196 (PB2)

Dear **Ms. Humiding**:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions from receipt of this Notice to Proceed and shall be completed within one hundred eighty (180) calendar days consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation, please coordinate with Mr. Sergio P. Villafuerte, Manager-Project Management Department, Power Engineering Services with mobile no. 0908-1819337.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,


LARRY I. SABELLINA

Vice-President, Small Power Utilities Group

Conforme:

By : 
for **PRUDENCIO K. HUMIDING**
NERY F. HUMIDING

Date : 10-12-2022

cf: Atty. R. T. Teves - VP, PES
Mr. S. P. Villafuerte - Manager, PMD-PES

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to 80 • Fax No. (632) 921-2468
Website: www.napocor.gov.ph

AFG-LOG-006.F13
Rev. No. 0



Management
System
ISO 9001:2015



www.tuv.com
ID 9108656265