



MSSPD COPY

NATIONAL POWER CORPORATION

10 June 2024

MR. HARLEY STEVEN G. TAN

VP for Admin

EQUATOR ENERGY CORPORATION

4F Equator Building, L4 B888 Bayani Road, AFPOVAL, Fort Bonifacio

Taguig City

E-mail: sales@equatorenergypinoy.com.ph

SUBJECT: NOTICE TO PROCEED FOR CONTRACT NO. LOG MSSP 2024-05-065-MGF

Re: Design, Supply, Delivery, Installation, Testing & Commissioning of Sibolo Island Solar PV-Diesel Hybrid System (with ESS)

PR No. SO-OPD24-009/PB240326-NA00124

Dear **Mr. Tan:**

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

Pursuant to Contract No. LOG MSSP 2024-05-065-MGF in the total amount of P 18,871,880.00 for the Design, Supply, Delivery, Installation, Testing & Commissioning of Sibolo Island Solar PV-Diesel Hybrid System (with ESS) under PR No. SO-OPD24-009, you are hereby required to effect delivery of the goods/services within the period specified in the Contract.

Failure to comply with the delivery period from receipt of this Notice to Proceed will result to the imposition of sanctions/penalties as prescribed by law.

Very truly yours,

ATTY. ROGEL T. TEVES

Vice President, Power Engineering Services

Conforme:

Received and Acknowledged by: _____
Authorized Representative
Date : JUN 13 2024

cf: Mr. C. V. Hilario - VP, Admin & Finance
Atty. P. D. Mabbagu - SDM, Admin
Mr. R. A. Villarin - Dept. Manager, Logistics
Mr. E. T. Mallare - OIC, PMD

Please take notice of the attached advisory regarding **Unauthorized Solicitation** dated 19 February 2024

**NATIONAL POWER CORPORATION**

BIR Road cor. Quezon Avenue, Diliman

Quezon City 1100, Philippines

Tel. Nos. (632) 8921-3541 to 80 • Fax No. (632) 8921-2468

Website: www.napocor.gov.ph