

National Power Corporation

NOTICE TO PROCEED

October 19, 2022

ABDUL FAIZ B. BERUA Proprietor/General Manager Berua Construction Brgy. Basak Malutlut, Marawi City Lanao Del Sur

SUBJECT: NOTICE TO PROCEED

Dear Mr. Berua:

We are pleased to inform you that Contract No. INFRA-ADM-2022-10-028 Rehabilitation of Roadway and Drainage Canal at MRSQ and NPC Compound (PR No. MG-ADM22-058 / Ref. No. INFRA2022-ADM-036) located at MRSQ and NPC Compound, Ditucalan, Iligan City has been approved in your favor. In this regard, you are required to proceed with the works called for under the contract upon receipt of this Notice.

You shall execute the works in accordance with the Scope of Services and all the provisions contained in the approved contract and its supporting documents. It is understood that the aforementioned contract shall be carried out for **Sixty Five (65) calendar days**, consistent with Article III, "Commencement and Completion Period" of the contract.

For further details and other requirements relative to the contract implementation, please coordinate with Atty. Romero P. Pacilan, Manager, Administration and Finance Department, Mindanao Generation.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

We are looking forward for your favorable action and the early completion of the project.

Thank you.

Very truly yours,

EDMUNDO A. VELOSO, JR.

Vice President, Mindanao Generation

Conforme:

By: ____ Date: _

Modul Falz 3

BIR Road cor.Quezon Avenue, Diliman Quezon City 1100, Philippines

Tel. Nos. (632) 921-3541 to 80 Fax No. (632) 921-2468

Website: www.napocor.gov.ph



Management System ISO 9001-2015

ID #100ese20s