

## National Power Corporation

## NOTICE TO PROCEED

25 April 2023

NABEL R. SARIP, MPA Proprietor/General Manager NJS Construction & Services Marawi City

SUBJECT:

NOTICE TO PROCEED

Dear Mr. Sarip:

We are pleased to inform you that Contract No. INFRA-RDW2023-04-003 (PR No. RDW23-009 / Ref. No. INFRA2023-RDW-004) located at Agus 2 HEP, Saguiran, Lanao dei Surhas been approved in your favor. In this regard, you are required to proceed with the works called for under the contract upon receipt of this Notice.

You shall execute the works in accordance with the Scope of Services and all the provisions contained in the approved contract and its supporting documents. It is understood that the aforementioned contract shall be carried out for Forty Two (42) calendar days, consistent with Article III, "Commencement and Completion Period" of the contract.

For further details and other requirements relative to the contract implementation, please coordinate with Richard G. Reyes, Division Manager, DRWMD, Mindanao Generation.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

We are looking forward for your favorable action and the early completion of the project.

Thank you.

NICHO

\$|T\ BENIGRA President, Mindanao Generation OIC-Vide

Conforme

Ву:

Date:

BIR Road cor.Quezon Avenue, Diliman Quezon City 1100, Philippines Tel. Nos. (632) 921-3541 to 80 Fax No. (632) 921-2468

Website: www.napocor.gov.ph



