

21 December 2023

LILIBETH F. STIENGER

General Manager / Proprietress
VICTA CONSTRUCTION MARKETING & GENERAL SERVICES
0046 Venus St., Rabago Villaverde, Iligan City
Email: victaforce@yahoo.com

SUBJECT:

NOTICE TO PROCEED OF CONTRACT NO. LOG MSSP 2023-11-110-ALC Supply, Delivery, Erection / Installation, Testing and Commissioning of 25-Ton Gantry Crane at the Powerhouse of Pulangi IV HE Plant under PR No. MG-PLM23-010 / PB231010-JD00303

Dear Ms. Stienger:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions from receipt of this Notice to Proceed and shall be completed within three hundred (300) calendar days consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation please coordinate with Mr. Albert O. Antonio, Plant Manager, Pulangi IV HEP with mobile no. 09081818555.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,

FERNANDO MARTIN Y. ROXAS

President and CEC

cf: Mr. A. O. Antonio - Plant Manager, Pulangi IV HEP

Received and Acknowledged by:

Authorized Representative

Date: Dec. 22, 2023





