



NATIONAL POWER CORPORATION

03 December 2020

MS. MAY LHANIE L. MALANO

General Manager

FIXSTRUCTURE CONSTRUCTION AND SUPPLY

Rizal Street, Barangay 4, Sagpon, Old Albay, Legazpi City

Cell. Nos.: 0912-1757139 / 723-1391 / 454-0729

E-mail: fixstructure@gmail.com

SUBJECT: NOTICE TO PROCEED FOR CONTRACT NO. LOG MSSP 2020-10-064-GRJ
Construction of Concrete Perimeter Fence, Gate and
Open Canal for Burias DPP, Burias Island, Masbate
PR No. S1-BRS19-023/PB191002-MT00372(PB3/NP)

Dear Ms. Malano:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions within seven (7) calendar days from receipt of this Notice to Proceed and shall be completed within *sixty (60) calendar days* consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation, please coordinate with Mr. Larry I. Sabellina – Manager, Luzon Operations Department with mobile no. 0908-1818680.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,

PIO J. BENAVIDEZ
President and CEO

Conforme:

Received and Acknowledged by: _____
Authorized Representative

Date: _____

cf: Atty. R. T. Teves – VP, SPUG
Mr. E. T. Tatel – Manager, BOD

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to 80 • Fax No. (632) 921-2468
Website: www.napocor.gov.ph

AFG-LOG-006.F14
Rev. No. 0
Sheet 1 of 1



Management
System
ISO 9001:2015

www.tuv.com
ID 910866265

