



NATIONAL POWER CORPORATION

NOTICE TO PROCEED

05 July 2021

MS. RIA MONA M. ORTIZ

HR and Admin Manager

Brave Energy, Inc.

2nd Flr. CVM Realty Bldg., Manila East Road, Brgy. Dolores

Taytay, Rizal

Tel. No. 5301-3300 CP No. 0919-89112985

E-mail: rortiz@bravenergy.com

SUBJECT: NOTICE TO PROCEED FOR CONTRACT NO. LOG MSSP 2021-05-036-MGF
Design, Supply, Delivery, Installation, Testing and Commissioning of Cuaming Island Solar PV-Diesel Hybrid System (with ESS) at Cuaming Island, Inabanga, Bohol
PR No. SO-OPD21-001/PB210323-AM00069

Dear Ms. Ortiz:

Pursuant to Contract No. LOG MSSP 2021-05-036-MGF in the total amount of P17,854,545.96 for the Design, Supply, Delivery, Installation, Testing and Commissioning of Cuaming Island Solar PV-Diesel Hybrid System (with ESS) at Cuaming Island, Inabanga, Bohol under PR No. SO-OPD21-001, you are hereby required to effect delivery of the goods/services within the period specified in the Contract.

Failure to comply with the delivery period from receipt of the copy of this Notice to Proceed will result to the imposition of sanctions/penalties as prescribed by law.

Very truly yours, [Signature]

ATTY. MELCHOR P. RIDULME
Officer-in-Charge

Conforme:

Received and Acknowledged by: [Signature]
Authorized Representative

Date: _____

cf: Atty. R. T. Teves - VP, PES
Mr. F. B. Barrios - OIC, PMD

Received and Acknowledged by: [Signature]
Authorized Representative

Date: JULY 16, 2021

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to 80
Fax No. (632) 921-2468
Website: www.napocor.gov.ph

