



NATIONAL POWER CORPORATION

NOTICE TO PROCEED

29 September 2021

MR. GOMER V. CAPINPIN

Owner

G & F CAPINPIN CONSTRUCTION & TRADING

Tagumpay St., Barangay Comillas,

Lapaz, Tarlac

Cel No.09208458068

Email add: richarddelacruz1025@gmail.com

fidencioirwaggay@gmail.com

**SUBJECT: NOTICE RE: CONTRACT NO. LOG MSSP 2021-07-050-ALC
Renovation and Construction of Second Floor of Binga Flood
Forecasting and Warning System (FFWS) Dam Office and Carshed
Project
under PR No. HO-FFW21-001 / PB210512-NA00102 (PB2)**

Dear Mr. Capinpin:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions within seven (7) calendar days from receipt of this Notice to Proceed and shall be completed within *ninety (90) calendar days* consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation please coordinate with Mr. Frederick B. Barrios, OIC, Project Management Department with mobile no. 09999879294.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,


USEC: DONATO D. MARCOS
Officer-in-Charge

cf: Mr. S. P. Villafuerte – Manager, DMD

Received and Acknowledged by:


GOMER V. CAPINPIN
Authorized Representative

Date: OCT. 29, 2021

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to 80 • Fax No. (632) 921-2468
Website: www.napocor.gov.ph

AFG-LOG-006.F13
Rev. No. 0
Page 1 of 1



Management
System
ISO 9001:2015



www.tuv.com
ID 910695265