



**NATIONAL POWER CORPORATION**

25 OCT 2023

**JOCELYN C. CALAUS**

Sole Proprietor

**MANUELA CONSTRUCTION SERVICES**

Bascon Petron Purok Quezon, Brgy. Rotonda,  
Koronadal City, South Cotabato


**SUBJECT: NOTICE TO PROCEED FOR CONTRACT NO. EMOD-INF23-003**  
Re: SUPPLY, CONSTRUCTION AND INSTALLATION OF GENSET  
ROOF SHED FOR GIBUSONG DPP (WO #E786A21)  
PR No.: S3-GPP23-003

Dear Ms. Calaus :

Pursuant to Contract No. **EMOD-INF23-003**, in the total amount of **Three Hundred Forty-Eight Thousand Four Hundred Seventy-Seven Pesos and Sixty Centavos (Php 348,477.60)**, for the **SUPPLY, CONSTRUCTION AND INSTALLATION OF GENSET ROOF SHED FOR GIBUSONG DPP (WO #E786A21)** under PR No. **S3-GPP23-003 (one item only)**, you are hereby required to implement the work order within the period specified in the Contract.

Failure to comply with the implementation period from receipt of the copy of this Notice to Proceed will result to the imposition of sanctions/penalties as prescribed by law.

Very truly yours,

  
**YACOB H. DARAYAN**  
Department Manager, MOD

Conforme:

Received and Acknowledge by: Christian Ang  
Authorized Representative

Date: 10-25-2023



Small Power Utilities Group  
**Mindanao Operations Department**  
NPC Compound, Kumintang St., Mintal, Tugbok Dist., Davao City  
Email: mod@napocor.gov.ph  
Telfax No. (082) 293-0610/(082) 293-0657

