

**NATIONAL POWER CORPORATION**

17 April 2023

MS. ANITA A. UY

President

S.L. DEVELOPMENT CONSTRUCTION CORPORATION

2F, Rusland Building, 1932 F. Agoncillo Street

Malate, Manila

Email: sldccorp@sldcc.net

SUBJECT: NOTICE TO PROCEED OF CONTRACT NO. LOG MSSP 2022-12-129-NIY
Re: Upgrading of Existing Power Transformer from 5MVA to 10MVA and
Other Appurtenances in Roxas Substation, Roxas, Palawan
P.R. No. HO-PIG22-024 / PB221109-JL00414

Dear **Ms. Uy**:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions from receipt of this Notice to Proceed and shall be completed within three hundred (300) calendar days consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation, please coordinate with Mr. Sergio P. Villafuerte, Manager, Project Management Department, Power Engineering Services with mobile no. 0908-1819337.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,


FERNANDO MARTIN Y. ROXAS
President & CEO

Conforme:

By : **MS. ANITA A. UY**Date : April 18, 2023

cf: Mr. S. P. Villafuerte – Mgr., PMD-PES

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 921-3541 to80 • Fax No. (632) 921-2468
Website: www.napocor.gov.ph

AFG-LOG-006.F14
Rev. No. 0

