



ORIGINAL COPY

NATIONAL POWER CORPORATION

17 May 2023

MS. DOMELYN E. VILLAR

Authorized Managing Officer

JBB BUILDERS AND SUPPLY

Unit 12 3rd Floor, Sifelan Building, Corner Gov. Locsin and Rosario Street

Old Albay, Legaspi City, Albay

Email: basebenjie@gmail.com

SUBJECT : NOTICE TO PROCEED OF CONTRACT NO. LOG MSSP 2023-04-035-NIY
Re: Renovation of Powerhouse and Facilities Improvement for Batan Diesel
Power Plant / P.R. No. S1-BAT23-001 / PB230201-JL00013 (PB2)

Dear **Ms. Villar**:

We are pleased to inform you that the Contract for the above subject requirement has been approved in your favor.

This Notice to Proceed is issued for you to commence with the services called under the Contract Terms and Conditions from receipt of this Notice to Proceed and shall be completed within one hundred twenty (120) calendar days consistent with Article III, "Commencement and Completion Period" of the Contract.

For further details and other requirements relative to the contract implementation, please coordinate with Mr. Sergio P. Villafuerte, Manager, Project Management Department, PES with telephone no. 89200114.

Kindly signify your conformity by signing on the space provided below and return to us one (1) original copy for our reference and file.

Thank you.

Very truly yours,

~~LARRY I. SABELLINA~~

~~Vice President, SPUG~~

Conforme:

By : **MS. DOMELYN E. VILLAR**

Date : May 18, 2023

cf: Mr. A. B. Beo-OIC, OM-BOD, SPUG

BIR Road cor. Quezon Avenue, Diliman
Quezon City 1100, Philippines
Tel. Nos. (632) 8921-3541 to 80
Fax No. (632) 8921-2468
Website: www.napocor.gov.ph



AFG-LOG-006.F14
Rev. No. 1